

George E. Mueller to Director, Manned Spacecraft Center, et al., "Revised Manned Space Flight Schedule," 31 October 1963, "All-Up" Decision File, NASA Historical Reference Collection, NASA Headquarters, Washington, D.C.

In the fall of 1963, as this document shows, the Deputy Associate Administrator for Manned Space Flight made a decision to drop the traditional step-by-step flight tests of rockets and spacecraft components in the interest of speeding the development process. Instead, George Mueller told NASA engineers to assemble all the stages of the Saturn V rocket along with the command and service module and conduct just two or three non-piloted test flights of the whole system. This decision became known as the "All-Up" test procedure. It accelerated the program by at least several months, paying off on 9 November 1967 when NASA successfully launched an "all-up" Saturn/Apollo vehicle.



NATIONAL AERONAUTICS AND SPACE ADMINISTRATION
WASHINGTON 25, D.C.

IN REPLY REFER TO:

M-C M 9330.126

OCT 3 1963

OCT 31 1963

TO: Director, Manned Spacecraft Center
Houston 1, Texas

Director, Launch Operations Center
Cocoa Beach, Florida

Director, Marshall Space Flight Center
Huntsville, Alabama

FROM: Deputy Associate Administrator for Manned
Space Flight

SUBJECT: Revised Manned Space Flight Schedule

Recent schedule and budget reviews have resulted in a deletion of the Saturn I manned flight program and realignment of schedules and flight mission assignments on the Saturn IB and Saturn V programs. It is my desire at this time to plan a flight schedule which has a good probability of being met or exceeded. Accordingly, I am proposing that a flight schedule such as shown in Figure 1, with slight adjustments as required to prevent "stack-up", be accepted as the official launch schedule. Contractor schedules for spacecraft and launch vehicle deliveries should be as shown in Figure 2. This would allow actual flights to take place several months earlier than the official schedule. The period after checkout at the Cape and prior to the official launch date should be designated the "Space Vehicle Acceptance" period.

With regard to flight missions for Saturn I, MSC should indicate when they will be in a position to propose a firm mission and spacecraft configuration for SA-10. MSFC should indicate the cost of a meteoroid payload for that flight. SA-6 through SA-9 missions should remain as presently defined.

CLASSIFICATION CHANGED

To Unclassified

Authority of NASA Policy Office

Date 4-21-77 216/216

It is my desire that "all-up" spacecraft and launch vehicle flights be made as early as possible in the program. To this end, SA-201 and 501 should utilize all live stages and should carry complete spacecraft for their respective missions. SA-501 and 502 missions should be reentry tests of the spacecraft at lunar return velocity. It is recognized that the Saturn IB flights will have CM/SM and CM/SM/LEM configurations.

Mission planning should consider that two successful flights would be made prior to a manned flight. Thus, 203 could conceivably be the first manned Apollo flight. However, the official schedule would show the first manned flight as 207, with flights 203-206 designated as "man-rating" flights. A similar philosophy would apply to Saturn V for "man-rating" flights with 507 shown as the first manned flight.

I would like your assessment of the proposed schedule, including any effect on resource requirements in FY 1964, 1965 and run-out by November 11, 1963. My goal is to have an official schedule reflecting the philosophy outlined here by November 25, 1963.

George M. Low

George E. Mueller
Deputy Associate Administrator
for Manned Space Flight

Enclosures:

Figure 1
Figure 2

FIGURE 1 - FLIGHT SCHEDULE

Saturn I

SA-5	Veh. Dev.	Dec. 1963
SA-6	Apollo B/P	Apr. 1964
SA-7	Apollo B/P	Aug. 1964
SA-9	Meteoroid	Dec. 1964
SA-8	Meteoroid	Apr. 1965
SA-10	Undetermined	Aug. 1965

Saturn II

SA-101	CS/SM	Jan. 1966
SA-102	CS/SM	Apr. 1966
SA-103	CS/SX/LEM	Jul. 1966
SA-104	" "	Oct. 1966
SA-105	" "	Dec. 1966
SA-106	" "	Feb. 1967
SA-107	Planned	Apr. 1967
SA-108	" "	Jun. 1967
SA-109	" "	Aug. 1967
SA-110	" "	Oct. 1967
SA-111	" "	Dec. 1967
SA-112	" "	Feb. 1968

Saturn V

SA-501	"All-Up" Vehicle and S/C Re-entry	Jan. 1967
SA-502	" "	Apr. 1967
SA-503	Lunar Mission Conf.	Jul. 1967
SA-504	" "	Oct. 1967
SA-505	" "	Dec. 1967
SA-506	" "	Feb. 1968
SA-507	Planned	Apr. 1968
SA-508	" "	Jun. 1968
SA-509	" "	Aug. 1968
SA-510	" "	Oct. 1968
SA-511	" "	Dec. 1968
SA-512	" "	Feb. 1969
SA-513	" "	Apr. 1969
SA-514	" "	Jun. 1969
SA-515	" "	Aug. 1969

DISBURSAL - DELIVERY SCHEDULES (CONT.)

TABLE 1. All months in 1964

TABLE 1

SA-5
SA-6
SA-7
SA-9
SA-8
SA-10

DELIVERIES

Delivered
Jan. 1964
May 1964
Sep. 1964
Dec. 1964
Feb. 1965

S/C

Delivered
Jan. 1964
May 1964
Sep. 1964
Dec. 1964
Undetermined

TABLE 2

SA-201
SA-202
SA-203
SA-211
SA-215
SA-216
SA-217
SA-218
SA-219
SA-210
SA-211
SA-212

Aug. 1965
Nov. 1965
Feb. 1966
May 1966
Jul. 1966
Sep. 1966
Nov. 1966
Jan. 1967
Mar. 1967
May 1967
Jul. 1967
Sep. 1967

Jan. 1965
Sep. 1965
Dec. 1965
Mar. 1966
May 1966
Jul. 1966
Sep. 1966
Nov. 1966
Jan. 1967
Mar. 1967
May 1967
Jul. 1967

TABLE 3

SA-101
SA-102
SA-103
SA-104
SA-105
SA-106
SA-107
SA-108
SA-109
SA-110
SA-111
SA-112
SA-113
SA-114
SA-115

Jun. 1966
Oct. 1966
Jan. 1967
Apr. 1967
Jul. 1967
Oct. 1967
Dec. 1967
Feb. 1968
Apr. 1968
Jun. 1968
Aug. 1968
Oct. 1968
Dec. 1968
Feb. 1969

May 1966
Aug. 1966
Nov. 1966
Feb. 1967
Apr. 1967
Jul. 1967
Oct. 1967
Dec. 1967
Feb. 1968
Apr. 1968
Jun. 1968
Aug. 1968
Oct. 1968
Dec. 1968