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FOREWORD 

Gemini was one of the early pioneering efforts in the developing space 
capability of this nation. The initiation of this program was timed to take 
advantage of the knowledge gained in our first series of manned space flights
Project Mercury. The Mercury program successfully demonstrated manned 
orbital flight. Perhaps more important it provided extensive information on 
how to build and fly spacecraft for the more complex missions yet to come. 
Drawing on this experience, the Gemini program was able to produce for its 
time a highly flexible space vehicle of oonsiderable operational capability. 
These characteristics enabled a rapid expansion of American flight horizons. 

The most significant achievements of Gemini involved precision maneuver
ing in orbit and a major extension of the duration of manned space flights. 
These included the first rendezvous in orbit of one spacecraft with another and 
the docking of two -spacecraft together. The docking operation allowed the use 
of a large propulsion system to carry men to greater heights above Earth than 
had been previously possihle, thereby enabling the astronauts to view and 
photograph Earth over extensive areas. Precision maneuvering was also 
employed during the very high speed reentry back to the surface of Earth, 
enabling accurate landings to be made. The length of our manned space flights 
was extended to as long as 14 days, a duration that has yet to be exceeded as of 
this writing, a.Jthough this was accomplished about three years ago. 

Of great general interest were the investigations of the operations of an 
astronaut outside the oonfines of his spac.ecra.ft, protected from the hard vac
uum of space by his pressurized space suit. These extravehicular activities did 
in fact produce some difficulties, but, in the end, highly successful operations 
were conducted. 

All of these activities have greatly contributed to expanding activities in 
space that we now have undenvay or will be forthcoming. In Apollo, the pro
gram involved with landing men on the lunar surface, the crews must be trans
ported roughly 240,000 miles to the Moon and then back to Earth. This trip will 
take a week or more. The Apollo spacecraft must perform a rendezvous not 
near Earth but out at lunar distances in order for this mission to be success
ful. Once again, the astronauts must leave their spacecraft and, in their pressure 
suits, step out onto the lunar surface so that scientific exploration can be con
ducted. The fact that all of these things were initially demonstrated and then 
investigated further in a number of the Gemini missions greatly aids the devel
opment of the more difficult missions that we are about to undertake. 

Perhaps the most significant aspect of the Gemini program was the man
ner in which the astronauts contributed to the success of each mission. In the 
flying of the spacecraft, in the management of the systems, in the overcoming 
of problems, and in the aid to attainment of important scientific and technologi
cal infonnation, their presence enhanced greatly the success of the program. 
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They were backed up by a large and dedicated team of people here on the 
ground who designed, developed, and checked out the vehicles and controlled 
the flights. The Chronology presented herein as a factual presentation of events 
taken primarily from official documentation of the program. It, therefore, 
cannot reflect many of the ''behind the scenes" activities so important to the con
duct of a successful program involving exploratory endeavors. The high moti
vation to make the Gemini program work, the rapid reaction in overcoming dif
ficulties, large and small, and the attention to detail are all factors contributing 
to the ten successful manned flights which provided nearly two thousand man 
hours of direct space flight experience. 

CnART,F.S W. MATITEWS 

Deputy Assoclate Administrator 
Office of Manned Space Flight 

September 16, 1968 
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INTRODUCTION 


This Chronology belongs to a broad historical program undertaken by the 
N ationnl Aeronautics and Space Administration to fulfill its statutory obliga
tion to "provide for the widest practical and appropriate dissemination of 
information concerning its activities and the results thereof." 1 Project Gemini 
was the United States' second manned space flight program, a bridge behveen 
the pioneering achievement of Project Mercury and the yet-to-be realized lunar 
mission of Project Apollo. A history of Project Mercury has been written; 2 

that of Project Apollo is still in the future.' This Chronology, a step in prepar
ing the history of Project Gemini, marks the completion of the first phase of our 
study of the Gemini program and lays the foundation for the narrative history 
that will follow. What we have done must stand as an independent work in 
its own right. But at the same time, some of its characteristics-in particular, 
what it contains and what it omits---ean be properly justified only in terms of 
the larger whole of which it is a part. 

We have deliberately focused this Chronology very narrowly, excluding 
much material of undoubted relevance to the background of events, the context 
of decision, and to other matters that might be characterized as the external 
environment of Project Gemini. In part this is the inevitable result of a 
chronological format, which leaves little scope for explaining and interpreting 
events. Equally important, however, was our decision to reserve for the less 
restricted confines of a subsequent narrative history our confrontation with the 
subtle problems of interpretation and causation, of controversy and cooperation, 
of individual achievements and failures in the Gemini program. Several major 
features of this text grew directly from this decision. 

Our orientation throughout has been primarily institutional. Organiza
tions rather than individuals are ordinarily the actors in events as we describe 
them. The point of view embodied in most of the entries is that of Gemini 
Program Office (the Manned Spacecraft Center element created to carry through 
the Gemini program) and of major Gemini contractors. The events that we 
have been most concerned to elucidate are technological-the engineering and 
developmental work which transformed the concepts and objectives of the 
Gemini program from idea to reality. 

The technological orientllltion of this Chronology has imposed some burdens 
on its authors. Like other works in the NASA Historical Series, the Gemini 

1 "National Aeronautics and Space Act of 1958," Sec. 203(a) (3). 
• Loyd S. Swenson, Jr., James M. Grimwood, and Charles C. Alexander, Thi1 New 

Ocean: A History of Project Mercuri/, NASA SP--4201. 
• The ftn~t volume of a projected multivolume chronology at Project Apollo is: Ivan D. 

Ertel and Mary Louise Mon~e, The Apollo Spacecraft: A Chronolog11, Vol. I: Through 
NovcrnJJer '1, 196!. 

xiii 



PROJECT GEMINI: A CHRONOLOGY 

Chronology has been written for the informed, but not necessarily technica.lly 
competent, layman. Its intended audience includes not only those professionally 
concerned with space programs, but also those with a more generalized interest 
in spa~e activities. Accordingly, we have devoted special effort to explaining 
technical terms, supplementing the text with diagrams and photographs, 
describing test programs, and, in general, making Project Gemini comprehen
sible to readers who have no special knowledge of the events we discuss. This 
need not, we feel, impair the Chronology's value to the more technically sophisti
cated. Even within NASA and contractor organizations directly concerned with 
Project Gemini, few individuals could be familiar with every aspect of so large 
and complex an undel'taking. We hope we have avoided the pitfall of belabor
ing what is obvious to the render who knows the program while not explaining 
enough to the uninitiated. 

Our attempt to achieve this goal has dictated, in part, that this Chronology 
be more than a mere Jist of dated events. Each entry is intended to be relatively 
independent and complete. One minor, though not insignificant, manifestation 
of this intent is that we have given all names, acronyms, and abbreviations 
in full upon their first appearance in every entry, with one exception: because 
its name is both ubiquitous and lengthy, we regularly refer to the N&ltional 
Aeronautics and Space Administration as NASA. A more important conse
quence of our attempt to write indh·idunJly intelligible entries is that we have 
often combined several events under a single date. In doing this, we could 
naturally follow no hard and fast rules; wl1at was or was not to be included in a 
single entry became ult.imllltely a matter of judgment. To enable the reader to 
follow these judgments, which at times must appear somewhat arbitrary, we 
have provided a comprehensive index of the text. 

This Chronology is fully documented, with sources for each entry in the 
text cited immediately after the entry. Our greatest, though not exclusive, 
reliance has been on primary sources. Of these, perhaps the most widely useful 
have been the various recurring reports issued by both NASA and contractor 
organizations. Foremost among these are tl1e Project ~mini Quarterly Status 
Reports,' the Manned Spacecraft Center weekly and monthly activity reports,11 

and contractor monthly progress reports.8 Another extremely useful class of 
materials comprises nonrecurring reports and documents, such as working 
papers, technical reports, statements of work, mission reports and analyses, 

• Gemini Program Oftlce Issued 19 quarterly reports, the first covering the three mon:hs 
ending May 31, 1962; the last, the three months ending Nov. 30, 1966. 

• MSC Weekly Actl\"ity Report for the Office of the Director, Manned Space Flight; MSC 
Consolldft'ted Ae:fvlty Report for the Oftlce of the Dln>etor, Manned Space Flight. Each 
report consisted or separate reports from major MSC elements, Including Gemini Program 
Ofllce. 

• Tbe~~e varied In format and usefulness. Of greatest valut>: Lockheed Missiles and Space 
Company, Gt>mlnf Agena Target Vt>hlcle Program ProgrMs !\(>port.~ for the months Sep
tember 196-i through Nov('mber 1966 (Ll\!SC-A605200-1 through -27) ; North American 
Aviation, Inc., Space and Information Sys:t>ms Division, Contract NAS 9-167, Paragllder 
Developmt>nt Program, Phase II, Part A, 1tlonthly Progn>ss Letters Nos. 1-16 for Nov. 20, 
1962, through Mar. 31, 1963; idem., Contract NAS 9-639, Paragllder Development Program, 
Advanced Trainer and Prototype Wing Design, Phase II, Part B(1), Monthly Progn!IJS 
Letters Nos. 1-9 for June 20, 1962, through Mar. 31, 1003; idem., Contract N'AS 9-1484, 
Paragllder IAlndlng System Program, 1\-!ontbly Progress Reports Nos. 1-21 for the months 
May 1003 through .January 1965. 

xiv 



INTRODUO'nON 

familiarization manuals, and final reports.7 The third major body of sources 
consists of the records of various NASA organizations, particularly Gemini 
Program Office records. These include notes, minutes and abstracts of meetings, 
official correspondence, telegrams, memorandums, reading files, and the like. 

While these three classes of material have provided our major sources, we 
have also drawn, when necessary, on a variety of other primary and secondary 
materials. Among those that deserve special mention are the press handbooks 
issued by several contractors,8 NASA press releases and fact sheets,9 the records 
of congressional hearings, and several other chronologies.10 We have also had 
the benefit of personal interviews and conversations with a number of persons 
from government and industry who participated in Project Gemini. As part of 
its historical program, NASA is sponsoring an oral history project based on 
taped interviews with participants at all levels in American space programs.11 

In working on Project Gemini, we have so far conducted about 150 such inter
views. Although some have been useful in preparing this Chronology, their 
larger role lies in providing material for the narrative history. Of much greater 
value for strictly chronological purposes have been the less formal conversa
tions, often by telephone, we have had with persons who have helped us to clear 
up specific problems. 

The present text is the second revised version, after critical comments from 
many persons both within and outside NASA, on the Chronology as a whole 
and within their areas of special competence. These comments have not only 
been invaluable to us in correcting and improving our text; they have also on 
occasion emerged as significant sources in their own right.12 

'Notably Aerospace Report TOR-1001(2126-80)-3, Gemini Program Launch Syatetn-8 
Final Rcf)ort: Gemini/Titan Launch Vehicle,· Gemtni/Agcna Target Vehicle; Atlaa SLV-3, 
January 1967; McDonnell Report F169, Gemini l<'inal Summary Report, Feb. 20, 1967; North 
American ~port SID 65-196, Final Report of Paraglider Reaearch and Development Pro
gram, Contract NAS 9-148-f, Feb.19, 1965. 

1 Lockheed, Gemini A gena Target Preas Handbook (LMSC-A 766871), Feb. 15, 1966 ; 
McDonnell External Relations Division, Gemini Preaa Reference Book, various ed.; Martin 
Company, Gemini-Titan II Air Force Launch Vehicle Preu Handbook, Feb. 2, 1967. Each 
of tlhese appeared In several . editions, corresponding to changing vehicle configurations 
in different Gt-mlni mlsslonR. The differences between the editions are minor. 

1 Especially the MSC Fact Sheet 291 ~mini Program Series, one of which was Issued for 
each manned Gemini mission. Author of the series was Ivan D. Ertel, 1\ISC Assistant 
Historian. Another useful source was MSC Space Ncwa Roundup, an official biweekly 
publication of MSC. 

"Notably the series of annual chronologies compiled by the NASA Historical Office, 
with varying titles and dates of publication: Report of NASA to House Commhtee on 
Science and Astronautics, Aeronautical and Altronautical Eventa of 1961, 87th Cong., 2nd 
Sess., June 7, 1962; Report of NASA .to House Committee on Science and Astronauacs, 
AltrCift4utkal and Aeronautical Events of 196!, 88th Cong., 1st Sess., June 12, 11)63; 
Alltronautic1 and Aeronautlc1, 1968: Chronology Ofl Sclencc, Technology, and Policfl, NASA 
SP-4004; same title, 1964, NASA SP-4005; same title, 1965, NASA SP-4006; same title, 
1966, NASA SP-4007. One other chronology was of particular value: Howard T. Harris, 
Gemini Launch Vehicle Chronology, 1961-1966, AFSC Historical Publications Series 66
22-1, June 1966. 

u Eugene M. Emme, Grimwood, and William D. Putnam, "Historl<.'81 Notes on Oral 
History In NASA," NASA Hqs. Wstorlcal Note 77, November 1967. 

11 For example, memo, Chief, Technical Services Division, to Public Affairs Officer, sub
ject: Comment Draft of "Projoot ~mini Operations: A Chronology," May 31, 1967; letter, 
B. A. Hohmann to Grimwood, Aug. 16, 1967, with enc., "Aerospace Critique, Project Gemini 
Technology and Operations: A Chronology"; letter, Gordon P. Cress and C. E. Helmstadt, 
Weber Alreraft, to MSC Historical Office, May 12,1967. 
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The Chronology itself is divided into three parts, each centering on the 
activities during two calendar years.13 The real history of Project Gemini 
began early in 1961 with efforts to improve the Mercury spacecraft. By the end 
of the year, the primary objectives of a new manned space flight program had 
been formulated, and Proj~ct Gemini (first designatoo the Mercury Mark II 
project) was formally initiated. During 1962, the process of designing the 
equipment to achieve the program's objectives was the major focus. Thee-rents 
of these two years, and a relatively small number of relevant events during 
1959 and 1960, make up Part I, "Concept and Design." Part II of the Chronol
ogy spans the years 1963 and 1964, when the main task became translating 
Gemini designs into working machinery reliable enough for manned space flight. 
This phase of the Gemini program culminated in the two unmanned Gemini 
missions which preceded the manned flights.u The most visible portion of 
Project Gemini belongs to 1965 and 1966, dominated by the 10 manned missions 
whir.h, to the public, constitute the Gemini program. Part III, "Flight Tests," 
chronicles the events of these two years, as well as some of the program's 
terminal events early in 1967. To round out this volume, we have includ~d sev
eral appendixes, which summarize, tabulate, and otherwise make easily accessi
ble some major aspects of Project Gemini. 

The great number of persons who have contributed, in one way or another, 
to the preparation of this Chronology precludes our acknowledging their help 
individually. We can only offer our thanks for their help, without which the 
Gemini Chronology would have been distinctly poorer. For such shortcomings 
as it sti11 suffers, its authors alone are responsible. 

JMG 
June 1968 BCH 

'"We follow here the categorization suggested in NASA's Tenth Semiannual Report to 
Congreu, July 1-Dccember 31, 1963, p. 24; "The Gemini program can broadly be cate
gorized by calendar years as follows: 1961-feasiblllty; 1962-design; 1963--development; 
1964--production, test, initial ftlghts; 1965 and 1966-production and operational fttght 
missions." 

" The second unmanned ftlght, although attempted In 1964 and conceptually belonging 
to the period covered in Part II, was not accomplished until 19615; it therefore appears 
in Part III. 
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PART I 

Concept and Design 

DeMarquis D. Wyatt, Assistant to the Director of Space Flight Development, 
testified in support of a National Aeronautics and Space Administration 
(NASA) request for $3 million from Congress for research into space rendez
vous techniques. He explained what these funds would be used for. The logistic 
support of a manned space labOratory, a possible post-Mercury development, 
would depend on the resolution of certain key problems to make rendezvous 
practical, among them the establishment of referencing methods for fixing the 
rela.tive positions of two vehicles in space; the development of accurate, light
weight target acquisition equipment to enable the supply craft to locate the 
space station ; the development of very accurate guidance and control systems 
to pennit precise detennination of flight paths; and the development of sources 
of controlled power. 

Houae Committee on Science and Astronautics and Subcommittees Nos. 1, 2, 3, and 
4, Heartnp on H.R. 61512, 1960 NASA AutT&orlzatiott [17], 86th Cong., 1st Bess., 
1959,pp.97, 17~267-28& 

The Goett committee met for the first time. On April 1, .Tohn W. Crowley, 
NASA's Director of Aeronautical and Space Research, had appointed Harry J. 
Goett of NASA Ames Research Center, Moffett Field, California, to chair a 
Research Steering Committee on Manned Space Flight. Committee members 
agreed from the outset to concern themselves with the long-range objectives of 
NASA's man-in-space program, which meant deciding on the kinds of support
ing research required, coordinating the research activities of the various NASA 
centers, and making recommendations on research and vehicles. The first order 
of business before the committee was a manned space flight program to follow 
Mercury. H. Kurt Strass of NASA's Space Task Group (STG), Langley Field, 
Virginia, described some preliminary STG ideas on Mercury follow-ups. These 
included: ( 1) an enlarged Mercury capsule to put two men in orbit for three 
days; {2) a two-man Mercury plus a large cylinder to support a two-week 
mission; and {3) the Mercury plus a cylinder attached by cables to a launch 
vehicle upper stage, the combination to be rotated to provide artificial grav
ity. In its 1960 budget, NASA had requested $2 miJlion to study possible 
methods of constructing a manned orbiting laboratory or converting the 
Mercury capsule into a. two-ma.n la.boratory for extended spa.ce flights. 
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Memo, NASA to Langley and Lewis Research Centers, Subj: Research Steering 
Committee on Manned Space Flight, Apr. 1, 1959; Minutes ot Meetings ot Research 
Steering Committee on Manned Space Flight, May 25-26, 1959, pp. 1, 2, 6, 7, 9; 
House Subcommittee ot the Committee on Appropriations, Hearings, NatlonaJ 
Aeronautic8 and Space Admini8tration AppropriatWn8, 86th Cong., 1st Sess., 1959, 
pp. 42-45. 

At a staff meeting, Space Task Group Director Robert R. Gilruth suggested 
studying a Mercury follow-on program using maneuverable Mercury capsules 
for land landings in predetermined areas. 

Memo, Paul E. Purser to Gllrutb, Subj: Log tor the Week ot June 1, 1959. 

H. Kurt Strass of Space Task Group's Flight Systems Division (FSD) recom
mended the establishment of a committee to consider the preliminary design 
of a two-man space laboratory. Representatives from each of the specialist 
groups \vithin FSD would work with a special projects group, the work to 
culminate in a set of design specifications for the two-man Mercury. 

M£>mo, Strass to Chief, FSD, Subj : Activation of a Study Group Pertaining to 
Advanced Manned Space Projects, June 22, 1959. 

The New Projects Panel of Space Task Group (STG) met for the first time, 
with H. Kurt Strass in the chair. The panel was to consider problems related 
to atmospheric reentry at speeds approaching escape velocity, maneuvers in 
the atmosphere and space, and parachute recovery for earth landing. Alan B. 
Kehlet of STG's Flight Systems Division was assigned to initiate a program 
leading to a second-generation capsule incorporating several advances over the 
Mercury spacecraft: It would carry three men; it would be able to maneuver 
in space and in the atmosphere; the primary reentry system would be designed 
for water landing, but land landing would be a secondary goal. At the next 
meeting, on August 18, Kehlet offered some suggestions for the new spacecraft. 
The ensuing discussion led panel members to agree that a specifications list 
should be prepared as the first step in developing an engineering design 
requirement. 

Memos, Strass to Chief, FSD, Subj: First Meeting ot New Projects Panel ... , 

Aug. 15, 1959; Second Meeting of the New Projects Panel .. . , Aug. 26, 1959. 


McDonnell Airct·aft Corporation, St. Louis, Missouri, issued a report on the 
company's studies using a modified Mercury capsule to explore some problems of 
space flight beyond the initial manned exploration of space through Mercury. 
The 300-page report discussed six follow-on experiments: touchdown control, 
maneuver in orbit, self-contained guidance, 14-day mission, manned reconnais
sance, and lunar-orbit reentry. These were more in the nature of technical1y 
supported suggestions than firm proposals, but all six experiments could be 
conducted with practical modifications of Mercury capsules. 

McDonnell Engineering Report No. 0019, "Follow On Experiments, Project 
Mercury Capsules, 1 September 1~9," revised Oct. 5, 1959. 

Space Task Group's (STG) New Projects Panel discussed the McDonnell 
Aircraft Corporation proposals for follow-on experiments using Project 
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Figure 1.-JlcDonneU'a propo11ed mi.!Bion for a Jlercur11 capau'te modifted to be oapab'te of 
maneuvering in orbit. Th-iB 'lOa.! one of the &i:D tol~ott serleB ot e:Dperiments incor
porated in the com.panv'11 report on potential weB of the Mercury capaule beyond the 
otf!clallfl approved prO(lram. (McDottnell Engineering Report No. 6919, "Follo'IC on 
E111perlmenta, Project Jlet'curu C'apaule, 1 September 1959," rev. Oct. 5, 1959, p. ! ..!-!.) 

Mercury capsules. After concluding that these proposals came under panel 
jurisdiction, Chairman H. Kurt Strass asked for further studies to provide 
STG with suggestions for action. Discussion at the panel's next meeting on 
October 5 centered on McDonnell's proposals. All had shortcomings, but the 
panel felt that certain potentially valuable elements might be combined into 
a single .proposal promising increased spacecraft performance and an oppor
tunity to evaluate some advanced mission concepts at an early date. Noting that 
any amplification of current Mercury missions would demand increased orbital 
weight, the panel advised an immediate study of possible follow-on missions 
to determine the performance specifications for a second-stage propulsion sys
tem with restart and thrust control capability. Other studies were needed to 
specify a second-stage guidance and control system to ensure the achievement 
of the desired orbital altitude (up to 150 miles) and to control reentry within 
the heat protection limits of the current, or slightly modified, capsule. Also 
worth studying, in the panel's opinion, were maneuvering in orbit (rendezvous 
experiments) and within the atmosphere (reentry control experiments). 

Memos, Strass to Chief, FSD, Subj : Third Meeting ot New Projects Panel ... 
(Information), Oct. 1, 1959; Fourth Meeting of the New Projects Panel . . . 
(action requested), Oct. 7, 1959. 
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Representatives of Engineering and Contracts Division and Flight Systems 
Division (FSD) met to discuss future wind tunnel test needs for advanced 
Mercury projects. After Alan B. Kehlet remarked on available test facilities, 
Caldwell C. Johnson and H. Kurt Strass presented their ideas on advanced 
configurations. Johnson had been working on modifications to the existing 
Mercury configuration, chiefly in the areas of afterbody, landing system (rotors 
to control impact point), and retro-escape system, rather than on advanced 
configuration concepts. Strass suggested that advanced work be classed as either 
(1) modifications refining the design of the present Mercury or (2) new concepts 
in configuration design, and others present agreed. Johnson consented to design 
models for both program categories. FSD's Aerodynamics Section would ar
range for and perform tests necessary to evaluate both modifications and ad
vanced proposals. Strass also suggested another modification, a larger heatshield 
diameter allowing for half-ringed flaps which could be extended from the 
portion of the afterbody near the heatshield to provide some subsonic lifting 
capabilities. Strass stated the need for aerodynamic information on an advanced 
Mercury configuration under consideration by his group, and on the lenticular 
vehicle proposed by Aerodynamics Section. 

Memo, Dennis F. Hasson to Chief, FSD, Subj: Meeting of January 7, 1960, to 
Discuss Future Wind-Tunnel Test Needs for Advanced Mercury Projects, Jan. 11, 
1960. 

Preliminary specifications were issued by Space Task Group (STG) to modify 
the Mercury capsule by adding a reentry control navigation system. The modi
fied capsule would obtain a small lifting capability (lift-over-drag ratio would 
equal approximately 0.26). The self-contained capsule navigation system would 
consist of a stable platform, a digital computer, a possible star tracker, and t.he 
necessary associated electronic equipment. Dispersion from the predicted impact 
point would be less than 10 miles. The prospective development called for a 
prototype to be delivered to NASA for test.ing in February 1961; the first 
qualified system, or Modifi<;ation I, to be delivered by August 1961; and the final 
qualified system, or Modification II, to be delivered by January 1962. STG 
anticipated that four navigational systems (not including prototype or qualifica
tion units) would be required. 

NASA-STG, SubJ: Preliminary Specification for Reentry Control NavlgaHon 
System, Apr. 5, 1000. 

Representatives of NASA's research centers gathered at Langley Resea.rch Cen
ter to present papers on current programs related to space rendezous and to 
discuss possible future work on rendezvous. During the first day of the confer
ence, papers were read on the work in progress at La.ngley, Ames, Lewis, and 
Flight Resea.rch Centers, Marshall Space Flight Center, and Jet Propulsion 
Laboratory. The second day was given to a roundtable discussion. All felt 
strongly that rendezvous would soon be essential, that the technique should be 
developed immediately, and that NASA should make rendezvous experiments 
to develop the technique and establish the feasibility of rendezvous. 

John M. Eggleston, "Inter-NASA Research and Space Developme~~t Centers Discus· 
slon on Space Rendezvous, Langley Research Center, Hay 16-17, 1960," May ~. 
1960. 
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Space Task Group (STG) issued a set of guidelines for advanced manned space 
flight programs. The document comprised five papers presented by STG per
sonnel at a series of meetings with personnel from NASA Headquarters and 
various NASA field installations during April and 'May. Primary focus was 
a manned circumlunar mission, or lunar reconnaissance, but in his summary, 
Charles J. Donlan, Associate Director (Development), described an intermedi
ate program that might fit into the period between the phasing out of Mercury 
and the beginning of flight tests of. the multimanned vehicle. During this time, 
"it is attractive to consider the possibility of a flight-test program involving the 
reentry unit <!f the mult.imanned vehicle which at times we have thought of as 
a lifting Mercury." What form such a vehicle might take was uncertain, but it 
would clearly be a major undertaking; much more information was needed 
before a decision could be made. To investigate some of the problems of a reentry 
vehicle with a lift-over-drag ratio other than zero, STG had proposed wind 
tunnel studies of static and dynamic stability, pressure, and heat transfer at 
Langley, Arnold Engineering Development Center, and Ames facilities. 

STG, "Guidelines for Advanced Manned Space Vehicle Program," June 1960, pp. 
li, 49-00, 52, 53. 

Figure 2.-0nc version of the " lifting" Mcrcurv 
capattlc being considered in 1960 tor li flight
test program betwcett the end of lfcrcurv and 
the start of a manned circumlunar program.

I, FLAP EFFECTIVENESS (M • 0,5 TO 25.) 
2. FLAP AND CAPSULE LOADS (STG, "Gttidclincs tor Advanced ,1/anncd
3. FLAP AND CAPSUlE HEATING 
4, AFTERIO DY HEATING Space Vclliclc Program,'' June 1960, p. 5S) 
5. STABILITY 
6. GUIDANCE 

7, SIMUlATO~ ANALYSIS 


McDonnell Aircraft Corporation proposed a one-man space station comprising 
a Mercury capsule plus a cylindrical space laboratory capable of supporting one 
astronaut in a shirtsleeve environment for 14 days in orbit. Gross weight of the 
combined vehicle at launch would be 7259 pounds (Mercury, as of October 25, 
1960, 'vas 4011 pounds), which would provide an 1100-pound, laboratory-test 
payload in a 150-nauticnl-mile orbit, boosted by an Atlas-Agena B. The result 
would be a "minimum cost manned space station." 

McDonnell, "One Man Space Station,'' Aug. 24, 1960 (rev. Oct. 28, 1960). 

NASA's Space Exploration Program Council met in Washington to discuss 
manned lunar landing. Among the results of the meeting was an agreement that 
NASA should plan· an earth-orbital rendezvous program independent of, 
although contributing to, the manned lunar program. 

llinutes, Space Exploration Program Council Meeting, Jan. ~. 1961. 

Space Task Group management held a Capsule Review Board meeting. The 
first topic on the agenda was a follow-on Mercury progra.m. Several types of 
missions were considered, including long-duration, rendezvous, artificial grnv
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Figure 3.-0nc of two vcr1ions of a one-man apace 11tation propoaed 
by 21/cDonnell- In thi11 ver11lon, acceBII to the laboratoru tea& 
thro11gh an inflated tunnel connecting the Mercurfl-tupe CG.paule 
(in tehich the astronaut rode into orbit) teith the la'boratoru 
proper (the forteard section of an Agenn boo&ter attached to the 
capaulc) . (McDonttcll, " One Man Space Station," Aug. ~~. 1960, 
rev. Oct. gs, 1960, p. 3.) 

1961 ity, and flight tests of advanced equipment. Major conclusion was tha.t a fol
]~ low-on program needed to be specified in greater detail. 

STG, "Notes on Cnp!<ule Review Board 1\ll'l'ting," with enclosed chart, "Follow-on 
Mercury Missions," Jan. 20, 1961. 

NASA and McDonnell began discussions of an advanced Mercury spacecraft. 
McDonnell had been studying the concept of a. maneuverable Mercury space
craft since 1959. On February 1, Space Task Group (STG) Director Robert 
R. Gilruth assigned James A. Chamberlin, Chief, STG Engineering Division, 
who had been working with McDonnell on Mercury for more than a year, to 
institute studies with McDonnell on improving Mercury for future manned space 
flight programs. Work on several versions of the spacecraft, ranging from minor 
modification to radical redesign, got under way immediately. Early in March, 
the prospect of conducting extravehicular operations prompted Maxime A. 
Faget of STG to query John F. Yardley of McDonnell about the possibility of 
a. two-man version of the improved Mercury. Yardley raised the question with 
Walter F. Burke, a McDonnell vice president, who in turn ordered that a design 
drawing of a two-man Mercury be prepared. STG described the work in progress 
at McDonnell to Abe Silverstein of NASA Headquarters in a meeting at Wal
lops Island, Virginia, March 17-20. On April!, James T. Rose of STG joined 
Chamberlin in studying possible objectives for the advanced Mercury; he 
concentrated on mission planning, trajectory analysis, and performance. 

Memo, Purser to Gilruth, Subj: Log for the Week of Jan. 30, 1961, Feb. 6, 1961; 
paper, McDonnell, anon., "Early History of Project Gemini," undated ; Action I tems, 
Management Discussion, Mar. 17-20, 1961; interviews: Purser, Houston, Mar. 17, 
1964; Chamberlin, Houston, Feb. 15, 1965, and Mar. 10, 1966; Rose, St. Louis, Apr. 13, 
1966; Burke, St Louis, Apr. 15, 1966; Yardley, St. Louts, Apr. 13, 1966; conve1'118tlon 
with Faget, Houston, March 1966. 
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NASA issued study contract NAS 9-119 to McDonnell for improvement of the 
Mercury spacecraft. McDonnell fonned a small project group for the study, 
which immediately began looking to Mercury spacecraft component improve
ment, with accesc3ibility as the guideline. Mercury had been a first step, almost 
an experiment, while the improved Mercury was to be an operational vehicle. 
One result of this line of thought was a basic change in equipment location, 
from inside the pressure vessel (where it had been in Mercury) to the outside. 
The contractor was authorized to acquire several long-lead-time procurement 
items under an amendment to the basic Mercury contract, but Space Task Group 
limited company expenditures to $2.5 million. :rhe McDonnell project team 
initially included 30 to 40 engineers. 

"Early HiBtory ot Project Gemini"; interviews: Fred J. Sanders, St. Louis, Apr. 14, 
1966; Winston D. Nold, Sl Louis, Apr. 14, 1966; Glenn F. Bailey, Houston, Dec. 13, 
1966. 

Major General Don R. Ostrander, NASA Director of T~aunch Vehicle Pro
grams, described plans for \Vork on orbital rendezvous techniques to the House 
Committee on Science and Astronautics. The subject of orbital rendezvous 
figured prominently in House hearings on NASA's proposed 1962 budget. On 
May 23, the Committee met to hear Harold Brown, Director of Defense Re
search and Engineering, and Milton W. Rosen, Ostrander's Deputy, explain the 
needs for orbital rendezvous, the means of achieving it, and the support level of 
component activities required to achieve it. 

House Committee on Science and Astronautics and Subcommittees Noe. 1, 8, and 4, 
Hearings on H.R. 3238 and H.R. 6029 (superseded by H.R. 6874), 1962 NASA A.,
thorization [No. 7], Part 2, 87th Cong., 1st Sess., 1961, pp. 805--806; House Com
mittee on Science and Astronautics, Hearing, Orbital Rendezt!Otl8 ln Space [No. 18], 
87th Cong., 1st Sess., May 23,1961. 

Anticipating the expanded scope of manned space flight programs, Space Task 
Group (STG) proposed a manned spacecraft development center. The nucleus 
for a center existed in STG, which wa.S handling the Mercury program. A 
program of much larger magnitude would require a substantial expansion of 
staff and facilities and of organization and management controls. 

STG, "Manned Spacecraft Development Center, Organizational Concepts and Sta~
ing Requirements," May 1, 1961. 

A NASA Headquarters working group, headed by Bernard Maggin, completed 
a staff paper presenting arguments for establishing an integrated research, 
development, and applied orbital operations program at an approximate cost 
of $1 billion through 1970. The group identified three broad categories of orbital 
operations: inspection, ferry, and orbital launch. It concluded that future space 
programs would require an orbital operations capability and that the develop
ment of an integrated program, coordinated with Department of Defense, 
should begin immediately. The group recommended that such a program, be
cause of its scope and cost, be independent of other space programs and that 
a project office be established to initiate and implement the program. 

NASA Hqs., sta~ paper, "Guidelines for a Program tor 1\.lanned and Unmanned 
Orbital Operations," May 1961; briefing memo, Maggln to Assoc. Adm., Subj: 
Sta~ Paper-"Guldellnes for a Program for Mann~ and Unmanned Orbital Opera
tions," May 22, 1961. 
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Figure 4.-Thc classes of orbital operations which a NASA Headquartera 

working group felt would be required in any ftlture apace program and 
which th·ua made a rendezvous development program 11eecBBary. (NASA 
Hq., Btaf! paper, "G11idelinea tor a Program tor ,lfamtcd. and Unmanned 
Orbital Operations," llfay 1961, p. 4) 

Martin Company personnel briefed NASA officials in Washington, D.C., on the 
Titan II weapon system. Albert C. Hall of Martin had contacted NASA's As
sociate Administrator, Robert C. Seamans, Jr., on April 7 to propose the Titan 
II as a launch vehicle for a lunar landing program. Although skeptical, Sea
mans nevertheless arranged for a more formal presenta,tion . .Abe Silverstein, 
NASA Director, Office of Spa.ce Flight Programs, '\"as sufficiently impressed by 
the Martin briefing -to ask Director Robert R. Gilruth and Space Task Group 
to study po~ible Titan II uses. Silverstein shortly informed Seamans of the 
possibility of using the Titan II to launch a scaled-up Mercury spacecraft. 

Interview, Seamans, Wa8hington, May 26, 1966. 

Space Task Group (STG) issued a Statement of Work for a Design Study of a 
Manned Spacecraft Paraglide Landing System. The purpose of the study was 
to define and evaluate problem areas and to establish the design parameters of a 
system to provide spacecraft maneuverability and controlled energy descent 
and landing by aerodynamic lift. McDonnell was already at work on a modified 
Mercury spacecraft; the proposed paraglide study was to be carried on concur
rently to allow the pa.raglide landing system to be incorpor!llted as an integral 
subsystem. STG Director Robert R. Gilruth requested that contra.cts for the 
design study be negotiated with three companies which already had experience 
with the paraglide concept: Goodyear Aircraft Corporation, Akron, Ohio; 
North American Aviation, Inc., Space and Information Systems Division, 
Downey, California; and Ryan Aeronautical Company, San Diego, California. 
Each contra.ct would be funded to a maximum of $100,000 for a study to be 
completed within two and one-half months from the date the contract was 
awarded. Gilruth expected one of these companies subsequently to be selected 
to develop and manufacture a paraglide system based on t~e approved design 
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1961concept. In less than three weeks, contracts had been awarded to all three com
Mll1panies. Before the end of June, the design study formally became Phase I of the 

Para.glider Development Program. 
Memos, Gil ruth to STG Procurement Oftleer, Subj : Design Study of a Pe.raglide 
Landing System for a Manned Spacecraft, with enc., May 17 and 22, 1961; "State
ment of Work for a Design Study of a Manned Spacecraft Paraglide Landing 
System," May 17, 1961; "Paragllder Development Program, Phase I-Deslgn 
Study : Test Programs," June 30, 1961. 

]llfNJames A. Chamberlin, Chief, Engineering Division, Space Task Group (STG), 
briefed Director Robert R. Gilruth, senior STG staff members, and George M. 9 

Low and John H. Disher of NASA Headquarters on McDonnelrs advanced 

Figure 5.-The deplovmcnt of the McrCilf'1/ paraglidcr propoiJcd by North American after Phtue I of the Para· 
glider Developme11t Program. (North American Aviation, Inc., Rpacc and lnformaticm Syltem. DiviriOtl, 
"Paraqlidcr Development Program, Pl1a1Je 1: Final Report," BID 61-!!6, Aug. 15, 1961, p. 18.)
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capsule design. The design was based on increased component and systems 
accessibility, reduced manufacturing and checkout time, easier pilot insertion 
and emergency egress procedures, greater reliability, and adaptability to a para
glide landing system. It departed significantly from Mercury capsule design in 
placing most components outside the pressure vessel and increasing retrograde 
and posigrade rocket performance. The group was reluctant to adopt what 
seemed to be a complete redesign of the Mercury spacecraft, but it decided to 
meet again on June 12 to review the most desirable features of the new design. 
After discussing most of these items at the second meeting, the group decided 
to ask McDonnell to study a minimum-modification capsule to provide an 18
orbit capability. 

STG, "Notes on Capsule Review Board Meeting, McDonnell Advanced Capsule 
Design," June 9, 12, 1961. 

Space Task Group and McDonnell representatives discussed paraglider engi
neering and operations problems at a meeting in St. I...ouis. Immediate concerns 
were how to prevent the space~raft from "nosing in" during the landing phase, 
a requirement for increased stowage areas in the spa<:ecraft, and a method to 
effect emergency escape for the pilot after deployment of the paraglider wing. 

Minutes of Meeting, Subj : Paraglider Development Program, June 21, 1961. 

Walter F. Burke of McDonnell summarized the company's studies of there
designed Mercury spacecraft for Space Task Group's senior staff. McDonnell 
had considered three configurations: ( 1) the minimum-change capsule, modified 
only to improve accessibility and handling, with an adapter added to carry such 

Figure 6.-.VcDonncll-proposed two-man ,Vereury spacecraft. Shown is the it~
terior arrangement of spacecraft eqrlipmet~t. (McDont~cU Report, "Mantled 
Spacecraft-Advanced Versions," Jul11 2'1-!8, 1961, part .J, "Two Man 
M K 11 Spacecraft," unpaged report.) 

TWO· MAN MAliK II 5PAClCRAFT 

I. SEQUENCING AND MilliON PROFILE 

2. ELECTRICAL AND POWfl !liiTRIIUTION 

3. COMMUNICATIONS 

4. ITAIILIZATION AND CONlROL 
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6. CRfW STATIONS 

7. ROCKETS AND MOTECHNICI 
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items as extra batteries; (2) a reconfigured capsule with an ejection seat in
stalled and most of the equipment exterior to the pressure vessel on highly 
accessible pallets; and ( 3) a two-man capsule, similar to the reconfigured capsule 
except for the modification required for t\vo- rather than one-man operation. 
The capsule would be brought down on two Mercury-type main parachutes, the 
ejection seat serving as a redundant system. In evaluating the trajectory of the 
two-man capsule, McDonnell used Atlas Centaur booster perfonnance data. 

STG, "Notes on Senior Stair Meeting; Presentation by McDonnell Aircraft Cor
poration on the Results of Mercury Capsule Hardware Studies Applicable to an 
Advanced Mercury Program," July 11, 1961. 

Representwtives of NASA and McDonnell met to decide what course McDon
nell's work on the advanced Mercury should take. The result: McDonnell was 
to concentrate all its efforts on two versions of the advanced spacecraft. The 
first required minimum changes; it was to be capable of sustaining one man in 
space for 18 orbits. The second, a .two-man version capable of advanced missions, 
would require more radical modifications. 

"Early History of Project Gemini"; McDonnell Report, "Manned Spacecraft 
Advanced Versions," July 27-28,1961. 

Figure 1.-The adapter section of McDonnell'& propo&ed. 
two-man Mercury spacecraft. (McDonnell Report, 
"Manned Spacecraft- Advanced Vcrrions," Jul'Y !1- ZB, 
1961, part 4. "Two Man ,lfK II Spacecraft," unpaged.) 

Space Task Group engineers James A. Chamberlin and James T. Rose proposed 
adapting the improved Mercury spacecraft to a 35,000-pound payload, includ
ing a 5000-pound "lunar lander." This payload would be launched by a Saturn 
C-3 in the lunar-orbit-rendezvous mode. The proposal was in direct competition 
with the Apollo proposals that favored direct landing on the Moon with a 
150,000-pound payload launched by a Nova-class vehicle of approximately 12 
million pounds of thrust. 

Interviews : Rose; Chamberlin, Houston, June 9, 1966. 
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Figure B.-Engineering drawing bv Harr11 0. Shoaf (Space Task Group Engineering Df
vfrion) ot the proposed "lunar la·f«lcr" to be used with an advanced verriatl ot the 
MercurusptU!e(lf'aft. (Shoaf, Drawtnu, Nov.15, 1961.) 

James L. Decker of Martin Company submitted a proposal for 11. Titan-boosted 
Mercury vehicle. A Mercury-Titan program, expected to span an 18-month 
flight schedule, would benefit from the Air Force's booster de.velopment n.nd test 
of the ballistic missile system and the considerable design and test that the Air 
Force had expended in the Dyna-Soar program to adapt the vehicle to manned 
space flight. The Titan, with, its sen-level rating of 430,000 pounds of thrust in 
t.he first stage and 100,000 pounds in the second stage, was capable of lifting 
significant.Jy heavier spacecraft payloads than the Mercury-Atlas. It.s hyper
golic propulsion system, using storable Jiquid propellants, was a much simpler 
system than the cryogenic propellant system in Atlas. A highly reliable booster 
could be provided, employing complete redundancy in the flight control systems 
in the form of a three-axis reference system, autopi1ot, servo, electrical, and 
hydraulic systems. The short time he proposed 'vould depend on the availability 
of pad 19 at Cape Canaveml, planned for conversion to the Titan II configura
tion. Pad 19, unlike the other three Titan I pads, had been intended for space 
a.pplications and was better designed for required prelaunch test programs. 

Decker, Martin-Baltimore, "A Program Plan for a Titan Boosted Mercury Vehicle," 
July 1961. 

Representatives of Martin Company briefed Director Robert R. Gilruth and 
some of the senior staff of Space Task Group on Titan II technical character
istics and expected performance. At a senior staff meeting four da.ys later, 
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Fl(lure 9;-The modlfted Titan II booBter thai 10M to l4utte1a. the 114vataeed 
JfcrcurJI spacecraft. (STG, "Preliminaru Project Development Pl4n for an 
Advanced Manned Space Program Utilizing the Jlark II Two Man Space
craft," Aug. t.J, 1961, Fig. .p.) 

August 7, Gilruth commented on the Titan II's promise for manned spa.ce 
flight, particularly its potential ability to place larger payloads in orbit than 
could Atlas, which would make it "a. desirable booster for a. two-man space
craft." Martin had estimated the cost of procuring and launching nine Titan II 
boosters, with cost of ancillary equipment, at $47.889 million spread over fiscal 
years 1962 through 1964. 

STG, "Notes on Senior Staff Meetlng," Aug. 8, 1961, p. 3; Purser, notes on briefing 
by Decker and Bastian Hello ot Martin to Gllruth et aJ. on Titan II teehnlcal and 
performance aspects, Aug. 3, 1961; Chart, Mercury-Titan Program, ProgTam Cost, 
Aug. 2, 1961. 

Fred J. Sanders and three other McDonnell engineers arrived at Langley 
Research Center to help James A. Chamberlin and other Spa.ce Task Group 
(STG) engineers who had prepared a report on the improved Mercury concept, 
now known as Mercury Mark II. Then, with the assistance of Warren J. North 
of NASA Headquarters Office of Space Flight Programs, the STG group 
prepared a preliminary Project Development Plan to be submitted to NASA 
Hea.dquarters. Although revised six times before the final version was submitted 
on October 27, the basic concepts of the first plan remained unchanged m 
formulating the program. 

Interviews : Sanders; Cham·berUn, .June 9, 1966; William C. Muhly, Houston, 
June 2, 1967 ; STG, "Preliminary Project Development Plan tor an Advanced 
Manned Space Program Utilizing the Mark II Two Man Spacecraft," Aug. 14, 1961. 

James A. Chamberlin, Chief of Space Task Group (STG) Engineering Divi
sion, expecting approval of the Mark IT spacecraft program within 30 days, 
urged STG Director Robert R. Gilruth to begin reorienting McDonnell, the 
proposed manufacturer, to the new program. To react quickly once the progt"8JD 
was approved, McDonnell had to have an organization set up, personnel 
assigned, and adequate staffing ensured. Chamberlin suggested an amendment 
to the existing letter contract under which McDonnell had been authorized to 
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procure items for Mercury Mark II. This amendment would direct McDonnell 
to d~vote efforts during the next 30 days to organizing and preparing to imple
ment its Mark II role. 

Memo, Chamberlin to Director, Subj : Proposed Amendment to Letter Contract 
No. 6 to Contract NAS 5-59, with ene., Oct. 27, 1961. 

Space Task Group (STG) , assisted by George M. Low, NASA Assistant Direc
tor for Space Flighlt Operations, and Warren J. North of Low's office, prepared 
a project summary presenting a program of manned space flight for 1963-1965. 
This was the final ' 'ersion of the Project Development Plan, work on which had 
been initiated August 14. A two-man version of the Mercury spacecraft would 
be lifted by a modified Titan II booster. The Atlas-Agena B combination would 
be used to place the Agena B into orbit as the target vehicle for rendezvous. The 
proposed plan was based on extensive use of Mercury technology and com
ponents for the spacecraft. A suggestion was incorporated to negotiate a sole
source, cost-plus-fixed-fee contract with McDonnell Aircraft Corporation for 
the Mark II Mercury spacecraft. Launch vehicle procurement would be 
arranged through the Air Force : with General Dynamics/Astronautics, San 
Diego, California, for Atlas launch vehicles; with Martin-Marietta Space 
Systems Division (Martin-Baltimore), Baltimore, Maryland, for •the modified 
Trtan II launch vehicles; and with Lockheed Missiles and Space Company, 
Sunnyvale, California, for the Agena target vehicles. A project office would be 
estabJished to plan, direct, and supervise the program. Manpower requirements 
for this office were expet-ted to reach 177 by the end of fiscal year 1062. Estimated 
cost of the proposed program was about $530 million. STG justified this plan 
by suggesting that the next. ~p in manned space exploration after Mercury 
would be to gain experience in long-duration and rendezvous missions. The Mark 
II program was to provide an immediate continuation of a suceessful Project 
Mercury, using equipment and vehicles already developed for other programs 
as much as possible. The Mark II would allow a much wider range of miscnon 
objectives than Mercury, which could not readily be adapted to other than 
simple orbital missions of up to one day's duration. Mark II objectives encom
passed flights of longer duration than the 18 orbits to which Mercury was 
limited, making a multiman crew necessary, contributing to the development of 
operational techniques and equipment for extended space flights, and providing 
data on the psychological and physiological effects on the crew of lengthy 
periods in the space environment. Objectives also included flights to develop 
techniques for achieving rendezvous in orbit-a necessary prelude to advanced 
flights in order to extend the limits on mission capabilities imposed by the 
limitations of available boosters-and controlled land landing to avoid or mini
mize the magnitude of the effort. required to recover spooecraft at sea and to put 
space flight on something like a routine basis. The Mark II project would be 
quickly accomplished; not only would most hardware be modifications of what 
already existed, but equipment would be modularized, allowing mission 
requirements and available hardware to be maintained in balance with minimum 
dislocations. Twelve flights were planned, beginning with an unmanned quali
fication flight in May 1963. Succeeding flights would occur at two-month inter
vals, ending in March 1965. Flight No. 2 would be a manned 18-orbit mission 
with the twin objectives of testing crew performance in missions of that length 
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Figure 10.-Thc launch schedule that accompanied the jlnal ver.don of the Marl' II Project 
Development Plan. (ISTG, "Project Development Plan for Rendezvous Development 
Utilizing the Mark II Two Man Spacecraft," Oct. 'l7,1961, Fig. 5.5) 

and of further qualifying the spacecraft for longer missions. The next two 
flights (Nos. 3 and 4) would be long-duration tests to demonstrate the crews' 
ability to function in space for up to 14 days. Remaining flights "·ere to establish 
orbital rendezvous techniques and to demonstrate the capability to rendezvous 
and dock in space. 

STG, "Project Development Plan for Rendezvous Deyelopment Utilizing the Mark 
II Two-Man Spacecraft," Oct. 27, 1961; interview, James E. Bost, Houston, June 1, 
1967. 

Martin Company received informal indications from the Air Force that Titan 
II 'vould be selected as the launch vehicle for NASA's advanced Mercury. 
Mart.in, Air Force, and NASA studied the feasibility of modifying complex 19 
at Oa.pe Canaveral from the Titan weapon system configuration to the Mercury 
Mark II launch vehicle configuration. 

Interviews: Walter D. Smith and Ht-llo, Baltimore, May 23, 1966. 

Space Task Group's Engineering Division Chief James A. Chamberlin and 
Director Robert R. Gilruth briefed NASA Associate Administrator Robert C. 
Seamans, Jr., at NASA Headquarters on the Mercury Mark II proposal. Spe
cific approval was not granted, but Chamberlin and Gilruth left Washington 
convinced that program approval would be forthcoming. 

Interview, Chamberlin, June 9, 1966. 

Space Task Group, the organization charged with directing Project Mercury 
and other manned space flight programs, was redesignated Manned Spacecraft 
Center, with Robert R. Gilruth as Director. 

Memo, Purser to ?tiSC Employees, Subj: Designation of Space Task Group as 
"Manned Spacecraft Center," Nov. 1, 1961. 
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McDonnell submitted to Manned Spacecraft Center the detail specification of 
the Mercury Mark II spacecraft. A number of features closely resembled those 
of the Mercury spacecraft. Among these were the aerodynamic shape, tractor 
rocket escape tmver, hentsnield, impact bag to attenuate landing shock, and the 
spa.coomft-launch ~·ehicle adapter. Salient differences from the Mercury concept 
inc1uded housing many of the mission-sustaining components in an adapter that 
would be carried into orbit rather than being jettisoned following launch, bipro
pellant thrusters to effect. orbital maneuvers, crew ejection seats for emergency 
use, onboard navigation system (inertial platform, computers, radar, etc.), and 
fuel cells as electrical power source in addition to silver-zinc batteries. The long
duration mission was viewed as being seven days. 

McDonnell Rt>port No. 8356, "Mercury 1\fk II Spacecraft Detail Specification," 
Nov. 15, 1961. 

Manned Spacecraft Center notified North American to proceed with Phase II-A 
of the Paraglider Development Program. A letter contract, NAS 9-167, fol· 
lo,ved on November 21 ; contract negotiations were completed February 9, 1962; 
and the final contract was awarded on April16, 1962. Phase I, the design studies 
that ran from the beginning of June to mid-August 1961, had already demon
strated the feasibility of the paraglider concept.. Phase 11-A, System Research 
and Development, called for an eight-month effort to develop the design con
cept of a paraglider landing system and to determine its optimal performance 
configuration. This development would lay the groundwork for Phase II, Part B, 
comprising prototype fabrication, unmanned and manned flight testing, and the 
completion of the final system design. tntimately Phase III-Implementation
would see the paraglidcr being manufactured and pilots trained to fly it. 

Message, Bailey to Nell C. Dophelde, Nov. 20, 1961 ; STG, "Statement of Work 
for Phase II, Part A, System Research and Development of a Paragllder Develop
ment Program," Sept. 15, 1961; NA.A, letter 63MA8041, Subj: Final Settlement 
Proposal, Paragllder, Phase II, Part A, NAS !>-167, June 11, 1963,JJ. I-1. 

Milton W. Rosen, Director of Launch Vehicles and Propulsion in NASA's 
Office of Manned Space Flight, presented recommendations on rendezvous 
to D. Brainerd Holmes, Director of Manned Space Flight. The working group 
Rosen chaired had completed a two-week study of launch vehicles for manned 
space flight, examining most intensively the technical and operational problems 
posed by orbital rendezvous. Because the capability for rendezvous in space 
was essential to a variety of future missions, the group agreed that "a vigorous 
high priority rendezvous development effort must be undertaken immediately." 
Its first recommendation was that a program be instituted to develop rendez
vous capability on an urgent basis. 

Memos: Rosen to Holmes, Subj: Large Launch Vl'hicle Program, Nov. 6, 1001; 
Rosen to Holmes, Subj: Recommendations for NASA Manned Space Flight Ve
hicle Program, Nov. 20, 1961, with enc., "Report of Combined Working Group 
on Vehicles for Manned Space Flight"; Seamans to Holmes, Subj: Recommenda
tions for NASA Manned Space Flight Vehicle Program, Dec. 4,1961. 

Representatives of the Space and Information Systems Division of North 
American, Langley Research Center, Flight Research Center (formerly High 
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Speed Flight Station), and Ma.nned Spacecraft Center met to discuss imple
menting Phase II-A of the Pa.raglider Development Progra.m. They agreed 
that para.glider research and development would be oriented toward the Mer
cury Ma.rk II project and that parnglider hardware and requirements should 
be compatible with the Mark II spacecraft. Langley Research Center would 
support the paraglider program with wind tunnel tests. Flight Research Cen
ter would oversee the paraglider flight test program. Coordination of the para
glider program would be the responsibility of Manned Spacecraft Center. 

Minutes of Meeting of North American Aviation .. . Program Review, Dee. ~. 

1961. 

On the ba.sis of a. report of the Large La.unch Vehicle Planning Group, Robert 
C. Seamans, Jr., NASA Associate Administrator, and John H. Rubel, Depart
ment of Defense Deputy Director for Defense Research and Engineering, rec
ommended to Secretary of Defense Robert S. MeN amara that the weapon sys
tem of the Titan II, with minimal modifications, be approved for the Mercury 
Mark II rendezvous mission. The planning group had first met in August 1961 
to survey the Nation's launch vehicle program and was recalled in November 
to consider Titan II, Titan II- 1,.2, and Titan Ill. On November 16, McNamara 
and NASA Administrator James E. Webb had also begun discussing the use 
of Titan II. 

Memo, Seamans and Rubel to McNamara, Subj : Recommendations Relative to 
Titan III and II-%, Dee. II, 1961. 

Robert R. Gilruth, Director of the Manned Spacecraft Center~ transmitted the 
procurement plan for the Mark II spacecraft to NASA Headquarters for 
approval-including scope of work, plans, type of contract administration, 
contract negotiation and award plan, and schedule of procurement actions. At 
Headqua.rters, D. Brainerd Holmes, Director of Manned Space Flight, advised 
Associa.te Administrator Robert C. Seamans, Jr., tha.t the extended flight would 
be conducted in the last ha.lf of calendar year 1963 and that the rendezvous 
flight tests would begin in early 1964. Because of short lead time available to 
meet the Mark II delivery and launch schedules, it was requested that fiscal 
year 1962 funds totaling $75.8 million be immediately released to Manned 
Spacecraft Center in preparation for the negotiation of contracts for the 
spacecraft and for the launch vehicle modifications and procurements. 

Memos, Gllruth to NASA Hqs., Attn: Ernest Brackett, Subj : Transmittal of Pro
curement Plans for Mark II Spacecraft for Approval, with encs., Dee. 6, 1961 ; 
Holmes to Seamans, Subj : Mark II Preliminary Project Development Plan, Dee. 
6, 1961, " ·ltb Seamans' handwritten approval on basic document. 

NASA Associate Administrator Robert C. Seamans, Jr., approved the Mark II 
project development plan. The document approved was accompanied by a 
memorandum from Colonel Da.niel D. McKee of NASA Headquarters stress
ing the large advances possible in a. short time through the Ma.rk II project and 
their potential application in planned Apollo missions, particularly the use of 
rendezvous techniques to achieve manned luna.r landing earlier thnn direct 
ascent would make possible. 

Memo, Holmes to Seamans, Dee. 6, 1961. 
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In Houston, Director Robert R. Gilruth of Manned Spacecraft Center an
nounced plans to develop a two-mn.n Mercury capsule. Built by McDonnell, it 
would be similar in shape to the Mercury capsule but slightly larger and from 
two to three times hen.vier. Its booster would be a modified Titan II. A major 
program objective would be orbital rendezvous. The two-man spacecraft would 
be launched into orbit and would attempt to rendezvous with an Agena stage 
put into orbit by an Atlas. Total cost of 12 capsules plus boosters and other 
equipment was estimated at $500 million. The two-man flight program would 
begin in the 1963-1964 period with several unmanned ballistic flights to test 
overall booster-spacecraft compatibility and system engineering. Several 
manned orbital flights would follow. Besides rendezvous flybys of the target 
vehicle, actual docking missions would be attempted in final flights. The space
crn.ft would be capable of missions of a. week or more to train pilots for future 
long-duration circumlunar and lunar landing flights. The Mercury astronauts 
would serve as pilots for the program, but additional crew members might be 
phased in during the latter portions of the program. 

Rt>port ot NASA to the House Committee on Science and Aeronautics, A.cro· 
natttwal and Astronatttical Events of 1961, 87th Oong .• 2d Sess., June 7, 1962, 
p. 71 ; Baltimore Sun, Dec. 8, 1961. 

NASA Associate Administrator Robert C. Seamans, Jr., and John H. Rubel, 
Department of Defense (DOD) Deput.y Director for Defense Research and 
Engineering, offered recommendations to Secretary of Defense Robert S. 
McNn.marn. on the division of effort between NASA and DOD in the Mark II 
program. They stressed NASA's primary responsibility for managing and 
directing the program, although attaining the program objectives would be 
facilitated by using DOD (especially Air Force) resources in a contractor rela
tion to NASA. In addition, DOD personnel would acquire useful experience in 
manned space flight design, development, and operations. Space Systems Divi
sion of Air Force Systems Command became NASA's contractor for developing, 
procuring, n.nd launching Titan II and Atlas-Agena vehicles for the Mark II 
program. 

Memo, Seamans and Rubel to 1\-lcNamarn, Subj : Recommendation Relative to tbe 
Divl!'lon ot Ell'ort between the NASA nnd DOD In the Devt:>lopment ot Space Ren
dezvous and Cnpabillties, Dec. 7, 1961; Howard T. Harris, Gemini Launch Ve
hidc Ol1ronology, 1961-1965, AFSC Historical Publications Series 66-22-1, June 
1966, p. 1. 

NASA laid down guidelines for the development of the two-man spacecraft in 
a document included us Exhibit "A" in NASA's contract with McDonnell. The 
development program had five specific objectives: ( 1) performing Earth
orbital flights lasting up to 14 days, (2) determining the ability of man to func
tion in a space environment during extended missions, (3) demonstrating 
rendezvous and docking with a target vehicle in Earth or·bit as an operational 
technique, ( 4) developing simplified countdown procedures n.nd techniques 
for the rendezvous mission compatible with spacecraft launch vehicle and 
target ,•ehicle performance, and ( 5) making controlled land landing the pri 
mary recovery mode. The tv.·o-man spa.cecraft would retain the general aero
dynamic shape and basic systems concepts of the Mercury spacecraft but would 
also include seYe.ral important changes: increased size to accommodate two 
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astronauts; ejection seats instead o£ the escape tower; an adapter, containing 
special equipment not needed for reentry and landing, to be left in orbit; 
housing o£ most systems hardware outside the pressurized compartment £or 
ease o£ access; modular systems design rather than integrated; spacecraft sys
tems for orbital maneuvering and docking; and a system for controlled land 
landing. Target date for completing the program was October 1965. 

Letter, Bailey to McDonnell, Subj: Letter Contract No. NAS 9-170, enc. 4, Exhibit 
"A" to NAS 9-170, Dec. 15,1961. 

Colonel Daniel D. McKee of NASA Headquarters compiled instructions for an 
Air Force and NASA ad hoc working group established to draft an agreement 
on the respective responsibilities of the two organizations in the Mark II pro
gram. Manned Spacecraft Center (MSC) Director Robert R. Gilruth assigned 
his special assistant, Paul E. Purser, to head the MSC contingent. 

Memo, Purser to Gilruth, Subj : Log for the Week ot Dec. 11, 1961, Dec. 18, 1961; 
McKee, "Instructions to Ad Hoc Working Group on the Mercury Mark II," Dec. 12, 
1961 ; "Members ot ad hoc working group on Air Force participation in the Mercury 
Mark II Project;• Dec. 13, 1961. 

A week after receiving it, McDonnell accepted Letter Contract NAS 9-170 
to ';conduct a research and development program which will result in the devel
opment to completion of a Two-Man Spacecraft." McDonnell was to design and 
manufacture 12 spacecraft, 15 launch vehicle adapters, and 11 target vehicle 
docking adapters, along with static test articles and all ancillary hardware 
necessary to support. spacecraft operntions. Major items to be furnished by the 
Government to McDonnell to be integmted into the spacecraft \vere the para
glider, launch vehicle and facilities, astronaut pressure suits and survival equip
ment, and orbiting target vehicle. The first spacecraft, with launch vehicle 
adapter, was to be ready for delivery in 15 months, the remaining 11 to follow 
at 60-day intervals. Initial Government obligation under the contract was $25 
million. 

Letter Contract NAS 9-170, Dec. 15, 1961; interviews: Robert N. Lindley, St. Louis, 
Apr. 13, 1966; Harry W. Oldeg, St. Louis, Apr. 14, 1966. 

Manned Spacecraft Center directed Air Force Space Systems Division to 
authorize contractors to begin the work necessary to use the Titan II in the 
Mercury Mark II program. On December 27, Martin-Baltimore received a 
go-ahead on the launch vehicle from the Air Force. A letter contract for 15 
Gemini launch vehicles and associated aerospace ground equipment followed 
on January 19, 1962. 

Memo, Purser to Gilruth, Subj: Log for the Week ot Dec. 25, 1961, Jan. 2, 1962; 
Harris, Gemifti LauncA Vehicle CJhronologJI, pp. 1, 2. 

NASA issued the Gemini Operational and Management Plan, which outlined 
the roles and responsibilities of NASA and Department of Defense in the 
Gemini (Mercury Mark II) program. NASA would be responsible for overall 
program planning, direction, systems engineering, and operation-including 
Gemini spacecraft development; Gemini/ Agena rendezvous and docking equip
ment development; Titan II;Gemini spacecraft systems integration; launch, 
flight, and recovery operations; command, tracking, and telemetry during 
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orbital operations; and reciprocal support of Department of Defense space 
projects and programs within the scope of the Gemini program. Department of 
Defense would be responsible for: Titan II development and procurement, 
Atlas procurement, Agena procurement, Atlas-Agena systems integration, 
launch of Titan II and Atlas-Agena vehicles, range support, and recovery 
support. A slightly revised version of the plan was signed in approval on 
March 27 by General Bernard A. Schriever, Commander, Air Force Systems 
Command, for the Air Force, and D. Brainerd Holmes, Director of Manned 
Space Flight, for NASA. 

"NASA-DOD Operational and Managemen-t Plan for the Gemini Program," Dec. 29, 
1961; letter, Holmes to Schrieve-r, Jan. 26, 1962; me-mo, Seamans and Rubel to 
Secretary ot Defense and NASA Administrator, Subj: NASA/DOD Operational 
and Management Plan for AC(:omplishlng the Gemini (formerly Mercury Mark II) 
Program, Jan. 29, 1962; Harris, Gemini Launch Vehicle ChroMlogv, p. 1. 

"Gemini" became the official designation of the Mercury Mark II program. 
The name had been suggested by Alex P. Nagy of NASA Headquarters because 
the twin stars Castor and Pollux in constellation Gemini (the Twins) seemed 
to him to symbolize the program's two-man crew, its rendezvous mission, and 
its relation to Mercury. Coincidentally, the astronomical symbol (II) for 
Gemini, the third constellation of the zodiac, corresponded neatly to the 
Mark II designation. 

Memos, Nagy to George M. Low, Subj: Selection of the Name, Gemini, Dec. 11, 
1961; Harold L. Goodwin to Nagy, Subj : Selection of the Name "Gemini," May 3, 
1002; Report of NASA to House Committee on Science and Astronautics, Astro· 
nautical and Aeronautical Events of 196!, 87th Cong., 2nd SeRB., June 7, 1003. p. 1. 

Figure 11.-'l'he ffrlt ill.utratioft of the Gemini 1pacecratt to be relea1ed pvl>Ucfv. It wa• 
diltrilmtcd at the Nme time NASA antl01l-ttecd that the project wa1 to be named 
"Gemini." (NASA Photo 8-6!-88, rel6tuedJan. 3, 196!.) 
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Manned Spacecraft Center prepared a Statement of Work to be accomplished 
by Air Force Space Systems Division (SSD) in its role as contractor to NASA 
for the procurement of Titan II launch vehicles for the Gemini program. The 
launch vehicle would retain the general aerodynamic shape, basic systems, and 
propulsion concepts of the missile. Modifications, primarily for crew safety, 
were to be kept to a minimum. The Statement of Work accompanied a. purchase 
request for $27 million, dated January 5, 1962, for 15 Titan launch vehicles. 
Pending ratification of the Gemini Operational and Management Plan, how
ever, funding was limited to $3 million. To oversee this work, SSD established 
a Gemini Launch Vehicle Directorate, headed by Colonel Richard C. Dineen, 
on January 11. Initial budgeting and planning were completed by the end of 
March, and a final Statement of Work was issued May 14; although amended, 
it remained in effect throughout the program. 

Memo, Purser to Gllrutb, Subj: Log for the Week of Jan. 1, 1962, J·an. 8, 1962; 
Defense Purchase Request No. T-2356-G, Jan. 5, 1962, with Statement of Work, 
Jan. 3, 1962; Harris, GemtJt.i LauJt.CTI. Vehicle Chrono,ogJI, pp. 1, 2; Bost Interview. 

Manned Spacecraft Center published its first analysis of the Gemini spacecraft 
schedule. Potential problem areas in pulse-code-modulated (PCM) telemetry, 
the bipropellant attitude and control system, and time required to install elec
trical components and wiring had not yet affected the launch schedule. Sched
uled launch dates were adjusted, however, because program approval had come 
a month later than originally anticipated in the Project Development Plan. 
The first flight was now planned for late July or early August 1963 with 
six-week launch centers between the first three flights. Subsequent launches 
would occur at two-month intervals, with the last flight in late April or early 
Ma.y 1965. The first Agena mission wa.s scheduled for late February or early 
Ma.rch 1964. 

NASA-MSC, Gemini Project Office, "Project Gemini Schedule Analysis," Jan. 5, 
1962. 

Director Robert R. Gilruth of Manned Spacecraft Center (MSC) a.ppointed 
James A. Chamberlin, Chief of Engineering Division, as Manager of Gemini 
Project Office (GPO). The next day MSC advised McDonnell, by amendment 
No. 1 to letter contract NAS 9-170, that GPO had been established. It was 
responsible for planning and directing all technical activities and all contractor 
activities within the scope of the contract. 

Letter, Balley to McDonnell, Subj: Amendment #1 to Letter Contract NAS 9-170, 
Jan. 16, 1962; MSC Announcement No. 12, Ref. 2-2, Subj: Personnel ABBignments 
for Mercury and Gemini Program Offices, Jan. 31, 1962; James M. Grimwood, 
Project Merour11: A Chrono'louJI, NASA SP-4001, p. 220. 

Manned Spacecraft Center completed an analysis of possible power sources 
for the Gemini spacecraft. Major competitors were fuel cells and solar cells. 
Although any system selected would require much design, development, and 
testing effort, the fuel cell designed by General Electric Company, West Lynn, 
Massachusetts, appeared to offer decided advantages in simplicity, weight, and 
compatibility with Gemini requirements over solar cells or other fuel cells. A 
basic fea.ture of the General Electric design, and the source of its advantages 
over its competitors, was the use of ion-exchange membranes rather than gns
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Figure 1!.-TAe operating principle of the fuel celJ deBiflfled bv General 
Electric, adopted for use in the Gcminlapacecraft. (McDonnell, "Project 
Ueminl Familiarization Clla,·t,," June 5, 196!, unpaged.) 

1962 diffusion electrodes. On March 20, 1962, McDonnell let a $9 million subcontract 
]411UMY to General Electric to design and develop fuel cells for the Gemini spacecraft. 

XASA-MSC, Gemini Project Note of January 23, 1962, Subj: Summary of Analysis 
for Selecting the Power Source for the Gemini Project, Jan. 27, 1962; Procurement 
and Contracts Division Records, Subj: llcDonnell Subcontracts (over $250,000) as 
of Dec. 31, 1962. 

26 	 After investigating potential malfunction problems of the modified Titan II/ 
Gemini launch vehicle, Martin-Baltimore prepared a study report with plans 
to provide the components necessary to ensure flight safety and enhance relia
bility. Martin defined the malfunction problem quantitatively in terms of the 
probability of each cause nnd its characteristic effect on the system and vehicle. 
Martin intended to keep the launch vehicle ns much like the weapon system 
as possible; thus the data obtained from the Air Force's weapon system develop
ment program would be applicable to the launch vehicle. Only minimal modifica
tions to enhance probability of mission success, to increase pilot safety, and to 
accommodate the Gemini spacecraft as the payload were to be made. These 
included a malfunction detection system; backup guidance, control, nnd 
hydraulic systems; and selective electrical redundancies. 

SSD/Martin, Malfunction Detection 8'1/Btem Trade Study-Gemini Program Launch 
Vehicle, Jan. 26, 1962; Interviews: Guy Cohen, Baltlmorl', May 24, 1966; Hello; 
Harris, Gemittl Launch Vehicle Chronology, pp. 2-4. 

3l 	 Manned Spacecraft Center notified Marshall Space Flight Center, Huntsville, 
Alabama (which was responsible for managing NASA's Agena programs) that 
Project Gemini required 11 Atlas-Agenas as rendezvous targets and requested 
Marshall to procure them. The procurement request 'vas accompanied by an 
Exhibit "A" describing proposed Gemini rendezvous techniques and defining 
the purpose of Project Gemini ns developing and demonstrating Enrth-orbit 
rendezvous techniques as early ns possible. If feasible, these techniques could 
provide a prncticnl bnse for lunar and other deep spnce missions. Exhibit B to 
the purchase request was a Statement of Work for Atlas-Agenn vehicles to be 
used in Project Gemini . Air Force Space Systems Division, acting as a NASA 
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contractor, would procure the 11 vehicles required. Among the modifications 1962 
1tlflllilryneeded to change the Atlas-Agena into the Agena rendezvous vehicle were: 


incorporation of radar and visual navigation and tracking aids; main engines 

capable of multiple restarts; addition of a secondary propulsion system, stabili

zation system, and command system; incorporation of an external rendezvous 

docking unit; and provision of a jettisonable aerodynamic fairing to enclose 

the docking unit during launch. The first rendezvous vehicle was to be delivered 

to the launch site in 20 months, with the remaining 10 to follow at 60-day 

intervals. 


Letter, Gllruth to Marshall, Attn: Dr. Wernber von Braun, Director, Subj : Pro

curement of Atlas-Agena Space Vehicles, Jan. 31, 1962, with 2 enc. 


1. ATLAS-AGENA B lAUNCHED 2. DETERMINE ORBIT Of AGENA B 

_.----~------- i4 ,,f I~ 

AGENA B 


\ ..~I,...--
Figure 18.-Four stages tn a rendelJWVI mllft<m aa conceived earlJI tn 196!. (NASA Photo 

8~!-8!, c. Jan. S, 1962.) 

Air Force Space Systems Division issued a Technical Operating Plan to Aero
space Corporation, El Segundo, California, for support of the Gemini Launch 
Vehicle Program; a contract followed on March 15. Aerospace was to assume 
responsibility for general systems engineering and technical direction of the 
development of the launch vehicle and its associated subsystems. Aerospace had 
already established a Gemini Launch Vehicle Program Office in January. 

Aerospace, Draft of Annual Report, Fiscal 1962~. undated; Harris, Gemtnt 
Launch Vehicle Chrott.Olof1JI, pp. 5, 6. 

Howard W. Tindall, Jr., Flight Operations Division, requested consolidation of 19 
all Gemini computer programming and operation at Manned Spacecraft Center 
in Houston. The complexity of trajectory control needed for rendezvous, the 
novelty of computer programming required (a management rather than an 
arithmetic problem), -the lengthy tim~ required for such a program, the need for 
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programmers to work with flight controllers, were all reasons to locate this work 
solely in Houston \Vith no part remaining at Goddard Space Flight Center, 
Greenbelt, Maryland. Goddard was the primary computing center for Mercury 
flights. Tindall also recommended a single-source contract with International 
Business Machines Corporation to equip the facility. 

Memo, Tindall to Walter C. Williams, Subj: Consolidation of Gemini Computer 
Programming and Operation at Houston, Texas, Feb. 19, 1962. 

AiResearch Manufacturing Company, a division of the Garrett Corporation, 
Los Angeles, California, received a $l!S million subcontract from McDonnell 
to manufacture the environmental control system (ECS) for the Gemini space
craft. This was McDonnell's first purchase order in behalf of the Gemini 
contract. Patterned after the ECS used in Project Mercury (also built by 
AiResearch), the Gemini ECS consisted of suit, cabin, and coolant circuits, 
and an oxygen supply, all designed to be manually controlled whenever possible 
during all phases of flight. Primary functions of the ECS were controlling suit 
and cabin atmosphere, controlling suit and equipment temperatures, and pro
viding drinking water for the crew and storage or disposal of waste water. 

Project Gemini Quarterly Status Report No. 1 tor Period Ending May 31, 1962, 
pp. 15-16; McDonnell Subcontracts (over $250,000) as of Dec. 31, 1962 ; Lindley, 
"Gemini Engineering Program, McDonnell Aircraft Corporation," paper presE'nted 
to the Institute of Management Sciences, Dallas, Tex., Feb. 16, 1966, pp. 7-8; 
'McDonnell Report F169, Gemlm Fi11aZ Summarv Report, Feb. 20, 1967, p. 284 
(hereafter cited as McDonnell FiMl Report). 

The initial coordination meeting between Gemini Project Office and McDonnell 
was held at Manned Spacecraft Center, Houston. Gemini Project Manager 
James A. Chamberlin and McDonnell Engineering Manager Robert N. Lindley 
outlined statements of policy. The purpose of subsequent coordination meetings 
was to discuss and settle problems arising between McDonnell and NASA. 
These coordination meetings were the central focus of decision-making during 
the development phase of the Gemini program. After five indoctrination meet
ings (February 19, 21, 23, 27, and 28), during which McDonnell representatives 
described spacecraft systems, regular business meetings began on March 5 ; 
subsequent meetings were tentatively scheduled for Monday, Wednesday, and 
Friday of each week. 

'Minutes ot ... McDonnell Coordination Meeting, Feb. 26, 1962; Minutes of NASA 
Project Office-McDonnell Coordination Meeting, Mar. 6, 1962; Interview, Andre J. 
Meyer, Jr., Bouston, Jan. 6, 1967. 

McDonnell issued specifications for the crew-station system for the Gemini 
spacecraft. The crew-station system would include displays of spacecraft system 
functions, controls for spacecraft systems, and the means of integrating two 
crew members into the system. The specifications also established areas of 
responsibility for each crew member. 

McDonnell Report 8635, Gemini 8pacecratt-arew Station 8111tem SpecitrootWn, 
Feb. 20, 1962, rev. July 13, 1962. 

Martin-Baltimore submitted its initial proposal for the redundant flight control 
and hydraulic subsystems for the Gemini launch vehicle; on March 1, Martin 
was authorized to proceed with study and design work. The major change in 
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Figure 1-i.-Biock diagram of the Gemini f!ftvironmental control 1111tem, •ubcontractell btl McDonnell to Ai.Releoro11. Manufac
turing Co. (McDonnell, "Project Gemini Familiarization Chart1," June 5, 196!, unpagetL) 
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1962 the flight control system from Titan II missile to Gemini launch vehicle was 
Febnlllr"J 	 substitution of the General Electric Mod IIIG radio guidance system (RGS) 

and Titan I three-axis reference system for the Titan II inertial guidance 
system. Air Force Space Systems Division issued a letter contract to General 
Electric Company, Syracuse, New York, for the RGS on June 27. Technical 
liaison, computer programs, and ground-based computer operation and main
tenance were contracted to Burroughs Corporation, Paoli, Pennsylvania, on 
July 3. 

Conc1uslon ot Meeting ot NASA, SSD, 1\lartin, 1\lcDonnell, 1\lar. 2, 1962; Harris, 
Gemini Latmch Vehicle Chr()fi,Ql<>gy, pp. 5, 9. 

24 	 McDonnell let a $32 million subcontract to North American Aviation's Rocket
dyne Division, Sacramento, California, to build liquid propulsion systems for 
t.he Gemini spacecraft. Two separate systems "·ere required: the orbit attitude 
and maneuvering system ( OAMS) and the reaction or reentry control system 
(RCS). The OAMS, located in the ada.pter section, had four functions: ( 1) 
providing the thrust required to enable the spacecraft to rendezvous 'vith the 
target vehicle; (2) controlling the attitude of the spacecraft in orbit; (3) 
separating the spacecraft from the second stage of the launch vehicle and 

Figure 15.-Thc general arrangement of liquid rocket sy.rtcms (OAJ£8 and RCS) in the 
Gcm·i11l spacecraft. The Insert diaplava a typical thrust chamber auembly. (JlcD011nell, 
"Project Gemini Familiarization Charts," June 5,1962, unpaged.) 
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inserting it in orbit; and ( 4) providing abort capability at altitudes between 
300,000 feet and orbital insertion. The OAMS initially comprised 16 ablative 
thrust chambers; eight 25-pound thrusters to control spacecraft attitude in 
pitch, yaw, and roll axes; and eight 100-pound thrusters to maneuver the 
spacecraft axially, vertically, and latera1ly. Rather than providing a redundant 
system, only critical components were to be duplicated. The RCS was located 
forward of the crew compartment in an independent RCS module. It consisted 
of two completely independent systems, each containing eight 25-pound 
thrusters very similar to those used in the OAMS. Purpose of the RCS was to 
maintain the attitude of the spacecraft during the reentry phase of the mission. 

Quarterly Status Report No. 1, pp. 12, 20; McDonnell Subcontracts (over $250,000) 
as of Dec. 31, 1962. 

Representatives of McDonnell, North American, Manned Spacecraft Center, 
and NASA Headquarters met to begin coordinating the interface between space
craft and paraglider. The first problem was to provide adequate usable stowage 
volume for the paraglider landing system within the spacecraft. The external 
geometry of the spacecraft had already been firmly established, so the problem 
narrowed to determining possible volumetric improvements within the space
craft's recovery compartment. 

Abstract of Meeting on Spacecraft-Paraglider Interlace, Mar. 2, 1962. 

Manned Spacecraft Center (MSC) suba1lotted $5.2 million to Marshall Space 
Flight Center for procuring Atlas-Agena vehicles for Project Gemini. Marshall 
was to spend no more than $2 million, however, until a Statement of Work had 
been made definite. Regularly scheduled meetings were planned ·to resolve tech
nical and management problems between MSC and Marshall. The first Atlas
Ag~na launch under this program was expected to take place on or about 
March 15, 1964. 

Minutes of Meeting of Gemini Project Otllce and MSFC-.Agena Project Otllce, Mar. 
5, 1962. 

Harold I. Johnson, Head of the Spacecraft Operations Branch of Manned 
Spacecraft Center's Flight Crew Operations Division, circulated a memorandum 
on proposed training devices for Project Gemini. A major part of crew train
ing depended on several different kinds of trainers and simulators corresponding 
to various aspects of proposed Gemini missions. Overall training would be pro
vided by the flight simulator, capable of simulM:ing a complete mission profile 
including sight, sound, and vibration cues. Internally identical to the space
craft, the flight simulator formed part of the mission simulator, a training 
complex for both flight crews and ground controllers that also included the 
mission control center and remote site displays. Training for launch and re
entry would be provided by the centrifuge at theNa val Air Development Center, 
Johnsville, Pennsylvania.. A centrifuge gondola would be equipped with a mock
up of the Gemini spacecraft's interior. A static article spacecraft would serve as 
an egress trainer, providing flight crews with the opportunity to practice normal 
and emergency methods of leaving the spacecraft after landings on either land 
or water. To train flight crews in land landing, a boilerplate spacecraft equipped 
with a full-scale paraglider wing would be used in a flight program consisting 
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Figure 16.-The two major tvpe1 of limttlator1 to be u11ed in training crews for Gemini mu
ltlon.~t. (A) The Gemini flight trainer would simulate the entire mission, while (B) the 
docking trainer would simulate the ftnal 1tlagea of rcndezvou11. (McDonnell, "Project 
Gemini Familiarization Ohartlt," June 5, 196!, unpaged.) 
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of drops from a helicopter. A docking trainer, fitted with actual docking hard
ware and crew displays and capable of motion in six degrees of freedom, would 
train the flight crew in docking operations. Other trainers would simulate 
major spacecraft systems to provide training in specific flight tasks. 

Memo, Johnson for All Concerned, Subj : Preliminary Descri-ption of Simulators 
and Training Equipment Expected to be used In Project Gemini, Mar. 5, 1962; 
Quarterly Status Report No. 1, pp. 3~9. 

Westinghouse Electric Corporation, Baltimore, Maryland, received a $6.8 mil
lion subcontract from McDonnell to provide the rendezvous radar and trans
ponder system for the Gemini spacecraft. Purpose of the rendezvous radar, 
sited in the recovery section of the spacecraft, was to locate and track the 
target vehicle during rendezvous maneuvers. The transponder, a combined 
receiver and transmitter designed to transmit signals automatically when trig
gered by an interrog111ting signal, was located in the Agena target vehicle. 

28 
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Quarterly Status Report No. 1, pp. 6, 17, 27-28; McDonnell Subcontracts (over 
$250,000) as of Dec. 31,1962. 

Figure 1'1.-Thc location of the matn elements of the 
rendezvo1111 radar svstem on the Gemini spacecraft and 
the Agcn-a target vehicle. (Charta prerentcd bv R. R. 
Carlev · (Gemini Project Offtce), "Project Gemini 
Familiarization Briefing," Julv 9-10, 196!.) 

McDonnell awarded a $6.5 million subcontract to Minneapolis-Honeywell 7 
Regulator Company, Minneapolis, Minnesota., to provide the attitude control 
and maneuvering electronics system for the Gemini spacecraft. This system 
commanded the spacecraft's propulsion systems, providing the circuitry which 
linked the astronaut's operation of his controls to the actual firing of thrusters 
in the orbit attitude a.nd maneuvering system or the rea.otion control system. 

Quarterly Status Report No.1, p. 18; McDonnell Subcontracts (over $250,000) as 

of Dec. 31, 1962; McDonnell Fift4l Report, pp. 202-204. 


Figure 18.-A functional block diagram of the altitude control and tna

neuvcrlng elcclrontcr avatem of the Gemini spacecraft. (AicDonnell, "ProJ· 

ect Gemini Familiarization, Charta," June 5, 196!, unpaged.) 
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Gemini Project Office accepted McDonnell's preliminary design of the space
craft's main undercarriage for use in land landings and authorized McDonnell 
to proceed with detail design. Dynamic model testing of the undercarriage was 
scheduled to begin about Aprill. 

Abstract ot Meeting on Mechanical Systems, Mar. 9, 1962. 

Manned Spacecraft Center directed North American to design and develop an 
emergency parachute recovery system for both the half-scale and full-scale 
flight test vehicles required by Phase II-A of the Paraglider Development 
Program and authorized North American to subcontract the emergency recov
ery system to Northrop Corporation's Radioplane Division, Van Nuys, Cali
fornia. North American awarded the $225,000 subcontract to Radioplane on 
March 16. This was one of two major subcontracts let by North American for 
Phase II-A. The other, for $227,000, went to Goodyear to study materials and 
test fabrics for inflatable structures. 

Fig11re 19.-Gcminllanding gear: part of the land landing sgstcm along with the paraglider. 
(MoDonnell, "Project Gemini Familiarization Charts," June 5,1962, unpaged.) 



l'ART I-QONCEFI' AND DESIGN 

Message, Bailey to NAA-SID, Mar. 8, 1962; memo, Robert L. Kline to H. L. Watkins, 
Subj: Renegotiation Board Information for Oontract NAB 9--167, Aug. 17, 1963; 
Cbange Notice No. 1, NAS 9--167, Mar. 8, 1962; NAA letter 62MA3530, Subj: Con
tract NAS 9--167, Paraglider Development Program, Phase II-A, Monthly Progress 
Letter No. 4, Mar. 29, 1962. 

Marshall Space Flight Center delivered an Agena procurement schedule (dated 
March 8) to Gemini Project Office. Air Force Space Systems Division (SSD) 
was to contract with Lockheed for 11 target vehicles. SSD assigned the Gemini 
Agena target vehicle program to its Ranger Launch Directorate, which was 
responsible for programs using Agena vehicles. Marshall also reported the 
expected delivery of a qualified multiple-restart main engine in 50 weeks, an 
improvement that removed this development requirement as the pacing item in 
Agena scheduling. 

Abstract of Meeting on Atlas-Agena Coordination, Mar. 12, 1962; Interview, Maj. 
Arminta Harness, Los Angeles, Apr. 18, 1966. 

1962 
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Ft{lure !0.-An arti.9t'6 venfon of the u1e of ejectfon 1eat1 to e•cape from the Gemlfti 
spacecraft. The scatll were to be UBcd before launch (o!J-the-tJad abort) or during the 
fl,r1t pha~e ot flOWered flight (to about 60,000 teet) if the 14unch whick malftmetloned. 
(McDonnell, "Project Gemini Familiarization ahart1," June 5, 196!, unpaged.) 

Gemini Project Office (GPO) decided that seat ejection was to be initiated 
manually, with the proviso tha.t the design must allow for the addition of auto
matic initiation if this should later become a requirement. Both seats had to eject 
simultaneously if either sea.t ejection system was energized. The ejection seat 

31 


14 



1962 

PROJECT GE'MTNI : A CHRONOLOGY 

MtWch 

14 

16 

was to provide the flight crew a means of escaping from the Gemini spa.eecra.ft 
in an emergency while the launch vehicle was still on the launch pad, during the 
initial phase of powered flight (to about 60,000 feet), or in case of paraglider 
failure after reentry. In addition to the seat, the escape system included a hatch 
actuation system to open the hatches before ejection, a rocket catapult to propel 
the seat from the spacecraft, a personnel parachute system to sustain the 
astronaut after his separation from the seat, and survival equipment for the 
astronaut's use after landing. At a meeting on March 29, representatives of 
McDonnell, GPO, Life Systems Division, and Flight Crew Operations Divi
sion agreed that a group of specialists should get together periodically to 
monitor the development of the ejection seat, its related components, and the 
attendant testing. Although ejection seats had been widely used in military 
aircraft for years, Gemini requirements, notably for off-the-pad abort ca.pa
bility, were beyond the capabilities of existing flight-qualified systems. McDon
nell aw,arded a $1.8 million subcontract to Weber Aircraft at Burbank, 
California, a division of Walter Kidde and Company, Inc., for the Gemini 
ejection seats on April 9; a $741,000 subcontract went to Rocket Power, Inc., 
Mesa, Arizona, on May 15 for the escape system rocket catapult. 

Quarterly Status Report No.1, pp. 20-21; McDonnell Subcontracts (over $250,000) 
as of Dec. 31, 1962; Abstracts of Meetings on : Mechanical Systems, Mar. 15 and 
Apr. 12, 1962; Ejection Seats, Apr. 3, 1962; McDonnell Final Report, p. 361. 

Moanned Spacecraft Center issued its second analysis of the Gemini program 
schedule. Unlike the first, it considered launch vehicles as well as the spacecraft. 
Procurement of the Agena target vehicle had been initiated so recently that 
scope for analysis in that area was limited. A key feature of engineering devel
opment for the Gemini program was the use of a number of test articles, the lack 
of which had sometimes delayed the Mercury program; although constructing 
these test articles might oause some initial delay in Gemini spacecraft construc
tion, the data they would provide would more than compensate for any delay. 
No problems beset launch vehicle development, but th~ schedule allowed little 
contingency time for unexpected problems. The first unmanned qualification 
flight was still scheduled for late July or early August 1963, but the second 
(manned} flight was now planned for late October or early November 1963 and 
the first Agena flight for late April or early May 1964, with remaining flights 
to follow at two-month intervals, ending in mid-1965. Flight missions remained 
unchanged from the J a.nua.ry analysis. 

NASA-MSC, Gemini Project Office, "Project Gemlnl Schedule Analysis," Mar. 14, 
1962. 

Gemini Project Office restated its intention to use Project Mercury hardware 
and subcontractors for Gemini. Justification for using different equipment or 
subcontractors was required for each item. 

Abstract of .. . Coordination Meeting (Electrical), Mar. 15, 1962. 

The Air Force successfully launched a Titan II intercontinenbal ballistic missile. 
This was the first full-sca.le test of the vehicle; it flew 5000 miles out over the 
Atlantic Ocean. 

NASA 8e11tmt1t. SemlannuG' Report to COfl{lrellll, .TantuJ'lf 1, 196!-Jufle ~o. 196!, 
pp. ~23. 
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McDonnell awarded AiResearch a $5.5 million subcontract to provide the re
actant supply system for the Gemini spacecraft fuel cells. The oxygen and 
hydrogen required by the fuel ceil were stored in two double-walled, vacuum
insulated, spherical containers located in the adapter section of the spacecraft. 
Reactants were maintained as single-phase fluids (neither gas nor liquid) in 
their containers by supercritical pressures at cryogenic temperatures. Heat 
exchangers converted them to gaseous form and supplied them to the fuel cells 
at operating temperatures. 

McDonnell Subcontracts (over $250,000) as of Dec. 31, 1962; McDonnell Final 
Report, p. 104. 

Ftoure !1.-Block dia(lram of 111-e reaclat&t 1111'fJJt/1111tem /M" 
the Gemlnt spacecraft fuel cella. (M8C Flioht Crew Oper· 
atioM Divirion, Crew Bngtn.eertn.o, "Gemltri Famlliarlza-
tion Package," Aug. :J, 196!.) 

Advanced Technology Laboratories, Inc., Mountain View, California, received 
a $3.2 million subcontract from McDonnell to provide the horizon sensor 
system for the Gemini spacecraft. Two horizon sensors, one primary and one 
standby, were part of the spacecraft's guidance and control system. They 
scanned, detected, and tracked the infrared radiation gradient between Earth 

IN$TANTANEOUS 
OPIICAI.- AXIS 
.POSITIQN 

SPACEONT 

HOOIIZON SENSOI HEAD 

II HOIIZON Of EAIITH 

Fioure ZZ.-Illustrattn.o the operation 
of the horizon scmor tor the Gemini 
•pacccraft. (McDonnell, "Project 
Gcmtnl Familiarlzation Charta," 
June 5, 196!, unpaged. ) 
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and space (Earth's infrared horizon) to provide reference signals for aligning 
the inertial platform and error signals to the attitude control and maneuver 
electronics for controlling the spacecraft's attitude about its pitch and roll 
axes. 

Quarterly Status Report No. 1, p. 18; McDonnell Subcontracts (over $250,000) as 
ot Dec. 31, 1962; McDonnell Final Report, pp. 213-214; McDonnell External Rela
tions Division, Gem~nt Preu Reference Book: Gemini Spacecraft Number Three, 
undated, p. 38. 

Thiokol Chemical Corporation, Elkton, Maryland, received a $400,000 sub
contract from McDonnell to provide the retrograde rockets for the Gemini 
spacecraft. Only slight modification of a motor already in use was planned, and 
a modest qualification program was anticipated. Primary function of the solid
propellant retrorockets, four of which were located in the adapter section, was 
to decelerate the spacecraft at the start of the reentry maneuver. A seoondary 
function was to accelerate the spacecraft to u.id its separation from the launch 
vehicle in a high-altitude, suborbital !libort. 

Quarterly Status Report No. 1, p. 11 ; A. B. Atkinson, "Gemini-Major Subcon
tracts, McDonnell Alrcratt Corp~ratlon," July 3, 1962; McDonnell Final Report, pp. 
278-279. 

"D"PT!R, R!TROGR"D! I!CTION 

cf-....... 


Figt1re !~.-Location and arrangement of the retrograde rocket 
Rfl/ltem in the Gemtni spacecraft. (McDonnell, "Project Gemtn~ 
Familiarization Charts," June 5, 196!, unpaged.) 

Air Force Space Systems Division awarded a letter contract to Aerojet-Gen
eral Corporation, Azusa, California, for the research, development, and pro
curement of 15 propulsion systems for the Gemini launch vehicle, as well as the 
design and development of the related aerospace ground equipment. Aerojet 
had been authorized to go ahead with work on the engines on February 14, 
1962, and the final engine was scheduled for delivery by April 1965. 

Harris, Gemlni Launch Vehicle Chronologfl, p. 6. 

McDonnell awarded a $4.475 million subcontract to the Western Military 
Division of Motorola, Inc., Scottsdale, Arizona, to design and build the digital 
command system (DCS) for the Gemini spacecraft. Consisting of a receiver/ 
decoder package and three relay packages, the DCS received digital commands 
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transmitted from ground stations, doooded them, and transferred them to the 
appropriate spacecraft systems. Commands were of two types: real-time com
mands to control various spacecraft functions and stored program commands to 
provide data updating the time reference system and the digital computer. 

Quarterly Status Report No.1, pp. 25-26; l\IcDonnell Subcontracts (over $250,000) 
as of Dec. 31, 1962; McDonnell Final Report, pp. 166-167. 
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Figure $?.f.-Gemini spacecraft commrmicat1ons BIJiltcm, which received gror111d commandJJ 
tor transfer to .~paccC'f'ajt ,,y~rtcm.,. (McDonnell, " Project Gemini Fflmiliarizfltion lllan
rtaZ: .11anned Spacecraft, Rrndc::vous Cfln{iguration," REDR 300, Jt1nc 1, 1962, p. 8- 1.) 

Air Force Space Systems Division published the "Development Plan for the 2J 

Gemini Launch Vehicle System." From experience in Titan II and Mercury 
programs, the planners estimated a budget of $164.4 million, including a 50 
percent contingency for cost increases and unforeseen changes. 

Harris, Gemini Launch Vehicle Chronology, p. 6. 
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McDonnell awarded a $2.5 million subcontract to Collins Radio Company, 
Cedar Rapids, Iowa, to provide the voice communications systems for the Gem
ini spacecraft. Consisting of the voice control center on the center instrument 
panel of the spacecraft, two ultrahigh-frequency voice transceivers, and one 
high-frequency voice transceiver, this system provided communications be
tween the astronauts, between the blockhouse and the spacecraft during launch, 
between the spacecraft and ground stations from launch through reentry, and 
between the spacecraft and recovery forces after landing. 

Quarterly Status Report No. 1, I'· 25; McDonnell Subcontract!! (o'l"er $250,000) 
as of Dec. 13, 1962; McDonnell FiMl Repcwt, p. 131. 
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Figure !5.-lllulltrating the 11tage1J of a miiJIIion during 1Dhich wrlou1 element• of lhe 
Gemini tJpacrcraft communicationiJ IJIIIJtcm would be tiiJcd. (ChartiJ pretJented bfl J. Hol!
mafl (GPO), "Project GcmitJt Familiarization Briefing," J11l11 9-10, 196!.) 

The St. Petersburg, Florida, Aeronautical Division of Minneapolis-Honeywell 
received an $18 million subcontract from McDonnell to provide the inertial meas
uring unit (IMU) for the Gemini spacecraft. The IMU was a stabilized inertial 
platform including an electronic unit and a power supply. Its primary func
tions were to provide a stable reference for determining spacecraft attitude 
and to indicate changes in spacecraft velocity. 

Quarterly Status Report No. 1, p. 17; McDonnell Subcontracts (over $200,000) as 
ot Dec. 31, 1962; McDonnell Final Repcwt, p. 105; McDonnell Gemtni Pre1J1 Ref
e,.encc Book, pp. 31-32. 

Martin-Baltimore submitted a "Description of the Launch Vehicle for the Gem
ini Spacecraft" to Air Force Space Systems Dil'ision. This document ln.id the 
foundation for the design of the Gemini launch vehicle by defining the concept 
and philosophy of each proposed subsystem. 

l\fartin Report ER--12209, "Description ot the Launch Vehicle tor the Gemini Space· 
cratt," Rev. A, Mar. 30, 1962; Harris, Gemini Lauttch Vehicle ChrotJology, p. 7. 
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Figure 26.-Thc Gemini spacecraft inertial gt~Ulance sr~ltem. (McDOMleZl, 

"Project Gcm1nl Familiarization .~fanunl: ,lfa.nncd Spacecraft Rcn· 

dczvous Controuration," SEDR SOO, June 1, 196!, p. 7-23.) 


The configuration of the Gemini spacecraft was formally frozen. Following 1962 

receipt of the program go-ahen.d on December 22, 1961, McDonnell began de Mtn'ch 
31fining the Gemini spacecraft. At that time, the basic configuration was already 

firm. During the three-month period, McDonnell wrote a series of detail speci
fications to define the overall vehicle, its performance, and each of the major 
subsystems. These were submitted to NASA and approved. During the same 
period, the major subsystems specification control drawings-the specifica
tions against which equipment was procured-were written, negotiated with 
NASA, and distributed to potential subcontractors for bid. 

Lindley, "Gemini Engineering Program," pp. 7-8. 

Representatives of Manned Spacecraft Center, Ames Research Center, Martin, 
and McDonnell met to discuss the participation of Ames in the Gemini wind 
tunnel program. The tests were designed to determine: ( 1) spacecraft and 
launch vehicle loads and the effect of the hatches on launch stability, using a six 
percent model of the spacecraft and launch vehicle; (2) the effect of large 
angles of attack, Reynold's number, and retrorocket jet effects on booster tum
bling characteristics and attachment loads; ( 3) exit characteristics of the space
craft; and ( 4) reentry characteristics of the reentry module. 

Minutes of Coordination Meeting on Gemini Wind Tunnel Program, Apr. 9, 1962. 

Manned Spacecraft Center awarded the Aerospace and Defense Products Divi 4 
sion of B. F . Goodrich Company, Akron, Ohio, a cost-plus-fixed-fee contract for 
$209,701 to design, develop, and fabricate prototype pressure suits. Related 
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Figure !1.--Gemini 1pacecra/l nomenclature. (McDonnell, 
"Project Gemi11.i Familiarization Manual: llfanft.cd Space
craft Rcndczvou1 Oon/fgtlration," SEDR 800, June 1, 196!, 
p. Z--3. ) 

1962 
contracts went to Arrowhead Products Division of Federal-Mogul CorporaAtwil 
tion, Los Alamitos, California, and Protection, Inc., Gardena, California. 
B. F . Goodrich had begun work related to the contract on January 10,1962. The 
contract covered two separate .pressure suit development programs, neither of 
them initially identified with a particular manned space flight program. The 
original Statement of Work required B. F. Goodrich to produce four succes
sively improved prototypes of an advanced full-pressure suit, and two proto
types of a partial-wear, quick-assembly, full-pressure suit. The contract was 
amended on September 19, 1962, to identify the development programs specifi
cally with Project Gemini. 

Procurement and Contracts Division Weekly Activity Report, Mar. 5--9, 1962; 
B. F. Goodrich, "Design, Development, and Fabrication of Prototype Preaaore 
Suits Final Report," Feb. 1, 1961S (hereafter cited as "Goodrich Final Report"). 

7 
ACF Electronics Division, Riverdale, California, of ACF Industries, Inc., re
ceived a $1 million subcontract from McDonnell to provide C- and S-hand radar 
beacons for the Gemini spacecraft. These beacons formed .part of the space
craft's tracking system. With the exception of frequency-dependent differences, 
the C-hand beacon was nearly identical to the S-hand beacon. Their function 
was to provide tracking responses to interrogation signals from ground stations. 

McDonnel'l Subcontracts (over $250,000) as of Dec. 31, 1962 ; McDonnell Fiftal 
Report, pp. 149-150; McDonnell Gemi"i Prell Reterew.ce Boo'k, p. 21. 
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Figure !8.- Gemint tpacecraff 
tracking aidB (beacon IJIBfem). 
(McDonnell, "Project Gemini 
Familiarization Charl1," June 
5, 196!, unpaged.) 

Earl Whitlock of McDonnell presented a "Gemini Manuf11cturing Plan" (dated 	 1962 
AprilApril 6} to Gemini Project Office (GPO). The schedule called for production 

spacecraft No. 1 to be followed by static article No. 1. Because of the normally 9 

poor quality of a first production item, GPO asked McDonnell to start static 
article No.1 first on or about May 15,1962, while leaving spacecraft No.1 where 
it was in the schedule. McDonnell's contract called for four statie articles, 
ground test units similar in construction to, a.nd using the same material as, flight 
articles. 

Abstract of .. . Coordination Meeting (Manufacturing), Apr. 12, 1962. 

Manned Spacecraft Center collifirmed that a five-day orbital lifetime of Agena 12 

systems would be adequate for currently planned missions. 
Abstract of Agena/Spacecratt Interface Meeting, Apr. 18, 1962. 

Martin-Baltimore and Air Force Space Systems Division (SSD) reported to 
Gemini Project Office on the problems of establishing abort criteria. for the 
malfunction detection system (MDS). Manned Spacecraft Center had formed 
a task force of Martin, McDonnell, and Aerospace personnel to begin a maxi
mum effort to define overall abort criteria. On April 23, Martin submitted to 
SSD its descriptive study and proposed configuration of the MDS, intended to 
monitor the performance of launch vehicle subsystems and display the data to 
the astronauts. The abort decision was to be the astronauts' alone. A launch abort 
simulation study by Chance Vought Corporation, Dallas, Texas, completed in 
April showed the feasibility and desirability of manually initiated abort. 

Memo, Robert E. Arnull to Chief, FOD, subj : Gemini Abort Simulation Program, 

Sept. 11, 1962; FOD Monthly Activity Report, Apr. 30, 1962 ; Abstract of Meeting 

on Gemini/Titan Coordination, Apr. 19, 1962; Martin Report MMB LV-14, "MDS 

Descriptive Study," Apr. 28, 1962; Harris, Gemini La11nch Vehicle Chronologv, p. 7. 


NASA announced that app1ications would be accepted for additional astronauts 18 

until June 1, 1962. NASA planned to select five to ten astronauts to augment 
the seven-member Mercury astronaut team. The new pilots would participate in 
support operations in Project Mercury and would join the Mercury astronauts 
in piloting the two-man Gemini spacecraft. To be chosen, the applicant must 
(1) be an experienced jet test pilot and preferably be presently engaged in 
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flying high-performance aircraft; (2) have attained experimental flight test 
status through military service, aircraft industry, or NASA, or must have 
graduated from a military test pilot school; (3) have earned a degree in the 
physical or biological sciences or in engineering; ( 4) be a United States citizen 
under 35 years of age at the time of selection, six feet or less in height; and ( 5) 
be recommended by his parent organization. Pilots meeting these qualifica
tions would be interviewed in July and given written examinations on their 
engineering and scientific knowledge. Selected applicants would then be 
thoroughly examined by a group of medical specialists. The training program 
for the new astronauts would include work with design and development engi
neers, simulator flying, centrifuge training, additional scientific training, and 
flights in high-performance aircraft. 

Memo, Holmes to Webb, Dryden, and Seemans, Subj: Selection of Additional 
Astronauts, Apr. 28, 1962, with enc., "Gemini and Apollo Astronaut Selection"; 
MSC Space Newa Ro11ndup, May 2, 1962, p. 1; Aatronautical and Aeronautical 
EvCfll8 of 196!, p. M. 

McDonnell awarded a $26.6 million subcontract to International Business 
Machines (IBM) Corporation's Space Guidance Center, Q,vego, New York, to 
provide the computer syst~m for the Gemini spacecraft. The digital computer 
was the heart of the spacecraft's guidance and control system; supplementary 
equipment consisted of the incremental velocity indicator (which visually dis
played changes in spacecraft velocity), the manual data insertion unit (for 
inserting data into, and displaying readouts from, the computer), and the 
auxiliary computer power unit (to maintain stable computer input voltages). 

Figure !9.-Block diagram of the Gemini apacecraft guidance and control 8fl8tcm. (UcDon
ttell, "Project Gemini FamUiamation Charta," June 5, 196!, unpaged.) 
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PART I----a:>NCEPl' AND DESIGN 

In addition to providing the computer and its associated equipment, IBM was 1962 
A.....:ralso responsible for integrating the computer with the systems and components YT-

it connected with electrically, including the inertial platform, rendezvous radar, 
time reference system, digital command system, data acquisition system, atti
tude control and maneuver electronics, the launch vehicle autopilot, console 
controls and displays, and aerospace ground equipment. 

Quarterly Status Report No.1, p. 17; McD<lnnell Subcontracts (over $250,000) as 

ot Dec. 31, 1962 ; McD<lnnell Final Report, pp. 208--211. 


Studebaker Corporation's CTL Division, Cincinnati, Ohio, received a subcon 21 

tract for $457,875 from McDonnell to provide two backup heatshields for the 
Gemini spacecraft, similar in material and fabrication .technique to those used 
in Project Mercury. The CTL heatshield would be used only if a new shield 
McDonnell was working on proved unusable. Test results from screening ad
vanced heatshield materials had yielded four promising materials. McDonnell 
had contracted with Vidya, Inc., Palo .Alto, California (March 16), and Chi
cago Midway Laboratories, Chicago, Illinois (mid-April), to test the new 
ablation materials. 

Quarterly Status Report No. 1, p. 9; Atkinson, "Gemini-Major Subcontracts, 

McDonnell .Aircraft Corporation"; McD<lnnell Subcontracts (over $250,000) as of 

Dec. 31, 1962. 


At an Atlas-Agena coordination meeting, Lockheed presented a comprehensive 26 

description of its proposed propulsion development pla.ns for the Gemini
Agena. Lockheed's planned program included: propulsion system optimization 
studies, a multiple-restart development program for the primary propulsion 
system, and a development program for the secondary propulsion system. 

Abstract ot Atlas-Agena Coordination Meeting, Apr. 28, 1962. 

Representatives of North American, NASA Headquarters, Langley Research 26-27 

Center, Flight Resea.rch Center, Ames Resea.rch Center, and Ma.nned Spa.ce
craft Center met to review the design and testing philosophy for the half-scale 
test vehicle (HSTV) in phase II-A of the Pa.raglider Development Program. 
After the emergency parachute recovery system had been qualified, the HSTV 
would be used to evaluate paraglider stability and control in drop tests with the 
wing predeployed and to provide empirical data on the functioning of vehicle 
systems in deployment tests. At the end of the review, the NASA Half Scale 
Test Vehicle Design Review Board recommended 21 changes in test vehicle 
design and test procedures to North American. 

Minutes ot Meeting ot Paraglider Development Program (Phase II-A) Halt Scale 

Test Vehicle Design Review, May 16, 1962; N.AA Report SID65-196, "Final Report 

ot ParagUder Research and Developmeut Program, Contract NAB 9-1484," Feb. 19, 

1965, p.184 (hereafter cited as "Paragllder Final Report"). 


McDonnell proposed to evaluate the Gemini rendezvous radar and spacecraft MillY 
maneuvering system on early flights by using a rendezvous evaluation pod to be I 

ejected from the spacecraft in orbit. Manned Spacecraft Center (MSC) liked 
the idea and asked McDonnell to pursue the study. During the last week in 
June, McDonnell received approval from MSC to go ahead with the design 
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and development of the rendezvous pod. It would contain a radar transponder, 
C-hand beacon, flashing light, and batteries. 

MSC, Weekly Activity Report for the Office of the Director, Manned Space Flight, 
June 24-30, 1962, p. 5 (hereafter cited as Weekly Activity Report); Abstract 
of .•. Coordination Meeting (electrical), May 2, 1962. 

1 Air Force Space Systems Division (SSD) awarded a letter contract to Lock
heed Missiles and Space Company for eight Agena vehicles to be modified as 
Gemini Agena target vehicles (GATV). Mission requirements were to (1) 
establish a circular orbit within specified limits, (2) provide a stable target with 
which the spacecraft could rendezvous and dock, (3) respond to commands 
from either ground stations or the spacecraft, ( 4) perform a complex series of 
orbital maneuvers by means of either real-time or stored commands if less than 
optimum launch of A gena or spacecraft occurred, and ( 5) provide an active 
orbit life of five days. Lockheed's analysis of these mission requirements pro
vided the design criteria for the major modifications required to adapt the 
Agena to the Gemini mission : ( 1) modification of the primary propulsion 
system; (2) addition of a secondary propulsion system (two 16-pound and two 
200-pound thrusters) to provide ullage orientation and minor orbit adjust
ments; (3) design of a digital command and communications subsystem includ
ing a programmer, controller, pulse-code-modulated telemetry system, and 
onboard tape recorder; (4) design of changes to provide the guidance and 
control functions peculiar to the GATV; and (5} addition of an auxiliary 
forward equipment rack with an interface capable of supporting the target 
docking adapter. On direction from Air Force Systems Command Head
quarters, SSD authorized Lockheed to proceed with the Gemini-Agcna program 
on March 19. 

Lockheed LMSC-A60l5200-2 and -7, Gemini Agma Target Vehicle Program Progre11s 
Reports: October 1964, p. A-1; March 1965, p. A-1 (hereafter cited as GATV 
Progre11s Report); Aerospace Report TOR- 1001(2126-80)-3, Getnlttt Program 
Launch Systems Final Report : Gcmtnl/Titan Lau11eh Veh.icle; Gemini/AgCfla 
Target Vehicle; Atla.s/SLV-9, January 1967, pp. UI. A-1, III. C-1 (hereafter 
cited as Aerospace Final Report). 

1 Following a Lockheed briefing on pulse-code-modulation (PCM) instrumenta
tion systems, representatives of Goddard Space Flight Center and Manned 
Spacecraft Center (MSC) fonned a small working group to discuss the feasi
bility of making the Gemini telemetry system a full PCM system. PCM was a 
digital telemetry system which could provide more channels of information, 
faster data rates, improved accuracy, and less weight of equipment per data 
channel. Goddard had already reviewed several PCM ground station proposals 
and had concluded that such a system could handle future NASA programs. 
All who attended the meeting agreed that a full PCM telemetry system, air
borne and ground, could be implemented in time to support the Gemini pro
gram. Gemini Project Office approved the formation of an MSC-Gemini PCM 
Instrumentation Working Group to be responsible for the implementation and 
compatibility of the airborne and ground PCM system for Gemini. On June 27, 
Walter C. Williams, MSC Associate Director, notified Goddard of NASA's 
decision "to utilize a PCM telemetry system for Gemini and Agena real time 
data." Ten sites were selected for the installation of PCM equipment; each of 
these also received dual acquisition equipment, dual digital command system, 
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and pulse coders for distinguishing between the manned Gemini spacecraft 
and the Agena target when both were in orbit. Mll1 

Letter, Wllllams to N. R. Beller, Subj : Range Modifications for Project Gemini, 

June 27, 1962; Abstract of . . . PCM Instrumentation Coordination Meeting, 

May 7, 1962; NASA Eighth. Bemtattnual Report to COft,greu, Jul11 1-December 81, 

196!, pp. 131-132. 


Manned Spacecraft Center issued its third analysis of the Gemini program 
schedule. Spacecraft ground test plans had been formulated, and construction 
of test ha.rdware had begun. Two boilerplate spacecraft had been added to the 
program to facilitate ground testing. Flight No.2 was the first planned to use 
paraglider, but the paraglider program required close attention to prevent 
schedule slippage; plans to substitute a parachute landing system for pa.ra
glider in this flight, should it prove necessary, had been initiated. Spacecraft 
manufacturing schedules were endangered by late delivery of components from 
vendors: chief threats to spacecraft No. 1 were components of the instrument. 
and recording system and the inertial platform; for spacecraft No. 2, com
munication and electrical system components. No problems were anticipated 
with the booster. The analysis indicated no change in the launch schedule. 

NASA-MSC, Gemini Project Oftlce, "Project Gemini Schedule Analysis," May 4, 

1962. 


Gemini Project Office directed McDonnell to determine what would be involved 1o-11 
in opening and closing the spacecraft hatches in the space environment and 
Manned Spacecraft Center's Life Systems Division to determine what special 
pressure suit features would be required to provide crew members with a 
15-minute extravehicular capability. 

Abstract of Meeting on Crew Support Systems, May 14, 1962. 

Manned Spacecraft Center's Life Systems Division proposed to measure seven 1o-11 
parameters for determining crew condition during all Gemini flights. These 
were, in order of priority: blood pressure, with electrocardiogram and phono
cardiogram serving as first and second backup; electroencephalogram; respira
tion; galvanic skin response, and body temperature. The bioinstrumentation 
required would cost about three and one-half pounds per man, with a total 
power consumption of about two watt-hours and the shared use of six channels 
of telemetry. Gemini Project Office reviewed these requirements and approved 
the following measurements: electrocardiogram, respiration rate and depth, 
oral temperature, blood pressure, phonocardiogram, and nuclear radiation dose. 
Biomedical measurement devices had still to be designed, developed, qualified, 
and procured. 

Memo, Chamberlin to Stanley C. White, Subj : Development of Biomedical Instru

mentation for Gemini Missions, Aug. 23, 1962; Quarterly Status Report No. 1, 

pp. 40-41 ; Abstract of Meeting on Crew Support Systems, May 14, 1962. 


The postlanding survival kit proposed for use by Gemini crew members would lo-11 
be basically similar to the one used in Project Mercury. Each kit would weigh 
about 24 pounds, and one kit would he provided for each crew member. 

Abstract of Meeting on Crew Support Systems, May 14, 1962. 
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Manned Spacecraft Center (MSC) decided to establish a liaison office at Martin
Baltimore. Scott H. Simpkinson of Gemini Project Office assumed the post on 
May 15, but he was soon replaced by Harle Vogel, who remained in the posi
tion throughout the program. The purpose of the office was to facilitate exchange 
of information between MSC and Martin. 

Abstract of .. . Gemini/Titan Coordination Meeting, May 14, 1962; Interview, 
Vogel, Baltimore, May 23,1966. 

James E. Webb, NASA's new Administrator, reviewed the Gemini program. 
Project Gemini cost estimates at this point ($744.3 million) had increased sub
stantially over the original estimate of $520 million. Estimated spacecraft cost 
had risen from $240.5 to $391.6 million; Titan II cost, from $113.0 to $161.8 
million; Atlas-Agenn, from $88.0 to $106.3 million; and supporting develop
ment (including the paraglider program), from $29.0 to $36.8 million. Esti
mated operations costs had declined from $59.0 to $47.8 million. 

Memo, Holmes to Webb, Subj: Project Gemini C~st Estimates, Apr. 29, 1963, with 
enc., "Status of Project Gemini Cost Estimates." 

Representatives of McDonnell, Northrop Ventura (formerly Radioplane), 
Weber Aircraft, and Manned Spacecraft Center attended the first ejection seat 
design review at McDonnell in St. Louis. 

Abstract of Meeting on Ejection Seat Design Review, May 21, 1962. 

A Launch Vehicle-Spacecraft Interface Working Group was established. 
Gemini Project Office (GPO) and Aerospace had agreed on the need for such a 
group at a Gemini-Titan coordination meeting on May 11. The main function 
of the group, composed of Martin and McDonnell personnel with a McDonnell 
representative as chairman, was to provide mutual exchange of design and phys
ical data on mechanical, electrical, and structural details between the spacecraft 
contractor and the booster contractor. The group would make no policy deci
sions; its actions were to be reviewed at regularly scheduled coordination meet
ings held by GPO. 

Abstract ot ... Gemini/Titan Coordination Meeting, May 14, 1962; Abstract ot 
Coordination Meeting on Mechanical Systems, 1\Iay 19, 1962. 

At a mechanical systems coordination meeting, representatives of McDonnell 
and Gemini Project Office decided to develop more powerful retrograde rocket 
motors for the Gemini spacecraft. The new motors, similar in configuration to 
the old but with some three times the thrust level, would permit retrorocket 
aborts at altitudes as low as 72,000 to 75,000 feet. McDonnell's original subcon
tract with Thiokol was accordingly terminated and a new subcontract was let on 
July 20. Development of the new motors was expected to cost $1.255 million. 

Quarterly Status Report No. 2 for Period Ending Aug. 31, 1962, p. 9; McDonnell 
Subcontracts ( O'l"er $250,000) as of Dec. 31, 1002; Abstract of Coordination Meet
Ing on Mechanical Systems, May 19, 1962. 

McDonnell subcontracted the parachute landing system for Gemini to Northrop 
Ventura at an estimated cost of $1,829,2'72. The parachut~ landing system was 
to be used for the first Gemini flight. Gemini Project Office had decided in 
April on using a single-chute system, one 84.2-foot diameter ring-sail parachute. 
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Figure 30.-The solid-propellant retrograde rocket motor for the Gemlnl space
craft. (McDonnell, "Project Gemini Familiarization Manual: Jfanncd Space
craft Rcndczvou1 Configuration," SEDR 300, June 1, 1962, p. 11--30.) 

At a mechanical systems coordination meeting in Houston on May 16-17, how
ever, it was decided to add an 18-foot diameter ring-sail drogue parachute to the 
system. McDonneJI proposed deploying the drogue at 10,000 reet, two seconds 
after release of the rendezvous and recovery system. Fifteen seconds later the 
main recovery parachute would switch from single-point to two-point suspen
sion, followed in five seconds by the initiation of reaction control system propel
lant dump which would take no longer than 105 seconds. The recovery parachute 
would be jettisoned shortly after impact. At another coordination meeting on 
May 23-24, Manned Spacecraft Center concurred in this proposed sequencing. 

1962 
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LANDING SECTION ON MAIN- 30 FT / SEC AT SU LEVU
DEPLOYMENT 


DROGUE-DEPLOYS AT 10,600 fT •750·FT ALTITUDE DYNAMIC l'tfSSUlf 

MAIN DEPLOYS 2 SEC LATER q • 120 U P£11 SO FT 


Figure 31.-The paraeh"tc recover11 111dcm to be u11ed iniJtead of paraglider on the jfrlt 
Gemini 1paeecratt: llowed and deployed model. (McDonnell, "Project Gemini Engi
neering .lloc1.:up Review.'' Aug. 15-16,196!, p. 39.) 

GPO Monthly Activity Report, Apr. 30, 1962; McDonnell Subcontracts (over 
$250,000) as of Dec. 31, 1962; Abstracts of Coordination l\Ieetlngs on l\lecbantcal 
Systems, May 19 and ~. 1962. 

McDonnell awarded an $8 million subcontract to Electro-Mechanical Research, 
Inc., Sarasota, Florida, to provide the data transmission system for the Gemini 
spacecraft. Both the spacecraft and target vehicle used pulse-code-modulation 
(PCM) telemetry, a technique for encoding data in digital form hy varying 
the length of pulses to form an information-carrying code. Once encoded, meas
urements were transmitted over a radio link to ground receiving stations. The 
data transmission system consisted of a PCM subsystem, an onboard tape 
recorder, and two VHF transmitters; it was capable of transmitting data in 
real time or delayed time. 

Quarterly Status Report No. 1, p. 27; McDonnell Subcontracts (over $250,000) as 
of Dec. 31, 1962; McDonnell Final Report, pp. 186-187. 

Amendment No. 6 to the Gemini launch vehicle procurement contract assigned 
$2.609 million to fund the construction necessary to convert pad 19 rut Cape 
Canaveral for Gemini flights. The Air Force had originally constructed pad 19 
for the Titan I development program. Following the final Titan I development 
flight (January 29) from the Cape, design of the required modifications had 
begun in February. In April, Gemini Project Office decided that .pad 19 would 
have an erector rather than a gantry, the upper third of which would be de
signed as a white room. The final design review of pad 19 modifications took 

46 



1962 

23 

PART !--coNCEPT AND DESIGN 

place July 9-10, and the Army Corps of Engineers awarded the construction 
contract to Consolidated Steel, Cocoa Beach, Florida. Construction began in 
September. Work was completed and pad 19 was activated on October 17, 1963. 

Quarterly Status Reports: No. 2, p. 27; No. 3 tor Period Ending Nov. 30, 1962, 
p. 33; GPO Monthly Activity Report, Apr. 30, 1962; MSC Fact Sheet No. 258, 
"Gemini Launch Com.plex 19, Cape Kennedy, Florida," May 1964; Martin, Gemfnf,
Titan II Air Force Launch Vehicle, Press Handbook {second ed., 1965, revised 
Oct. 24, 1966), p. 7-2; Harris, Gemini Launch Vehicle ChronolOQJI, pp. 29, A-1. 

Representatives of McDonnell and Manned Spacecraft Center completed a 
series of 24 meetings to negotiate the technical details of McDonnell's plans for 
supporting and documenting Project Gemini, specifications for Gemini systems 
and subsystems, environmental and structural design criteria for the space
craft, spacecraft performance specifications, test programs, and plans for 
reliability, quality assurance, and validation. Meetings had begun April 19. 

Abstracts of Technlca'l Negotiation Meetings on: Simulators and Trainers, Apr. 24, 
1962; Support Plan, MAC Report 8580-4 {Feb. 2, 1962), May 2; Associate Con
tractor Coordination, Enginet>ring Inspections and Incorporation of Government 
Furnished F..qnlpment, May 16; Gemini Facility Plan~. MAC Report 8580-2 
{Mar. 15, 1962), May 4; Documentation Plan, MAC Report 8580-8 {Jan. 29, 1962), 
May 4; Post Landing and Survival System, Apr. 27; Programmer/Timer (Time 
Reference), May 1 ; Environmental Control Subsystem, Apr. 27; Propulsion Sys
tems, May 1 ; Environmental Criteria, May 1; Pyrotechnics System Specification, 
May 4 ; Electrical System Specification, May 8; Guidance and Control System 
Specifieatlon, May 9; Structural Design Criteria, Mny 1 ; Landing Sy,.,'tem, May 11; 
Gemini Spacecraft Performance Specification, May 5; Program Progress Report, 
May 8; Test Program, May 21; Rellablllty Plan, MAC Report 8580-3 {Feb. 5, 
1962), May 11; QuaUty Assurance Plan, MAC Report 8580-7 {Jan. 22, 1962), 
May 11; Publication Plan of Support Plan, MAC Report 8580-4 {Feb. 2, 1962), 
May 16; Validation Testing, May 23, 1962. 

Ames Research Center began the first wind tunnel test of the half-scale inflat
able paraglider wing in support of the Paraglider Development Program. This 
was the first test of a large-scale inflatable paraglidcr wing in the full-scale test 
facility. Purpose of the test was to obtain basic aerodynamic and loads data for 
the combined wing/spacecraft system and to spot and evaluate potential aero
dynamic and design problem areas. The flight regimes studied included wing 
deployment as well as glide, preflare, and flare. In the last stages of the test, the 
sail ripped. Since the .basic objectives had already been achieved, and the failure 
occurred under conditions more stringent than any expected during flight test
ing, only minor corrective action was considered necessary and the test was not 
repeated. Testing ended July 25; at a .paraglider landing system coordination 
meeting on July 26, the Ames test program was considered completed. 

Quarterly Status Report No. 2, p. 11; Abstract of Meeting on Mecbanlcal Systems, 
May 25, 1002 ; Abstract of Meeting on Paraglider Landing .System, Aug. 1, 1962 ; 
"Paraglider Final Report," pp. 152-155. 

Manned Spacecraft Center concurred in McDonnell's proposed sequencing 
of the paraglider recovery system. In a normal mission, the drogue parachute 
(a small parachute to pull the recovery compartment away from the spacecraft 
and stl'ip the paraglider from the recovery compartment) would deploy at 
60,000 feet, followed by the release of the rendezvous and recovery section at 
50,000 feet. Starting at 10,000 feet, all reaction control system propellant re-
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Mll1 
maining after the .paraglider had been deployed would be dumped. The para
glider wing itself would be jettisoned shortly after touchdown. At this point, 
plans called for the paraglider to be used on all Gemini missions except the first. 

Abstracts of Meetings on Mechanical Systems, May 19 and 25, 1962; Abstract of 
MeeUng on Spacecraft-Paraglider Interface, Mar. 2, 1962. 

PAAACLIO!R BROUGHT TO l'ttOPU 
POSmON. REACTION CONTROL 
MTEM FU£l MANUALLY DUMPED. 
ANTENNA SYSTEM SWITCHED TO 
OfSaNT MODE. UHF TIM£· TO· 
CO· TO· RESET SWITCHED TO Of 
MODE. UHF lEACON ON. 

DIVE 

POST lANDING 
 AT APPROXIMATflY 250fT CREW ~ 

CREW INITIATED, flASHING INITIATfS DIVE MANfUVU, MAIN 

RECOVERY liGHT ON, S • aAND 
 lANDING GEAR EXTENSION 

BEACON OFF, TELEMETRY TIME
 MANUAllY INITJATfD JY CREW 

TO·GO · TO·RESET & TAPE 
 AT ANY TIME . 

RECORDER OFF . PARAGLIDER 
 ~ RElEASED. FOOD AND WATEit 

FO!t ~ Hl5 ElECTRICAl POWER 
 20,000 HET CABIN AIR 
fOR 12 HRS, 

~;~A~~:'Es~~!lbN. 
CAIIN FAN Off,~ 
FLARE 

AT APPROXIMATELY 123 FT 

;::.: - ;~'t.~~ INITlAT£5 

Figure 8!.-Th.e propo1ed aeqtlence ofr-vcntll in deploying the para· 
glider to land the Gemini apac:ecraft. (McDonnell, "Project 
Gemini Famlllarlzation Manual: -'fanned Spacecraft Rendezvous 
C'onjfgt1ration," SEDR 800, June I, 196!, p. 1!-8. ) 

North American began a test program to qualify the emergency parachute sys
tem for the half-scale flight test vehicle required for Phase II-A of the Para
glider Development Progra,m. The first two drop tests were successful (May 24, 
June 20); but during the third (July 10), the main recovery parachute failed 
to deploy. The trouble was analyzed and detailed modifications were worked 
out at n. meeting on August 16 between North American and Northrop Ventura. 
The modifications proved successful in the fourth test {September 4), and 
Manned Spacecraft Center concurred with North American in judging the 
emergency parachute system for the half-scale test program to be qualified. 

Quarterly Status Reports: No. 2, p. 13; No. 3, p. 13; NA.A. Monthly progress 
Letters on Phase II-A: No.7, July IS; No. 8, Aug. 1; No. 9, Sept. 1; No. 10, Nov. 26, 
1962. 

Representatives of McDonnell, Weber Aircraft, Gemini Procurement Office, 
Life Systems Division, Gemini Project Office, and U.S. Naval Ordn-ance Test 
Station, China Lake, California., concluded plans for development testing of 
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Figure SS.-The emergency parachute recovef"f/ 11/lltem tor 
the half-llcalc paraglider flight test vehicle tor Phase II-A 
of the development program. (North American Aviation, 
Inc., Space and ltl/ormation Sustems Division, Paraglider 
ProjectH, ".llidtcrm Progress Report, Paraglider Develop
ment Program, Phase 11, Pa.rt A, Sustem Research and 
Development," SID 62-391, Apr. 20, 1962, p. !28.) 

the spacecmft ejection seat. Requirements peculiar to the Gemini spacecraft, in 1962 
M11yparticular off-the-pad a-bort capability, caused the plan to stress testing from a 

stationary tower early in the test program. The purpose of these simulated off
the-pad ejection tests W'II.S to investigate the effects of varying t.he center of 
gravity on the trajectory of the ejected seat and to optimize the timing of the 
recovery sequence. Tower tests began July 2. They were to be followed by rocket 
sled ejection tests to investigate simultaneous ejection with open hatches at 
tnaximum dynamic pressure. Sled tests actually began on November 9, before 
tower tests had been completed. 

Quarterly Status Report No. I, p. 21; Abstract of Meeting on Ejection Seat Develop

mental Test Program, June 4, 1962. 


A list of the aerospace ground equipment required to handle and check out the 
Gemini spa.e.ec.ra:ft before flight 'vas presented at the first spacecraft operations 
coordination meeting. 

Abstract of Meeting on Spacecraft Operations, June ~. 1962. 

The Air Force School of Aviation Medicine, Brooks Air Force Base, Texas, 4 

began a simulated long-duration Gemini mission. Two men were to live for 14 
days in a 100-percent-oxygen atmosphere maintained at a pressure of 5 pounds 
per square inch, the proposed spacecraft environment. 

NASA-Defense Purchase Request T-8630-G, June 21S, 1962; Life Systems Division 

Weekly ActJvity Report, June 8, 1002. 
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Figure 8~.-The "of!-thc-pad" e1capc mode tor an aborted Gcmlttl 
mi814on. (Chart1 prc1cntcd btl K . Hecht, "Project Gemlnt 
Familiarization Briefing," Jfllll 9-10, 196!, unpaged.) 

McDonnell was authorized to procure an additional boilerplate spacecraft for 
parachute landing system tests. The original plan called for McDonnell to use 
the boilerplate spacecraft fabricated by North American for qualification test
ing of the emergency parachute system for the paraglider drop tests. McDonnell 
estimated, however, that modifying the North American boilerplate would cost 
from $1'1',000 to $19,000, whereas a new boilerplate would cost from $10,000 to 
$12,000. 

Abstract ot Meeting on Mechanleal Systems, June 8, 1962. 

Whirlpool Corporation Research Laboratories, St. Joseph, Michigan, received 
a contract from Manned Spacecraft Center (MSC) to provide the Project 
Gemini food and waste manageme-nt syst.em, comprising water dispenser, food 
storage, and waste storage c.omponents. Food and zero-gravity feeding devices 
were to be provided by the U.S. Army Quartermaster Corps Food and Con
tainer Institute, Chicago, Illinois. MSC's Life Systems Division was responsible 
for directing the development program. 

Quarter'ly Status Report No. 1, p. 16; GPO Activity Report, May 28, 1962, pp. 6-7 ; 
letter, William D. Fowler, Whirlpool Corp .. to E. L. Michel, MSO-LSD, Subj : 
GEMINI Feeding and Waste System-NAB 9-557, Oct. 2, 1962. 

Manned Spo.cecmft Center authorized N ort.h American to go ahead with Phase 
II, Part B ( 1), of the Paraglider Development Program. Letter contract 
NAS 9-539 followed. Under this contract, North American was to design, build, 
and test an advanced two-man paraglider trainer, to init.iate a flight simulation 
program for pilot training, and to eoinplete t.he design of a man-rated Gemini 
paraglider wing. The final contract \Vas awarded on October 31,1962. 

Weekly Actlvity Report, June 24-30, 1002, p. 5; NAA letters, Subj: Contract NAS 
9-539, Paragllder Development Program, Phase II, Part B ( 1), Monthly Prognoss 
Letter No. 1, Aug. 8, 1962; Supplt>mental Proposal, Controcts NAS 9-167 and 
NAS 9-539, Paragllder Phase II A and Phase II B(1), June 11, 1963, p. 1. 

A paraglider full-soole test vehicle Design Engineering Inspection \vas held at 
North American's Space and Information Systems Division in Downey, Cali
fornia. The Manned Spacecraft Center inspecting team reviewed the design of 
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the full-scale paraglider wing, capsule, and associated equipment, as well as the 
test program and schedules for Phase II-A of the Paraglider Development 
Program. The team suggested 33 changes, mostly related to hardware. 

Quarterly Status Report No.2, p. 13; NAA Monthly Progress Letter on Phase II-A, 

No.8, Aug. 1, 1962. 


Gemini Project Office reported that a thorough study of the reentry tracking 
histories of the Mercury-Atlas 4, 5, 6, and 7 missions had been completed. The 
study indicated that a C-hand radar tracking beacon should be integrated into 
the spacecraft reentry section in place of the planned S-hand beacon. The 
change would improve the probability of tracking spacecraft reentry through 
the ionization zone. 

GPO Monthly Activities Report, June 25, 1962. 

After considering Gemini-related investigations that might be carried out with 27-28 
the help of Mercury, Gemini Project Office and McDonnell decided that the 
most useful would be testing heatshield materials and afterbody-shingle char
~teristics. Samples of the Gemini heatshield were later flown satisfactorily on 
the Mercury-Atlas 8 Sigma 7 mission. 

Weekly Activity Report, June 24--30, 1962, p. 6; Quarterly Status Report No. 3, 
p. 7 ; Abstract of Meeting on Mechanical Systems, June 29, 1962. 

McDonnell and North American representatives met for the first time to ex 28 

change detailed technical information on the installation of the paraglider in 
the spacecraft. 

Weekly Activity Report, June 24-30, 1962, p. 5; Minutes of Paraglider Installation 

Meeting, June 28, 1962. 


Martin-Baltimore's airborne systems functional test stand went into operation 30 


at Baltimore. In this 3000-square-foot facility, all airborne systems in the Gem

ini launch vehicle-including flight control, hydraulic, electrical, instrumenta

tion, and malfunction detection-were assembled on tables and benches; actual 

engines, but simulated propellant tanks and guidance, were used. In addition 

to individual and combined systems tests, the facility was used to check system 

design changes and to trouble-shoot problems encountered in other test pro

grams. 


Gcmtni-Titan JI Air Force Launch Vehicle, pp. 4-1, 4-5. 

Simulated off-the-pad ejection tests began at Naval Ordnance Test Station. Five ~~ 

ejections were completed by the first week of August. The tests revealed diffi 2 

culties which led to two important design changes: the incorporation of a 
drogue-gun method of deploying the personnel parachute and the installation of 
a three-point restraint-harness-release system similar to those used in military 
aircraft. August 6-7 representatives of Manned Spacecraft Center and ejec
tion system contrnctors met to review the status of ejection seat design and the 
development test program. They decided that off-the-pad ejection tests would 
not be resumed until ejection seat hardware reflected all major anticipated de
sign features and the personnel parachute had been fully tested. Design changes 
were checked out in a series of bench and ground firings, concluding on August 
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Figure 85.- Airbomc BfiBtcms functional te8t stand at Martin'B Baltimore plant. (Martin, 
Gemini-Titan II Air Force Launch Vehicle, Prclflf Handbook, Feb. !, 1967, p. ,f-.!.) 

1962 30 with a successful inflight drop test of a seat and dummy. Off-the-pad test-
July ing resumed in September. 

Quarterly Status Report No. 2, p. 17 ; Abstract of Meeting on Ejection Seats, Aug. 9, 
1962. 

Gemini Project Office met with representatives of Manned Spacecraft Center's 
Flight Operations Divisions, McDonnell, International Business Machines, 
Aerospace, Air Force Space Systems Division, Lockheed, Martin, Space 
Technology Laboratories, Inc. (Redondo Beach, California), and Marshall 
Space Flight Center to outline the work to be done before final mission plan
ning. A center coordinating group, with t\VO representatives from each agency, 
was established. 

Memo, James F. Dalby to Acting Chief, FOD, Subj : Coordination of Effort of Con
tractors Performing Guidance and Trajectory Studies tor Project G-emini, July 3, 
1962. 

6 	 Martin prepared a plan for flight. testing the malfunction detection system 
(MDS) for the Gemini launch vehicle on development flights of the Titan II 
weapon system. Gemini Project Office (GPO) had requested Martin to prepare 
such a plan at t.he Gemini design review of April 10-11, 1962. Air Force Space 
Systems Division and Aerospace approved the plan and won GPO concurrence 
early in August. This so-called "piggyback plan" required installing the Gemini 
MDS in Titan II engines on six Titan II flights to demonstrate its reliability 
before it was flown on Gemini . . 

Harris, Gemini Lavnch Vehicle Chronology, pp. 10, 11. 

52 



PART I---<JONCEPT AND DESIGN 

The capability for successfully accomplishing water landings with either the 
parachute landing system or the parnglider landing system 'vas established as a 
finn requirement for the Gemini spacecraft. The spncecrnft would be required 
to provide for the safety of the crew and to be senworthy during a water land
ing and a 36-hour postlanding period. 

Abstracts ot Meetings on 'Mechanical Systems, July 14, Aug. 7, 1962. 

Representatives of Gemini Project Office (GPO), Flight Operations Division, 
Air Force Space System Division, Marshall Space Flight Center, and Lockheed 
attended an Atlas-Agena coordination meeting in Houston. GPO presented a 
list of minimum basic maneuvers of the Agena to be commanded from both the 
Gemini spacecraft and ground command stations. GPO also distributed a 
statement of preliminary Atlas-Agena basic mission objectives and require
ments. A total of 10 months would be required to complete construction and 
electrical equipment checkout to modify pad 14 for the Atlas-Agena, beginning 
immediately after the last Mercury flight. 

Memo, James A. Ferrando to Chlet, FOD, Subj: Information Gathered at Atlas
Agena Coordination Meeting ot July 12, 1962, July 17, 1962; Abstract ot 1\{eeting 
on Atlas-Agena, July 14, 1962. 

A technical team at t.he Air Force Missile Test Center, Cape Canaveral, 
Florida-responsible for detailed launch planning, consistency of arrangements 
with objectives, and coordination-met for the first time with official status and 
a new name. The group of representatives from all organizations supplying 
major support to the Gemini-Titan launch operations, formerly called the 
Gemini Operations Support CommitJtee, was now called the Gemini-Titan 
Launch Operations Committee. 

Minutes ot Meeting ot Gemini-Titan Launch Operations Committee (GTLOC), 
July 13, 1962; memo, George E. 'Mueller to Webb, Subj: Development ot the Gemini 
Launch Vehicle, with enc., "The Gemini Launch Vehicle," Dec. 6, 1965, p. 1. 

To ensure mechanical and electrical compatibility between the Gemini space
craft and the Gemini-Agena target vehicle, Gemini Project Office established 
an interface working group composed of representatives from Lockheed, 
McDonnell, Air Force Space Systems Division, Marshall, and Manned Space
craft Center. The group's main function was to smooth the flow of data on 
design and physical details between the spacecraft and target vehicle contractors. 

Message, Chamberlin to Marshall ct al., Subj: Establishment ot a Target Vehicle/ 
Spacecraft Interface Working Group, July 18, 1962. 

Gemini Project Office and North American agreed on guidelines for the design 
of the advanced paraglider trainer, the pnraglider system to be used with static 
test article No. 2, and the paraglider system for the Gemini spacecraft. The most 
important of the these guidelines was that redundancy would be provided for 
all critical operations. 

Abstract ot Meeting on Paragllder Landing System, July 21, 1962. 

NASA Administrator James E. Webb announced officially that a new mission 
control center for manned space flight \vould be established at Manned Space
craft Center (MSC) in Houston. Project Mercury flights were controlled from 
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the center at Cape Canaveral, but these facilities were inadequate for the more 
complex missions envisioned for the Gemini and Apollo programs. Philco 
Corporation's Western Development Laboratories, Palo Alto, California, had 
received a contract in April 1962 to study a design concept for the flight infor
mation and control functions of the mission control center. The U.S. Army 
Corps of Engineers would supervise construction of this center as it had all 
major facilities at M'SC. The control center was expected to be operational in 
1964 for Gemini rendezvous flights and to cost about $30 million. 

NASA Press Release No. 62-172, July 20,1962. 

McDonnell reported reducing the rated thrust of the two forward-firing 
thrusters from 100 pounds to 85 pounds to reduce disturbance torques generated 
in the event of maneuvers with one engine out. 

Quarterly Status Report No. 3, p. 15; McDonnell, "Project Gemini Monthly Prog
ress Letter Report, 26 June 1962 thru 25 July 1962," undated, p. 17. 

A reliability review of the Titan II launch vehicle engine system was held in 
Sacramento, California, at Aerojct-Gcncral's Liquid Rocket Plant, the site 
where the engines were being developed. Gemini engines had to be more reliable 
than did intercontinental ballistic missile (ICBM') engines. This requirement 
meant supplementing the ICBM engine reliability program, a task being per
formed by Aerojet under Air Force Space Systems Division direction. 

Quarterly Status Report No. 2, p. 26. 

Lockheed presented study findings and design recommendations on the Agena 
D propulsion systems to representatives of Marshall, Manned Spacecraft Cen-

Figure 36.-Thc emergency parachute recovery sgdem tor the 
fu'll·seale paraglider flight test vehicle. (North American 
Aviation, Inc., Space and Information Sgstcms Divifton, Para
glider Projects, "Midterm ProgrcBB Report, Paraglider De
velopment Program, Phase II, Part A, Sgatem ReBt!fJ.rch and 
Development," SID 6!-391, Apr. !0, 196!.) 
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ter, and Air Force Space Systems Division in a meeting at Houston. During 
July, NASA and the Air Force had tentatively decided to substitute the Agena 
D for the Agemt Bin the Gemini program. TA>ckheed's presentation a.t Houston 
was the final report on the analysis phase of the Gemini-Agena effort. It 
included T..ockheed's evaluation of the designs of both the primary and second
ary propulsion systems and its analysis of tests on the start system of the 
multiple-restart main engine recently completed by Bell Aerosystems Company, 
Buffalo, New York, the engine subcontractor. A pressurized-start tank system 
was selected in September. 

Quarterly Status Reports: No. 2, pp. 25-26; No. 3, p. 31; Lockheed Report 
Ll\f.SC-447186-26, Medium Space Vehicles Programs Monthly Progress Report, 
August 1962, Sept. 20, 1962, pp. 9-10 (hereafter cited as Lockheed Agena Monthly 
Report); Lockheed, Ll\ISC-A766871, Gemini Agcna Target Pre8s Handbook, Feb.15, 
1966, p. 3-1. 

North American began a test program to qualify the emergency parachute 
recovery system for the full-scale test vehicle in Phase II-A of the Paraglider 
Development Program. The first test was successful. In the second test (August 
22), one of the three main parachutes 'vas lost after deployment, but no damage 
resulted. In the third test (September 7), only minor damage was sustained 
despite the loss of two parachutes. The •test series ended on November 15 when 
all recovery parachutes separated from the spacecraft immediately after deploy
ment and the test vehicle was destroyed on impact. Manned Spacecraft Center 
decided to terminate this portion of the test program but directed McDonnell 
to supply North American with a boilerplate spacecraft for further tests at a 
later date. 

Quarterly Status Reports: No.2, p. 13; No.3, p. 13 ; NAA Monthly Progress Letters 
on Phase II-A: No. 9, Sept. 1; No. 10, Nov. 26; No. 12, Dec. 31, 1962. 

At a meeting in Los Angeles, the Air Force described to Gemini Project Office 
its plans for converting complex 14 81t Atlantic Missile Range, Cape Canaveral, 
Florida. Complex 14, the site of Mercury launches, would be modified for Project 
Gemini operations as the target vehicle launch site. The Air Force accepted 
the responsibility for funding, designing, modifying, and equipping the complex 
to an Atlas-Agena configuration. This action was scheduled as follows: prelimi
nary design criteria by September 1 and final design criteria by October 1, 1962. 
Mercury Project Office reported that complex 14 would be available for Gemini 
on September 1, 1963. 

Quarterly Status Report No. 2, p. 27. 

Flight Control Operations Branch of Manned Spacecraft Center's Flight Op
erations Division outlined a program of training for Gemini flight controllers. 
This program included: (1) contractor in-plant training, a one-month course 
of instruction at McDonnell through which 'vould cycle three classes of 10-15 
persons and which would include three weeks of detailed systems training, one 
week of hardware training, and McDonnell drawing-standard familiarization; 
(2) individual training of flight controllers in systems and network opera
tions, systems updating, and practical exercises; (3) team training, to include 
site training, for supporting personnel teams, command site teams, and remote 
site teams; and (4) network training in the control, communications, and deci
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1962 	 sion-making aspects of the network flight control organization, and in detailed 
August checkout of operational procedures, oountdowns, systems tests, and network 

equipment. Because of experience in the earlier program, Mercury flight con
trollers would be assigned as flight controllers for Project Gemini, although 
their numbers would be augmented to meet the increased demands of the ad
vanced program. 

Memos: Eugene F . Kranz to Chlet, FOD, Subj: Personnel Training Plan and 
Requit"l'ments tor Project Gt>mini, Aug. 9, 1962; Chrlstopht>r C. Kratt, Jr., to 1\lan
ager, GPO, Subj: Flight Controller Support for Project Gemini, Aug. 20, 1962. 

14 	 North American began flight tests of the half-scale test vehicle (HSTV) in 
Phase II-A of the Pnrnglider De.velopment Program two months behind sched
ule. The instrumented HSTV with the paraglider predeployed was towed aloft 
by helicopter. Objectives of the predeployed flights were to evaluate flight per
formance, longitudinal and lateral control characteristics, effectiven-ess of con
trol, and the flare maneuver capability of the paraglider. Despite various minor 
mn.Jfunctions in all five test flights (August 14, 17, 23, September 17, and Octo
ber 23, 1962), test results verified the stability of the wing;,·ehicle combination 
in free flight and the adequacy of control effecthreness. 

Quarterly Status Reports: No. 2, pp. 11-12; No. 3, p. 11; NAA Monthly Progress 
Letters on Phase II-A: No. 9, Sept. 1 ; No. 10, Nov. 26 ; No. 12, Dec. 31, 1962; 
"Paragllder Final Report," pp. 184-188. 

1.1-16 	 Manned Spacecraft Center (MSC) formally reviewed McDonnell's engineering 
mock-up of the Gemini spacecraft in St. T..ouis. The company had begun build
ing the mock-up in January, shortly after receiving the spacecraft contract. 
Mock-up reYiew had originally been scheduled for mid-July, but informal exam
inations by MSC representatives, including James A. Chamberlin and several 
astronauts, had produced some suggested changes. The review itself resulted 
in McDonnell's receiving 167 requests for alterations. MSC inspected the revised 
mock-up in November. 

Memo, James W. Bilodeau to Project Gemini, Subj : Evaluation ot Gemini Mockup, 
July 2, 1962; MSC Minutes of Senior Staff 1\feetlng, July 6, 1962, p. 6; Quarterly 
Status Reports: No. 2, pp. 3-5; No. 3, p. 3; "Project Gemlnll\lock-up Review, Au~. 

15-16, 1962," Aug. 28, 1962; McDonnell Report 9031, 'Troject Gemini Engln('('rlng 
Mockup Review," Aug. 15-16, 1962; Lindley Interview. 

16 	 The Air Force and NASA agreed to use a standard Atlas space booster for the 
Gemini program, sharing the development cost equally. Ground rules for the 
standard Atlas spare booster (which was then being developed by the Air Force) 
were (1) no new development program, (2) rearranging equipment in the pad 
for standardization, (3) eliminating splices, ( 4) combining electrical installa
tions, (5) minimizing differences between programs, and (6) incorporating 
known reliability improvements. Conversion of the Atlns intercontinental 
ballistic missile to the Atlas space booster would require (1) a fully-qualified 
engin~ up-rated from 150,000 to 165,000 pounds of thrust, (2) elimination of 
vernier rockets to lower use of propellants, (3) standard tank pressures, (4) 
standard pneumatic pressures, (5) elimination of retrorockets, and (6) stand
ard range safety package. The first standard vehicle was expected to be avail
able in September 1963. 

Absf:Tact ot Meeting on Atlas/Agena, Aug. 22. 1962. 
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Figure 37.-Two McDonnell technicians czamlnc the engineering mock-up of the Gemini 
spacecraft, czhi'bitcd to 1-fO industru a114 NASA representatives in St. Louis on August 
15-16, 1962. (McDonnell Photo D_fE-257884, no date.) 

The Agena status displays were revie,ved and eight were approved. These dis
plays comprised seven green lights which, when on, indicated that various 
functions of the Agena were satisfactory. The eighth, a red light, would go on to 
indicate main engine malfunction. Gemini Project Office also approved the list 
of commands required to control certain Agena func.tions during rendezvous 
and docking maneuvers by the Gemini spacecraft. The primary mode of com
mand transmittal was expected to be by radio. The Gemini commands to Agena 
were revie,ved on September 13-14, resulting in a list of 34 minimum commands 
to be initiated from the spa.cecraft during the Gemini rendezvous maneuver. 

Abstracts of Meetings on Atlas-Agena, Aug. 16, Sept. 24, 1962. 

Gemini Project Office initiated a program to coordinate and integrate \vork on 
developing Gemini rendezvous and long-duration missions. This program was 
handled by a mission-planning and guidance-analysis coordination group, 
assisted by three working panels. 

GPO Activity Report, Aug. 27,1962. 

At a space<:raft production evaluation meeting, Gemini Project Office and 
McDonnell revised the projected launch date of the first. Gemini flight from 
August to September 1963. Delays in the delivery of components from vendors 
caused the revision. The first manned flight (second Gemini mission), however, 
was still scheduled for November. 

Abstract of Coordination Meeting on Production Evaluation, Aug. 31, 1002. 

Gemini Project Office outlined plans for checking out the Gemini spacecraft at 
Cape Canaveral. Gemini prefli~ht checkout would follow the pattern established 
for Mercury, a series 6f end-to-end functional tests to check the spacecraft 
and its systems completely, beginning with independent modular systems tests. 
The spacecraft. would then be remated for a series of integrated tests culminat
ing in a simu],ated flight just before it. was transferred to the launch complex. 
To implement the checkout of the Gemini spacecraft, the Hangar S complex 
at Cape Canaveral would be enlarged. Major test stations would be housed in 
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Hangar AF, an existing facility adjacent to HangarS. The required facilities 
were scheduled to be completed by March 1, 1963, in time to support the check
out of Gemini spacecraft No. 1, which was due to aiTive at the Cape by the end 
of April1963. 

Quarterly Status Report No. 2, pp. 35--86; Abstracts of Meetings on Spacecraft 
Operations, Aug. 13 and 29, 1962. 

Flgure 88.-Proposed. Zauout of 

I 
Gemtni facilities at Cape 
Canaveral. (McDonnell, "ProJ
ect Gemtnt Enginecrlng llockup 
Revfeto," Aug. 15- 16, 196!, p.4 MILE' 

163. ) 
3 MIL~ I 
~~.. . · t:::::l . 

Cl ~--.·• .• 

COMMAND 

Rocketdyne completed designing and fabricating prototype hardware for both 
spacecroft liquid propulsion systems and initiated te9ting of the reaction control 
system. Test firing of the 25-pound-thrust chambers revealed nozzle erosion 
causing degradation in performance after one third the specified burn time. 

Quarterly Status Report No. 2, pp. 16--17; Rocketdyne mlmeo, "Gemini Propulsion 
by Roeketdyne--A Ohronology," May 15, 1967, p. 9. 

George W. J etfs bec.ame Program Manager of the Paraglider Development 
Program at North American. He replaced N. F. Witte, who remained as 
Assistant Program Manager. This organizational change reflected the elevation 
of work on parnglidcr from project to program status within North American's 
Space and Infonnation Systems Division. The paraglider program achieved 
operating division status three months later when Jeffs was appointed Vice 
President of Space and Infonnation Systems Division. 

NAA Monthly Progress ~ttet"S on Phase II-A: No. 9, Sept. 15, 1962; No. 13, 
Jan. 18, 1963. 

Gemini Project Office directed McDonneH to provide spacecraft No. 3 with 
rendezvous radar capability and to provide a rendezvous evaluation pod as a 
requirement for missions 2 and 3. Four pods were required : one prototype, two 
flight art.icles, and one flight spare. 

Abstract of Ooordination Meeting on Ell'<.'trieal Systems, Sept. 7, 1962. 

For Gemini rendezvous missions, Manned Spacecraft Center intended to launch 
the Agena target. vehicle first.. If condit.ions were norm-al, the spacecraft would 
be launched the following day. 

Abstract of Meeting on Trajectories and Orbits, Sept. 26, 1962. 
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Figure 39.-Planned sequence of event$ for a Gemini mission. (McDonnell, "Project Gemini 
Engineering Mockup Review," Aug.15-16,196!, p . .!3.) 

A study group formed at the Gemini mock-up review of August 15-16 met to 1962 
September

review the ejection seat development program. McDonnell reported the success 6 
ful completion of redesign and testing which cleared the way for resumption 
of off-the-pad developmental testing. McDonnell described the major outstand
ing design task as the detennination of the dynamic center of gravity of the 
seat-man combination under expected acceleration profiles. 

Abstract of Meeting on Ejection Seats, Sept. 11, 1962. 

Simulated off-the-pad tests of the redesigned Gemini escape system resumed 12 

with test No. 6. Test No. 7 followed on September 20. Though primarily suc
cessful, these tests revealed some problems. The seat-structure thrust pad 
required reanalysis and redesign. Simulated off-the-pad testing was temporarily 
halted until a final configuration rocket catapult became available. A rocket 
motor tRst on January 4, 1963, demonstrated the structural integrity of the 
thrust-pad area, and simulated pad ejection tests resumed the following month. 

QuarteTly Status Reports : No. 3, p. 18 ; No. 4 for Period Ending Feb. 28, 1963, 
p. 18 ; Abstracts of lfeetlngs on Ejection Seats, Sept. 20, Oct. 3, 1962. 

A coordination meeting on mission planning and guidance defined the first 14 

Gemini mission as a spacecraft maximum-heating-rate test. As many spacecraft 
systems as possible 'vere to be tested, to allow the second flight to be manned. 
A meeting between Manned Spacecraft Center and McDonnell on September 18 
established the ground rules for the first. mission: the trajectory was to be 
ballistic with a range of about 2200 miles; primary objective was to obtain 
thennodynamics and structures data; secondary objective was partial qualifica
tion of spacecraft systems. 

Abstract of Meetings on : Mission Planning and Guidance, Sept. 26 ; Electrical 

Systems, Sept. 26, 1962; McDonnell, "Project Gemini Mission Plnn, Spacecraft 

No.1," Sept. 14,1962. 
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Figure .fO.-McDonnell'B propoBed Bequcncc of cvcntB tor the ftrBt Gcm'n' mlBBlon. (McDon
nell, "Project Gemini Mistlon Plan, Spacecraft No. 1," Sept. 14, 196!, p. 7.) 

At the University of Houston's Cullen Auditorium, Director Robert R. Gilruth 
of Manned Spacecraft Center (MSC) introduced the nine men who had been 
selected for the MSC flight crew training program for Gemini and Apollo 
flights. Of the nine, four were from the Air Force, three were from the Navy, 
and two were civilians. From the Air Force were Major Frank Borman and 
Captains James A. McDivitt, Edward H. White II, and Thomas P. Sta.fl'ord. 
The Navy volunteers were Lieutenant Commanders James A. Lovell, Jr., and 
John W. Young, and Lieutenant Charles Conra.d, Jr. The two civilians were 
Neil A. Armstrong and Elliot M. See, Jr. 

Quarterly Status Report No.2, p. 29. 

ACF Electronics delivered an engineering prototype radar beacon to McDon
nell. An engineering prototype C-hand beacon had opera.ted a.t ACF Electronics 
under simulated reentry conditions with no degradation in performa.nce. 

Quarterly Status Report No. 8, p. 24. 

Life Systems Division reported on continuing studies related to extra.vehicula.r 
operations during Gemini missions. These included evaluation of a. superinsula
tion coverall, worn over the pressure suit., for thermal protection; ventila.tion 
system requirements and hardware; and methods of maneuvering in proximity 
to the spacecraft. 

Abstract of Meeting on Mechanical Systems, Sept. 21, 1962. 

A preliminary design criteria review conference for complex 14, held in Los 
Angeles, resulted in ground rules for all contractors. Target dates established 
were (1) stand avnilability, July 1, 1963; (2) estimated beneficial occupancy 
date, November 1, 1963; and (3) vehicle on-stand date, February 1, 1964. 
Complex 14 would be used for launching the Gemini-Agena target vehicJe and 
the Mariner spacecraft, but basic modifications would be primarily for the 
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Gemini program. On November 15, 1962, Air Force Space Systems Division 
reviewed the criteria summary report for complex 14 modifications and sug
gested only minor engineering changes. 

Quarterly Status Report No.3, pp. 33-84. 

Air Force Space Systems Division revised the Development Plan for the 
Gemini launch vehicle. The budget was raised to $181.3 million. Cost increases 
in work on the vertical test facility at Martin's Baltimore plant, on the con
version of pad 19 at Cape Canaveral, and on aerospace ground equipment had 
already generated a budget increase to $172.6 million during September. The 
new Development Plan also indicated that the first launch date had slipped to 
December 1963. 

Minutes of Project Gemini Management Panel Meeting held at MSC, Nov. 13, 1962; 
letter, Col. R. C. Dineen to 1\ISC, Subj : Budget Requirements for Gemini Launch 
Vehicle, Oct. 4, 1962; Harris, Gemini Launch. Vehicle Ohronology, p. 12. 

Manned Spacecraft Center (MSC) published the Gemini Program Instrumen
tation Requirements Document (PIRD), the basis for integrating the world
wide Manned Space Flight Network to support the Gemini program. In 
compiling PIRD, MSC had received the assistance of other NASA installations 
and Department of Defense components responsible for constructing, maintain
ing, and operating the network. 

Quarterly Status Reports: No.2, pp. 28-29; No.3, p. 35. 

At a mechanical systems coordination meeting, McDonnell presented its final 
evaluation of the feasibility of substituting straight tube brazed connections for 
threaded joints as the external connections on all components of the spacecraft 
propulsion syst.ems. McDonnell had begun testing the brazing process on 
June 26, 1962. Following its presentation, McDonnell was directed to make the 
change, which had the advantages of reducing leak paths and decreasing the 
total weight of propulsion systems. 

Quarterly Status Report No. 3, p. 15; Abstracts of Meetings on Mechanical Systems, 
June 29, Oct. 25, 1962; "Gemini Propulsion by Rocketdyne," pp. 8-9. 

McDonnell and Lockheed reported on radiation hazards and constraints for 
Gemini missions at a Trajectories and Orbits Coordination meeting. McDon
nell's preliminary findings indicated no radiation hazard for normal Gemini 
operations with some shielding; with no shielding the only constraint was on 
the 14-day mission, which would have to be limited to an altitude of 115 nautical 
miles. Lockheed warned that solar flares would pose a problem at higher alti
tudes. Lockheed also recommended limiting operations to under 300 miles 
pfmcling more data on the new radiation belts created by the Atomic Energy 
Commission's Project Dominic in July 1962. 

Abstract of Meeting on Trajectories and Orbits, Oct. 24, 1962; Loyd S. Swenson, 
Jr., James M. Grimwood, Charles C. Alexander, This New Ocea-n: A History of 
Project Mercurfl, NASA SP-4201, p. 467. 

Associate Director Walter C. Williams of Manned Spacecraft Center (MSC) 
invited top-level managers from all major government and contractor organi
zations participating in the Gemini program to become members of a Project 
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Gemini Management Panel. These invitations had arisen from discussions 
between Williams and MSC Director Robert R. Gilruth on the inevitable 
problems of program management and technical development. The panel, 
chaired by George M. Low, Director, Spacecraft and Flight Missions, Office of 
Manned Space Flight, met first on November 13, 1962. In addition to NASA 
and Air Force representatives, the panel membership included vice presidents 
of McDonnell, Martin, Aerospace, Aerojet-General, and Lockheed. A similar 
development-management structure had worked well in Project Mercury, mini
mizing delays in communication and providing fast reactions to problems. 

Letter, Willtams to von Braun et al., Oct. 12, 1962; Minutes of Project Gemlnl 
Management Panel Meeting held at MSC, Nov. 13, 1962; House Subcommittee on 
Manned Space Flight of the Committee on Science and AatronauUcs, Heartnp on 
H.R. 9641, 1965 NAJJA Authorlzatlo" [No. lJ, Part 2, 88th Cong., 2nd Sesl!l., 19M. 
p. 376. 

NASA awarded a contract to International Business Machines Corporation to 
provide the ground-based computer system for Projects Gemini and Apollo. 
The contract cost was $36,200,018. The computer complex would be part of the 
Integrated Mission Control Center at Manned Spacecraft Center, Houston. 

NASA Contrast No. NAS 9-996, Oct. 1~, 1962. 

Wesley L. Hjornevik, Manned Spacecraft Center (MSC) Assistant Director for 
Administration, described to members of MSC's senior staf the implications of 
NASA Headquarters' recent decision to cut the MSC budget for fiscal year 
1963 from $687 million to $660 million, the entire reduction to be borne by the 
Gemini program. Hjornevik feared that the Gemini budget, already tight, could 
absorb so large a cut only by dropping the paraglider, Agena, and all rendez
vous equipment from the program. Gemini Project Office (GPO) reported that 
funding limitations had already forced Martin and McDonnell to reduce their 
level of activity. The first Genrini flight (unmanned) was rescheduled for 
December 1963, with the second (manned) to follow three months later, and 
subsequent flights at two-month intervals, with the first Agena (fifth mission) 
in August or September 1964. This four-month delay imposed by budget limita
tions required a large-scale reprogramming of Gemini development work, 
reflected chiefly in drastic reduction in the scale of planned test programs. 
Details of the necessary reprogramming had been worked out by December 20, 
when GPO Manager James A. Chamberlin reported that December 1963 was 
a realistic date for the first Gemini flight. Gemini funding for fiscal year 1963 
totaled $232.8 million. 

MSC Minutes of Senior Stafr MeeUng, Oct. 19, 1962, pp. 2, 4 ; Minutes of Project 
Gemini Management Panel Meetings held at MSC, Nov. 13, and at SSD, Dec. 20, 
1962; Minutes of the first meeting, Gemini Program Planning Board, Feb. 8, 1968, 
with ene., ''Gemini Launches-Master Schedule," Dee. 19, 1962. 

Manned Spacecraft Center informed Lockheed that Gemini program budget 
readjustments required reprogramming the Gemini-Agena program. Sub
sequent meetings on November 2 and November 20 worked out the changes 
necessary to implement the Agena program at minimum cost. The overall test 
program for the Agena and its propulsion systemlil was significantly reduced, 
but in general neither the scope nor the requirements of the Agena program 
were altered. The major result of the reprogramming was a four-month slip 
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in the scheduled launch date of the first Agena (to September 1964); this 
delay was about a month and a half less than had been anticipated when 
reprogramming began. In addition, Lockheed was to continue its program 
at a reduced level through the rest of 1962, a period of about six weeks, and to 
resume its nonnallevel of activity on January 1, 1963. 

Quarterly Status Reports: No. 3, p. 32 ; No. 4, p. 32; Abstracts ot Meetings on 
Reprogramming Atlas/Agena, Nov. 9 and 27, 1002; Lockheed Agetta Monthlfl 
Progreu Reporl1: Oct()bef', p. 8; November 196!, pp. 3, 9. 

The apogee of the basic spacecraft orbit model was set at 167 nautical miles, 
the perigee of the elliptical orbit at 87. The altitude of the circular orbit of the 
target vehicle was to be 161 nautical miles. 

Abstract o! Meeting on Trajectories and Orbits Panel, Nov. 1, 1962. 

Minneapolis-Honeywell delivered two engineering prototype a.ttitude control 
and maneuver electronics systems to the prime contractor. McDonnell installed 
one of these systems in the electronic systems test unit (ESTU) and conducted 
subsystems compatibility checks, using the prototype horizon scanners. The 
ESTU was a simplified spacecraft mock-up with provisions for monitoring all 
electronic components in their flight locations. Testing began on November 19. 

Quarterly Status Report No. 3, p. 19; McDonnell FiM~ Report, p. 33. 

Goddard Space Flight Center announced the award of contra.cts totaling ap
proximately $1.2 million to modify NASA's Manned Space Flight Tracking 
Network to support long-duration and rendezvous missions. The contracts were 
with the Canoga Electronics Corporation, Van Nuys, California, for the track
ing antenna acquisition aid system ($1.045 million) ; Radiation, Inc., Melbourne, 
Florida, for digital command encoders ($1.95 million); Collins Radio Com
pany, Dallas, Texas, for the radio frequency command system ($1.725 million); 
and Electro-Mechanical Research, Inc., Sarasota, Florida, for the pulse code 
modulation system ($7,376,379). 

Goddard News Release, Nov. 5, 1962; Goddard, T'M JlGftnet! Space Flight Trockmg 
Net'UXWk, 1965, pp. 23-24, 34-36, 41-42, 44. 

B. F. Goodrich delivered a prototype partial-wear, quick-assembly, full-pressure 
suit to Manned Spacecraft (';enter (MSC) for evaluation by Life Systems 
Division. The partial-wear feature of this suit, demanded by the long-duration 
missions planned for the Gemini program, comprised detachable suit com
ponents (sleeves, legs, helmets). This wa.s the second of two partial-wear suit 
prototypes called for by the original contract; but MSC had, in the meantime, 
requested B. F. Goodrich to provide 14 more suits based on this design. The 
additional suits varied only in size; they were to follow the design of the pro
totype according to the specifications of October 10, 1962. The prototype. origi
nally designated G-2G, became G-2G-1 and the remaining suits were designated 
G-2G-2 through G-2G-15. MSC requested extensive design changes after 
evaluating G-2G-1 and several other suits. The final model wa.s G-2G-8, de
livered to MSC on January 21, 1963. It was later rejected in favor of a suit 
designed by David Clark Company, Inc., Worcester, Massachusetts, which 
incorporated B. F. Goodrich helmets, gloves, and additional hardware. 
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Quarterly Status Report No. 4, p. 19; James V. Correale and Walter W. Guy, "Space 
Suits," NASA-MSC Fact Sheet No. 116, December 1962, pp. 2-3; Richard S. 
Johnston, Correale, and Matthew I. Radnofsky, "Space Suit Development Status," 
NASA Technical Note D-3291, February 1966, p. 2; "Goodrich Final Report," pp. 
7~76. 
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F'lt/ure .f1.-The B. F. Goodrich partial-1Dear full-preuure 
IJuit betng developed for the Gemini program. (B. F. Good
rich AeroiJpace and Dc/cnlfc Product•, "Delff.gn, Develop
ment, and Fabrication ot Prototvpe Pre11ure Suitlf, Final 
Report," Feb. 1, 1965, p. 10.) 

Sled ejection test No.1 was conducted at Naval Ordnance Test Station. Despite 
its designation, this test did not call for seats actually to be ejected. Its purpose 
wns to provide data on the aerodynamic drag of the test vehicle and to prove 
the test vehicle's structural soundness in preparation for future escape system 
tests. The test vehicle, motmted by boilerplate spacecraft No. 3 (a welded steel 
mock-up of the Gemini spacecraft aerodynamically similar to the flight article), 
\vas a rocket-propelled sled running on tracks. Although test objectives were 
achieved, the boilerplate spacecraft was severely damaged when one of the sled 
motors broke loose and penetrated the heatshield, causing n fire which destroyed 
much instrumentation and equipment.. Despite repairs required for t.he boiler
plate and major modification or rebuilding of the sled, Gemini Project Office 
foresaw no delay in the sled test program. 

MSO Minutes of Senior Statf 1\leeting, Nov. 16, 1963, p. 3; Quarterly Status Report 
No. 3, p. 18; letter, Gordon P. Cress and C. E. Heimstadt, Weber Aircraft, to MSO 
Historical Office, May 12, 1967; McDonnell Final Report, p. 26. 
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AndreJ. Meyer, Jr., of Gemini Project Office reported that Spac.e Technology 
Laboratories was oonducting a study for NASA Headquarters on a "T-back" 
pod to be used in the spacecraft adapter as the rendezvous target instead of the 
Agena. The pod would be stabilized but \\"Ould have no translation c.apahilities. 
Although it would he almost as expensive ns the Agena, it would avoid separate 
launch problems. 

MSC Senior Stair Meeting, Nov. 16, 1962, pp. 3-4. 

At a mechanical systems coordination meeting, representatives of McDonnell 
and Manned Spacecraft Center decided to terminate McDonnell's subcontract 
with CTL Division of Studebaker for the backup hentshield. The decision re
sulted from growing confidence in the new McDonnell design as well as from 
CTL problems in fabricating heatshield No. 1. Termination of the CTL con
tract would save an estimated $131,000. 

Message, Chamberlin to Burke, Nov. 23, 1962; Quarterly Status Report No. 3, p. 7; 
Abstract of Meeting on Mechanical Systems, Nov. 23, 1962. 

Gemini Project Office identified the primary problem area of the spacecraft 
liquid propellant rocket systems to be the development of a 25-pound thruster 
able to perform within specification over a burn time of five minutes. Three
minute chambers for the reaction control system (RCS) had been successfully 
t.ested, but the longer-duration chambers required for the orbit attitude and 
maneuver system (OAMS) had not. Rocketdyne was three weeks behind sched
ule in developmental resting of RCS and OAMS components, and five weeks 
behind in systems t.esting. 

Quarterly Status Report No.3, pp. 16-17. 

Gemini Project Office report.ed revised facilities plans for implement.ing the 
preflight checkout of the Gemini spacecraft at Cape Canaveral. Project Gemini 
facilities were no longer to be wholly contained in the Hangar S complex on 
Cape Canaveral. Schedule changes and the elimination of incompa.t.ibilities be
tween Apollo and Gemini spacecraft fuel-oxidizer and cryogenic systems made 

P{Uvre 4f.-Locatlon of .Manne~! 
8pGCeeratt Center tacilltie1 at 
(Jape Canaveral and .Merritf 
I1lantl. (NASA, ".M a"" e tJ 
Spacecraft Center Atlantic .Mil
rile Rafl{le Operatioft.l, 1959

1964 Facflitie1," Apr. 15, 196~). 
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feasible the integration of Gemini facilities with the Apollo facilities planned 
for ronstruction on Merritt Island. The first two Gemini spacecraft ''"ould be 
checked out in Hangar AF (as previously planned), but as soon as the Merritt 
Island facilities were complete the entire preflight checkout operation would 
shift to Merritt Island. The Merritt Island facilities were scheduled to be com
pleted in the first quarter of 1964. 

Quarterly Status Report No. 3, pp. 42-43; MSC Technical Services Branch, Manned 
Spacecraft Center Atlantic Missile Range Operations: 195{)...1964 Facilities, Apr. 15, 
1964, pp. 3-4. 

During the first three weeks of the month, Air Force Space Systems Division 
and Martin-Baltimore negotiated the tenns of the contract for Phase I of the 
Gemini launch vehicle program. The resulting cost-plus-fixed-fee contract in
cluded an estimated cost of $52.5 million and n fixed fee of $3.465 million. This 
contract covered the development and procurement of the first launch vehicle 
and preparations for manufacturing and procuring the remaining 14 vehicles 
required by the Gemini program. 

Harris, Gemini Launch Vehicle Ohronoroov, p. 14; interview, George F. Mac
Dougall, Jr., Houston, June 2, 1967. 

North American began deployment flight testing of the half-scale test vehicle 
(HSTV) in Phase II-A of t.he Pnraglider Development Program. The HSTV 
was carried aloft slung beneath a helicopter. The main purpose of the deploy
ment flight tests was to investigate problem areas in the transition from release 
of the rendezvous and recovery canister to glide-the ejection, inflation, and 
deployment of the pnraglider wing. The first flight partially subst.antiated the 
feasibility of the basic deployment sequence, but emergency recovery proce
dures were necessary. In the second test (January 8, 1963), the sail disinte
grated, and in the third (March 11), the rendezvous and recovery canister failed 
to separate. In both instances, attempts to recover the vehicle with the emer
gency system were th\varted when the main parachute :failed to deploy, and 
both vehicles were destroyed on impact. 

Figure 43.-Gemlnt paragUder halt-soole test 1Jehlcle slung beneath a.n Armv helicopter at 
the beotnntno ot the second deplovment flight test. (NAA-811ID Photo !"1'1/4, Jan. 4. 196~.) 
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Quarterly Status Reports: No. 4, p. 10; No. 5 for Period Ending May 31, 1963, 1962 
p. 13; NAA Monthly Progress Letters on Phase II-A : No. 13, Jnn. 18; No. 14, December 
Feb. 27; No. 16, Apr. 28, 1003; "Paragllder Final Report," pp. 184-188. 

Representatives of Manned Spacecraft Center, NASA Headquarters, Flight 10-11 

Research Center, Langley Research Center, and Ames Research Center con
ducted a Design Engineering Inspection of the full-scale test vehicle (FSTV) 
for Phase II-A of the Paraglider Development Program. As conceived during 
Phase I of the program, the FSTVs (the contract called for two) were to be a 
means of meeting a twofold objective: (1) the development of systems and 
techniques for wing deployment and (2) the evaluation of flight performance 
and control characteristics during glide. After reviewing flight test objectives, 
test vehicle hardware, and electrioal and electronic systems, -the inspecting team 
submitted 24 requests for alterations to North American. 

Quarterly Status Report No.4, pp. 10-11; NAA Monthly Progress Letter on Pbase 

II-A, No. 13, Jan. 18, 1003; "Paragllder Final Report," p. 203. 


A tO-percent fluctuating-pressure model of the Gemini spacecraft completed its 
exit configuration test program in the mach number range of 0.6 to 2.5, the 
region of maximum dynamic pressure. On January 15, 1963, a Gemini space
craft dynamics stability model also completed its test program providing 

Figure .. u.-Th.e 10-pcrcent model of the Gemini 8pacecratt u8ed tn wind tunttcl te8ting 
at McDonnell. (McDon-nell Photo D•E-250564, undated.) 

dynamic st.ability coefficients for the spacecraft reentry at mach numbers 3.0 
to 10. These tests completed a.U the originn1ly scheduled wind tunnel testing for 
Project Gemini; however, three -additional test programs had been initiated. 
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These included additional testing of the spacecraft 20-percent ejection seat 
model, testing of the astronaut ballute model to obtain data for design of the 
astronaut stabilization system, and testing of the rigid frame paraglider model 
to determine optimum sail configuration. 

Quarterly Status Report No. 4, p. 20. 

The newly formed Scientific Experiments Panel met to solicit proposals for 
scientific experiments to be performed on Gemini and Apollo flights. The panel 
was a Manned Spacecraft Center organiza:tion whose function would be to 
receive, evaluate, and implement these proposals. 

Memo, Meyer to GPO, Subj: Scientific Experiments to be Conducted on Further 
Gemini Missions, Dee. 20, 1962. 

Titan II flight N-11, the eighth in a series being conducted by the Air Force 
to develop the weapon system, was launched from Cape Canaveral. It carried 
a design change intended to reduce the amplitude of longitudinal oscillations 
which had appeared during first stage operation on all seven previous Titan II 
flights. This phenomenon, which subsequently became known as POGO, gener
ated g-forces as high a.s nine in the first stage and over three at the position on 
the missile corresponding ·to the loc~tion of the spacecraft on the Gemini launch 
vehicle. Fearing the potentially adverse effect on astronaut performance of such 
superimposed g-forces, NASA established 0.25 gat 11 cycles per second as the 
maximum level tolerable for Gemini flights. As a first try at solving the POGO 
problem, Titan II N-11 carried standpipes in each leg of the stage I oxidizer 
feed lines to interrupt the coupling between the missile's structure and its pro
pulsion system. This coupling was presumed to be the cause of the instability., 
Postflight analysis, however, revealed that the POGO fix was unsuccessful ; 
longitudinal oscillation had actually been multiplied by a factor of two. 

Quarterly Status Reports: No. 2, p. 24-25; No. 3, p. 28; Aerospace, Gemini Launch 
Vehicle, Flsenl1962--63; Harris, Gemini Launch Vehlcle Ohronol{)flfl, p. 20. (NOTm: 
POGO is not an acronym.) 

Air Force Space Systems Division established the Gemini I ..aunch Vehicle 
Configuration Control Board to draw up and put into effect procedures for 
approving and disapproving specifications and engineering change proposals 
for the Gemini launch vehicle. It formally convened for the first time on 
March 5, 1963. 

Harris, Gemtni Launch Veh.icJe Ohronowou. p. 16. 

Air Force Space Systems Division and Aerojet-General negotiated a cost-plus
fixed-fee contract for the first phase of the Gemini launch vehicle engine pro
gram, February 14, 1962, through June 30, 1963. The contract required delivery 
of one set of engines, with the remaining 14 sets included for planning purposes. 
Estimated cost of the contract was $13.9 million, with n fixed fee of $917,400 for 
a total of $14,817,400. 

Harris, Gemini Launch Vehicle OhrotWWflfl, p. 15; MacDougall interview, June 2, 
1967. 
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Manned Spacecraft Center directed McDonnell to study requirements for a. 
spacecraft capable of perfonning rendezvous experiments on the second and 
third Gemini flights. The experimental package would weigh 70 pounds and 
would include an I~-band radar target, flashing light, battery power supply, and 
antenna systems. On the second flight, a one-day mission, the experiment was to 
be perfonnoed open-loop, probably optically-the astronaut would observe the 
target and maneuver the spacecraft to rendezvous with it. On the third flight, a 
seven-day mission, the experiment was t.o be perfonned closed-loop, with space
craft maneuvers controlled automatically by the data it received from its 
instruments. 

Memo, Carl R. Hu89 to Ohlet, FOD, Subj : Comments and Notes from Project 
Gemini Mllllrion Planning and Gutdance Meeting held January 4, 1963 and Janu
ary 16, 1963, Jan. 28, 1963; Abstract of Meeting on MIMion Planning and Guidance 
and Control Analysis, Jan. 9,1963. 

Representatives of Manned Spacecraft Center, NASA Headquarters, Flight 
Resea.reh Center, I ...angley Research Center, and Ames Research Center con
ducted a Design Engineering Inspection of the advanced trainer for the Pa.ra.
glider Development Program, Phase II-B(l). North American received 36 
requests for alterations. 

Quarterly Status Report No. 4, p. 11; NAA Monthly Progress Letter on Phase 
II-B(l), No.7, Feb. Z1,1963. 

Manned Spacecraft Center outlined requirements for McDonnell to consider 
concerning aborts in orbit. These included onboard controlled reentry for all 
aborts, except in the event of guidance and control system failure; onboard 
selection of one of the emergency abort target areas; navigational accuracy to a 
two-mile radius error at the point of impact; and crew capability to ejeot from 
the spacecraft with the paraglider deployed. 

Abstract of Meeting on Rendezvous and Reentry Guidance, Jan. 15, 1963. 

Flight Operations Division outlined debtiled requirements for the remote sta
tions of -the worldwide tracking network. Each station would need five consoles: 
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Gemini system, Agena system, command, aeromedical, and maintenance and 
~perations. The Gemini and Agena consoles would have 42 analog display 
meters a.nd 40 on/off indicators. 

Abstract ot Meeting on PCM Working Group, Jan. 16, 1963. 

Representatives of Manned Spacecraft Center (MSC), McDonnell, and the 
Eagle-Picher Company, Joplin, Missouri, met to review plans for developing 
and testing the silver-zinc batteries for the Gemini spacecraft. McDonnell had 
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selected Eagle-Picher as vendor for the batteries about 6 months earlier. Current 
plans called for five batteries to provide part of the primary (main bus) elec
trical power requirements during launch, and all primary electrical power for 
one orbit, reentry, and the postlanding period. Three additional high-discharge
rate batteries, isolated electrically and mechanically from the main batteries, 
provided power to control functioning relays and solenoids. Eagle-Picher com
pleted a test plan proposal on February 9. On February 21, MSC directed 
McDonnell to use four batteries instead of five for main bus power on spacecraft 
Nos. 2 n.nd up, after McDonnell's analysis of battery power requirements 
disclosed that a four-battery installation, if closely monitored, would be 
adequate. 

Quarterly Status Reports: No. 1, p. 30; No. 2, pp. 20-21; No. 4, p. 25; Abstraet of 
Meeting at Eagle-Pleher Coneemlng Test Program for Gemini Silver Zinc Batteries, 
J"an. 10, 1963: Abstract of Meeting on Electrieal Systems, Feb. 21, 1963; I!lagle
Picher, "Proposed Eagle-Picher Test Plan, Gemini Silver Oxide-Zinc Batteries," 
Feb. 9, 1963. 

To st.imul111te contractor employees to better performance, Gemini Project Office 
Manager James A. Chamberlin suggested that astronauts visit with workers at 
various contractors' plants. Donald K. Slayton, Astronaut Activities Office, 
infonned Chamberlin that such visits 'vould be made, beginning with the Martin 
Company in February 1963. 

MSO Minutes CJt. Senior Staff Meeting, Jan. 11. 1963, p. 4. 

In the opinion of Flight Operations Division's Project Gemini working group: 
"One of the biggest problem areas seems to be .the [spacecraft] on-board com
puter; exactly what is it going to do; what is its sequence of operation; what 
does it need from the ground computer comple.x and how often; exactly how is it 
used by astronauts; what is the job of the on-board computer for early 
missions9" 

Memo, Huse to Chief, FOD, Subj: Summary of Project Gemini FOD Working 
Group Meeting of Jan. 14, 1963, Jau. 24, 1963. 

Manned Spacecraft Center (MSC) assumed complete responsibility for the 
Gemini target vehicle program from Marshall Spooe Flight Center following 
a meeting between MSC and Marshall on January 11 establishing procedures 
for the transfer. Marshall was to c<>ntinue to participate actively in an advisory 
capacity until March 1 and thereafter as technica.l consultant to MSC upon 
request. All other NASA Atlas-Agena programs were transferred to Lewis 
Resea.rch Oenter in a move aimed at freeing Mal'Shall to concentrate on Saturn 
launch vehicle development and consolidating Atlas launch vehicle technology 
at Lewis. NASA Headquarters had decided to effect the transfer on October 12, 
1962. 

T...etters: Chamberlin to Hans Hueter, Marshall, Subj : Gemini Target Vehiele Pro
gram, Jan. l!l, 1963; MSO to MSFC, Subj : Gemini Targcl Vehicle Program, Jan. 
18, 1963; MSFC Light and Medium Vehicles Oftlee. "Agena Monthly Progress 
Report for December 1002," p. 1; NASA Ninth Scmlantu1al Report tQ Cofl{lf'ell, 
Januat"ffl-,luw.e 30, 196~, p. 76. 

NASA Administrator James E. Webb and Secretary of Defense Robert S. 
McNamara signed a new agreement on Department of Defense (DOD) and 
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NASA management responsibilities in the Cape Canaveral area. The Air Force 
would continue as single manager of the Atlantic Missile Range and host agency 
at the 15,000-acre Cape Canaveral launch area. NASA's Launch Operations 
Center would manage and serve as host agency at the Merritt Island Launch 
Area, north and west of existing DOD installations. DOD and NASA would 
each be responsible for their o"'·n logistics and administration in their respective 
areas. Specific mission functions---e.g., preparation, checkout, launch, test evalu
ation-would be perform~d by each agency in its own behalf, regardless of 
location. DOD retained certain fundamental range functions, including sched
uling, flight safety, search and rescue operations, and downrange airlift and 
station operation. 

Agreement between the Department of Defense and National At-ronautlcs and 
Space Administration regarding manogtoment of the Atlantic Missile Range of 
DOD and the Merritt Island Launch Area of NASA, Jan. 17, 1963. 

21 	 James E. Webb, Administrator of NASA, and RobertS. McNamara, Secretary 
of Defense, concluded a major policy agreement defining the roles of NASA and 
Department of Defense (DOD) in Project Gemini. The agreement provided 
for the esta!blishment of a joint NASA-DOD Gemini Program Planning 
Board. The board would plan experiments, conduct flight tests, and analyze 
and disseminate results. NASA would continue ·to manage Project Gemini, 
while DOD would take part in Gemini development, pilot training, preflight 
checkout, launch, and flight operations, and would be specifically responsible 
for the Titan II launch vehide and the Atlns-Agena target vehicle. DOD would 
also contribute funds toward the attainment of Gemini objectives. 

Agreement between DOD and NASA concerning the Gemini Program, Jan. 21, 1963. 

22 	 In an electrical systems coordination meeting at Manned Spacecraft Center, 
results of operating the first fuel cell section were reported: a fuel cell stack 

Figure .46.-Geminl tueZ cell 
dack. (McDonnell, "Project 
Gemini Familwrlzation Man
ual: Manned Spacecraft Ren-
dezvou" Oonjfguration," June 1, 
196!, p. 4-6.) 
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had failed and the resultant fire had burned a hole through the case. Another 
section was being assembled from stacks incorporating thicker ion-exchange 
membranes. One such stack, of six fuel cells, had operated for 707 hours within 
specification limits, and after 875 hours was five percent below specified voltage; 
a similar stack was well within specifica;tion after operating 435 hours. 

Abstract ot Meeting on Electrical Systems, Jan. 29, 1963. 

North American received a letter contract for Phase III, Part 1, of the 
Paraglider Development Program, 'to produce a Gemini paraglider landing 
system. This contract was subsequently incorporated as Change No. 6 to Contract 
NAS 9-539, Phase TI-B(l) of the Paraglider Development Program. 

Quarterly Status Report No. 4, p. 11; NAA letter 65MA3479, Subj: A Final Fee Set
tlement Proposal !or Contract NAS 9-1484, Mar. 18, 1965, p. V.-.{)2. 

Manned Spacecraft Center announced specialty areas for the nine new astro
nauts: trainers and simula;tors, Neil A. Annstrong; boosters, Frank Borman; 
cockpit layout and systems integration, Charles Conrad, Jr.; recovery systems, 
James A. Lovell, Jr.; guidance and navigation, James A. McDivitt; electrical, 
sequential, and mission planning, Elliot M. See, Jr.; communications, instru
mentation, and range integration, Thomas P. Stafford; flight control systems, 
Edward H. White II; and environmental control systems, personal and survival 
equipment, John W. Young. 

MSC News Release 63-13, Jan. 26, 1963. 

At a launch guidance and control coordination mooting, Aerospace described 
three Titan II development flight failures that had been caused by problems 
in the General Electric Mod III airborne radio guidance system. Although these 
failures did not appear to be the result of inherent design faults that might react 
on the Gemini program, Aerospace felt that a tighter quality assurance pro
gram was needed: "GE has a poor MOD ill (G) quality control program, 
basically poor workmanship." 

M('mO, John C. O'Loughlln to Chief, FOD, Subj: Report on the Launch Guidance 
and Control Panel Meeting ot January 29 and 30. 1963, Feb. 13. 1963; Abstract ot 
Meetings on Launch Guidance and Control, Feb. 8, 1962. 

Gemini Project Office asked NASA Headquarters for authorization to use pre
flight automatic checkout equipment for Project Gemini. The Mercury program 
had been successful in everything except meeting schedules, in which lengthy 
checkout time was a major obstacle. Automatic checkout equipment could cut 
down the time required to test components in Gemini. After reviewing this 
request, George M. Low, Director of Spacecraft and Flight Missions, Office of 
l\fnnned Space Flight, asked that four automatic checkout stations be provided 
for Projeot Gemini ns quickly as possible. Initially approved, the use of auto
matic checkout equipment in the Gemini program was subsequently dropped as 
an economy measure. 

Memos, Chamberlin to Low, Subj: Justification for the use o! PACE (Preflight 
Automatic Checkout Equipment) on the Gemini ProgTam, Jan. 30, 196.'J; Low to 
Dire<.'tor, Integration and Checkout, Subj : Justltleation of Use of PACE In the 
Gemini Program, Feb. 15, 1963; Qua·rterly Status Report ~o. 6 for Period End· 
ing Aug. 31, 1963, p. 84. (NOTE: Use ot the acronym "PACE" was subsequently 
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dropped at tbe Insistence of a computer company claiming prior Tights to the 
name.). 

Crew Systems Division representatives presented results of investigations into 
equipment and procedures for extravehicular operations. McDonnell was to 
begin a review of current extravehicular capabilities and to proceed \vith a 
study of requirements. Areas of study were to include (1) extent of crew 
maneuverability with hatch closed and cabin pressurized as currently provided, 
(2) requirements to allow the crew to stand in open hatches but not actually 
leave the cabin, and (3) requirements to allow a crew member to leave the cabin 
and inspect the spaceeraft's exterior. McDonnell was directed to provide for 
extravehicular operations for spacecraft Nos. 2 and up. 

NASA-MSC Oonsolidated Activity Report for the Office of the Director, Manned 
Space Flight, Jan. 27-Feb. 23, 1963, p. 62 (hereafter cited as Consolidated Activity 
Report) ; Abstract of Meeting on Mechanical Systems, Feb. 8, 1963. 

At a Gemini Rendezvous and Reentry Panel meeting, it was reported that 
attempts to obtain infonnation on flight controller procedures to command 
the Agena in orbit had been delayed by the Air Force Agena security program. 

Memo, M. P. Frank to Chief, FOD, Subj : Gemini Rendezvous and Reentry Panel 
Meeting, Feb. 11, 1963. 

Titan II development flight N-16 was launched from Cape Canaveral. This 
was the eleventh Titan II flight and the third to use increased pressure in the 
propellant tanks of stage I to reduce longitudinal oscillations (POGO). This 
was successful in reducing POGO levels to about 0.5 g, more than satisfactory 
from the standpoint of the weapon system. The Air Force was reluctant to 
expend weapon system funds in an effort to reduce POGO still further to the 
0.25-g level NASA regarded as the maximum acceptable for manned flight. 

1\ISC Minutes of Senior Staft' Meeting, Mar. 22, 1968, p. 5; Consolidated Activity 
Reports : Jan. 27-Feb. 23, pp. 3-4; Feb. 24-Mar. 23, 1968, p. 4 ; Quarterly Status 
Report No.5, p. 40. 

Astronaut trainees concluded their fonnal academic training with a course on 
orbital mechanics and flight dynamics. Flight crew personnel had been receiv
ing basic science training for two days a week over the past four months. 
During this period, they also received Gemini spacecraft and launch vehicle 
familiarization courses and visited several contractor facilities, including 
McDonneiJ, Martin, Aerojet, and Lockheed. Among subjects studied 'vere 
astronomy, physics of the upper atmosphere and space, global meteorology, 
selenology, guidance and navigation, computers, fluid mechanics, rocket pro· 
pulsion systems, aerodynamics, communications, environmental control systems, 
and medic.al aspects of space flight. Flight-crew training plans for the rest of 
the year, which were being formUlated during February, called for space 
science and technology seminars, celestial recognition training, monitoring the 
Mercury-Atlas 9 flight, weightless flying, pressure suit indoctrination, para
chute jumping, survival training, instruction in spacecraft systems and launch 
support, paraglider flying, centrifuge experience, docking practice, and work 
with the flight simulator. 

MSC Minutes of Senior Staft' Meeting, Jan. 4, 1963, p. 7; Consolidated Activity 
Report, Jan. 27-Feb. 23, 1963, p. 2; Quarterly Status Report No. 4, pp. 36-37. 
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Ffgvre .fT.-Titan II flight N-15 waa la-unched from Cape C~U~oaveral on Janva,., 10, 196!1. 
It wcu the tenth in the serleB of Titan II re1earch and devclOf)meftt fti.ghtB, and th.e 
•ccond to achieve atqniftcantlv reduced levela of longitudinal oBciZlation 1111 mean8 of 
PrOf)ellant tank prenvrizatkm. (USAF Photo !l!l-1, Jan. 10, 196!1.) 
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Figure 48.-Proposed deployment sequence tor the ballute stabilization 
det-'lcc. (NASA Photo No. 68-Gcmtnl-12, Jan. 18, 1968.) 

Simulated off-the-pad ejection test No. 8 was conducted at Naval Ordnance 
Test Station. T'vo dummies were ejected, and for the first time the test incor
porated a ballute system. The ballute (for balloon + parachute) had been 
introduced as a de,•ice to stabilize the astronaut after ejection at high altitudes. 
Ejection seat and dummy separated satisfactorily and the personnel parachute 
deployed properly; but faults in the test equipment prevented the canopy from 
fully inflating. The ballute failed to inflate or release properly on either dummy. 
As a result, the parachute was redesigned to ensure more positive inflation at 
very low dynamic pressures. The redesigned chute was tested in a series of 
five entirely successful dummy drops during March. 

Consolidated Activity Report, Feb. 24-Mar. 23, 1963, p. 3; Quarterly Status 
Reports: No. 4, pp. 18-19; No. 5, p. 26; letter, Cress and Heimstadt to MSC 
Historical 011lce, May 12, 1967. 

Colonel Kenneth W. Schultz of Headquarters, Air Force Office of Development 
Planning, outlined Department of Defense objectives in the Gemini program 
at the first meeting of the Gemini Program Planning Board. He defined three 
general objectives: conducting orbital experiments related to such possible 
future missions as the inspection and interception of both cooperative and pas
sive or noncooperative objects in space under a variety of conditions, logistic 
support of tt manned orbiting laboratory, and photo reconnaissance from orbit; 
gaining military experience and training in all aspects of manned space flight ; 
and assessing the relationship between man and machine in the areas of potent ial 
military missions. 

Minutes of the First Meeting, Gemini Program Planning Board, Feb. 8, 1963, pp. 
2-3, and enc. 2, "DOD Considerations for Discussion at the Initlal Meeting of the 
Gemini Program Planning Board." 

Northrop Ventura successfulJy completed the first series of 20 drop tests in de
veloping the parachute recovery system for Project, Gemini. The first four drops, 
during the last two weeks of August 1962, used a dummy rendezvous and 
recovery (Rand R) section with the 18-foot drogue parachute to determine the 
rate of descent of the Rand R section. Subsequent drops tested the 84-foot ring
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sail main parachute using boilerplate spacecraft No. 1, a steel mock-up of the 
Gemini spacecraft ballasted to simulate the weight and center of gravity of the 
flight article. Boilerplate No. 1, manufactured by McDonne11, was delivered to 
Northrop Ventura on August 1. Drops Nos. 5 and 6 were simple weight drops 
to determine the structural characteristics of the main parachute. Beginning 
with drop No.7, tests were conducted through the entire sequencing of the sys
tem from an altitude of 10,000 feet. Through drop No. 13, the main problem 
was tucking; the edge of the parachute tended to tuck under, hindering full 
inflation. Drop tests Nos. 5 through 13 were conducted from September through 
November 1962. The tucking problem was resolved with drop No. 14. Remain
ing tests in the series demonstrated the structural integrity of the parachute 
system when deployed at maximum dynamic pressure and provided data on 
loads imposed by deployment at maximum dynamic pressure. Qualification 
drop tests were expected to begin in April. 

Quarterly Status Reports: No. 2, p. 13; No. 3, pp. 13-14; No. 4, pp. 11-12; MSC 
Space News Roundup. Jan. 23,1963, pp. 1-2; McDonnell Final Report, p. 25. 

The first biweekly Network Coordination Meeting was held. Gemini Project 
Office had established the meetings to ensure the compatabilty of ground net
work equipment configuration with mission requirements and airborne systems. 
At a meeting on November 20, 1962, the PCM (Pulse Code Modulation) 
Working Group had concluded that Project Gemini telemetry system pre
sented no major compatibility problems. 

Quarterly Status Reports: No. 3, p. 35; No. 4, p. 35; Abstract of Meeting on Ground 
Network, Feb. 15, 1963. 

Agena target vehicle checkout plans were presented at a meeting of the Gemini 
Management Panel. Upon receipt at Cape Canaveral, the target vehicle would 
be inspected and certified. After this action, mechanical mate and interface 
checks with the target docking adapter would be accomplished. Agena-Gemini 
spacecraft compatibilty tests would then be conducted, and the Agena would 
undergo validation and weight checks. Subsequently, a joint checkout of the 
spacecraft and Agena would be conducted with tests on the Merritt Island radar 
tower. 

Minutes of Project Gemini Management Panel Meeting held at Cape Canaveral, 
Fla., Feb. 15, 1963. 

In a letter transmitting copies of the Gemini Launch Vehicle Pilot Safety 
Program to Gemini contractors and other organizations engaged in Gemini 
development and operations, Air Force Space Systems Division explained that 
pilot safety philosophy and procedures would be carried over from Mercury
Atlas to Gemini-Titan. 

Letter, Dineen to Chamberlln, Feb. 18, 1963. 

Gemini Project Office (GPO) decided that spacecraft separation from the 
laundh vehicle would be accomplished manually on spacecraft Nos. 2 and up. 
In addition, no second-stage cutoff signal to the spacecraft would be required. 
GPO directed McDonnell to remove pertinent hardware from the spacecraft 
and Martin to recommend necessary hardware changes to the launch vehicle. 

Abstract of Meeting on Launch Guidance and Control, Mar. 5, 1963. 
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Gemini Project Office reported that spacecraft No. 3 had been reassigned to the 
Gemini flight program. It had originally been scheduled for use in Project 
Orbit tests, a program of simulated manned orbital flights in the McDonnell 
vacuum chamber. Static article No.1, which had been intended for load tests of 
the paraglider, ejection seat, hatch, and cabin pressurization, was redesignated 
spacecraft No. 3A and replaced spacecraft No.3 in the Project Orbit test pro
gram. A McDonneJl review of the entire static test program in December 1962 
had resulted in eliminating static article No. 1 and making static articles Nos. 
3 and 4 the primary structural test articles. No.3 was to be subjected to launch, 
reentry, abort, landing, and parachute loads; and No. 4 to seat, hatch, and 
pressurization loads plus dynamic response tests. 

Quarterly Status Reports: No. 3, p. 5; No.4, pp. 8, 7. 

Gemini Project Office (GPO) published a bar chart depicting preflight check
out of the Gemini spacecraft in the industrial area at Cape Canaveral. The chart 
outlined tests on all sections of the spacecraft, the target docking adapter, and 
the paraglider, from initial receiving inspection through completion of prepa
rations for movement to the launch pad. GPO expected industrial area testing 
to take about 90 working days, based on two full shifts of testing per day and 
a third shift of partial testing and partial maintenance. 

Quarterly Status Report No.4, pp. 40, 44. 

Gemini Project Office reported Rocketdyne's successful ac~ievement of the full 
270-second burn-time duration specified for steady-state opera.tion of the orbit 
attitude and maneuver system (OAMS) 25-pound thruster. This had been the 
primary focus of Rocketdyne's research effort, in line 'vith McDonnell's posi
tion that meeting steady-state life operations ''"ith the 25-pound OAMS thrust 
chamber assembly (TCA) was the key to resolving major problems in the de
velopment of spacecraft liquid propulsion systems. McDonnell engineers be
lieved that a TCA design able to meet the steady-state life performance required 
of the 25-pound OAMS TCA ""ould also be adequate t.o meet pulse-life per
formance requirements, and that a. satisfactory 25-pound TCA would only have 
to be enlarged to provide a satisfactory 100-pound TCA. They were wrong on 
both counts. Rocketdyne subsequently shifted its primary TCA effort to ob
taining life during pulse operation for 25-pound thrusters and steady-state life 
operation for 100-pound thrusters. 

Quarterly Status Reports: No. 4, pp. 16-17; No.5, p. 24. 

The stage II oxidizer tank from Gemini launch vehicle (GI~V) 2 was airlifted 
from Martin-Denver to Martin-Baltimore to be used in GLV-1. GLV pro
pellant tank and skirt assemblies were manufactured, pressure-tested, and cali
brated at Martin-Denver, then shipped t.o Baltimore where the GLV 'vas as
sembled. Martin-Denver had begun major weld fabrication of GLV-1 and 
GLV-2 tanks in September 1962 and delivered the GLV-1 tanks to Martin
Baltimore October 10. After extensive testing, the tanks went through a roll-out 
inspection February 14-16, 1963, by Air Force, NASA, Aerospace, and Martin 
personnel. The inspecting team rejected the stage II oxidizer tank because it 
was found to be cracked. The rejected tank "'·as returned to Denver and replaced 
by the GLV -2 stage II oxidizer tank. 
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Gemini Program Mission Report for Gemini-Titan 1 ( GT-1), May 1964, p. 12-6; 
Mtll'chAerospace Fim.Jl Report, p. II. F-1; Gcmlnl-Titcm II Air Force Loun,ch Vehicle, p. 

D-1; Harris, Gemini Launch Vehicle OhrotWlOfll/, p.17. 

Gemini Project Office discussed with contractors the estRJblishment of a philos
ophy for the final phase of the rendezvous mission. They agreed on the follow
ing general rules: (1) when the launch was on time, the terminal maneuver 
would be initiated when the Agena came within range of the spacecraft's sen
sors, which would occur bebveen spacecraft insertion and first apogee; (2) auto
matic and optical terminal guidance techniques would always back each other 
up, one method being selected as an objective for each mission and the other 
serving as a standby; (3) during early rendezvous missions, the terminal phase 
would be initiated by the third spacecraft apogee or delayed until the twelfth 
because of range radar tracking limitations; (4) for the same reason, no mid
course corrections should be made during orbits 4 through 11; (5) in case of ex
treme plane or phase errors, the Agena would be maneuvered to bring it within 
the spacecraft's maneuver capability; and ( 6) after such gross Agena maneu
vers, the Agena orbit \vould be recircularized and two orbits of spacecraft 
catchup would precede the initiation of terminal rendezvous plan. 

Abstract of Meeting on Trajectories and Orbits, Mar. 8, 1963. 

Figure 49 (A) .-Procedure for auem'bUng fuel and OQJ£dizer tanka for atage I of the Gemini launch vehicle. 
(Martin Photo 8B65'198, undated.) 



(B) 

Flgu.rc ~9 (B) .-Proceduro for a88cmbling fuel and oxidizer tattks for stage II of th.e Gemini launclt vehicle. 
(Martin P1wto 8B65'19~. undated.) 

196J 
zv-.cb 

7 

The Gemini Program Planning Board, meet.ing in Washington, agreed to the 
establishment of an ad hoc study group to compare NASA and Department of 
Defense (DOD) objectives for the Gemini program and to recommend DOD 
experiments for inclusion in the Gemini flight program. The group met in 
continuous session March 25 to April 26, presenting its final report to the board 
on May 6. The boa.rd then recommended tha.t a progra.m of inflight military 
experiments be immedintely approved, that the Air Force esta:blish a field office 
at Manned Spacecraft Center to manage DOD participation in the Gemini pro
gram in general and integrntion of experiments in particular, and that work 
on preventing longitudinal oscillations in stage I and combustion instability in 
stage II of the Gemini launch vehicle be urgently pursued. The board declined 
to recommend additional flights in the Gemini program, as suggested by the 
study group, to enoompass experiments that would not fit into the framework of 
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the planned Gemini program. The Secretary of Defense and NASA Adminis
trator concurred in the Board's recommendations. 

Letter, Holmes to Gilruth, Mar. 19, 1963, with enc. ; memos, Seamans and Brock
way M. 'Ptfcl\IIllan to Secretary of Defense and Administrator, NASA, Subj: Recom
mendations by the Gemini Program Planning Board, May 29, 1963 ; McNamara to 
Co-Chairmen of the GPPB, Subj : Recommendation of the Gemini Progmm Plan
ning Board, June 20, 1963; Webb to Co-Chairmen, same subject, June 24, 1963; 
Minutes of Gemini Program Planning Board Meetings, Mar. 12, May 6, 1963. 

A series of problems in the Paraglider Development Program culminated in the 
loss of a second half-scale test vehicle in a deployment flight test. As early as 
October 19, 1962, budget pressure had prompted some consideration of drop
ping paraglider from the Gemini program. Paraglider was retained but the 
Paraglider Development Plan was reoriented. On March 27-28, 1963, repre
sentatives of NASA and North American met to discuss several revised para
glider programs as a basis for potential redirection. At a Manned Spacecraft 
Center (MSC) senior staff meeting on March 29, AndreJ. Meyer, Jr., of Gemini 
Project Office (GPO) reported that GPO nmv intended to delay use of para
glider until the tenth Gemini mission, although the consensus of the Gemini 
Management Panel at a meeting on May 2 was that para.glider might yet be 
ready for spacecraft No.7 and GPO's Quarterly Status Report for the period 
ending May 31, 1963, also projected the use of paraglider from flight No. 7 on. 
In response to an inquiry from MSC, North American reported on April9 that 
funds for Contract NAS 9-167 would be exhausted by April 15, and for Con
tract NAS 9-539 by April 25. Paraglider was downgraded to a research and 
development program. All three earlier paraglider contracts were terminated ; 
on May 5 a new letter contract., NAS 9-1484, was issued to North American 
to cover work on what was now called the Paraglider Landing System Program. 

Messages, R. S. Maynard, Chief, Paraglider Contracts, to Kline, Apr. 9, 1963; 
R. L. Stottard, Manager, Division Contracts and Proposals, to Kline, Subj : Con
tracts NAS 9-167 and NAS 9-539, G-emini Paraglider Program, Apr. 10, 1963; MSO 
Minutes of Senior Staff Meetings : Oct. 29, 1962, p. 2; Mar. 29, p. 5 ; Apr. 26, 1963, 
p. 5 ; Minutes of Project Gemini Management Panel Meeting held at Lockheed, May 
2, 1963 ; Quarterly Status Report No.5, pp. 13-14,51; NAA, A Final Fee Settlement 
Proposal for Contract NAS 9-1484, p. 1-1. 

North American let the first of three major subcontracts for the Gemini Para
glider Landing System Program to Northrop for a parachute recovery system 
in the amount of $461,312. A $1,034,003 subcontract for the paraglider control 
actuation assembly went to the Aerospace Division of Vickers, Inc., Detroit, 
Michigan, on March 25. The third major subcontract, $'708,809 for the paraglider 
electronic control system, was let to the Aeronautical Division of Minneapolis
Honeywell on May 13. 

Letter, Dave W. Lang to R. L. Zimmerman, Subj : Case No. 10448-&, Dec. 18, 1964, 
p. 7. 

l\fcDonnell presented results of its study to determine the .minimum recycle 
time in the event of a mission "scrub." Manned Spacecraft Center (MSC) 
needed this information to determine capability of meeting launch windows on 
successive days in the rendezvous portion of the Gemini program. According 
to the company's best estimate, recycle would require at least 24% hours. MSC, 
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196J desiring a shorter period, studied whether the recycle could be compressed by 
M~~rch doing more concurrent work. 

Abstract of Meeting on Spacecraft Operations, Mar. 19, 1963. 

19 	 James A. Chamberlin was reassigned from Manager of Project Gemini to 
Senior Engineering Advisor to Robert R. Gilruth, Director of Manned Space
craft Center. Charles W. Mathews was reassigned from Chief, Spacecraft 
Technology Division, to Acting Manager of Project Gemini. 

MSC Space New1 Roundup, Apr. 3, 1963, p. 8. 

20 	 Qualification tests of the production prototype ablation heatshield for the 
Gemini spacecraft began. Structural and material properties specimen tests 
had already shown that the shield either satisfied or exceeded the required 
design level. 

Quarterly Status Report No. 5, p. M . 

21 	 A meeting at Manned Spacecraft Center established guidelines for extra
vehicular operations. The current concept of the pressure suit as a single-wall 
pressure vessel was to be retained; the basic suit could be modified by such addi
tions as a loose thermal covering or gloves and boots. To attach the astronaut 
to the spacecraft during extravehicular operations, a tether long enough to 
allow access to the spacecraft adapter section would be used; it would include 
12 nylon-encapsulated communications wires. The tether's only purpose was to 
attach the astronaut to the spacecraft; .maneuvering and maintaining stability 
would be accomplished by other means. Provisions for extravehicular operations 
were to be provided from spacecraft No. 4 on. One-half hour of useful time 
outside thecabin was specified as the basis for systems design. 

Abstract of Meeting on Extravebleular Operations, May .25, 1963. 

21 	 A contract for $33,797,565, including fixed fee, was signed with Philco Corpora
tion, Philadelphia, Pennsylvania, to implement the Integrated Mission Control 
Center. Philco would provide all the flight information and control display 
equipment except the real-time computer complex, which was to be built and 
maintained by International Business Machines Corpora.tion. Philoo would also 
a.ssist Manned Spacecraft Center in maintaining and operating the equipment 
for at least one year after acceptance. Philco had .been selected from seven 
qualified bidders, and final contract negotiations had begun February 25, 1963. 

Consolidated Activity Reports: Jan. 27....Feb. 23, ·P· 29; Feb. 24-Mar. 23, 1963, p. 29; 
MSC Space New• Roundup, Apr. 3, 1963, p. 8. 

April The Titan II-Ge.mini Coordination Committee was established to direct efforts 
1 to reduce longitudinal vibration (POGO) in the Titan II and to improve 

engine reliability. Air Force Space Systems Division (SSD) and Aerospace 
had presented to NASA and the Air Force a series of briefings on the POGO 
problem that culminated in a briefing to the Gemini Program Planning Board. 
The main problem was that POGO level satisfactory in the weapon system was 
too high to meet NASA standards for the Gemini program, and further reduc
tion in the POGO level required a much more elaborate and extensive analytic 
and experimental program than had so far been considered necessary. The board 
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approved the SSD/Aerospace proposals and established a committee to oversee 
work toward a POGO remedy. The high-level committee was composed of 
officials from Air Force Ballistic Systems Division, SSD, Space Technology 
Laboratories, a.nd Aerospace. 

Aerospace, Gemini Launch Vehicle, Flscall~; Harris, Gemlnt Launc1t. Vehlcle 
01t.ronolouv. p. 20. 

Testifying before the Subcommittee on Manned Space Flight of the House 
Committee on Science and Astronautics, D. Brainerd Holmes, Director of 
Manned Space Flight, sought to justify a $42.638 million increase in Gemini's 
actual 1963 budget over that previously estimated. Holmes explained: "This 
increase is identified primarily with an increase of $49.9 million in spacecraft. 
The fiscal 1963 congressional budget request was made at the suggestion of the 
contractor. The increase reflects McDonnell's six months of actual ex.perience 
in 1963." The subcommittee was perturbed that the oontraotor could so drasti
cally underestimate Gemini costs, especially since i.t was chosen without corn
petition because of supposed competence derived from Mercury experience. 
Holmes attributed McDonnell's underestimate to unexpectedly high bids from 
subcontractors and provided for the record a statement of some of the reasons 
for the change: "These original estimates made in December 1961 by NASA 
and McDonnell were based on minimum changes from Mercury technology .... 
As detailed specifications for subsystems performance were developed . . . 
realistic cost estimates, not previously available, were obtained from subcontrac
tors. The ,first of these ... were obtained by McDonnell in April 1962 and 
revealed significantly higher estimates than were originally used. For example : 
(a) In data transmission, it became necessary to change from a Mercury
type system to a pulse code modulation (PCM) system because of increased 
data transmission requirements, and the need to reduce weight and electrical 
power. The Gemini data transmission system will be directly applicable to 
Apollo. (b) Other subsystems have a similar history. The rendezvous radar 
was originally planned to be similar to ones used by the Bomarc Missile, but it 
was found necessary to design an interferometer type radar for low weight, 
small volume, and to provide the highest relia.bility possible. (c) The environ
mental control system was originally planned as two Mercury-type systems, but 
as the detail specifications became definitive it was apparent that the Mercury 
ECS was inadequate and, although extensive use of Mercury design techniques 
were utilized, major modificllltions were required." 

House Subcommittee on Manned Space Flight of the Committee on Science and 
Astronautics, Hearings on H.R. 5466,1964 NASA Authorizt~tion [No. 3], Part 2(a), 
88th Cong., 1st Seas., 1963, pp. 576, 581-582, 584. 

NASA announced the signing of a contract with McDonnell for the Gemini 
spacecraft. Final negotiations had been completed February 27, 1963. Esti
mated cost was $428,780,062 with a fixed fee of $27,870,000 for a total estimated 
cost-plus-fi;,red-fee of $456,650,062. NASA Headquarters spent two weeks on a 
detailed review of the contract before signing. Development of the spacecraft 
had begun in December 1961 under a preliminary letter contract which the 
final contract superseded. The contract called for 13 flight-rated spacecraft, 12 
to be used in space flight, one to be used for ground testing. In addition, MeDon
neB would provide two mission simulwtor trainers, a docking simulator trainer, 
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five boilerplates, and three static articles for vibration and impact ground 
tests. 

MSC Minutes of Senior Statf Mt>~>tlng, Mar. 22, 196.'!, p . 5; Consolidated Activity 
Report, Feb. 2<1--Mar. 23, 100.'1, p. 4; NASA Negotiated Contract, Contract NAS 
9--170, Contral't for Project Gt"mlnl Two-lian Spacecraft Del·elopment Program, 
Feb. 27, 1963 ; 1964 NASA Authorization, pp. 585, 1456; Aatronautior Gnd Aero
nautics, 1963: Chronology on Science, Technology, and Policy, NASA SP-4004. 
p. 120. 

George M. Low, Director of Spacecraft and Flight Missions, Office of Manned 
Space Flight, explained to the House Subcommittee on Manned Space Flight 
why eight rendezvous missions were planned : "In developing the rendezvous 
capability, we must study a number of different possible ways of conducting 
the rendezvous. . .. For example, we can conduct a rendezvous maneuver in 
Gemini by purely visual or optical means. In this case there will be a flashing 
light on 'the target. vehicle. The pilot in the spacecraft will look out of his 
window and he will rendezvous and fly the spacecraft toward the flashing light 
and perform the docking. This is one extreme of a purely manual system. On 
the opposite l:!nd of t.he spectrum we have a purely automatic system in which 
we have a. radar, computer, and stabilized platform and, from about 200 or 500 
miles out, the spacecraft and the target vehicle lock on to each other by radar 
and all maneuvers take place automatically from that point on. We know from 
our studies on the ground and our simulations that the automatic way is prob
ably the most efficient way of doing it. We would need the least amount of fuel 
to do it autom!lltically. On the other hand, it. is also the most complex way. We 
need more equipment, and more equipment can fail in this maneuver so it 
might not he the most reliable way. The completely visual method is least 
efficient as far as propellants are concerned, but perhaps the simplest. In 
between there are many possible combinations of these things. For example, we 
could use a radar for determining the distance and the relative velocity 
between the two without determining the relative angle between the two space
craft and let the man himoolf determine the relative angle. We feel we must get 
actual experience in space flight of a number of these possibilities before we can 
perform the lunar orbit rendezvous for Apollo." 

196.f NASA Authorization, pp. 64~0. 

Representatives of Air Force Space Systems Division (SSD), Manned Space
craft Center, and I...ockheed met in Sunnyvale for the first management review 
of the Gemini Agena target vehicle (GATV). Patterned after similar meetings 
regularly held between SSD, Lewis Research Center, and Lockheed on medium 
space vehicle satelJite and probe programs, the Gemini Target Management 
Review Meetings encompassed a comprehensive monthly review of the status 
of the GATV program. 

Memo, H. J . Ballard to Distribution, Subj: Minutes ot G~>mlni Target Manage
ment Review Meeting, Apr. 23, 1963; Lockheed Aqena Monthly Repo.-t, April 1963, 
p. 2-3. 

The Gemini Ahort Panel met. Martin-Baltimore's analysis of the last three 
Titan II flight tests tended to show that successful crew escape would have 
been possible. MeDonneU presented data on spacecraft structural capabilities, 
but lack of data on what to expect from a Titan II catastrophic failure meant 
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that spacecraft structural capabilities remained a problem. Also some questions 
had existed as to what would happen to the adapter retrosection during and 
after an abort. A study had been made of this problem, assuming a 70,000-foot 
altitude condition, and there appeared to be no separation difficulties. This study 
investigated t.he period of up to 10 seconds after separation, and there was no 
evidence that recontact would occur. 

Mt>mo, James E. Hannigan to Chtet. FOD, Subj : G('minl Abort Panel M('('tlng ot 
April 23 and 24, 1963, May 15, 1963 ; Abstract of Meeting of Gemini Abort Panel, 
Apr. 29, 1963. 

Final design review of complex 14 modifications and activation of facilities was 
held under the aegis of Air Force Space Systems Division (SSD) in Los 
Angeles. All drawings and specifications were accepted. SSD's activation of 
the complex was scheduled •to begin January 1, 1964, with an estimated 10 
months required to prepare complex 14 for Project Gemini Atlas-Agena 
launches. 

Quarterly Status Report No. 5, p. 45. 

NASA Headquarters approved rescheduling of the Gemini flight program as 
proposed by Gemini Project Office (GPO). Late delivery of the spacecraft. 
systems coupled with the unexpectedly small number of Mercury systems 
incorporated in the Gemini spacecraft had forced GPO to review the flight 
program critically. In the revised program, the first flight was still set for 
December 1963 and was still to be unmanned, but it '~as now to be orbital rather 
than suborbital to flight-qualify launch vehicle subsystems and demonstrate the 
compatibility of the launch vehicle and spacecraft; no separation or recovery 
was planned. The second mission, originally a manned orbital flight, now 
became an unmanned suborbital ballistic flight scheduled for July 1964. Its 
primary objective was to test spacecraft reentry under maximum heating-rate 
reentry conditions; it would also qualify the launch vehicle and all spacecraft 
systems required for manned orbital flight. The third flight, formerly planned 
as a manned orbital rendezvous mission, became the first manned flight, a 
short-duration (probably three-orbit) systems evaluation flight scheduled for 
October 1964. Subsequent flights were to follow rut three-month intervals, ending 
in January 1967. Rendezvous terminal maneuvers were planned for missions 3 
(if flight duration permitted) and 4, a seven-day mission using a rendezvous 
pod. The sixth flight was to be a 14-dny long-duration mission identical to 4 
except that no rendezvous maneuver exercises were planned. Flights 5 and 7 
through 12 were to be rendezvous missions with the Atlas-launched Agena D 
target vehicle. Water landing by parachute was planned for the first six flights 
and land landing by paraglider from flight 7 on. 

MSC Minutes ot Senior Statr Meetings: Apr. 12, p. 4 ; Apr. 26, p. 5; May 3, 1963, 
p. 4; Minutes of Project Gemini Management Panel Meeting held at Lockheed, 
May 2, 1963; Quarterly Status Report No. 5, pp. 50-01, 58; Mlnut(':<, GPO Statr 
Meeting, Apr. 25, 1963. 

In a NASA position paper, stimulated by Secretary of Defense McNamara's 
testimony on the fiscal year 1964 budget and an article in Missiles and Rockets 
interpreting his statements, Robert C. Seamans, Jr., NASA Associate Admin
istrator, stressed NASA's primary management responsibility in the Gemini 
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program. MeN amara's remarks had been interpreted as presaging an Air Force 
take-over of Project Gemini. Seamans recognized the vital role of the Depart
ment of Defense in Gemini management and operations hut insisted that NASA 
had the final and overall responsibility for program success. 

NASA Position Paper, Subj: DOD Participation in the Gemini Program, Apr. 30, 
1963; Frank McGuire, "McNamara Spells Out A.F. Gemini Role," MutHe• aftd 
Rocket•, Apr. 1, 1963, p. 15. 

Bell Aerosystems successfully completed initial firing of the Gemini Agena 
Model 8247 engine at its Buffalo plant early in the month. The Model 8247 
engine for the Gemini Agena's primary propulsion system was developed from 
the Model 8096 currently being flown in satellite and probe programs for NASA 
and the Air Force. Unlike the operational engine, the new engine was capable 
of being restarted several times in orbit, a Gemini progn.m requirement. The 
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principle change in the new engine was the substitution of liquid propellants 
for solid pyrotechnic "st.arter cans" to start the gas generator. The unit tested 
was the development engine that had been assembled in March. In mid-April, 
the test engine was shipped to Arnold Engineering Development Center 
(AEDC), Tullahoma, Tennessee, for further development tests. At AEDC, 
test cell arrangements were completed April12, with testing scheduled to begin 
in May. 

Lockheed AgeM Monthl11 Report, Aprll196S, pp. 2-5, 2-6. 

McDonnell began tests to qualify the attitude control and maneuver electronics 
(ACME) system for the Gemini spacecraft, after completing development 
testing. Subject of the qualification tests was the first production prototype 
ACME unit received from Minneapolis-Honeywell. 

Quarterly Status Report No.5, p. 17. 

Charles W. Mathews, new Acting Manager of Project Gemini, reviewed the 
current status of the spacecraft, launch vehicles, and ground facilities for the 
Gemini Management Panel. Modifications of launch complexes 19 and 14, of 
the tracking network, and of Atlantic Missile Range checkout facilities were 
all on schedule, although no margin remained for complex 19 work. The Atlas 
and Agena presented no problems, but the Gemini launch vehicle schedule was 
tight; technical problems, notably stage I longitudinal oscillation and stage II 
engine instability, were compounded by funding difficulties. The Gemini space
craft, suffering from late deliveries by subcontractors, was being reprogTammed. 

Minutes of Project Gemini Management Panel Meeting, May 2, 1963. 

Development testing of the Gemini Agena Model 8247 main engine at Arnold 
Engineering Development Center (AEDC) began with an instrumentation run. 
After oxidizer contamination resulted in a scrubbed test on May 7, test firing 
began on May 13. The major objective of AEDC testing was to verify the 
engine's ability to start at least five times. The AEDC rocket test facility 
pennitted firing of the engine in an environment simulating orbital tempera
ture nnd pressure. During the course of the tests, two major problems emerged: 
turbine overspeed and gas generator valve high temperature operations. At the 
Atlas/Agena coordination meeting of July 2, Air Force Space Systems Division 
reported that a turbine overspeed sensing and shutdown circuit had been 
proposed to resolve the first problem and that solutions to the gas generator 
problem were being intensively investigated. 

Quarterly Status Report No.5, p. 43; Abstract of Meeting on Atlas/Agena, July 8, 
1963; Lockheed Auena Monthl11 Report, Maf1196S, pp. 2-1,2-2. 

NASA awarded Letter Contract NAS 9-1484 to North American for the Para
glider Landing System Program. Work under the contract was to be completed 
by May 1, 1964, and initial funding 'vas $6.7 million. This contract reflected 
a reorientation of the paraglider program. Its primary purpose was to develop 
a complete paraglider landing system and to define all the components of such a 
system. Among the major tasks this entailed were: {1) completing the design, 
development, and testing of paraglider subsystems and building and main
taining mock-ups of the vehicle and its subsystems; (2) modifying the 
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1%J 	 paraglider wings produced under earlier contracts to optimize deployment 
M•y 	 characteristics and designing a prototype wing incorporating aerodynamic 

improvements; (3) modifying the two full-scale test. vehicles produced under 
Contract NAS 9-167 to incorporate prototype paraglider landing system hard
ware, modifying the Advanced Paraglider Trainer produced under Contract 
NAS 9-539 to a tm'" test vehicJe, and fabricating n new, second tow test vehicle; 
and (4) conducting a flight test program including half-scale tow tests, full
scale boilerplate parachute tests, full-scale deployment tests, and tow test vehicle 
flight tests. Contract negotiations were completed on July 12, and the final 
contract was dated September 25, 1963. 

Consolidated Activity Rt>port, Apr. ~May 18, 1963, p. 33; ~AA, A Final l<'ee Settle
ment Pl'0p08111 for Contrnet NAS 9-1484, pp, V-26 to V-51; NAA letter, Subj: 
Oootract NAS 9-1484, Paragllder Landing Systt'm Program. llonthly PJ'()gl't'S8 
Report No. 3, Aug. 15, 1963. 

6 	 The Gemini Program Planning Board approved the Air Force Systems Com
mand development plan for the Gemini/Titan II improvement program. The 
pJ.an covered the development. work required to man-r01te the Titan II beyond 
the requirements of the Titan II 'venpon system and included three major 
areas: (1) reducing longitudinal oscillation levels to NASA requirements, 
(2) reducing the incidence of stage II engine combustion instability, and (3) 
cleaning up the design of stage I and II engines and augmenting the continuing 
engine improvement program to enhance engine reliability. The work was to be 
funded by the Titan Program Office of Air Force Ballistics Systems Division 
and managed by the Titan II/Gemini Coordination Committee, which had been 
est-ablished April 1. NASA found the plan satisfactory. 

Letter, Holmes to SchriE>ver, June 14, 1963: AFSC, "Joint Titan 11/Gemlnl 
Development Plan on :\fissile OIK>Illntlon Rt>tludlon and Engine &llablllty and 
Improvement,'' Apr. 5, 1963 (rev. May 7, 1963) ; Minutes ot Gemini Program 
Planning Board Meeting, May 6, 1963. 

7-17 	 Aerojet-General deliYered the first flight. engines for Gemini launch vehicle No. 
1 to Martin-Baltimore. Aerojet-Genernl had provided a set of Type "E" dummy 
engines March 18. These were installed and used to lay out tubing and wiring 
while the launch nhicle was being assembled. They were later removed and 
flight engines installed in stage II, May 7, and stage I, May 17. Some rework 
\Vas required because of differences in configuration between the dummy and 
flight engines, and engine installation was completed May 21. Wiring and con
tinuity cheeks followed (May 22-25), and final horizontal tests were completed 
May27. 

lllssfon Re-port 	tor GT-1, p. 12-6; Gemini-Titan II Air Force Launcl~ Vehicle, 
p. D-1; Harris, Gemini T,a11nrh Vehicle Chronoloufl, p. 23. 

9 	 Qualification testing of t.he Gen1ini parachute recovery system began at El 
C-entro, California. Boilerplate spacecraft No.5, a welded steel mock-up of the 
spacecraft reentry section, 'vas dropped from a C-130 aircraft at 20,000 feet 
to duplicate dynamic pressure and nltit.ude at which llctunl spnrerraft recovery 
would be initiated. Four more land-impact tests followed, the last on June 28; 
all test objectives were successfully accomplished. The main parachute tucking 
problem, which had appeared and been resolved during development .tests, 
recurred in drops 4 nnd 5 (June 17, 28). Although this problem did not affect 
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parachute perfonnance, Gemini Project Office decided to suspend qualification 
testing until the condition could be studied and corrected. Nort.hrop Ventura 
attributed the tucking .t.o excessive fullness of the parachute canopy and resolved 
the problem by adding control tapes t.o maintain proper circumference. Four 
bomb-drop tests during .July proved this solution satisfactory, and qualification 
testing resumed August 8. 

Weekly Activity Reports: June 16--22, p, 3; June 23-29, p. 2; July 21-27, p. 2; 
July 28--Aug. 3, p. 1 ; Aug. 4-10, 1963, p. 1 ; Con~olldated ActiYity Reports: Apr. 28-
May 18, p. 69; June 16--July 20, 1963, p. 85; Quarterly Status Reports : No. 5, p. 15; 
No.6, p. 17. 

Simulated off-the-pad ejection seat testing resumed with test. No.9. McDonnell 
and Weber Aircraft had completely redesigned the backboard and mechanism 
linkage t.o obtain more reliable load paths and mechanism actuation, and to elimi
nate the "add-on" character of the many features and capabilities introduced 
during seat development which eontributed to the unsuccessful test in February. 
The new design was proved in a series of tests culminating in a preliminary 
ejection test on April22. Test. No.9 was followed by test No. 9a on May 25. Both 
tests were completely successful. Tests Nos. 10 and 11 (July 2, 16) completed the 
development phase of pad ejection testing. Both were dual ejection tests. No. 
10 'vas completely successful, but No. 11 was marred by the failure of a see..t 
recovery chute (not part of the spacecraft ejec:tion system), resulting in major 
damage to the seat when it hit the ground. 

Weekly Activity Report, June 30-July 6, 1963, p. 1: Consolidated Activity Reports: 
Apr. 28--1\-Iay 18, p. 69; May 1~June 15, pp. 74-75; June 16--July 20, 1963, pp. 85, 
8S-89; Quart~.>rly Status Reports: No.5, pp. 6, 26; ~o. 6, p. 41. 

Rocketdyne successfully tested a 25-pound thmst chamber assembly (TCA) for 
the reentry control system (RCS) in pulse operation. Earlier efforts had aimed 
primarily at aehieving steady·stlllte performance, until tests revealed that such 
perfonnance was no guarantee of adequate pulse performance. Char rate on 
pulse-cycled, 25-pound RCS TCAs proved t.o be approximately 1.5 times greater 
than identical TCAs tested in continuous runs. Several TCAs failed when the 
ablwtive material in the combustion chamber was exhausted nnd the casing 
charred through. To correct this problem, the ratio of oxidizer to fuel was 
reduced from 2.05: 1 to 1.3: 1, significantly deereasing chamber temperature; 
the mission duty cycle was revised, with required firing time reduced from 142 
seconds of specification performa.nee t.o 101 seconds, without OOJt.astrophic failure 
before 136 seconds; and the thic.knes of the ablative c.hamber wall was increased, 
raising motor diameter from 2.54 to 3.75 inches. The development of a suitable 
ablative thmst chamber, however, remained a major problem. No RCS TCA 
design was yet complete, and no 25-pound orbit nttitude and maneuver system 
TCAs had yet been tested on a pulse-duty cycle. Rockeklyne was already three 
months late in delivering TCA hardware to McDonnell, and all other com
ponents had been rescheduled for later delivery. Completion of development 
testing of components had also been slipped three months. 

Consolidated Activity Report, Apr. 28--May 18, 1963, p. 71; Quarterly Status Re
port No.~. pp.1~20. 24. 

Flight Crew Operations Division reported that the nine new flight crew mem
bers had completed a ~ro-gravit.y indoctrination program at Wright.-P1ttterson 

M•y 

91 


18 

20 



PROJECT GEMINI: A CHRONOLOGY 

1963 
M., 

21 

21 

23 

27 

Air Force Base, Ohio, with the support of the 6750th Aerospace Medical Re
search Laboratory. A modified KC-135 aircraft carried the astronauts on two 
flights each. A flight included 20 zero-gravity parabolas, each lasting 30 seconds. 

Consolidated Activity Report, Apr. 28-May 18, 1963, p. 27. 

Manned Spacecraft Center began a Gemini atmospheric reentry simulation 
study. The fixed-base simulator contained a handcontroller and pilot displays 
to represent the Gemini reentry vehicle. Purpose of the study was to evaluate 
manual control of the Gemini spacecraft during reentry, before beginning the 
centrifuge program to be conducted at Naval Air Development Center. The 
reentry simulation study was completed June 20. 

Quarterly Status Report No.6, p. 77. 

As part of the general revision of the Gemini flight program that NASA Head
quarters had approved April 29, representatives of NASA, Air Force Space 
Systems Division, and Lockheed met to establish basic ground rules for revising 
Agena development and delivery schedules. The first rendezvous mission using 
the Agena target vehicle was now planned for April 1965, some seven and one 
half months lwter than had been anticipated in October 1962. Six months would 
separate the second Agena launch from the first, and subsequent flights would 
be at three-month, rather than two-month, intervals. The revised schedule was 
agreed on at the Atlas/Agena coordination meeting of June 6-7, 1963. Among 
the major features of the new schedule: Agena communications and control 
subsystem development was to be completed by December 1963 (back six weeks) ; 
other Lockheed development work was to be completed by January 1964 (back 
three and one-half months); assembly and modification of the first target 
vehicle was to start April 2, 1964, with the vehicle to be accepted and delivered 
in January 1965; the first Atlas target launch vehicle was to be delivered in 
December 1964; the schedule for component manufacturing and deliveries was 
to be so arranged that the sec,ond target vehicle could back up the first, given 
about nine months' notice. 

Weekly Activity Report, June 2--8, 1963, p. 3; Quarterly Status Report No. 5, p. 
43; Abstract ot Meeting on Atlas/Agena, June 12, 1963; Lockheed AgenG MOflt1r.lv 
Report1: Ma.g, p. 2-12; July 1963, p. 2-1. 

The first engineering prototype of the onboard computer completed integration 
testing with the inertial platform at International Business Machines Corpora
tion (IBM) and was delivered to McDonnell. At McDonnell, the computer 
underwent further tests. Some trouble developed during the initial test, but 
IBM technicians correctoo the condition and the computer successfully passed 
diagnostic test checks. · 

Quarterly St-atus Report No. 5, p. 18. 

North American began testing the half-scale tow test vehicle (HSTTV) for 
the Paraglider Landing System Program. The first series of tests, 121 ground 
tows, ended on July 29. Various wing angle settings and attach pointe were 
used to provide preliminary data for rigging analysis and dynamic tow charac
teristics. The HSTTV ·was then delivered to Edwards Air Force Base on August 
19, where Flight Research Center began its own series of ground tows on Au
gust 20. This series of 133 runs was concluded in September and was followed by 
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11 helicopter tow tests in October. Primary test objectives were to investigate 
paraglider liftoff characteristics, helicopter tow techniques, and the effects of 
wind-bending during high speed tows. 

Quartt>rly Status Report No. 7 for Period Ending Nov. 30, 1963, p. 33; NAA, A 
Final Fee Settlement Proposal for Contract NAS 9-1484, p. Y-111; Paragllder 
Landing System Program, Monthly Progress Re>ports: Xo. 1, June 15; No. 3, 
Aug. 15; ~o. 4, Sept. 13; No. 5, Oct. 16; No. 6, Nov. 15, 1963. 

Titan II flight N-20, the 19th in the series of Air Force research and develop
ment flights, \Vas Iaunc.hed from Cape Canaveral. It carried oxidizer standpipes 
and fuel accumulators to suppress longitudinal oscillations (POGO). During 
the spring of 1963, static firings of this configuration had been successful enough 
to confirm the hypothesis ·that POGO was caused by coupling •between the mis
sile structure and its propulsion system, resulting in an unstable closed loop 
system. Standpipes and accumulators, by interrupting the coupling, reduced 

Figure 51.-POGO auppre111ion equip
ment proved out in the Titan II de
velopment program. (Martin Photo 
8865766, undated.) 

FUEL LINE SUitGE CHAAAIER 

the source of instability. Flight N-20 failed 55 seconds after launch and yielded 
no POGO data. Although the failure was not. attributed to the installed POGO 
fix, Air Force Ballistics Systems Division decided officially t.hat no further 
Titan II development flights \Vould carry the POGO fix because so few test 
flights remained to qualify the weapon system operationally. This decision did 
not stand, ho,vever, and the POGO fix 'vas flown again on N-25 (No~.mber 
1), as well as on two later flights. 

Quarterly Status Reports: Xo. 5, p. 40; ~o. 7, p. 64; No. 8 for Period Ending 
Feb. 29, 1964, 11. :i2; Af1stral't of 'l:leetlng on Titan II, July 2, 196.1; Aerospace, 
Gemini Launch Vehlcll', FiNcal 1002-63; Harris, Gc·mini Launch l"ellicle Chronol
ogy, p. 20. 

The vertical test facility (VTF) at Martin-Baltimore was activated. The 
VTF comprised a 165-foot tower and an adjacent three-story blockhouse with 
ground equipment similar to that used ut complex 19. In it., the completely 
assembled Gemini launeh vehicle was tested to provide a basis for comparison 
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with subsequent tests conducted at complex 19. Each subsystem was tested 
separllitely, then combined systems tests were performed, concluding with the 
Combined Systems Acceptance Test, the final step before the launch vehicle 
was presented for Air Force acceptance. 

}{artln-Baltlmore, "Gemini Launch Vehicle Familiarization Manual," November 
1005, p. 1-21; Gemini-Titan II Air Force Lmutch Vehicle, p. 4-5; Aerospace 

- Ftnal Reporl, p. II.F-1; Harris, Gemini Launch Vehicle ChrorwlOf!V, p. 25. 

Rocketdyne reactivated the test program on the 100-pound thrust cha-mber 
assembly (TCA) for the orbit attitude and maneuver system. Through March, 
testing had been at a very low level as Rocketdyne concentrated on the 25
pound TCAs. Testing hnd ceased altogether in April because hardware was 
unavailable. Tests .had shown, however, that a satisfactory 100-pound TCA 
design could not be derived from an enlarged 25--pound TCA design. The 
major objective of the reactivated test program was to achieve steady-state life. 
Two tests late in May were encouraging: one achieved 575 seconds of operation 
with no decay in chamber pressure and a performance efficiency of 92 percent; 
the other operated for 600 seconds with 10 percent decay in chamber pressure 
and 91.9 percent performance efficiency. Specification performance was 530 sec
onds with less than 3 percent chamber pressure decay and 98 percent perform
an<'e efficiency. 

Quarterly Status Report No.5, pp. 24, 25. 

Stage I of Gemini launch vehicle 1 was erected in Martin-Baltimore's vertical 
test. facility. Stage II was erected June 9, and posterection inspection was com
pleted June 12. Subsystem Functional Verification Tests began June 10. 

Mission Report for GT-1, p. 12-6; Gemini-Titan II Air Force LtJttt~ch Vehicle, p. 
D-1. 

At a Gemini Abort Panel meeting, McDonnell reported the possibility of 
dropping the mode 2 lower abort limit to 35,000 to 40,000 feet. McDonnell also 
presented computer data on studies using a combination of mode 2 and mode 
1 for launch to T + tO-second aborts; during this period, mode 1 abort might 
not. be adequ&te. Current Gemini abort modes: mode 1, ejection seats-from pad 
to 70,000 feet; mode 2, booster shutdownjretrosalvo-from 70,000 to approxi
mately 522,000 feet; mode 3, booster shutdownjnormal separation-from 
approximately 522,000 feet until last few seconds of powered flight. 

Memo, David B. Pendley to Chief, FOD, Sobj : Gemini Launch Abort Modes, 
June 20, 1963. 

Representatives of NASA, Air Force Space Systems Division, Aerospa-ce, Mc
Donnell, and Martin met to initiate an investigation of the structural integrity 
and compatibility of the spacecraft and launch vehicle during the powered phase 
of the mission. This had been a problem in the first Mercury-Atlas flight. Con
tractors were instructed to furnish NASA and Space Systems Division with all 
available structural da,ta by July 15, 1963. 

Weekly Activity Report, June 2~. 1963, p. 2. 

Instructors from McDonnell's training department began conducting two weeks 
of courses on Gemini spacecraft systems for flight controllers at Manned Space
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craft Center. During May, the nine new astronauts had received similar instruc
tion; the veteran astronauts went through the same course in late .Tune and 
early July. 

Consolidated Activity Rl'port, May 19-June 15, 1963, p. 23; Quarterly Status Report 
No. 6, p. 79. 

The editorial committee formed to compile Gemini Network Operations Direc
tive 63-1 met at Goddard Space Flight Center to plan the writing of the direc
tive. The purpose of this directive was to establish the overall concept of the 
tracking and instrumentation network for the Gemini progra,m; it was an 
outgrowth of Mercury Network Operations Directive 61-1, then in force. 

lfemo, Capt. H. E. May, H. W. Wood, and Capt. H. E. Clements for Record, Subj: 
Plan for Writing the Gemini Network Operations Directive 63-1, June 17, 1963. 

McDonnell's Project Mercury contract was terminwted; McDonnell had already 
essentially concluded its Mercury activities and spacecraft 15-B had been 
delivered to Cape Canaveral. A termination meeting held at.the Manned Space
craft Center on June 14 settled the disposition of Mercury property and person
nel. McDonnell was to screen all Mercury property for possible use in the 
Gemini program; any property McDonnell claimed would be transferred to 
Gemini by authority of the contracting officer at St. Louis or the Cape. Mc
Donnell was directed to furnish Gemini Project Office with a list of key Mercury 
personnel who might be reassigned to Gemini. 

Consolidated Activity Report, June 16-July 20, 1963, p. 38; Procurement and Con
tracts Division Con90lldated Activity Report, June 17-July 22, 1963. 

Rocketdyne completed i,ts initial design of the 25-pound thrust chamber as
sembly (TCA) for both the reentry control system (RCS) and orbit attitude 
and maneuver system. Less than a month later, Rocketdyne recommended an 
entirely new design, which McDonnell approved on July 5. The redesigned 
TCA was planned for installation in spacecraft Nos. 5 and up. Meanwhile, 
however, Rocketdyne had established a thrust chamber working group to im
prove TCA performance. This group designed, built, and successfully tested in 
pulse operation two 25-pound RCS thrusters much more quickly than Rocket
dyne had anticipated; thus the ne"' design configuration was incorporated in the 
manufacturing plan for spacecraft Nos. 2 and up. The design of all TCAs, 25-, 
85-, and 100-pound, were now identicaL In reporting these developments, 
Gemini Project Office attributed the success of the new design to relaxed 
test requirements rather than to any breakthrough in design or mlliterial. In 
addition to reduced oxidizer-to-fuel ratios and less required firing time, thrust 
performance requirements were also lowered to 22.5 pounds for the 25-pound 
thrusters, 77.5 for the 85-pound thrusters, and 91.2 for the 100-pound thrusters. 

Weekly Acth'ity Repo:rt, June 16-22, 1963, p. 2; Consolidated Activity Report, 
June 16-July 20, 1963, p. 90; Quarterly Ststus Report No. 6, pp. 29-31 ; "Gemini 
Propulsion by Rockt>tdyne," pp. 6-7. 

:Manned Spacecraft Center-Atlantic Missile Range Opemt.ions Office reported 
that the malfunction detection system would be flO\rn on Titan II launches 
N-24, N-25, N-29, N-31, and N-32. The first launch in t.hisso-ca.lled "piggyback 
program" was scheduled for June 21. All preparations for this flight, including 
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1~installation and checkout of all malfunction detection system components, were 

reported complete at a Titan II coordination meeting on June 14. 

Memo, Peodley to Chief, FOD, ·Subj : Titan II Coordination Meeting ot June 14, 
1963, June 17, 1963; Consolidated Activity Report, May 19-June 15, 1963, p. 27. 

The definitive contract for the Gemini space suit was signed with the David 
Clark Company. Negotiations had been completed May 28. The estimated cost 
was $788,594.80, with fixed fee of $41,000 for a total cost-plus-fixed-fee contract 
of $829,594.80. 

Consolidated Activity Report, May 19-June 15, 1963, pp. 38, 43. 
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Gemini Project Office (GPO) reported that the first manned Gemini mission 
would be three orbits. Whether so short a mission 'vould allow time to perform 
the rendezvous experiment called for by the original mission plan remained in 
doubt, although Flight Operations Division's R.endez\·ous Analysis Branch had 
decided during the week of June 2 that a three-orbit mission was long enough 
to conduct a useful experiment. GPO had directed McDonnell to study the 
problem. 

Weekly Activtty Report, June 2-8, 1963, p, 2; Consolidated Activity Report, May 
19-June 15, 1963, p. 72. 

AiResearch installed the environmental control system (ECS) developmental 
test unit in a boilerplate spacecraft and began system development testing. Tests 
were conducted with gaseous rather than cryogenic oxygen until cryogenic 
tanks became available. AiResearch system development tests ended in Septem
ber. Early in June, AiR.esearch shipped an ECS unit to McDonnell, where it 
was installed in boilerplate spacecraft No. 2 for manned testing which began 
July 11. 

Weekly Activity Report, June 16-22, 1963, p. 2; Consolidated Activity Report, 

June 16--July 20, 1963, pp. 89-90; Quarterly Status Reports: No. 5, p. 16; No. 6, 

p. 22; No. 7, p. 85. 

A flight evaluation test was conducted on the prototype recovery beacon of the 
Gemini spacecraft in Galveston Bay. A boilerplate spacecraft was placed in .the 
Bay, and ranging runs were flown on the be.a.con by airplanes equipped with 
receivers. The maximum receiving range at 10,000-foot altitude was 123 miles. 

Quarterly Status Report No.6, p. 56. 

The Cape Gemini/ Agena Test Integration Working Group met to define "Plan 
X" test procedures and responsibilities. The purpose of Plan X was to verify 
the Gemini spacecraft's ability to command the Agena target vehicle both by 
radio and hardline; to exercise all command, data, and communication links 
between the spacecraft, target vehicle, and mission control in all practical com
binations, first with the t.wo vehicles about six feet apart, then with the vehicles 
docked and latched but not rigidized; and to familiarize the astronauts with 
operating the spacecraft/target vehicle combination in a simulated rendezvous 
mission. Site of the test was to be the Merritt Island Launch Area Radar 
Range Boresight Tower ("Timber Tower"), a 65X25X50-foot wooden 
structure. 

Minutes, Cape Gemini/Agena Test Integration Working Group Meeting, June 19, 
1963, with attached "General Description of Gemini/Agentl RF Compatlblllty and 
Functional Compatlblllty Test on the Merritt Island Radar Range (Plan X)"; 
Lockheed Agena MonthZtl Report, June 1963, p. 2-2; Aerospace Final Report, 
p, III.F-4. 

Sled test No.2, the first dynamic dual-ejection test of the Gemini escape system, 
was run at China Lake. Both seats ejected and all systems functioned properly. 
The test was scheduled to be rerun, ho\vever, because the sled failed to attain 
high enough velocity. The purpose of sled tests in the ejection seat development 
program was to simulate various high-altitude abort situations. Sled test No.3 
was successfully run on August 9. Further tests were delayed while the ejection 
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system was being redesigned. A modified egress kit was tested in two dummy 1963 
drops on December 12, with no problems indicated. Gemini Project Office di- l•M 
rected McDonnell to proceed with plans for the next sled test. Developmental 
sled testing on the escape system, incorporating the redesigned egress kit and 
a. soft survival pack, resumed on January 16,1964, with test No.4; all systems 
functioned normally. Test No. 5, the planned repetition of test No. 2, brought 
developmental sled testing to an end on February 7. 

Weekly Activity Rf'ports: Aug. 4-10, p. 2; Dec. 8-14, 1963, p. 1; Consolidated 
Activity Reports: June 16-July 20, 1963, p. 88; Dec. 22, 1963-Jan. 18, 1964, p. 18; 
.Jan. 19-Feb. 15, 1964, p. 17; Quarterly Status Reports: No. 6, p. 41; No. 7, pp. 42, 
44; No. 8, pp. 29-80. 

Figtwe 54.-IMtrummted matmequin being lowered into a boilerplate Gcmmt spacecra.ft itt 
prcparatf~ tor a dunamtc sled test of the Gemini ejection Bl/8tcm. Notice the rocket 
motors at the rear of the '$led that propelled it along the tracT.\ (NASA Photo 63
Gcmtn~o. released Sept. 30, 1963. ) 

A design review meeting was held at McDonnell to obtain comments and 20...21 

recommendations on the design of the Gemini spaceeraft from experienced 
NASA personnel, including those who were active in the Mercury program. 
The meeting produced 76 requests for review, which NASA tmd McDonnell 
studied for possible ohanges in the spacecraft. A crew st.ation mock-up review 
was held in conjunction with the design review. 

Quarterly Status Report No.6, pp. 6, 42. 

Arnold Engineering Development Center conducted a retrorooket abort test .. 24 
Although test objectives were met, failures in the nozzle assembly and cone of 

99 



PROJECT GEMINI: A CHRONOLOGY 

1963 
Jun• 

24 

25 

27 

the retrorocket led to the redesign of the nozzle assembly. Anot.her abort test 
was scheduled for Octobet· 1963 to verify the redesign. 

Quarterly Status Report No.6, p. 1. 

North American began a series of five drop tests, using a boilerplate test ,·e
hicle, to qualify the parachute recovery system for the full-scale test vehicle in 
the Paraglider Landing System Program. The reoriented parnglider progrnm 
had begun with two successful bomb-drop tests of the parachute reco\•ery sys
tem on May 22 and June 3. The first boilerplate drop test saw both the main 
parachute and the boilerplate suffer minor damage; but boilerplate drops No. 2 
(July 2), No.3 (July 12), and No.4 (July 18) were successful. A series of mal
functions in the fifth drop test on July 30 produced a complete failure of the 
recovery system, and the test vehicle was destroyed on impact. North American 
considered the objectives of the flight qualification program on the parachute 
system to have been met, despite this failure, and requested, since the boilerplate 
vehicle had been damaged beyond repair, that the parachute program be con
sidered complete. Manned Spacecraft C-enter denied this request and, in Change 
Notice No.3 to Contrnd NAS 9-1484, directed North American to support Mc
Donnell in conducting two further drop tests. Wind tunnel tests on a 1/20-scale 
spacecraft model isolated the source of trouble, and the modified parachute re
covery system was successfuJly tested with a new boilerplate test ' 'ehicle on 
November 12. Results from this test were confirmed by a second drop test on 
December 3, and the parachute recovery system for the fuJI-scale test vehicle 
was judged fully qualified. 

WPekly Activity Reports: June 2--8, p. 2; June 23-29, pp. 1- 2; June 30-July 6, p. 2; 
Jul. 2~Aug. 3, pp. 1-2; Dec. 1-7, 1963, p. 1; Oonsolidat@d Activity Reports: June 
16-July 20, pp. 87-88; Aug. 18-Sept. 21, p. 79; Oct. 20-Nov. 16, 1963, pp. 20-21 ; 
Quarterly Status Reports: No. 7, p. 32; No. 8, p. 25; Paragllder Landing System 
Program, Monthly Progress Reports : No. 1, June 15; No. 2, July 19; No. 3, Aug. 15; 
No. 4, Sept. 13; No. 6, Nov. 15 ; No. 7, Dec. 13, 1963; No. 8, J'an. 13, 1964. 

Martin-Baltimore received the stage II fuel tank for Gemini launch vehicle 2 
from Martin-Denver. This was a new ta.nk, replacing a tank rejected for heat 
treatment cracks. Stage II oxidizer tank and stage I fuel and oxidizer tanks 
were received July 12 after a roll-out inspection at Martin-Denver July 1-3. 

Gemini Program Mission Report tor GT-2, Gemini 2, February 1965, p. 12-9; 

Aerospaet> Final Report, p. IJ.G-3; Gemini-Titan II Aw FOf'Ce Launch Vehicle, 

p. D-3. 

Charles W. Mathews, Act.ing Manager of Gemini Project Office, reported to the 
Gemini Management Panel that the launching azimuth of the first Gemini mis
sion had been changed from 90 to 72.5 degrees (the same as the Mercury orbital 
launches) to obtain better tracking network coverage. The spacecraft would 
be a complete production shell, including shingles and heatshield, equipped with 
a simulated computer, inert.ial measuring unit, and environmental control sys
tem in the reentry module. Simulated equipment would also be carried in the 
adapter section. The spacecraft would carry instruments w record pressures, 
vibrations, temperatures, and accelerations. 

Minutes ot Project Gemini Management Panel Meeting held at Martin-Baltimore, 
June 27, 1963. 
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At a meeting on spacecraft operations, AfcDonnell presented a "scrub" recycle 1963 

schedule as part of a continuing investigation of the capability of a del~yed ]liM 

Gemini launch to meet successive launch windO\vs during rendezvous missions. 28 

With no change in either existing aerospace ground equipment or the space
craft, the recycle time was 48 hours (an earlier estimate had been 24% hours) 
for a trouble-free recycle. Gemini Project Office wanted the recycle time reduced 
to 24 hours and ultimately to something less than 19 hours to meet successive 
launch windows, possibly by replacing fuel cells with batteries for rendezvous 
missions only. 

Abstract of Meeting on Spacecraft Operations, July 5, 1963. 

McDonnell began the first phase of Spacecraft Systems Tests (SST) on the July 
instrumentation pallets to be installed in spacecraft No. 1. Numerous troubles 1 
brought a halt to SST on July 21 for two weeks of corrective action, including 
the return of one telemetry transmitter and the C-hand beacon ·to the vendors 
for out-of-specification performance. Phase I of SST resumed August 5 and 
was completed well within test specifications August 21. 

Weekly Activity Reports: July 21-27, p. 3; Aug. 4-10, 1963, p. 1 ; Quarterly Status 

Report No.6, p. 85; Mission Report for GT-1, p. 12-21. 


Fig11re 55.-The reentrt1 control It/Item unit for Geminl apacecratt No. 1 at the McDonnell 
pl.an.t. (NASA Photo #1!4, June 196!. ) 
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1963 The first engineering prototype inertial guidance system undenvent integration 
July and compatibility testing with a complete guidance and control system at 

5 McDonnell. All spacecraft wiring was found to be compatible with the com
puter, and the component. operated with complete accuracy. 

Quarterly Status Report No.6, p . 35. 

8 	 McDonnell warned Gemini Project Office that the capacity of the spacecraft 
computer wus in danger of being exceeded. The original iunction of the com
puter had been limited to providing rendezvous and reentry guidance. Other 
functions 'vere subsequently added, and the computer's spare capacity no 
longer appeared adequate to handle all of them. McDonnell requested an 
immediate review of computer requirements. In the meantime, it advised Inter
national Business Machines to delete one of the added functions, orbital 
navigation, from computers for spacecraft Nos. 2 and 3. 

Message, Lindley to MSC, Attn : Charles W. 1\Iathew~. July 8, 1063. 

9 	 The Gemini Phase I Centrifuge Program began at Naval Air Development 
Center, using the Aviation Medical Acceleration Labortory centrifuge 
equipped to simulate the command pilot's position in the Gemini spacecraft. 
The program had two parts: an engineering evaluation of command pilot 
controls and displays required for the launch and reentry phases of the Gemini 
mission, including evaluation of prototype Gemini seat contours, pressure suit 

Figure 56.-Dr. Howard .!. Afinn.rrll olMerVcR Astronaut Donald K . Slayton being readied 
for a run in the centrifuge at Aviation Medical Acceleration Laboratorv, Johnllvtlle, 
Pennlfllvanla. (NASA Photo 8-68-11195, July 1963.) 
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operation under acceleration, and the restraint system; and pilot familiarization 
with Gemini Iaunch, reentry, and selected abort reentry acceleration profiles. 
The engineering evaluation was completed August 2. Pilot familiarization was 
conducted bet.ween July 16 and August 17. The participating astronauts were 
generally satisfied with the design and operation of displays and controls, 
t.houg'h they recommended some minor operational changes. They were able to 
cope with the reentry tasks without undue difficulty, even under the high 
acceleration of extreme Rhort conditions. 

Consolidated Activity Reports: June 16--July 20, p. 2; July 21-Aug. 17, 1963, p. 22; 
Quarterly Status Report No. 6, pp. 77-78; Interview, Jamel! B. Thomas, Houston, 
Sept. 13, 1967. 

During evaluation of the G2C Gemini pressure suit in •the engineering mock-up 
of the Gemini spacecraft at McDonnell, the suit torso was found to have been 
stretched out of shape, making it an unsatisfactory fit. David Clark Company 
had delivered the suit to McDonnell earlier in Juiy. Evaluation in the mock-up 
also revealed that the helmet visor guard, by increasing the height of the helmet, 
compounded the problem of interference between the helmet and the spacecraft 
hatch. After preliminary evaluation, McDonnell returned the suit to David 
Clark with instructions to modify the helmet design to eliminatte the fixed visor 
guard and to correct the torso fit problem. Final evaluation and start of pro
duction was delayed for about 6 weeks while the prototype suit was being 
reworked. 

Quarterly Status Report No. 6, pp. 23-24, 42--43. 

Walter C. Williams, Deputy Director for Mission Requirements and Flight 
Operwtions, Manned Spacecraft Center (MSC), and NASA Director of Flight 
Operations, wrote to Major General Leighton I. Davis, DOD Representative 
for Project Gemini Operations, summarizing the range sdety problems 
inherent. in the Gemini program which had been identified jointly by repre
sentatives of Range Safety Office, MSC, and oontra.ct.ors. The major unresolved 
problems concerned the effects of a catastrophic failure of the launch vehicle. 
In September Aerojet-General began a test program comparing cryogenic and 
hypergolic propellants, which showed that hypergolic propellants burn rather 
than expJode if tanks rupture. 

Letter, Wll11ams tn Davis, July 11, 1963; Abstract of Meeting on Gemini Launeh 
Vehicle, July 18, 1963; interviews, Lou Wilson and Ray C. Stiff, Sacramento, 
June 30, 1966. 

Gemini Project Office (GPO) completed a test program on the centrifuge at 
Ames Research Cenrter rto evaluate the effects on pilot perfonnance of longi
tudinal ~illations (POGO) of t.he Gemini launch vehicle. When subjected to 
oscillatory g-loads ranging from 0 to ± 3g superimposed on a steady-state load 
of 3.5g, pilot perception and perfonnance decreased markedly above ± 0.25g. 
Primary effects were impaired pilot vision, reduced eye scan rate, masked 
sensory perception and kinesthetic cues, and degraded speech. GPO reoonfinned 
the need to reduce POGO to a maximum of 0.25g. 

Weekly Activity Report, July 28--Aug. 3, 1963, pp. 2-3; Quarterly Status Report 
No. 6, p. 78; memo, Adm. Walter F. Boone to Seamans, Subj : August 1, 1963, 
Meeting on the Gemini Launch Vehicle Specifications, Aug. 2, 1963. 
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Acting Manager Charles W. Mathews infonned Manned Spacecraft Center 
(MSC) senior staff that Gemini Project Office was exploring the possibility of 
backing up the first Gemini flight with a payload consisting of a boilerplate 
reentry module and a production adapter. NASA Headquarters approved the 
additional flight article in August and requested that the mission be designated 
Gemini-Titan (GT) lA. Estimated cost was $1.5 to $2 million. The boilerplate 
to be used was originally planned for flotation tests at MSC. It was manufac
tured by loca.l contractors and modified by MSC after it was delivered in Sep
tember. The adapter, identical in configuration and instrumentation to the one 
used for spacecraft No. 1, '\"!1.5 to be shipped directly from McDonnell to Cape 
Canaveral, along with telemetry equipment and wiring harnesses to be installed 
in the boilerplate a.t the Cape. The GT-1A mission, if it were flown, would be 
identical to GT-1, but it would be flown only if GT-1 failed to achieve its 
objectives. Boilerplate flight article 1A left for the Cape on December 13. 

Message, Mathews to Dineen, St>pt. 6, 1963; MSC Minutes ot Senior Statl' Meetings: 
July 12, p. 6; Aug. 9, p. 4; Sept. 13, 1963. 1,· 11; Weekly Activity Reports : July 28
Aug. 3, p. 3; Dec. S-14, 1963, p. 1; Quarterly Status Reports: No. 6, pp. 1, 3, 89; 
No. 7, p. 3; Minute~~ ot GPO Staff Meeting, Sept. 4, 1003. 

Development tests of the Agena Model 8247 main engine at Arnold Engineering 
Development. Center ended when the latch-type gas generator valve failed in 
testing, making n.n emergency shutdown of the engine necessary. The wrong 
choice of emergency shutdown procedures ca.used turbine overspeecl and total 
failure of the engine's turbine pump assembly. As a result of this failure, the 
valve was redesigned. Because success of the new design was doubtful, a parallel 
program was initiated to design a.nd develop an alternative valve configura.tion, 
solenoid-operated rather than latch-type. Intensive development testing fol
lowed; and in a meeting at Bell Aerosystems on November 15, the solenoid type 
was selec.ted for use in the first flight system of the Agena target vehicle. The 
new valve allowed significant reductions in engine complexity and increased 
reliability, but the development effort imposed a serious delay in Preliminary 
Flight Rating Tests, which had been scheduled to begin in September 1963. 

W.t>ekly A<'tlvity Report, Aug. 4-10, 1963, p. 2; Consolidated Activity Report, 
Nov. 17-Dec. 21, 1003, p. 21; Quarterly Status Reports: No. 6, p. 73; No.7, p. 69; 
Lockheed Agena. Monthly Reports: April, f). 2-6 ; July, pp. 2-1, 2-2; August 1963, 
p. 2-1. 

In support of the Paraglider Landing System Program, Ames Research Center 
began wind tunnel tests of a half-scale parn.glider test vehicle. Principle objec
tives of these tests were to obtain data on the longitudinal aerodynamic charac
teristics, lateral aerodynamic stability characteristics, and static deployment 
characteristics of the new low-lobe wing which North American and NASA had 
jointly agreed on. The new configuration was expected to present. lateral 
stability problems. This series of tests ended August 8. 

Consolidated Activity Reoport, Junt> 16-,.July 20, 1003, p. 811; Paraglider Landing 
Systt>m Program, Monthly Progres.o; Reports: No. 3, Aug. 15; No. 4, Sept. 13, 1963; 
"Paraglidt>r Final Report," pp. 1115-157, 276-277. 

Gemini Project Office reported that the fuel cell development had slipped, 
although the amount of slippage had not been completely estimated. Causes of 
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the slippage had been rejection of vendor parts, extension of vendor delivery 
schedules, and lack of early determination of production procedures. 

1963 
1•11 

Consolidated Activity Report, .June 16-J"uly 20, 1963, .p. 81. 

Electronic-Electrical Interference (EEl) Tests of Gemini launch vehicle 
(GLV) 1 began in the vertical test facility at Martin-Baltimore, following a 
review by Air Force Space Systems Division and Aerospace of data from Sub
system Verification Tests. Purpose of EEl was to uncover any interference be
tween GLV electrical and electronic systems. In the second EEl (August 2), 
five systems were found to produce unaccepta-ble interference. Two systems still 
did not meet specification in the third EEl (August 10), but all interference 
problems were eliminated in the fourth (August 20). After modification of the 
flight control system, a fifth EEl revealed minor interference (September 3), 
all of which was cleared up in the final test on September 5. Problems were 
resolved by adding filters and grounds to aerospace ground equipment and air
borne circuits. EEl tests were performed in conjunction with Combined Systems 
Tests, which began August 2. 

31 

Mission Report for GT-1, p. 12-7; Gemtm-TitaJJ II Aw Force Lau"ch VeMcle, p. 
D-2. 

A Design Engineering Inspection of the full-scale test vehicle (FSTV), with 
associated wing and hardware, for the Paraglider Landing System Program was 
held at North American's Space and Informa.tion Systems Division. This was 
the first such inspection under the new para.glider contract, NAS 9-1484. Under 
this contract, the two FSTVs were to be used solely to develop systems and 

F~gure 57.-The parag"der fulZ.ecole teet tJeMcle lft the De•(flfl EJI,ftJ&eerl"fl I"'pectioft 
brlej&tq room at North Am.erloaft. (NASA Photo 8--$~-!0931, tu14ated.) 

techniques for wing deployment. As originally conceived, they were also to 
provide the means of evaluating flight performance and control characteristics 
during glide; but this objective was dropped to minimize cost and to simplify 
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AugusI 
vehicle systems. The inspection resulted in 30 requests for alterations, most of 
them mandatory. 

Weekly Activity Report, .July 28-Aug. 3, 1963, p. 3; Paraglider Landing System 
Program, Monthly Progress Report No. 4, St>pt. 1!5, 1963; "Paraglider Final 
Report," p. 203. 

Figure 58.-Astronauts after a trotntng seaalon tn th-e desert near Stead Air Force Base, 
Net,ada, Front row, left to right: Frank Borman, James A . Lovell, Jr., John W . 
Y011ng, Charles Conrad, Jr., James A . McDtvitt, Edward H. White II. Back row, left to 
right: Raymond G. Zcdckar (Astronaut Training 0/flrrr), Thomas P. Sta1Jord, Donald 
K. Slayton, Neil A. Arm11trong, and Elliot M. Srr, Jr. (;Y.-tS.-t Photo No. 63-AIItronaut/1
185, released .-tug. 16, 1963.) 

' The new flight crew members and two of the Mercury astronauts began a five
day desert survival course at Stead Air Force Base, Nevada. The course, oriented 
toward Gemini missions, was divided into three phases: (1} one and one-half 
days of academic presentations on characteristics of world desert areas and 
survival techniques; (2) one day of .field demonstrations on use and care of 
survival equipment and use of the parachute in construction of clothing, shelters, 
and signals; and (3) two days of remote site training, when two-man teams were 
left alone in the desert to apply what they had learned from the academic and 
demonstration phases of the program. 

C-onsolidated Activity Report, July 21- Aug. 17, 1963, p. 21. 

Qualification testing of the Gemini parachute recovery system resumed over 
the Salton Sea Range, California, following a month's delay occasioned by 
resolving the parachute tucking problem. This test, the sixth in the qualifica
tion series, and the seventh (August 20) differed from the first five only in 
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Figure 59.-Water impact te1t of the Gemim parachute recover11 1111tem In the Salton Sea, 

California. (Northrop Ventura Photo 07~8--6.5-33S!8, 11ndatcd.) 


being water-impact rather than land-impact tests. They successfully demon
strated water-impact accelerations low enough to make water landing safe. 
Further qualification testing was suspended on September 3 by the decision to 
incorporate a high-altitude stabilization parachute in the recovery system. 

Weekly Activity Reports: Aug. 4-10, p. 1; Aug. 18-J.24, p. 2; Sept. 8-14, 1963, p. 1 ; 
Quarterly Status Reports : No.6, p. 17; No.7, p. 31. 
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Representatives of Manned Spacecraft Center (MSC), Arnold Engineering 
Development Center, McDonnell, and Thiokol met t~ analyze problems in the 
retrorocket abort system. Several components, including retrorocket nozzle 
exit cones and mounting structure, had failed in recent tests at Arnold. The 
primary cause of failure was a deficiency in tl1e design for joining and retain
ing the retrorocket nozzle throat and exit cones. MSC and McDonnell decided 
to terminate development testing of the current nozzle assembly and initiate a 
redesign effort. Thiokol ran preliminary tests on tl1e redesigned nozzle assembly 
on September 18-20. Full-scale tests at Arnold on October 4 then verified the 
structural integrity of the redesigned assembly, which oper111ted without 
malfunction. 

Weekly Activity Reports: July 21-27, pp. 2-3; Sept. 29--0ct. 5, 1968, p. 3; Quarterly 
Status Report No. 7, p. 10; Abstract of Meeting on Retrorocket Failure Ana·tysls, 
Aug. 13, 1963. 

Rocketdyne began a series of tests to verify its new thrust chamber assembly 
(TCA) design for the reentry control system (RCS) and the orbit attitude and 
maneuver system (OAMS). The test plan called for each type TCA, 25-pound 
RCS, 25-, 85-, and 100-pound OAMS, to be tested to mission duty cycle, steady
state life, limited environmental exposure, and performance. Rocketdyne sub
mitted its design verification test schedule to McDonnell and Gemini Project 
Office on August 27, with seven of the 16 tests already completed. The remain
ing nine tests were to be finished by September 10. This proved an optimistic 
estimate; design verification testing was not completed until October. 

Weekly Activity Report, Sept. 8-14, 1963, pp. 2-3; Quarterly Status Reports: No. 
6, pp. 31-33; :So. 7, pp. 15-10. 

Titan II development flight N-24 was launehed from the Atlantic Missile 
Range. This was the first of five flight tests in the Gemini malfunction detection 
system (MDS) piggyback series. All MDS parameters were lost 81 seconds after 
liftoff because of a short circuit in the MDS. Operation in the second flight 
(N-25 on November 1) was normal except for two minor instrumentation 
problems. Three more test flights (N-29 on December 12, 1963; N-31 on Janu
ary 15, 1964; and N-33 on March 23, 1964) verified the performance of the 
Gemini MDS under actual conditions of flight environment and engine 
operation. 

Memos, Pendley to Cblef, FOD, Subj: N-24 Malfunction Detection Syst~m ()IDS) 
Titan II Piggyback Test, Sept. 5, 1963 ; Pendley to Asst. Dlr., FOD, Subj : N-25 
Titan II Piggyback Malfunction Detection System (MDS) Il'ligbt, Nov.· 7, 1963; 
Pendley to As.'!t. Dir., FOD, Subj : Titan II Malfunction D~tection System (fdDS) 
Piggyback Mission No. N-29, Dec. 19, 1963; Weekly Activity R~ports: Aug. 18-24, 
p. 2; Oct. 27-Nov. 2, p. 2; Dec. 8-14, 1963, p. 2; Mar. 29-Apr. 4, 1964, ·p. 2; Harrt.s, 
Gemini Launch Vehicle Chr0ft.olog1/, p. 40. 

Manned Spacecraft Center released a work statement for the procurement of 
eight Atlas launch vehicles £or the Gemini program. A defense purchase request 
followed on August 28 with an initial obligntion of $1.4 million and an esti
mated final cost of $40 million. The Atlas, like the other launch vehicles used 
in the Gemini program, was procured through Air Force Space Systems 
Division. 

Weekly Activity Report , Aug. 18-24, 1963, p. 2; Consolidated Activity Report, 
Aug. 18-Sept. 21, 1963, p. 34. 
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McDonnell reported that spacecraft No. 2 was roughly one month behind 
schedule, primarily because of late deliveries of onboard systems from the 
vendors. Critical items were orbit attitude and maneuver system, reentry control 
system, fuel cells, and cryogenic storage tanks. Several systems had failed to 
pass vibration qualification and required modification. The Development Engi
neering Inspection of the spacecraft was scheduled for October 1963, but further 
delays postponed it until Febroary 12-13, 1964. 

Weekly Activity Report, Aug. 18-24, 1963, pp. 1-2; Quarterly Status Report No. 7, 
p. 1; Consolidated Activity Report, Jan. 14-Feb. Hi, 1964, p. 18. 

McDonnell completed the fabrication and assembly of spacecraft No. 1 with 
the mating of the spacecraft's major modules. Phase II of Spacecraft Systems 
Tests (SST) on the complete launch configuration, including adapter, began 
August 27. Tests alternated with final manufacturing cleanup over the next 
three weeks. Vibration testing was conducted September 17-20; Altitude Cham
ber Thsts, September 21-23; and SST concluded September 30 with an Inte
grated Systems Test. The spacecraf,t passed its final roll-out inspection on 
October 1 and was shipped to Atlantic Missile Range October 4. 

Weekly Activity Report, Sept. 1-7, 1963, p. 2; Quarterly ·Status Reports: No. 6, p. 
85; No. 7, p. 1; Mission Report for GT-1, p. 12-21; Abstract of Meeting on Space
craft No. 1 Roll-out Inspection, Oct. 7, 1963. 

Gemini Project Office (GPO) reported that it was investigating the use of a. 
parasail and landing rocket system to enable the Gemini spacecraft to ma.ke 
land landings. Major system components were the parasail, drogue parachute, 
retrorocket, control system, and landing rocket. Unlike the conventional para
chute, the parasail was capable of controlled gliding and turning. Landing 
rockets, fired just before touchdown, reduced the spacecraft terminal rate of 
descent to between 8 and 11 feet per second. Research and development testing 
was being conducted by the Landing and Impact System Section of Systems 
Evaluation and Development Division at Manned Spacecraft Center, while 
McDonnell had just completed a limited study of the advantages and disadvan
tages, including time required, of incorporating the new landing system on the 
spacecraft. GPO briefed NASA Headquarters on the system September 6, 
when it was decided that no further action would be taken on the parasail. 

31 

Quarterly Status Report No.6, pp. 21-22. 

Gemini Project Office reported that systems testing of the orbit attitude and 
maneuver system (OAMS) and reentry control system (RCS) was scheduled 
to be resumed early in October. Systems tests had begun in August 1962 but 
had been brought to a halt by the unavailability of thrust chambers. Three 
categories of systems tests were planned: (1) Research and Development Tests, 
comprising gas calibrations, aerospace ground equipment, evaluation, surge 
pressure evaluations, pulse interactions, steady-state evaluations, and vacuum 
soak tests; (2) Design Information Tests, comprising extreme operating con
dition evaluations, a group of fill-drain-decontamination-storage tests, pulse 
performance, skin heating, expulsion efficiency, liquid calibration, manual reg
ulation, and propellant gauging; and (3) Design Approval Tests, comprising 
acceleration testing, RCS mission duty cycle tests at ambient temperature, 
OAMS two-day mission duty cycle tests at ambient temperature, and OAMS 
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Figure 60.-.';krkh of the para11ail lunding lfl/~tlcm propoacd tor tile Gemini Bpacecratt. 
(NAS.-t Photo S-{j4-48l , undated. ) 

14-day mission duty cycle tests at ambient temperature. Systems testing did not 
actually resume until May 1964. 

Quarterly Status Reports : No.6, p. 38 ; No.9 tor Period Ending May Sl, 1964, p. 9. 

Gemini Project Office reported that the first production computer was in its 
final factory testing phase and would be ready for inertial guidance system 
integration testing on September 6, 1963. 

Quarterly Status Report No.6, p. 26. 

The Gemini Pyrotechnic Ad Hoc Committee submitted its final report. As a. 
result of the spacecraft design review of June 20-21, Acting Manager Charles 
W. Mathews of Gemini Project Office (GPO) had requested Mercury Project 
Office (MPO) to organize an ad hoc committee to review the Gemini pyro
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technic systems, design, qualification, and functions. The committee was headed 
by Russell E. Clickner of MPO and included members from MPO, GPO, 
Technical Services Di\·ision, and Systems Evaluation and Development Divi
sion. The committee's findings resulted in significant modifications to pyro
technic circuitry, redundancy, system design, and qualification testing. 

Gemini Pyrotechnic Ad Hoc Committee, Report to Gemini Project Manager, 
August 1963; memo, Chief, TSD, to PAO, Subj: Comment Draft of "Project 
Gemini Te<'hnology and Operations: A Chrunology," May 31, 1967. 

A Mission Planning Coordination Group was established at the request of the 
Gemini Project Office to review monthly activities in operations, network, 
guidance and control, and trajectories and orbits; and to ensure the coordina
tion of various Manned Spacecraft Center elements actively concerned 'vith 
Gemini mission planning. Its first meeting was scheduled for September 9 to 
discuss Gemini mission planning documentation, Gemini-Titan (GT) 1 mission 
plan, MISTRAM (missile tracking and measurement system) requirements 
and use of the J-1 computer, and mission objectives and tests for GT-2 and 
GT-3. 

Memo, Kraft for Distribution, Subj : Formulation of Gemini Mission Planning 
Coordination Group, Sept. 3, 1963. 

Gemini Project Office (GPO) suspended qualification testing of the parachute 
recovery system to permit incorporating a drogue parachute in the system as a 
means of stabilizing the spacecraft during the last phase of reentry, at altitudes 
between 50,000 and 10,000 feet. This function had originally been intended for 
the reentry control system (RCS), currently suffering from serious develop
ment problems. The revised design would also permit RCS propellants to be 
dumped before deploying the main recovery parachute. GPO outlined a three
phase drop test program to de,·elop the drogue chute and qualify the revised 
recovery system. Phase I, scheduled for January and February 1964 and using 
boilerplate No. 5 as a test vehicle, would develop the technique of deploying 
the pilot parachute by the stabilization chute. The deployment sequence was 
planned to begin with deployment of the stabilization chute at 50,000 feet. At 
10,600 feet., the astronaut would release the stabilization chute. A lanyard 
connecting the stabilization and pilot chutes would then deploy the pilot chute. 
Two and one-half seconds later, the rendez,·ous and recovery (R a.nd R) section 
would separate from the spacecraft, allowing the main chute to deploy. Phase II 
of the drop test program, scheduled for 1\farch through August 1964 and using 
a parachute test vehicle (an instrumented weight bomb), would complete devel
opment of the stabilization chute. From June through October 1964, Phase III 
tests would qualify the recovery system, using static article No. 7, a boilerplate 
preSsure vessel and heatshield equipped with production RCS and R and R 
sections. Since this program was not expected to be finished before the third 
Gemini mission, qualificn.tion of the e~sting system was to be completed with 
three more drops in February and March 1964. Static article No.7 would serve 
as the test vehicle before being diverted to Phase III testing. 

Weekly Activity Report, Sept. 8-14, 1963, p. 1; Consolidated Actlvlty Report, 
Sept. 2Z-Oct. 19, 1963, 'P· 94; Quarterly Status Report No. 7, pp. 31-32; Ab>"ltract 
ot Meeting on Parachute Landing System, Oct. 9, 1963. 
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Flgure 61.-The 1equenoe of etxm.tl 1ft the operatt~m of the Gemm' parachute reooverv 
1111Btem lftCOf'"porating the drogur ell 1ttc. (Northrop Vcnt11ra Photo 07~8-94.....,8242, Uftdated.) 

1963 Representatives of Manned Spacecraft Center's Instrumentation and Elec
s~pt~mbw tronics Systems Division and McDonnell met to coordinate the Gemini radar 

4 program. Gemini Project Office had requested an increased effort to put the 
rendezvous radar system in operational status. 

Consolidated Activity Report, Aug. 18-Sept. 21, 1963, p. 59. 

Lockheed's contract for the Gemini A gena target vehicle ( G A TV) was amended. ' 	 As a result of the seven-and-one-half-month relaxation of the required launch 
date for the first GA TV, IA>Ckheed was directed to use the improved version 
of the stnndn.rd Agena, the A.D-62 block of vehides, instead of AD-13. The AD
62 hlock originally included the multistart engine, subsequently slipped to the 
AD-71 block. Lockheed accordingly was directed in January 1964 to substitute 
the AD-71 for AD-62. The <'ombined effect of these changes was to use up much 
of the seven-and-one-half-month leeway. The change to AD-62 caused a two
month slip, nnd changing to AD-71 ~~dded a five-week slip. With much of the 
contingency time gone, the Agena schedule was now tight, and further slippage 
threatened to cause lnunch delays. 

Minutes of Projeet Gemini Management Panel Mt"t'tlng held at SSD, Fel». 7, 1964, 
p. 8; Consolidated Activity Re()()rt, Feb. 16--llar. 21, 1964, p. 21 ; Quarterly Status 
Rt>port No.6, p. 73; Lockheed AgNW Jlonth.lv Reports: September, p. 2-6; October 
1964, p. 3-1 ; JaJt.uarvt965, p. 3-7. 

6 	 Department of Defense approved the Titan II Augmented Engine Improve
ment Progrnm. On November 15, Aerojet-General received an Air Force 
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contract to develop and test new engine components to correct weak and poten
tially dangerous problem areas of engine design. Aerojet-General had already 
initiated the development effort on September 30. The goal was to enhance 
engine reliability by a complete redesign rather than resort to piecemeal fixes 
as problems came up. 'Vhile the primary goal was not achieved, the program 
did yield several side benefits, including the correction of several minor design 
deficiencies, the improvement of welding techniques, and the development of 
better assembly procedures. 

LE-tters, Lt. Gen. Howell M. Estt-s, Jr., to Seamans, Subj: Titan II/Gt-mfnf Program 

Statu!! Summary, Sept. 18, Oct. IS, 1963; "Statt-mt-ut of Work: Titan II AugntE>nted 

Engine Improvemt-nt Program," Oct. 3, 1963; Harris, Gemini Launch Vehicle 

Chronology, p. 30. 


The formal Oombined Systems Acceptance Test (CSAT) of Gemini launch 6 


vehicle No. 1 was conducted in the vertical test facility at Martin-Baltimore. 

Two preliminary CSAT dry runs had been conducted on August 2 and 17, in 

conjunction with Electronic-Electrical Interference (EEl) Tests. A third 

CSAT with EEl monitoring had been run on September 3 to clarify checkout 

procedures and recheck EEl results. CSAT induded a complete launch count

down, simulated engine start, liftoff, and flight through stage II engine shut

do'Wll, ending with the simulated injection of the spacecraft into Eart.h orbit. 

Both primary and secondary guidance and control combinations were tested. 

Martin engineers reviewed the test data collected by aerospfl.('~ ground equip

ment recorders and telemetry and presented the vehicle for final acceptance ·to 

the Air Force Space Systems Division/Aerospace Vehicle Aceeptance Team 

on September 11. 


l\lls.'lfon Rt>port for GT-1, p. 12-7; At>ro~pn('(' Final Rrport, pp. II.F-1, II.F-2; 

Gembti·Titan II Air Force I,armch rehirlc, p. D-2. 


The 16 astronauts began training in water and land parachute landing tech B 
niques. This training was necessary because in low level a:bort (under 70,000 
feet) the pilot 'vould be ejected from the spacecraft and would deseend by per
sonnel parachute. A towed 24-foot diameter parasail carried the astronauts to 
nltitudes as high as 400 feet before the towline was released and the astronaut 
glided to a landing. 

Consolidated Activity &port, Aug. IS-Sept. 21, 1963, p. 47; MSC Space New1 

Roundlip, Sept. 18, 1963, pp. 1, 3. 


Following up Gemini Project Office's request to bring the Gemini rendezvous 11-12 
radar system to operational status, Manned Spacecraft Center Instntmentation 
and Electronics System Division personnel met wit.h ,\,.estinghouse at Balti
more to review the test program. "restinghouse had completed its radio fre 
quency aneehoic chamber test, but test anomalies could not be pinpointed to 
the radar system, since chamber reflections might have been responsible. An 
outdoor range test was planned to determine whether the clmmber was suitable 
for testing the radar. 

Consolidated Activity llt>port, Aug. IS-Sept. 2I, 1963, p. 50. 

The vehicle acceptance team for Gemini launch vehicle (GLV) 1 inspected the 11-20 
vehicle and revie,ved its manufacturing and testing history, focusing on the 
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results of the Combined Systems Acceptance Test ( CSAT) of September 6. The 
team found GLV-1 to be unacceptable, primarily because of severely contami
nated electrical connectors. In addition, the qualification of a number of major 
components had not been properly documented. Between September 21 and 
29, Martin engineers inspected all of the 350 electrical connectors on GLV-1 for 
contamination und found 180 requiring cleaning or replacement. All electrical 
connectors on GLV-2 were also reinspected 1tnd cleaned or replaced as needed. 
This extensive inspection invalidated much previous testing, requiring sub
system tests and CSAT to be rerun. Preliminary CSAT was completed Octo
ber 2, final CSAT October 4. 

Mission Reports : for GT-1, p. 12-7; for G-T-2, p. 12-10; Aerospace Final Report, 
p. II.G-3; Gcmfnf...Titan II Air Frwce Launch Vehicle, p. D--2; Harris, Gemfnf 
La11nch Vehicle Chr!)MWUI/, p. 28. 

Gemini Project Office reported a delay of 1tbout three weeks in the battery quali
fication program. McDormeil had sent a team to investigate the problem of high 
porosity welds in titanium battery cases. A.not.her problem had turned up with 
the batteries in prequalificntion vihration test .. The b1ttteries vibrated exces
sively, although they did not fail electrically; the vibration's amplification 
factor was apparently low enough to be remedied by potting. 

Weekly Ac·tivity Report, Sept. 8-14, 1963, p. 2. 

A technical development plan for Department of Defense experiments to be 
carried on Gemini missions was issued. The plan described 13 Air Force experi
ments and nine Navy experiments costing as estimated $22 million. Manned 
Spacecraft Center reviewed the experiments for fensibility while the plan was 
being prepared, but their inclusion on Gemini flights was tentative, pending 
further technical definition of t.he experiments themselves and clarification of 
spacecraft weigl1t and volume const.t·aints. 

Letters, Me Millan to Seamans, Oct 28, 1963 ; Seamans to McMillan, Dec. 23, 1963 ; 
memo, McMillan to Dir., Defense Research and Engineering, Subj : DOD/NASA 
Gemini Experiments, Technical Development Plan ('l'DP) for Program 631A, 
Oct.14, 1963. 

Electro-Mechanical Research successfully tested the compatibility of airborne 
and ground station PCM (pulse code modulated) telemetry equipment. The 
tests demonstrated that Gemini spacecraft and Agena telemeter and recorder 
formats were compatible with NASA ground stations. 

Weekly Activity Report, Sept. 22-28, 1963, p. 1; Consolidated Activity Report, 

Sept. 22-0ct. 19, 1963, p. 93; Lockheed AueM Monthly Report, September 1963, 

p. 2-l'i. 

A Development Engineering Inspection of the tow test vehicle (TTV), its 
associated wings, hardware, and mo(•k-up, for the Paraglider Landing System 
Program was held at North American's Spnce and Information Systems Di
vision. The TTVs (the contract called for two) were manned vehicles to be 
flown with the wing pre.deployed to evaluate flight performance and control 
with particular emphasis on the landing maneuvers. The inspection resulted 
in 33 requests for alteration, 24 of them mandatory. 

Quarterly Status Report No. 7, p. 33; Paragllder Landing System Program, 
}fonthly Progress Report No. 5, Oct. 16, 1963; "PantglldP.r Final Report," p. 276 .. 
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North American stopped its effort to retrofit the full-scale test vehicle (FSTV) 
to Gemini prototype pnraglider deployment hardware. The contract for the 
Paraglider Landing Syst.em P1·ogram had provided for North American to in
corporate Gemini equipment, insofar as possible, in the FSTV as it became 
available-this was the so-called retrofit. The decision to stop work on retrofit 
was made at a conference between North American and NASA on September 
26; retrofit was deleted as a contract requirement on November 7 by Change 
Notice No.5 to Contract NAS 9-1484. 

NAA, A Final Fee Settlement Propo!;al for Contract NA.S 9-1484, pp. 111-1, V-36. 

Manned Spacecraft Center awarded its first incentive-type contract to Ling
Temco-Vought, Inc., Dallas, Texas, for the fabrication of a trainer to be used 
in the Gemini launch ,•ehicle training program. The fixed-price-incentive-fee 
contract had a target cost of $90,000, a target profit of $9,000, and a ceiling of 

Figut·c 62.- fliagram of the Gemini launch t'Citiclc 11tagc 11 engine. (.1/artin Plwto BB-66~61, 

tmdatcd. ) 
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1963 $105,000. The incentive was based on cost only and provided for an 80/20 
September sharing arrangement; that is, the contractor would pay from his profit 20 

percent of all costs in excess of the target cost, or, alternatively, would receive 
20 percent of all savings under the target cost. This meant that the contractor's 
profit would be zero after $97,500 was spent, and would be minus if costs 
exceeded $105,000. 

Consolidated Activity Report, Sept. 22-0ct. 19, 1963, p. 40; Procurement and 
Oontracts Division ReiJOrt for Sept. 24-0~:t. 18, 1963; memo, Bemhard1l L. 
Dorman to Asst. Adm. for Policy Analysts, Subj: Gemini Program Chronology, 
July 20, 1967. 

30 	 Air Force Space Systems Division contracted with Aerojet;..General for a pro
gram to develop a backup for the injectors of the second stage engine of the 
Gemini launch vehicle. Titan II development flights had shown the stage II 
engine tended toward incipient combustion instability. The Gemini Stability 
Improvement Program, begun as a backup, became a program aimed at maxi
mum probability of success on December 24, 1963. The 18-month program 
produced a completely redesigned stage II engine injector. 

Letters, Estes to Seamans, Subj: Titan II/Geminl Program Status Summary, 
Oct. 8, Oct. 16, Nov. 29, Dec. 26, 1963; Harris, Gentf.n.i Launch VehlcZe OhrOftolouv, 
p. 29. 

Octobw Gemini Project Office (GPO) requested McDonnell to do a design study of 
1 	 t.he requirements and configuration necessary for using batteries instead of 

fuel cells in all spacecraft scheduled for two-day rendezvous missions. Person
nel from GPO had visited General Electric to review the results of experiments 

Figure 63 (A ).-Inatrumrntatinn palkt for Gemini spacecraft No. 1: left pallet. (N.4.8A 
8-$~-3069, undated.) 
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PART II-DEVELOPMENT AND QUALIFICATION 

conducted to determine the theoretical operating life of the fuel cells to po'\\•er 1963 
Oetobwthe Gemini spacecraft. Test results showed a life of about 600 hours, but changes 

in the spacecraft coolant system increased the fuel cell operating temperatures 
and reduced fuel cell life by about two-thirds. The theoretical life of the cells 
'l'as beh·een 150 and 250 hours; until some method of increasing the operating 
life of the fuel cell could be achieved, the development program would remain 
a problem. 

Message, llatbews to Burke, Subj: Contract NAS 9-170, Power System Design 

Study, Oct. 1, 1963; Weekly Acth-lty Report, Sept. 29-0ct. ~. 1963, pp. 2-3. 


Gemini Project Office prepared an abstract of flight qualifica.tion requirements 1 
for experimental equipment to be carried on G('mini missions. The document pre
sented a brief synopsis of the important environmental criteria. which would 
affoot the design, fabrication, and mounting of exp('rimental equipment to be 
carried in the spacecraft. 

Abstract ot Flight QuallfknUon lk>qulrementi! for Experimental Equipment to be 

carried on Geminll\llsstons, prepared Oct 1, 1963. 


~l'fCTRUM ANAlVZIR 
(SYSTEM NO, I) 

INilRUMENTATION 

ASSEMILY NO. 3 


SIGNAl CONDITIONER THERMOCOUPLE REFERENCE 
PACKAGE JUNCTION lOX 

(I) 

Fivurc 6J(B).-Instrumcntfltion pallet tor Gl·mfnlllpacccr·att No.1: right 

pallet. (NASA 8~~-3066, unda.ted.) 


Gemini spa.eecrnft No. 1 anived at Atla.ntic Missile Range and was transfen-ed 
to Hangar AF. After a receiving inspection (Octo.ber 7) and Voltage Standing 
Wave Ratio Test (October 8), its instrument pallets were removed for labora
tory test and checkout (October 9) while the spacecraft was being checked out, 
weighed, and balanced. Instrument pallets 'l'ere reinstalled November 26. Indi
vidual and integrated communicwtions, instrumentation, and environmental 
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Figvre 64.-InBtaJlotion of right ballalt ~teat a11tl inBtrument pallet itt Gemitd Bpacecratt 
No. 1. (NAR.4.-UBAF Plloto 63-13025, Dec. 7, 1963.) 

control systems tests were then performed. Final industrial area testing of the 
spacecraft concluded with a confidence level test on February 12, 1964. 

Mission Report tor GT-1, pp. 12-1, 12-22; Quarterly Status Report No. 7, p. 80. 

Martin-Baltimore completed its evaluation of data from the second Com
bined Systems Aeceptance Test of Gemini launch vehicle (GLV) 1, found it 
acceptable, and presented it to the GLV-1 vehicle acceptance team (VAT) . 
VAT inspection resulted in the decision, on October 12, to ship GLV-1 to 
Atlantic Missile Range (AMR). Although the vehicle still lacked flight-quali 
fied components, the VAT critique noted that having the GLV a.t AMR, even 
with non-flight equipment, would expedite the Gemini program by pennitting 
early checkout of launch vehicle and complex compatibility and final acceptance 
of complex 19. GIN-1 wa.s removed from the vertical test facility on October 12, 
tested for tank leaks, painted, weighed, inspected, and prepared for shipment. 
Air Force Space Systems Division fonnally accepted GLV-1 on October 25; 
the vehicle was airlifted to AMR the following day. 

}lfs..<>lon Report tor GT-1, p. 12-7 ; APro!<pace Final Rt'port, p. II.G-3; Gemtni
T i taK 11 Air Force LauKCh Vehicle, pp. D-2, D-3; Harris, GemtKi LavKCh Vehicle 
OhrotWW01/, p. 29. 

North American completed work on the first full-scale prototype paraglider 
wing for the Parag1ider Landing System Program and shipped it to Ames Re
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search Center for wind tunnel tests. Test objectives were to detennine the 
longitudinal aerodynamic characteristics, structural deflections, and spreader 
bar buckling limits of the full-scale wing. Testing ended October 28 but yielded 
very limited data. As a result., a second test of the full-scale wing was conducted 
from December 4 to December 9; this time all test objectives were met.. 

Weekly Activity Reports: Oct. 21-Nol'. 2, p. 1; Dec. 1-7, 1963, pp. 1-2; Quartl'rly 
StatuM &port ~o. 7, p. 68; Paragllder Landing Systl'm Program, 1\!CJnthly Prog· 
ress Rl'portH: No. 6, Nov. Hi, 1963; No. 8, Jan. 13, 1964; "Paragli<lPr Final RPport," 
pp. 164-171. 

The Mission Planning Coordination Group discussed the feasibility of rendez
vous at first apogee, as proposed by Richnrd R. Carley of the Gemini Project 
Office. The group conc.luded that developing the ability to rendezvous at first 
apogee was a test objective and that cn.pability for performing the maneuver 
should be provided in the mission plan for all rendezvous flights. 

Ml'mo, Kratt to Distribution, Subj : Second lleeting of :\fission Planning Coordi· 
nation Group, Oct. 22, 1963; intervii'W, Edwin E. Aldrin, Jr., Houston, Junl' 20, 1967. 

Personnel from Air Force Space Systems Division (SSD), Air Force Bnllistic 
Systems Division (BSD), and Titan II c.ontractors met in Los Angeles to 
reconsider flying Gemini launch vehicle (GLV) fixes on Tittan II development 
flights. BSD, which was responsible for the weapon system development pro
gram, had halted the installation of GIN fixes on the Titan II flights because 
of the limi·ted number of flights remaining to qualify the missile. General Ber
nard A. Schriever, Commander of Air Force Systems Command (of which 
BSD and SSD were subordinate divisions), intervened in support of an active 
program to clean up launch vehicle problem areas. The incorporation of GLV 
fixes on Titan II flights resumed on November 1 "ith the flight of Titan II N-25. 

Minute~~ ot Projl'ct Gemini l\Innagl'ml'nt Pant>l :\Il't'ting held at Patrick AFB, na., 
Nov. 13, 1963; interviews: Dineen, Huntingtun Bl'a<"h, Calif., 'May 1:1, 1967; ~laj. 
Gen. Bl'n I. Funk, Sunnyvale, Calif., 1\fay 12, 1007. 

Fourteen new astronauts were introduced by officials of the Manned Spacecraft 
Center (MSC) Itt a press conference in Houston, bringing ·to 30 the total number 
n.ssigned toNASA's astronaut training center. The new group of astronauts was 
composed of seven volunteers from the Air Force, four from the Navy, one from 
the Marine Corps, and two civilians. From the Air Force: Major Ed,l"in E. 
Aldrin, Jr.; Captains William A. Anders, Donn F. Eisele, Charles A. Bassett II, 
Theodore C. Freeman, David R. Scott, and Michael Collins. The Navy volun
teers were Lieutenant Commander Richard F. Gordon, .Tr., and Lieutenants 
Eugene A. Cernan, Alan L. Bean, and Roger n. Chaffee; the :Marine :was 
Captain Clifton C. Williams, .Tr. The two civilhms were R. Walter Cunning
ham and Russell L. Schweickat1. The group was selected from approximately 
500 military and 225 civilian applicant.., who had responded to NASA's request 
for volunteers early in May 1963. The ne'v astronauts reported to MSC to begin 
t.raining February 2, 1964. 

}ISC Spa<"<' :V('w., Roundup: ,Junt- 12, pJI. 1-2; Oct. 30, 100.'3, pp, 1-4; }ISC Xl.'ws 
Rl'le&~ 64-24, Feb. 5, 1964. 

Rocketdyne test-fired an orbit attitude and maneuver system (OAMS) 85
ponnd thntster to a new mission duty cycle rNJuiring 550 seconds of nonnnl 
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operation and 750 seconds before catastt·ophic failure. In noting :McDonneU's 
reevaluation of the OA:M:S mission duty cycles, which imposed increased life 
requirements on OAMS thrust chamber assemblies (TCA), Gemini Project 
Office pointed out that this change compounded the TCA problem: the current 
(and briefer) mission duty cycles had yet to be demonstr·wted under specifica
tion conditions on the 25-pound and 100-pound TCAs. During the next two 
months, Rocketdyne stopped testing and concentrated on analyzing the per
formance characteristics of small a.blati ve rocket engines, while licDonnell 
completed revising of duty cycles. Representatives of NASA, MeDonnell, 
and Rocketdyne met in January 1964 to clarify the new life requirements for 
OAMS engines, which were significantly higher: required life of the 25-pound 
OA.lfS thruster in pulse operation was raised from 232.5 seconds to 557 seconds; 
that of the 85- and 100-pound thrusters, from 288.5 to 757 seconds. 

Weekly Activity Report, Od. 20-26, 1963, p. 2 ; Quarterly Status Report No. 7, pp. 
17,27-28; "Gt>mfni Propulsion by Ro<·ktotdynt>," p. fl. 

North American finished modifying the Advanced Paraglider Trainer to a full
scale tow test vehicle (TTV), as required by t.he Pnraglider Landing System 
Program. The vehicle was then shipped to Edwards Air Force Base, where 
ground tow tests began on December 28. Preliminary ground tow testing was 
completed on January 14, 1964. The second TTV \vas completed on January 28 
and shipped to Ed,vards on February 14. Further ground tow tests \Vere con
ducted through June. Installation of flightworthy control system hardware 
began in April. 

NAA, A Final Ft>e St>ttlemt>nt Proposal for Contract NAS 9-1484, p. V-32; Para
glider Landing Systt>m Program, ::\lontbly Progress Reports: No. 7, Dec. 13, 1963; 
No. 8, Jan. 13, 1964 ; No. 0, Feb. 13; No. 10, 1\-Iar. 11; No. 12, May 18 ; No. 14, 
July 13, 1964. 

Gemini launch vchic.le 1 arrived at Atlantic Missile Range and was trans
ferred to complex 19. Stage I was erected in the complete vehicle erector Octo
ber 28, stage II in the second stage erector Ol.'tober 29. The two stages were 
cabled together in the side-by-side configuration required for the Sequence 
Compatibility Firing scheduled for mid-Deeember. A limited Electronic
Electrical Interference Test was completed November 7, and power was applied 
to the vehicle November 13. 

Mission Report for GT-1, pp. 12-8, 12-23. 

A meeting was held to discuss ejection seat system problems. Of major concern 
was the ejection seat hnllute that was planned to stabilize the astronaut after he 
ejected and sepnmted from the sent. Wind tunnel test dnta had suggested tw·o 
problem areas: the bnllute was failing 1~t supersonic speeds and was not 
opening at subsonic speeds. Increasing the diameter and lengthening the riser 
lines improved performance considerably. A major system change recom
mended at the meeting was the incorporation of provisions for automatic 
separation of the seat backboard and egress kit before touchdown; Gemini Proj
ect Offiee direded McDonnelJ to study the feasibility of this recommendation. 

Weekly Activity Re>110rt, Oct. 27-Nov. 2, 1963, p. 1; Abstract of "Meeting on Ejection 
Seat Systt>m, Nov. 5, 1963. 
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Titan II development flight N-25 was launched from the Atlantic Missile 
Range. It carried the oxidizer surge chamber and fuel accumulator kit intended 
to reduce the amplitude of longitudinal vibration which had characterized 
earlier flights. NASA regarded 0.25 g ns the maximum level tolerable in manned 
space flight; this flight achieved a level of 0.22 g, the first to faJl within accept
able limits. Al·though the kit had been tested on only one flight, Gemini Projeot 
Office had sufficient confidence in it to decide, on November 6, to procure several 
more such kits for subsequent installation in Gemini launch vehicles. Two later 
Titan II development flights (N-29 on December 12, 1963, and ~-31 on Janu
ary 15, 1964) and the flight of Gemini-Titan 1 confirmed the vn1idity of this 
decision. The required kits :for the remaining Gemini launch vehic1es were then 
procured. 

ME.'mos, Pendley to Asst. Dlr. for Fit. Ops., Nov. 7 and Dec. 19, 1963; WE'E.'kly Ac
tivity Report.<J: Oct. 27-Nov. 2, p. 2; Dec. 8-14, 1963, p. 2; Harris, Gemini Launch 
l'chicle Chronologv, pp. 29-30. 

McDonnell reviewed work on the beryllium shingles to protect the reentry con
trol system and rendezvous and recovery structures of the spacecraft from re
entry heat. A strike earlier in the year, as well as manufacturing difficulties, 
hnd delayed shingle tests. Problems in manufacturing the cross-roll berylliwn 
shingles for Gemini included flaking, lamination, and cracking flaws in the 
finished shingles. At a meeting to discuss these problems, held at Pioneer 
Astro Industries, Chicago, Illinois, November 14, 1963, the decision was made to 
substitute chemical etching for machine tooling wherever possible and to use 
lighter cuts where machine tooling was unavoidable. 

Quartf'rly Status RE.'port No. 7, p. 9. 

Major General Leighton I. Davis, Department. of Defense (DOD) Representa
tive for Project Gemini Support Operations, issued DOD's plan for carrying 
out Gemini operations. The DOD representative, noting as the single point of 
contact between DOD and NASA, was responsible for meeting NASA's needs 
for DOD support in the areas of launch, tracking network, planned and con
tingency recovery, communications, public affairs, and medical assistance. 

DOD, Overall Plan, Department of Defense Support for Project GE.'mini Operations, 
Nov. 7, 1963; DOD 1\lanagf.'r tor ~fanned Space !<~light Support Operations, Sum
mary Report: DOD Support of Project Gemi~ti, Jan. 196S-NM1. 1966, Mar. 6, 1967, 
p. 4. 

Delays in the fuel cell development program prompted Gemini Project Office 
to direct McDonnell to modify the electrical system for spacecraft No. 3 so that 
either fuel cells or a. silver-zinc battery power system could be installed after 
the spacecraft had been delivered to the Cape . ..:\ contract change incorporating 
this directive was issued January 20, 1964. 

1\IE'Ssage, 1\fathews to BurkE.', Nov. 12, 1003; WE'E.'kly Activity R(•port, Xov. 17-23, 
1963, p. 1; Procuremf'nt and C<Ontracts Division changP notlCP, CoutraC't XAS 
9-170, Contract Change Proposal No.16, Jan. 20,1964. 

The Gemini Management Panel, after reviewing the status of spacecraft a.nd 
launch vehicle, decided that. Gemini launch schedules needed reexamination, 
especially the amount of testing at Cape Canaveral necessary to establish 
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confidence in mission success. The panel directed Gemini Project Manager 
Charles W. Mathews and Colonel Richard C. Dineen, Chief, Gemini Launch 
Vehicle, Air Force Space Systems Division, to fonn an ad hoc group to make 
an intensive 30-day study of work plans and schedules, with the goal of 
achieving manned flight in 1964. The next day (November 24), NASA, Air 
Force, and industry program managers met at the Cape to lay out study areas 
and then met at 10-day intervals to develop ground rules, review progress, 
and coordinate their efforts. Mathews reported the results of the study at the 
next panel meeting, December 13, and described the ground rules that might 
bring Gemini-Titan (GT) 3, the first manned flight, to a 1964 launch. The 
primary factor affecting the spacecraft would be reducing Cape duplication 
of tests already accomplished at McDonnell and integrating the entire test 
effort. Although integration of launch vehicle testing at the Cape and Martin 
was already fairly good, there was still room for improvement. The master 
schedule that emerged from this study showed the following launches: GT-1, 
March 17, 1964; GT-2, August 11; and GT-.\ November 6. GT- 1A was striotly 
a backup, to be flown only if GT-1 failed. 

Minutes of Project Gemini Manag(>ment Panel Meetings: b(>ld at Patrick AFB, 
Fla., Nov. 13, pp. 3-4; at MSC, Dec. 13, 1963, p. 2; Weekly Activity Report, Dec. 1
7, 1963, p. 2. 

Manned Spacecraft Center (MSC) began a drop-t.est program over Galveston 
Bay using a he1icopter-towed paraglider half-scale tow test vehicle to inves
tigate trim conditions and stability characteristics in different deployment 
configurations. The first drop successfully tested the U-shaped deployment 
configuration. The second test (No,rember 19) was abortive, but damage was 
slight. The third test (November 26) was also abortive, and the wing was 
damaged beyond repair on impact. MSC procured another wing from North 
American and conducted a fourth test, partially successful, on December 19. 
No further tests were conducted. 

Weekly Activity Reports: Nov. 17-23. p. 2; Nov. 24-.'30, 1963, p. 2; Consolldated 
Activity Report, Nov. 17- Dec. 21, 1963, p. 19; Paragllder Landing System Program, 
Monthly Progress Re}JOrts: No.7, Dec. 13,1963; No.8, J'an. 13,1964. 

The first production version of the inertial guidance system developed for 
Gemini was delivered to McDonnell. Special tests on the configuration test 
unit, using spacecraft No. 2 guidance and control equipment, were expected 
to be completed in January 1964. 

Consolldated Activity Report, Nov. 17-Dec. 21, 1963, p. 18 ; ~ASA Tenth Sem4
annual Report to Congre11a, JulyJ-December SJ, 1964, p. 28. 

Flight Crew Support Division reported an agreement with Flight Operations 
Division on a flight profile and rendezvous evaluation experiment for the 
Gemini-Titan 4 mission. Objective of the experiment was to simulate normal 
AgenajGemini rendezvous and to repeat part of the maneuver using loss of 
signal/manual technique. Basically, the mission would use circular phasing 
and catch-up orbit us proposed by the Flight Crew Support Division. Exact 
fuel requirements and ground tracking requirements were under study by 
Flight Operations Division. 

Consolldated Activity Report, Oct. 20-Nov. 16, 1963,(). 80. 
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Douglas Aircraft Corporation, Tulsa, Oklahoma, began a series of tests to 
demonstrate the structural integrity of the Gemini target docking adapter 
(TDA) during shroud separation. The shroud, which protected the TDA 
during the launch and ascent of the Agena target vehicle, was tested under 
simulated altitude conditions to show proper operation of pyrotechnic devices 
and adequate clearance between shroud and TDA during separation. Success
fully concluded on November 21, the tests demonstrat~d the compatibility 
of the TDA with the shroud system during operational performance, with no 
indication of damage or failure of the TDA structure. 

Weekly Activity Report, Nov. 24--30, 1003, p. 1; Consolidated Activity Report, 
Nov. 17-Dec. 21, 1963, pp. 21-22 ; Quarterly Status Rf."port No. 7, p. 00; Lockheed 
.tlgena Monthly Report, November 1963, p. 3-1. 

A series of 24 test drops to develop the ballute stabilization system for the 
Gemini esca.pe system began with a live jump over El Centro. Five more live 
jumps and four dummy drops, the last t.wo on January 9, 1964, all used a ballute 
three feet in diameter. Excessive rates of rotation dictn:ted increasing ballute 
diameter and substituting two-point for single-point suspension. Between J anu
ary 14 and February 5, 14 more tests (12 human and two dummy) were con
ducted at altitudes from 12,500 to 35,000 feet using bnllutes 42 and 48 inches 
in diameter. These tests established a 48-inch diameter as the optimum con
figuration for the Gemini ballute, and Gemini Project Office directed Mc
Donnell to use this size in the coming qualification drop test program. 
Qualification of the ballute 'vas also to include a structural test program to 
be conducted in the wind tunnel at Arnold Engineering Development Center. 

Weekly Activity Reports: Nov. 17-23, p. 1; Dec. 1-7, 1963, p. 1; Jan. 5-11, 1964, 
p. 7; Con90lidated Activity Reports : Nov. 17-Dec. 21, 1963. p. HI; Dec. 22, 1963
Jan. 18, 1964, p. 18; Jan. 19-Feb. 15, 1964, pp. 16-17, 19; Quarterly Status Reports : 
No. 7, p. 44; No. 8, p. 30. 

Manned Spacecraft Center· received proposals for the Gemini extravehicular 
life support package and expected to complete evaluation by the end of Decem
ber. Requests for proposals had gone out in October. The system would include 
a high-pressure gaseous oxygen supply bottle plus suitable regulators and 
valves for control of oxygen flow, which would be in an open loop. It would 
provide necessary 1ife support for initial extravehicular operations, using a 
hardline tether, of 10 to 15 minutes. A contract was awarded to the Garrett. 
Corporation in January 1!)64. 

Quarterly Status Reports: ~o. 7, p. 46; ~o. 8, p. 33. 

Gemini Project Office (GPO) reported the results of a survey o£ testing being 
done at Rocketdyne on the orbit attitude and maneuver system (OA~fS). The 
research and development phase of testing OAl\JS components appeared likely 
to extend well into 1964, with the development of an adequate thrust chamber 
assembly (TCA) continuing as the major problem. Hardware availability re
mained uncertain, no definite method of resolving the TCA life problem had 
yet been selected, and McDonnell's current. revision of mission duty cycles com
pounded the problem. Laek of hardware was also delaying system testing, 
which would be completed no sooner than the second quarter of 1964. Persist
ent delays in the research and development test program '~ere in turn respon
sible for serious deluys in t.he qualification test program. To meet the manned 
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F'igurc 65.-Jump tc11t of the 36-inch hu/lutc 1(,' it11 dual 81l1Jle11Bion at tile Naval Paraclwtc 
Facility, El Centro, Cali/orilla. Tlu: sccoml f#gllre fl a free-falling plwtogra1111Cr 1oitlt 
a camera mounted in lri-~ llclmet. A B<'Cond obiiCTt:'('r jumped luter and took tllfR pfctrtrc. 
(NASA Photo 64-Gemini-120, relcaacd Dec. 18,1963.) 
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Gemini launch scheduled for 1964, GPO \1"as considering the possibility of 
beginning qualification tests before development testing had been completed. 

Quarterly Status Report No. 7, p. 14. 

Lockheed included a milestone schedule for the Gemini Agena target vehicle 
(GATV) in its monthly progress report for the first time since January 1963. 
The new schedule reflected the revised Gemini flight program of April 29 
and the corresponding revision of the Agenn program which followed. It dis
played key events in the progress of the first GATV taking place between five 
and six months later than the January schedule. Engineering development 
was now scheduled to be completed by May 15, 1964, rather than by Decem
ber 11, 1963. Completion of modification and final assembly was now planned 
for June 12 mther than January 10, 1964; preliminary vehicle systems testing 
was rescheduled from April 10 to September 11, 1964. Special tests, including 
a Radio Frequency Int~rference Test in the later schedule in addition to the 
hot-firing scheduled earlier, were to end November 20 instead of May 22, 1964. 
Final Vehicle Systems Tests were to be completed December 18 instead of 
June 19, 1964, with shipment to follow on January 6, 1965, rather than June 30, 
1964. Launch was now expected on April 15, 1965, seven and one-half months 
Inter than the September 1, 1964, date that had been planned in January 1963. 

Lockheed AgeM Monthly Reporla: January, p. 23; November 196~. p. 5-9. 

The Gemini Program Planning Board issued a memorandum of understanding 
on the correction of Titan II deficiencies for the Gemini program. This agree
ment formalized NASA specifications and Air Force plans to clean up prob
lems related to longitudinal oscillations (POGO), combustion instability, and 
engine improvement. The program to alleviate the POGO effect included 
ground proof tests of all subsystems modified to control oscillations. Flight 
tests of the solutions would be flown on Titan II missiles before application 
to the Gemini launch vehicle. For the combustion stability program, dynamic 
stability would be demonstrated through the use of artificially produced dis
turbances, with the engines being flig11t. tested on unmanned vehicles as final 
proof of man-rating. Engine impMvement was a program to corred all design 
deficiencies that had cropped up during the Titan II development flights. 

Minutes of the Tenth Meeting, Gemini Program Planning Board, Dec. 3, 1963; 
NASA, Office of Manned Space Flight, "GE'mini Launch VE'hide Suppll'mental 
Specifications," Nov. 15, 1963; "Memorandum of Understanding on Cl'rtain Design 
Requirements for the Gemini Launch Vehicle," signed by Seamans and McMillan, 
Dec. 3, 1963. 

McDonnell delivered Gemini boilerplate No. 201, an egress trainer, to Houston. 
Preparations began for egress tests in a water tank at Ellington Air Force Base, 
Texas, in January 1964. 

Consolidated Activity Report, Nov.17-Dec. 21, 1963, p. 36. 

Aerojet-General delivered the stage II engine for Gemini launch vehicle (GLV) 
2 to Martin-Baltimore. The engine was installed December 31. An interim stage 
I engine was received December 29 and installed January 9, 1964. This engine 
was to be used only for tests at the Martin plant, after which it was to be re
placed by a flight engine before GLV-2 was shipped to the Cape. Horizontal 
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testing of GLV-2 was completed January 17. Before GLV-2 was erected in 
the vertical test facility, a longitudinal oscillation (POGO) kit was installed 
in stage I . The kit comprised an oxidizer standpipe and a fuel surge chamber 
designed to suppress pressure pulses in the propellant feed lines and thus 
reducePOGO to a level consistent with manned flight. 

Mlaston Report for GT-2, pp. 12-11, 12-12; Aerospace .Fift.CJJ Report, p. II.G-3 ; 
Gemfft.£.7'ltan II Alr Force !Mlnc1t. Vehicle, pp. D-8, D-4. 

Martin-Baltimore received the propellant tanks for Gemini launch vehicle 
(GLV) 3 from Martin-Denver, which had 'begun fabricating them in June. 
Splicing the oxidizer and fuel tanks for each stage was completed April 17, 
1964. Flight engines arrived from Aerojet-General on May 10, and installation 
was completed June 6. Final horizontal tests of the assembled launch vehicle 
began June 1 and were concluded on June 17 with an Air Force inspection of 
GLV-3 before the vehicle was erected in the vertical test facility. 

Gemini Program Mission Report for GT-3, Gemini 3, April :19615, p. 12-2C5 ; Aero
space Fl'Ml Re1ort, p. II.G-3; Gemtni-Tilaft. II Air Force Lautt.eh Vehicle, p. D-6. 

17-18 	 The G2C training and qualification pressure suit underwent further evalua
tion in conjunction with a mock-up review of the spacecraft crew station at 
McDonnell. In general, the suit was found to be acceptable to the crew and com
patible with the spacecraft. The helmet design had been corrected satisfactorily 
and no new design problems were encountered. Eleven G2C suits, including 
five astronaut suits, would be delivered by the end of February 1964. ,The 
remaining 23 suits were scheduled for a March 1964 delivery date, whe~ qtiali
fic~tion and reliability testing would begin. The qualification program would 
be managed by the Crew Systems Division of Manned Spacecraft Center. 

Consolidated Activity Report, Dec. 22, 1963--.Tan. 18, 1964, p. 38; Quarterly Status 
Beport NO. 8, p. 82. 

20 	 McDonnell shipped its portion of Gemini mission simulator No. 1 to Cape 
Kennedy. The computers for the training device were expected by mid
January 1964. 

Consolidated Activity Beport, Nov. 17-Dec. 21,1963, p. 19. 

21 	 Gemini Project Office (GPO) reported that a silver-zinc battery power system 
would be flown in spacecraft No.3 instead of a fuel cell system, which could not 
be quaUfied in time for the mission. Late in January, 1964, McDonnell reviewed 
:Cor GPO the status of the fuel cell program and discussed the design of an 
improved fuel cell. Early in February, GPO directed McDonnell to incorporate 
the improved fuel cell into spacecraft No. 5 and to delete fuel cells from space
craft Nos. 3 and 4, substituting the battery power system. 

Weekly Activity Report, Feb. 2-8, 1964, p. 11; Consolidated Activity Report, Nov. 
17-Dec. 21, 1968, p. 18. 

21 	 Gemini Project Office reported that McDonnell, as a result of a flamma.bility 
test that it had conducted, would incorporate teflon-insulated wiring through
out the spacecraft. This modification would be initiated as earJy as possible. 

Consolidated Activity Report, Nov. 17-Dec. 21,1968, p. 18. 
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Persistent problems in the development of engines for the Gemini orbit attitude 
and maneuver system prompted a review by the management of Manned 
Spacecraft Center. After discussion three decisions were reached. The possi
bility of further reducing the oxidizer to fuel ratio (currently 1.3: 1) while 
still maintaining stable combustion and good starting characteristics was to 
be investigated. Lowering this ratio would reduce operating temperatures and 
enhance engine life. Another investigation was to be conducted to determine 
the feasibility of realigning the lateral-firing thrusters more closely with the 
spacecraft center of gravity. Such a realignment would reduce the demand 
placed on the 25-pound thrusters (which had yet to demonstrate a complete 
mission duty cycle operation without failure) in maintaining spacecraft atti
tude during lateral maneuvers. The third decision was to build 11.n engine billet 
with ablation material laminates oriented approximately parallel to the motor 
housing. A recently developed paralJel laminate material in its initial tests 
promised to resolve the problem of obtaining the thrusters' full operational 
dutycyde. 

Consolidated Activity Report, Dec. 22, 196.'hlan. 18, 1964, pp. 15-16. 

The two stages of Gemini launch vehicle 1, standing side by side on complex 
19, completed the Combined Systems Test (CST) in preparation for Sequence 
Compatibility Firing (SCF). CST had been scheduled for December 13 but 
was delayed by late completion of the complex support systems for opera
tional compatibility with the launch vehicle. The Wet Mock Simulated Flight 
for SCF was successfully completed January 7, 1964. The SCF scheduled 
for January 10 was discontinued at T-20 and rescheduled for January 14, 
when cold weather forced cancellation of the test. The SCF, a static firing of 
the stage I and stage II engines, was successfully conducted on January 21. 
Stage II erection in tandem followed on January 31. 

Mission Report for GT-1, pp. 12-8, 12-9, 12-23; Aerospace Final Report, p. II.F-3 ; 
Gcmi11.i-Titan Air Force Laun.ch Vehicle, p. D-3; Harris, Gcmi11.t Launch Vehicle 
Chronology, pp. 31, 32. 

NASA Headquarters directed Gemini Project Office to take the radar and 
rendezvous evaluation pod out of Gemini-Titan (GT) missions 3 and 4. GT-4 
would be a battery-powered long-duration flight. The pod would go on GT-5, 
and thus the first planned Agena flight would probably slip in the schedule. 

Minutes, GPO Staff Meeting, Jan. 2, 1964. 

Representatives of Crew Systems Division (CSD) and David Clark Company 
met to review the design of the G2C training and qualification pressure suit. 
Several components needed approval before being incorporated into the G3C 
flight suit configuration; CSD completed a statement of work for procuring 
the flight suits January 17; G3C suit procurement was expected to begin in 
March. Qualification and reliability tests of the G2C suit were also expected 
to begin in March. 

Consolidated Activity Report, Dec. 22, 1963-Jan. 18, 1964, p. 46 ; Quarterly Status 
Report No.8, p. 32. 
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Figure 66.-Scqllcllcc Compa.tibilitu Firlttg of tlw ttco stages of Gemini launch vc11icle 1 at pad 19, Ja11. 21 , 
196~. (KBC Photo 64P-7, Jan. 21, 1964.) 
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~mini spacecraft No.2 began Spacecraft Systems Tests (SST) at McDonnell. 
Phase I of SST comprised module tests. Since spacecraft No. 1 had passed 
through SST, checkout had been radically altered. All test activity, including 
manufacturing after testing had begun on a module, was performed under 
the direction of a Launch Preparations Group (J~PG) headed by the NASA
MSC Florida Operations Assistant Manager for Gemini. The group, which 
included both McDonnell and NASA operators and quality control personnel 
from Cape Kennedy, was temporarily located in St. Louis to review and ap
prove test procedures and to perform the various tests on spacecraft Nos. 
2 and 3. The St. Louis crew originally assigned to perform this function worked 
with the LPG through SST on these two spacecraft, then took over SST 
operations when spacecraft No. 4 entered SST. Primary purpose of the change 
was to improve scheduling by eliminating redundant testing. Once module 
testing was completed, modules would be permanently mated and only mated 
checks would be performed on the spacecraft through the remainder of SST 
and throughout its checkout at the Cape. Numerous problems encountered in 
the modular SST of spacecraft No. 2 required troubleshooting, equipment 
and structural changes, and retesting, delaying the beginning of Phase IT 
mated SST until July. 

Mission Report tor GT-2, pp., 12-1 to 12-3, 12-45; Quarterly Status Reports: 
No.8, pp. 1, 79-80; No.9, p. 1. 

Phase I of the program to develop a drogue stabilization parachute for the 
~mini parachute recovery system began with a successful test drop of boiler
plate spacecraft No. 5 at El Centro. Phase I was aimed at determining the 
effects of deploying the pilot chute by a lanyard attached to the drogue chute. 
The second drop test, on January 28, was also successful, but in the third test, 
on February 6, the cables connecting the drogue-and-pilot-chute combination 
to the rendezvous and recovery (R and R) section of the boilerplate failed 
during pilot-chute deployment. Although the main chute deployed adequately 
to achieve a normal boilerplate landing, the R and R section was badly dam
aged when it hit the ground. Testing was temporarily suspended while 
McDonnell analyzed the cause of failure. Testing resumed on April10 with the 
fourth drop test, and Phase I was successfully concluded on April 21 with 
the fifth and final drop. Boilerplate No. 5 then returned to McDonnell, where 
it was converted into static article No. 4A by September 18 for use in Phase 
III tests. 

Weekly Activity Report, Apr. 5-11, 1964, p. 4; Consolidated Activity Reports: 
Dec. 22, loo:hTan. 18, 1004, p. 18; Jan. 1!}-Feb. 15, p. 15; Mar. 22-Apr. 18, p. 21; 
Apr. 19-llay 16, 1964, p. 15; Quarterly Status Reports: No. 8, p. 25; No. 9, p. 12; 
McDonnell Final Rcpor't, p. 28. 

Martin-Baltimore conducted a static test-to-failure of the spn.cecraft/launch 
vehicle interface structure. Test results demonstrated a very satisfactory mini
mum structural margin of 23 percent above ultimate conditions expected to 
be met in the transonic buffet conditions of launch. Pltms were made to hold 
a structures meeting in Houston on March 17-19, 1964, for flnnl review of all 
load conditions, stress distribution, and margins, in ren.diness for the Gemini
Titan 1 mission. 

Weekly Activity Report, Jan. 19--25, 1964, p. 8; Quarterly Status Rt>port No. 8, p. 5. 
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Fig11rc 6'1.-The intet·facc between 
Gemini launch vehicle and apace
craft. (NASA Photo S-61,-3065, 
undated.) 

1964 North American began deployment flights of the fnl1-scale test ve-hicle for the 
] lltJUIIry Paraglider Landing System Program. The contract called for 20 tests to demon

22 
strate deployment of the full-scale wing from the rendezvous and recovery 
can, followed by glide and radio-controlled maneuvering; each test was tQ be 
tenninated by release of the wing and recovery hy the emergency parachute 
system (which had been qunlified on December 3, 1963). Twenty-five deploy
ment flight tests were n,ct.ually conductoo. The first fi,·e flights (January 22, 
February 18, March 6, April 10, and April 22) achieved some success, but 
flight. No. 6 (April30) was the first to complete the entire sequence successfully. 
Flight No. 7 (~fay 28) was also successful. The ne.xt four flights (.Tune 12, 
June 29, July 15, and July 23) a.gain rnn intQ trouble. A successful flight No. 
12 (July 29) wns followed by a series of problem flights (August 1, August 7, 
August 13, August 17, August 25, September 1, September 11, September 24, 
October 12, and October 16); the deployment sequence in these flights was 
generally satisfactory, but achieving a stable glide remained elusive. The last 
three flights (October 23, November 6, and December 1), however, successfully 
demonstrated the complete test sequence with no problems. 

Weekly Activity Re-ports: .Jan. 19-25, p. 7; Feb. 16-22, p. 4; Mar. 1- 7, p. 1; AJir. 
~11. p. 5; Apr. 19-2a, p. 2; A1or. 26-l\lay 2. pp. 2-3; May 23-30, p, 1; June 7-13, 
p. 1; June 28--July 4, p. 1; July 19-25, p. 1; July 26-Aug. 1, pp. 1-2; Aug. 2-8, 
pp. 1-2; Aug. 1&-22, J). 1; Aug. 23-29, p. 2; Aug. 30-Sept. 5, pp. 1-2; Sept. 6-12, 
1964, p. 2; NAA, A Final Fee Settlement Proposal tor Contract NAS 9-1484, 
p. Y-113; Paragllder Landing System Program, Monthly Progre~~ Rt-ports : No. 9, 
Feb. 13; No. 10, Mnr. 11; No. 11, Apr. 13; No. 12, lfay 18 ; No. 13, June 10; No. 14, 
July 13; No.15, Aug. 7; No.16, Sept. 16; No.17, Oct.19; No. 18, Nov.11; No. 19, 
Dec. 11, 1964 ; No. 20, Jan. 15, 1965. 

25 	 Rocketdyne tested an orbit attitude and maneuver system (OXMS) 100-pound 
thrust chamber assembly (TCA) to the 757-se~ond mission duty cycle without 
failure. The TCA incorporated a modified injector which sprayed about 25 
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percent of the fuel down the wall of the chamber before burning, a. technique 
Irnown as boundary-layer cooling. With an oxidizer to fuel ratio of 1.2: 1, the 
ablative material in the chamber was charred to a depth of only 0.5 inch. A 
second TCA, tested under the same conditions, charred to 0.55 inch. The flight
weight engine contained ablative material 1.03 inches thick, indicating that 
this engine configuration provided an ample margin for meeting mission re
quirements. These test results encouraged Gemini Project Office (GPO) to 
believe that boundary-layer cooling answered the problem of obtaining life 
requirements for the OAMS 100-pound TCAs. The same technique was also 
tried with the 25-pound TCA, but boundary-layer cooling wns much less sue
oossful in the smaller engine; a modified rounded-edge, splash-plate injector 
yielded better results. This configuration was tested to t.he 570-seeond mission 
duty cycle using a mixture ratio of 0.7: 1; at the end of the test, 0.18 inch un
~harred material was left. Earlier TCAs using the same mixt.ure ratio had 
failed after a maximum of 380 seconds. GPO now expected bot.h 25- and 100
pound TCAs to be ready for installation in spacecraft 5 and up. 

W~kly Activity Reports: Jan. 26-Feb. 1, p. 12; Feb. 23-29, 1964, pp. ~7; Quarterly 
Status Report No. 8, pp. 19-20. 

Gemini Project Office reported that Ames Research Center had conducted a 
visual reentry control simulator program to evaluate the feasibility of con
trolling the spacecraft attitude during reentry by using the horizon as the only 
visual reference. Simulation confirmed previous analytical studies and showed 
that the reentry attitude control, using the horizon view alone, was well within 
astronaut capabilities. 

Weekly Activity Report, Jan. 19-25, 1964, p. 8; Quarterly Status Report No. 8, p. 35. 

The program plan for Gemini extravehicular operations was published. Ob
jectives of the operations were to evaluate man's capabilities to perform useful 
tasks in a space environment, to employ extravehicular operations to augment 
the basic capability of the spMecraft, and to provide the capability to evaluate 
advanced extravehicular equipment in support of manned spaee flight and 
other national space programs. Flight Crew Operations Directorate had ini
tiated flight activities planning based on a schedule calling for: on Gemini
Titan (GT) 4, depressurizing the cabin, opening the hatch, and standing up; 
on GT-5, performing complete egress and ingress maneuvers; on GT-6, 
egressing and proceeding to the interior of the equipment adapter and retriev
ing data packages; on GT-7 and GT-8, evaluating maneuvering capabilities 
along the spacecraft exterior by using tether and hnndholds; on GT-9, evn.lu
ating astronaut maneuvering unit; and on GT-10 through GT-12, evaluating 
other a.dvaneed extravehicular equipment and procedures. Crew Systems Divi
sion, responsible for ground test of extravehicular equipment, had initiated 
egress and ingress exercises in a simulated zero-gravity environment. 

Oon!IOlidated Activity Re-port, Dec. 22, 1963-Jan. 18, 1964, p. 47; Quarterly Status 
Rt>port No. 8, pp. 32-33; Interview, William C. Schneider, Washington, Jan. 23, 
1967. 

McDonnell began spacecraft pyrotechnic hatch firing tests, using boilerplate 
No. 3A, with a single-hatch firing test. The hatch opened and locked, but open
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ing time was 350 milliseconds, 50 milliseconds over the allowable time. This 
p,b,._,., test was followed, on February 10, by a dual-hatch firing test with satisfactory 

results. The boilerplate spacecraft was prepared for shipment to Weber Air
craft to be used in the qualification program of the ejection seat system. 

Weekly Activity Report, Feb. 2-8, 1964, p. 11; Consolidated Activity Report, Jan. 
19-Feb. 15, 1964, p. 19; Quarterly Status Report No. 8, p . 6. 

F'l{lure 68.-Gemlnl boilerplate 3A. ln the production area at the McDonnell plant before 
being shipped to Weber Aircraft. (NASA. Photo 1058, Feb. 18, 1964.) 

2 	 Manufacture of the hentshield for spacecrn.ft No.3 wns completed. This shield 
was the first production article with the full thickness of 1.0 inch; shields for 
spacecraft Nos. 1 and 2 were about half as thick. 

Weekly Activity Report, Feb. 2-8, 1964, p. 11. 

3 	 A cost-plus-incentive-fee contract for $133,358 was awarded to the Garrett 
Corporation's AiResearch Manufacturing Division for the extravehicular 
pressurization and ventilation system. Initial phase of the contract was a study 
to define detailed systems configuration. 

Consolidated Activity Report, Jan. 19-Feb. 15, 1964, p. 39: Quarterly Status Report 
No.8. p. 33. 

Gemini launch vehicle 2 stage I and interstage were erected in the vertical test 
facility at Martin-Baltimore. Stage II was erected February '7. Subsystems 
Functional Verification Tests began February 21. 
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Mi!ISion Report for GT-2, p. 12-12; Gemini-Tita.n II Air Force La.ttnch Vehicle, p. 
D--4. 

Bell Aerosystems began Preliminary Flight Rating Tests (PFRT) of the 
Agena. primary propulsion system (PPS). Tests were expected to be com
pleted April 24 but were not actually concluded until late June. Testing pro
ceeded with only minor problems through the first week of April. But in the 
following week PPS testing encountered what proved to be a. six-week delay 
when the test unit's fuel and oxidizer start tanks failed. The two start tanks, 
stainless steel canisters with an internal bellows arrangement, supplied the 
propellants required to initiate the main engine start sequence. Visible longi
tudinal cracks in the outer shell allowed the gas which forced the propellants 
out of the tank to escape. Investigation revealed that the cracks had resulted 
from intergranular corrosion of the stainless steel tanks. The defective tanks 
were replaced by start tanks with a new heat-treated shell (delivered April24), 
and PFRT resumed early in May. 

Weekly Activity Reports: Mar. 22-28, pp. 1-2; Mar. 29--Apr. 4, p. 3; Apr. 5-11, p. 
3; Apr. 26-May 2, p. 1 ; June 21-27, 1964, p. 1; Qlllllrterly Statue Reports: No. 8, 
p. 63; No.9, pp. 42-43; Abstracts of Meetings on A.ttas/Agena Coordination: Apr. 
16, May 18, June 19, 1964. 

Bernhard A. Hohmann of Aerospace expressed concern at a Gemini Manage
ment Panel meeting over spacecraft weight growth. His position was supported 
by Major General Ben I. Funk of Air Force Space Systems Division, \vho 
feared that mounting weight would squeeze out the Department of Defense 
experiments program. Funk wanted a detailed study made of the problem, 
with possible solutions to be discussed at a subsequent meeting of the pa.nel. 
The growth of spacecraft weight was a. persistent problem. At the management 
panel meeting of September 29, George M. Low, NASA Deputy Associa.te 
Administrator for Manned Space Flight, pointed out that spa.cercra.ft No. 8 
had increased a.n average of 35 pounds per month since early 1963. 

Minn!ftl of Project Gemini Management Panel Meetings : held at SSD, Feb. 7, 
1964 ; at Patrick AFB, Fla., Sept. 29, 1964. 

Manned Spacecraft Center (MSC) reported a decision to use MSC f8.('.ilities to 
reduce and process data for postlaunch a.na.Jysis. The center. had investigated 
the possibility of using Lockheed facilities for this purpose, but the use of center 
facilities would save a.n estimated $300,000. 

Weekly Activity Report, Feb. 2-8, 1964, p. 13. 

Gemini Project Office reported that the developmental test program for the 
Gemini spacecraft retrorockets ha.d been essentially completed at Thiokol. Qual
ification tests for the retrorockets would begin in March 1964. 

Consolidated Activity Report, Jan. 19-Feb. 15, 1004, p. 17. 

Manned Spacecraft Center's Flight Operations Division reported the com
pletion of a. series of simulated Gemini rendezvous missions to assess the ade
quacy and sequential usage of currently planned trajectory a.nd real-time con
trol displays. 

Consolidated Activity Report, .Tan. 19-Feb. 15, 1964, p. 24. 
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Febru11ry 
Bell Aerosystems delivered the first Gemini Agena Model 8247 main engine 
to Lockheed. This engine was installed in the propulsion test vehicle assembly 
(PTVA), a unit to be used for a series of tests on the Agena primary and sec
ondary propulsion systems at Lockheed's San~t Ct-uz Test Base. Bell delivered 
the two secondary propulsion system modules for the PTVA on March 6 and 
14. Instn1lation was completed and the PTVA delivered to San~ Cruz Test 
Base on March 26. 

Wtoekly Activity RE.'})Orts: Mar. 22-28, p. 2; Mar. 29-Apr. 4, 1004, p. 3; Qoorterly 
Status Reports: No. 8, p. 63; No. 9, p. 43; Lockheed Agena M01lthrJI Repcwta: Feb
ruary, p. 3--5; March.1964, p. 3-4. 

Figure 69.-The Agena Becond6rJ1 
propulaion aystem. (Lockheea, 
"Gcmin£ Agcna Target Vehicle 
Familiarization Handbook," LMSO 
A60t5U, Apr.1,196,f, pp. 4-1, 4-,8.) 
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Bell Aerosystems began Preliminary Flight Rating Tests (PFRT) of the 
Agena secondary propulsion system (SPS). After proceeding through the ac
celeration and vibration test phases of PFRT without incident, the SPS began 
calibration firings early in April. The failure of a propellant valve in Unit I 
(the 16-pound thrust chamber fired prior to starting the main engine in order to 
orient propellant) of the SPS imposed a minor delay, but a more serious prob
lem emerged late in April during high-temperntnre firings. The wall of the 
Unit II 200-ponnd thrust chamber burned through near the injector face after 
an a.ccumulat.ed PFRT firing time of 354 seconds, below the specification limit 
of 400 seconds although well in excess of the maximum orbitn.l useful time of 
200 seconds. The thrust. chamber was replaced nnd testing continued, but. PFRT, 
origina.lly scheduled to end June 19, was first slipped to July 8, n.nd finally 
completed in mid-August. To resolve the burn-through problem, Bell began 
a test program in September to detennine the cause of failure. 

Wet>kly Activity Reports: Mar. 22-28, pp. 1-2 ; Mar. 29-Apr. 4, p. 3; Apr. 1)-11, 
p. 3; Apr. 19-25, 1004, p. 1; Quarterly Status Report No. 8, p. 63; Abstracts ot 
:\Ieetings on Atlns/Agena Coordination : Apr. 16, May 18, June 19, Aug. 27, 1964. 
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Gemini Program Office conducted the preflight readiness review of Gemini 
spacecraft No. 1 at Cape Kennedy. This review followed the completion of 
Spacecraft Systems Tests in the industrial area at the Cape on February 12. 
Each spacecraft system was reviewed for open items, deviations, qualification 
status. None of the several open items constrained the mating of the spacecraft 
to its launch vehicle, and none appeared to indicate a delay in launch. The 
spacecraft was transferred to complex 19 on March 3 and placed in the space
craft erector support assembly in the erector white room. The premate Space
craft Systems Test was successfully perfonned March 4. 

Mission Re-port for GT-1, pp. 12-1, 12-11, 12-22; Quarterly Status Report No. 8, 
p. 79. 

George E. Mueller, NASA Associate Administrator for Manned Space Flight, 
infonned the staff of the Gemini Project Office (GPO) that all12 Gemini flights 
would end in water landings, although Project Gemini Quarterly Report No.8 
for the period ending February 29, 1964, still listed the paraglider for the last 
three Gemini missions. At the GPO staff meeting of April 29, it was decided 
to reduce the level of activity on the paraglider program and begin to phase 
it out of the Gemini program. Representatives of NASA and North American 
met on May 4 and agreed to continue concentrating primarily on the flight test 
portion of the program. But paraglider was dead as far as Gemini was con
cerned. On June 12, Gemini Project Manager Charles W. Mathews notified 
the Gemini Procurement Office that GPO had deleted the requirement for a 
paraglider recovery system from the Gemini program and requested that the 
appropriate change in the McDonnell contract be expedited. The public an
nouncement that the paraglider had definitely been canceled from the Gemini 
program came on August 10, 1964. 

Memo, Mathews to Stephen D. Armstrong, Subj: Contract NAS 9-170, Paraglider 
Recovery System, CCP No. 5, J'une 12, 1964; Quarterly Status Report No. 8, p. 
58; Minutes, GPO Sta.r Meetings: Feb. 20, Apr. 29, May 7, 1964; NAA, A Final 
Fee Settlement Proposal for Contract NAS 9-1484, Sect. III; A.8tronautic1 and Aero
nautics, 1964: Ohrottologll on Science, Technologv, aftd PoZicrl, NASA SP-4005, 
p. 280. 

Gemini launch vehicle 1 Subsystems Functional Verification Tests (SSFVT) 
began on complex 19. These repeated the SSFVT performed at Martin
Baltimore in the vertical test facility. Their purpose was to verify the vehicle's 
readiness to begin systems tests. SSFVT were completed on March 3. 

lflll8ion R~>port for GT-1, pp. 12-!1, 12-23; Aerospace Fin.al Report, p, II.F-2; 
Gem~ni-Titan II Air Force Launch Vehicle, p. 4-14. 

George M. Low, NASA Deputy Associate Administrator for Manned Space 
Flight, informed Gemini Project Manager Charles W. Mathews of experiments 
approved for the first five Gemini missions. NASA Associate Administrator 
Robert C. Seamans, Jr., had approved the recommendations of the Manned 
Space Flight Experiments Board, subject to completion of Gemini Project 
Office (GPO) feasibility studies. The approved list of experiments did not in
clude experiments required to secure design information for Gemini and Apollo, 
which GPO was authorized to add as first priority items. All experiments were 
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1964 classified as Category B, which meant that experiments would not be included 
P•~ if inclusion would delay a scheduled launch. 

Memo, Low to Mathews, Subj : Experiments for Gemini missions GT-1, GT-2, 
GT-3, GT-4 and GT--3, Feb. 26, 1964. 

28 	 Gemini Project Manager Charles W. Mathews informed Manned Spacecraft 
Center senior staft' of efforts to control Gemini spacecraft weight and configura
tion more tightly. Mathews had assigned Lewis R. Fisher of his office to head 
a Systems Integration Office within Gemini Project Office to oversee these 
eft'orts by keeping very precise accounts of spacecraft weight, interface actions 
between the spacecraft and launch vehicle, and interface actions between the 
spacecraft and the Agena target vehicle. 

MSC Minutes of Senior Staff Meeting, Feb. 28, 1964, p. 6; luterview, Fisher, 
Houston, Mar. 24, 1966. 

29 	 Gemini Project Office reported the initiation of backup engine programs should 
current eft'orts to solve development problems with the orbit attitude and 
maneuver system thrusters be unsuccessful or additional requirements be im
posed on the spacecraft. Marshall Space Flight Center was to develop a tOO
pound engine, with possible application to the Saturn S-IVB launch vehicle as 
well as the Gemini spacecraft. Manned Spacecraft Center was developing a 
25-pound radiation-cooled engine. 

Quarterly Status Report No. 8, p. 20. 

29 	 Gemini Project Office (GPO) reported the results of a test program to deter
mine the possible effects of cracked throats or liners on the orbit attitude and 
maneuver system thrusters. Because of the manufacturing process, almost all 
thrust chamber assemblies (TCA) had such cracks and consequently could not 
be delivered. The tests showed no apparent degradation of engine life caused 
by cracks, and Rocketdyne claimed that no TCA in any of their five space 
engine programs had failed because of a cracked throat. With certain restric
tions, cracked throats were to be accepted. GPO expected this problem to be 
reduced or eliminated in the new boundary-layer cooled TCAs, the throats of 
which had appeared in good condition after testing. 

Quarterly Status :Report No. 8, p. 20. 

Gemini launch vehicle (GLV) 1 and spacecraft No.1 were mechanically mated 
at complex 19. Before GLV and spacecraft were electrically mated, the launch 
vehicle's status was reverified with a Combined Systems Test (CST) performed 
on March 10. A special series of Electronic-Electrical Interference (EEl) Tests 
began March 12 and ended March 25. Evaluation of test results confirmed that 
the intent of EEl testing had been accomplished, despite some persistent anoma
lies. A successful post-EEl systems reverification CST was performed March 27. 

Mission Report for GT-1, pp. 12-9, 12-23; Aerospace Final Report, p. II.F-3; 
Gemini-Titan II Air Force Launch Vehlcle, p. 4-14; Harris, Gemlnl LIJunch Vehicle 
Chro1tOlOf1fl, pp. 34-35. 

6 	 Martin-Baltimore received the propellant tanks for Gemini launch vehicle 4 
from Martin-Denver, which had begun fabricating them in November 1963. 
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Figure '10.-Gcmlnl-Titan 1 d11ring Electronic-Electrical Interfcrettcc Testa with the launch
vcllicle erector lowered. (NASA Photo No. 64-Gcmini 1-44.) 

Tank splicing was completed July 21. Aerojet-General delivered the stage II 
flight engine June 26, the stage I engine July 28. Engine installation was com
pleted September 4. Final horizontal tests were completed and reviewed Octo
ber 26, with Martin authorized to erect the vehicle in the vertical test facility. 

Gemini Program M1sston Report, Gemini IV, July 1965, p. 12-26; Aerospace Final 

Report, p. II.G-5; Gemini-Titan II Air Force Launch Vehicle, p. D-8. 


The structures panel met to review and clear up all open items concerning the 17-19 
structural integrity of the interface between the spacecraft adapter section and 
the launch Yehicle upper skirt. An unexpected snag developed when an analysis 
by Aerospace indicated load factors about 10 times greater than McDonnell had 
predicted. Further analysis by McDonnell confirmed its original estimate. 

MSC Minutes of Senior Statr Meeting, 1\lar. 20, 1964, p. 6; Consolidated Activity 

Report, Feb. 16-Mar. 21, 1964, p. 21; Yardley interview. 


The Air Force Systems Command weekly report (inaugurated in September 19 

1963) summarizing actions taken to resolve Titan II development problems 
would no longer be issued. George E. Mueller, NASA Associate Administrator 
for Manned Space Flight, informed Associate Administrator Robert C. 
Seamans, Jr., that the launch vehicle "no longer appears to be the pacing item 
in the Gemini program." 

Memo, Mueller to Seamans, Subj: Gemini Launch Vehicle Weekly TWX, Mar. 17, 

1964,wltb Seamans' concurrence. 


Manned Spacecraft Center (MSC) approved Air Force Space Systems Divi 20 

sion's (SSD) recommendations for a test program to increase confidence in 
16 critical electronic and electrical components of the Gemini Agena target 
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March 
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26 

vehicle. The program included complete electromagnetic interference (EMI) 
testing of all components peculiar to the Gemini mission, as well as elevated 
stress tests and extended life tests. SSD had also recommended subsystem-level, 
as we11 as component-level, EMI testing, but this part of the program MSC 
disapproved. SSD directed Lockheed to proceed with the program on March 23. 
EMI tests were scheduled to be completed by July 1, stress and life tests by 
September 1, 1964. 

Minutes of Project Gemini Management Panel Meeting held at Martin-Baltimore, 
Apr. 15, 1964, Fig. B-3-1; GATV Pt·ogress Report, December 1964, pp. 2-7, 2--10, 
2--12, 2--13. 

At a me-eting of the Gemini Project Office's Trajectories and Orbits Panel, mem
bers of Flight Operations Division described two mission plans currently under 
consideration for the first Age.na rendezvous flight. One was based on the 
concept of tnngentia.l Agenn and spacecraft orbits, as proposed by Howard W. 
Tindall, Jr., and James T. Rose when they were members of Space Task Group. 
The second plan, based on a proposal by Edwin E. Aldrin, Jr., then of Air 
Force Space Systems Division, involved orbits which \vere concentric rather than 
tangential. The most significant advantage of the second plan was that it pro
vided the greatest. utilization of onboard backup techniques; that is, it was 
specifically designed to make optimum use of remaining onboard systems 
in the event of failures in the inertial guidance system platform, computer, or 
radar. 

Abstract of Meeting on Trajectories and Orbits, Mar. 27, 1964 ; Aldrin interview. 

Boilerplate spacecraft No. 4 was subjected to its first drop from a test rig. The 
boilerplate achieved a horizontal velocity of 60 feet per second and a vertical 
velocity of about 40 feet per second at tl1e time of impact with the water. The 
test was conducted to obtain data on landing accelerations for various speeds 
and attitudes of the spacecraft. 

Weekly Activity Report, Mar. 22-28, 1964, p. 3. 

The propulsion test vehicle assembly (PTVA) arrived at Santa Cruz Test Base. 
It consisted of n basic Agena structure with propellant pressurization, feed-and
load system, the primary propulsion system (PPS), and two secondary propul
sion system (SPS) modules attached to the aft rack. The test program called 
for loading operations and hot firings of both propulsion systems to establish 
the adequacy of PPS and SPS propellant loading systems and associated ground 
equipment, to demonstrate proper overall system operation, and to provide en
gineering data on systems operation and the resulting environment. Start of 
testing was delayed by the PPS start tank problems which showed up during 
Preliminary Flight Rating Tests at Bell Aerosystems during April. Lockheed 
returned the PTVA. main engine start tanks to Bell, where they were inspected 
and found to be defective. New tanks were ready by mid-May, but additional 
minor problems delayed the initiation of hot-firing until June 16. 

Weekly Activity Reports: Apr. 1~25, p. 1 ; Apr. 26-May 2, 1964, p. 1; Lockheed 
Agena Monthly Reports: March., p. 3-4; Ju.ne 196.f, p. 3-6; Aerospace FinaZ 
Reporl, p. III. F-2. 

Gemini Project Office reported the results of the potability tests of water 
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from the fuel cells to be used on spacecraft No. 2. Although slightly acidic, 
the water was deemed suitable for drinking. 

Weekly Activity Report, Mar. 22.-28, 1964, p. S. 

Director Robert R. Gilruth announced the reorganization of the Florida unit 
of Manned Spacecraft Center (MSC). Renamed MSC-Florida Operations, it 
would be headed by G. Merritt Preston, who had been in charge of MSC activi
ties at the Cape since 1961. Responsibilities of the reorganized MSC-Florida 
Operations were simi1ar to those performed and conducted during Project Mer
cury, 'vith one major exception: Florida personnel would participate in space
craft testing at McDonnell, thus eliminating the need for so much duplicate 
testing at the Cape by ensuring the delivery of a flight-ready spacecraft to the 
Cape. 

MSO Space Netca Roundup, Apr. 15, 1964, p. 8; interviews: Preston and John J. 
Williams, Kennedy Space Center, Fla., May 24, 1967. 

Electrical and mechanical modification of Gemini launch vehicle (GLV) 1 
airborne components was completed. GLV- 1 had been shipped to the Cape 
equipped with several items to be used only for ground tests. These were re
placed with flight units, beginning January 31. The GLV-1 Wet Mock Simu
lated Launch, a complete countdown exercise including propellant loading, 
was successfully completed April 2. Testing concluded on April 5 with a 
Simulated Flight Test. 

Mls91on Report for GT-1, pp. 12-0, 12-10, 12-23; Aerospace Fin.al Report, p. 
II.F-3; Gemini-Titan II Air Force Launch Vehicle, pp. 4--18, D-S ; Harris, Gcmfnt 
LGtmch Vehlcle ChrOfWlOUfl, p. 36. 

Astronauts visited St. Louis to conduct an operational evaluation of the trans
lation and docking trainer. They noted minor discrepancies which McDonnell 
corrected. The company completed engineering evaluation tests on April 6. 
The trainer was then disassembled for shipment to Manned Spacecraft Center, 
Houston. 

Oonsolidated Activity Report, Mar. 22.-Apr. 18, 1964, p. S8; Qtarterly Status Report 
No.9,p.56. 

A 36-hour open-sea qualification test, using static article No. 5, began in 
Galveston Bay. The test ended after two hours when the test subjects became 
seasick. Among the technical problems encountered during this two-hour 
exposure were the failure of one of the suit ventilation fans and structural 
failure of the high-frequency whip antenna. 

Weekly Activity Report, Mar. 29-Apr. 4, 1964, pp. 3-4. 

The first mission in the Gemini program, designated Gemini-Titan 1 (GT-1), 
was successfully launched from complex 19 at Cape Kennedy at 11: 00 a.m., 
e.s.t. GT-1 was an unmanned mission using the first production Gemini space
craft and launch vehicle ( GLV). Its primary purpose was to verify the struc
tural integrity of the GLV and spacecraft, as well as to demonstrate the GLV's 
ability to place the spacecraft into a prescribed Earth orbit. Mission plans did 
not include separation of the spacecraft from stage II of the GLV, and both 
were inserted into orbit as a unit six minutes after launch. The pla.nned mission 
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1964 included only the first three orbits and ended about 4 hours and 50 minutes 
A~ 	 • . . ,.. 	 after liftoff with the third orbital pass over Cape Kennedy. No recovery was 

plaJUled for this mission, but Goddard continued to track the spacecraft until 
it reentered the atmosphere on the 64th orbital pass over the southern Atlantic 
Ocean (April 12) and disintegrated. The flight qualified the GLV and its 
systems and the structure of the spacecraft. 

Mission Report for GT-1, pp. 2-1, 2-2 ; MSC Fact Sheet 291, Gemini Program, 
February 100!'1, p. 4; Aerospace Final Report, p. II.G-3. 

9 	 The 33rd and lnst Titan II research and de,·elopment flight was launched from 
Cape Kennedy. This Air Force-condm_,ted test program contributed signifi
cantly to the development of the Gemini launch vehicle; the Gemini malfunction 
detection system was tested on five flights, Gemini guidance components on 
three, and the longitudinal oscillation fix on four. In addition to flight testing 
these (and other) critical component.s, these flights also enhanced confidence 
in the use of the Titan II as a launch vehicle. Thirty-two Titan II test flights 
''ere analyzed to determine whether any characteristic of the flight would have 
demanded a Gemini abort; 22 were adjudged succes.<;ful from the standpoint 
of a Gemini mission, nine would have required Gemini to abort, and one resulted 
in a prelaunch shutdown. 

Quarterly Status Report No. 9, p. 33; memo, Rosen to Boone, Subj: Gemini Launch 
Vehicle Man-rating, Oct. 8, 1965. 

9 	 Phase II of the program to incorporate a drogue stabilization chute in the para
chute recovery system began at El Centro. The purpose of Phase II was to 
develop t.he stabilization chute and determine its reefing parameters. The first 

Figure 71.-Paracltr~tc test vc11iclc after drop test on July16, 1964. (NASA Photo No. 64-H 
2451, July16, 1964.) 

test in the series, which used a weighted, instrumented, bomb-shaped para
chute test vehicle (PTV), experienced several malfunctions culminating in 
the loss of all parachutes and the destruction of the PTV when it hit the 
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ground. Subsequent analysis failed to isolate the precise cause of the mal- 1964 
.tf.JwNIfunctions. No useful data were obtained from the second drop, on May 5, , .• 

when an emergency drag chute inadvertently deployed and prevented the PTV 
from achieving proper test conditions. Subsequent tests, however, were largely 
successful, and Phase II ended on November 19 with the 15th drop in the PTV 
series. This completed developmental testing of the parachute recovery system 
drogue configuration; qualification tests began December 17. 

Wet>kly Activity Reports: May 17-23, p. 1; June 2S-July 4, 1964, p. 1; Consoli
dated Activity Reports: Mar. 22-Apr. 18, p. 21; Apr. 19-May 16, p. 17; May 17
June 20, pp. 18-19; June 21-July 18, p. 17; July 19-Aug. 22, p. 17; Aug. 23-Sept. 
19, p. 18; Sept. 20-0ct. 17, pp. 18-19; Oct. 18-Nov. 30, 1964, p. 17; Quarterly 
status Reports: No. 9, p. 12; No. 10 tor Period Ending Aug. S1, 1964, p. 21; 
No.ll tor Period Ending Nov. 30,1964, pp.17-18. 

Structural qualification testing of the ballute stabilization system was oom 9 

pleted in the wind tunnel at Arnold Engineering Development Center. Two 
subsonic and four supersonic runs at design conditions and two ultimate runs 
at 150 percent of design maximum dynamic pressure showed the four-foot 
ballute to be fully satisfactory as a stabilization device. Final qualification 
of the ballute was completed as part of a personnel parachute, high-altitude, 
drop test program which began in January 1965. 

Weekly Activity Report, Apr. IS-11, 1964, p. 4; Quarterly Status Report No.9, pp. 

14-15. 


Members of the Flight Crew Support Division (FCSD) visited McDonnell to 9 

review and discuss Gemini coc.kpit stowage problems. To aid in detennining 
stowage requirements, they carried with them a mock-up of the 16-millimeter 
camera window mount, the flight medical kit, defecation gloves, and the star 
chart and holder. FCSD felt that stowage might become critical during the 
fourth Gemini mission, mainly because of the large volume of camera 
equipment. 

Consolidated Activity Report, Mar. 22-Apr. 18, 1964, p. 39. 

Arnold Engineering Development Center conducted a test program to deter 9 
mine the heat level on the base of the Gemini spacecraft during firing of the 
retrorockets under abort. conditions from altitudes of 150,000 feet and up. 
Preliminary evaluation indicated that no base heating problem existed. 

We(!kJy Activity Report, Apr.IS-11, 1964, p. 4. 

Crew Systems Division held a design review of Gemini food, water, and waste 9-10 
management systems. Production prototypes of the urine transport system, 
water dispenser, feeder bag, first day urine collection bag, and sampling device 
were re·dewed. The urine transport system and water dispenser designs were 
approved. Remaining items were approved in concept but required further 
work. 

Consolldak>d Activity Report, Mar. 22-Apr. 18, 1964, p. 66. 

Director Robert R. Gilruth, Manned Spacecraft Center, announced Astronauts 
Virgil I. Grissom and John W. Young as the prime crew for the first manned 
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Gemini flight. Astronauts Walter M. Schirra, Jr., and Thomas P. Stafford 
would be the backup crew. 

ABironauticB and Aeronautics, 1964, p. 134. 

Air Force Space Systems Division (SSD) recommended a Gemini Agena. 
launch on a nonrendezvous mission tQ improve confidence in target vehicle 
performance before undertaking a rendezvous mission. Gemini Project Office 
(GPO) rejected this plan, regarding it as impractical within current schedule, 
launch sequence, and cost restraints. GPO accepted, however, SSD's alternate 
recommendation that one target vehicle be designated a development test 
vehicJe (DTV) to permit more extensive subsystems and systems testing, 
malfunction studies, and modifications at the Lockheed plant. Gemini Agena 
target vehicle (GATV) 5001 was designated the DTV, but GPO insisted ,that 
it be maintained in flight status until the program office authorized its removal. 
All previously planned tests were still necessary to demonstrate satisfactory 
performance of GATV 5001 as a flight vehicle. GATV 5001 was the first Agena 
for the Gemini program. 

Minutes of Project Gemini Management Panel Meeting beld at Martin-Baltimore, 
Apr. 15, 1964, Fig. B-3-4; Qllftrterly Status Report No.9, p. 41; Abstract of Meeting 
on Atlas/Agena Coordination, July 16, 1964. 

Electrical-Electronic Interference Tests began on Gemini launch vehicle 
(GLV) 2 in the vertical test facility at Martin-Baltimore. Oscillograph record
ers monitored 20 GLV and aerospace ground equipment (AGE) circuits, 
five of which displayed anomalies. Two hydrn.uJic switchover circuits showed 
voltage transients exceeding failure criteria, but a special test fixed this anomaly 
in the AGE rather than the GLV. 

Mission Report tor GT-2, pp. 12-12, 12-13; Gemlni-Titan II Air Force lAunch 
Vehicle, p. D-4. 

After reviewing the results of Gemini-Titan (GT) 1, the Gemini Manage
ment Panel remained optimistic that manned flight could be accomplished 
in 1964. According to the work schedule, GT-2 could fly on August 24 and GT-3 
on November 16, wit.h comfortable allowances for four-week slips for each 
mission. Some special attention was devoted to GT-2, where the spacecraft 
had become the pacing item, a position held by the launch vehicle on GT-1. 
Spacecraft No. 2 systems tests had started one month late but were proceeding 
well. In addition, the schedule looked tight for starting spacecraft No. 3 
systems tests on June 1. 

Jrllnutes of Project Gemini Management Panel Meeting held at Martin-Baltimore, 
Apr. 15, 1964. 

The formal Combined Systems Acceptance Test (CSAT) of Gemini launch 
vehicle (GLV) 2 was satisfactorily completed in the vertical test facility 
at Martin-Baltimore. Three preliminary CSATs (April 17-20) had been 
completed and all anomalies resolved. Three additional nonscheduled tests 
were conducted on GLV-2 before it 'vas removed from the test facility. A 
Radio Frequency Susceptibility Test was required to demonstrate the ability 
of GLV-2 ordnance to withstand an electromagnetic field strength up to 
100 watts per square meter with live ordnance items connected in flight con
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figuration (April 26). An Electrical-Electronic Interference Test was con
ducted across the interface between the GLV and a spacecraft simulator 
(May 1). The rate switch package, damaged in the CSAT of April 17, was 
replaced after formal CSA T and had to be retested. 

~H:;;.'lion Report for GT-2, p. 12-13; Aerospace Final Report, p. II.G-.'l; Gemini
Titan II Air Force Launch Vehicle, p. D-4; Ha'rris, Gemini Launch Vehicle Chro
nology, p. 37. 

The vehicle acceptance team (VAT) for Gemini launch vehicle (GLV) 2 con· 
vened at Martin-Baltimore. The VAT inspection was completed May 1 with 
GLV-2 found acceptable. GLV-2 was deerected the next day (May 2) and 
transferred to the assembly area where the interim stage I engine was removed 
and the new flight engine installed (May 11-Junc 13). Representatives of Air 
Force Space Systems Division (SSD), Aerospace, and NASA conducted the 
official roll-out inspection of GLV-2 June 17-18, and SSD formally accepted 
the vehicle June 22. GLV-2 delivery to Eastern Test Range (ETR), formerly 
Atlantic Missile Range, was rescheduled from June 22 to July 10. The time was 
used to complete modifications that had been scheduled at ETR. GLV-2 was 
airlifted to ETR on July 11. 

Mission Report for GT-2, pp. 12-14, 12-15; Aerospace Final Report, p. II.G-3; 
Gemini-Titan II Air Force Launch Vehicle, p. D-4; Harris, Gemini Launch Vehicle 
Chronology, p, 37. 

AiResearch completed tests of the G2C suit to determine carbon dioxide wash
out efficiency, suit pressure drop, and outlet dew point of various metabolism 
rates. Crew Systems Division began qualification and reliability testing of the 
suit during April. 

Consolidated Activity Report, Apr. 19-May 16, 1964, p. 57; Quarterly Status Report 
No.9, pp. 16-17. 

Air Force Space Systems Division (SSD) accepted the first Agena D (AD-71) 
for the Gemini program. The Agena D was a production-line vehicle procured 
from Lockheed by SSD for NASA through routine procedures. Following 
minor retrofit operations, the vehicle, now designated Gemini Agena target 
vehicle 5001, entered the manufacturing final assembly area at the Lockheed 
plant on May 14. There began the conversion of the Agena D into a target vehicle 
for Gemini rendezvous missions. Major modifications were installation of a 
target docking adapter (supplied by McDonnell), an auxiliary equipment rack, 
external status displays, a secondary propulsion system, and an L-band tracking 
radar. 

Consolidated ActiYity Report, Apr. 19-May 16, 1964, p. 17; Lockheed Agena 

Monthly Report, Ma.y, 1964, p. ~; Aerospace Final Report, pp. III.F-1, III.G-3. 


The spa~craft computer formal qualification unit completed Predelivery Ac
ceptance Tests (PDA) and was delivered to McDonnell. The flight unit for 
spacecraft No.2 was delivered during the first week in May. Later in the month, 
a complete inertial guidance system fonnal integration PDA was completed on 
.spacecraft No.2 (May 22). The spacecraft No. 3 flight unit completed PDA on 
June 6. 

Quarterly Status Report No.9, p. 19. 
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Figure 7!.-CJcm,jfguratiOft of the Gemint Agena target vehicle. 
(J,ockheed, "Gemini AgCfUJ Target Vehicle Famil-iarization Hand
book," LM8(J A60!521, Apr. 1, 1964, p. 1-6.) 

1964 The first of a series of three tests, using static article No. 7, to complete the 
May qualification of the Gemini parachute recovery system for spacecraft No. 2 was 

' 	 conducted at El Centro. This configuration did not include the drogue stabili
zation chute being developed for spacecraft Nos. 3 and up. Several failures 
marred the first test drop, requiring McDonnell to redesign and strengthen the 
brackets tl1at attached the parachute container to the rendezvous and recovery 
section and to redesign the sequencing circuit. Further work on the brackets was 
nee.ded after the second test., on May 28, when the brackets buckled, though they 
did not fail. The third and final test, on June 18, successfully completed the 
qualification of the parachute system. Static art.ide No. 7 was then modified 
for use in Phase III testing to qualify the revised parachute system incorporat
ing the drogue chute. Phase III began December 17. 

Consolidated ActiYity Reports: Apr. 19-May 16, p. 16; May 17-June 20, 1964, p. 
19; Quarterly Status Reports: No.9, pp. 12-13; No. 10, p. 21. 

5-7 Manned Spacecraft Center's Landing and Recovery Division conducted rough 
water suitability .tests with Gemini boilerplate spacecraft in the Gulf of Mexico. 
Sea conditions during the tests were 4- to 8-foot waves and 20- to 25-knot sur
face winds. Tests were conducted with the flotation collar which had been air
dropped. Egress from the spacecraft on the water was carried out and the 
survival kit recovery beacon was exercised. The tests of the dye marker pro
duced a water pa.t.tern that was not completely satisfactory. The flotation collar 
endured the rough seas quite well. 

Weekly Activity Report, May 3-9, 1004, p. 2. 

8 	 T~nngley Research Center completed tests on a model of the Gemini launch 
vehicle to determine the static and dynamic loads imposed on the vehicle and 
the launch vehicle erector by ground winds. Simula.ted wind velocities of 5 to 
52 miles per hour did not produce loads great enough to be of concern. Tests 
had begun on April15. 
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Weekly Activity Report, Apr. 26-'May 2, 1964, pp. 1-2; Quarterly Status Report 1964 
No. 9, p. 47. M11y 

Sea trials of the tracking ship, Rose Knot, were begun on Chesapeake Bay to 11 
study the effects of shock vibrations on Gemini equipment. A few vibration 
problems with the pulse-code-modulation system were reported. Gemini-Agena 
systems were simulated by an instrumented Lockheed Super Constellation 
aircraft. 

Quarterly Status Report No. 9, p. 51; AstronauUcs and Aeronautic&, 196,#, p. 197. 

Primary and backup crews for Gemini-Titan 3 inspected a spacecraft No. 3 11-12 
crew station mock-up at McDonnell. They found all major aspects of the crew 
station acceptable. A few items remained to be corrected but would not affect 
the launch schedule. 

Quarterly Status Report No.9, p.15. 

Flight Operations Division presented the Gemini Program Office's proposed 
mission plan No. 3 for the first Agena rendezvous flight to the Trajectories 
and Orbits Panel. Plan No. 3, as yet incomplete, provided for rendezvous at 
first apogee on a perfectly nominal mission. 

Abstract of Meeting on Trajectories and Orbits, May 19, 1964. 

Manned Spacecraft Center requested that McDonnell submit a proposal to 19 

convert the Gemini spacecraft contract to a cost-plus-incentive-fee type. Dur
ing the week of April 6, 1964, Gemini Program Manager Charles W. Mathews 
appointed a committee, headed by Deputy Manager Kenneth S. Kleinknecht, 
to prepare the request for proposal. The Gemini Program Office completed 
and reviewed the performance and scheduled criteria, upon which the request 
would be based, during the week of April 19. NASA Headquarters approved 
the request for proposal during the week of May 3. 

Weekly Activity Reports: Apr. 1}-11, pp. 4-5; Apr. 19-25, p. 2; May 3-9, p. 3; 

May 17-23, 1964, p. 1; Consolidated Activity Report, Apr. 19-May 16, 1964, p. 

46; Oldeg Interview. 


Gemini spacecraft No. 3 began Phase I modular Spacecraft Systems Tests 29 

(SST) at McDonnell under the direction of the Launch Preparation Group. 
The Development Engineering Inspection of the spacecraft was held June 
9-10. The new rendezvous and recovery section, incorporating the high-altitude 
drogue parachute, was installed and checked out during July and August. 
Modular SST and preparations for Phase II mated SST were completed 
September 12. 

Ml811ion Report for GT-3, pp. 12-21, 12-22; Weekly Activity Report, June 7-13, 

1964, p. 1; Quarterly Status Report No.9, p. 47. 


Manned Spacecraft Center (MSC) reported that several devices to familiarize 31 
the flight crews with the scheduled extravehicular tests were being developed. 
The crews would receive training on a device called a "data simulator," which 
simulated the mechanical effects of zero-g environment. Gemini boilerplate 
No. 2 would be used in the vacuum chamber. A KC-135 aircraft flying zero-g 
parabolas would be used for ingress and egress training, and the Gemini 
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mission simulator would be used for procedures and pressurized-suit, vehicle-
control practice. Further training ·would be accomplished on the crew proce
dures development trainer and the flight spacecraft. MSC anticipated that the 
necessary equipment and development of preliminary procedures should allow 
a training program to begin in August 1964. 

Quarterly Status Report No.9, p. 54. 

Gemini Program Office (GPO), encouraged by several highly suc.cessful tests, 
reported that all orbit attitude and maneuver system thrust chamber assembly 
(TCA) designs had been frozen. A 25-pound TCA tested to the 578-second 
mission duty cycle wns still performing within specification requirements after 
more thnn 2100 seconds with a maximum skin temperature of 375°F. An 
85-pound TCA accumulated 3050 seconds of mission duty cycle operation 
with skin temperatures no higher than 320°F. Maximum allowable for either 
TCA was 600°F. Two tests of the 100-pound TCA were equally successful. 
The first was terminated after 757 seconds of mission duty cycle operation 
with n maximum skin temperature of 230° to 250°F. The second ended when 
fuel was exhausted after 1950 seconds of mission duty cycle operation with 
a maximum skin temperature of 600°F. GPO attributed the success of these 
tests to proper injector screening techniques and reorienting the ablation ma
terial laminates from vertical to the motor housing (90°) to approximately 
parallel (6°), both GPO suggestions, and to the boundary-layer cooling tech
nique suggested by Rocketdyne. In l\fay, Rocketdyne released to production the 
design for the long-duration TCAs. Installation of the new long-life TCAs 
was planned for spacecraft No. 5, to include the 100-pound aft-firing thrusters 
and all 25-pound thrusters. A full complement of long-life TCAs was planned 
for spacecraft No. 6. 

Weekly Activity RPport, Mar. 29--Apr. 4, 1964, p. 4; Consolidated At"tlvlty Rt'port, 
Mar. 22-Apr. 18, 1964, pp. 24-25; Quarterly Status Report No. 9, p. 9; "Gemini 
Propulsion by Rocketdyne," p. IS. 

In cooperation with Air Force and NASA, Lockheed inaugurated the Gemini 
Extra Care Program to reduce the incidence of equipment failures and dis
crepancies resulting from poor or careless workmanship during the modifi
cation and assembly of the Agena target vehicle. The program included 
increased inspection, exhortation, morale boosters, special awards, and other 
activities aimed at fostering and maintaining a strong team spirit at all levels. 
Results of the program were evidenced in a drastic decline in the number 
of FEDRs (Failed Equipment and Discrepancy Reports) recorded in the 
Gemini final manufacturing area on successive vehicles. 

Lockhfc'ed Agcna. Jfontltly Report, June 1964, p. 3-11; GATV Progren Report, June 
1966, pp. 4-2 through 4-10; Aerospace Ff.11al Report, p. III.B-6. 

Dynamic qualification testing of the Gemini ejection seat began with sled test 
No. 6 at China Lake. This was a preliminary test to prove that hatches and 
hatch actuators would function properly under abort conditions; no ejection 
was attempted. The test '"as successful, and qualification testing proper began 
on July 1 with test No.7. The test simulated conditions of maximum dynamic 
pressure following an abort from the powered phase of Gemini flight, the ve
hicle being positioned heatshield forward as in reentry. Both seats ejected and 
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all systems functioned as designed. Further sled testing was delayed by slow 
delivery of pyrotechnics; sled test No. 8 was not run until November 5. This 
test revealed a structural deficiency in the ejection seat. When the feet of one 
of the dummies came out of the stirrups, the seat pitched over and yawed 
to the left, overloading the left side panel. The panel broke off, interrupting 
the sequencing of the ejection system, and the seat and dummy never separated; 
both seat and dummy were destroyed when they hit the ground. Representa
ti\'es of Manned Spacecraft Center and McDonnell met during the week of 
November 15 to consider revising the test program as a result of this failure. 
They decided to conduct test No. 9 under conditions approximating the most 
serere for which the ejection system was designed, in order to demonstrate 
the adequacy of the reworked seat structure. Test No.9 was run on December 
11, successfully demonstrating the entire ejection sequence and confirming 
the structural redesign. This brought the qualification sled test program to 
an end. 

Weekly Activity Reports : June 28-July 4, p. 1; Nov. 1-7, p. 2; Nov. 15-21, p. 3; 
Dec. 13-19, 1964, p. 2; Consolidated Activity Reports: June 21-July 18, p. 16; 
Oct. 18-Nov. 30, 1964, p. 18; Quarterly Status Reports : No. 10, pp. 24-25; No. 11, 
p. 18; No. 12 for Period Ending Feb. 28, 1965, p. 9. 

The entire complement of astronauts began launch abort training on the Ling
Temco-Vought simulator. Group 1 (selected April 1959) and Group 2 (Sep
tember 1962) astronauts averaged approximately 100 runs each whereas Group 
3 (October 1963) astronauts completed 32 runs apiece. The Gemini-Titan 3 
launch profile was simulated in detail, including such cues as noise, vibration, 
pitch and roll programming, and other motion cues which results from various 
launch anomalies. The training was completed July 30. 

Consolidated Activity Report, 1\lay 17-June 20, 1964, p. 30; Quarterly Status Re
port No. 10, p.IS6. 

Air Force Space Systems Division's cost-plus-fixed-fee contract with Martin 
for 15 Gemini launch vehicles ( GLV) and associated aerospace ground equip
ment was replaced by a cost-plus-incentive-fee contract. Contract negotiations 
had been conducted between March 15 and April 30, 1964. The final contract 
contained cost, performance, and schedule incentives. Target cost was $111 
million and target fee was $8.88 million. The maximum fee possible under the 
contract was $16.65 million as against a minimum of $3.33 million. The period 
of performance under the contract was July 1,1963, through December 31, 1967, 
and covered the delivery of 14 GLVs (one GLV had already been delivered) 
and associated equipment and services, including checkout and launch. 

Harri!'l, Gemini Launch Vehicle ChronolOfiJI, pp. 39, E-2. 

Representatives of NASA, McDonnell, Weber Aircraft, and Air Force 6511th 
Test Group met. to define the basic objectives of a program to demonstrate 
the functional reliability of the Gemini personnel recovery system under simu
lated operational conditions. Such a program had been suggested at a coordina
tion meeting on the ejection seat system on October 30, 1963. The planned 
program called for the recovery system to be ejected from an F- 106 aircraft, 
beginning with n static ground test in September, to demonstrate compatibility 
between the recovery system and the aircraft. Two full system tests, using a 
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production configuration recovery system, would complete the program in 
about a month. The program 'vns delayed by the unavailability of pyrotechnics. 
The static ground test was successfully conducted October 15, using pyrotech
nics from the parnglider tow test ,·ehicle (TTV) seat. The TTV seat pyrotech
nics 'vere adequate to demonstrate system/aircraft compatibility but lacked 
certain items required for full system tests. Full system testing accordingly 
did not begin until January 28, 1965. 

Wet>kly Activity Report, Sept. 27-0ct. 3, 1964, p. 2; Quarterly Status Reports: 
No. 10, pp. 25-26; No. 11, p. 19; Abstract ot Meeting on Ejection Seat System, 
Nov. 15, 1963. 

Christopher C. Kraft, Jr., Assistant Director for Flight Operations, Manned 
Spncecrnlt Center, reported that three basic plans were under study for rendez
vous missions. Rendez,rous at first apogee would probably be rejected because 
of possible dispersions which might necessitate plane changes. Rendezvous 

T.NGfNTIAI. PLAN CO£UI"ICA.l f\AN FlltST APOGft: PlAN 

Fig11rc 7ff.-Thc three basic rcndt!ZVOIIIJ plan11 being considered for the flrBt Gemln.f. 
rcndezoou11 mlulon. (M8C, Gemini Mldprogram Conterence, Including Experiment 
Results, NA8A SP-1!1,1966, p. Z77.) 

from concentric orbits seemed to be desirable because of the freedom in se
lection of the geographic position of rendezvous. Major work thus far, how
e,·er, had been expended on the tangential rendezvous. Subsequently, the 
concentric orbit plan was chosen for Gemini-Titan 6, the fir&t rendezvous 
mission. 

MSC Minutes ot Senior Stafr Meeting, June 12, 1964, p. 3; Quarterly Status 
Report No. 10, p. 60. 

Lockheed began test-firing the propulsion test vehicle assembly at its Santa 
Cruz Test Base, after a delay caused primarily by problems with the Agena 
main engine start tanks. The program, undertaken because of extensive changes 
in the propulsion system required t.o adapt the standard Agena D for use 
in Gemini missions, comprised three series of static-firing tests. The first 
series, in addition to providing base line performance for both primary and 
secondary propulsion systems (PPS and SPS), also subjected one SPS module 
to the dynamic and acoustic environment created by 55 seconds of PPS firing. 
The second series, successfully completed July 16, simulated a possible Gem
ini mission profile, including multiple firings and various coast and burn 
times on both PPS and SPS units. The third series, which concluded the 
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test program on August 7, involved a maximum number of starts and mini- 1964 
mum-impulse firings on both PPS and SPS. All firings were successful, and 111"' 

review of test data revealed only minor anomalies. The entire test program 
comprised 27 PPS firings for a run time totaling 545 seconds, 30 SPS 
Unit I firings totaling 286 seconds, and 11 SPS Unit II firings totaling 268 
seconds. Post-test disassembly revealed no physical damage to any equipment. 

Weekly Activity Reports: June 21-27, p. 1; Aug. 2-8, 1964, p. 1; Consolidated 

Activity Report, July 19-Aug. 22, 1964, p. 16; Quarterly Status Report No. 10, 

p. 49; I..ockheed Agcna Monthly Reports: June, p. 34J; July 1964, p. 3--6; Aero

space Final Report, p. III.F-2. 


Air Force Space Systems Division's cost-plus-fixed-fee contract with Aero 17 
jet-General for engines and related aerospace ground equipment for the Gem
ini launch vehicle was replticed by a cost-plus-incentive-fee contract. Contract 
negotiations had been conducted between May 25 and June 17, 1964. The 
final contract covered the procurement of 14 sets of engines (one set had 
already been delivered) and associated equipment during the period from 
July 1, 1963, through Deeember 31, 1967. Cost., performance, and schedule 
incentives made possible a maximum fee of $5,885,250 versus a minimum 
fee of $1,177,050. The initial target cost was $39,235,000 with a target fee of 
$3,138,800. . 

Harris, Gemini Launch Vehicle Chronology, pp. 89-40, E-3. 

Stage I of Gemini launch vehicle 3 was erected in the vertical test facility at 19 

Martin-Baltimore. Stage II was erected June 22. Power was first applied 
June 29, and subsystems functional verification testing concluded July 31. 

Mission Report for GT-3, p. 12-25; Aerospace Final Report, p, II.G-3 ; Gemlnf,. 

Titan II Air Force Launch Vellicle, p. D-6. 


A Gemini Recovery School began operations at Kindley Air Force Base, 22 


Bermuda. Conducted by the Landing and Recovery Division of Flight Oper

ations Directorate, this was the first such training course for Gemini offered to 

recovery personnel. The group included pararescue crews, Air Force navi

gators, and maintenance personnel. 


MSC Space NewB Roundu.p, June 24, 1964, p. 8. 

Construction of Gemini-Agena facilities at complex 14 was completed. General 24 


Dynamics finished the installation and checkout of equipment in the Launch 

Operations Building on July 20. Lockheed equipment in the Launch Opera

tions Building was installed and checked out by July 31. 


Quarterly Status Report No. 10, p. IS2. 

Martin-Baltimore received the propelient tanks for Gemini launch vehicle 25 

(GIN) 5 from Martin-Denver, which had begun fabrication in October 1963. 
Aerojet-General delivered the flight engines for GLV-5 November 5. Tank 
splicing was completed December 5 ; engine installation December 9. Final 
horizontal tests were completed January 7, 1965. 

Gemini Program Mission Report, Gemini V, October 1965, p. 12-6; Aerospace 

Final Report, p. II.G-5; Gemini-Titan II Air Force La1mch Vckicle, p. D-9. 
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McDonnell conducted the first of two tests to qualify the spacecraft for water 
impact landing. Static article No. 4 \Vas dropped from the landing system test 
rig heatshield forward and incurred no damage. In the second test, on July 
13, the unit was dropped conical section forward. A pressure decay test of the 
cabin after the drop indicated a very small leak. The test unit was left in the 
water for two weeks and took on a pint of water, meeting qualification re
quirements. 

Weekly Actlvlty Report, June 28--July 4, 1964, p. 1; Quarterly Status Report No. 10, 
p.7. 

Following the successful mating of its modules, Gemini spacecraft No.2 began 
the second phase of Spacecraft Systems Tests (SST) at McDonnell. SST con
tinued through September. During August and September, test operations 
alternated with the receipt and installation of a number of flight items in the 
spacecraft. Vibration testing of the spacecraft and systems was successfully 
conducted August 20-24. No altitude chamber tests were performed on space
cra.ft No.2 because the Gemini-Titan 2 mission was to be unmanned. Phase II 

LONGITUDINAl 
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Figure 14.-Special inltrumentation pallets to be installed in. Gemini 
1pacecraft No. ! in. the 1ame position• that a8tron.aut1 tcovld 
occupy in la tcr ftightl. {NASA Photo 8-65- !!63, undated.) 

mated SST concluded with the Simulated Flight Test September 3-15. The 
spacecraft acceptance review was held September 17-18, after which it was 
flown to Cape Kennedy September 21. 

Mission Report for GT-2, pp. 12r-3, 12-4, 12-45; Consolidated Actlvlty Report, 
Aug. 23-Sept.19,1964, p.17; Quarterly Status Report No.10, p. 60. 
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The first design review of the extravehicular life support system chest pack 
was conducted. Manned Spacecraft Center conditionally approved the 
AiReseareh basic design but recommended certain changes. 

Abstract ot Meeting on Extravehicular Activity, July Zl, 1964. 

McDonnell delivered its proposal for conversion of the Gemini spacecraft con
tract to a cost-plus-incentive-fee contract. Manned Spacecraft Center began 
analysis and evalution of the proposal. 

Consolidated Activity Report, June 21-July 18, 1964, p. 38; Quarterly Status 
Report No. 10, p. 64; Oldeg interview. 

Manager Charles W. Mathews reported that the Gemini Program Office had 
been reviewing and evaluating plans for Gemini-Titan (GT) missions 4 
through 7. GT--4 would be a four-day mission using battery power. GT-5 
would include radar and a rendezvous evaluation pod for rendezvous exercises 
early in the flight. The duration of this mission would be open-ended for a 
period of seven days, contingent upon the availability of fuE>l cells. GT-6 would 
be a standard rendezvous mission of perhaps hvo days' duration. GT-7 would 
be a long-duration mission with an open-ended potential of 14 days. George 
E. Mueller, NASA Associate Administrator, Office of Manned Space Flight, 
was currently reviewing these plans. 

MSC Minutes of Senior Staft' Meeting, July 10, 1964, p. 4. 

Gemini launch vehicle 2 arrived at Eastern Test Range. Stage I was erected 
at complex: 19 on July 13, stage II on July 14. Electrical power was applied 
to the vehicle on July 20 in preparation for SuhsystE>ms Functional Verification
Tests, which began July 21. 

Mission Report tor GT-2, pp. 12-15, 12-48. 

Flight Crew Support Division objected to McDonnell procedures for con
ducting ejection seat sled tests because they were not adequate to give confidence 
in manned use of the seat.s. The dummies were being rigged with extreme 
restraint-harness tensions and highly torqued joints which could not be achieved 
with human subjects. McDonnell \vas requested to review the situation and 
prepare a report for Gemini Program Office. 

Abstract ot Meeting ot the GLV Panels and Coordination Committee, July 24, 1964. 

Gemini Program Office rE>.ported that tests had been conducted on section I 
of the fuel cells planned for the long-duration Gemini-Titan 5 mission. These 
tests had resulted in a failure charaderizE'd by output decay. A complete 
invest.igation was in process to determine the cause of the failure. 

Weekly Activity Report, July 19-25, 1964, p. 1. 

Astronauts James A. McDivitt and Edward H. White II were named as com
mand pilot and pilot, respectively, for the Gemini-Titan (GT) 4 mission 
scheduled for the first quarter of 1965. The backup erew for t.he mission would 
be Frank Borman, command pilot, and James A. Lovell, Jr., pilot. The mis
sion was scheduled for up to four dn.ys' duration, with 10 or 11 experiments 
to be performed. At a press conference on ,July 20 Itt Manned Spacecraft. Cen
ter, Deputy Gemini Program Manager Kenneth S. Kleinknecht said that on 
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Figure '15.-The flrlt dage ot Gemlftt launch vehicle Z belftQ unloa.ded from. aft Air Force 
C-133 at Cape KNtncdy. (KSC 64-14608, JultJ 11, 1964.) 

1964 the second manned space flight an astronaut would first be exposed to the 
July hazards of outer space without full spacecraft protection. Although he first 

said that the experiment 'vould involve "stepping into space," he later modi
fied this by saying that it might involve nothing more than opening a hatch 
and standing up. Other scientific experiments assigned to the GT-4 flight 
would include medical tests, radiation measurements, and measurement of 
Earth's magnetic field. 

MSC Space News Rottnd11p, Aug. 5, 1964, p. 1; Astronautics and Aeronautics, 1964, 
p. 265. 

27 	 The first meeting of the Gemini Configuration Control Board was held, and 
meetings were scheduled for each Monday thereafter. McDonnell's proposal 
for implementation of the spacecraft configuration management system had 
been received by t.he program office and was being reviewed. Initial elements 
oC the system were being implemented. 

Weekly Activity Report, July 26-Aug. 1, 1964, p. 1. 

29 	 Flight Crew Support Division personnel visited Langley Research Center for 
a simulation of the Gemini optical rendezvous maneuver. The simulation pro
jected a flashing target against a background of stars inside a 40-foot diameter 
rndome, representing the view from the command pilot station and window 
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port. During the demonstration, a lighted window reticle was found to be 
useful in the line-of-sight control task. 

Consolldated Activity Report, July 19-Aug. 22, 1964, p. 31. 

North American conducted the first tow test Yehicle (TIV) captive-flight 
test required by the Paraglider Landing System Program. A helicopter towed 
the TTV to 2600 feet. After about 20 minutes of total flight time, the test pilot 
brought the TTV to a smooth three-point landing. The tow cable was released 
immediately after touchdown, the wing about four seconds later. This highly 
successful flight was followed on August 7 by a free-flight test that was much 
less successful. After the TTV was towed by helicopter to 15,500 feet and re
leased, it went into a series of uncontrolled turns, and the pilot was forced 
to bail out. North American then undertook a test program to isolate the mal
function and correct it, including 14 radio-controlled, half-scale TTV test 
flights between August 24 and December 13. T'vo highly successful radio
controlled, full-scale TTV free flights on December 15 and 17 justified another 
attempted pilot-controlled flight on December 19, with excellent results. 

NAA, A Final Fee Settlement Proposal tor Contract NAS 9-1484, p. V-49; NAA, 
Paraglider Landing System Program, Monthly ProgTess Reports: No. 15, Aug. 7; 
No. 16, Sept 16, 1964; No. 20, Jan. 15, 1965. 

In response to a request from NASA Headquarters, Gemini Program Office 
(GPO) provided a study for Gemini missions beyond the 12 originally planned. 
"The Advanced Gemini 'Missions Conceptual Study" described 16 further 
missions, including a space station experiment, a satellite chaser mission, a 
lifeboat rescue mission, and both a circumlunar and lunar orbiting mission. 
On February 28, 1965, GPO reported that a preliminary propoaal for Gemini 
follmv-on missions to test the land landing system had not been approved. 
Spare Gemini launch vehicles 13, 14, and 15 were canceled, and there were 
no current plans for Gemini missions beyond the approved 12-flight program. 

l\lemo, 1\fnnager, Gemini Program, to NASA Hq., Attn: W. C. Schneider, Subj: 
Advanced Gemini Missions, with enc., Sept. 18, 1964; Quarterly Status Report 
No. 12, p. 40. 

Manned Spacecraft Center Propulsion and Power Division conducted a test 
of the Gemini fuel cell. The system was imidvertently operated for 15 minutes 
during a short circuit prior to the scheduled test. System performance was 
poor, and two of the cells would not carry loads of six amperes. The test was 
tenninated. The product water sample obtained from the test 'vas extremely 
acidic, indicating a potential membrane failure. 

Consolidated Activity Report, July 19-Aug. 22, 1964, p. 77. 

The formal Combined Systems Acceptance Test (CSAT) of Gemini launch 
vehicle (GLV) 3 was successfully performed. The vehicle acceptance team 
(VAT) met August 17 to review CSAT and other test and manufacturing 
data. Because GLV-3 was not yet needed at the Cape, Manned Sparecraft 
Center, in line with Aerospace recommendations, decided to have all engineer
ing changes installed at Baltimore instead of at the Cape. After reviewing 
these modifications, the VAT directed Martin to conduct a second CSAT when 
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they were completed. Modifications were completed September 15; subsystems 
retest was finished September 28, and the second CSAT was completed 
September 30. 

Mission Report tor GT-3, p, 12-20; Weekly Activity Reports: Aug. 23-29, p. 1; 

Sept. 27-0ct. 3, 1964, p. 1; Consolidated Activity Report, July 19--Aug. 22, 1964, 

p. 16; Quarterly Status Report No. 10, p. 43; letter, Bernhard A. Hohmann to 
Grimwood, Aug. 16, 1967; Aerospace Final Report, p. II.G-3; Gemtnt-Titan II 
Air Force Launch Vehicle, p. D-7; Harris, Gemini Launch Vehicle Chronolouv, 
p. 41. 

At a meeting of the NASA-McDonnell Management Panel, the problem of 
the extravehicular activity (EVA) chest. pack size was discussed. If stowed 
on spacecraft No. 6, it would take up space that would otherwise be available 
for experiments on that mission, and the same would be true on subsequent 
missions. A study was requested from McDonnell, as well as suggestions for 
alternath·e plans. One such alternative proposed was the storing of some ex
periments in the adapter section-but this, of course, meant that EVA would 
be a prerequisite for those experiments. 

Minutes, NASA-MAC Management Panel, at McDonnell, Aug. 14, 1964. 

Martin-Baltimore received the propellant tanks for ~mini launch vehicle 6 
from Martin-Denver, which had begun fabricating them in April. After being 
inspected, the tanks were placed in storage where they remained until 
December 18. 

Gemini Program Mission Report, Gemini VI-A, January 1966, p. 12-7; Aerospace 
ll'iftal Report, p. 11.0-5; Gemtni-Titan II Air Force Launch Veh.iok, p. D-11. 

A severe electrical storm in the vicinity of complex 19 interrupted testing of 
~mini launch vehicle ( GLV) 2. Several observers reported a lightning strike 
at or near complex 19. All testing was halted for a thorough investigation 
of this so-called electromagnetic incident. The inspection, completed on Septem
ber 2, revealed no physical markings of any kind but disclosed a number of 
failed components, mostly in aerospace ground equipment (AGE) with some 
in GLV-2. This indicated that complex 19 had not been hit directly; damage 
was attributed to the electromagnetic effects of a nearby lightning strike or 
to resulting static charges. A recovery plan was prepared to restore confidence 
in all launch vehicle systems, AGE, ground instrumentation equipment, and 
facility systems. All components containing semiconductors \Vere replaced, 
and all tests \Vere to be conducted again as if GLV-2 had just arrived at East
ern Test Range. 

Mission Report for GT-2, pp. 12-15, 12-16, 12-48; briefing to Gemini Executive 
Management Meeting, Sept. 4, 1004; Aerospace Final Report, pp. II.E-14, II.E-15; 
Harris, Gemini Launch Vehicle ChroMlouv. p. 41. 

Manned Spacecraft Center (MSC) Procurement and Contracts Division re
ported that the amendment to the Gemini flight suit contract covering G3C 
flight suits and related equipment for Gemini-Titan (GT) 3 had been sent 
to the contractor, David Clark Company. The first four ~mini flight suits, 
to be used in GT-3, were delivered to MSC late in August. Because of earlier 
problems in fitting training suits, astronauts had had preliminary fittings 
of the flight suits before final delivery. 
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Consolidated Activity Reports: July 1~Aug. 22, p. 42; Aug. 23-Sept. 19, 1964, 
p. 50; Quarterly Status Report No. 10, p. 27. 

Crew Systems Division reported that AiResearch had been formally notified 
to begin immediately integrating displays and associated circuitry for the 
astronaut Modular Maneuvering Unit (MMU) into the basic design of the 
extravehicular life support system (ELSS). The MMU was scheduled to be 
flown in Gemini-Titan 9 as Department of Defense experiment D-12. The 
first prototype ELSS was scheduled for delivery in January 1965. 

Consolidated Activity Rl'port, July 19-Aug. 22, 1964, p. 52; Quarterly Status Rl'port 
No. 10, p. 28. 

Flight Crew Support Division reported that egress and recovery training 
for the first. manned Gemini flight cre'v had been defined and scheduled in three 
phases: phase I would consist of an egress procedure review in the McDon
nell Gemini mock-up, phase II of a review of egress development results and 
of egress using the trainer and the Ellington flotation tank, and phase III 
of egress in open water with the essential recovery forces. 

Oonsolidated Activity Report, July 1~Aug. 22, 1964, p. 31. 

Hurricane Cleo struck the Cape Kennedy area. Stage II of Gemini launch 
vehicle (GLV) 2 was deerected and stored; the erector was lo,vered to hori
zontal, and stage I was lashed in its vertical position. Stage II wns reerected 
September 1. Po,ver was applied to the launch vehicle September 2, and Sub
system Functional Verification Tests (SSFVT) began September 3. When 
forecasts indicated that Hurricane Dora would strike Cape Kennedy, both 
stages of GLV-2 were deerected on September 8 and secured in the Missile 
Assembly Building. Hurricane Ethel subsequently threatened the area, and 
both stages remained in the hangar until September 14, when they were re
turned to complex 19 and reerected. SSFVT, begun again on September 18, 
ended successfully October 5. 

Mission Report tor GT-2, pp. 12-16, 12-48; Gemini-Titan II Air F'orce Lattnc'lt. 
Vehicle, p. D-5; Harris, Gemini Launch Vehicle Ohronology, p. 42. 

Manned Spacecraft Center reported that efforts were still being made to clarify 
production problems at Ordnance Associates, Pasadena, California, pyrotech
nics contractor for the Gemini program. The problems appeared to be more 
extensive than had been previously indicated. Problems of poor planning 
or fubrication and testing were complicated by poor quality control. In many 
areas it was difficult to trace the routing of parts. These problems were caused 
by inadequate record-ke~ping and frequent by-passing of checkpoints by de
velopment engineers who "'ere trying to expedite the release of parts for test 
programs. Efforts to solve these difficulties stopped production for a time 
and delayed the overall program. 

Quarterly Status Report No.10, pp.19, 20. 

Gemini Program Office (GPO) reported the substantial completion of all 
research and development testing of components, including thrust chamber 
assemblies, of the reentry control system (RCS) and orbit attitude and ma
neuver system (OAMS) as configured for spacecraft Nos. 2 through 5. System 
testing of two RCS units was under ''my, and GPO expected the test program 
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to be finished by the end of 1964. Research and development system testing of 
the OAl\lS configuration for spacecraft Nos. 2 through 5 was expected to be 
completed within three months, but no plans had yet been approved for tests 
of the spacecraft No. 6 configuration. The long delay in completing research 
and de\·elopment testing had resulted in serious delays in the qualification test 
program. GPO revie''"ed the qualification test program to see how schedules 
could be improved without compromising the attainment of test data. Some 
test requirements were deleted, but the major change was reducing hardware 
requirements by planning more tests on single units. Since lack of hardware 
had been a major source of delay, GPO expected this change to produce im
proved schedules. Reliability testing was to be done on some qualification hard
ware, which meant that much of the reliability test program could not be 
initiated until qualification testing was finished. 

Quarterly Status Report No. 10, pp. 11-12. 

Air Force Space Systems Division (SSD), supported by launch vehicle con
tractors, recommended that Gemini launch vehicle (GLV) 2 be flown as sched
uled. Manned Spacecraft Center had proposed dropping GLV-2 from the 
Gemini program because of possible ill effects resulting from the electromag
netic incident of August 17 and from Hurricane Cleo. GLV-3 would then be 
substituted for the second Gemini mission, and the program would be shortened 
by one flight. After reviewing the incidents, their effects, corrective action, and 
retesting, SSD, Martin, Aerospace, and Aerojet-General all felt GLV-2 should 
fly, and NASA accepted their recommendation. 

Brit>ftng to Gemini Executive Management Meeting, Sept. 4, 19M; Harris, Gemfnt 
Launch Vehicle Ohronology, p. 42; interview, Lt. Col. F. J.I. Hutchison, Los Angeles, 
Apr. 19, 1966. 

McDonnell began final checkout and control system calibration tests of the 
Gemini translation and docking simulator. Engineering data runs for the con
trol system evaluation tests of the simulator began September 12 and lasted 
two weeks. All testing \vas expected to be completed by late October when 
crew training would begin. 

Consolidated Activity Reports: Aug. 23-Sept. 19, p. 31; Sept. 2n-Oct. 17, 19M, 
pp. 30-31. 

Final mating of Gemini spacecraft No.3 modules began at McDonnell. Mating 
operations were completed September 27. In the meantime, the second phase 
of Spacecraft. Systems Tests (SST) began. Vibration testing was accomplished 
Nmrember 7-8, and altitude chamber tests began November 12. During the 
manned portion of alt.itude tests, space suits for the Gemini-Titan 3 prime and 
backup crews were satisfactorily checked out, with no significant problems 
(November 15-19). The Simulated Flight Test (December 6-21) completed 
SST. After spacecraft acceptance review on December 22, it was shipped to 
Cape Kennedy January 3, 1965. 

Mission Report for GT-3, pp. 12-21, 12-22; Weekly Activity Reports: Nov. 8-14, 
p. 1; Nov. 15-21, 1964, p. 1; Quarterly Status Report No. 11, p. 20. 

Spacecraft No.2 arrived at Cape Kennedy and was installed in the Cryogenic 
Building of the Merritt Island Launch Area Fluid Test Complex. There it 
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was inspected and connected to aerospace ground equipment (AGE), and 
hypergolic and cryogenic servicing was performed. Reentry control and orbit 
attitude and maneuver systems engines were static fired October 4-5. The 
spacecraft was moved to the 'Veight and Balance Building on October 10 for 
pyrotechnic buildup and installation of seats and pallets, completed October 17. 
The following day it was transferred to complex 19 and prepared for mating 
with Gemini launch vehicle 2. PrematP. systems testing was conducted Octo
ber 21-27. Premate Simulated Flight Test was completed November 4-. 

Mission Report for GT-2, pp. 12-4 through 12-6, 12-46; Consolidated Activity 
Report, Sept. 20-0ct. 17, 1964, p. 74. 

Manned Spacecraft Center announced at a Trajectories and Orbits Panel 
meeting that several changes in the ground rules had been made to the Gemini
Titan 6 mission plan. One change concerned a previous assumption of a 20-day 
Agena lifetime; it was now established that the A gena would not be modified 
to provide this. As a result, greater emphasis had to be placed on ensuring space
craft launch on the same day as the A.genn, primarily by relieving the con
straint of no Agena maneuvers. The restriction on using Agena maneuvers 
had been removed to increase the probability of achieving rendezvous within 
the few days that the Agena would remain an acceptable target. 

Abstract of Meeting on Trajectories and Orbits, Oct. 20, 1964. 

Lockheed completed the modification and final assembly of Gemini Agena 
target vehicle 5001 and transferred it to systems test complex C-10 at the 
Lockheed plant. Lockheed began the task of hooking the vehicle up for systems 
testing the next day, September 25. 

Consolidated Activity Report, Sept. 20-0ct. 17, 1964, p. 17; Ael"'ffPPI.ee Final RepOf't, 
p. III.G-3; GATV Progrc11 Report, September 1964, pp. 2-8, 2-4. 

Representatives from the Instn1mentation and Electronics Division conducted 
preliminary rendezvous radar flight tests at White Sands Missile Range. Test
ing was interrupted while the T -33 aircraft being used was down for major 
maintenance and was then resumed on October 19. Flight testing of the rendez
vous radar concluded December 8. 

Weekly Activity Report, Dec. 6-12, 1964, p. 4; Consolidated Activity Report, 
Sept. 20--0ct.17, 1964, pp. 57-58. 

Gemini Program Manager Charles W. Mathews presented the Gemini Ma.n
agement Panel with the new flight schedule resulting from the lightning strike 
and hurricane conditions. The schedule was as follows: Gemini-Titan (GT) 2, 
November 17; GT-3, January 30, 1965; and GT--4:, April12. For GT--4: through 
GT-7, three-month launch intervals 'vere planned; for the remainder of the 
program, these intervals would be reduced to two and one half months. 

Minutes of Project Gemini Management Panel Meeting held at Patrick AFB, 
Fla., Sept. 29, 1964. 

Fuel cells and batteries were discussed as power sources for the Gemini-Titan 
(GT) 5 mission (long-duration) at a meeting of the Gemini Management Pa.nel. 
A study was reviewed that proposed a combination to be used in the following 
manner: batteries would be used during peak ]oad requirements; the fuel cell 
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would supply the remaining mission power source requirements. The pa.nel ac
cepted the proposal, and McDonnell was directed to proceed with the plan. In 
addition, the group decided to remove the fuel cell from GT-4 and substitute 
batteries, pending the concurrence of NASA Headquarters. It also decided to 
fly older versions of the fuel cell in GT-2 (the redesigned version would be 
flown in the later manned flights) to gain flight experience with the component. 

Minutes of Project Gemini Management Panel Meeting, Sept. 29, 1964. 

Manned at-sea tests of the Gemini spacecraft, using static article No. 5, began. 
During the two days of tests, spacecraft postlanding systems functioned satis
factorily, but the two crew members were uncomfortable while wearing their 
pressure suits. The comfort level was improved by removing the suits, but cabin 
heat and humidity levels were high. The test was stopped after 1'T hours by the 
approach of Hurricane Hilda. A test to detennine if opening the hatch would 

Figure 16.-At-8ea egreu tralnlng ln Ga~vedon Bav. (NASA Photo No. 65-H-641, reZea8ed 
Apr. l.f, 1965. ) 

alleviate the heat and humidity problem was conducted November 13; tem
perature did fall, enhancing comfort of the test subjects. Three days later an 
at-sea test demonstrated water egress procedure. The astronauts left the space
craft and were able to close and latch the hatch behind them, indicating that the 
reentry vehicle could be recovered even if the astronauts had to leave it. 

Weekly Activity Report, Nov. 15-21, 1964, p. 3; Quarterly Status Report No. 11, 
pp. 16-17. 

Early in the month, Bell Aerosystems began a test program to identify the cause 
of the fnilure of the secondary propulsion system (SPS) Unit II thrust chamber 
during Preliminary Flight Rating Tests. The wall of the thrust chamber had 
burned through near the injector face before attaining the specification accumu
lated firing time of 400 seconds. Six series of tests, each comprising three 50
second firings separated by 30-minute coast periods, were planned, with the 
temperature range of fuel and oxidizer varied for each series. Originally 
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planned for completion in two weeks, the test program was delayed by test cell 
problems and did not end until mid-November. Only four test series were ac
tually run, but they were enough to establish that the chamber wall burned 
through when both fuel and oxidizer were at elevated temperatures (above 
100°F) and only when burn time approached 50 seconds. Gemini Project Office 
concluded that no mission problem existed because Lockheed's analysis of SPS 
operation indicated that the maximum propellant temperature range in orbit 
was oo to 85°F, including a 30°F margin. (Nominal temperature range was 30° 
to 55°F.) 

Weekly Activity Reports: Sept. 6-12, p. 1; Nov. S-14, 1964, p. 2; Consolidated 

Activity Report, Aug. 23-Sept. 19, 1964, p. 16; Quarterly Status Report No. 11, 

p. 39; Abstracts ot Meetings on Atlas/Agena Coordination, Aug. 27, Sept. 15, 1964; 

GATV Progre11 Reports: September, pp. 2-1, 2-2; October, p. 2-2; November 1964, 

pp. 2-2, 2-3. 


The Prespacecraft Mate Combined Systems Test (CST) of Gemini launch Octobw 

vehicle 2 was completed at complex 19. This test, similar to CST perfonned. at 6 

the Martin plant, comprised an abbreviated countdown and simulation of flight 
events, with a simulator representing electrical characteristics of the space
craft; its purpose was to establish confidence in the launch vehicle. Electrical
Electronic Interference Tests were completed October 12. Hurricane Isbell 
threatened the area on October 14-15, but its path was far enough south of the 
Cape to make deerection unnecessary, though testing was curtailed. 

Mission Report for GT-2, pp. 12-16, 12-48; Aerospace Final Report, p. II.F-3; 

Gemini-Titan II Air Force Launch Vehicle, p. 4-14; Interview, Edward F. Mitros, 

Houston, Oct. 2, 1967. 


The vehicle acceptance team for Gemini launch vehicle ( GLV) 3 met for the 7 
second time to review test and manufacturing data at Martin-Baltimore. The 

Figure 77.-Gemini launch vehicle 8 undergoing jlftal checks before ron-out mlpectloft.. 
(Mart• Photo No. B-70508, undated.) 
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October 
meeting concluded on October 9 with the vehicle found acceptable and Martin 
was authorized to remove it from the vertical test cell. After final checks, weigh
ing, and balancing, GLV-3 passed roll-out inspection on October 27 and was 
turned over to the Air Force. Air Force Space Systems Division fonnally 
accepted GLV-3, following a review of launch vehicle status and correction of 
discrepancy items. 

Mission Report for GT-3, p. 12-25; Aerospace Final Report, p. II.G-3; Gemfm
Titan II A.ir Force Launch Vehicle, p. D-7; Harris, Gemini Launch Vehicle 
Chronology, p. 43. 

Figure 78.-Backup and prime crew1 tor Gemini-TitanS ml1rion at Gemlnll4ut~ch 1Jehicle S 
roll-out lfl.lpectiOII. Left to right: Thoma• P. Stafford, W11lter M. 8ch!rrtJ, Jr., Joh"' W. 
Young, au VirgU I . Gril1om. (NASA Photo No. 64-H-~598 [Gemini], Oct. !8, 196.f.) 

First major tests of the NASA worldwide tracking network were conducted in 
preparation for manned orbital flights in the Gemini program. Simulated flight 
missions were carried out over nine days and involved Goddard Space Flight 
Center, Mission Control Center at the Cape, and eight remote sites in the world
wide network to test tracking and communications equipment, as well as flight 
control procedures and equipment. This completed the updating of the Manned 
Space Flight Tracking Network to support the Gemini flights. Converting too 
Mercury nehvork for Gemini had taken t'vo years and cost $50 million. 

Material compiled by Alfred Rosenthal, Deputy Chief, 011lce ot Public Mairs, 
Goddard Space Flight Center. 
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Figure 79.-Tltc Gemini Network. See Appendi-111 .f tabulation of equipment 

at each lite. (NASA Photo 8-65-.f007, undated.) 


Gemini Program Office reported that the first production rendezvous radar, 1964 
intended for spacecraft No. 5, had completed its predelivery acceptance tests. Octobw 

10
Weekly Activity Report, Oct. 4-10, 1964, p. 1. 

McDonnell completed final assembly and systems tests of Gemini spacecraft 
No. 3A and delivered it to the laboratory for thennal balance testing. Space
craft No. 3A had been designated a thermal qualification test unit. All of its 
systems and subsystems were flightworthy, with the exception of certain easily 
replaceable pieces of equipment such as the heatshield and ejection sea.ts for 
which non-flight articles were substituted with NASA approval. Qualification 
testing comprised mission simulations in the altitude chamber, with all systems 
being operated to their duty cycles. During the next two months, the spacecraft 
was installed in the altitude chamber, completed a dry run test, and was ac
cepted after a readiness review meeting. Thermal qualification testing began 
December 19. 

Quarterly Status Report No. 11, pp. 2, 50; McDonnell FinaJ RetJort, pp, 32-83. 

Flight Crew Support Division reported that the Gemini-Titan (GT) 3 primary 17 

crew had completed egress practice in boilerplate No. 201 in the Ellington Air 
Force Base flotation tank. The backup GT-4 crew was scheduled for such train
ing on October 23. Full-scale egress and recovery training for both the GT-3 
and the GT-4 crews was scheduled to begin about January 15, when para.chute 
refresher courses would also be scheduled. 

Consolidated Activity Report, Sept. 20-0ct. 17, 1964, p, 32. 

Crew Systems Division reported that the first Gemini extravehicular prototype 17 

suit had been received from tlle contt·a.ctor and assigned to Astronaut James A. 
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Figure 80.-Water egrc88 training in the flotation tank at Ellington Air FfW'ce Ba&e, Teza&. 
(NASA Photo S-65-2508, Feb. 5,1965.) 

1964 McDivitt for evaluation in the Gemini mission simulator. During the test, 
October 	 McDivitt complained of some bulkiness and immobility while the suit was in the 

unpressurized condition, but the bulk did not appear to hinder mobility when 
the suit was pressurized. The thennal/micrometeoroid cover layer had been in
stalled on a test suit sent to Ling-Temco-Vought for thennal testing in the 
space simulator chamber. 

Consolidated Activity Report, Sept. ~t. 17, 1964, p. 47. 

17 	 Crew Systems Division reported that zero-g tests had been conducted at Wright
Patterson Air Force Base to evaluate extravehicular life support system ingress 
techniques. Results showed that, after practice at zero g, subjects wearing the 
chest pack had successfully entered the spacecraft and secured the hatch in ap
proximately 50 seconds. 

Consolidated Activity Report, Sept. 20-0ct. l7,1964, p. 47. 

26 	 Russell L. Schweickart spent eight days in a Gemini space suit to evaluate 
Gemini biomedical recording instruments. While in the suit, the astronaut flew 
several zero-g flight profiles, went through a simulated four-day Gemini mission, 
and experienced several centrifuge runs. 

Weekly Activity Report, Oct. 18-24, 1964, p. 1 ; MSC Space News Roundup, Oct. 28, 
1964, p, 8. 

28 	 Gemini launch vehicle 4 was erected in the vertical test facility at Martin· 
Baltimore. Power was applied to the vehicle for the first time on N overnber 4. 
Subsystems Functional Verification Tests \vere completed November 19. 
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Fi.gure 81.-Diaora-m of the Gemini G40 eztravehicular suit. (NASA Photo S-65-4858, 
Mau1965.) 

Mission Report for GT-IV, p. 12-26; Aerospace Final Report, p. II.G- 5; Gemini 1964 
Titan II Air F<Wce La-unch Vehicle, p. D-8. Octobw 

Bell Aerosystems successfully fired the Agena secondary propulsion system 28 

(SPS) in a test of the system's ability to survive a launch hold. The SPS had 
first gone through a 20-day dry (unloaded) period, followed by a 20-day wet 
(loaded) period. The system reverted to hold condition and was successfully 
refired November 2. 

GATV ProorcBB Reports: October, p. 2-2 ; November 1964, p. 2-2. 

Gemini launch vehicle 2 and spacecraft No. 2 were mechanically mated at com
plex 19. The Electrical Interface Integrated Validation, confirming compati
bility between launch vehicle and spacecraft and checking out redundant cir
cuits connecting the interface, was completed November 9. This was followed 
by the Joint Guidance and Control Test, completed November 12, which 
established proper functioning of the secondary guidance system, comprising 
the spacecraft inertial guidance system and the launch vehicle's secondary flight 
control system. 

Mission Report !or GT-2, pp. 12-17, 12-49; Aerospace Final Report, p. II.F-3. 

The Gemini mission simulator at the Cape, configured in the spacecraft. No. 3 9 

version, became operational; during the next three weeks, some 40 hours of 

163 




1964 
No11embw 

1f) 

17 

Figure 82.-Norman 8h71ken, McDonnell engineer-pilot, in zero-g telf1 In an Air Force 
KC-185 jet trat18port. (NASA Photo 8-6.f-!S051, Mav !5,1964.) 

flight crew usage and three hours of other Manned Spacecraft Center personnel 
usage were logged. 

Consolidated Activity Report, Oct. 18-Nov. 30, 1964, p. 29. 

Gemini Agena target vehicle (GATV) 5001 completed a simulated flight (as
cent and orbit) at Lockheed test complex C-10. Minor anomalies required por
tions of the test .to be rerun. This concluded GATV 5001 systems tests in 
preparation for captive-firing tests to be conducted at Lockheed's Santa Cruz 
Test Base. The vehicle was shipped November 30. 

Quarterly Status Report No. 11, pp. 4, 37; GATV PrO{IreBI Re-prwt, November 1964, 
pp. 2-3,2-5,7-8. 

Gemini launch vehicle 2 and spacecraft No.2 were electrically mated at complex 
19. The Joint Combined Systems Test was run the following day. This was the 
first test of launch vehicle and spacecraft combined systems. It consisted of an 
abbreviated countdown and two plus-time flight simulations, one to exercise 
the primary guidance system, the second to exercise the secondary system. A 
second combined systems test, the Flight Configuration Mode Test (FCMT), 
was completed November 21 in preparation for the Wet Mock Simulated 
Launch. FCMT was essentially similar to other combined systems tests except 
that all umbilicals were dropped. 

164 



,A) 

Figure BS(.d.) .-Astronauts Gris&om and Young in the Gemini mtulon rimulator at Cape 
Kennedv prior to the Gemini-Titan S miBBion. (NASA Photo No. 65-H-415, released 
Alar. 19, 1965.) 

:\fiBSion Report tor GT-2, pp. 12--17, 12-49 ; Ael'O!lpace Final Report, p. II.F-3; 
Gemini-Titan II Air Force Launch Vehicle, pp. 4-14, 4-16. 

Gemini-Titan (GT) 2 suc.cessfully completed the Wet Mock Simulated Launch, 
a full-scale countdown exercise which included propellnnt 1onding. Procedures 
for flight crew suiting and spa~craft ingress were practiced during simulated 
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Figure B~(B).-Techniciana at the miaalon Bimulator console. (NASA Photo No. 65-B-4.16, 
released Mar. 19, 1965.) 

launch. The primary Gemini-Titan 3 flight cre\v donned the training suits 
n.nd full biomE.'dirnl in!>'trumentation, assisted by the spnce suit bioinstru
mentation and aeromedical personnel who would participate in the GT-3 
launch operation. As a result of this practice operation, it was established that 
all physical examinations, bioinstrumentation sensor attachment, and suit 
donning would be done in the pilot ready room at complex 16. The final readi
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ness of the vehicle for flight was established by the Simulated Flight Test on 
December 3. For the launch vehiCle, this test was a repeat of the Joint Combined 
Systems Test, but for the spacecraft it was a detailed mission simulation. 

Mission Report for GT-2, p. 12- 17; Quarterly Status Report No. 11, p. 20; Aero· 
space Fmal Repcwt, pp. II.F-3, II.F-4; Gemini·Titan II Air Fcwce Launch Vehicle, 
p. 4-18. 

Gemini launch vehicle (GLV) 3 was scheduled to be shipped from Martin
Baltimore to Cape Kennedy. Shipment was delayed, however, because GLV-2 
had not yet been launched; and several modifications, scheduled for the Cape, 
were made at Baltimore instead. All work was completed by January 14, 
1965; the vehicle 'vas reinspected and was again available for delivery. Prepa
rations for shipment were completed January 20, and stage IT was airlifted to 
Cape Kennedy January 21, followed by stage I January 23. 

Mission Report for GT-3, p. 12-25; Aerospace Final Report, p. II.G-3 ; Gemim
Titan II Air Force Launch Vehicle, p. D-T. 

The Combined Systems Acceptance Test of Gemini launch vehicle (GLV) 4 
was conducted. The vehicle acceptance team inspected the vehicle and reviewed 
all test and manufacturing data December 11-13 and authorized Martin to 
remove GLV-4 from the vertical test cell. During the next three months, while 
awaiting shipment to Cape Kennedy, GLV-4 had 27 engineering changes 
installed. Final integrity checks, weighing, and balancing were completed 
Ma.rch 8, 1965. 

Mis:~lon Report for GT-IV, p. 12-26; Aerospace Final Report, p. II.G--6; Gcmint
TitG1t II .Air Force Launch Vehicle, pp. D-8, D-9. 

Lockheed shipped Gemini Agena iarget vehicle (GATV) 5001 to its Santa. 
Cruz Test Base for captive-firing tests. Primary test objective was verifying the 
operational capabilities of the GATV during actual firing of the primary 
and secondary propulsion systems. Other objectives included developing op
erational procedures and techniques for vehicle handling, launch preparation, 
servicing, countdown, and postfire servicing, as well as verifying ground equip
ment peculiar to the Gemini program, including the pulse-code-modulated 
telemetry ground station. The target docking adapter (TDA), manufactured 
by McDonnell, was also to be installed and tested as an integral system. When 
the TDA was hoisted into the test sta.nd on December 17 to be physically 
mated with the G A TV, the interface between the two vehicles emerged as a 
major problem. After some preliminary difficulties, the physica.l mate was 
accomplished, but discrepancies were discovered in wiring continuity. The 
captive flight test was delayed until January 20, 1965. 

Consolidated Activity Report, December 1964, p. 14; Aerospace Final Report, 
p . III.F-2; GATV Progress Report, December 1964, pp. 2-1, 2-3, 2-5. 

Astronauts James McDivitt and Edward White, command pilot and pilot 
for the Gemini-Tita.n 4 mission, begn.n crew training on Gemini mission simu
lator No. 2 in Houston. The initial week of training was devoted to familiarizing 
the crew with the interior of the spacecraft. 

Weekly Activity Report, Dec. ~12,1964, p. 3. 

167 

1964 
Noflember 

25 

30 

30 



1 

PROJECT GEMINI: A CHRONOLOGY 

1964 
December 

Roll-out inspection and delivery of the first Atlas standard launch vehicle 
(SLV-3) for the Gemini program was completed at the General Dynamics/ 
Convair plant in San Diego. Originally scheduled for November 23, inspection 
had been delayed by the discovery of scored fuel and oxidizer lines. After being 
accepted by the Air Force, the vehicle was shipped by truck to Eastern Test 
Range, where it arrived on December 7. 

Weekly Activity Reports: Nov. 29-Dee. 5, p. 3; Dee. 6-12, 1964, p. 4; Consolidated 
Activity Report, Oct. 18-Nov. 30,1964, p. 17. 
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Figure 84.-Terminolooll tor the Gemini Agena target vehicle program. 
(Lockheed, Gemini Agena Target Press Handbook, L'!t/80 A766R71, 
Feb. 15, 1966, p.l-1.) 

NASA advised North American that no funds were available for further flight 
testing in the Paraglider Landing System Program, following completion of 
full -scale test vehicle flight test No. 25. NASA did authorize North American 
to use the test vehicles and equipment it had for a contractor-supported 
flight test program. North American conducted a two-week test program 
which culminated in a highly successful manned tow-test vehicle flight on 
December 19. 

NAA, .A. Final Fee Settlt'ment Proposal tor Oontract NAS 9-1484, Section III; Para
glider Landing System, Monthly Progress Reports: No. 20, Jan. 15; No. 21, 
Feb. 11, 1965. 

168 




PART ll-DEVELOPMENT AND QUALIFICATION· 

A four-day comfort test of the Gemini space suit was started as part of the 
suit qualification test program. The test utilized a human volunteer and ended 
successfully on December 11. The suited subject used Gemini food and bio
instrumentation and the Gemini waste management systems hardware. 

Coll601idated Activity Report, December 1964, p. 45. 

Gemini-Titan (GT) 2 launch countdown begnn at 4:00 a.m., e.s.t., and pro
ceeded normally, with minor holds, until about one second after engine ignition. 
At that point a shutdown signal from the master operations control set 
(MOCS) terminated the launch attempt. Loss of hydraulic pressure in the 
primary guidance and control system of stage I of the launch vehicle caused 
an automatic switchover to the secondary guidance and control system. Dur
ing the 3.2-second holddown following ignition command, switchover was 
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Figure 85.-Gcmlni launch vehicle Biage I hvdrauUc 1118tem. (Martin Photo 8B65778, 
undated.) 

instrumented as a shutdown command. Accordingly, the MOOS killed the 
launch attempt. Subsequent investigation disclosed that loss of hydraulic pres
sure had been caused by failure of the primary servo-valve in one of the four 
tandem actuators which control movement of the stage I thrust chambers. All 
four stage I tandem actuators were replaced with redesigned actuators. 

Mission Report for GT-2. pp. 12-17, 13-1; Gemini Launch Vehicle Famlliarizatloft. 
Manual, p. 6-1; Aerospace Fi?Wl Repo-rt, p. II.E-23; Harris, Gemini I..aunch 
Vehicle Ohronologv, p. 47. 
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The Mission Control Center at Houston was used passively and in parallel 
with the Mission Control Center at the Cape in the Gemini-Titan 2 launch 
attempt., primarily to validate the computer launch programs. In addition, con
siderable use was made of the telemetry processing progra-m and related tele
vision display formats. The Houston control center received, processed, and 
displayed live and simulated Gemini launch vehicle and spacecra-ft data. Test 
results were considered very successful. 

Consolidated Activity Report, December 1964, p. 20. 

Gemini Program Office (GPO) reported that it had initiated contractual &etion 
to delete the eighth Agena from the Gemini Agena target vehicle program. 
On March 6, 1965, GPO reported its decision to eliminate the seventh Agena 
as well. 

Weekly Activity Reports: Dec. 8-12, 1964, p. 3; Feb. 28-Mar. 6, 1965, p. 1. 

The Gemini Phase II centrifuge training program was completed. Phase II 
provided refresher training for Gemini-Titan 3 and 4 flight crews, who made 
their runs c1ad in pressure suits. For astronauts not yet officially assigned to 
a mission the program provided familiarization training under shirt-sleeve con
ditions. Phase II had begun early inNovember. 

Consolidated Activity Reports: Oct. 18-Nov. 30, pp. 28-29; December 1964, p. 25; 
Quarterly Status Reports: No. 11, p. 48; No. 12, p. 43. 

Atlas standard launch vehicle (SLV-3) 5301 was erected on complex 14 at East
ern Test Range. This was not only the Gemini pr<>gTam's first Atlas, but also 
the first SLV-3 on a ne\v complex. Tests began to validate the pad and its 
associated aerospace ground equipment (AGE). AGE validation was com
pleted December 30, propellant loading tests in mid-January 1965. Testing 
ended on February 11 with a flight readiness demonstration. 

Weekly Activity Report, :ran. 17-23, 1965, p. 1 ; Consolidated Activity Report, 
December 1964, p. 14; Quarterly Status Report No. 12, p. 32; Abstracts of Meetings 
on Atlas/Agena Coordination, Jan. 20, Mar.1,1965. 

Phase III tests to qualify the Gemini parachute recovery system began with 
a successful drop of static article No. 7. In addition to No. 7, static article No. 
4A was also used in the series of 10 tests. All tests were successful, with neither 
parachute nor sequencing failures. Phase III ended on February 11, 1965, with 
the lOth drop test. This completed the qualification of the Gemini parachute 
system. 

Weekly Activity Reports: Dec. 13-19, 1964, p. 3; Jan. 10-16, p. 2; Feb. 14-20, 1965, 
p. 1 ; Quarterly Status Report No. 12, p. 8. 

Air Force Space Systems Division officially accepted Agena D (AD-82) 
for the Gemini program. Lockheed then transferred it to the vehicle final as
sembly area for modification to Gemini Agena target vehicle 5002. Work was 
scheduled to begin in mid-January 1965. 

Weekly Activity Report, Dec. 13-19, 1964, p. 2; ·GA·TV Progren Report, I>ecoember 
1964, p. 2-7. 

Martin-Baltimore removed the propellant tanks for Gemini launch vehicle 
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Figure 86.-Agetl4 D 82 undergoing modijfcatlon to Geminl Agetl4 target vehicle 5()()f. 
(Lockheed Photo SA63603-C, Feb. 25, 1965.) 

(GJ..V) 6 from storage. Cleaning the tanks and purging them with nitrogen 
was completed February 5, 1965. Aerojet-General delivered the flight engines 
for GLV-6 February 1. Tank splicing was completed February 23, engine in
stallation, February 25. GLV-6 horizontal testing was completed April 3. 

Ml!•slon Rt>port for GT-YIA, p. 12-7; Aerospace Final Report, p. II.G 5; Gemini
Titan II Air Force Launch Vehicle, p . D-11. 

Gemini spacecraft No. 3A began thermal qualification tests in the altitude 
chamber at McDonnell. During test No. 1 (December 19-21), the spacecraft 
coolant system froze. Over the next three weeks, the coolant system was re
tested and redesigned. The modified coolant system was subsequently installed 
in other spacecraft. Test No. 2 was run January &-13, and the test program 
ended February 19 with the third test run. The three test runs in total simulated 
over 220 orbits. 

19 

Mission !Wport for GT-IV, p. l2-23; Quarterly Status Report No. 12, p. 46; Mc
Donnell!Wport No. B427, "Gemini Spacecraft 3A Thermal Test No. 1 Test Results 
Rt-(lOrt, Tt>st Dnte: 19- 21 Dt>cember 1064," Jnn. 12, 1065; :\f<'Donnt>ll Report No. 
B427~1, " . .. Thermal Test No. 2 ... , Test Date : 6--13 January 1965," Feb. 15, 
1965. 

Crew Systems Division received a prototype G4C extravehicular Gemini space 
suit for testing. This suit contained a thennaljmicrometeoroid cover layer, a re
dundant closure, and the open visor assembly for visual, thermal, and structural 
protection. Zero-gravity tests in January 1965 showed the suit to be generally 
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Figure 87.-Thc Ocmtni G.fO ea:travehicular suit with chestpack ventilation control module 
and gold-coated umbilical line. (NASA Photo 8-65-27.ff.f, :Ua11 !8, 1965.) 

satisfactory, but the heavy cover layer made moving around in it awkward. 
The cover layer was redesigned to remove excess bulk. The new cover layer 
proved satisfactory when it was tested in February. 

Consolidated Aetivity Report, December 1964, p. 45; Quarterly Status Report No. 
12, p.12. 
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Flight Tests 

McDonnell delivered Gemini spacecraft No. 3 to Gape Kennedy. After its 
receiving inspection had been completed (January 6), the spacecraft was 
moved to the Merritt Island Launch Area Radar Range for a communica
tions radiation test. This test, performed only on spacecraft No. 3 because 
it was scheduled for the first manned mission, exercised spacecraft communi-

Figure 88.-Gcmin-i apaeecratt No. S being unloaded at Cape Kennedy. (NASA Photo 10~
KSC-65-00003, Jan. 4. 1965.) 

1965 
]t~nut~ry 

4 

328-022o--69----13 



6 

6 

11 

PROJECT GEMINI : A CHRONOLOGY 

cations in a radio-frequency environment closely simulating the actual flight 
environment. The test was run January 7, and the spacecraft then began 
preparations for static firing. 

Mission Report for GT-3, p. 12-23; Gem.ini Mid program Conferen,ce, Inducling El/6
perlment Results, NASA SP-121, Feb. 23-25, 1966, p. 214. 

NASA Headquarters provided Flight Operations Division with preliminary 
data for revising the Gemini-Titan (GT) 3 flight plan to cover the possibility of 
retrorocket failure. The problem was to ensure the safe reentry of the astro
nauts even should it become impossible to fire the retrorockets effectively. The 
Headquarters proposal incorporated three orbit attitude and maneuver system 
maneuvers to establish a. fail-safe orbit from which the spacecraft would re
enter the atmosphere whether the retrorockets fired or not. This proposal, 
as refined by Mission Planning and Analysis Division, became part of the flight 
plans for GT-3 and GT-4. 

Memo, Asst. Chief, MPAD, to Chief, MPAD, Subj : Complete Revision ot the GT-3 
Flight Plan, Jan. 7, 1005; Mission Reports: for GT-3, p. 4-1; GT-IV, p. 2-1 ; letter, 
John A. Edwards toKmtt, Jan. ~.1965. 

Manned Spacecraft Center issued the Gemini Program Mission Planning 
Report, prepared by Gemini Program Office. This report fonnally defined 
the objectives of the Gemini program and presented guidelines for individual 
Gemini missions. These guidelines stated the configuration of space vehicles to be 
used, specified primary mission objectives, and described the planned missions. 
The report included guidelines for phasing extravehicular operations into 
Gemini missions as a primary program objootive: a summary of the specia.l 
equipment required, a statement of the objectives of extra.vehicular operations, 
and o. description of the kind of operations proposed for each mission begin
ning with the fifth. Finally, the report described all experiments planned for 
Gemini missions and named the mission to which each was cul'I"ently a.ssigned. 
The report was to be periodically revised, and a detailed mission directive 
issued for each mission about six months before its scheduled launch. 

NASA Program Gemini Working Paper No. 5019, "Gsllni Program Mission 
Planning Report," Jan. 6, 1965. 

Redesigned stage I tandem actuators were received a.nd installed in Gemini 
launch vehicle (GLV) 2. Although some retesting began shortly after the 
Gemini-Titan 2 mission was scrubbed on Dooember 9, 1964, most activity in 
preparing GLV-2 for another launch attempt was curtailed until the new actu
ators arrived. Subsystems retesting then began. The final combined systems 
test-the Simulated Flight Test-was completed January 14, with launch 
scheduled for January 19. 

Mission Report for GT--2, pp.12-18,12-49. 

The test program to qualify the Gemini escape-system personnel parachute 
began with two low-altitude dummy drops. The backboard and egress kit 
failed to separnt~ cleanly; the interference causing the trouble was corrected, 
and the parachute was successfully tested in two more drops on January 15. 
Four high-altitude dummy drops followed during the week of January 18. 
System sequencing was satisfactory, but in two of the four drops the ballute 
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deployed too slowly. The problem was corrected and checked out in two 
more dummy drops on February 12 and 16. In the meantime, low-altitude 
live jump tests had begun on January 28. The 12th and final test in this 
series was completed February 10. Aside from difficulties in test procedures, 
this series proceeded without incident. High-altitude live jump tests began Feb
ruary 17. 

Weekly Activity Reports: Jan. 1€>--16, p. 2; Jan. 31-Feb. 6, 1965, p. 1; Quarterly 
Status Report No.12, p.10. 

Flight tests of the zero-gravity mock-up of the Gemini spacecraft began. The 
mock-up was installed in a KC-135 aircraft to provide astronauts with the 
opportunity to practice extravehicular activities under weightless conditions. 
The Gemini-Titan (GT) 3 flight crew participated in the opening exercises, 
which were duplicated the next day by the GT-4: flight crew. 

Weekly Activity Report, Jan. 1€>--16, 1965, p. 1; Consolldated Activity Report, 
January 1065, pp. 12, 16. 

A task force in the Office of Manned Space Flight finished a two-month 
study to determine the requirements for reducing the interval between Gemini 
flights from three to two months. The findings and recommendations were pre
sented to George E. Mueller, NASA Associate Administrator for Manned Space 
Flight., on January 19. The task force concluded that an accelerated launch 
schedule could be fully achieved by Gemini-Titan 6. This required flight-ready 
vehicles delivered from the factory, with most testing done at the factory rather 
than at the Cape. Among the major changes caused by implementation of this 
plan were: spacecraft altitude testing only at McDonnell, activation of the 
second cell in the vertical test facility at Martin-Raltimore, simplification of 
subsystems testing at the Cape, and elimination of electronic interference test
ing and the Flight Configuration Mode Test. 

OMSF, "Two Month Launch Interval Study," Jan. 14, 1965; Lt. Col. Alexander C. 
Kuras and Col. John G. Albert, "Gemini-Titan Technical Summary," Gemini 
Launch VPhide Divhdon, 6655th Aerospace Test Wing, Jan. 24, 1007, p. 138; Aero
space Final Report, pp. II.F-5, II.F-7; interviews, Leroy E. Day, Washington, 
Jan. 25, 1967; Scott H. Slmpklnson, Houston, Jan. 18, 1967. 

Gemini spacecraft No. 3 thrusters were static fired as part of a complete, end
to-end propulsion system verification test program carried out on spacecraft 
Nos. 2 and 3 to provide an early thorough checkout of senricing procedures and 
equipment before their required use at the launch complex. The tests also com
pleted developme-nt and systems testing of Gemini spacecraft hypergolic sys
tems to enhance confidence in them before they were committed to flight. 
Deservicing ofthe propulsion system lasted until January 21. 

Mission Report for GT--3, p. 12-23; Gemini Midprogram Con.tercncc, p. 214. 

Engineering and Development Directorate reported that its Crew Systems Divi
sion had qualified the Gemini spacecraft bioinstrumentation equipment. 

MSC Minutes of Senior Sta1f Meeting, Jan. 15, 1~. p. 1. 

After a long delay because pyrotechnics were not available, simulated off-the
pad ejection (SOPE) qualification testing resumed with SOPE No. 12. Per-
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fonnance of the left seat was completely satisfactory, but the right seat rocket 
catapult fired prematurely because the right hatch actuator malfunctioned. 
The seat collided with the hatch and failed to leave the test vehicle. All hatch 
actuators were modified to preclude repetition of this failure. After being tested, 
the redesigned hatch actuators were used in SOPE No. 13 on February 12. The 
test was successful, and all systems functioned properly. This portion of the 
qualification test program came to a successful conclusion with SOPE No. 14 
on March 6. The complete ejection system functioned as designed, and all 
equipment was recovered in excellent condition. 

Weekly Activity Report, Jan. 17- 23, 1965, p. 2; Quarterly Status Reports: No. 12, 
p. 9; No. 13 for Period Ending May 31, 1965, p. 8. 

Figure 89.-Slmulated of!-the-pad ejection teat No. 18 at TJ.S. Naval Ordnance Ted Statlot&, 
China Lake, California. (NASA Photo No. 65-H- 197, releaaed Feb. 1!,1965.) 

19 	 Following a report prepared by Space Technology Laboratories, Mission Plan
ning and Analysis Division recommended the inclusion of "properly located 
built-in holds in the [Gemini launch vehicle] GLV; Gemini countdown." The 
study of 325 missile countdowns, 205 missile launches, as well as all Titan 
scrubs and holds, indicated that GLV launching would be considerably im
proved and a great many scrubs precluded by the addition of such holds. 

Memo, Asst. Chief, MPAD, for Distribution, Subj : Can we launch the GLV on Ume1 
(Part II), Jan. l9,1965. 

19 	 During the countdown for Gemini-Titan (GT) 2, the fuel ce11 hydrogen inlet 
valve failed to open. Efforts to correct the problem continued until it was de
tennined that freeing the mlve would delay the countdown. Work on the fuel 
cell ceased, and it \Yas not activated for the flight. The fuel cell insta11ed in 
spacecraft No. 2 \YRS not a current flight design. When fuel cell design was 
changed in January 1964, several cells of earlier design were available. Although 
these cells were kno,vn to have some defects, flight testing with the reactant sup
ply system '"as felt to be extremely desirable. Accordingly, it \vas decided to fly 
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the entire system on GT-2, but only on a "non-interfe.rence with flight" basis. 
When it became clear that correcting the problem that emerged during the 
GT-2 countdown would cause delay, fuel cell activat.ion for the flight was called 
off. 

Mission Report tor GT-2, pp. 6--2, 13-9; note, Day to Seamans, Subj: Gemini 
Spacecraft #2 Fuel Cell, Jan. 25,1965. 

The second Gemini mission, an unmanned suborbital flight designated Gemini
Titan~ (GT-2), was successfully launched from complex 19 at Cape Kennedy 
at 9:04 a.m., e.s.t. Major objectives of this mission were to demonstrate the 
adequacy of the spacecraft reentry module's heat protection during a maximum
heating-rate reentry, the structural integrity of the spacecraft from liftoff 
through reentry, and the satisfactory performance of spacecraft systems. Sec
ondary objectives included obtaining test results on communications, cryogen
ics, fuel cell and reactant supply system, and further qualification of the launch 
vehicle. All objectives were achieved, with one exception: no fuel cell test re
sults were obtained because the system malfunctioned before liftoff and was 
deactivated. GT-2 was a suborbital ballistic flight which reached a maximum 
altitude of 92.4 nautical miles. Retrorockets fired 6 minutes 54 seconds after 
launch, and the spacecraft landed in the Atlantic Ocean 11 minutes 22 seconds 
later-1848 nautical miles southeast of the launch site. Full duration of the mis
sion was 18 minutes 16 seconds. The primary recovery ship, the aircraft carrier 
Lake Champlain, picked up the spacecraft at 10:52 a.m., e.s.t. 

Mission Report tor GT-2, pp. 1- 1, 2-1, 2-2, 6-31; MSC Test Evaluation Office, 
Gemini Program Flight Summary Report, Gemini Missions I through XII, Revision 
A, January 1967, pp. 6-8; MSC Fact Sheet 291, pp. 5-7; Aerospace Final Report, p. 
II.G--8; Harris, Gemini Lat1nch Vehicle Chronoloov. p. 48. 

Gemini Agena target vehicle 5001 unden\"ent a successful hot-firing test 
at Lockheed's Santa Cruz Test Base. The test simulated a full 20,000-sec
ond mission, including multiple firings of both the primary and secondary 
propulsion systems and transmission of operational data in real time to two 
PCM (pulse-code-modulated) telemetry ground stations, one at the test site 
and one in Sunnyvale. Major test anomaly was a series of command pro
grammer time-ac.cumulator jumps, seven of lvhich totaled 77,899 seconds. The 
vehicle was removed from the test stand on February 1 and returned to 
Sunnyvale. 

Weekly Activity Report, Jan. 17- 23, 1965, p. 1; Quarterly Status Report No. 12, 
pp. 82, 34; GATV Progre11 Report•: January, pp. 2-1, 2-2, 2-3; February 1965, 
p.l-1. 

Installation of pyrotechnics in Gemini spacecraft No. 3 began. Preparation of 
the spacecraft in the industrial area at Cape Kennedy, which began with the 
receiving inspection and ended when the spacecraft was transferred to complex 
19, was generally limited to non-test activity with certain exceptions. These 
were the special requirements of the communications test of spacecraft No.3 and 
the propulsion verification tests of spacecraft Nos. 2 and 3. Industrial area ac
tivity included cleaning up miscellaneous manufacturing shortages, updat
ing spacecraft configuration, installing pyrotechnics nnd flight seats, building 
up the rendezvous and recovery section, and preparing the spacecraft for move
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ment to the launch complex. These preparations for spacecraft No. 3 were 
completed February 4. 

Mlsslon Report for GT-3, p. 12-23 ; Gemini Mldprogram Conference, p. Z14. 

Gemini launch vehicle 3 was erected at complex 19. Power was applied Janu
ary 29 and Subsystems Functional Verification Tests (SSFVT) commenced. 
SSFVT were finished February 12. The Combined Systems Test before space
craft mating was conducted February 15-16. 

Mission Report for GT-3, p. 12-26; Gemini-Titan II Air Force Launch Vehicle, 
pp. D-7, D-8. 

The NASA-McDonnell incentive contract for the Gemini space.craft was ap
proved by NASA Headquarters Procurement Office and the Office of Manned 
Space Flight. The preliminary negotiations between Manned Spacecraft Center 
(MSC) and McDonnell had been completed on December 22, 196!. The contract 
was then sent to NASA Headquarters for approval of MSC's position in pre
liminary negotiations. This position was approved on January 5, 1965, at which 
time final negotiations began. The negotiations were completed on January 15. 
The contract was signed by MSC and McDonnell and submitted to NASA 
Headquarters on January 21 for final approval. 

Consolldated Activity Report, January 196lS, p. 28; Quarterly Status Report No. 12, 
pp.47-48. 

The High-Altitude Ejection Test (HAET) program resumed with HAET 
No.2. This was the first ejection in flight to demonstrate the functional reliabil
ity of the Gemini personnel recovery system. The recovery system was ejected 
from an F-106 at an altitude of 15,000 feet and a speed of mach 0.72. Original 
plans had called for an ejection at 20,000 feet, but the altitude was lowered be
cause of a change in the Gemini mission ground rules for mode 1 abort. Both 
sent and dummy were recovered without incident. The program ended on Feb
ruary 12 with HAET No.3, although the dummy's parachute did not deploy. 
An aneroid device responsible for initiating chute deployment failed, as did an 
identical device on February 17 during qualification tests of the personnel 
parachute. These failures led to redesign of the aneroid, but since the failure 
could not be attributed to HAET conditions, Gemini Program Office did not 
consider repeating HAET necessary. All other systems functioned properly in 
the test, which was conducted from an altitude of 40,000 feet and at a speed of 
mach 1.7. 

Weekly Activity Report, Jan. S-9, 19M, p. 8; Quarterly Status Report No. 12, 
pp. 9-10. 

Qualification testing of the foo.d, water, and waste management systems for the 
Gemini-Titan 3 mission was completed. 

Letter, John J. Symons, Whirlpool Corp., Systems Division, to NASA-MSC, 
Subj: Weekly Progress Report, NASA Houston Contract NAS 9-5157, Jan. 29, 1965; 
Quarterly Status Report No. 12, p. 18. 

McDonnell completed major manufacturing activity, module tests, and equip
ment installation for Gemini spacecraft No. 4. Phase I modular testing had 
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begun NoYember 30, 1964. Mating of the spaceeraft reentry and adapter assem
blies was completed February 23. Systems Assurance Tests began February 24. 

Mission Report for GT-IV, p. 12-22; Quarterly Status Reports: No. 11, p. S; 
No. 12, p. 45. 

Manned Spacecraft Center (MSC) receiYed on schedule the first qualification 
configuration extravehicular life-support system (ELSS) chest pack. Tests of 
this unit and the ELSS umbilical assembly were being conducted at MSC. Mean
while, AiResenrch was preparing for systems qualifications tests. Zero-gravity 
flight tests of the ELSS had shown that egress and ingress while wearing a 
chest pack could readily be done by properly trained astronauts. 

Quarterly Status Report No.12, p.12. 

Gemini Agena target vehicle (GATV) 5001 was removed from the test stand 
at Santa Cruz Test Base and returned to Sunnyvale. After a brief stopover 
in systems test complex C-10, the vehicle was transferred to the anechoic cham
ber for electromagnetic interference and radio-frequency-interference tests. 
Test preparations began February 23. At this point, GATV 5001 was 37 calen
dar days behind schedule, 20 days of which were caused by the time-accumulator 
anomaly that had developed during hot-firing tests. A temporary fix for the 
time-accumulator jumps was installed, while Lockheed continued its efforts to 
diagnose the problem and find a permanent remedy. 

Aerospace Final Report, pp. III.F-2, III.F-4; GATV ProgreBB Report, February 
1965, pp. 1-1,2-1,2-4,2-5,2-6,2-8. 

Because of interest expressed by George M. Low, Deputy Director of Manned 
Spacecraft Center, in spacecraft weight-control vigilance at the previous Gem
ini Management Panel meeting, Gemini Program Manager Charles W. Mathews 
reported that weight had increased only 12 pounds in the past month, and a 
"leveling-off trend" had been discernible over the last two months. Low, how
ever, was still concerned about the dangers of unforeseen growth as the program 
progressed from flight to flight. Walter F. Burke of McDonnell suggested that 
redundant systems be eliminated once the primary systems had been proved. 
Ernst R. Letsch of Aerospace warned that spacecraft weight was gTowing to 
over 8000 pounds, which should require some checking of the structural loads. 
Both Air Force Space Systems Division and the Gemini ProgTam Office were 
charged by Low to pay close attention to the weight factor. 

Minutes ot Project Gemini Management Panel Meeting held at SSD, Feb. 4, 1965. 

Gemini spacecraft No. 3 was moved to complex 19 and hoisted into position 
atop Gemini launch vehicle 3. Test operations began February 9 with premate 
systems tests, which lasted until February 13. These were followed by a premate 
Simulated Flight Test, February 14-16. Data from this testing were compared 
with data from Spacecraft Systems Tests at McDonnell and predelivery 
acceptance tests at vendors' plants. The purpose of these tests was to integrate 
the spacecraft with the launch complex and take a last detailed look at the 
functioning of all spacecraft systems (especially those in the adapter) before 
the spacecraft wa.s mechanically mated to the launch vehicle. 

Mission Report tor GT....S, p. 12-23; Gemini Midprogrvsm (Jonference, p. 215. 
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F igure 91.-SecOfld stage of Gemini launch 11ehicle 5 being hoisted to the top of the vertical 
teat facility at Martin-Baltimore. (NASA Photo 8~5-2867, Feb. 8, 1965.) 

Modifications to Gemini launch vehicle 5 were completed and stage I was erected 
in the vertical test facility at Martin-Baltimore. Stage II was erected Feb
ruary 8. Power was applied to the vehicle for the first time on February 15, and 
Subsystems Functional Verification Tests were completed March 8. Another 
modification period followed. 

Mission Report for GT-V, p. 12-6 ; Gemini-Titan II Air Force Launch Vehicle, 
pp. D-9, D-10. 

Manned Spacecraft Center announced the selection of L. Gordon Cooper, Jr., 
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as command pilot and Charles Conrad, Jr., as pilot for the seven-day ~mini
Titan 5 mission. Backup crew would be Neil A. Armstrong and Elliot M. 
See, Jr. 

MSC Space New1 Roundup, Feb. 17, tOOlS, p. 1. 

11 	 Atlas standard launch vehicle 5301 completed testing on complex 14 with a 
flight-readiness demonstration. It was then deerected and transferred to 
Hangar J, where its sustainer engine was to be replaced. Replacement was 
finished April191 and the new level sensor and vernier engine was installed on 
April21. The vehicle was returned to complex 14 and erected again on June 18. 

Weekly Activity Reports: Apr. 18-24, p, 1; June 13-19, tOOlS, p. 1; Abstract ot 
Meeting on Atlas/Agena Coordination, Mar. 1, 19M. 

12 	 Director of Flight Operations Christopher C. Kraft, Jr., told the Manned Space
craft Center senior staff that the Gemini-Titan (GT) 3 mission might be flown 
between March 22 and 25, although it was officially scheduled for the second 
quarter of 1965. In addition, the Houston control center was being considered 
for use in the GT-4 mission. 

MSC Minutes ot Senior Staff Meeting, Feb. 12, 1965, p. 2. 

u 	 Goddard Space Flight Center selected Bendix Field Engineering Corporation, 
Owings Mills, Maryland, for a contract to operate, maintain, and support the 
stations of the Manned Space Flight Tracking Network. The cost-plus-award
fee contract was valued at approxima.tely $36 million over two yea.rs. 

Material compiled by .Allred Rosenthal. 

17 	 Gemini launch vehicle 3 and spacecraft No.3 were mechanically ma.ted on com
plex 19. The Electrical Interface Integrated Validation Test was completed 
February 19, the Joint Guidance and Control Test on February 22. Gemini
Titan 3 combined systems testing included the Joint Combined Systems 
Test on February 24 and the Flight Configuration Mode Test on March 3. 

Mission Report tor GT-3, p. 12-26; Geml111-Tltafl. II Air Force Launoh. VeMole, 
p. D-8. 

17 A series of live jumps from high altitude to qualify the Gemini personnel 
parachute began. The ballute failed to deploy because of a malfunction of the 
aneroid device responsible for initiating ballute deployment. The identical mal
function had occurred during the high-altitude ejection test on February 12. 
These two failures prompted a design review of the ballute deployment mech
anism. The aneroid was modified, and the qualification test program for the 
personnel parachute was realigned. In place of the remaining 23 low-altitude 
live jump tests, 10 high-altitude dummy drops using the complete personnel 
parachute gystem (including the balJute), followed by five high-altitude live 
jumps, would complete the program. The 10 dummy drops were conducted 
March 2-5 at altitudes from 12,000 to 181000 feet and at speeds from 130 to 140 
knots indicated air speed (KIAS). All sequences functioned nonnally in all 
tests but one: in that one, the ballute failed to leave its deployment bag (cor
rected by eliminating the bag closure pin from the design) and the backboard 
and egress kit failed to separate (resolved by instituting a special inspection 
procedure). The five live jumps were conducted March 8-13 at altitudes from 
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15,000 to 31,000 feet and at a speed of 130 KIAS. Again all tests were successful 
but one, in which the ballute failed to deploy. After a free fall to 9200 feet, the 
subject punched the manual override, actuating the personnel parachute. This 
series completed qualification of the personnel parachute and also of the overall 
Gemini escape system. 

Weekly Activity Reports: Feb. 14-20, pp. 1-2; Feb. 21-27, 1965, p. 1; Quarterly 
Status Reports: No.12, pp. 10-11; No. 13, pp. 8-9. 

During the week, the Gemini-Titan 3 prime crew participated in egress training 
from static article No.5 in the Gulf of Mexico. After half an hour of postland
ing cockpit checks with the hatches closed, Astronauts Virgil I. Grissom and 
John W. Young practiced the emergency egress procedures developed by the 
flight crew training staff for Gemini. Both pilots then egressed through the 
left (command pilot's) hatch, after first heaving their survival kits into the 
water. Each astronaut then practiced boarding a Gemini one-man life raft. 
Swimmers w-ere standing by in a larger raft. 

MSC Space News Roundup, Mar. 3, 1965, p. 8. 

Martin-Denver delivered propellant tanks for Gemini launch vehicle (GLV) 7 
to Martin-Baltimore. Tank fabrication had begun in May 1964. Martin-Balti
more recleaned and purged the tanks with nitrogen by April 20, 1965. In the 
meantime, flight engines for GI..V-7 arrived from Aerojet-Genernl on Apri117. 
Tank spJicing was completed May 6 and engine installation May 20. All horizon
tal testing was completed June 14. A modification period followed. 

Gemini Program 1\llsslon Report, Gemini VII, January 1966, p. 12-6; Aerospace 
Final Report, p. II.G-5; Gemini-Titan II Air Force Launch Vehicle, pp. D-12, 
D-13. 

A full-scale rehearsal of the flight crew countdown for Gemini-Titan 3 was 
conducted at the launch site. Procedures \vere carried out for moving the flight 
crew from their quarters in the Manned Spacecraft Center operations building 
at Merritt Island to the pilot's ready room at complex 16 at Cape Kennedy. 
Complete flight crew suiting operntion in the ready room, the transfer to 
complex 19, and crew ingress into the spacecraft were practiced. Practice count
down proceeded smoothly nnd indicated that equipment and procedures were 
flight ready. 

Quarterly Status Report No.12, p. 13. 

I....ockheed initiated a "Ten-point Plan for C&C Equipment." The Agena com
mand and communication (C and C) system comprised the electronic systems 
for tracking the vehicle, for monitoring the performance of its various subsys
tems, and for verifying operating commands for orbital operations. Because of 
the unique requirements of the Gemini mission, in particular rendezvous and 
docking, Lockheed had had to design and develop a new C and C system for 
the Gemini target vehicle. Numerous failures and problems calling for rework 
duriJ'g the initial manufacturing stages of the C and C system suggested the 
existence of mechanical and electronic design deficiencies. Aerospace, which had 
assumed technical surveillance functions for the Gemini Agena in the fall of 
1964, was instrumental in bringing these problems to the attention of Air Force 
and Lockheed top management. Among the results of the 10-point plan were 
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Figure 92.-Location of command and commun·!cation& 81/Btcm equipment 
on the .4.gcna. target vehicle. (Lockheed Photo NP-2-23, June 1, 

several redesigned programmer circuits and packaging changes, closer moni
toring of vendor work, expedited failure analysis, and improved quality 

control. 
Aerospace Final Report, p. III.E-1; GATV Progrc88 ReportB: February, p. 4-1; 
March, p. 4-1 ; April 1965, p. 2-13; letter, Hohmann to Grimwood. 

Office of Manned Space Flight held the Gemini manned space flight design 
certification review in Washington. Chief l'xecutives of all major Gemini con
tractors certified the readiness of their products for manned space flight. Gemini
Titan 3 was ready for launch as soon a'S the planned test and checlwut procedures 
at Cape Kennedy were comp~eted. 

Weekly Activity Report, Feb. 28-Mnr. 6, 1965, p. 2; Interview, 1\IncDougall, Hous

ton, Sept. 20, 1967. 

2 	 McDonnell completed Systems Assurance Tests of Gemini spacecraft No. 4. 
The Simulated Flight Test was conducted February 27- March 8. Preparations 
for altitude chamber testing lusted until March 19. 

Mission Report tor GT-IV, p. 12-22. 

6 AiResearch completed dynamic qualification tests of the environmental control 

system. 
Weekly Activity Report, Mar. 7-13, 1965, p. ).. 

8 	 The Wet Mock Simulated Launch of Gemini-Titan 3 was successfully con
ducted. Countdown exercises were concluded on March 18 with the Simulated 

Flight Test. 
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Fiqtlre 98.-Gemlt~I-Tltat& 8 Oft. pad 19 during ftM~ ootmtdoWft e4'erollel. (NASA P"Aoto 

No. 66-H-.f06, relea~ed Mar. 19, 1965.) 


Miuion Report for GT-3, p. 12-26; Gemini-Titate II Air Force Launch Vehkle,

p.D-8. 


Gemini Agena target vehicle 5001 completed electromagnetic compatibility 
tests in the anechoic chamber at Sunnyvale. It remained in the cham
ber, however, until March 17 while Lockheed verified the corrective action that 
had been taken to eliminate programmer time-accumulator jumps and telemetry 
synchronization problems. The vehicle was then transferred to systems test 
complex C-10 for final Vehicle Systems Tests on Mar~h 18. 

GATV Progre11 Report, March 1965, pp. 2-3 through 2-6. 

The official roll-out inspection of Gemini launch vehicle (GLV) 4 was con
ducted at Martin-Baltimore. Air Force Space Systems Division fonnally ac

10 

cepted delivery of the vehicle March 21, and preparations to ship it to Cape 
Kennedy began at once. GLV--4 stage I arrived at the Cape March 22, followed 
the next day by stage II. 

l'rllllllion Report for GT-IV, pp. 12-26, 12- 27; Aerospace FiMl Report, p. II.~; 

Gemit&l-f'itat& II Air Force Laut&Ch Vehkle, p. D-9; Barris, Gemini Launch Vehic~e 

UAJ'Oflologfl, p. 44. 


At a meeting of the Gemini Trajectory and Orbits Panel, Air Force Space 10 
Systems Division repeated its position that on Gemini-Titan 6 the nominal 
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1965 plan should rwt cnll for use in orbit of the Agena primary propulsion system, 
MtWch since it would not be quaJified in actual flight before this mission. At the same 

meeting, Gemini Program Office announced that a decision had been made to 
provide only enough electrical power for 22 orbits on spacecraft No. 6. This 
spacecraft constraint, combined with reentry and recovery considerations, would 
restrict the nominal mission plan to approximately 15 orbits. 

Abstract ot Meeting on Trajectories and Orbits, Mar. 28, 1965. 

14 	 McDonnell finished manufacturing, module tests, and equipment installation 
for Gemini spacecraft No. 5. Spacecraft assembly was completed April 1 'vith 
the mating of the reentry and adapter assemblies. Systems Assurance Tests 
began April 30. 

Mission Report tor GT-V, p. 12-2. 

18 	 Gemini Agena target vehicle (GATV) 5001 was transferred from the anechoic 
chamber to systems test complex C-10. Six days were scheduled for vehicle 
modifications before beginning final systems tests. Unexpected difficulties in 
incorporating filters in the command controller, which required considerable 
redesign, and alignment problems with the forward auxiliary rack, which re
quired extensive machining, imposed a lengthy delay. These problems added 29 
days of slippage to the GATV 5001 schedule, leaving the vehicle 66 calendar 
days behind schedule by the end of March. Machining of the forward auxiliary 
rack was completed April 5, and vehicle systems testing finally began April 9. 

Weekly Activity Report, Apr. 4--10, 1965, p. 1; Abstract ot Meetlng'on Atlas/Agena 
Coordination, May 1>, 1965; GATV Progrcaa Report a: March, pp. 2-3 through 2-6; 
April 1965, p. 2-1. 

Figure 94.-Gemln( apaoccratt No. 4 entering the 14-foot altitude oll.amber at MoDonnell 
before aimulated Mgh-altitude teats. (NASA Photo S-65-84!0, Mar. 16, 1965.) 
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Altitude Chamber Tests of Gemini spacecraft No. 4, involving five simulated 
flights, began at McDonnell. The first run was unmanned. In the second run, 
the prime crew flew a simulated mission, but the chamber was not evacuated. 
The third run repented the seeond, with the backup crew replacing the prime 
crew. The fourth run put the prime crew through a flight at simulated altitude, 

HATCH OPENING STANO UP 

EQUIPMENT OPUATION HATCH CLOSING 

Figure 95.-A.Itronut~t Edward H. White II practice• 1tandup cztravchicular actlvitv at a 
Bimll1atcd alti111dc of 150,000 teet In the McDonnell altit11de chamber. (NA.SA Photo 
8-65, 4896, Mar. !4, 1965.) 

and the fifth did the same for the backup crew. Altitude chamber testing ended 
March 25, and the spacecraft was prepared for shipment to Cape Kennedy.. 

Mission Report for GT-IV, p. 12- 22; Weekly Activity Report, Mar. 21-27, 1965, 
p. 1; Gemini llidprogram Conference, p. 86. 

Gemini-Titan 3 (GT-3), the first manned mission of the Gemini program, was 
launched from complex 19 at 9 :24 n.m., e.s.t. The crew were command pilot 
Astronaut Virgil I. Grissom and pilot Astronaut John W. Young. Mn.jor ob
jectives of the three-orbit mission were demonstrating manned orbital flight 
in the Gemini spacecraft, evaluating spacecraft and launch vehicle systems for 
future long-duration flights, demonstrating orbital maneuvers with the space
craft orbit attitude and maneuver system (OAMS) and use of the OAMS in 
backing up retrorockets, and demonstrating controlled reentry flight path and 
landing point. Landing point accuracy was unexpectedly poor. The spacecraft 
landed at 2 :16 p.m. about 60 nautical miles from its nominal landing point. The 
flight crew left t.he spacecraft. shortly after 3 :00 and was transported by heli
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Figure 96.-Aitronautl Young and Grilllom tcalk up the ramp leading tu the elevator that 
will carru them to the spacecraft for the flrflt manned Gemini m~~slon. Thev wear 
Gemini GSO intravchtcuwr lltlitl. (NASA Photo No. 65-H-.6~8. rclea11cd Mar. f~, 1965.) 

copter to the prime recovery ship, the aircraft carrier Intrepid. Spacecraft 
recovery was completed at 5:03. During the flight, Grissom successfully per
formed three orbital maneuvers. Among the secondary objectives of the mission 
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were the execution of three experiments. Two were successfully conducted, but 
the third-the effects of zero gravity on the growth of sea urchin eggs-was 
not, because of a mechanical failure of the experimental npparatu~, 

Mission Report tor GT-3, pp. 1-1, 2-1, 2-2, 6-21, 7-3, 8-1. 

Flt/ttre 9"1.-Gemini spacecraft No. S, 1rcartng a jfotatiott collar, beino hoiJtted a'l)oard the 
U.8.8. Intrepid after wnding. (NASA Photo No. 65-H-~6t, released M(lcr. tS, 1965.) 

Representatives of Air Force Space Systems Division (SSD), Aerospace, Lock- 23-24 

heed, and Gemini Program Office met at Sunnyvale for the monthly Gemini 
Agena Target Vehicle (GATV) Management-Technical R.eview. SSD recom
mended that the current c.onfiguration of the oxidizer gas generator solenoid 
valve be removed from GATV 5001 because of the recent failure of the valve 
during 38-day oxidizer star-system stornge tests at ReJ1 Aerosystems. Fol
lowing the meeting, Lockheed formed a team to evaluate the design of the 
valve. A redesigned valve began qualification tests in July. 

GATV Progreas Reports: March, pp. 2-13, 7-3; July 1965, p. 2-20. 

The orbit attitude and maneuver system (OAMS) 25-pound thrusters installed 27 
in spacecraft No. 4 were replaced with new long-life engines. Installation of 
the new engines had been planned for spacecraft No. 5, but they were ready 
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earlier than had been anticipated. Early in February, Rocketdyne had com
pleted the significant portion of the qualification test program on the OAMS 
and reentry control systems as configured for space.craft Nos. 3, 4, and 5; how
ever, some further testing extended final qualification until mid-April. OAMS 
component qualification for the spacecraft 6 (and up) configuration was 
achieved early in June. The total ground qualification of all Gemini spacecraft 
liquid propellant rocket systems was completed in August with the system 
qualification of the OAMS in the spacecraft 6 configuration. 

Weekly Activity Report, Mar. 21-27, 1965, p. 1; "Gemini Propulsion by Rocket
dyne,"p. 3. 

29 	 The possibility of doing more than the previously planned stand-up form of 
extravehicular activity (EVA) was introduced at an informal meeting in the 
office of Director Robert R. Gilruth at Manned Spacecraft Center (MSC). 
Present at the meeting, in addition to Gilruth and Deputy Director George M. 
Low, were Richard S. Johnston of Crew Systems Division (CSD) and War
ren J. North of Flight Crow Operations Division. Johnston presented a mock
up of an EVA r!hestpack, as ''"ell as a prototype hand-held maneuvering unit. 
North expressed his division's confidence that an umbilical EVA could be suc
cessfully achieved on the Gemini-Titan 4 mission. Receiving a go-ahead from 
Gilruth, CSD briefed George E. Mueller, Associate Administrator for Manned 
Space Flight, on April 3 in Washington. He, in turn, briefed the Head
quarters Directorates. The relevant 1\fSC divisions were given tentative ap
proval to continue the preparation and training required for the operation. 
Associate Administrator of NASA, Robert C. Seamans, Jr., visited MSC for 
further briefing on May 14. The enthusiasm he carried bnck to Washington 
regarding flight-readiness soon prompted final Headquarters approval. 

Inte"lew, Low, Houston, Feb. 7, 1967. 

29 	 Gemini launch vehicle 4 was erected at complex 19. After the vehicle had been 
inspected, umbilicals were connected March 31 and power applied April 2. 
Subsystems Functional Verification Tests began immediately and were com
pleted April 15. The Prespacecraft 1\fate Combined Systems Test was con
ducted the next day (Aprill6). 

Mission Report for GT-IV, p. 12-27; Gemlnl·Tit.an II Air Force Launch Vehicle, 
p.D-9. 

McDonnell delivered Gemini spacecraft No. 4 to Cape Kennedy. Receiving 
inspection was completed April 6. Other industrial area activities, fncluding 
pyrotechnic buildup, temporary installation of seats, and final preparation for 
pad testing were completed April 14. The spacecraft was then moved to com
plex 19. 

Mission Report for GT-IV, p. 12-24. 

Manned Spacecraft Center announced that Walter M. Schirra, .Jr., and Thomas 
P. Stafford had been selected as command pilot and pilot for Gemini-Titan 6, the 
first Gemini rendezvous and docking mission. Virgil I. Grissom and John W. 
Young would be the backup crew. 

Astronautlol and Aeronautlcl, 1965: A. ChrOftOlofltl on Bclerlce, TcchnologJI, and 
Polictl, NASA SP-4006, p.l70. 
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Manned Spacecraft Center delivered the "Gemini Atlas Agena Target Vehicle 
Systems Management and Responsibilities Agreement" to Air Force Space 
Systems Division (SSD) with signatures of Director Robert R. Gilruth and 
Gemini Program Manager Charles W. Mathews (dated April 9). Major Gen
eral Ben I. Funk, SSD Commandert and Colonel John B. Hudson, SSD 
Deputy for Launch Vehicles, had signed for SSD on March 31 and 29 respec
tively. The agreement, dated March 1965, followed months of negotiation and 
coordination on management relationships and fundamental responsibilities 
for the Gemini Agena target vehicle program. It clarified and supplemented 
the "Operational and Management Plan for the Gemini Program" (Decem
ber 29, 1961) with respect to the target vehicle program. 

Weekly Activity Report, Apr. 25-May 1, 1965, p. 1; Abstract of Meeting of Atlas/ 

Agena Coordination, :\lay 5, 1965; "Gemini Atlas Agena Target Vehicle System 

Management and Responsibilities Agreement between the NASA-1\ISC and USAF, 

AFSC, SSD," March 1965 ; Aerospace Final Report, p. III.A-1. 


Gemini spacecraft No. 4 was hoisted into position atop the launch vehicle. 14 

Cabling for test was completed April19, and premate systems tests began. For 
the first time, Mission Control Center, Houston, supported Kennedy Space 
Center pad operations. Systems testing ended April21. The Prespa.cecraft Mate 
Simulated Flight Test was conducted April 22-23. 

Mission Report for GT-IV, p. 12-24; NASA-MSC Quarterly Activity Report for 

Office of the Associate Administrator, Manned Space Flight, for period ending 

April 30, 1965, p. 8 (hereafter cited as Quarterly Activity Report-formerly Con

solidated Activity Report). 


Gemini launch vehicle (GLV) 6 was erected in the vertical test facility at 14-U 
Martin-Baltimore. GLV-6 was the first vehicle in the new west test cell, which 
Martin had finished installing and checking out in January. At this time, GLV
5 was still undergoing vertical tests in the other test cell. Because both cells 
used the same power sources and aerospace ground equipment connections, 
simultaneous testing was impossible; however, one vehicle could be inspected 
and prepared for test while the other was being tested. Power 'vas applied to 
GLV-6 for the first time on May 13. Subsystems Functional Verification Tests 
continued until June 22. 

Mls!Jlon Report for GT-VIA, p. 12-7; ~erospace Final Report, pp. II.F-2, II.G-5; 

Gemini-Titan II Air Force Launch Vehicle, p. D-11; Barris, Gemmt Launch Ve

hicle Chronoloov. p. 47. 


Martin-Denver delivered the propellant tanks for Gemini launch vehicle 8 to 
Martin-Baltimore. Tank fabrication had begun September 25, 1964. Aerojet
General delivered the stage I engine on June 16 and the stage II on August 20. 
In the meantime, tank splicing was oompleted August 3. Engine installation 
was completOO. September 23, and all horizontal testing ended September 27. 

Gemini Program Mission Report, Gemini VIII, Apr. 29, 1966, p. 1~ ; Aerospace 

Final Report, p. II.G-5; Gemlni-Tftan II Air Force Launch Vehicle, p. D-14. 


McDonnell completed Systems Assurance Tests of Gemini spacecraft No. 5. 20 


The environmental control system was validated April24, and fuel cell reinstal

lation was completed April26. The fuel cell had failed during reentry/adapter 

mating ope:ra.tions on April16. 


Mission Report for GT-V, pp. 12-2, 12-3. 
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The Combined Systems Acceptance Test (CSAT) of Gemini launch vehicle 
(GLV) 5 was conducted in the vertical test fa<.'ility n.t ~{artin-Bttltimore. Four 
earlier CSAT attempts (April 15-20) were marred by numerous minor anom
alies. The vehicle acceptance team inspection began April 26 and concluded 
April 30, with GLV-5 found arceptahle. The vehicle was removed from the 
test cell May 7-8, formally ac<.'epted by the Air Force May 15, and shipped 
to Cape Kennedy. Stage I arrived at the Cape on May 17 and stage II on 
May 19. 

Mission Report for GT-V, pp. 12-6, 12-7; Aerospace FiJJal Report, p. II.G-5; 
Gemlni-TitaJJ 11 Air Force Launcl\ Vcl\lcle, p. D-10; Barris, Gemini La11nc1l Vehick 
ChroMlO(IJI, p. 110. 

The Abort Panel met to review abort criteria for Gemini-Titan (GT) 4 and 
decided that GT-3 rules would suffice. Alternate procedures for delayed mode 
2 abort would be investigated when the Manned Spacecraft Center abort 
trainer became available to the GT-5 mission. 

Weekly Activity Report, Apr. 25-May 1,1965, p. 1. 

Gemini launch vehicle (GLV) 4 and spacecraft No.4 were mechanically mated 
at complex 19. The Electrical Interface Integrated Validation and Joint Guid
ance and Control Test were completed April 26-29. These had been separate 
tests for earlier vehicles, but from Gemini-Titan 4 on, the tests were combined 
and performed as one. The spacecraft/GLV Joint Combined Systems Test 
follo,ved on April 30. The Flight Configuration Mode Test finished systems 
testing May 7. 

MiBBion Report for GT-IV, p. 12-27; Gemini Jlidprouram COJJtcrencc, pp. 222-223. 

The Simulated Flight Test of Gemini spacecraft No. 5 began at McDonnell. 
During the test (April 28) the environmental control system (ECS) was in
advertently overpressurized. The test was halted while the ECS suit loop was 
investigated. Reinstallation was completed May 8, and the ECS and guidance 
and control systems were retested May 9-11. Simulated flight testing was re
sumed May 11 and completed May 19. Preparations for altitude chamber test
ing lasted until May 25. 

Mission Report for GT- V, pp. 12-2, 12-3; Weekly Activity Reports: Apr. 25-May 1, 
p. 2; May 2-8, 1965, pp. 1-2. 

McDonnell completed manufacturing, module tests, and equipment installa
tion for Gemini spacecraft No. 6. Mating the reentry and adapter assemblies 
completed final assembly of the spacecraft on May 12. Cabling and test prepa
ration lasted until June 4, when Systems Assurance Tests began. 

Ml!!8lon Report for GT-YIA, p. 12-2. 

Discussing the landing point error of Gemini 3, Charles W. Mathews told the 
Gemini Management Panel that the spacecrnft had developed a smaller angle 
of attack than planned and that the lift capability had been less than wind tun
nel tests had indicated. 

Minutes of Project Gemini Management Panel Meeting held at MSC, May5, 1985. 
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Gemini Agena target vehicle (GATV) 5001 completed vehicle systems testing 
with a final simulated flight. The vehicle ''"a.s disconnected from the test com
plex on May 14, and data analysis was completed May 19. Meanwhile, the First. 
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Article Configuration Inspection on GATV 5001 begn.n on May 10. 
Weekly Activity Reports: May 2-8, p. 1; May ~15, 1965, p. 1; GATV Progre1s Re· 
port, May 1965, pp. 2-1, 2-2. 

A team of representatives from NASA, Air Force Space Systems Division, 10 

Aerospace, and Lockheed bega.n the First Article Configuration Inspection 
(FACI) of Gemini Agena target vehicle (GATV) 5001 nt Sunnyvale. A 
F ACI acceptance team reviewed and evaluated all drawings, specifications, 
tEst procedures and reports, component and assembly log books, a.nd qualifi
cation and oertification documentation relating to GATV 5001. The resulting 
record of discrepancies then served as a basis for corrective action. F ACI, a 
standard Air Force procedure established in June 1962, was essentially a.n 
audit perfonned by the Air Force with contractor support to reconcile engi
neering design, as originally released nnd subsequently modified, with the actual 
hardware produced. Its purpose was to establish the production configuration 
base line under which remaining contract end items (in this oose, GATV 5002 
and up) of the same configuration were to be manufactured and deJhrered to 
the Air Force. F ACI on GATV 5001 was completed May 26. 

Weekly Actlvlty Report, May 9-15, 1965, p. 1; Quarterly Status Report No. 13, p. 
20; GATV Progre11 Report, May 19M, p. 2-12. 

Figure 98.-Wt>ight and balance test of A1trona11t McDivitt during the Wet Alock Simulated 
Launch ot Gemim·Titan 4. (NASA Photo No. 65-H-191, relcaaed Mav !1, 1965.) 
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The Wet Mock Simulated Launch (WMSL) of Gemini-Titan (GT) 4 was 
completed. The spacecraft was then demated from the launch vehicle in order 
to replace the batteries in the spacecraft adapter; flight se~lts were also installed 
and crew stowage evaluated. While this planned replacement was being carried 
out, the launch vehicle was the subject of a special tanking test (May 19) to 
determine the cause of the apparent loading inaccura.cies that had turned up 
during '~fSL. The problem was locn.ted in the stage II flowmeters, which 
wero replaced (May 21) and checked out in a third tanking test (of stage II 
only) on May 27. In the meantime, launch vehicle and spacecraft were remnted 
on May 22. The Simulated Flight Test of GT-4 on May 29 concluded prelaunch 
testing. 

Mission Report for GT-IV, pp. 12--2!, 12--27; Kuras and Albert, "Gemini Titan 
Technical Summary," p. 140. 

Qualification of the G4C extravehicular suit was completed. This suit was 
basically the same as the G3C suit exc~pt for modifications which included a 
redundant zipper closure, two over-visors for visual and physical protection, 
automatic locking ventilation settings, and a heavier cover layer incorpornting 
thermal and micrometeoroid protection. Six G4C suits would be at ·the launch 
site for the Gemini 4 flight crews by the end of :May. 

Quarterly Activity Report, Apr. 30, 1965, p. 38 ; Quarterly Status Report No. 13, 
p.9. 

Figure 99.-The hand-held maneuvering unit. (NASA P1wto 8-65-27~~1. June!, 1965. ) 
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Gemini Agena target vehicle (GATV) 5002 completed final assembly and 
was transferred to systems test complex C-10 at Sunnyvale to begin Vehicle 
Systems Tests. The transfer had been scheduled for May 5 but was delayed by 
parts shortages, engineering problems, and considerable work backlog. The 
major source of delay was correcting a gap between the forward auxiliary 
rack and the vehicle; machining and aligning the rack and refinishing the 
scraped surfaces proved time-consuming. GATV 5002 was still short se,reral 
items of command equipment. Systems testing began :May 21. 

GATV Progre11 Reporl, May 1965, pp, 2-6,2-8. 

All extravehicular equipment planned for the Gemini 4 mission, including the 
ventilation control module, the extravehicular umbilical assembly, and the hand
held maneuvering unit, had been qualified. The flight hardware wns at the 
launch site ready for flight at the end of May. 

Quarterly Activity Report, July 31, 1965, p. 31; Quarterly Status Report No. 13, 
p.lO. 

li'lflure 100.--Gemlnl apact)craft No. 5 undergoing clea,..up prior to being dipped to Cape 
Kc11ned11. (NASA Photo S-65-5181, June !, 1965.) 

McDonnell began altitude chamber tests of Gemini spacecraft No. 5. Testing 
was interrupted by a fuel cell failure on June 1, and fuel sections were replaced. 
Modifications and preparations for retest concluded June 12, and an overall 
systems test \vith the fuel cell was conducted. . 

197 


19 

26 



1965 
M111 

27 

PROJECT GEMINI : A CHRONOLOGY 

Mission Report tor GT-V, pp. 12-2, 12-3; Weekly Aetlvlty Reports: May so
June~. p. 1; June 6-12, 1965, p. 1. 

Air Force Space Systems Division (SSD), following standard Air Force 
acceptance procedure using DD Form 250, found Gemini Agena target vehicle 
( GATV) 5001 not acceptable because First Article Configuration Inspection 
(completed May 26) showed the vehicle not to be flightworthy as required by 
the contract. SSD nevertheless conditionally accepted delivery of GATV 5001; 
Lockheed was to correct deficiencies by the dates noted on DD-250 attachments. 
Besides several items of equipment merely awaiting final documentation, major 
items yet to be qualified were the shroud, primary and secondary propulsion 
systems, the command system, and components of the electrical power syetem. 
After being conditionally accepted, GATV 5001 was shipped by air to Eastern 
Test Range on May 28, arriving May 29. 

Quarterly Status Report No. 13, p. 20; GATV Progren Report11: May, pp. 2-1,2-2. 

2-4, 4-1, 4-2 ; June 1965, p. 2-1. 

LATCH HOOK 
( 3 REQUIRED) 

Figure 101.-Target Docking .4.dapter Ullllcmbly. ( MrDonneU Report 

No . F169, Gtomlni Final Summary Report, Feb. 2!0,1967, p. 5.i8.) 


Gemini Agena target vehicle 5001 arrived at Cape Kennedy follo,ving 
its conditional acceptance by the Air Force on May 27. It was moved to 
the Missile Assembly Building (Hangar E) for testing. The target vehicle 
was mated with target docking adapter No.1 on June 18, and Combined Inter
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Mt11 
face Tests began June 19. Testing was completed July 8 with secondary propul
sion system (SPS) functional and static leak checks, SPS installaticn and 
postinstallation checks, and thermal control surface preparation. Target ve
hicle 5001 was then transferred to complex 14 to be mated to target launch 
vehicle 5301. 

Weekly Activity Report, June 13-19, 1965, p. 1; G.d.TV ProgrciB Rcporto: J'une, pp. 
2-2, 2-3; July 1965, p. 2-1; Gemini-Titan II Air Force Launch Vehicle, pp. 5-4, 
5-6. 

Fi(Jure 10! (.d.) .-Launch vehicle erector tower being lowered jtUJt prior to launch ot Gemlni
Titan 4. Ditfleulty in lowering the erector delayed the launch from tlw achcduled time 
of 9:00 a.m. to 10:16 a.m., e.s.t. (NASA Photo No. 65-H-934, released June 3, 1965.) 



1965 
].nu 

3 

Fiqure 10!(B).-Gt>mini·Titan lifto1J. (NASA Photo No. 65-B-93~, released Jt~M 3, 1965.) 

Gemini 4, the second mn.nned and first long-duration mission in the Gemini pro
gram, was la.unched from complex 19 at 10 :16 a.m., e.s.t. Command pilot 
Astronaut James A. McDivitt and pilot Astronaut Edward H. White II were 
the crew. Major objectives of the four-day ·mission were demonstrating and 
evaluating the performance of spacecraft systems in a long-duration flight and 
evaluating effects on the crew of prolonged exposure to the space environment. 
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Figure 103.-Astronaut Edward H . White II drtrfng CJ"travclricular activity on the Gemini• 
Titan 4 mission. (NASA Photo No. 65-H-1019, released Ju11c 3, 1965.) 

Secondary objectives included demonstrating extravehicular activity (EVA) 
in space, conducting stationkeeping and rendezvous maneuvers with the second '"'" 
stage of the launch vehicle, performing significant in-plane and out-of-plane 
maneuvers, demonstrating the ability of the orbit attitude and maneuver sys
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tern (OAMS) to back up the retrorockets, and executing 11 experiments. The 
stationkeeping exercise was terminated at the end of the first revolution because 
most of the OAMS propellant allocated for the exercise had been used; further 
efforts would jeopardize primary mission objectives and could mean the can
cellation of several secondary objectives. No rendezvous was attempted. The 
only other major problem to mar the mission was the inadvertent alteration of 
the computer memory during the 48th revolution in an attempt to correct an 
apparent malfunction. This made the planned computer-controlled reentry im
possible and required an open-loop ballistic reentry. All other mission objectives 
were met. The flight crew began preparing for EVA immediately after ter
minating the stationkeeping exercise. Although preparations went smoothly, 
McDivitt decided to delay EVA for one revolution, both because of the high 
level of activity required and because deletion of the rendezvous attempt reduced 
the tightness of the schedule. Ground control approved the decision. The space
craft hatch was opened at 4 hours 18 minutes into the flight and White exited 12 
minutes later, using a hand-held maneuvering gun. White re~ntered the space
craft 20 minutes after leaving it. The hatch was closed at 4 hours 54 minutes 
ground elapsed time. Drifting flight was maintained for the next two and one
half days to conserve propellant. The spacecraft landed in the Atlantic Ocean 
about 450 miles east of Cape Kennedy-some 40 miles from its nominal landing 
point--at 12:13 p.m., June 7. The crew boarded a helicopter 34 minutes after 
landing and was transported to the prime recovery ship, the aircraft carrier 
Wasp. Spacecraft recovery was completed at 2 :28 p.m., a little more than 100 
hours after Gemini 4 had been launched. Gemini 4 was the first mission to be 
controlled from the mission control center in Houston. 

Mission Report for Gemini IV, pp. 1-1, 2-1, 2-2, 4-1, 4-2, 4-19, 6-.Jl, 6-12; Quar
terly Activity Report, July 31, 196Ci, p. 10. 

Gemini launch vehicle (GLV) 5 was erected at complex 19. The vehicle was 
inspected and umbilicals connected June 9. Power was applied June 10. Sub
systems Reverification Tests (SSRT) began June 14. SSRT was a simplified 
test program which replaced Subsystems Functional Verification Test 
(SSFVT). SSFVT, performed on the first four GLVs, repeated testa that had 
already been performed at Martin-Baltimore. SSRT simplified subsystems 
checkout by requiring only that the factory findings be reverified, rather than 
duplicated, for GLV -5 and all later launch vehicles. SSRT wns completed 
June 28. The launch vehicle Combined Systems Test to verify its readiness for 
mating was run J nne 29. 

Misalon Report for GT-V, p. 12-7; Aerospace Final Report, p. II.F-2. 

Systems assurance testing of Gemini spacecraft No. 6 was completed at Mo
Donnell. Following validation of the environmental control system June 16-19, 
the spacecraft was prepared for Simulated Flight Test which began June 22 

Mission Report for GT- VIA, p. 12-2. 

Atlas standard launch vehicle 5301 was returned from Hangar J to complex 14 
and once again erected. Booster Facility Acceptance Composite Test was 
completed July 9. 

Weekly Activity Reports : June 18-19, .p. 1 ; July 4-10, 19M, p. 1. 
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PART III-FLIGHT TESTS 

McDonnell delivered Gemini spacecraft No. 5 to Cape Kennedy. Industrial 
area activities were completed June 25. The spacecraft was moved to complex 
19 and hoisted into position atop the launch vehicle June 26. Beginning with this 
spacecraft, the Premate Systems Tests and Premate Simulated Flight Test were 
combined to form the Premate Verification Test, which was performed on all 
subsequent spacecraft. The Premate Verification Test of spacecraft No. 5 was 
conducted June 30-July 2. 

Mission Report for GT-V, p. 12-4; Weekly Activity Reports: June 13-19, p. 1; 
June 20--26, 1965, p. 1; Geminl Midprogram Conference, pp. 222-223. 

The Simulated Flight Test of Gemini spacecraft No. 6 was completed at Mc
Donnell. The spacecraft was cleaned up and moved to the altitude chamber, 
where it underwent phasing checks and was prepared for chamber testing. 
These activities were completed July 15, and altitude chamber tests were 
conducted July 16-21. The spacecraft was deserviced, realigned, and prepared 
for shipment to Cape Kennedy. 

Mission Report for GT-VJA, p. 12-2; Weekly Activity Reports: June 20--26, p. 1; 
July 18-24, 19615, p. 1. 

The Combined Systems Acceptance Test of Gemini launch vehicle (GLV) 
6 was completed at Martin-Baltimore. The vehicle acceptance team convened 
July 6 to review GLV-6 and accepted it July 10. The vehicle was demated 
on July 19 and formally accepted by the Air Force July 31. Stage II was 
delivered to Cape Kennedy the same day, and stage I on August 2. Both 
stages were then placed in storage pending the launch of Gemini-Titan 5. 

Mission Report for GT-VIA, pp. 12-7, 12-8; Weekly Activity Report, Aug. 1-7, 
1965, p. 1; Aerospace Final R8J)ort, p. II.G-5; Gemini-Titan II Air Force Launch. 
Vehicle, p. D-11. 

Stage I of Gemini launch vehicle (GLV) 1 was erected in the east cell of the 
vertical test facility at Martin-Baltimore. Stage II 'vas erected June 28. 
GLV-7 was inspected and prepared for testing while GLV-6 was undergoing 
vertical tests in the west cell. Power was applied to GI.N-7 for the first time 
July 26. Subsystems Functional Verification Tests 'vere completed August 25. 
Systems modification and retesting followed. 

Mission Report for GT-VII, p. 12-6; Aerospace Final Report, p. II.G-5; Gemini
Titan IIAir Force Laut~eh. Vehicle, p. D-13. 

McDonnell concluded manufacturing, module tests, and equipment installation 
for Gemini spacecra.ft. No. 7. The reentry and ada.pter assemblies were mated 
July 26 to complete final assembly of the spacecraft. Preparing the spacecraft 
for test lasted until August 4, when systems assurance testing began. 

Mission Report for GT-VII, p. 12-2. 

Gemini Agena target vehicle 5002 completed Vehicle Systems Tests at 
Sunnyvale, and the final acceptance test was conducted. The vehicle was 
disconnected from the test complex on July 13, after NASA, Air Force Space 
Systems Division, Aerospace, and Lockheed representatives agreed that all 
data discrepancies from the final systems tests had been resolved. 

GATV ProgreiiB Reporta: June, pp. 2-4, 2-6, 2-7; July 1965, p. 2-7. 
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I96.J George E. Mueller, NASA Associate Administrator for Manned Spa.ce Flight, 
July 

I 	 established an "Operations Executive Group" composed of senior executives 
of government and contractor organizations participating in manned space 
flight operations. The group would review Gemini and Apollo program status, 
resource requirements, management, and flight operations to provide executive 
management with background needed for effective policy decisions. A second 
purpose was ensuring that the executives knew each other well enough to work 
directly in solving time-critical problems rapidly. One-day meetings were to be 
held at intervals of two to four months. 

Letter, Mueller to Gllruth, July 1, 1965. 

I 	 NASA announced that Frank Borman and James A. Lovell, Jr., had been 
selected as the prime flight crew for Gemini VII. The backup crew for the 
flight, which would last up to 14 days, would be Edward H. White II and 
Michael Collins. 

ABtron.auticB and AercmauticB, 1965, p. 308. 

Figure 104.-Re11de:rou1J ct,aluation pod installed in the equipment IJCCtion of Gemtnt space· 
craft No. 5 before launch t:eT1iclc mating. (;VASA Plloto S-65-41884, July 6, 1965.) 

Gemini launch vehicle (GLV) 5 and spacect·tdt No.5 were mechanicn.lly mated 
at complex 19. The Electrical Interface Integrated Validation and Joint Guid
ance and Control Test began immediately and was completed July 9. The space
craft/GLV Joint Combined Systems Test followed on July 12. The Flight 
Configuration Mode Test completed systems testing on July 16. 

Mission Report for GT-V, p.12-7. 
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PART III-FLIGHT TESTS 

Gemini Agena target vehicle 5001 completed systems tests in Hangar E and wa.s 
transferred to complex 14, where it was mated to Atlas standard launch vehicle 
5801. Tests began in preparation for a. Simultaneous Launch Demonstration 
onJuly22. 

Weekly Activity Reports: July 4-10, p. 1; July 18-24, 1965, p. 1 ; GATV Progrell 
Report, July 1965, p. 2-1. 

NASA Headquarters Gemini Program Office informed Manned Spacecraft 
Center that it had decided to delete extravehicular activity from C-emini 
missions 5, 6, and 7. 

Message, Schneider to Mathews, Subj: Deletion l1f EVA, Ju.ly 12, 1965. 

A Simultaneous Launch Demonstration (SLD) was conducted between the 
Gemini Atla.s-Agena target vehicle on complex 14 and Gemini-Titan (GT) 5 
on complex 19, in conjunction with the Wet Mock Simulated Launch (WMSL} 
of GT-5. The Gemini la,unch vehicle tanking exercise, normally a part of 
WMSL, was conducted separately for convenience on July 17. SLD was a 
dress rehearsal to demonstrate the coordination required to conduct a single 
countdown on two vehicles and was subsequently performed on all rendezvous 
missions. The mission control centers at Houston and the Cape, as well as 
Eastern Test Range support facilities, were integral parts of the combined 
countdown. A failure in the Houston computer system caused several spurious 
commands to be transmitted to the target vehicle. Although some of these 
commands were accepted, results were not serious because they were mostly 
stored program command loads. Following SLD, the Atlas and Agena were 
demated on July 26. 

Mission Report tor GT-V, p. 12-7; Weekly Activity Reports : July 18-24, p. 1; 
July 25--31, 1965, p. 1; Quarterly Status Report No. 14 tor Period Ending Aug. 31, 
1965, p. 18; Abstract ot Meeting on AtlaS'/Agena Coordination, Aug. 20, 1965; 
Aerospace Final Report, pp. II.F-3, II.F-4, III.F-4, III.F-5; GATV Progrc81 
Report, July 1965, pp. 2-1, 2-3, 2-4. 

Air Force Spa,ce Systems Division formally accepted delivery of Gemini 
Agena target vehicle ( GATV) 5002 after the vehicle acceptance team inspection 
had been completed. The vehicle was then shipped by air to Eastern Test Range 
on July 24, arriving July 25. Although GATV 5002 was a,ccepted, several items 
of equipment remained in "not qualified" status, including the shroud, secondary 
and prima.ry propulsion systems, and components of both the electrical power 
and command systems. 

Weekly Activity Report, July 25-31, 1965, p. 1; GATV Progrcu Report, July 1005, 
pp. 2-7, 4-11, 4-12. 

Gemini-Titan (GT) 5 \Vas demated following the completion of the Wet Mock 
Simulated Launch to allow the spa,cecra.ft fuel cells to be replaced and the 
coolant bypass to be modified. Spacer-raft and launch vehicle were rernated 
August 5. Modified Electrical Interface Integrated Validation 1\.nd the Joint 
Guidance and Control Tests \vere run on August 6. Spacecraft Final Systems 
Test on August 9-10 and the Simulated Flight Test on August 18 completed 
prelaunch testing of GT-5, scheduled for launch August 19. 

Mission Report tor GT-V, pp.12-4, 12-IS, 12-7. 
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Figrtre 105.-A.•ytrtJnauts Ch4rlcs Conrad Jr., and L. Gordon Cooper, Jr., p1·aeticc procedures 
for getting into their .~pacccra!t in ITt<' Gemini 5 Wet ]fock Slnlltlatccl Launch. 

(NASA Photo S-65-41895, July 22, 1965.) 

Standard Agena D (AD-108), which had been completed in June and held in 
storage, ~as transferred to Building 104: at Sunnyvale for modification and 
final assembly as Gemini Agena target vehicle 5003. While in storage, several 
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Figure 106.-Standard Agena D 108 being delivered to ftnal assembly area. (NA.SA S-65
8066, July 23, 1965. ) 

pieces of AD-108 equipment had been removed for modification to the Gemini 	 1965 
Julyconfiguration. Final assembly bcgnn August 8. 

GATV Progress Reports: June, pp. 2-8, 2-9; July 1965. pp. 2-10, 2-11. 

Atlas standard launch vehicle 5301 and Gemini Agena target vehicle (GATV) 26 

5001 were demn.ted ,1t complex 14, following the Simultaneous Launch Demon
stration of July 22. G ATV 5001 was returned to Hangar E, where it was stored 
as the backup vehicle for GATV 5002. On August 18, GATV 5002 was officially 
designated as the target vehicle for Gemini VI, the first rendezvous mission, 
while GATV 5001 was to be maintained in flight-ready condition as backup. 
Atlas 5301, which had been returned to Hangar J after demnting, was mo,·ed 
back to complex 14 on August 16 to serve as the target launch vehicle for GATV 
5002. 

Weekly Activity Report, July 25-31, 1005, p. 1; Quarterly Statu~ Report ~o. 14. p. 

18; Abstract of :Meeting on Atlas/Agena Coordination, Aug. 20, 1965; GATl' Prog

resB Report, August 1965, p. 2-1. 


Gemini Program Manager Charles W. Mathews initiated a spacecraft manager 27 
program by assigning one engineer to Gemini spacecraft No. 5 and another to 
spacecraft No. 6. As.">ignments to other spacecraft would come later. Following 
the precedent established in Mercury and then in Gemini by Martin, McDon
nell, and Aerojet-Genern.I, one man would follow the spacecraft from manu
facturing through testing to launch, serving as a source of up-to-date infor
mation on his spacecraft and calling attention to particular problem areas. 
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Memo, Mathews to Gilruth et al., Subj : Assignment of Spacecraft engineer to each 
spacecraft, July 27, 1965. 

McDonnell delivered Gemini spacecraft No. 6 to Cape Kennedy. Industrial 
area activities during the next three weeks included pyrotechnics buildup and 
spacecraft modifications. The spacecraft was moved to Merritt Island Launch 
Area for Pla.n X integrated tests with t.he target vehicle during the last week of 
August.. 

Mission Report for GT-VIA, p. 12-4. 

Atlas standard launch vehicle 5302 was shipped from San Diego by truck, 
arriving at Cape Kennedy August 11. The vehicle had come oft' the production 
line and been delivered to the Gemini program on April2. Final assembly had 
been completed May 25, installation of flight equipment and Gemini-peculiar 
kit June 3, and factory testing July 22. Air Force Space Systems Division had 
formally accepted the vehicle on July 29. 

Mission Report for GT-VIII, pp. 12--12, 12-18; Weekly Activity Reports: Aug. 1-7, 
p. 1; Aug. 8-14, 1965, p. 1; Quarterly Status Report No. 14, p. 21. 

McDonnell finished systems assurance testing of Gemini spacecraft No. 7. 
Validation of the environmental control system concluded August 19, and prep
arations were started for the Simulated Flight Test which began August 26. 

Mission Report for GT-VII. p.12-2. 

Gemini Program Office informed the NASA-McDonnell Management Panel of 
the decision to fly the new, lightweight G5C space suit on G.emini VII. Tested 
by Crew Systems Division, the suit displayed a major improvement in comfort 
and normal mobility without sacrificing basic pressure integrity or crew safety. 
The suit weighed about nine pounds and was similar to the G4C suit except 
for the elimination of the restraint layer and the substitution of a soft helmet 
design with an integral visor and no neckring. Under study was the possibility 
of allowing one or both astronauts to remove their suits during the mission. 
NASA Headquarters, on July 2, had directed t.hat the flight crew not use full 
pressure suits during the Gemini VII mission. 

Memo, Mathews to Gilruth et al., Subj: Suit Configuration for Gemini VII, July 
27, 1005 ; MSC Minutes of Senior Staft' Meetings: Aug. 6, p. 1 ; Aug. 18, 1965, p. 1 ; 
M1nutes of NASA- MAC Management Panel Meeting held at MSC, Aug. 12, 1965; 
Quarterly Status Report No. 14, p. 9. 

Martin-Baltimore received propellant tanks for Gemini launch vehicle (GLV) 
9 from Martin-Denver, which had begun fabricating them February 25. These 
were the first GLV tanks to be carried by rail from Denver to Baltimore. All 
previous tanks had traveled by air, but shortage of suitable aircraft made the 
change necessary. The ttmks were shipped August. 9. Aerojet-General delivered 
the stage I engine for GLV-9 August 20 and the stage II engine September 
22. Tank splicing 'ms completed Octobet· 21, engine installation November 
10. Horizontal testing concluded November 23. 

Gemini Program 'Mission neport, Gemini IX-A, updated, p. ~; Aerospace Final 
Report, p. II.G-7; Gemini-Titan II Air Force lAunch Vehicle, p. D-15. 
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A spacecraft computer malfunction caused a hold of the countdown 10 minut.l's 196J 
A.uguslbefore the scheduled launch of Gemini-Titan 5. While the problem was being 


investigated, thunderstorms approached the Cape Kennedy area. 'Yith the 19 


computer problem unresolved and the weather deteriornting rapidly, the mis

sion was scrubbed and rescheduled for August 21. Recycling began with un

loading propellants. 


Mission Rt-port for GT-Y, pp. 5--129, 12-5; Kuras and Albert, "Gemini-Titan Tech

nical Summary," p. 142. 


Lockheed conducted shroud separation tests at its Rye Canyon Research Center. 19-24 

Tests comprised four separations at simulated altitudes, all successfuL After 
test data had been analyzed, the shroud was judged to be flight worthy. 

GATV Progress Reports: August, pp. 2-12, 2-17, 3-13; September 1965, p. 2-12. 

I 
Flgure 107.-0hristophcr C. Kraft, Jr., Robert R. GiJrvth, and George ./If. Low in the Hous

ton 11/iasion Control Center wltcn falling prcR.911rc in t1H' o:rygcn s11pply tank of the fuel 
cell tllrcatcned the Gemini Y mi.,sion. (NASA Plwto S-65-28691, .4.ug. 22, 1965.) 

Gemini 5 was launched from complex 19 at 9 :00 a.m., e.s.t. The crew 
comprised command pilot Astronaut L. Gordon Cooper, Jr., and pilot 
Astronaut Charles Conrad, Jr. Major objectives of the eight-day mis
sion were evaluating the performance of the rendezvous guidance and navi
gation system, using a rendezvous evaluation pod (REP), and evaluating the 
effects of prolonged exposure to the space environment on the flight crew. 
Secondary objectives included demonstrating controlled reentry guidance, 
evaluating fuel cell performance, ill>monstrating all phases of gnidnnce and 
control system operation needed for a rendezvous miss!on, evaluating the ca
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August 
pability of either pilot to maneuver the spacecraft in orbit to rendezvous, evalu
ating the performance of rendezvous radar, and executing 17 experiments. The 
mission proceeded without incident through the first two orbits and the ejec
tion of the REP. About 36 minutes after beginning evaluation of the rendezvous 
guidance and navigation system, the crew noted that the pressure in the oxygen 
supply tank of the fuel cell system was falling. Pressure dropped from 850 
pounds per square inch absolute ( psia) at 26 minutes into the flight until it 
stabilized at 70 psia at 4 hours 22 minutes, and gradually increased through 
the remainder of the mission. The spacecraft was powered down and the REP 
exercise was abandoned. By the seventh revolution, experts on the ground had 
analyzed the problem and a powering-up procedure '~as started. During the 
remainder of the mission the flight plan was continuously scheduled in real 
time. Four rendezvous radar tests were conducted during the mission, the first 
in reYo'ution 14 on the second day; the spacecraft rendezvous radar success
fully tracked a. transponder on the ground n.t Cape Kennedy. During the third 
day, n simulated Agenn. rendezvous was conducted at full electrical load. The 
simulation comprised four maneuvers-apogee adjust, phase adjust, plane 

Flqure 108.-Photoqraph of the Florida penln1ula taken from the G~mlnl 5 lpacccraft, 
lookitlfl Rntlt1t alOfiQ the caat caad, witlt Cape Kc11nedy in the toreqrortnd proJecting into 
the Atlantic Ocean. (NASA Photo 8-65-45888, Auo. !1-!9, 1965.) 
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change, and coelliptical maneuver--using the orbit attitude and maneuver 
system (OAMS). Main activities through the fourth day of the mission con
cerned operations and experiments. During the fifth day, OAMS operation 
became sluggish nnd thruster No. 7 inoperative. Thruster No. 8 went out the 
next da.y, a.nd the rest of the system was gradually becoming more erratic. Lim
ited experimental and operational activities continued through the remainder 
of the mission. Retrofire was initiated in the I 21st revolution during the eighth 
day of the mission, one revolution early because of threatening weather in the 
planned recovery area. Reentry and landing were satisfactory, but the land
ing point was 89 miles short, the result of incorrect navigation coordinates 
transmitted to the spacecraft computer from the ground net\vork. Landing 
occurred at 7 :56 a.m., August 29, 190 hours 55 minutes after the mission had 
begun. The astronauts arrived on board the prime recovery ship, the aircraft 
carrier Lake Champlain, at 9:25. The spacecraft 'vas recovered at 11:51 a.m. 

Mission Report tor GT-V, pp. 1-1, 1-2, 2-1, 2-2, 4-1 tbrougb 4-7, 5-68, 5-69; Fact 

Bbeet 291-C, Gemfni 5 Flight, October 1961'i; McDonnell Fiftar Report, pp. 68-69. 


Gemini Agena target vehicle 5002 completed preliminary systems testing at 
Hangar E and was transferred to Merritt Island Launch Area, where it was 
joined by spacecraft No.6 for Plan X testing. After ground equipment checl{s, 
Plan X tests proceeded on August 25. No significant interference problems 
were found, and testing ended on August 31. 

Quarterly Status Report No. 14, pp. 1S-19; GATV Progress Report, August 1965, 
p.2-3. 

Stage I of Gemini launch vehicle (GLV) 6 was erected at complex 19. Stage II 
was erected the following day. Umbilicals were connected and inspected Sep
tember 1, and Subsystems Reverification Tests began September 2. These tests 
were completed September 15. The Prespacecraft Mate Verification Test of 
GLV-6 was run September 16. 

Mission Report tor GT-VIA, p. 12-8; Gemini-Titan II Air Force Lau11ch Vehicle, 
p.D-11. 

The Simulated Flight Test of Gemini spacecraft No. 7 ended at McDonnell. 
The spacecraft was cleaned up and moved to the altitude chamber September 
9. Phasing checks were conducted September 10-11, and the spacecraft was 
prepared for altitude chamber tests, which began September 13. Chamber 
tests concluded September 17. The spacecraft was deserviced, updated, re
tested, and prepared for shipment to Cape Kennedy. 

Mission Report tor GT-VII, p. 12-2; Weekly Activity Report, Sept. 5-11, 1965, p. 1. 

Gemini Program Office reported that during the missions of Gemini 4 and 5, 
skin-tracking procedures had been successfully developed. On these missions, 
the C-ba.nd radars were able to track the spacecraft in both the beacon and 
skin-track mode. It was, therefore, possible to obtain tracking data when the 
spacecraft was powered down and had no tracking beacons operating: As a 
result, the skin-tracking procedures were integrated into the network support 
for all remaining Gemini missions. 

Quarterly Status Report No. 14, p. 24. 
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Figure 109.-Gemln4 apacccraft No. 7 ln ]fnal ahakedou:m in the clean room at McDonnell. (NASA Photo 

S~5-541!7, Sept. !9, 1965.) 
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Final troubleshooting on Gemini Agena. target vehicle (GATV) 5002 after 
Plan X testing at Merritt Island Launch Area (MILA) was completed. The 
next day GATV 5002 was returned to Hangar E from MILA, where it began a 
series of tests to verify the operational readiness of all vehicle systems prior to 
erection and mating with the launch vehicle. 

Aerospace Final Report, p. III.F-4; GATV Prognu Report, September 1965, 
p. 2-1. 

Representatives of Air Force Space Systems Division, Aerospace, and Lockheed 
attended a. technical revie'v of the flight verification test program for the oxi
dizer gas generator solenoid valve. This was the last remaining component of 
the Agena. primary propulsion system needing test qualification. Testing had 
been completed August 26; disassembly, inspection, and evaluation were con
cluded September 3. The consensus of those attending was that the successful 
test program had demonstrated flightworthiness of this configuration. 1'his con
cluded qualification of all propulsion system components. 

Quarterly Status Report No. 14, p. 19; GATV Progreu Report, September 1965, 
p. 2-14. 

Gemini spacecraft No.6 was moved to complex 19 and hoisted to the top of the 
launch vehicle. The move had been scheduled for September 2 but was delayed 
by tM presence of Hurricane Betsy in the vicinity of the Cape September 3-8. 
The Prespacecraft Mate Verification Test was conducted September 13-16. 
Preparations then began for mating the spacecraft to the launch vehicle. 

Mission Report for GT-VIA, p. 12-4; Weekly Activity Reports : Aug. 29-Sept. 4, 
pp. 1-2 ; Sept. ~11. 1965, p. 1. 

Martin-Denver shipped the propellant tanks for Gemini launch vehicle (GLV) 
10 to Martin-Baltimore. During the rail trip, leaking battery acid corroded the 
dome of the stage II fuel tank. The tanks arrived at Martin-Baltimore 
September 21. The stage II fuel tank was rejected and returned to Denver. It 
was replaced by the stage II fuel tank from GLV-11, which completed final 
assembly September 25 and arrived in Baltimore November 3 after being in
spected and certified. Fabrication of GLV-10 tanks had begun in April. 

Gemini Program Mission Report, Gemini X, undated, p. 12-6 ; Aerospace FlnoJ 
Report, p. II.G-7; Harris, Gemini Lounc11. Vehicle Chronologl/. p. 158. 

Gemini launch vehicle ( GLV) 6 and spacecraft No. 6 were mechanically mated 
at complex 19. The Electrical Interface Integrated Validation and Joint Guid
ance and Control Test was completed September 21. The spacecraft/GLV Joint 
Combined Systems Test was run September 23. GLV tanking test was per
formed September 29 and the Flight Configuration Mode Test October 1, com
pleting systems testing for Gemini-Titan 6. 

!\lfBSion Report for GT-VIA, pp. 12-4, 12-8. 

McDonnell completed mating the reentry and adapter assemblies of spacecraft 
No. 8. The complete spacecraft was aligned and adjusted. Systems Assurance 
Tests began September 30. 

:\fission Report for GT- VIII, p.12-2. 
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Figure 110.-Gcminl spacecraft No. 8 ln clean room at McDonnell for svstems validation testlng. (NASA 

Photo 8-65-5~1!5, Sept. !9, 1965. ) 


214 



PART 111-FLIGJIT TESTS 

The Combined Systems Acceptance Test of Gemini launch vehicle (GLV) 7 
was completed in the vertical test facility at Martin-Baltimore. Inspection of 
GLV-7 by the vehicle acceptance team began September27 and ended October 1, 
with the vehicle found acceptable. GLV-7 was deerected October 5 and for
mally accepted by the Air Force October 15. Stage I was a.irlifted to Cape 
Kennedy October 16, followed by stage II October 18. Both stages were placed 
in storage pending the launch of the Gemini VI mission. 

Mission Report for GT-VII, pp. 12-6, 12-7; Aerospace Final Report, p. II.G-5; 
Gemini-Titan II Air Force Launch Vehicle, p. D-13; Harris, Gemini Launch Ve
hicle Chronologu, p. 54. 

Manned Spacecraft Center announced that Neil A. Armstrong would be com
mand pilot and David R. Scott would be pilot for Gemini VIII. Backup crew 
would be Charles Conrad, Jr., and Richard F. Gordon, Jr. Gemini VIII would 
include practice on rendezvous and docking maneuvers and a space walk that 
could last as long as one Earth orbit, about 95 minutes. 

Astronautics and Aeronautics, 1965, p. 444. 

Gemini launch vehicle ( GLV) 8 was erected in the west cell of the vertical test 
facility at Martin-Baltimore. Power was applied to the vehicle October 13, fol
lowing the deerection of GLV-'1. Subsystems Functional Verification Tests of 
GLV-8 were completed November4. 

Mission Report for GT-VIII, p. 12-6; Aerospace Final Report, p. II.G-5; Gemini
Titan II Air Force Launch Vehicle, p. D-14. 

Gemini Agena target vehicle 5002 was transported to complex 14 and mated 
to target launch vehicle 5301. Preliminary checks 'vere followed, on October 4, 
by the Joint Flight Acceptance Composite Test (J-FACT). J-FACT was a 
combined check of all contractors, the range, the vehicles, and aerospace ground 
equipment in a simuhtted countdown and flight; propellants and high pressure· 
gases were not loaded, nor \vas the gantry removed. Simultaneous Launch Dem
onstration was successfully completed October '1. 

Quarterly Status Report No. 15 for Period Ending Nol·. 30, 1965, p. 18; Aerospace 
Final Report, pp. III.F-4, III.G-3; GATV ProgreiB Report, October 1965, pp. 
2-1,2-2. 

The final design review for the Gemini Atlas-Agena target vehicle ascent guid
ance equations was held. Tho equations, using tat·get launch vehicle pitc.h and 
yaw steering a.nd Gemini Agena target vehicle nodal steering, were found to 
have been adequately tested and well within required accuracy limits. The 
equations were approved as ready for flight. 

Quarterly Status Report No. 15, p. 19. 

The Wet Mock Simulated Launch (W1.ISl..) of Gemini-Titan (GT) 6 and the 
Simultaneous Launch Demonstration with GT-6 and the Gemini Atlas-Agena 
target vehicle were conducted. Following WMSL, the spacecraft and launch 
vehicle were demated to allow the spacecraft battery to be replaced. They were 
remated October 8--13. Spacecraft Systems Test was completed October 15. Pre
launch testing concluded October 20 with the Simulated Flight Test. 

:\llsslon Report for GT-VIA, pp. 12-4,12-8. 
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McDonnell delivered Gemini spacecraft No. 7 to Cape Kennedy. Industrial 
area activities, including pyrotechnics buildup, fuel cell installation, and modi
fication of the water management system, were completed October 29. The 
spacecraft was moved to complex 19 and hoisted atop the launch vehicle. The 
Prespacecraft Mate Verification Test, including activation and deactivation of 
the fuel cell, was conducted November 1-5. 

Mission Report for GT-VII, p.12-4. 

Gemini Agena target vehicle 5003 was transferred to Vehicle Systems Test 
after completing final assembly on October 9. Testing began October 18. 

GA.'l'V Progre11 Report, October 1965, p. 2-4. 

Systems testing at complex 14 of the Gemini Atlas-Agena target vehicle for 
Gemini VI was completed with a launch readiness demonstration. Final vehicle 
closeout and launch preparations began October 21 and continued until final 
countdown on October 25. 

Aerospace Final Report, p. III.F-5; GA.'l'V Prog,..., Report, October 1965, p. 2-3. 

McDonnell completed Systems Assurance Tests of spacecraft No. 8 and va1ida
tion of the spacecraft environmental control system. The spacecraft simulated 
flight was conducted October 26-N ovember 4. 

Mission Report for GT-VIII, p.12-2. 

The Gemini VI mission was canceled when Gemini Agena target vehicle 
(GATV) 5002 suffered what appeared to be a catastrophic failure shortly after 
separating from the Atlas launch vehicle. The Gemini Atlas-Agena target 
vehicle was launched from complex 14 at 10 :00 a.m., e.s.t. 'Vhen the two vehicles 
separated at 10:05, all signals were normal. But approximately 375 seconds after 
liftoff, vehic1e telemetry was lost and attempts to reestablish contact failed. The 
Gemini VI countdown 'vas held and then canceled at 10 :54 a.m., because the 
target vehic1e had failed to achieve orbit. In accordance with Air Force Space 
Systems Division (SSD) procedures and NASA management instructions
both of which specified investigation In the event of such a failure-Major Gen
eral Ben I. Funk, SSD Commander, reconvened the Agena Flight Safety 
Review Board, and NASA established a GATV Review Board. 

Quarterly Status Report No. 15, pp. 21, 23-24; memo, Seamans to Mueller, Subj: 
Gemini VI Mission Failure Investigation, Oct. 27, 1965; letter, Mueller to Gllrutb, 
Oct. 29, 1965, with enc., "Gemini .Agena Target Vehicle (GATV) Review Board," 
same date; MSC Fact Sheet 291-D, Geminl VII/VI, Lon(l Duration/Rendezvoul 
Million, January 1966; GA'l'V Progreu Ref)ort, October 1965, p. 2-1. 

NASA Associate Administrator Robert C. Seamans, Jr., informed George E. 
Mueller, Associate Administrator for Manned Space Flight, that the cata
strophic anomaly of Gemini Agena target vehicle (GATV) 5002 on October 25 
had been defined 1\S a mission failure. Accordingly, Seamans asked MuelJer to 
establish a GATV Review Board to investigate all aspects of the Agena failure, 
managerial as well as technical. Manned Spacecraft Center Director Robert R. 
Gilruth and Major General 0. J. Ritland, Deputy Commander for Space, 
Air Force Systems Command, were designated cochairmen of the review board. 

216 




28 

PART ill-FLIGHT TEBTB 

Primary responsibility for detennining the cause of failure lay with Air Force 
Space Systems Division, which would make its findings available to the board. 

Quarterly Status Report No. liS, p. 21; memo, Seamans to Mueller, Subj: Gemini 
... Investigation, Oct. 27, 1965: letter, Mueller to Gllruth, Oct. 27, 1965, with 
enc., same date. 

The White House announced that NASA would attempt to launch Gemini VI 
while Gemini VII was in orbit. The original Gemini VI mission had been can
celed when its target vehicle failed catastrophically on October 25. In a memo
randum to the President, NASA Administrator James E. Webb indicated the 
possibility that Gemini VI spacecraft and launch vehicle could be reerected 
shortly after the launch of Gemini VII. Since much of the prelaunch checkout 
of Gemini VI would not need repeating, it could be launched in time to rendez
vous with Gemini VII (a mission scheduled for 14 days) if launching Gemini 
VII did not excessively damage the launch pad. NASA officials, spurred by sug
gestions from Walter F. Burke and John F. Yardley of McDonnell, began dis
cussing the possibility of a dual mission immediately after the failure Octo
ber 25, drawing on some six months of discussion and preliminary planning by 
NASA, Air Force, Martin, and McDonnell personnel for a rapid manned flight 
launch demonstration. 

News Conference #176-A at the White House {Austin, Texas) wlth William D. 
Moyers, 10 :30 a.m., c.s.t., Oct. 28, 1961S: memo, Webb to the President for use 
in announcement, Oct. 27, 1965; Low interview; interviews : Col. John G. Albert, 
Patrick .AFB, Fla., May 26, 1967; Walter J. Kapryan, Cape Kennedy, May 21S, 
1967 ; Raymond D. Hill, Titusville, Fla.• May 23, 1967. 

Gemini spacecraft No.6 and the second stage of Gemini launch vehicle (GLV) 
6 were deerected and removed from complex 19. GLV-6 stage I was deerected 
the next day. The GLV was placed in storage at the Satellite Checkout Build
ing under guard, in an environment controlled for temperature and humidity. 
Bonded storage maintained the integrity of pre'l<·iously conducted tests to re
duce testing that would have to be repeated. Spacecraft No. 6 was stored in 
the Pyrotechnics Installation Building at the Merritt Island Launch Area. 

Mission Report for GT-VIA, pp. 12-5, 12-9; Kuras and Albert, "Gemini-Titan 

Technical Summary," pp. 143-144; Interview, Slmpkinson, Houston, Oct. 13, 1967. 


The major portion of 819 discrepancies remaining from the First Article Con
figuration Inspection (FACI) of Gemini Agena tn.rget ,·ehicle 5001 in June 
were cleared; 128 that had not been applied against the acceptance document 
(DD-250) remained. All subsystem F ACI discrepancies were also closed out 
during October. 

GATV Progress Report, October 1965, p. 2-14. 

Gemini launch vehicle (GLV) 7 was erected at complex 19, following the 
deerection of GLV-6. Power was applied to GLV-7 on October 31, and Sub
systems Reverification Tests (SSRT) began immediately. SSRT ended 
No\•ember 9, and the Prespacecraft Mate Verification Test was performed 
November 10. This test now included dropping all umbilicals, eliminating the 
need for a Flight Configuration Mode Test (FCMT). No FCMT was performed 
on GLV-7 or nny subsequent vehicle. 
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Mission Report for GT-VII, p. 12-7; Aerospace Final Report, pp. II.F-4, II.F~; 
Gemtnt M(dprogram Conference, p. 217. 

The subpanel for Gemini VI of the Agena Flight Safety Review Board met 
at Lockheed. The subpanel, chaired by Colonel John B. Hudson, Deputy Com
mander for Launch Vehicles, Air Force Space Systems Division, reviewed 
Lockheed's flight safety analysis of the failure of Gemini Agena target vehicle 
(GATV) 5002 on October 25. The subpnnel approved the conclusions reached by 
Lockheed's analysts, that the catastrophic anomaly was apparently caused by a 
"hard start" of the Agena's main engine, most probably resulting from a fuel 
rather than oxidizer lead into the thrust chamber before ignition. Unlike all 
previous standard Agenas, the GATV had been intentionally sequenced for 
a fuel lead to conserve oxidizer for the many programmed restarts. The sub· 
panel reported its findings to the parent board on N IJVember 3. 

Quarterly Status Report No. 15, p. 21 ; Aerospace Final Report, p. III.F-1 ; 
GATV Progre" Report, November 1965, pp. 2-1, 2-2· 

Martin-Baltimore received the propellant tanks for Gemini launch vehicle 
(GLV) 11 from Martin-Denver, which had began fabricating them June 28. 
They were shipped by rail October 27. The GLV-11 stage II fuel tank was 
used in GLV-10, and the stage II fuel tank from GLV-12 was reassigned 
to GLV-11, arriving by air from Martin-Denver January 16, 1966. Aerojet
General delivered the engines for GLV-11 on December 14, 1965. Stage I 
tank splicing and engine installation \vas complete by March 21, stage II by 
April 5. Stage I horizontal tests ended April 12 and stage II, April 25. 

Gemini Program Mission Report, Gemini XI, October 1966, p. 12-7; Aerospace 

Final Report, p. II.G-7; Gemini-Titan II Air Force Launch Vehicle, p. D-18. 


The Agena Flight Safety Review Boord met at Lockheed to continue its 
investigation of the failure of Gemini Agena target vehicle 5002 on October 25. 
The board, chaired by George E. Mueller, NASA Associate Administrator 
of Manned Space Flight, reviewed the findings of the subpanel for Gemini 
VI and reached the same conclusion: the failure resulted from a hard start 
probably caused by the fuel lead. The next day the board presented its recom
mendation to Air Force Space Systems Division for a contractual change 
covering a program to modify the design of the Model 8247 main rocket engine 
to revert to oxidizer lead. Design verification testing would follow. Existing 
engines \vould be recycled through BeH Aerosystems to allow the incor
poration of the design modifications. Since two existing engines would be 
used for design verification testing, two new engines were to be procured as 
replacements. 

Quarterly Status Report No. 15, p. 21; G.ATV Progre11 Report, November 1965, pp. 
2-1,2-2. 

The Combined Systems Acceptance Test of Gemini launch vehicle (GLV) 8 
was conducted at Martin-Baltimore. The vehicle acceptance team convened 
November 16 and completed its inspection November 19, deeming the vehicle 
excellent. GLV-8 was deerected December 13-14 and was formally accepted 
by the Air Force on December 23. Stage I was airlifted to Cape Kennedy on 
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January 4, 1966, followed by stage II on January 6. Both stages were placed 
in storage. 

MlBSlon Report tor GT-VIII, pp. 12-6, 12-7; Aerospace F~ntd Report, p. II.G--5; 
Gem~ni-Tltan II A~r Force Launch VeMcle, p. D-14. 

Manned Spacecraft Center announced that Elliot M. See, Jr., had been selected 
as command pilot and Charles A. Bassett II as pilot for the Gemini IX mis
sion. The backup crew would be Thomas P. Stafford, command pilot, and Eugene 
A. Ceman, pilot. The mission, scheduled for the third quarter of 1966, would 
last from two to three days and would include rendezvous and docking and 
extravehicular activity. Bassett would remain outside the spacecraft for at least 
one revolution and would wear the manned maneuvering unit backpack, a self
propelled hydrogen-peroxide system with gyro stabilization designed by the 
Air Force. 

ABtrOflautkiJ and AerOftautkl, 1965, p. 1510. 

Gemini launch vehicle (GLV) 7 and spacecraft No. 7 were electrically mated 
at complex 19. An electrical interface jumper cable connected the spacecraft, 
suspended about six feet above stage II, to the GLV. No Wet Mock Simulated 
Launch (WMSL) was performed on Gemini VII or any subsequent vehicle. 
WMSL was replaced by the Simultaneous Launch Demonstration (SLD) and 
a. separate tanking test. For Gemini VII, the SLD was also eliminated be
cause no simultaneous Atlas-Agena launch was planned. The elimination of 
the erector lowering associated with WMSJ.. made it possible to postpone me
chanical mating until later in the test sequence. This had the advantage of 
allowing access to the spacecraft adapter without demating and remating the 
spacecraft and launch vehicle, while at the same time permitting . integrated 
testing to continue and shortening the test schedule. The Electrical Interface 
Integrated Validation and Joint Guidance and Control Test was completed 
November 13. The Joint Combined Systems Test was run November 15. The 
only countdown exercise performed for Gemini VII was the GLV tanking test 
on November 16. The spacecraft Final Systems Test was completed November 
20. Spacecraft and launch vehicle were mechanically mated November 22, and 
the Simulated Flight Test was finished November 27. 

Mission Report for GT-VII, pp. 12-4, 12-7; Aerospace Ftnal Report, pp. II.F-4, 
II.F--5; Gemini-Titan II A~r Force Launch Vehicle, p. 4-16; Gemini JlldJWO(Iram 
Conference, p. 217. 

A symposium on hypergolic rocket ignition at altitude was held at Lockheed. 
Because too little diagnostic information had been obtained from the flight of 
Gemini Agena target vehicle (GATV) 5002 to determine the exact nature of the 
probable hard start, it was not certain that the proposed modification-a return 
to oxidizer lead-would definitely pre,·ent a recurrence of the malfunctions. Six
teen propulsion specialists (brought together from Government, industrial, and 
university organizations) assembled for the symposium and concentrated on 
clarifying the hard-start phenomenon, isolating possible hard-start mechanisms 
of the Agena engine, and determining meaningful supporting test programs. 
They agreed with earlier conclusions on the probable cause of the failure. Their 
recommendations, with Lockheed's analysis of the GATV 5002 failure, were 
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combined into a proposed GATV engine modification anc;I test program that 
was presented to Air Force Space Systems Division on November 15. 

Quarterly Status Report No. 15, pp. 21-22; GATV ProgreBB Report, November 1005, 
pp. 2-2, 2-3. 

T....ockheed presented its proposed Gemini Agena target vehicle (GATV) engine 
modification and test program to Colonel A. J. Gardner, Gemini Target Vehicle 
Program Director, Air Force Space Systems Division (SSD). The proposal 
was immediately turned over to a three-man team comprising B. A. Hohmann 
(Aerospace), Colonel J. B. Hudson (Deputy Commander for Launch Vehicles, 
SSD), and L. E. Root (Lockheed) for consideration. On November 18, the 
group decided on a final version of the proposal that called for: (1) modifying 
the A.gena main engine to provide oxidizer lead during the start sequence, {2) 
demonstrating sea-level engine flightworthiness in tests at Bell Aerosystems, 
and (3) conducting an altitude test program at Arnold Engineering Develop
ment Center. The final proposal was presented to the GATV Review Board 
at Manned Spacecraft Center on November 20. 

Quarterly Status Report No. Hi, pp. 21-22; GATV ProgreBB Report, November 
1005, pp. 2-3, 2-4. 

Aerojet-General delivered the stage II engine for Gemini launch vehicle (GLV) 
10 to Martin-Baltimore. The stage I engine had been delivered August 23. 
Martin-Baltimore completed splicing stage I January 12, 1966; stage II splic
ing, using the fuel tank reassigned from GLV-11, was finished February 2. 
Engine installation was completed February 'T, and stage I horizontal tests 
February 11. Stage II horizontal testing ended March 2. 

Mission Report tor GT-X, p. 12-7; Geminl-Tltan II Air Force Launch Vehicle, 
p. D-16. 

Air Force Space Systems Division (SSD) directed Lockheed to return Gemini 
Agena target vehicle (GATV) 5001 to Sunnyvale. The GATV was still being 
stored in Hangar E, Eastern Test Range, minus its main engine which SSD had 
directed Lockheed to ship to Bell Aerosystems on November 9 for modification. 
Although SSD and NASA had considered using GATV 5001 as the second 
flight vehicle, it needed to be refurbished, repaired, and updated-work which 
could be done only at the Lockheed plant. A dummy engine was installed to 
simulate weight and center of gravity, and the vehicle left the Cape by com
mercial van on November 20, arriving at Sunnyvale November 24. 

GATV Progress Report, November 1965, p. 2-9. 

Lockheed submitted an engineering change proposal to Air Force Space Sys
tems Division (SSD) for Project Surefire, code name for the Gemini Agena 
Target Vehicle ( G A TV) Modification and Test Program designed to correct 
the malfunction which had caused the failure of GATV 5002 on October 25. 
SSD gave Lockl1eed a tentative go-ahead for Project Surefire on November 27 
and established an emergency priority for completing the program. On the 
snme day, Lockheed announced the fonnation of a Project Surefire Engine 
Development Task Force to carry out the progTam. Work was geared to meet 
the scheduled launch of GATV 5003 for Gemini VIII. GATV 5003 systems 
testing was halted. The main engine was removed November 23 and shipped to 
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Bell Aerosystems for modification. Work on GATV 5004 was reprogrammed 
to allow it to complete final assembly with a modified engine. 

Mission Report for GT-VIII, p. 12-8; Engineering Change Proposal (ECP) LH
545-101P "GATV Modification and Test Program (Project Surefire)," Nov. 24, 

1965, as cited In GATV Progress Report, November 1965, pp. 2-3, 2-4; GATV 


, Progre88 Reports: November, pp. 2-5, 2-9; December 1965, pp. 2-11, 2-12, 2-13. 
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Figure 111.-(A) General arrangemene ot sectfona ln the augmented target docking 

adapter; (B) Augmented target docking adapter equipment lnatallation. (McDon

tteU Report No. FJ69, Gemini Final Summary Rej,ort, Feb. !0, 1967, pp. 556, 5.f4.) 
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McDonnell proposed building a backup target vehicle for Gemini rendezvous 
missions. The augmented target docking adapter (ATDA) would serve as an 
alternative to the Gemini Agena target vehicle (GATV) if efforts to remedy 
the GATV problem responsible for the October 25 mission abort did not meet 
the date scheduled for launching Gemini VIII. Using Gemini-qualified equip
ment, the ATDA (as its name implied) was essentially a target docking adapter 
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(TDA) with such additions as were needed to stabilize it and allow the space
craft to acquire and dock with it. In addition to the shroud and TDA, these 
included a communications system (comprising tracking, telemetry transmis
sion, and command subsystems), instrumentation, a guidance and control system 
(made up of a target stabilization system and rendezvous radar transponder), 
electrical system, and a reaction control system identical to the Gemini space
craft's. Robert C. Seamans, Jr., NASA Associate Administrator, approved the 
procurement of the ATDA on December 9, and McDonnell began assembling it 
December 14. 

Mission Report for GT-IXA, pp. 3-43 to 3-47, 12-8; Quarterly Status Report No. 16 
for Period Ending Feb. 28, 1966, p. 4; message, Day to :Mathews, Dec. 10, 1965; 
Lindley, "Gemini Engineering Program," p. 18; McDonnell Final Report, pp. 
570-573. 

Figure 11!.-Mock-up of the auumented target docking adapter at McDonnell, along with a 
1paoecratt mock-up. (NASA Photo 8-65-6!180, Dec. 1!, 1965.) 

Director Robert R. Gilruth, Manned Spacecraft Center, requested the concur
rence of NASA Headquarters in plans for doffing the G5C pressure suits during 
orbital flight in Gemini VII. Both astronauts wanted to remove their suits after 
the second sleep period and don them only for transient dynamic conditions, 
specifically rendezvous and reentry. Primary concern was preventing the de
gradation of crew performance by maintaining crew comfort during the long
duration mission. Gemini Program Office had participated in the G5C suit pro
gram and certified the suit for intravchicular manned flight in the Gemini 
spacecraft on November 19. When Gemini VII was launched on December 4, 
the mission plan required one astronaut to be suited at all times, but on Decem
ber 12 NASA Headquarters authorized both crew members to have their suits 
off at the same time. 

Memos, Mathews to 1\lueller, Subj: Lightweight suit evaluation, Nov. 19, 1965, 
witQ enc., Design Certification Report on the Lightweight Space Suit, G-5C for 
Gemini YII Mission, Nov. 19, 1005; Gilruth to Mueller, Subj: Use of G-5C suits on 
Gt'mini VII, Nov. 29, 1965; Mueller to Gilruth, Subj: G-5C Operational Test 
Procedure, Dt'c. 12, 1965. 

McDonnell began altitude chamber and extravehicular support package tests 
of spacecraft No. 8. These tests were completed December 13. During there
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mainder of the month, the spacecraft was updated and retested before being 
shipped to Cape Kennedy on January 8, 1966. 

Mission Report for GT-VIII, p. 12-2. 

Figure 11S.-Astr0flauts Frank Borman and James A. Lovell, Jr., walking up the ramp_ 
to the elevator at pad 19 prior to their Gemini VII /fight. The11 are wearing the new 
lightweight G50 suits. (NASA Photo 8-65-44!90, Dec. 4, 1965.) 
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Gemini VII, the fourth manned mission of the Gemini program, was launched 
from complex 19 at 2 :30 p.m., e.s.t. Primary objectives of the mission, flown by 
Command pilot Astronaut Frank Borman and pilot Astronaut James A. Lovell, 
Jr., were demonstrating manned orbital flight for approxima.tely 14 days a.nd 
evaluating the physiological effects of a long-duration flight on the crew. Among 
the seconda.ry objectives were providing a rendezvous target for the Gemini 
VI-A spacecraft, stationkeeping with the second stage of the launch vehicle 
and with spa.cecra.ft No.6, conducting 20 experiments, using lightweight pres
sure suits, and eva.luating the spacecraft reentry guidance capa.bility. All objec
tives were successfully achieved with the exception of two experiments lost be
cause of equipment failure. Shortly after separation from the la.unch vehicle, 
the crew maneuvered the spacecra.ft to within 60 feet of the second stage a.nd 
stationkept for about 15 minutes. The exercise wa.s termina.ted by a. separa.tion 
maneuver, and the spacecra.ft was powered down in preparation for the 14-day 
mission. The crew performed five maneuvers during the course of the mission 
to increase orbital lifetime and pla.ce the spacecraft in proper orbit for rendez
vous with spa.cecraft No. 6. Rendezvous was successfully a.ccomplished during 
the 11th day in orbit, with spa.cecra.ft No.7 serving as a passive target for spa.ce
craft No.6. About 45 hours into the mission, Lovell removed his pressure suit. 
He aga.in donned his suit a.t 148 hours, while Borman removed his. Some 20 
hours later Lovell again removed his suit, and both crewmen flew the remainder 
of the mission without suits, except for the rendezvous and reentry pha.ses. 
With three exceptions, the spacecraft and its systems performed nominally 
throughout the entire mission. The dela.yed-time telemetry playba.ck tape re-

Figure 11,f.-Aitronauta Borman (rlqht) and Lovell on t11.e deck of the U.8.8. Wasp after 
com11leHnq their 14-dav mlulon. (NASA Photo No. 65-H-t~!~. releaaed D«. 18, 1965.) 



_, 


Figure 115.-Gemini spacecraft No. 6, after removal from /Jtorage, beltt(l hoillted to the top of the launch 
pad at complea; 19. (NASA Photo No. 65-H-1906, relca/Jcd Dec. 5, 1965.) 

225 




4 

8-10 

12 

PROJECT G'F.MINI : A CHRONOLOGY 

corder malfunctioned about 201 hours after liftoff, resulting in the loss of all 
delayed-time telemetry data for the remainder of the mission. Two fuel cell 
stacks showed excessive degradation late in the flight and were taken off the 
line; the remaining four stacks furnished adequate electrical power until re
entry. Two attitude thrusters perfonned poorly after 283 hours in the mission. 
Retrofire occurred exactly on time, and reentry and landing were nominal. The 
spacecraft missed the planned landing point by only 6.4 miles, touching down 
at 9 :05 a.m., December 18. The crew arrived at the prime recovery ship, the air
craft carrier Wa8p, half an hour later. The spacecraft was recovered half an 
hour after the crew. 

Mission Report for GT-VII, pp. 1-1, 1-2, 1-3, 2-1, 2-2, 6-18; Fact Sheet 291-D; 
McDonnell Final Report, pp. 71-73. 

Both stages of Gemini launch vehicle (GLV) 6 were removed from storage 
and arrived at complex 19 two hours after the launch of Gemini VII. Space
craft No.6 was returned to complex 19 on December 5. Within 24 hours after 
the launch of Gemini VII, both stages of GLV-6 were erected, spacecraft and 
launch vehicle were mated, nnd power was applied. Subsystems Reverification 
Tests were completed December 8. The only major problem was a malfunction 
of the spacecraft computer memory. The computer was replaced and checked 
out December 7-8. The Simulated Flight Test, December 8-9, completed pre
launch tests. The launch, initially scheduled for December 13, was rescheduled 
for December 12. 

Mission Report for GT-VIA, pp. 12-5, 12-9 ; Kuras and Albert, "Gemini-Titan 

Technical Summary," pp. 144-145; Gemini-Titan II Air Force Launch Vehicle, 

p. D-12. 

Gemini launch vehicle 9 was erected in the east cell of the vertical test facility 
at Martin-Baltimore. PO\ver was applied to the launch vehicle for the first time 
on December 22, and Subsystems Functional Verification Tests were completed 
January 20, 1966. 

Mission Report for GT-IXA, p. 12-6; Gemln~Titan II Air Force Launch Velticle, 
p. D-15. 

The scheduled launch of Gemini VI-A was aborted when the Master Opera
tions Control Set automatically shut down the Gemini launch vehicle a second 
after engine ignition because an electrical umbilical connector separated pre
maturely. The launch was canceled at 9 :54 a.m., e.s.t. Emergency procedures 
delayed raising the erector untilll :28, so the crew was not removed until 11 :33 
a.m. Launch was rescheduled for December 15. Routine analysis of engine data, 
begun immediately after shutdown, revealed decaying thrust in one first stage 
engine subassembly before shutdo,vn had been commanded. The problem was 
di&gnosed as a restriction in the gas generator circuit of the subassembly, which 
would have caused shutdown about. 1 second later than it actually occurred as 
a result of the umbilical disconnect. Source of the restriction proved to be a 
protective dust cap inadvertently left in place in the gas generator oxidizer 
injector inlet port. The anomalies were corrected and recycling, based on long
prepared contingency plans, proceeded without incident through launch on 
December 15. 
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Figure 116.-Attempted launch and .the shutdown ot Gemini VI-A. (NASA Photo No. 65
H-19-U, released Dec. 1!,1965.) 


Mission Report, GT-VIA, pp. 5-77, 5-79, 5-80, 5-91, 5- 92; Aerospace Final Report, 
p. II.E-19; Kuras and Albert, "Gemini-Titan Technical Summary," p. 145. 

Air Force Space Systems Division authorized Lockheed to begin the disassembly 
and inspection of Gemini Agena target vehicle 5001 to determine the extent 
of refurbishment needed. The vehicle was stripped down to its major structural 
components to expose all areas of possible contamination. 

GATV Progress Report, December 1005, pp. 2-4, 3-1. 

Gemini VI-A, the fifth manned and first rendezvous mission in the Gemini 
program, was launched from complex 19 at 8:37 a.m., e.s.t. The primary objec
tive of the mission, crewed by command pilot Astronaut Walter M. Schirra, Jr., 
and pilot Astronaut Thomas P. Stafford, was to rendezvous with spacecraft No. 
7. Among the secondary objectives were stationkeeping with spacecraft No. 7, 
evaluating spacecraft reentry guidance capability, testing the visibility of space-
craft No. 7 as a rendezvous target, and conducting three experiments. After 
the launch vehicle inserted the spacecraft into an 87- by 140-naut.ical-mile orbit, 
the crew prepared for the maneuvers necessary to achieve rendezvous. Four 
maneuvers preceded the first radar contact between the two spacecraft. The first 
manuver, a height adjustment, came an hour and a half after insertion, at first 
perigee; a phase adjustment at second apogee, a plane change, and another 
height adjustment at second perigE:e followed. The onboard radar was turned on 
3 hours into the mission. The first radar lock-on indicated 246 miles between 
the two spacecraft. The coelliptic maneuver was performed at third apogee, 3 
hours 47 minutes after launch. The terminal phase initiation maneuver was per
formed an hour and a half later. Two midcourse corrections preceded final 
braking maneuvers at 5 hours 50 minutes into the flight. Rendezvous was tech
nically accomplished and stationkeeping began some 6 minutes Inter when the 
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Figure 117.-The MiaBion Control Center at Houaton ju11t after the announcement from 
the orbiting Bpacecraft that Gemini VI-A and VII had achieved rendezvouB. (NASA 
Photo No. 8-65-62720, Dec.15,1965.) 

Figure 118.-U.B. Navy ll!oimmerll attaching the cable to the Gemini VI-A llpacecraft, con
taining the alltr~mautB, to haul it aboard the U.S.S. Wasp. The cretD remained in the 
Bpacecraft during recovery. (NASA Photo No. 65-H-2!9•• releaBed Dec. 16, 1965. ) 
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two spacecraft were about 120 feet apart and their relative motion had stopped. 
Stationkeeping maneuvers continued for three and a half orbits at distances 
from 1 to 300 feet. Spacecraft No.6 then initiated a separation maneuver and 
withdrew to a range of about 30 miles. The only major malfunction in space
craft No.6 during the mission was the failure of the delayed-time telemetry tapo 
recorder at 20 hours 55 minutes ground elapsed time, which resulted in the 
loss of all delayed-time telemetry data for the remainder of the mission, some 
4 hours and 20 minutes. The flight ended with a nominal reentry and landing 
in the West Atlantic, just 7 miles from the planned landing point, at 10:29 
a.m., December 16. The crew remained in the spacecraft, which was recovered an 
hour later by the prime recovery ship, the aircraft carrier WatJp. 

Mission Report for GT-VIA, pp. 1-1, 1-2, 2-1, 4-1, 4-2, 4-3; Fact Sheet 291-D; 
McDonnell Final Report, pp. 70-71. 

The Air Force accepted the main rocket engine for Gemini Agena target vehicle 
(GATV) 5003 after Bell Aerosystems had completed Project Surefire modifi
cations. The engine was shipped immediately and arrived at Lockheed Decem
ber 18. Lockheed completed reinstalling the engine on December 20. GATV 
5003 systems retesting began December 27 after other equipment modifications 
had been installed. 

Mission IU>port for GT-VIII, p. 12-8; GATV Progreu Report, December 1965, pp. 
2-1, 2-3, 2-4, 2-6, 3-4. 

The acceptance meeting for Atlas 5303, target launch vehicle for Gemini IX, 
was held at San Diego. An unresolved problem with a liquid oxygen tank 
pressurization duct delayed formal acceptance until investigation revealed that 
the ducts were satisfactory. The vehicle left San Diego by truck on February 4 
and arrived at Cape Kennedy February 13, 1966. 

Quarterly Status Report No. 16, p. 19. 

Atlas 5302, target launch vehicle for Gemini VIII, was erected at complex 14. 
Air Force Space Systems Division and General Dynamics/Convair had begun 
intensive efforts to ensure the vehicle's flight readiness immediately after the 
Agena failure on October 25, 1965. The effort resulted in procedural and design 
changes intended to improve vehicle reliability. Of the 20 engineering change 
proposal differences between Atlas 5301 (launched October 25) and Atlas 5302, 
all but one were proven in other Atlas flights before Atlas 5302 was launched. 
The exception was a new destruct unit which flew for the first time in Atlas 
5302. Booster subsystems tests continued until February 23. 

Mission Report for GT-VIII, p. 12-13; Quarterly Status Report No. 16, p. 18. 

McDonnell delivered spacecraft No. 8 to Cape Kennedy. Fuel cell installation, 
heater resistance checks, nnd pyrotechnics buildup lasted two weeks. The space
craft was then transferred to Merritt Island Launch Area for integrated (Plan 
X) test with the target vehicle, .January 26-28, and extravehicular equipment 
compatibility test, January 29. 

!\fission Report for GT-VIII, p. 12--l. 
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Gemini Agena target vehicle (GATV) 5003 completed its final acceptance tests 
at Sunnyvale, after an elusive command system problem had made it necessary 
to rerun the final systems test (January 4). No vehicle discrepancy marred the 
rerun. Air Force Space Systems Division formally accepted GATV 5003 on 
January 18, after the vehicle acceptance team inspection. It was shipped to 
Eastern Test Range the same day, but bad weather delayed delivery until 
January 21. GATV 5003 was to be the target vehicle for Gemini VIII. 

GATV Progress Report, January 1966, pp. 2-2,2-4. 

Gemini launch vehicle (GLV) 8 was erected at complex 19. After the vehicle 
was inspected and umbilicals connected, power was applied January 19. Sub
systems Reverification Tests began the following day and lasted until January 
31. The Prespacecraft Mate Verification of GLV-8 was run February 1. A 
launch test-procedure review was held February 2-3. During leak checks of 
the stage II engine on Febntary 7, small cracks were found in the thrust cham
ber manifold. X-rays reYealed the cracks to be confined to the weld; rewelding 
eliminated the problem. Systems rework and validation were completed 
February 9. 

Mission Report for GT-VIII, p. 12-7; Aerospace Final Report, p. II.G-5; Kuras 
and Albert, "Gemini-Titan Technical Summary," p . 146. 

Project Surefire verification testing began at Bell Aerosystems. Bell's part in 
the test program was to demonstrate the sea-level flightworthiness of the modi
fied Agena main engine. Bell completed testing on March 4 with a full 180
second mission simulation firing. The successful completion of this phase of 
the test program gave the green light for the launch of Gemini Agena target 
vehicle 5003, scheduled for March 15. 

GATV Progress Reports: January, pp. 2-1, 2-2; Mareh 1966, pp. 2-3, 2-4. 

At a NASA-McDonnell Management Panel meeting, W. B. Evans of Gemini 
Program Office reviewed possible future mission activities. Gemini VIII would 
have three periods of extravehicular activity (EVA)-two in daylight, one in 
darkness-and would undock during EVA with the right hatch snubbed against 
the umbilical guide and the astronaut strapped into the adapter section. A 
redocking would be performed with one orbit of stationkeeping performed 
before each docking. EVA would include retrieval of the emulsion pack from 
the adapter, the starting of the S-10 (Micrometeorite Collection) experiment 
on the Agena, and the use of a power tool. The astronaut would don the extrave
hicular support pack, use the hand-held maneuvering unit, and check differ
ent lengths of tether. The spacecraft would maneuver to the astronaut and the 
astronaut to the Agena. It would incorporate a secondary propulsion system 
burn with the Agena and would be a three-day mission. Gemini IX would 
also be a three-day mission and would include a simulated lunar module (LM) 
rendezvous (third apogee rendezvous), a primary propulsion system (PPS) 
burn with the docked Agena, a rendezvous from above, a simulated LM abort, 
a phantom rendezvous with three PPS burns (double rendezvous), EVA with 
the modular manem·ering unit, and the parking of thP Gemini VIII and 
Gemini IX Agenas. Gf'mini X would include a dnal rendezvous with a parked 
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Agena and the retrieval of the S-10 experiment after undocking with the new 
Agena, using EVA. 

Minutes of NASA-MAC Management Panel Meeting held at MSC, Jan. 17, 1966. 

Martin-Denver delivered propellant tanks for Gemini launch vehicle (GLV) 
12 to Martin-Baltimore by air. The GLV-12 stage II fuel tank had been re
allocated to GLV-11, and GLV-12 used the stage II fuel tank originally 
assigned to GLV-10, which had been reworked to eliminate the damaged dome 
that had caused the tank reshuffling. The reworked tank arrived March 12. 
Aerojet-General had delivered the stage I engine on December 13, 1965, the 
stage II engine on January 20. Stage I tank splice was completed April 25, 
stage II on May 4. Engine installations were completed May 19. Stage I 
horizontal testing ended June 1, and stage II, June 22. 

Gemini Program Mission Report, Gemini XII, January 1967, p. 12-7; Aerospace 
Final Report, p. II.G-7; Gemini-Titan II Air Force Launch Vehicle, pp. D-19, 
D-20. 

McDonnell completed final assembly of the augmented target docking adapter 
(ATDA). Voltage Standing Wave Ratio Tests were conducted January 21 and 
22. Systems Assurance Tests were completed January 25, vibration tests Janu
ary 27. Simulated flight and phasing tests were conducted January 30-Febru
ary 1. The A.TDA was shipped to Cape Kennedy February 4. 

1\fiss!on Report for GT-IXA, p. 12-8. 

Qualification testing of the freon-14 extravehicular propulsion system for the 
Gemini VIII mission had been successfully completed. During earlier tests 
some freezing problems had resulted; ho,vever, with particular attention given 
to dt·ying procedures used in loading the gas, the freezing problem was elimi
mtted, and later tests \Vere successful. Oxygen had been used for propulsion 
fuel during extravehicular activities by Astronaut Edward H . White II on 
Gemini IV. 

Quarterly Activity Report, Jan. 31, 1966, p. 44. 

Gemini Agena target vehicle (GATV) 5003 was mated to target docking 
adapter (TDA) 3. McDonnell had delivered TDA-3 to Cape Kennedy on 
January 8. The GATV/TDA interface functional test \Vas completed January 
24, and the vehicle was transferred to Merritt Island Launch Area for inte
grated tests with spacecraft No. 8 and extravehicular equipment, which were 
completed January 28. 

Mission Report for GT-VIII, p. 12-10; GATV Progre11 Report, January 1966, 
p. 2--IS. 

Astronaut John W. Young had been selected as the command pilot for Gemini 
X. The pilot would be Astronaut Michael Collins. The backup cre\v would be 
James A. Lovell, Jr., command pilot, and Edwin E. Aldrin, Jr., pilot. 

Astronautics and Aeronautics, 1966: Ohronology of Science, Technology, and Policy, 
NASA SP-4007, p. 27; MSC Space Newll Roundup, Feb. 4, 1966, p. 2. 

Gemini Agena target vehicle (GATV) 5004 was transferred to the vehicle 
systems test area at Sunnyvale. Its modified main engine had been received 
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on schedule from Be11 Aerosystems January 12 and installed by January 20. 
Because of GATV 5003 priority, however, several main electronic assemblies, 
including the command system, had been removed from GATV 5004 and used 
in GATV 5003 final acceptance tests. As a result, GATV 5004 had fallen eight 
days behind its scheduled transfer date, January 18. 

GATV Progreu Report, January 1966, pp. U, 2-6. 

Gemini Agena target vehicle (GATV) 5003 was returned to Hangar E after 
completing Plan X tests at Merritt Island Launch Area. Systems Verification 
and Combined Interface Tests were conducted through February 18, followed 
by functional checks of the primary and secondary propulsion systems. Hangar 
E testing ended February 28, and the GATV was transferred to complex 14. 

Mission Report for GT-VIII, p. 12-10; GATV Progre11 Report, January 1966. 
p.2-6. 

Gemini space{)raft No. 8 was transferred to complex 19 and hoisted to its posi
tion atop the launch vehicle. Cables were connected for test February 1-2, and 
Prespacecraft Mate Verification Tests were conducted February 3-8. Fuel cells 
were activated February 8 and deactivated the following day. Spacecraft/ 
launch vehicle integrated tests began February 10. 

Mission Report for GT-VIII, p.12-4. 

A mission planning meeting for Gemini flights IX through XII, held at Mc
Donnell, was attended by members of the Gemini Program Office and Flight 
Operations Division. The last item on the agenda was a reminder from Mc
Donnell that the Gemini spacecraft was capable of flying to a relatively 
high elliptic orbit from which it could safely reenter under certain circum
stances. The type of orbit McDonnell suggested had an apogee of 500-700 
nautical miles. This would involve using the Agena. primary propulsion system 
both to get into this orbit and to return to a 161-mile circular orbit for nominal 
reentry. 

Memo, Asst. Chief, MPAD, to Distribution, Subj: Mission Planning Meeting at 
MAC, Feb. 8, 1966. 

Agena D (AD-129) was accepted by the Air Force for delivery to the Gemini 
program. It was transferred to the final assembly area at Sunnyvale for modi
fication to Gemini A gena target vehicle 5005. 

Aerospace FitlaZ Report, p. III.G--3. 

The augmented target docking adapter (ATDA) arrived at Cape Kennedy. 
Modifications, testing, and troubleshooting were completed March 4. The 
ATDA, which was intended to back up the Gemini Agena target vehicle 
(GATV), was then placed in storage (March 8) where it remained until 
May 17, when the failure of target launch vehicle 5303 prevented GATV 5004 
from achieving orbit. The ATDA became the target for Gemini IX-A. 

Mission Report for GT-IXA, p. 12-9; Quarterly Status Report No. 17 for Period 
Ending May 81, 1966, p. 2. 

The Combined Systems Acceptance Test of Gemini launch vehicle (GLV) 9 
was successfully conducted in the Yertical test facility at Martin-Baltimore. The 
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vehicle acceptance team convened February 14 and concluded its review on Feb
ruary 17 by accepting the vehicle. Deerection of GLV-9 'vas completed Febru
ary 25, and the vehicle was formally accepted by the Air Force March 8. Stage 
I arrived at Cape Kennedy on March 9, stage II on March 10. 

Mission Report for GT-IXA, pp. 12-6, 12-7; Aerospace Final Report, p. II.G-7; 
Gemini-Titan II Air Force Launch Vehicle, p. D-15. 

Gemini launch vehicle 8 and spacecraft 8 were electrically mated; the Elec
trical Interface Integrated Validation and Joint Guidance and Control Test 
was completed February 14. After data from this test were reviewed (Febru
ary 15), the Joint Combined Systems Test was run February 16. 

Mission Report for GT-VIII, p. 12-7. 

The tanking test of Gemini launch vehicle (GLV) 8 was conducted. While the 
launch vehicle was being cleaned up after the test, spacecraft No. 8 Final 
Systems Test 'vas completed February 23. On February 25, GLV and space
craft were temporarily mated for an erector-cycling test. The extravehicular 
support package and life support system 'vere checked out and installed in 
the spacecraft between February 26 and March 5, while GLV systems were 
modified and revalidated February 28 to March 3. 

Mission Report for GT-VIII, pp. 12-4, 12-7; Aerospace Final Repr;rt, p. II.G-5. 

A successful Booster Flight Acceptance Composite Test (B-FACT) com
pleted subsystems testing of target launch vehicle 5302. Component problems 
had delayed completion of some of the vehicle pad tests, including B-FACT, 
which had first been run on February 4. Difficulties were also encountered in 
completing the propellant tanking tests. 

Mission Report for GT-VIII, p. 12-13; Quarterly Status Report No. 16, p. 18. 

The astronaut maneuvering unit (AMU) scheduled to be tested on the Gemini 
IX mission was delivered to Cape Kennedy. The receiving inspection revealed 
nitrogen leaks in the propulsion system and oxygen leaks in the oxygen supply 
system. Reworking these systems to eliminate the leakage was completed on 
March 11. Following systems tests, the AMU was installed in spacecraft No.9 
(March 14-18). 

1\flssion Report for GT-IXA, p. 12-12. 

Over 600 representatives of Government agencies and industrial firms par
ticipating in Project Gemini attended a Gemini Midprogram Conference at 
Manned Spacecraft Center. They heard some 44 papers describing the de
velopment of spacecraft and launch vehicle, flight operations, and the results 
of the first seven Gemini missions, including the findings of experiments per
formed during these missions. 

Gcm·ini Midprogram Oonfcrcnce, pa88im. 

Gemini Agena target vehicle (GATV) 5004 completed systems testing at 
Sunnyvale. It was formally accepted by the Air Force on March 11, following 
the vehicle acceptnnce tenm inspection. The next day (March 12), GATV 5004 
was shipped by air to Eastern Test Range, arriving March 14. 

Aerospace Final Report, p. III.G-3; GA.TV Progrc88 Report, March 1966, pp. 2-ti, 
2-6. 
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Figure 119.-Jlethod ot donning the a&tronaut maneuvering unit, carried ~n the adapter 
&ection. (NASA Photo S-66-!~19'7, Mar. 16, 1966.) 

1966 Gemini IX Astronauts Elliot M. See, Jr., and Charles A. Bassett II were 
P•bnuwy killed when their T-38 jet training plane crashed in ra.in and fog short of the 

28 St. Louis Municipal Airport. The jet, which had been cleared for an instrument 
landing, was left of center in its approach to the runway when it turned toward 
the McDonnell complex, 1000 feet from the landing strip. It hit the roof of the 
building where spacecraft nos. 9 and 10 were being housed, bounced into an ad
jacent courtyard, and exploded. Several McDonnell employees were slightly 
injured. Minutes later the Gemini IX backup crew, Thomas P. Stafford and 
Eugene A. Cernan, landed safely. The four astronauts were en route to Mc
Donnell for two weeks' training in the simulator. NASA Headquarters an
nounced that Stafford and Cernan would tly the Gemini IX mission on schedule 
and appointed Alan B. Shepard, Jr., to head a seven-man investigating team. 

MSC Space Net01 Roundup, Mar. 4, 1966, p. 1; Warhington Polt, Mar. 1 and 2, 
1966; interview, John H. Bickers, St Loula, Apr. 13,1966. 

28 	 Stage I of Gemini launch vehicle 10 was erected in the east cell of the vertical 
test facility at Martin-Baltimore. After completing horizontal testing March 
3, stage II was erected March 7. Power was applied to the vehicle for the first 
time on March 14. Subsystems Functional Verification Tests were completed 
April 13. 

Mi1!8lon Report for GT-X, p. 12-7; Gemini-Titan II Air F(}l1'ce Lauttch Vellicle, 
pp. D-16, D-17. 

Gemini Agena target vehicle 5003 was mated to target launch vehicle 5302 at 
complex 14. After ground equipment compatibility tests, the Joint Flight 
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Acceptance Composite Test was successfully performed on March 7. Simultane
ous Launch Demonstration ~farch 8-9 completed Gemini Atlas-Agena target 
vehicle systems testing in preparation for launch on March 15 as part of the 
Gemini VIII mission. 

Mission Report for GT-VIII, p. 12-10; GATV Progress Report, March 1966, p. 2-4. 

Spacecraft No. 9 and target docking adapter No. 5 arrived at Cape Kennedy 
from McDonnell. Spacecraft fuel cells were installed March 3-4. Pyrotechnics 
buildup, further installations, and preparations for test lasted until March 18. 
The spacecraft was then transferred to Merritt Island Launch Area for Plan X 
integrated tests with the target vehicle and extravehicular systems March 22-24. 

Mission Report for GT-IXA, p. 12-4. 

Gemini launch vehicle 8 and spacecraft No. 8 were mated for flight at com
plex 19. The Simultaneous Launch Demonstration with the Gemini Atlas-Agena 
target vehicle on complex 14 was completed March 9. The Final Simulated 
Flight Test concluded prelaunch tests on March 10. 

Mission Report for GT-VIII, p. 12-7. 

The fuel tank of target launch vehicle 5302 was overfilled during propellant 
loading. The necessary replacement of the fuel-tank regulator and fuel relief 
valve was completed the next day. The launch, which had been scheduled for 
March 15, was postponed to March 16. 

Mission Report for GT-VIII, p. 12-13; Kuras and Albert, "Gemini-Titan Technical 
Summary," p. 147. 

The Gemini VIII mission began with the launch of the Gemini Atlas-Agena. 
target vehicle from complex 14 at 9:00 a.m., e.s.t. The Gemini space vehicle, 
with command pilot Astronaut Neil A. Armstrong and pilot Astronaut David 
R. Scott, was launched from complex 19 at 10 :41 a.m. Primary objectives of 
the scheduled three-day mission were to rendezvous and dock with the Gemini 
Agena target vehicle (GATV) and to conduct extravehicular activities. Sec
ondary objectives included rendezvous and docking during the fourth revolu
tion, perfonning docked maneuvers using the GATV primary propulsion 
system, executing 10 experiments, conducting docking practice, performing a 
rerendezvous, evaluating the auxiliary tape memory unit, demonstrating con
trolled reentry, and parking the GATV in a 220-nautical-mile circular orbit. 
The GATV was inserted into a nominal 161-nautical-mile circular orbit, the 
spacecraft into a nominal 86- by 147-nautical-mile elliptical orbit. During the 
six hours following insertion, the spacecraft completed nine maneuvers to 
rendezvous with the GATV. Rendezvous phase ended at 5 hours 58 minutes 
ground elapsed time, with the spacecraft 150 feet from the GATV and no rela
tive motion between the two vehicles. Stationkeeping maneuvers preceded dock
ing, which was accomplished at 6 hours 33 minutes ground elapsed time. A 
major problem developed 27 minutes after docking, when a spacecraft orbit 
attitude and maneuver system (OAMS) thruster malfunctioned. The crew un
docked from the GATV and managed to bring the spacecraft under control by 
deactivating the OAMS and using the reentry control system (RCS) to reduce 
the spacecraft's rapid rotation. Premature use of the RCS, however, required 
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Figure 1!0.-T'Ite launch of the Gemini .Atlat·Auena taruct vehicle for the Gemini VIII mutlon from com
plea: 14. (NASA Photo No. 66-H-!96, releated Mar. 16, 1966.) 

1966 
March 

the mission to be terminated early. The retrofire sequence was initiated in the 
seventh revolution, follo,ved by nominal reentry and landing in n secondary 
recovery area in the western Pacific Ocean. The spacecraft touched down less 
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Ji'igvre 1!1(A).-The Oemtnt VIII BpacecrtJft approaching the Gemini Agena target vehicle 
~n the final 1tage of rendezvou1 (the diltancc bctu:een the tu:o craft is approzlmatclfl tu:o 
teet). (NASA P11.oto No. 66-H-!!5 [66-H0-191], rclea1ed Mar. 16, 1966.) 

than seven miJes from the planned landing point at 10 :22 p.m. The recovery 
ship, the destroyer Leonard iJIa/Jon, picked up both crew and spacecraft some 
three hours later. Early termination of the mission precluded achieving all mis
sion objectives, but one primary objective-rendezvous and docking-was ac
complished. Several secondary objectives were also achieved: rendezvous and 
docking during the fourth revolution, evaluating the auxiliary tape memory 
unit, demonstrating controlled reentry, and parking the GATV. Two 
experiments were partially performed. 

Mission Report for GT-VIII, pp. 1-1 to 1-4, 2-1, 2-2, 4-1 to 4---5; Fact Sheet 291-E, 
Gemini VIII, Rentlezvou1 and Doc1dng Million, April 1966; McDonnell Final 
Report, pp. 73-75. 
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Figure 121 (B) .-The docked Gemint and Agena. (NASA Photo No. 66-H-226 [66-HC-192], 
relea1ed Mar. 16, 1966.) 

Following the early tennination oi Gemini Ylll, Gemini Agena target vehicle 
(GATV) 5003 remained in orbit, where its various systems W<'re extensively 
exercised. The main engine was fired nine times, iour more than required by 
contract, and 5000 commands were received and executed by the command and 
communications system, as against n contractual requirement oi 1000. GATV 
5003 electrical power \vas exhausted during the lOth day of orbit and the 
vehicle could no longer be controlled. Before that, however, all attitude control 
gas was vented overboard to preclude errant thruster malfunction, and the 
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vehicle was placed into a 220-nautical-mile circular decay orbit, one of the sec
ondary objectives of the Gemini VII/ mission. This would put GATV 5003 
low enough during the Gemini X mission to be inspected by the astronauts. 

MSC Minutes ot St>nlor Staff Meeting, Mar. 18, 1006, p. 2; Mission Report tor 
GT-VIII, pp. 1-8, 1-4, 2-2; GATV Progreu Report•: March, pp. 2-.1, 2-2; April 
1966, pp. 2-7, 2-8, 2-9. 

The extravehicular life support system (ELSS) for Gemini spacecraft No. 9 
was delivered to Cape Kennedy. Compatibility tests involving the ELSS, the 
astronaut maneuvering unit, and the spacecraft were completed March 24. The 
ELSS was returned to the contractor on April6 for modification. 

Mission Report tor GT-IXA, p. 12-12. 

NASA announced the astronaut assignments for Gemini XI. The prime crew 
would be command pilot Charles Conrad, Jr., and pilot Richard F. Gordon, Jr.; 
backup crew would be Neil A. Annstrong, command pilot, and William A. 
Anders, pilot. James A. Lovell, Jr., and Edwin E. Aldrin, Jr., backup crew for 
the Gemini X mission, were reassigned as backup crew for Gemini IX. Alan 
L. Bean and Clifton C. Williams, Jr., were named the new backup crew for 
Gemini X. 

MSC News Release 66-20, Mar. 21, 1966. 

Gemini Agena target vehicle 5004 and spacecraft No. 9 began Plan X com
patibility tests at Merritt Island Launch Area Radar Range. 

GATV Progrell Report, March 1966, p. 2--6. 

Agena D (AD-130) was fonnally accepted by the Air Force for the Gemini 
program and moved to Building 104 at Sunnyvale for modification and final 
assembly as Gemini Agena target vehicle 5006. 

GATV Proure1111 Report, March 1966, p. 2-10. 

Gemini launch vehicle 9 was removed from storage and erected at complex 19. 
The vehicle was inspected and umbilicals connected by March 28. Power was 
applied March 29, and the Subsystems Reverification Test (SSRT) began 
March 30. SSRT concluded April 11. The Prespacecraft Mate Verification 
Combined Systems Test \vas completed April12. 

Mission Report for GT-IXA, p. 12-7. 

Air Force Space Systems Division and Lockheed agreed not to curtail the Proj 
ect Surefire test program despite the excellent performance of Gemini Agena 
target vehicle (GATV) 5003 during the Gemini VII/ mission. The final test 
phase of Project Surefire began March 28 with two firings at Arnold Engi
neering Development Center. This phase of testing included low temperature 
starts and planned malfunctions. Testing culminated on April4 with a planned 
fuel lead test. As predicted, an engine hard start occurred. Data from analysis 
of engine damage correlated well with data from the GATV 5002 failure., 
tending to confirm the hypothesis that failure resulted from a hard start caused 
by fuel preceding oxidizer into the thrust chamber during ignition. 

MSC Minutes ot Senior Staff Meeting, Apr. 8, 1966, p. 4; Quarterly Status Report 

No. 17, pp. 1S-19; GATV Progre811 Report•: March, p. 2-8; Aprll1966, pp. 2-9, 2-10. 


328-022 0-69- 17 239 

17 

19 

21 

22 

24 

24 



1966 
M11rch 

28 

31 

12 

12 

PROJECT OE?tUNI : A CHRONOLOGY 

Gemini spacecraft No.9 was transferred to complex 19 and hoisted to its posi
tion atop the launch vehicle. During the next two days the spacecraft was cabled 
for testing, and premate ,·erification began lfareh 31, ending April 6. After 
activation and deactivation of the fuel cells, preparations for spacecraft/launch 
vehicle integrated tests began April 11. 

Mission Report for GT-IXA, p. 12-4. 

Atlas target launch vehicle (TLV) 530! was not accepted immediately for the 
Gemini program at the San Diego a.c.c.eptance meeting because of an unfulfilled 
contractual requirement. The vehicle had completed systems test on :March 23. 
After the technicalities \Vere ironed out, the Air Force formally accepted TLV
5304 on April14, and the vehicle 'vas then shipped to Cape Kennedy by truck. 
En route an accident damaged the skirt on booster engine No.1. After inspec
tion and analysis, the contractor determined that the dented tubes resulting 
from the accident could be used without repair. TLV-5304 arrived at its desti
nation on M:ay 8 after a nine-day road trip. Following a receiving inspection, 
it was placed in storage :May 11. 

Mission Report for GT-IXA, pp. 12-10, 12-11 ; Quarterly Status Report No. 17, 
p. 17. 

Atlas 5303, target launch vehicle for Gemini IX, was erected at launch oom
plex 14. Electrical power was applied on Aprilll, and the Booster Flight Ac
ceptance Composite Test was completed April27. 

Quarterly Status Report ~o. 17, p. 16. 

Gemini Agena target vehicle 5005 completed modification and final assembly 
with the installation of a number of electrical and electronic components for 
which it had been waiting-including the guidance module, flight control junc
tion box, and flight electronics package. The vehicle was transferred to test 
complex C-10 at Sunnyvale to begin Vehicle Systems Tests. Preliminary test 
tasks were completed by April 23, with preliminary inspection on April 26-27. 

GATV Progress Report, April1966, pp. 2-2,2-4. 

Gemini Agena. target vehicle 5004 began t.he Combined Interface Test (CIT) 
at Hangar E, Eastern Test Range, after completing Plan X tests March 24. 
CIT ended April22 and engine functional tests of both the primary and second
ary propulsion systems followed. Hangar E testing was completed May 1. 

GATV Progress Report, Aprll1966, p. 2-2. 

The Electrical Interface Integrated Validation and Joint Guidance and Con
trol Test began after Gemini launch vehicle 9 and spacecraft No. 9 were elec
trically mated. These activities ,.,·ere completed April 15. The Joint Combined 
Systems Test was run April19. 

:\llsslon Report tor GT-IXA, p. 12-7. 

The Combined Systems Acceptance Test (CSAT) of Gemini launch vehicle 
(GLV) 10 'vas conducted at Martin-Baltimore. The CSAT was followed by a 
performance data review, completed April 19. The vehicle accepta.nce team 
convened April26 and accepted GLV-10 on April 29. The vehicle was deerected 
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PART Ill-FLIOJri' TESTS 

May 2-4 1tnd fonnnlly accepted by the Air Force l\f1ty 18. Stage I was flown 
to Cape Kennedy the same day, with stage II following May 20. Both stages 
were transferred to Hangar L where they were purged and pressurized with 
dry nitrogen and placed in controlled access storage. 

Mission Report for GT-X, pp. 12-7, 12-8; Aerospace FinaJ Report, p. II.G-7; 
Gcmi11i-Tit(ln II A.ir Force Launch Vehicle, p. D-17. 

Stage I of Gemini launch vehicle 11 was erected in the west cell of the vertical 
test fncility 1tt. Mm'tin-Baltimore.•\fter completing horizont.ltl tests April 25, 
stageIIwas erected .April 29. Power was applied to the vehicle for the first time 
on May 9, and Subsystems Functional Verification Tests 'vere completed 
June 8. 

l\llsslon Report for GT-XI, p. 12-7; Gemini-Titan II Air Force Larmch Vehicle, 
p. D-18. 

The extraYehicular life support system (ELSS) for Gemini spacecraft No. 9 
was returned to Cape Kennedy and underwent an electrical compatibility test 
with the astronaut maneuvering unit (A~fiT). An ET~SS/AMU Joint Com
bined System Test was nm the following day and rerun April 21. The ELSS 
was then delh·ered to Manned Spacecraft Center for tests (April 22) while 
the AMU was prepared for installation in the adapter. The ELSS was returned 
to the Cape Apri12G. AMU Final Systems Test and installation for flight were 
accomplished May 7. The ELSS was serviced and installed for flight Mny 16. 

:\Ii!lsion Report for GT-IXA, p. 12-12. 

The tanking test of Gemini launch Yehicle ( GT~V) !) was conducted. While the 
GLV was undergoing post-tanking cleanup, the spaeecraft computer and extra
vehicular systems were retested ( .\pril 21-22), pyrotechnics were installed in 
the spacecraft (Apri125), spacecmft final systems tests were run (April27-28), 
spacecraft crew stowage was reYiewed (April29), and the ltStronaut maneuver
ing unit was reverified (April :30-May 2). On May 3 the spacecraft and launeh 
vehicle were temporarily mated for an e.rector-cycling test. GLV systems 
were then revalidated in prepnrntion for Simultaneous Launch Demonstration 
(SLD), while spacecraft extravehicular equipment was re,vorked and re
validated. Spacecraft and GLV 'vere mated for flight ~lay 8. The SLD was 
conducted May 10, the Final Simulated Flight Test on May 11. 

:\IIssion Report for GT-IXA, pp. 12-4, 12- 7; Gemini-Titan II A·ir Force Launch 
l' chicle, p. D-15. 

Gemini Program Manager Clutrles ,V. Mathews reported the launch dates 
tentatively scheduled for Gemini X as July 18, for Gemini XI as September 7, 
and for Gemini XII as October 31, 1966. 

:usc :\IInutes of Senior Starr Meeting, Apr. 2'2, 1966, p. 3. 

Gemini Agena target vehicle 5004 was transferred to complex 14 and mated 
to Atlas taq,ret launch vehicle 5:J03. Joint Flight Acceptance Composite Test 
was completed May 6, nnd Simultaneous Launch Demonstrntion followed on 
May 10. 

G.-lTV Progress Report, 1\Iay 1006, p. 2- 1. 
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Figure 122.-Dcmonltratlon of the a8tronaut matteuvertnu unit. tNASA Photo S-66-32550, Mal/1!,1966. ) 
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PART Ill-FLIGHT TESTS 

Lockheed completed Combined Systems .Acceptance Test on Gemini Agena 
target vehicle 5005 in test complex C-10 at Sunnyvale. The vehicle was formally 
accepted by the Air Force on May 14 and delivered to Eastern Test Range on 
May 16. 

Aerospace Final Report, p. III.G-3; GATV Progreaa RfT)ort, May 1966, pp. Z-2, 
2-3,3-2. 

Lockheed established a task force to handle the refurbishing of Gemini Agena 
target vehicle (GATV) 5001 and announced a GATV 5001 Reassembly Plan. 
The task force's fundion was to see that G A TV 5001 reached a flight worthy 
condition on t.ime and as economically as possible. The reassembly plan pro
vided an operational base line as well as guidelines for reassembling the vehicle, 
which was completely disassembled down to the level of riveted or welded parts. 
GATV 5001 'vas scheduled for acceptance on September 20 and would be the 
target vehicle for Gemini XII. 

Aerospace Final Report, p. III.G-5; GATV ProgreBif Report, 1\Jay 1966, p. Z-8. 

McDonnell delivered Gemini spacecraft No. 10 to Cape Kennedy. Insta1lation 
of fuel cells was completed May 18, and that of the pyrotechnics, May 25. 
Preparations for Plan X testing were completed June 1, and the spacecraft was 
moved to Merritt Island Launch Area June 3. 

Mission Report tor GT-X, p. 12-5. 

The sc.heduled launch of Gemini IX was postponed when target launch vehicle 
5303 malfunctioned and, as a result, Gemini Agena target vehicle 5004 failed 
to achie;e orbit. Launch and flight were nonnnl until about 120 seconds after 
liftoff, 10 seconds before booster engine cutoff. At that point, booster engine 
No. 2 gimbaled to full pitchdo,vn position. Automatic correction was ineffec
tive. Stabilization was achieved after booster separation, but in the meantime 
the vehicle had executed a 216-degree pitchdown maneuver and was pointing 
toward Cape Kennedy at a climbing angle of about 13 degrees above the 
horizontal. Ground guidance was also lost, and the vehicle continued on the 
new trajectory with normal sequencing through vernier engine cutoff. The 
Agenn separated normally but could not attain orbit. It fell into the Atlantic 
Ocean some 90 miles off the Florida coast about seven and one-half minutes 
after launch. Subsequent investigation indionted that the failure had been 
caused by a short in the servo control circuit. 

Quarlt>rly Status Report No. 17, pp. 16, 22; Aerospace Final Report, p. IV-8; 
GATl! Progreaa Report, M.ay 1006, p. Z-2; General Dynamics/Convair Test 
Evaluation Group, "Space Launch Vehicle Flight Evaluation Repol't, SLV-3 
5303," June Z7,1006 (GDC/BKF66-029). 

Recycling operations began immediately after the cancel1ation of the Gemini 
IX mission. Propellants were unloaded, and ordnance and pyrotechnics were 
removed from the launch vehicle and the spacecraft. Spacecraft and launch 
vehicle were dernated May 18. Both were checked and serviced, then remated 
May 24 and subjected to Electrical Interface Integrated Validation. The 
Simulated Flight Test on May 26 completed retesting in preparation for 
launch on June 1. The mission was redesignated Gemini IX-A. 

Mission Report tor GT-IXA, pp. 12-4, 12-7. 
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PROJECT OEl'tfiNI: A CHRONOLOGY 

NASA decided to launch the augmented target docking adapter (ATDA) 
because of the failure on the previous day of At.las target launch vehicle 
(TLY) 5303 and the loss of Gemini Agena target vehicle 5004. TLV-5304 
was removed from storage and began modification to serve as the launch 
\'ehiele for the ATDA. The standard mission of the Atlas standard launch 
vehicle (SLV-3) was to place an Agena into a specified coast ellipse. The 
ATDA mission, however, required the SLV-3 to place the target into a 
direct.-ascent Earth orbit. This called for numerous modifications. The 
necessity for such modifications had been anticipated when the ATDA pro
gram was initiated after the Agena failure on October 25, 1965. By 1\farch I, 
1966, there were ATDA kits ready at the Cape to modify any SLV-a for an 
ATDA mission to be launched within 18 days from go-ahead. In fact, it tc!>k 
only 14 days. Modification was complete ~fay 20, TLV-5304 was erected at com
plex 14 on }.fay 21, TI.V and ATDA were mated l\fay 25, and all launch prep
arations "''ere completed by l\fay 30. The launch took place on June 1, the 
15th day follo,ving the TLV-5303 failure. 

:\fission Report for GT-IXA, p. 12-11; Quarterly iil-tatus Report No. 17, p. 17; 
Aeroopa<.-e Fimz.l Report, pp. IV-8, IV-9. 

Gemini Agena target vehicle 5005 was mated to the target docking adapter 
(TDA) in Hangar E at Cape Kennedy. McDonnell had delivered the TDA 
on May 4. After mating, interface functional tests were performed, l\fay 25-27. 
Preparations then began for Plan X testing with spacecraft No. 10 at Merritt 
Island Launch Area. 

Mission Report for GT-X, p. 12-10; GATV Progress Report, May 1966, p. 2-3. 

The augmented target docking adapter (ATDA) was launched from complex 
14 at 10: 00 a.m., e.s.t. The ATDA a.chieved a near-circular orbit (apogee 
Hi1.5, perigee 158.5 nautical miles) . One hour and 40 minutes later, the sched
uled launch of Gemini IX-A was postponed by a ground equipment failure 
which prevented the transfer of updating information from Cape Kennedy 
mission control center to the spacecraft computer. The mission was recycled 
for lnunch on June 3, follmving a prepared 48-hour recycle plan. 

1\fisslon Report for GT-IXA, pp. 1-1, 1-2, 5-143; Gcmin~Titan 11 Air Force 
Launch Vehicle, p. D-16; Kuras and Albert, "Gemini-Titan Technical Sum
mary," pp. 147-148. 

Gemini Agena target vehicle 5005 completed preliminary testing at Hangar 
E, Eastern Test Range, and was moved to Merritt Island Launch Area for 
Plan X tests with spacecraft No. 10. Plan X tests had first been scheduled 
for May 2:3 but. were rescheduled for June 2--3. To avoid an impact on the 
schedule, the delay was absorbed by eonducting several activities nonnally 
performed after Plan X: secondary propulsion system (SPS) modules fit 
check and alignment, SPS heatshield fit check, and booster adn.pter fit check. 
But the vehicle work plan was again rescheduled, and Plan X did not 
begin until June 7. Following the successful completion of Plan X on June 
R, the ,·ehicle was returned to Hangar E for systems verification tests, which 
began on June 9. Cause of rescheduling was the Gemini IX- A launch. 

1\IIRSlon Re-port for GT- X, p. 12-10; GATV ProgrcBs RcportR: May, p. 2-3; 
Jull(> 1966, p. 2-1. 
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PART In-FLIGHT TESTS 

Gemini IX-A, the seventh manned and third rendezvous mission of the Gemini 
program, was launched from complex 19 at 8 :39 a.m., e.s.t. Major objectives of 
the mission, ct·ewed by command pilot Astronaut Thomas P . Stafford and pilot 
Astronaut Eugene A. Ceman, were to rendezvous and dock with the augmented 
target docking adapter (ATDA) and to conduct extravehicular activities 
(EVA). These objectives were only partially met. After successfully achieving 
rendezvous during the third revolution-a secondary objective-the crew dis
covered that the A TDA shroud had failed to separate, precluding docking-a 

~...... _ ...-=:.E·· ~ ·-'· 
. ---

Figure 123.-Th.e augmented target docking adapter with. shroud partlv opm and atm 
atta-ched, as seen from the Gemini IX-A spaceCf'a/t in orbit. Sh-roud's faUure to sepa
rate precluded docking. (NASA Pltoto No. 66-H-1!5, released June 1, 1966. ) 

primary objective-as well as docking practice-another secondary objective. 
The crew was able, however, to achieve other secondary objectives: an equi
period rendezvous, using onboard optical techniques and completed at 6 hours 
36 minutes ground elapsed time; and a rendezvous from above, simulating the 
rendezvous of an Apollo command module with a lunar module in a lower orbit 
(completed at 21 hours 42 minutes ground elapsed time). Final separation ma
neuver was performed at 22 hours 59 minutes after liftoff. EVA was postponed 
because of crew fatigue, and the second day was given over to experiments. The 
hatch was opened for EVA at 49 hours 23 minutes ground elapsed time. EVA 
was successful, but one secondary objective--evaluation of the astronaut maneu
vering unit (AMU)-was not achieved bec.ause Ceman's visor began fogging. 
The extravehicular life support system apparently became overloaded with 
moisture when Cernan had to work harder than anticipated to prepare the AMU 
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for donning. Cernan reentered the spacecraft, and the hateh was closed at 51 
hours 28 minutes into the flight. The rest. of the third day was spent on experi
ments. Following the third sleep period, the crew prepared for retrofire, which 
was initiated during the 45th revolution. The spacecraft landed within a mile 
of the primary recovery ship, the aircraft carrier Wasp. The crew remained 
with the spacecraft, which was hoisted aboard 53 minutes after landing. 

!\fission Report tor GT-IXA, pp. 1-1 to 1-3, 2-1, 2-2, 4--1 to 4-3; Fact Sheet 291-F, 
GettJ.Ini IX-A, Rcmtezvous MUisfQn, August 1966; McDonnell Final Report, pp. 
76-77. 

Gemini Agena target vehicle 5006 completed modification and final assembly 
and was transferred to Vehicle Systems Test (VST) at Sunnyvale. Although the 
vehicle lacked the flight cont.rol electronics package and guidance module, test
ing began immediately. The guidance module was received June 7 and the flight 
control electronics package June 9. Preliminary VST was completed June 17. 
The Air Force Plant Representative Office at Sunnyvale authorized final ae
ceptance test to begin on June 20. 

GATV Progress Report, June 1966, pp. 2-2, 2-3. 

The acceptance meeting for target launch vehicle (TLV) 5305 was held at Gen
eral Dynamics/Convair in San Diego. TLV systems test had originally been 
completed March 25. During the next two months, TLV components were re
w()rked to the latest flight configuration. Systems t.ests were then rerun, May 
26-June 1, followed by composite test June 2-3. Following acceptance, the 
vehicle \vas shipped by air on June 9 to Cape Kennedy; this was the first TLV 
to be transported by air to the Cape, and it arrived the same day. 

1\llsslon Rt-port tor GT-X, p. 12-11 ; Quarterly Status Report No. 18 tor Period 
Ending Aug. 31, 1966, p. 15. 

Gemini launch vehicle 10 was removed from storage and erected at complex 19. 
Umbilicals were connected and power applied June 9. Subsystems Reverification 
Tests (SSRT) began immediately. SSRT ended June 16, and the Prespaeecra.ft 
Mate Verification Combined Systems Test was conducted June 17. 

1\llsslon Raport tor GT-X, p. 12-8; Gemini-Titan ll Air Force Launch Vehick, 
p. D-17. 

Gemini spacecraft No. 10 was moved to complex 19 and hoisted to the top of its 
launch vehicle. Cabling for test was completed June 13. Premate verification, 
as well as fuel cell activntion and deactivation, were completed June 16. Prepa
ration for integrated tests with the launch vehicle wns accomplished the follow
ing day. 

M188lon Report tor GT-X. p. 12-5. 

The launch vehicle acceptance test of Gemini launch vehicle (GLV) 11 was con
ducted. The vehicle acceptance team convened June 20 and aecepted GLV- 11 
June 24. The vehicle was deerected June 29 and formally aecepted by the Air 
Force on July 11. Stage I was delivered by air to Cape Kennedy the same day 
and stage II on July 1:l. Both binges were transferred to Hangar U where the 
tanks were purged and pressurized. The stages remained in controlled aecess 
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Floure 124.-The flrBt and 1econd 1taoe1 of Gemini launch vehicle 11 arriving at complez 19. 
(NA8A Photo No. 66-H-1045, releGIIed Ju'r/ !S, 1966. ) 

storage until the launch pad wa.<; revalidated after the launch of Gemini X; 1966 
revalidation was completed July 21. ]IIJH 

Ml.!lslon Report for GT- XI, pp. 12-7, 12--8; Aerospace Fimll Report, p. II.G-7; 
Gemini-Titan II Air Force Launch Vehicle, pp. D-18, D-19. 

Combined Interface Tests (CIT) of Gemini Agena target \'ehicle ( GA TV) 5005 
began. CIT was completed June 22, with no significant anomalies detected. 
Primary and secondary propulsion system functional checks were completed 
June30. TheGATV was then moved to complex 14. 

GATV Prooreu Report, June 1966, p. 2-1. 

Atlas 5305, target launch vehicle for Gemini X, was erected at launch complex 
14. Electrical power was applied June 17, and subsystem testing was completed 
June 28. During propellant system checks, a leak was discovered in the fuel start 
tank. Access to repair the leak required removing the sustainer engine and the 
fuel tank apex cone. 

Mission Report for GT- X, p. 12-12; Quarterly Status Report No. 18, p. 15. 

During the Gemini IX-A postlaunch press conference with Astronauts Thomas 17 

P. Stafford and Eugene A. Cernan, Director Robert R. Gilruth of Manned 
Spacecraft Center announced that James A. Lovell, Jr., and Edwin E. Aldrin, 
Jr., would be the prime crew for the last Gemini flight, Gemini XII. The backup 
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crew would be L. Gordon Cooper, Jr., and Eugene A. Cernan. The mission was 
scheduled for late October or early November. 

MSC Space Ncu:s Roundup, June 24, 1966, p. 8. 

Gemini launch vehicle 12 stage I was erected in the east test cell of the vertical 
test facility at Martin-Baltimore. Stage II was erected June 22. Power was 
applied July 6, and Subsystems Functional Verification Tests were completed 
July 11. 

Mission Report tor GT-XIJ, p. 12-7; Gemini-Titan 11 Air Force Launch Vehicle, p. 
D-20. 

NASA announced that the Gemini X mission had been scheduled for no earlier 
than July 18, with John W. Young, command pilot, and Michael Collins, pilot, 
as the prime crew. Alan L. Bean, command pilot, and Clifton C. Williams, pilot, 
'vould be the backup crew. Mission plans would include rendezvous, docking, 
and extravehicular activity. The spacecraft was scheduled to rendezvous and 
dock with an Agena target vehicle which was to be launched the same day. If 
possible, Gemini X would also rendezvous with the Agena launched in the March 
16 Gemini VIII mission. 

NASA News Release 66-155, June 19,1966. 

Gemini launch vehicle 10 and spacecraft No. 10 were electrically mated at com
plex 19. The Electrical Interface Integrated Validation and Joint Guidance and 
Control Test was conducted June 20-21. Following a data review, the Joint 
Combined Systems Test was run June 23. 

Mission Report for GT-X, p. 12-8. 

The tanking test of Gemini launch vehicle ( GLV) 10 was conducted. During the 
post-tanking cleanup and systems testing of the GLV, spacecraft No. 10 hyper
golics \Vere serviced (June 27-28), spacecraft Final Systems Tests were con
ducted (June 28-July 1), crew stowage was evaluated, and the extravehicular 
life support system was checked (July 1). On July 5, spacecraft and GLV were 
mechanically mated and the erector was cycled. The electrical interface was 
retested July 6. The Simultaneous Launch Demonstration on July 12 and Simu
lated Flight Test on July 13 completed prelaunch testing. 

Mission Report for GT-X, p. 12-8. 

Final acceptance test of Gemini Agena target vehicle 5006 was completed 
at Sunnyvale. The vehicle was disconnected from the test complex July 6 
and formRlly accepted by the Air Force on July 13, two days ahead of schedule. 
Shipment of the vehicle to Eastern Test Range (ETR), planned for July 13, 
'vas delRyed until July 14 by wind conditions. It arrived at ETR in the early 
morning of July 15. 

~llssion Report for GT-XI, p. 12-10; GATl' Progress Report/!: .June, p. 2-3; July 
1966, p. 2-4. 

Gemini Agena target vehicle 5005 was transferred to r.omplex 14 and mated to 
target launch vehicle 5305. Joint Flight Acceptance Composite Test was com
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Figure 1!5.-The Gomlni Atla..t-Agell4 target vehlole undergolnglfl&t~m~& tett& at oomple11114 prior to the 
Gemlm X mu&lon. (NASA Photo No. 66-H-989, relea&ed Jul1J18, 1966.) 

pleted July 8. Complex 14 systems tests were completed July 12 with the 
Simultaneous Launch Demonstration. /11~ 

Mission Report for GT-X, p. 12-10; GATV Progre11J Report, July 1966, pp. 2-3, 

2-4. 
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Fig11re 126.-McDonnell personnel boltlttg the Gemini XI apa.oecraft to a support ring for 'boreaighting in 
the Pvrotcch,nic InstallatiOJt Building, Merritt Island. (N.4SA P1wfo S-66-1,1635, .July 2, 1966.) 
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PART Ill-FLIGJIT TESTS 

McDonnell delivered Gemini spacecraft No. 11 to Cape Kennedy. After fuel 
and pyrotechnic installation and preliminary checks, the spacecraft was moved 
to the Merritt Island Launch Area for Plan X integrated tests with the target 
vehicle on July 25. 

Mission Report for GT-XI, p. 12-5. 

The acceptance meeting for Atlas 5306, the target launch vehicle for Gemini XI, 
was held at San Diego. Final acceptance was completed July 18. The vehicle 
was shipped the same day by air to Cape Kennedy, arriving July 19. 

Quarterly Status Report No. 18, p. 15. 

Gemini Agena target vehicle (GATV) 5006 was mated to target docking 
adapter (TD.A) 6. McDonnell had delivered TDA-6 to Cape Kennedy July 7. 
The interface functional test was completed July 21. The next day GA TV 
5006 was moved to the Merritt. Isli\Jld Launch Area for integrated tests with 
spacecraft No.ll and extravehicular equipment. 

Mi88lon Report for GT-XI, p. 12-10; GATV Progress Report, July 1966, p. 2-4. 

The Gemini X mission began with the launch of the Gemini Atlas-Agena 
target vehicle from complex 14 at 3: 40 p.m., e.s.t. The Gemini space vehicle, 
manned by command pilot Astronaut John W. Young and pilot Astronaut 
Michael Collins, was launched from complex 19 at 5 :20 p.m. The Gemini 
Agena target vehicle (GATV) attained a near-circular, 162- by !57-nautical
mile orbit. Spacecraft No. 10 was inserted into a 14:5- by 86-nautical-mile 
elliptical orbit. Slant range between the two vehicles was very close to the 
nominal 1000 miles. Major objective of the mission was achieved during the 
fourth revolution when the spacecraft rendezvoused with the GATV at 5 hours 
23 minutes ground elapsed time and docked with it about 30 minutes later. ~{ore 
spacecraft propellant was used to achie\·e rendezvous than had been predicted, 
imposing constraints on the remainder of the mission and requiring the de,·elop
ment of an alternate flight plan. As a result, several experiments were not com
pleted, and another secondn.ry objective-docking practice-was not attempted. 
To conserve fuel and permit remaining objectives to be met, the spacecraft re
mained docked with the GATV for about 39 hours. During this period, a bend
ing mode test was conducted to determine the dynamics of the docked vehicles, 
standup extravehicular activities (EVA) were conducted, and several experi 
ments were performed. The GATV primary and secondary propulsion sys
tems were used for six maneuvers to put the docked spacecraft into position for 
rendezvous with the Gemini VI/I GATV as a passive target. The spacecraft 
undocked at 44 hours 40 minutes ground elapsed time, separated from the 
GATV, and used its own thrusters to complete the second rendezvous some three 
hours later. At 48 hours and 42 minutes into the flight, a 39-minute period of 
umbilical EVA began, which included the retrieval of a micrometorite collec
tion package from the Gemini VII/ Agena. The hatch was opened a third time 
about an hour later to jettison extraneous equipment before reentry. After about. 
three hours of stationkeeping, the spacecraft separated from the GATV. At 
51 hours 39 minutes ground elapsed time, t.he crew performed a true a.nomaly
adjust maneuver to minimize reentry dispersions resulting from the retrofire 
maneuver. The retrofire maneuver was initiated at 70 hours 10 minutes after 
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1966 

July 

21 

21 

22 

26 

28 

liftoff, during the 43rd revolution. The spacecraft landed within sight of the 
prime recovery ship, the ttircraft. carrier Guadalcanal, some three mile.s from the 
planned landing point, at 4:07p.m., July 21. 

:\fission Rl'port for GT-X, pp. 1-1 to 1-3, 2-1, 2-2, 4-1, 4-2, 4-35; Fact Sheet 
291-G, Gemini X, Multiple Rendezvous, EYA Milston, September 1966. 

Following the reentry of spacecraft No. 10, Gemini Agena target vehicle 
( G A TV) 5005 made three orbital maneuvers under ground control. Its primary 
propulsion system (PPS) fired to put the vehicle in a 750.5- by 208.6-nautical
mile orbit in order to determine the temperature effects of such an orbit on 
the vehicle. Temperature data showed no appreciable difference from that 
obtained at lower orbits. The PPS fired a.gain to circularize the orbit and a sec
ondary propulsion system Unit II maneuver placed the GATV in a 190-nauti
cnl-mile circular orbit for possible use as a Gemini XI rendezvous target. 
During its time in orbit, the GATV received and executed 1700 commands, 
1350 by ground controllers and 350 from spacecraft 10. 

Mission Report for GT-X, pp. 1-3, 4-35, 5-140; Fact Sheet 291-G. 

Gemini Agena target vehicle 5001 was transferred to systems test complex 
C-10 at Sunnyvale, after the long process of refurbishing it had been com
pleted; however, it was still short several pieces of equipment. 

GATV ProgreBI Report, July 1966, p. ~. 

Gemini launch vehicle 11 was removed from storage and erected at complex 
19. After the vehicle wns inspected and umbilicals connected, power was ap
plied July 27, and Subsystems Reverification Tests (SSRT) began. SSRT 
ended August 4, and the Prespncecraft Mate Verification Combined Systems 
Test was run the fo11owingday. 

Mission Report for GT-XI, p. 12-8; Gemini-Titan II Air Force Launch Vehicle, 
p. D-19. 

After completing Plan X tests at Merritt Island Launch Area, Gemini target 
vehicle (GATV) 5006 retun1ed to Hangar E to begin systems verification 
tests. Combined Interface Tests began August 4 and ended August 12. Primary 
and secondary propulsion system (PPS and SPS) functional tests began Au
gust 13. SPS functionals were completed August 18, and the SPS modules 
were inst.a1Ied August 19. PPS functionals were completed August 21. GATV 
5006 was then transferred to complex 14 for mating with the Atlas. 

Mission Rt>IlOrt for GT-XT, p. 12-10; GATV Progrc38 Report, August 1966, p. 2-1. 

Atlas 5306, the target launch vehicle (TI,V) for Gemini XI, was erected at 
launch complex 14. Electrical power was applied the following day. The dual 
propellant loading (DPL) was run August 18, after a number of liquid oxygen 
leaks had been eliminated. A discrepancy noted in the vemier engine liquid 
oxygen bleed system during the first loading required a second DPI.., success
fully completed on August 22. The Booster Flight Acceptance Composite Test 
was suc~essfu11y completed on August 19, and the TLV and Gemini Agena 
target vehicle l\"ere mated on August 22. 

llfi>mlon Repol't for GT- XI, p. 12-12; Quarterly Status Report No. 18, pp. 15-16. 
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Gemini spacecraft No. 11 was moved to complex 19 and hoisted atop its launch 
vehicle. Cabling was completed August 1, and the Premate Systems Test was 
conducted August 1-3. Some fuel cell sections 'vere replaced August 4, when 
checks revealed high leakage rates. Fuel cell activation and deactivation were 
completed August 6. 

~llsslon Report tor GT-XI, pp. 1~. 12-6. 

The launch vehicle acceptance test of Gemini launch vehicle ( GLV) 12 was 
conducted. The vehicle acceptance team convened August 9 and accepted the 
vehicle August 12. GLV-12 was deerected August 17 and formally accepted 
by the Air Force August 30. Stage I was airlifted to Cape Kennedy the same 
day. Stage II arrived September 3. Both stages were placed in controlled access 
storage in Hangar T pending the launch of Gemini XI and the re,ralidation of 
the launch pad, completed September 16. 

Mission Report tor GT-XII, pp. 12-7, 12-8; Aerospace Final Report, p. II.G-7; 
Gemltlil-Titan II Air Force Launch Vehicle, p. D-20. 

Gemini launch vehicle 11 and spacecraft No. 11 were electrically mated at com
plex 19. Electrical Interface Integrated Validation and Joint Guidance and 
Control Test was conducted August 8-9. The Joint Combined Systems Test 
followed August 11-12. 

Mission Report tor GT-XI, p. 12-8. 

The tanking test of Gemini launch vehicle (GLV) 11 was conducted. While 
GLV post-tanking operations were being performed, the Final Systems Tests 
of spacecraft No. 11 were conducted August 22-23. Spacecraft and GLV were 
mechanically mated August 24 and erector cycling was tested. The electrical 
interface was revalidated August 25-29. The Simultaneous Launch Demonstra
tion on August 31 and the Simulated Flight Test on September 1 completed 
prelaunched testing. 

M1981on Report for GT-XI, p. 12-8. 

Gemini Agena target vehicle 5001 completed final acceptance testing. Analysis 
of test data was completed by August 24 and the vehicle was disconnected from 
the test complex. 

GATV Proureu Report, August 1966, pp. 2-8, 2-4. 

Gemini Agena target vehicle 5006 was mated to target launch vehicle 5306. 
Joint Flight Acceptance Composite Test was performed August 26, Simul
taneous Launch Demonstration on August 31. 

1\f:lsslon Report tor GT-XI, p. 12-10; GATV Proure11 Report, August 1966, pp. 2-1, 
2-2. 

Gemini Agena target vehicle 5001 was formally accepted by the Air Force after 
vehicle acceptance team inspection. It was shipped from Sunnyvale on Septem
ber 3 and a.rrived a.t Eastern Test Ra.nge on September 4. 

1\lission Report tor GT-XII, p. 12-10; GATV ProgreBI Report, September 1966, pp. 
2-1,5-1. 
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1966 McDonnell delivered Gemini spacecraft No. 12 to Cape Kennedy. After prelimi
S'i'l~w nary installations were completed, the spacecraft was moved to the Merritt 

6 Island Launch Area for integrated tests with the target vehicle (September 
19-20). 

Mission Report tor GT-XII, p. 12-5. 

9 	 The scheduled launch of Gemini XI was postponed when a pinhole leak was 
discovered in the stage I oxidizer tank of the launch vehicle shortly after pro
pellants had been loaded. The decision to repair the leak required rescheduling 
the launch for September 10. After propellants were unloaded, the leak was 
plugged with a sodium silicate solution and covered with an aluminum patch. 

Mission Report for GT-XI, pp. 5-106, 5-107; Gemlni-Titan II Air Force Launch 
l'chicle, p. D-19; Kuras and Albert, "Gemini-Titan Tecbnieal Summary," p. 149. 

10 	 The scheduled Atlas-Agena launch was postponed because of apparent prob
lems with the target launch vehicle autopilot. It was later determined that the 
problems were caused by a combination of propellant sloshing, wind loading, 
and autopilot recorder sensitivity. The circumstances were determined to be 
normal and hardware replacement was not required. Launch was rescheduled 
for September 12. 

Mission Report tor GT-XI, pp. 5-107, ~2; Qual'terly Status Report No. 19 tor 
Period Ending Nov. 30, 1966, p. 11. 

12 	 The Gemini XI mission began with the launch of the ~mini Atlas-Agena 
target vehicle from complex 14 at 8 : 05 a.m., e.s.t. The Gemini space vehicle, 

Figure 1!1.-AIItronaut Richard F. Gordon, Jr., returning to the hatch of G('mini XI after 
eztravehictllar acti.vftfl. (NASA Photo No. 66-H-J!.!,S. rel~a11ed Sept . 13, 1966.) 
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carrying command pilot Astronaut Charles Conrad, Jr., and pilot Astronaut 
Richard F. Gordon, Jr., was launched from complex 19 at 9:42 a.m. The pri
mary objective of the Gemini XI mission was to rendezvous with the Gemini 
Agent\ target vehicle (GATV) during the first revolution and dock. Five ma
neuvers completed the spacecraftjGATV rendezvous at 1 hour 25 minutes 
ground elapsed time, and the two vehicles docked nine minutes later. Secondary 
objectives included docking practice, extravehicular activity (EVA), 11 ex
periments, docked maneuvers, a tethered vehicle test, demonstrating automatic 
reentry, and parking the GATV. All objectives were achieved except one ex
periment~valuation of the minimum reaction power tool-which was not 
performed because umbilical EVA was terminated prematurely. Umbilical 
EVA began at 24 hours 2 minutes ground elapsed time and ended 33 minutes 
later. Gordon became fatigued while attaching the tether from the GATV 
to the spacecraft docking bar. An hour later the hatch was opened to jettison 
equipment no longer required. At 40 hours 30 minutes after liftoff, the GATV. 

Figure 128.-Vieto of India and Oevlon from Gemini XI at 540 natttical mile11 looking north, 
toith the Ba11 of Bengal to the right and the Arabian Sea to the left. (NASA Photo No. 
66-H-1!46 [66-H0-1668], relea11ed Sept. 11, 1966.) 

primary propulsion system (PPS) was fired to raise the apogee of the docked 
vehicles to 741 nautical miles for two revolutions. The PPS was fired again, 
a hours 23 minutes later, to reduce apogee to 164 nautical miles. The crew then 
prepared for standup EVA, which began at 47 hours 7 minutes into the flight 
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Figure 1!9.-The Gemtnt XI lpGCecra/t landlftQ approach ln the tDeltern Atlantlc. (NASA Photo No. 
66-H-1!1~, relea1ed Sept. 15, 1966.) 
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and lasted 2 hours 8 minutes. The spacecraft was then undocked to begin the 
tether evaluation. At 50 hours 13 minutes ground elapsed time, the crew in-· 
itiated rotation. Initial oscillations damped out and the combination became 
very stable aft~r about 20 minutes; the rotational rate was then increased. 
Again, initial oscillations gradually damped out and the combination stabilized. 
At about 53 hours into the mission, the crew released the tether, separated from 
the GATV, and maneuvered the spacecraft to an identical orbit with the target 
vehicle. A fuel cell stack failed at 54 hours 31 minutes, but the remaining 
five stacks shared the load and operated satisfactorily. A rerendezvous was 
accomplished at 66 hours 40 minutes ground elapsed time, and the crew then 
prepared for reentry. The spacecraft landed less than three miles from the 
planned landing point at 71 hours 17 minutes after liftoff. The crew was re
trieved by helicopter, and the spacecraft was brought aboard the prime recovery 
ship, the aircraft carrier Guam, about an hour after landing. 

Mission Report for GT-XI, pp. 1-1 to 1-4, 2-1, 4-1 to 4--3; Fact Sheet 291-H, 
Gemini XI Mi&&ioJt, Hi{}h Altitude, Tethered Flight, October 1966. 

Gemini Agena target vehicle 5001 was mated to target docking adapter (TDA) 
7A at Cape Kennedy. McDonnell had delivered TDA 7A to the Cape August 
19. After functional \'erification tests (September 13-15), the vehicle was moved 
(September 19-20) to the Merritt Island Launch Area for Plan X integrated 
tests with spacecraft No. 12. 

Mission Report for GT-XII, p. 12-10. 

The acceptance meeting for target launch vehicle (TLV) 5307 was conducted 
at San Diego. The vehicle \Vas shipped to Cape Kennedy following ac~epta.nce, 
arriving September 20. This vehicle had originally been assigned to the Lunar 
Orbiter program. The Atlas 5305 failure on May 17, however, followed by the 
decision to use Atlas 5304 to launch the augumented target docking adapter, 
made it necessary to procure an additional TLV for the Gemini Program. In 
Ma.y, Gemini Program Office (GPO) completed negotiations to acquire Atlas 
7127 from Vandenberg Air Force Base, California. This vehicle was so differ
ent from the Gemini TLV, however, that GPO decided to use the Luna.r 
Orbiter vehicle, Atlas 5803, redesignating it TLV 5307. This vehicle had only 
nine minor engineering change proposal (ECP) differences from earlier 
TLVs, all of which analysis showed to be acceptable. Modification for the 
Gemini program was completed August 22 and factory testing on September 12. 

Mission Report for GT-XII, pp. 12-11, 12-12; Quarterly Status Reports: No. 
17, p.18; No. 18, p.16; No.19, p.ll. 

Gemini launch vehicle (GLV) 12 was removed from storage and erected at 
complex 19. Umbilicals were connected after GLV inspection September 21. 
Power \vas applied the next day and Subsystems Reverification Tests (SSRT) 
began September 23. SSRT ended October 2 and Prespacecraft Mate Verifica
tion Combined Systems Test was run October 4. 

Mission Report for GT-XII, p. 12-8; Gemini-Titan 11 Air Force Launch Vclliclc, 
p. 1)....20. 

Gemini Agena target vehicle (GATV) 5001 'vas returned to Hangar E and 
began systems test after completing Plan X tests at the Merritt Island Launch 
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Area. Systems testing was completed September 29. The Combined Interface 
Test (September 29-0ctober 13) was followed by functional tests of the pri
mary and secondary propulsion systems, completed October 22. GATV 5001 
was then moved to complex 14. 

Mission Report for GT-XII, p. 12-10; GATV Progre&B Report, October 1966, p. 2-1. 

The astronaut maneuvering unit (AMU), which had been installed in Gemini 
spacecraft No. 12 on September 17, was removed as the spacecraft. was under
going final preparations for movement to complex 19. NASA Headquarters 
deleted the AMU experiment from the extravehicular activities (EVA) planned 
for the Gemini XII mission. Persistent problems in performing EVA on earlier 
flights had slowed the originally planned step-by-step increase in the complexity 
of EVA. With only one flight left, George E. Mueller, NASA Associate Ad
ministrator for Manned Space Flight, felt that more work was required on 
EVA fundamentals-the performance of easily monitored and calibrated basic 
tasks. On this flight, the pilot would remove, install, and tighten bolts, operate 
connectors and hooks, strip velcro, and cut cables. 

Mission Report for GT-XII, p. 12-5; letter, Mueller to Gen. James R. Ferguson, 
Sept. 30, 1966. 

Gemini spacecraft No. 12 was moved to complex 19 and hoisted to the top of 
the launch vehicle. Premate verification was completed October 3. 

Mission Report for GT-XII, p. 12- 5. 

Target launch vehicle 5307 'vas erected at complex 14. Systems tests began the 
next day and lasted until October 18. The Booster Flight Acceptance Composite 
Test was conducted October 24. 

Mission Report for GT-XII, p. 12-12. 

Gemini launch vehicle 12 and spacecraft No. 12 were electrically mated at com
plex 19. The Electrical Interface Integrated Validation and Joint Guidance 
and Control Test was conducted October 5-6, and data was reviewed the follo,'\"
ing day. The Joint Combined Systems Test was run on October 10. 

Mission Report for GT-XII, p. 12-8 ; Kuras and Albert, "Gemini-Titan Teebnlcal 
Summary," p. 100. 

The tanking test of Gemini launch vehicle (GLV) 12 was conducted. While 
the GLV was being cleaned up after the tanking test, the Final Systems Test of 
spacecraft No. 12 was conducted October 17-19. Spacecraft and GLV were 
mechanically mated October 25 and the erector was cycled. The spacecraft guid
ance system was retested October 26-27, and the spacecraft;GLV electrical 
interface was revalidated October 28. The Simultaneous Launch Demonstration 
on November 1 and the Simulated Flight Test on November 2 completed pre
launch testing and checkout. 

Mission Report for GT-XII, pp. 12-5, 12-8; Gemini-Titan II Ait· Force Lau11clt 
Vehicle, p. D-20. 

Gemini Agena target vehicle 5001 was mated to target launch vehicle 5307 
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on complex 14. Joint Flight Acceptance Composite Test was completed Octo 1966 
Octoberber 28, Simultaneous Launch Demonstration on November 1. 

GATT" Progress Report, October 1966, p. 2-2. 

The scheduled launch of Gemini XII was postponed by a malfunctioning po'ver Nov6mber 
supply in the launch vehicle secondary autopilot, discovered before the count 8 

down for the November 9 launch began. Tlw secondary autopilot package and 
the secondary stage I rate gyro package were replaced, and the mis.'lion was 
rescheduled for November 10. During tests of the replacement autopilot on 
November 9, another malfunction occurred, which was resolved by again re
placing the secondary autopilot package. The launch was rescheduled for 
November 11. 

1\llsslon Report for GT-XII, pp. 5--111, 5--112, 12-22, 12-23; Gemini-Titan II Air 

Force Launch Vehicle, p. D--21; Kuras and Albert, "GE'mlnl-Titan TPchnical Sum

mary," p. 150. 


The Gemini Atlas-Agena target vehicle for the Gem,ini XII mission was 11 

launched from complex 14 a.t 2:08p.m., e.s.t. The Gemini spaee vehicle, manned 
by command pilot Astronaut James A. I.ovell, Jr., and pilot Astronaut Edwin 
E. Aldrin, Jr., was launched from complex 19 at 3:47p.m. Major objectives of 
the mission were to rendezvous and dock and to evaluate extravehicular activi
ties (EVA). Among the secondary objectives were tethered vehicle evaluation, 
experiments, third revolution rendez\Tous and docking, automat-ic reent.I'Y dem 

Figr~ro 130.-Astronartt Edwin E. Alttrln, Jr., ccu-rvmu a ml.orometcOf"oid paolrogc to the 
spaoccratt from the atta.pter section. dur·ing CJ:travchicular activity on. Gemini xn. 
(NA8A Photo No. 66-H-753 [66-HC-1546], released Kov. 16, 1966.) 
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Figure 1!1.-Tll.e Gemtnt AgetW target vehicle tetll.ered to tll.e 1pacecraft dllri"'ff tll.e Gemini 

XII mllrion. (NASA Pll.oto No. 66-H-751, relea1ed No'V. 16, 1966.) 


onstra.tion, docked maneuvering for a high-apogee excursion, docking pra.ctice, 
syswms tests, and Gemini Agena target vehicle (GATV) parking. The high
apogee excursion was not attempted because an anomaly was noted in the GATV 
primary propulsion system during insertion, and parking was not attempted 
because the GATV's attitude control gas was depleted. All other objectives 
were achieved. Nine spacecraft maneuvers effected rendezvous with the GATV. 
The onboord radar malfunctioned before the terminal phase initiate maneuver, 
but the crew used onboard backup procedures to calculate the maneuvers. Ren
dezvous was achieved at 3 hours 46 minutes ground elapsed time, docking 28 
minutes later. Two phasing maneuvers, using the GA TV secondary propulsion 
system, were accomplished, but the primary propulsion system was not used. 
The first of two periods of sta.ndup EVA began at 19 hours 29 minutes into the 

260 



1966 

PART m-FLIGRT TESTS 

flight and lasted for 2 hours 29 minutes. During a more than two-hour umbilical 
EVA. which began nt 42 hours 48 minutes, Aldrin atta.ched a 100-foot tether 
from the GA.TV to the spacecraft docking bar. He spent part of the period a.t 
the spacecraft adapter, evaluating various restraint systems and performing 
various basic tasks. The second standup EVA. lasted 55 minutes, ending at 67 
hours 1 minute ground elapsed time. The tether evaluation began a.t 47 hours 23 
minutes after liftoff, with the crew undocking from the GA.TV. The tether 
tended to remain slack, although the crew believed that the two vehicles did 
slowly attain gravity-gradient stabilization. The crew jettisoned the docking 
bar and released the tether at 51 hours 51 minutt>s. Several spacecraft 
systems suffered problems during the flight. T'vo fuel cell stacks failed and 
had to be shut down, while t'vo others experienced significnnt loss of power. 
At 39 hours 30 minutes ground elapsed time, the crew reported that little or no 
thrust was available from two orbit attitude and maneuver t.hntsters. Retrofire 
occurred 94 hours after liftoff. Reentry '""as automatically controlled. The space
craft landed less than three miles from the planned landing point at, 2:21p.m., 
November 15. The crew was picked up by helicopter and deposited 28 minutes 
later on the deck of the prime recovery ship, the aircraft carrier lJ'a.Yp. The 
spacecraft was recovered 67 minutes after landing. 

Mission Report for GT-XII, pp. 1-1 to 1-4, 2-1, 2-2, 4-1 to 4-7; Fact Sheet 291-1, 
Gemini XII Flight atld Gemltti Prooram Su.mmary, December 1966; McDonnell 
FlnaJ Report, pp, 84--85. 

Manned Spacecraft Center's (MSC) Gemini Program Office was abolished. 
The responsibility and authority for final Gemini activities, such as disposing 
of equipment and settling contract costs, were assigned to George F. Mac
Dougall, Jr., the newly appointed Special Assistant for Gemini in MSC's Office 
of the Director of Administration. Wrapping up the program would require 
several years of gradually decreasing effort. 

MSC Announcement No. 67-15, Feb. 1, 1967; MaeDongall Interview. 

A. Gemini Summary Conference was held at Manned Spacecraft Center. Major 
focus of the 22 papers which foiiowed the welcoming address by Director Robert 
R. Gilmth was on the results of the final Gemini missions. Sessions were devoted 
to orbital rendezvous and docking operations, extravehicular activities, opera
tional experience, and the results of experiments carried aboard the Gemini 
missions. 

Program, Gemini Summary Conference, MSC Audltor1um, Houston, Tex., February 
1967; Gemini Summary Conference, NASA SP-138, Feb. 1-2, 1967, paaltm. 
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APPENDIX I-GEMINI PROGRAM 

Table A-General 

Mission 
Item 

I II III IV v 

GEMINI SPACE VEHICLE 
Spacecraft No _____________ __ __ 1------------ ----------- ___________ ----------- ---------- 2- a_ 4- 5-

Launch weight (lb.) _________ 7026_________ 6882_________ 711L ________ 7879--------- 7947___ ___ __ _ 
Launch vehicle _______________ GLV-L ____ __ GLV-2_______ GLV-a_______ GLV-4_______ GLV-5______ _ 

Flight crew 
Command pilot_ ____________ Unmanned. __ Unmanned. __ GriBBom____ __ McDivitt•••. _ Cooper______ _ 
~lot.---------------- --- --- -- --------- --- ------------- 1roung _______ ~ite________ Conrad______ _ 

Backup crew 
Command pilot ________ __ ---------- _______ --- ___ ---- ____ Schirra.•. ____ Borman. ___ __ Armstrong___ _ 
Pilot._. ____ ---- ____________ ----- ______ ._--- __ ---- _____ Stafford. _____ LovelL____ ~ __ See. __ ___ ___ _ 

Launch date__________________ Apr. 8, 1964. _ Jan. 19, 1965 _ Mar. 23, 1965. June 3, 1965 .. Aug. 21, 1965. 
Time (e.s.t.)------------ ---- 11 :00:01 a.m•. 9:03:59 a.m ••. 9:24:00 a.m ___ 10:15:59 a.m•• 8:59:59 a.m __ _ 

Launch azimuth ______________ 72"------ ---- 105"- ---- ---- 72"--- - ------ 72"-- ------- - 72"-- ------- 
0RBITAL PARAMETERS 

At insertion 
Apogee (n.m.) ______________ 173.0 ________ 92.4***-- - -- - 121.0_____ __ _ 152.2-------- 188.9_______ _ 
Perigee (n.m.) ______________ 86.6----------------------- 87.0 _____ ___ _ 87.6--------- 87.4________ _ 
Period (min.) __________ __ ___ 89.3. ___ ---- _______________ 88.3. ________ 88.90. __ --- __ 89.59. ______ _ 
Inclination angle ••• _________ 32.59"---- ______ ____ ______ __ a2.6" - --- _____ 32.53" ---- ____ 32.59"---- ___ _ 

At retrofire 
Revolution•• ------------------------- -------------- ---- a____________ 62 ___________ 120-- --- ---- 
Apogee (n.m.) _____ ---------------- __________ ------- _--------- ________ 136.5. _-. --- _ 154.8. ______ _ 

 _. __ • __ 
 ______ _ 

Perigee (n.m.) ____ ----.--------------- ___ --- - ___ •• ----- ____ --- ________ 86.1 •• _. _____ 106.0.
Period (min.) ___________ --- -- __ •• -- __________ ------------_-----------_ 88.53. _. _----

-- - ____ 
 _------
 _. _--- _

89.32.
Inclination angle .•• ---------- _______________ ----- ___ ._---- ________ • ___ 32.53"- 32.61 • ---- ___ _ 
Higheat apogee (n.m.) ___ - ------ ________________ • __ _ _ _ _ _ _ 121.0. _______ 159.9. 188.9•• _____ _ 

_ • ____ _ 

- ----- 

Lowest perigee (n.m.) ___________________________________ 85.6. _. ______ 86.1 ••  87.4. _

--G.E.T. to OAMS preretro (hr;. ----------- ------- ------------- 4:21:23_____ __ 97:28:02-----------
min; sec). 

RETROFIRE 	& REENTR1r 
Orbits to retrofire. ___ ----- ____ None•. ______ SuborbitaL __ 3.L _________ 66.L. ___ ---- 127.7. ____ • __ 
G.E.T. to retrofire (hr; min; aee) •. ___ ________ __ 

------ ---- -- --
00:06:54____ __ 

_____ 
4 :33:23 .•• __ __ 

_____ _
97 :40:01 •••• _ _ 

------
190:27:43 ••• __ 

___ _G.E.T. to touchdown (hr; mini- 00:18:16_ 4:52:31.  97:56:12 190:55:14_  
sec). 

Landing coordinates 
Lat. __ -- __ ---- ____ ------ _____ ------- ____ 16°36' N ____ _ 

___ _ 
----

22"26' N ___ __ 
____ 
___ _______

27"44' N _. ___ 
 _____ 
_____ 

29"44' N ____ _ 
 ____ _ 
-- ---- ---

Long·----------------------------------- 49"46' W _ 70"51' W _ 74"11' W 69"45' W
Landing accuracy (n.m. from .•----- - ------------------ 60_ 44______ 9L 

planned landing point). 
RECOVER1r••• -------.---- _-- -- - ___________ Mid-Atlantic. W/Atlantie. _. W/Atlantie. __ W/Atlantie•.. 

Area- -------- - ------------------ ------ --- ---------- - ---- 4-1---------- --------- _ __ ___ _ 63-1 121-1 _
Status. __ ------------------ _____ - --- _____ Primary••• ___ _____ •• ___ ••• __ _ 

_____ ---- __ 
Primary_ Primary• Primary

Ship, U.S.S. _____ --- - __ ----------------- ___ Lake Cham- Intrepid_ Wall'-_ Lake Cham
plain. plain. 

Date- -- ------ ----------------- -------- ---- Jan. 19, 1965 •. Mar. 23,1965. June 7, 196.1)__ Aug. 29, 1965. 
Time (e.s.t.) 

Crew·-------------------------- -- --
--

------------------- 3:28p.m_____ 1:09 p.m ____ _ 9 :26a.m.• • •• 
Spacecraft.-------------------- ------ -- 10:52 a,m ____ ____ ____ •.. 5:03p.m_ 2:28p.m_ 11:110 a.m•

•M18111on escrubbed; M18111on 9 eerubbed. 
••statrord and Ceman, beekup llft1r tor Oemlnl 9, beeame prime erew. 


•••Apo&M only (suborbital). 
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Mission-Continued 

VII VIII X XI XII 

6-------------- ____________ -----------
________ 

______ 

____ 
_______ 

____
__ ___ 

________ 

___________ __________ __________ 
________ ________ ________ 

______ _____ _ ____ 
__________ _ ________ 

_______ 
_

________ 

________ 
 ___ ----

_______ 
________ 

______ _ ----  _______ ______ 
.  ________ ----  _______  _____ 

________ 
_______ 

_  _______ _________ ___ 
_ _______ ____ _______ 

___ . __ _ 
____ ___ __ __ __ 

----------- __ _______ _ --- ----- --------- ________ 

7_ 8- 9_ 10_ 11 _ 12. 

7817 _ 8076_

_
8351 _ 8268 8295 _ 8374 _ 8296. 


GLV-6 _

_

GLV-7 GLV-8_ GLV-9_ GLV-10_ GLV-11_ GLV-12. 


Schirra _ Borman Armstrong Stafford•• Young Conrad_ Lovell. 

Stafford LovelL Scott _ Ceman••- Collins Gordon. Aldrin. 


Grissom White_ Conrad _ Lovell_ Bean Armstrong_ Cooper. 

Young__ Collins_ Gordon Aldrin Williams_ Anders Cernan. 

Dec. 15, 1965 _ Dec. 4, 1965 Mar. 16, 1966_ June 3, 1966_ Jnly 18, 1966_ Sept. 12, 1966. Nov. 1, 1966. 

8:37:26 a.m _ 2:30:03 p.m _ 11:41:02 a.m __ 8 :39:33 a .m _ 5:20:26 p.m _ 9:42:26 a.m_ 3:46:33 p.m. 
81.4° 83.6°_ 99.9° 87.4"- 98.8" 99.9°_ 100.6°. 

140.0__ ____ __ ___

-----------
___ -------
__________

_____ ____ 
 __________ 
__________ 

___ -------
°----------
 __________

----------

 177.1- ________

--- -----
- --- ----
---------

________
____ ____ 
________

--------
---------

________

--- -----

 146.7 ________ 

-------
-------
--------

______ 
______ 
______ 

-------
-------
______ 

-------

14•1.0 ________

-------
--- - ---
_______ 

_______
_______
_______ 

--- ----
----- ---
_______ 

-------

 145.1_ _______ 

--------
_---- ---
________ 

_______ 
_______ 
_______ 

.-------
°--------
_______ 

-------

150.6________ 

--------
- -- --- -

 ________ 

________ 
_______ 
_______ 

 --- ----
--------
_______ 

-- -----

146.1. 

86.9. 87.2 __ 86.3.- 85.7- - 86.3. 86.6. 86.8. 
87.92 _ 89.39_ 88.83. 88.78_ 88.79 88.99_ 88.87. 
28.97"  28.89" 29.07" 28.91°_ 28.87° 28.85° 28.87°. 

16____ 206___  7______ 45 ____  43 ____ 44 ___ 59. 
168.L 163.6 _ 161.3 __ 155.5 _  215.5 _ 163.0 _ 155.0. 
153.0_ 156.5_  157.5 __ 143.8 _ 157.9_ 151.0_ 140.8. 

90.54 _ 90.57- 90.55_ 90.19_ 91.48 90.38_ 90.06. 
28.89 28.89° 29.02°- 28.91° 28.87 28.84° 28.87°. 
168.L  177.L  161.3 __ 168.2 _ 412.2 _ 739.2 _ 162.7. 

86.9_ - 87.2_- 86.3.- 85.7-- 86.3.- 86.6.- 86.8. 

16.8___ _________  _________ _________ _________ ________  ________ 
_______ ___ ___ ______ ______ ______ _____ 
_______  _____ ______  ______ ______ _____ 

219.7 6.7 _ 47.6 45.5 _ 47.L 62.3. 
25:15:58 _ 329:58:04 10:04:47 71:46:44 70:10 :24 70:41:36_ 93:59:58. 
25:51:24 _ 330:35:01_ 10:41:26 72:20 :50 70:46:39 71:17:08_ 94:34:31. 

23°35' N ________ 
______ 

______________ 

25°25'01" N ___ 
___ 
__ 

25°13'08" N __ 
_ 

27°52' N _____  __ __ 
_____ _______ 

 _________ _________ _________ 

26°44'07" N 24°15'04" N 24°35' N. 
s7•so' w_ 7o•o6'07" w 135• E ______ 75°00'04" w__ 71°57' w 70° w 69°57' w. 
7_ 6.4 _________ 1.1 __________ 0.38 3.4 _ 2_;65 2;6. 

W/Atlantic______ ____ ____  ___ ___ 
 ___________  _________  __________  _________ 

___ ---_ _______  ____ _____ _ ---
______ ---- •• _______  _______ ________ L _

___  ______
W/Atlantic W/Pacific_ W/Atlantic W/Atlantic W/Atlantic ___ 

 _________ 

______ 
 ________ 

W/Atlantic.
17-1 207-1 7-3 46- 1 44-1 45-1 60-1A. 

Primary _ Primary Secondary Primary Primary--- Primary Primary. 
Wasp _ Wasp Mason Wasp Guadalcana  Guam Waap. 

Dec. 16, 1965____ Dec. 18, 1965 __ Mar. 17, 1966_ June 6, 1966 __ July 21, 1966 __ Sept. 15, 1966- Nov. 15, 1966. 

11:32 a.m.------ ____ _ ____  _____ . ____ . ____ 
 _______  _____ ____ _____ _____  _____ 

9:37a.m _  1:28 a.m _ 9:53a.m 4:34p.m 9:23a.m 2:49p.m. 
11:32 a.m 10:08 a.m 1:37 a.m _ 9:53a.m 5:01p.m 9:58a.m 3:28p.m. 
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Table B-Orbital Operations 

Mis
slon 

Tar~et 
Veh1cle 

Target 
Launch 
Vehicle Date 

Launch 

Time (e.s.t.) Azimuth 
(deg.) 

Type of Activity Revolu
tion 

VI GATV TLV- Oct. 25, 1965 10:00:04.490 a.m._ 85. 7 GATV failed to achieve 
5002 5301 orbit. 

VI-A S/C 7 
(See 

Coelliptical rendezvous___ 4 
Station keeping _______ __________ _ 

Table 
A) 

VIII GATV
5003 

TLV
5302 

Mar. 16, 1966 10:00:03.127 a.m. _ 84. 4 Coellipt ical rendezvous __ _
Docking_______________ _ 

4 
4 

IX GATV TLV- May 17, 1966 10:15:03.422 a.m. _ 83.9 G A TV failed to achieve 
5004 5303 orbit. 

IX-A ATDA ___ TLV 
5304 

June 1, 1966 10:00:02.363 a.m __ 83. 8 Coelliptical rendezvous___ 3 
Station keeping _______________ __ _ 
Equl-period rendezvous__ 4 
Station keeping. ________________ _ 
Rendezvous from above__ 12 to 15 
Station keeping ___ ------ __ -----

X GATV
5005 

TLV
5305 

July 18, 1966 3:39:46.131 p.m __ _ 83. 9 Coelliptical rendezvous __ _
Docking__________ _____ _ 

4 
4 

High-altitude excureion_ __ 
Rerendezvous__________ _ 

12 
29 

XI GATV TLV- Sept. 12, 1966 8:05 :01.725 a.m __ _ 83. 32 Rendezvous at first 1 
5006 5306 apogee.

Docking_______________ _ 1 
High-altitude excurelon_ __ 26 
Tethered operations ____ _ 32 
Coincident orbit rendez 42 

vous. 

XII GATV TLV- Nov. 11, 1966 2 :07:58.688 a.m. __ 83. 3 Coelliptical rendezvous___ 3 
5001 5307 Docking________________ 3 

Tethered operations_ _ _ _ _ 30 to 33 



----- ------

APPENDIX 1 

------- ---- -- ------ - - -- ··-- · --- - - --

Spacecraft Orbital Parameters Ground Elapsed Time Orbital Parameters After Activity 

Apogee Perigee Period Inclination To begin Period AJ>ogcc Perigee Period Inclination 
(n.m.) (n.m.) (min.) angle (deg.) (hr:min :sec) (hr:min :sec) (n.m.) (n.m.) (min.) angle (deg.) 

··- -. ---- --- -·· ------ -- - ------- -- -- ----- ... --- ---------

161. 9 156. 3 90. 55 28. 89 - - - - - - ---- - - - - - - - - - - -- - - - - -- - - - -- - - - - - --- - -- - - - - - - - - - - - - - - - -
- ------- - ---- ------- -------------------- 5:56:00 5:17:29 ------------------------------------

- ------ -- -- -- ---- - - - -- - - -- - - - -- - - - --- - - -- -- - - - - - - - - - - --- - -- -- - -- 161. 1 158. 6 90. 55 29. 02 
-------------------------------- -------- 6:33:22 0 :41:50 ---- ---- ----------------------------

148. 0 145. 2 90. 07 28. 91 - -- - --- - - -- - - --- - - -- - - - -- - - - -- - - --- - ---- -- -- - --- - - - - - - -- - --- 
----------------------------------- -- --- 4:15 :00 0:46:00 ----- ------- ------------------------

163. 3 156. 6 90. 49 28. 89 ------------------------ --- --------- --- - ------ ----- ---------
------- ----- ------------------- - -------- 6:36:00 0:39:00 ------------------------------------

168. 2 166.4 90.81 28.91 ---- ---------- ------ ---- 160.3 156. 8 90.51 28.91 

------ - -- - -- ------- -------- ---- - -- - -- -- - 21 :42:00 1:17:00 --- - ----- - --- - - ------- - - --- ---- -- -- -

145. 8 143. 3 89. 88 28. 85 - - ---- ---------- -- - ---- - 161.9 156. 5 90.56 28.85 
-------------------- ---- ---------------- 5:52:37 38:47:00 ------------------------------------

412. 2 158. 5 95. 31 28.88 ------- ---- --------- ----- ---------- - ---------------------
209. 2 205. 9 92. 38 28. 90 --- - - ------ ------- - - - 216.0 213.5 92. 63 28. 91 

163. 1 153. 7 90. 55 28. 85 

------- -- --- -------- -- --- --------------- 1:34:16 48:20:44 - --- ----- - --- - -- ------------- - ------
739.2 156.3 101.52 28.85 - - - -- --- - -- - ---------- - -------------------- - - - - - --- ------ ---
164.0 152.6 90.45 28.83 49:55:00 3:03:00 ------------------------------------

------ ------------------------------------------------- --- ---- - - 164.0 155. 6 90. 45 28.83 

151. 7 146. 8 90. 11 28. 88 ---- -- - - - ---- ------- ---- 162.7 156.4 90.50 28. 87 
-- ------- -- -- -- - - --- ------ --- -- --- ------ 4:13:53 43:09:24 --- ---- -- --- --- ----- -- - ----- - --- ---- 

159.0 140. 3 90. 14 28.88 47:23 :17 4:27:40 - ------ - ----------- - - - --- -- -- - ---- --
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PROJECT GEMINI: A CHRONOLOGY 

Table C-Project Gemini Experiments 

Miseion 
Experiment 

III IV v VI VII VIII IX X XI XII 

M-1 Cardiovascular conditioning._--------
- ________
_____ ----
_________
---------
___ ------
• --------
---------
---- ____ .

_____

__
_

_
-
-
..
. _
_
-
_

.-
--
-

________ x+ x+ ___ -
-
-

---- __
_

--

______
-
-
-
-
-
 •
-
-
-

_____________
-
_
- 
- 
- 
_ 
- 
.
_

 _ 

M-3 Inflight exerciser------------ _______ x+ x+ x+ __ - --- __ _ ---- ------

_
_

.

 .
-

------
M-4 Infllght phonocardiogram ••• _ - __ __ x+ x+ x+ ___ ---- ----- ------------ _ 

M-5 Bio-assays body fluids ______ ____ __ x+ ----------

-
-

_
__
--

- _
_
__
-

--

-- x+ x-' x+ --- ------------
M-6 Bone demineralization .. ---- ----------

-
--
--

--- x+ x+ --------------- ------------
M-7 Calcium balance study______ ____  --- ------

.
------- -- x+ ----

-

-

-
-
_
_
-
-

-----
-
-
.
-

-
-
_
_
-
-

-- __ -- ---- __  -- __ -
M-8 Inflight sleep analysis ••••••• _-- ---- ---_ ___ .--- __ x- • --- ---- --- ___ ----- ______ _ 

M-9 Human otolith function.--- ---- ---- --- x+ x+ -------- ------ ------------
MSC-1 Electrostatic charge .. ___ - _ .. __ x+ x+ --- ----- __ • --- _---- ------ ------- ____ . . 

MSC-2 Proton electron spectrometer __ -------- __ x+ ____ . ____  . x- 1 --- ---- ------ ------------ _ 


MSC-3 Tri-a:ds magnetometer ________________ __ x+ ---
_
_
-
-
-

------ - x+ --- ---- --- x+ ------ x+ 

1\ISC-4 Optical communication ...•••••• ------- -----

__
--
-
-

- _____ __ --- _ . x- a --- ---- -.----------- __ • ___ _ 

MSC-5 Lunar UV spectral reflectance __________ ___ _____ _ _____ ___________ ____ ___ xos ----------- 
MSC-6 Beta spectrometer•• ------------- ____ --- -- •. - ------ _ ----_. ___ ____ ___ x+ ____  _ x- • 

MSC-7 Bremsstrahlung spectrometer.--------- -- - ------ ------ ----------- ---- --- x+ ---- - x+ 

MSC-8 Color patch photographY----------- ---- ------ ------ ----------- ----- --- x+ ----------- 

MSC-10 Two-color Earth's limb photography _____
---

_ _ x+ ---
- --
--.
---

------
-
.

--
--
_ 
~

--
--
_ 

--

------------
---
•••
- _-
---
···

------
--
-.-
---
-·-
---
___

--
---
.--
--
---

--·
._

------------------
---
·--

-- 
MSC-12 Landmark contrast measurement--- - -----

--
-

--
_

__

-
-
-.
-

--- - ---- --- xo • ---- --- xoo ------ -- 
T-1 Reentry communications•• --------- ___ x+ - · _- ___ .• • ______ • _ ---- -----

__ 
-

--
•.

--

----- ---- --
T-2 Manual navigation sightings. ___ -------.--

--
__
--

--
--
--
--
__

--
• _
--
_

----- --- --- _ --------- ---- -- _ • --- _--. _ x+ 

D-1 Basic object photographY-------------- ----- -- - x+ - --------- ---- ---- ---------- --

--

--
--
__
--
••

--

-- 
D-2 Nearby object photography _______ ----- _ _____ __ . xo • __ -------·· _--· - -- ----.-- _-- --
D-3 Mase determination _______ ·--- ____ ----- - ___ ____ ._----- _____ ---- xo i _ _ .• ___ x+ 


D-4 Celestial radiometrY------------------- ----- --- x+ - --- x+ ---
--
__ 
--
__ 

--
__
___

---- ---- -----·---- -- 

D-5 Star occultation navigation------------ ----- ----------- --- xo• - ---- -- x+ ------- - - 
D-6 Surface photography_----------------- ----- __ _ x+ __ • ---- _____ ---- - _----

---
•••

---

---- __•__ __ _ 

D-7 Space object radiometry .• -------------- ----- --- x+ - --- x+ - ---- ---- ------ -- - -- 
D-8 Radiation in spacecraft _________________ ___ x+ ____ 

---
_••
---

. _ x+ _---- __ • --- -- . ---.---- • __ _ 


D-9 Simple navigation.·---- --- ------------ --- xob - -----
•
_
-

--- x+ - ---- --- --------- -- 
D-10 Ion-sensing attitude controL. __ ••••• __ • •• --- •

---
___

•••• •••• __ •• _--- __ ___ ._ •. x+ • _____ x + 

D-12 Astronaut maneuvering unit.--------_- --- ---- - ___ __________ _ . x- 1 _. _

-
________ --- ••

---
 __ 


D-13 Astronaut visibility ____________________ ___ ___ xod -- --------- x+ -------- ---------- - 

D-14 UHF-VHF polarization••. ____ . _____ .-----
_____

-- ---
------

·---
__

---
--

__ 
__ 
. _

----- ____ --------- ___ xo 1 x-m . ___ .• _•.• ___ ____ _ 

D-15 Night image intensification ___________ __ _____________________ xol ------------ x+ 


D-16 Power tool evaluation.------- ----- --- -- --------- ----- ------ xol ------------ XO" ----- 


S-1 Zodiacal light photographY----------- --- --- x+ ------------ xo I x+ x+ ----------- 
S-2 Sea urchin egg growth.----------- _____ x- • _ ------ ___ •. _---- ___ . ----- ••••• - ----- ••• ---.- ••• --- 
S-3 Frog egg growth .• _•• --------- ___ • ___ •• ______ • ____ • ____ ----------- x- • . __ • _______ •. __• _. x+ 

S-4 Radiation and zero g on blood __ ________ x+ _ __ ---------- __ •• _____ --------- _______ __ x+ 

S-5 Synoptic terrain photogr~hY--------------- -- x+ x+ x+ x+ ------------ x+ x+ x+ 

S-6 Synoptic weather photography ______________

--
__
__

-
__
__
 --

__ x+ x+ x+ x+ ------ ---- - - x+ x+ x+ 

S-7 Cloud top spectrometer_---------------- ------

_
_

-
_ 
_
-

__ _ x+ •• __________ xo I ------ __ --- __ .- -- •. --- -

S-8 Visual acuity •• -----------------_. ______ ___ • _ __ x+ __ ___ _ x+ -- - ___ ---. _•• --------- •• ---- -
S-9 Nuclear emulsion _______________________ ____ ______________________ xo J ------------ x+ 


S-10 Agena micrometeorite collection ______ ---- ----- ------- __ .__________ xo I xo a x+ x+ 

S-11 Airglow horizon photography _____ • ______ _ • __ .---------. ____ ----- ____ ___ x+ _----- x- • x+ 

S-12 Micrometeorite collection .• ______ • ______ ____ ____ --- •• -------------_--- _ x+ xo" x+ 

S-13 UV astronomical camera. ___ • __ . ---- - ___ - - -- ----------------------------- ___ - x+ x+ x-' 
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Mission 
Experiment 

III IV v VI VII VIII IX X XI XII 

S-26 Ion wake measurement. ______ ____ ________ __________________________________ __ __ x+ x+ 
8-29 Librations region photography___ ___ __________________________________________ __ ___ ------ - --_ x+ 

S-51 Sodium vapor cloud------------------- ------ ------------- --- --------------------------- - --- xou
8-30 Dim light photography/orthicon. _____________________________________ xo I ____ __ ______ x+ _______ _ 
S-64 Sunrise UV photography________ ------ ____________ -----_------- ___ __ _______ _____ ------- _____ xo .. 
Eclipse photography__ _____ ___ _________ ____ __ ________ 

• Malfunction of lnatrument handle terminated experlment. 

b Time hacks not entered on telemetry; positions thus not computable. 

• Precluded because rendenons with rendezvous evaluation pod not 

accomplished. 
d Weather obscuration and spaeecraft attitude 1'81trlctlona. 
• Accidental removal of all eieetrodea by command pilot at 55:10 hrs 

O.E.T. 
'Intermittent !allure of experlmental equipment. 
• Cloud obscuration and spacecraft attitude restrictions. 

b Tube failure In D-S photometer. 

' Only limited number ofsamples collected because of early termination 


of mission. 
I Precluded by early termination of mission. 
• Half of lnftlght part of experlment not performed because of early 

termination of mission. 
•AMU evaluation terminated because of astronaut's v!Jor fogging. 
M Insumclent number of data samples drawn. 
• Data not collected because spacecraft not near augmented tarret 

docking adapter during umbilical EVA. 

___ ------- _________________________________ x-'"' 

• Deleted because of llmltatlona on time and fuel supply. 
• Collection apparatus retrieved but lost by ftoatlng out of spacecraft. 
" EVA terminated after 33 minutes. 
• No high-orbit photographs because or fault In camera magazine. 
• Experlm6ntal equipment !ailed Sminutes after experlment began. 
• Two-thirds of starflelds excluded because of spacecn\(t/0 A TV lack of 

maneuverability, 
• Camera shutter !allure. 
• Static electricity In camera logged nearly all exposures. 
• .All still-camera 111m badly overexposed. 
• Canceled because Moon was out of pht181!. 

Notes; 

1 Indicates experlment planned (up to time of Uftoft) . 

+ Indicates experiment performed. 
- Indicates uperlment only partially completed (with reason listed 

below). 
o Indicates experiment could not be performed (with reason listed 

below). 



--------------------
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PROJECT OEJriiNI: A CHRONOU>OY 

TableD-Extravehicular Activity on Gemini Missions 

Ground Elapsed Time 

Mission Type Cabin Hatch Crewman Crewman Crewman Hatch Cabin 
pre~~~~ure openin~ standin~ outside inside closing preBBure 

to zero (hr:min (hr:min (hr:min) (hr:min) (hr:min) off zero 


(hr:mln:sec) (hr:min:sec) 


IV ________ UmbilicaL______ 4:17:36 4:18 4:20 4:30 4:50 4:54 4:56:51 
(T) (E) (V) (V) (V) (E) (T)

IX-A______ Umbilical_______ 49:23:00 49:23 49:24 49:40 51:26 51 :30 51:31:00 
(V) (V) (V) (V) (V) (V) (V)x _________ Standup____ ___ _ 23:23:26 23:24 23:27 24:13 24:13:46 
(T) (V) (V) (V) (T)

UmbilicaL _____ 48:40:48 48:41 48:42 48:47 49 :12 49:20 49:20:56 
(T) (E) (V) (V) (V) (E) (T) 

Equipment
jettison___ ___ _ 50:31:56 50:33 50:34 50:34:48 

(T) (E) (E)
XL _____ __ UmbilicaL_____ 24 :02:16 24:02 24:03 24:09 24:30 24:35 24:36:10 

(T) (V) (V) (V) (E)• (E) (T) 
Equipment 

jettison_______ 25:36:18 25:37 25:39 25:39:45 
(T) (V) (V) (T)

Standup_______ _ 46 :06:11 46:07 n/a 48:15 48:16:04 
(T) (E) (V) (T)

XII _______ Standup !_ _____ 19:25:43 19:29 19:30 21:58 21:58:30 
(T) (V) (V) (E) (T) 

UmbilicaL _____ 42:47:31 42:48 42:51 42:52 44:47 44:54 44:56:08 
(T) (V) (V) (V) (V) (V) (T) 

Standup II _____ 66:05:24 66:06 66 :08 67:01 67:03:03 
(T) (E) (V) (V) (T) 

•Estimated from comment on tape that the pilot rested for about ll.n m1nutaa. 

Notes: 
(T) obtained from telemetar cabin preaure data. 
(V) obtained from voloe tralllerlptlona {alr-sround and on board recorded). 
(B) estimated from above two Items. 
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APPENDIX 2~EMINI PROGRAM AND MISSION 

OBJECTIVES 


G~ra.l 

The general objectives of the Gemini program are to develop further operational capa
bility in space and to Investigate the problems of working and living in space. The Gemini 
program consists primarily of development flight!!, long-duration flights, and rendezvoua
development flights. The National Aeronautics and Space Administration u~lgned certain 
specific objectives to the Gemini program. These objective~~ were a !I follows: 

(1) 	Subject two men and their snpportlng equipment to long-duration flights of up 
to two weeks In space 

(2) 	Achiet"e rendezvous and docking with another orbiting vehicle and develop efficient 
and reliable rendezvous techniques 

(3) 	Using the target vehicle propuls!on system, maneuYer the spacecraft In space after 
docking · 

(4) Perfonn extravehicular actlvitleH requiring one of the flight erew to climb out of 
the spacecraft for short periods of time while In orbit and dt>\'elop the capability 
and techniques for extravehicular operations In free ~tpace 

(5) Provide a controlled reentry whereby the spacecraft Is brought to a specific landing 
area 

(6) 	Provide training for the flight crew members who will fly In the Apollo program 
(7) 	Pertonn appropriate engineering and scientific expt>rlments In support of the 

national space program 

Mi•8Wft 
Gemltti I 

Prlma.ry Objectives: 
(1) 	To demonstrate the Gemini launch vehicle performance and to flight-qualify 

the vehicle subsystems for future Gemini ml~slons (achieved) 
{2) 	 To determine the exit heating conditions on the spacecraft and launch vehicle 

(achieved) 
(3) 	To demonstrate the structural Integrity and compatibility of the spacecraft 

and launch vehicle combination through orbital insertion (achieved) 
(4) 	To demonstrate the structural Integrity of the Gemini spacecraft from launch 

through oroitallnsertion (achieved) 
(5) 	To demonstrate the ability of the Gemini lauiK'h vehicle and ground guidance 

systems to achieve the required orbital insertion conditions (achieved) 
(6) 	To monitor the swltchover circuits as lnRtallt'd on the Gemini launch vehicle 

and to evaluate their sufficiency for mission requirements (achieved) 
(7) To demonstrate the malfunction detection system (achieved) 


Secondary Objectives: 

(1) 	To evaluate the operational procedures ust'd In e ..tabl!shlng the Ge-mlnllMJnch 

vehicle trajectory and cutotr conditions (achieved) 
(2) 	To verity orbital Insertion conditione by tracking the C-band transponder 

system In the spacecraft (achieved) 
(3) 	To demonstrate the perfonnance of the launch and tracking networks 

(achieved) 
(4) 	To provide training for the Bight dynamics, guidance swltchover, and mal

function dete<.-tlon sy~tems flight controllers (achieved) 
(5) 	To demonHtrate the operational ('ftpablllty of the prelaun(•h and laun<'h fa('lll

tles (achieved ) 

Gem4ft.HI 
Primary Objectives: 

(1) 	To demon!oltrate the adequacy of the reentry as!lembly hPat j)rotectlon equip
ment during a maximum-heating-rate reentry (achieved) 

(2) 	To demonstrate the structural integrity and capability of the spacecraft from 
liftotr through landing (achieved) 
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(3) 	To demonstrate sat111factory perfonnnn<"e of the spa<"eCraft systems (achie'l"ed) 
(4) 	To demonstrate sy!'tems checkout and laum·h procedUJ"('S (achlen•d) 
(5) To evaluate backup guldan<"e stl!f'rlng signals throughout launch (achieved) 

Secondary Objectives : 
(1) To obtain test results on the cryogenics, fuel cell and reactant supply, and com· 

munlcatlons systems (achieved wi.th the ex<'epUon of the fuel cell reHult&
tbe fuel cell was deactivated before liftoff because of a malfunction) 

(2) 	To further flight-qualify the launch vehicle and to dt>monstratP it.'! ability to 
Insert the spacecraft into a prPscrlbed trajectory ( arhipvpd) 

(3) 	To demonstrate the compatibility of the launrh VE'hil'll' and spacecraft through 
the countdown nn!l launrh sequenre (achieved) 

(4) 	To provide training for flight controllers (achieved) 
(5) 	To furthl'r qualify ground communications and tracking systems In support 

of future manned miRslonl'l (achle,·ed) 

Gtm~tni III 
Primary Objectives: 

(1) 	To demonstratl' manned ol"bltal flight in thl' Qpmlnl ~n<"eCraft and to furthPr 
qualify the l'lpa<'ecraft and launc-h \'ehide syl<tt>mR fol." future manned missions 
(nt>hleved) 

(2) 	To evaluate the two-man Gl'mini design and Its l'trects on flight crew per
formance (achieved) 

(3) 	To demonstrate nod evaluate the operation of the worldwide tracking network 
with the spncec'rnft and flight crew (achieved) 

(4) To demonstrate and evaluate the capability to maneuver the !!pa<"eCraft In orbit 
using the orbit attitude and maneuver system (OAl\IS) (achieved) 

(5) 	To demonstrate the OAMS capability to perform retrofire ·backup (achieved) 
(6) To demonstrate the rapablllty to control thP reentry flight path and the ultimate 

landing point (partially achieved. The accuracy of the controlled landing 
point was not as high as bad bl!f'n expected) 

(7) 	To evaluate the J)l'rforrnance &f the spacecraft sy~>tems (achieved) 
(8) 	To demonstrate systems checkout, prelaunch, and launch prO<·edures for a 

manned spacecraft with a two-man crew (achieved) 
(9) To recover the spacecraft and evaluate the reco\"Pry Rystem (achle\'ed) 

Secondary Objectives: 
(1) 	To evaluate the flight crew equlpml.'nt, biomedical instrumentation, and par

tial personal hygiene system (achieved) 
(2) 	To perform thl"('e experimPnts (partially a<'hieved) 
(3) 	To evaluate the effects of the low-le,·et longitudinal oscillations (POGO) of 

the launch ' 'ehlele on the flight crew (achle\"ed) 
(4) To obtain general photographic covE>rage in orbit (·partially achieved because 

of an improJ)l'r lens on the 16mm camera) 

Gcmin.i IT' 
Primary Objectives: 

(1) 	To evaluate the Pf'fec'ts of prolongl'd pxposure of thl' two-man flight crew to the 
space environment (achieved) 

(2) 	To demonstrate nod evaluate the performance of the Gemini spacerraft sys
tE'ms for a period of approximately four dayl'l In the "pace Pnvlronment (par
tially achieved. TbP romputer-controllE'd rePntry was not flown bPcfUlRe of an 
inadvertent alteration of the computer ml'mory) 

(3) 	To evaluate previously developed procedures for rrew reMt and work cycles, 
Patlng scheduiP>', and rPal-tlme flight planning for long-duration flight!! 
(achieved) 

Secondary Objectives : 
(1) 	To dl'monstrnte extravehicular aetivlty In spa<·l' and to evaluate attitude and 

,position control ttl'llng the hand-hPid propull'lion unit or the tether llnl' 
(achieved) 

(2) 	To conduct stat.lonkeeplng and rendezvous maneu'l"ers with the expended sec
ond stage of the launch \"ehlcle (partially achieved. Sl"Pftrntion and rendezvous 
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were not attempted because the OlliS propellants allocated for this maneuver 
were consumed during statlonkeeplng Immediately after IMertlon) 

(3) 	To conduct further evaluation of the spacecraft systems as outlined In the 
lnftlght systemK tt'st objectives (achieved) 

( 4) To demonstrate the capablllty of the spa<."eeraft and flight crew to make stg
nifteant tn.;plane and out-of-plane maneuvers (achieved) 

(5) 	To demonstrate OA.MS capa'biUty to operate aft a backup for the retrograde 
rocket system (achieved) 

(6) 	To conduct 11 experiments (achieved) 

Gmnfni V 
Primary Objectives: 

(1) 	To evaluate the perfom1ance of the rendezvous guidance and navigation sys
tem using a rendezvous evaluation pod (REP) (not achl~.>ved. Rendezvous 
with the REP was not condu<'ted becausl' of a decision to pow(>r do\\·n th(> 
spacecraft) 

(2) 	To demonstrate manned orbital flight In the Gemini 9pacecraft for approxi
mately eight days (achieved} 

(3) 	To evaluate the effects of (>Xposlng the two-man crew to long periods of 
welghtlessneee (achieved) 

Secondary Objectives: 
(1} 	To demonstrate controlled ~ntry guidance to a predetermln(>d landing point 

(not achieved. Incorrect navigation <'oordlnates transmitted to the spacecraft 
comput(>r from the ground network caused an 89-mlle undershoot) 

(2} 	To evaluate the performance of the fuel cell under flight electrical load condi
tions (achieved) 

(8) 	To demonstrate all pbases of guidance and control system operation neceesary 
to support a rendezvoue mission (achieved) 

(4) 	To evaluate the capability at either pllot to maneuver the spacecraft in orbit 
to a close proximity with anot.her object (not achieved) 

(5} To evaluate the performance of the rendezvous radar (achieved) 
(6) 	To conduct 17 experiments {partially achieved. One photography experiment 

was not conducted because of the decision to cancel rendezvous with the REP) 

Gem.fni VI 
Primary Objective: 

To demonstrate rendezv<ms and docking with the Gemlnl-Agena target vehicle, 
using both the epacecraft and Agt-na e&Pftbllltles as required (not achieved. The 
Geminl-Agena ta.rget vehicle (GATV) falled to att·ain oroltal conditions, causing 
the mission to be terminated before Gemini spacecraft launch) 

Secondary Objectives: 
(1) 	To conduct rendezvous and docking using radar computer closed-loop modi.' 
{2) 	To conduct multiple docklng8 under various lighting conditions (day and 

night-both pilots) 
(3) To demonstrate reentry guidance capability and landing point control 
(4} To eV'Illuate spacecraft command of the GATV In undocked mode 
(5} To determine useful lifetime and ground control capability of the GATV 
(6} To evaluate vlslblllty ot the GATV under varl<ms conditione of lighting 

and range 
(7} To provide motion picture documentation at the GATV during docking 
{8) To conduct ~tylltt>mR tl'"t" and (>Xf'<'nte lnfllght f'XJX'rlmf'ntR 

Gemlnl VI-A 
Primary Objective: 


To :rendezvous with the Gtrmlnl VII spacecraft. in orhlt (achieved) 

Secondary Objectives: 


(1) 	To perform closed-loop rendezvous at the fourth darkness (achieved) 
(2) 	To conduct statlonk~.>eplng with the Gmntnl VII IIP&CE'Craft (achieved) 
(3) 	To evaluate the reentry guidance capability of the spacecraft (achieved) 
(4) To conduct visibility tests of the Gemini VII spacecraft as a rendHvous target 

vehicle (achieved) 
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(IS) 	 To condud four assigned experiments (partially arhieved. A radiation expt>ri· 
ment was not complete) 

(6) 	To conduct spacecraft system tests (achieved) 

Gemmt VII 
Primary Objectives: 

(1) 	To demonstrate the capability of the spacecraft and crew on a 14-day mJSBion 
(achieved) 

(2) To evaluate the ptfects of the 14-day flight on the crew (achieved) 

Secondary Objectives : 


(1) 	To provide a rendPzvous target for the Gen1-lnt VI-A spacecraft (achieved) 
(2) 	To condud stationkeeping with Grmtnt VI-A (achieved) 
(3) 	To conduct statlonket'ping with the second stage of the launch vehicle 

(achieved) 
(4) 	To conduct 20 scheduled experiments (achieved) 
(5) 	To evaluate a lightweight pressure suit during a mission (at'hieved) 
(6) 	To evaluate the spacecraft reentry guidance capablllty (achieved) 
(7) 	To conduct spacecraft systems tesll9 (achieved) 

Gemini VIII 
Primary Objectives : 

(1) 	To perform rendezvous and docking with the GATV (achieved) 
(2) 	To conduct extra,·ehlculnr activities (not achieved. Mission was terminated 

early because of a malfunctioning thruster In the epacecraft) 

Secondary Objectives : 


(1) 	To perform rendezvous and docking during the fourth revolution (achieved) 
(2) 	To perform docked-vehicle maneuvers using the GATV's secondary propulsion 

system (not achieved) 
(3) 	To ronduct systems evaluation (partially achieved) 
(4) 	To conduct 10 ~>xperlments (partially a<'hleved) 
(5) 	To practice docking (not achieved) 
(6) 	 To perform a rerendezyous (not achle\'ed) 
(7) 	To evaluate tht' auxiliary tape memory unit (achieved) 
(8) 	To park the GATY In n ~nautical-mile circular orbit (achieved) 

Gemini IX 
Primary Objectives: 

(1) 	To rendezvous and dock with the GATV (not a•·hieved. The Atlas target launch 
vehicle fai!Pd to boost the GATV Into orbit, and the mission was terminated 
before the launch of the Gemini spacecraft) 

(2) To conduct t'Xtravehicular art!vi ties 

Secondary Objecth·es : 


(1) 	To rendezvous and dock wlth the Agena during the third revolution at the 
Gemini Rparecratt 

(2) 	To conduct systems tests 
(3) 	 To conduct eight lnfiight experlmt>nt~ 
(4) 	To conduct docking practice with the Agena 
(5) 	To evaluate line-of-sight docked vehicle control 
(6) 	To conduct rerendt>zvouR exPrf'iRf's to provide additional crew t'Xperlence 

and to perform rPndezvous from above 
(7) 	To conduct a phantom rendezvous using the spacecraft docked with the Agena 

to dt>monstrate ability to pPrform midconrse mant'uvers tn the docked con
figuration 

(8) 	To evaluate onboard navigation capability 
(9) 	To park the Agena 

Gen1ini IX-A 
Primary Objectives: 

(1) 	To perform rendezYous and docking with the augmented target docking 
a!lapter (ATDA) (partially achfeyed. Tht> spacecraft could not dock becaust> 
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the ascent Bhroud bad not jettisoned from tbe ATDA) 
(2) To conduct extravehicular activities (achieved) 


Secondary Objectives: 

(1) 	To perform rendezvous during the third revolution (acbteved) 
(2) 	Toconductsystemsevaluatlon (achieved) 
(3) 	To perform equiperiod rerendezvoue (achieved) 
(4) To conduct seven experiments (partially achieved. A meteoroid collection 

experiment could not be completed because the extra\•eblcular activity did 
not take place near the target vehicle) 

(5) 	To conduct docking practice (not achieved) 
(6) 	To perform rendezvous from above (acbleved) 
(7) 	To demon.8trate a controlled reentry (achieved) 

Gemf.niX 
Primary Objective : 


To perform rendezvous and docking with the GATV (achieved) 

Secondary Objectives: 


(1) 	To rendezvous and dock in the fourth revolution in check of onboard navi
gation (achieved) 

(2) 	To u&e large propulsion systeme In space In dual rendezvoua using the target 
vehicle primary and secondary propulsion systems (achieved) 

(3) 	To conduct extravehicular activities (acbieved) 
(4) 	To conduct docking practice (not attempted because of lnsuftlclent fuel re

serves) 
(5) 	To perform 14 e%perlments (partially achieved. Some e%periments were not 

conducted because or tlme limitations and a constraint on the use or space
craft propellants) 

(6) 	To conductsystems evaluations (achieved) 

Gemi.niXI 
Primary Objective : 

To 	·rendezvous and dock with the target vehicle during the ftrst revolution 
(achieved) 

Secondary Objectives: 
(1) 	To conduct docking practice (achieved) 
(2) 	To perform e:riravehicular activity (achieved) 
(3) 	To conduct 11 experiments (partially achieved. One photography experiment 

was not completed because extravehicular activity was termfnared esrller 
than planned) 

(4) 	To maneuver In the docked condguratlon, lncludlng a high-apogee ex(."ttrsion 
(achieved) 

(5) 	To conduct a tethered-vehicle test (achieved) 
(6) 	To demonstrate an automatic reentry (achieved) 
(7) 	To park the Agena target vehicle (achieved) 

GemWXII 
Primary Objectives: 

(1) 	To rendezvous and dock with a target vehicle (achieved) 
(2) 	To conduct e:rtravehfeular activity at least three times during the miAAion 

(achieved) 

Secondary Objectives: 


( 1) 	To practice docklng (achieved) 
(2) 	To aceompllsh a tethered 8tatlonkeeplng exercise, using the gravity gradient 

technique (achieved) 
(3) 	To conduct 15 experiments (achieved) 
(4) 	To perform maneuvers, 'll81ng the Agena primary propulsion system to changf' 

orbit (not achieved. Ground controllers noted a fluctuation In the Agena 
propulsion system and canceled the maneuver. ) 

(5) 	To use a controlled reentry teehnlque as demonstrated on Gemini XI (achieved) 
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DejfnitioM 
1. The term "demonstrab!" means the occurrence or an action or event during thl' 

mission. Accomplishing this type or objective requlrPS ·a qualitative answl'r derived 
through the relation of tilt> action or l'VNlt to some othl'r known Information or occul'T'ence. 

2. 'lbe term "determine" means to perform Investigations which will indicate to 
what extent a unit Is operating as destgnl'd. The applicable information Is generally obtained 
from instrumentation whleb measures basic inputs and ou~uts of the unit or system. 

3. The term "evaluate" means the measuring of the performance of a unit or system, 
as wl'll as the performance and/or Interaction or it.'! sectlolliS or subsystems that are under 
lnveMtlgatlon. A.ccompltshment or this type or objective requires quantitative data on thl' 
:Pl'rformane~c> of tb~c> unit or syKtl'm and its section!< or sub!!YHtems. 

SoURCE: MSC-G-R-66-5, "Gl'mlni Program Flight Summary Rl'port," with revisions, 
January 1967; NASA Program Gemini Working Paper No. 5030. "Gl'mlnl Program/Mis!fton 
Directive," Nov. 1!1,1965, with Appendixes A through C. 
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APPENDIX 3-VEHICLE MANUFACIURING AND TESTING HISTORIES 


Table A-Gemini Launch Vehicle 

[ From Aerospace, Gemini PrO(ITam Launcla Systema Final Report, Sections II.F and II.G;] 
and Martin, Gemini-Titan II Air Foru Launch Vehicle Preu Handboolc, Appendix D. 

Gemini Titan Launch Vehicle 
Item 

GLV-1 GLV-2 GLV-3 GLV-4 GLV-5 GLV~ 

Major welding of propellant Sept. 1962 __ ______ Sept. 1962____ ____ June 1963 ______ __ Nov. 1963____ ____ Jan. 1964_______ __ Apr. 1964. 
tanks at Denver began. 

Propellant tanks delivered to Oct. 10, 1962 __ ___ July 12, 1963 __ ___ Dec. 13, 1963 __ ___ Mar. 6, 1964 ___ ___ June 25, 1964 _____ Aug. 16, 1964. 
Baltimore. 

ABsembly oompleted ______ __ __ May 21, 1963 ___ __ Jan. 9, 1964 ___ ___ June 6, 1964 ___ ___ Sept. 4, 1964 ••• •. . Dec. 9, 1964 _____ _ Feb. 25, 1965. 
Horizontal tests completed ____ May 27, 1963_____ Jan. 17, 1964~<____ _ June 17, 1964 ____ _ Oct. 23, 1964 ___ __ Jan. 7, 1965 ••••. • Apr. 3, 1965. 
Erected in vertical test facility. June 9, 1963 ____ __ Feb. 7, 1964 ____ __ June 22, 1964 _____ Oct. 28, 1964 ____ _ Feb. 8, 1965 _____ _ Apr. 15, 1965. 
Power applied _______ _____ ___ ___ _____ __ ___ ______ Feb. 20, 1964----  - - -  - - - --  -----  -  Nov. 4, 1964 __ ____ Feb. 15, 1965 _____ May 13, 1965. > 
Subsystems Function Verifica -  --  ---  ----  ----  -  -- -  ---  -  -  - -  July 31, 1964k __ __ Nov. 19, 1964 _____ Mar. 8, 1965 ____ __ June 22, 1965. 

~ tion Tests completed. ~ ~ Combined Systems Acceptance Oct. 4, 1963•------ Apr. 22, 1964 _____ Sept. 30, 1964b __ __ Nov. 25, 1964 ••• • • Apr. 21, 1965 __ ___ June 25, 1965. 
Test completed. 

Vehicle Acceptance Team Oct. 8, 1963-••••.. Apr. 27, 1964 __ ___ Oct. 7, 1964b ____ __ Dec. 11, 1964-___ _ Apr. 26, 1965 ___ __ July 7, 1965. OOo 

inspection. 
DD-250·---- --  -----  -  ----  Oct. 12, 1963 •• ••• June 22, 1964 __ ___ Nov. 18, 1964 ____ _ Mar. 21, 1965 _____ May 15, 1965 __ __ _ July 31, 1965. 
Delivered to ETR_____ __ __ __ _ Oct. 26, 1963 ••••• July 11, 1964 __ ___ Jan. 23, 1965'--  -  Mar. 23, 1965 _____ May 18, 1965 ___ __ Aug. 2, 1965. 
Erection at complex 19 com- Oct. 29, 1963 _____ Sept. 14, 1964•---  Jan. 25, 1965 ____ _ Mar. 29, 1965___ __ June 7, 1965 ___ ___ Aug. 31, 1965. 

pleted. 
Power applied _____________ __ _ Nov. 13, 1963 •.. _________ _______ ____ 

Dee. 5, 1965. 
Jan. 29, 1965 ____  -  -  ____ __ ______ - -- ---  - __ ______ ---  - - - --  --  ___ --  -

Subsystem and Combined Jan. 21, 19641__ ___ Oct. 20, 1964 ___ __ Feb. 15, 1965 ____ _ Apr. 16, 1965 ___ __ June 29, 1965____ _ Sept. 16, 1965. 
Systems tests oompleted. 

Tankingexereise·------------ ---  ---  ---  - ---------------  --  --  ----  -----  - - - --  ------  --  - - --  -----  -----  --  -  - ----  - ----  - - --  --  -
Spacecraft mated to GLV. Mar. 5, 1964. . • • •• Nov. 5, 1964 ______ Feb. 17, 1965 ___ __ Apr. 23, 1965 ___ __ July 7, 1965 ____ __ Sept. 17, 1965. 

Dec. 5, 1965. 
Joint Combined Systems Tests__ ___ _______ __ ____ _ Nov. 18, 1964 ••• . • Feb. 24, 1965••••• Apr. 30, 1965- - --  - - ---  -  - - ----  ---  - --  - - - -  - - -- 
Countdown practice exercises Apr. 2, 1964 ••• •.• Nov. 24, 1964____ _ Mar. 8, 1965 •.•• . . May 13, 1965 ___ __ July 22, 1965 _____ Oct. 7, 1965. 

completed-Wet Mock Simu
lated Launch. 

Final Status Simulated Flight Apr. 5, 1964 __ ____ Jan. 14, 1965d _____ Mar. 17, 1965 _____ May 29, 1965___ __ Aug. 12, 1965 ____ _ Oct. 19, 1965. 
Test. 

Launch. ___ • _____ • • • _______ _ Apr. 8, 1964.  - --  Jan. 19, 1965d ____ _ Mar. 23, 1965 • . .• . June 3, 1965 __ ___ _ Aug. 21, 1965 ____ _ 
Dec. 5, 1965. 
Oct. 25, 1695.• 
Dec. 15, 1965.' 



Gemini Titan Launch Vehicle 
Item 

GLV-7 GLV-8 GLV-9 GLV-10 GLV-11 GLV-12 

Major welding of propellant May 1964 ___ _____ Sept. 1964 ________ Feb. 1965 _____ ___ Apr. 1965 _____ ___ June 28, 1965 _____ Nov. 22, 196;;, 

tanks at Denver began. 


Prn!1Plhnt tanks delivered to Feb. 25, 1965 _____ Apr. 15, 1965----- Aug. 16, 1965----- Sept. 21, 1965 _____ Nov. 3, 1965______ Jan. 20, 1966. 

Baltimore. 


AsseJUoly completed __________ May 20, 1965----------------------- Nov. 10, H)65_____ Feb. 28, 1966 _____ Apr. 5, 1966 ____ __ June 1, 1966. 

Horizontal tests completed ____ June 14, 1965 _____ Sept. 15, 1965 ___ __ Nov. 23, 1965 _____ Mar. 3, 1966 ____ __ Apr. 25, 1966 _____ June 14, 1966. 

Erected in vertical test facility. June 28, 1965 _____ Sept. 28, 1965_____ Dec. 10, 1965 _____ Mar. 7, 1966 ______ Apr. 29, 1966 _____ June 22, 1966. 

Power applied ____ __ ___ _______ July 26, 1965 ___ __ Oct. 13, 1965 _____ Dec. 22, 1965 _____ Mar. 14, 1966 _____ May 9, 1966 _____ _ July 6, 1966. 

Subsystem Functional Verifica- Aug. 25, 1965 ____ _ Nov. 4, 1965 __ __ __ Jan. 20, 1966 __ ___ Apr. 13, 1966 _____ June 8, 1966 __ ____ July 11, 1966. 


tion Tests completed. 
Combined Systems Acceptance Sept. 20, 1965 _____ Nov. 8, 1965 ______ Feb. 9, 1966 ______ Apr. 14, 1966 _____ June 9, 1966 ______ July 29, 1966. 

Test completed. . 
Vehicle Acceptance Team Sept. 28, 1965 _____ Nov. 16, 196.')_____ Feb. 15, 1966 _____ Apr. 26, 1966 _____ June 20, 1966 _____ Aug. 9, 1966. 

inspection. ' ~ 
DD-250_____ ___ _____________ Oct. 15, 1965 _____ Dec. 23, 1965 _____ Mar. 8, 1966 ______ May 18, 1966·----------------------------------- --  ~ 
Delivered to ETR________ ____ Oct. 19, 1965 _____ Jan. 6, 1966 ____ __ Mar. 10, 1966 _____ May 20, 1966 _____ July 12, 1966 _____ Sept. 3, 1966. 
Erection at complex 19 com- Oct. 29, 1965 _____ Jan. 13, 1966 ___ __ Mar. 24, 1966_____ June 8, 1966 ______ July 22, 1966 ___ __ Sept. 16, 1966. ~ 

pleted. 
t-::l Power applied ________________ Oct. 31, 1965 _____ Jan. 19, 1966 _____ Mar. 30, 1966 _____ June 9, 1966 ______ Jul) 27, 1966 _____ Sept. 19,1966...... 3 
(X) Subsystem and Combined Nov. 12, 1965 _____ Feb. 1, 1966 ______ Apr. 12, 1966 _____ June 17, 1966 _____ Aug. 5, 1966 ______ Oct. 10, 1966. > 

Systems Tests completed. 0
Tanking exercise___ ____________________________ Feb. 18, 1966 _____ Apr. 20, 1966 _____ June 24, 1966 _____ Aug. 15, 1966 _____ Oct. 12, 1966. 
Spacecraft mated to GLV. Nov. 22, 1965 _____ Mar. 5, 1966 ____ __ May 8, 1966 ___ ___ July 5, 1966 ______ Au(l. 24 1966______ Oct. 25, 1966. ~ Countdown practice exercises ______ ___ ___ ____ __ Mar. 9, 1966 ______ May 10, 1966. ____ July 13, 1966. ____ Aug. 31, 1966. ____ Nov. 1, 1966. 


completed-Wet Mock 

Simulated Launch. 
 ~ 

Final Status Simulated Flight Nov. 27, 1965 _____ Mar. 10, 1966 _____ May 11, 1966-____ July 13, 1966 _____ Sept. 1, 1966______ Nov. 2, 1966. 
Test. 

Launch. __ _____ _______ _______ Dec. 4, 1965 ______ Mar. 16, 1966 _____ June 3, 1966-_____ July 18, 1966 •..... Sept. 12, 1966b___ Nov. 11, 1966.i 

• OLV- lnoUooepteclanerftnt CSAT (Sept. 6,111113) and VAT Inspection (8ept.ll,111113). 

b OLV-3notaooepted alter lint CSAT (Alii. 7, 1116C) and VAT Inspection (Alii. 17,1116C). 

• Flnt erected July 16, 111114, and Subsystem tests began July 17, nulillled by lichtningstrike Alii. 17. Humcane Cleo C8Ull8d stage II deM'eotlon Alii. 28; ~ Alii. 31. Hurricane Dora oaiDed .,. 

hlcle deereotlon Sept. 8. 
• After 8FT on Dec. 3, 1116C,IaWlch acheduled foe Dec. t aborted at llnltlon plua1.71Cl0. 
• Scrubbed beoauae or Acena catastrophic !aUure. 

1 Aborted Dec. 12, ltll.'l, at lenition plua1.18 sec when umbWoal tallpllll dropped ~maturely. Investigation abo revealed dust cover In gas pnerator. 

• Mlalion postponed May 17 when OATV !ailed toorbit. 8FT repeated May 2tl. Mlsalon aaatn scrubbed on JWle I beoauae of spaoecrart computer problem. 
• Mlslllon scrubbed Sept. t beoauae pinhole dlscov~ In oddtser tank. Reacbeduled for Sept. 1o; scrubbed beoauae or AOE ovenen31tlvlty. 

1 Mllslon postponed on Nov. 8 beoauae or maltunctioo In aeoondar:v autopilot; postponed apln on Nov. t for malfunction In new autopUot. 

i Sequence oompatlbWty ftrlnc (SCF) . 

t POGO lr:lt Installed 1an. 20-Feb. 6. 

1 Modllled at Baltlmoce alter OT-2 tandem actuator trouble at the Cape-actuator replaced Jan. 8. 

• Delay from Deo. It-Mar. lt, ltl!ll, pennltted mod111oatlonl at Baltlmon that wen usaally dooe at tbe Cape. 



Table B--Gemini Target Vehicle 

[From Aerospace, Gemini Program Launch Sy8km4 FinoJ Report, Sections III.F and III.G) 

Stage Completed
Item 

5001 5002 5003 5004 5005 5006 5001R 

Basic vehicle ___________ Apr. 30, 1964 ___ Dec. 17, 1964 ___ July 20, 1965 ___ Oct. 25, 1965 ___ Feb. 2, 1966 ___ Mar. 22, 1966 ___ Nov. 23, 1965.• 
Modification and final 

assembly ____________ Sept. 24, 1964 ___ May 18, 1965 ___ Oct. 14, 1965 ___ Jan. 26, 1966 ___ Apr. 12, 1966 ___ June 6, 1966 ___ July 21, 1966.•• 
Combined Systems Ac- May 6, 1965 ___ June 30, 1965 ___ Jan. 8, 1966 ___ Feb. 27, 1966 ___ May 3, 1966 ___ June Zl, 1966___ Aug. 15, 1966. 

oeptance Te~~t. >Vehicle Acceptance May 27, 1965 ___ July 23, 1965 __ _ Jan. 18, 1966 ___ Mar. 11, 1966 ___ May 14, 1966 ___ July 13, 1966 ___ Sept. 2, 1966. 
~ Team inspection. ~ 
(0 Delivered to ETR______ May 29, 1965 ___ July 25, 1965 ___ Jan. 21, 1966 ___ Mar. 14, 1966 ___ May 16, 1966 ___ July 15, 1966 ___ Sept. 4, 1966. ~ 

Preliminary systems tellts July 8, 1965 ___ Aug. 23, 1965 ___ Jan. 26, 1966 ___ Mar. 21, 1966 ___ June 1, 1966 ___ July 21, 1966 ___ Sept. 16, 1966. ~ 

at Hangar E. to 

Interface tet!ts, Plan X ___ _______________ Sept. 1, 1965___ Jan. 28, 1966 ___ Mar. 23, 1966 ___ June 8, 1966 ___ July 26,1966____ Sept. 20, 1966. 
Systems tllllts at ---------------- Sept. 30, 1965 ___ Feb. 28, 1966 ___ May 1, 1966 ___ July 1, 1966 ___ Aug. 20, 1966 ___ Oct. 22, 1966. 

Hangar E. 
Target and launch July 8, 1965 ___ Oct. 1, 1965 ___ Mar. 1, 1966__ _ May 2, 1966 ___ July 2, 1966 ___ Aug. 22, 1966 ___ Oct. 23, 1966. 

vehicles mated. 
Systems tests at July 26, 1965 ___ Oct. 20, 1965 ___ Mar. 9, 1966 ___ May 10, 1966 ___ July 12, 1966 ___ Aug. 31, 1966 ___ Nov. 1, 1966. 

complex 14. 
Launch_______________________________ Oct. 25, 1965 ___ Mar. 16, 1966 ___ May 17, 1966 ___ July 18, 1966 ___ Sept. 12, 1966 __ Nov. 11, 1966. 

•6001 wu returned from ETR for returblsllilll on thl8 date and deslpulted 11001 R . 

..6001R wu completely ~mbled and rebuilt. 


Note: 
0 A TV was a modifted standard Agena, a production-Une vehicle deUvered to the Oamlnl procram as 0 FE ttuouch tbe standard D D-250 prooedure; when dellvered It wu COIIIIdered to be 
fllcht ready. After modiftcatlon and reaaembly, tbe same testa cart1fled Its ......un- as the Gemini Apna Tarcet Vehicle. 



T
ab

le
 C

-G
em

in
i 

T
ar

ge
t 

L
au

nc
h 

V
eh

ic
le

 

G
em

in
i 

T
ar

g
et

 L
au

nc
h 

V
eh

ic
le

 
It

em
 

T
L

V
-5

30
1 

T
L

V
-5

30
2 

T
L

V
-5

30
3 

T
L

V
-5

30
4 

T
L

V
-5

30
5 

T
L

V
-5

30
6 

T
L

V
-5

30
7 

B
as

ic
 v

eh
ic

le
 d

el
iv

er
ed

 __
__

__
__

__
__

__
__

__
 

A
p

r.
 2

, 
1

9
6

5
·-

--
--

--
--

--
--

--
--

--
D

ec
. 

2,
 1

96
5_

__
_ 

N
o

v.
 I

, 
19

65
__

__
 

Ja
n

. 
14

, 
19

66
 __

__
 

A
pr

. 
11

, 
19

66
. 

F
in

al
 a

ss
em

bl
y 

of
 

--
--

--
--

--
--

--
--

M
ay

 2
5,

 1
9

6
5

--
--

--
--

--
--

--
--

--
-

Ja
n

. 
19

, 
19

66
 __

_ 
F

eb
. 

15
, 

19
66

 __
 _

 M
ar

. 
17

, 
19

66
.•

• 
Ju

ly
 2

7,
 1

96
6.

 
bo

os
te

r 
an

d
 s

us
ta

in
er

 
~ 

se
ct

io
ns

. 
~ 

In
st

al
l 

fl
ig

ht
 e

qu
ip

m
en

t 
__

__
__

__
__

__
__

__
 

Ju
n

e 
3,

 1
96

5.
 _

__
__

__
__

__
__

__
__

__
 

Ja
n

. 
24

, 
19

66
. _

_ 
F

eb
. 

18
, 

19
66

. _
_ 

Ju
n

e 
20

, 
19

66
. _

_ 
A

ug
. 

22
, 

19
66

.•
 

~ 
an

d
 G

em
in

i-
pe

cu
li

ar
 

k
it

. 
S

ys
te

m
s 

te
st

 c
om

pl
et

ed
__

__
__

_ 
. _

__
__

__
__

_ 
Ju

ly
 1

3,
 1

96
5.

 _
__

__
_ 

__
__

__
__

__
__

 
M

ar
. 

14
, 

19
66

 __
_ 

Ju
n

e 
1,

 1
96

6b
 __

_ 
Ju

ll
' 

1,
 1

96
6 _

__
_ 

S
ep

t.
 9

, 
19

66
. 

~
 

C
om

po
si

te
 t

es
t_

 _
__

 _
_ 

__
__

__
__

__
__

__
__

__
_ 

Ju
ly

 2
2,

 1
96

5 _
__

__
__

__
__

__
__

 _
__

_ 
M

ar
. 

23
, 

19
66

 __
_ 

Ju
n

e 
3,

 1
96

6 _
__

_ 
Ju

ly
 1

1,
 1

96
6 _

__
 

S
ep

t.
 1

2,
 1

96
6.

 
~ 

o 
D

at
a 

re
vi

ew
 a

n
d

 f
in

al
 

--
-

--
--

-
--

·-
--

--
Ju

ly
 2

9,
 1

9
6

5
--

--
--

·-
--

--
--

--
--

-
M

ar
. 

31
, 

19
66

 •.
. 

Ju
n

e 
6,

 1
96

6 
__

__
 

Ju
ly

 1
5,

 1
96

6 _
__

 
S

ep
t.

 1
5,

 1
96

6.
 

>
ac

ce
pt

an
ce

. 
D

el
iv

er
ed

 t
o

 E
T

R
__

__
__

 
D

ec
. 

4,
 1

96
4 _

__
_ 

A
u
~
.
 1

1,
 1

96
5 .

..
 F

eb
. 

13
, 

19
66

 ••
. 

M
ay

 8
, 

19
66

 __
__

 
Ju

n
e 

9,
 1

96
6_

__
_ 

Ju
ly

 1
8,

 1
96

6 _
__

 
S

ep
t.

 1
9,

 1
96

6.
 

E
re

ct
ed

__
_

__
__

__
__

__
__

_
__

__
_

__
__

__
__

__
 

Ja
n

. 
5,

 1
96

6 _
__

_
__

__
__

__
__

__
__

_
_ 

M
ay

 2
1,

 1
96

6•
 __

_ 
Ju

n
e 

15
, 

19
66

 __
_ 

Ju
ly

 2
8,

 1
96

6 _
__

 
S

ep
t.

 2
6,

 1
96

6.
 

~ 
S

ub
sy

st
em

s 
te

st
s 

co
m

-
--

--
--

--
--

--
-
--

-
F

eb
. 

23
, 

19
66

 __
__

__
 _

__
__

__
__

__
__

 
M

ay
 2

8,
 1

96
6 _

__
 

Ju
n

e 
28

, 
19

66
 __

_ 
A

ug
. 

16
, 

19
66

 __
_ 

O
ct

. 
18

, 
19

66
. 

z 
pl

et
ed

. 
T

L
V

/G
A

T
V

 m
at

e_
__

__
_ 

O
ct

. 
10

, 
19

65
 __

_ 
M

ar
. 

1,
 1

96
6.

..
. 

M
ay

 2
, 

19
66

 __
__

 
M

ay
 2

5,
 1

96
6 _

__
 

Ju
ly

 1
, 

19
66

 __
__

 
A

ug
. 

22
, 

19
66

 ..
. 

O
ct

. 
23

, 
19

66
. 

~ 
Jo

in
t 

F
li

gh
t 

A
cc

ep
ta

nc
e 

__
_ •

 _
__

__
__

 -
--

--
M

ar
. 

7,
 1

96
6 _

__
_ •

 __
 .
.

__
__

_ 
. _

__
__

 
M

ay
 3

0,
 1

96
6.

 __
 

Ju
ly

 7
, 

19
66

 _
__

_ 
A

ug
. 

26
, 

19
66

4 _
__

 O
ct

. 
28

, 
19

66
. 

C
om

po
si

te
 T

es
t.

 
S

im
ul

ta
ne

ou
s 

la
u

n
ch

__
_ 

_ 
O

ct
. 

20
, 

19
65

 __
_ 

M
ar

. 
9,

 1
96

6 _
_ _

_ 
M

ay
 1

0,
 1

96
6 _

__
__

 _
_ 

__
__

__
_ 

__
 _

__
 

Ju
ly

 1
2,

 1
96

6 _
__

 
A

ug
. 

31
, 

19
66

 __
_ 

N
o

v
. 

1,
 1

96
6.

 
L

au
n

ch
__

__
__

__
__

_
__

__
 

O
ct

. 
25

, 
19

65
 .
..

 
M

ar
. 

16
, 

19
66

 __
_ 

M
ay

 1
7,

 1
96

6 _
__

 
Ju

n
e 

1,
 1

96
6_

__
_ 

Ju
ly

 1
8,

 1
96

6 •
•
. 

S
ep

t.
 1

2,
 1

96
6•

 __
 

N
ov

. 
11

, 
19

66
. 

• 
T

h
is

 v
eh

ic
le

 h
ad

 o
ri

gi
na

ll
y 

be
en

 ~
g
n
e
d

to
 tb

e
 L

W
18

1'
 O

rb
it

er
 p

ro
gr

am
; 

th
e 

10
&'

1 
ot

 th
e 

T
L

V
 o

n
 G

em
in

i I
 X

 m
ad

e 
ne

oe
ss

ar
y 

an
 a

dd
it

io
na

l 
A

tl
as

 fo
r 

th
e 

G
em

in
i p

ro
gr

am
. 



b 

S
ys

te
m

s 
te

st
s 

w
er

e 
co

m
pl

et
ed

 M
ar

. 2
$,

 1
9G

e,
 b

u
t c

om
po

ne
nt

s 
w

er
e 

th
en

 r
ew

or
ke

d 
to

 la
te

st
 ft

.lg
bt

 c
on

fi
gu

ra
ti

on
, M

ar
. 2

6-
M

ay
 2

$,
 1

9&
8;

 s
ys

te
m

s 
te

st
s 

w
er

e 
th

en
 r

er
u

n
. 



•V

eh
ic

le
 In

 s
to

ra
ae

 M
ay

 1
1-

17
, 1

96
6,

 a
n

d
 n

nd
er

go
ln

g 
m

od
l1

lc
at

lo
n 

fo
r 

A
T

D
A

 m
is

si
on

 f
ro

m
 M

ay
 1
~
2
0
.
 




d 
T

h
is

 te
st

 w
as

 r
ep

M
te

d
 S

ep
t.

 1
. 1

96
8.

 

• L

au
nc

he
s w

er
e 

at
te

m
p

te
d

 S
ep

t. 
9 

an
d

 1
0,

 1
96

8.
 



TableD-Gemini Spacecraft 

Item S/C 1 S/C 2 S/C 3 S/C 4 S/C 5 S/C 6 

Equipment installation ____________ ________________ June 30, 1964 _____ Sept. 12, 1964 _____ Jan. 31, 1965 _____ Mar. 14, 1965 _____ May 4, 1965. 
Reentry/adapter mate____________________________ July 7, 1964 ______ Sept. 27, 1964.. ____ Feb. 23, 1965 _____ Apr. 1, 1965______ May 12, 1965. 

Systems A88Uranoe Tests-------------------------------------------------------------- Mar. 2, 1965 ______ Apr. 20, 1965 _____ June 15, 1965. 
Environmental control system ---------------------------- _---------------------- ______ ----- ___ ------------ _____________________ --- - -- _ 

validation. 
Simulated Flight Test_____________________________ Sept. 16, 1964 _____ Dec. 21, 1964 _____ Mar. 8, 1965 ______ May 19, 1965 _____ June 25, 1965. 
Altitude chamber test___________ Sept. 23, 1963 _______________________ Nov. 18, 1964 _____ Mar. 25, 1965 _____ June 1, 1965______ July 21, 1965. 
Shipped to ETR_______________ Oct. 4, 1963 ______ Sept. 21, 1964 _____ Jan. 4, 1965______ Apr. 4, 1965 ______ June 19, 1965 ___ __ Aug. 4, 1965. 
Complex 19/EIIV and G&C_____ Mar. 3, 1964 ______ Oct. 18, 1964 _____ Feb. 4, 1965 ______ Apr. 14, 1965_____ June 26, 1965 _____ Sept. 9, 1965. 
Mechanical mate_______________ Mar. 5, 1964 ______ Nov. 5, 1964 ______ Feb. 17, 1965 _____ Apr. 23, 1965 _____ July 8, 1965 ______ Sept. 18, 1965. 
Joint Combined Systems Test______________________ Nov. 19, 1964 _____ Feb. 24, 1965 _____ Apr. 30, 1965 _____ July 13, 1965 _____ Sept. 24, 1965. 
FCMT/Final Systems Test___ ----- _______ ._-------- ____ ---------_--- Mar. 3, 1965 ___ --- May 7, 1965 ______ Jul) 16, 1965 _____ Oct. 10, 1965. 
Wet Mock Simulated Launch/ Apr. 3, 1964 ______ Nov. 24, 1964 _____ Mar. 8, 1965______ May 13, 1965 _____ July 22, 1965 _____ Oct. 7, 1965. 

Simultaneous Launch Demon
stration. 

Final Simulated Flight Test _____ Apr. 6, 1964 ______ Jan. 14, 1965 ____ Mar. 18, 1965 _____ May 29, 1965 _____ Aug. 13, 1965 _____ Dec. 9, 1965. 
Launch________________________ Apr. 8, 1964______ Jan. 19, 1965 ____ Mar. 23, 1965 _____ June 3, 1965 ______ Aug. 21, 1965 _____ Dec. 15, 1965. 

~ S/C 7 S/C 8 S/C 9 S/C 10 S/C 11 S/C 12 ..... I 
Equipment installation__________ June 29, 1965 _____ Sept. 17, 1965 _____ Dec. 7, 1965 ______ Jan. 29, 1966 _____ Apr. 13, 1966 _____ June 4, 1966. 114 

Reentry/adapter mate__________ July 26, 1965 _____ Sept. 20, 1965 _____ Nov. 22, 1965 _____ Feb. 4, 1966 ______ Apr. 8, 1966 ______ June 13, 1966. "" 
Systems Assurance Tests________ Aug. 12, 1965 _____ Oct. 22, 1965 _____ Dec. 30, 1965 _____ Mar. 2, 1966 ______ Apr. 29, 1966 _____ June 30, 1966. 
Environmental control system ------------------ Oct. 22, 1965 _____ Jan. 11, 1966 _____ Mar. 21, 1966 _____ May 9, 1966 ______ July 7, 1966. 

validation. 
Simulated Flight Test___ ________ Aug. 30, 1965 _____ Nov. 4, 1965______ Jan. 21, 1966 _____ Apr. 5, 1966 ______ May 20, 1966 _____ July 30, 1966. 
Altitude chamber test___________ Sept. 17, 1965 _____ Dec. 13, 1965 _____ Feb. 10, 1966 _____ Apr. 28, 1966 _____ June 15, 1966 _____ Aug. 20, 1966. 
Shipped to ETR_______________ Oct. 9, 1965 ______ Jan. 8, 1966 ______ Mar. 2, 1966 ______ May 13, 1966 _____ July 7, 1966 ______ Sept. 6, 1966. 
Complex 19/EIIV and G&C_____ Oct. 30, 1965 _____ Feb. 11, 1966 _____ Apr. 14, 1966 _____ June 21, 1966 _____ Aug. 9, 1966 ______ Oct. 6, 1966. 
Mechanical mate_______ ____ ____ Nov. 22, 1965 _____ Mar. 6, 1966•----- May 8, 1966••---- July 5, 1966 ______ Aug. 24, 1966 _____ Oct. 25, 1966. 
Joint Combined Systems Test____ Nov. 15, 1965 _____ Feb. 16, 1966 _____ Apr. 19, 1966 ____ _ June 23, 1966 ____ _ Aug. 12, 1966 _____ Oct. 10, 1966. 
FCMT/Final Systems Test_ _______________________ Feb. 23, 1966 _____ Apr. 28, 1966 _____ July 1, 1966______ Aug. 23, 1966 _____ Oct. 19, 1966. 
Wet Mock Simulated Launch/ ------------------ Mar. 9, 1966 ______ May 10, 1966 _____ July 12, 1966 _____ Sept. 1, 1966 ______ Nov. 1, 1966. 

SimultaneoU8 Launch Demon
stration. 

Final Simulated Flight Test_____ Nov. 27, 1965 _____ Mar. 10, 1966 _____ May 11, 1966 _____ July 13, 1966 _____ Sept. 2, 1966 ______ Nov. 2, 1966. 
Launch. __ ------- _____________ Dec. 4, 1965 ______ Mar. 16, 1966 _____ June 3, 1966•••___ July 18, 1966. ____ Sept. 12, 1966t ---- Nov. 11, 1966. 

•Temporary mar.e and erecCor cycllnc Feb. 25, 19611. 

••Sort ma1.e and erect« cycllnc May a, lve6 . 


...Mission acrubbed May 17, 19611, when OATV failed to orbit; S)'lll.ems retest, mate, and EUV retest completed May :H, repeat or FST May 211. Mbalon apin scrubbed Iune 1, 19611, becau.le or speee
cratt computer problem, followed by recycle and launcb. 

tLauncb atlempts on Sept. 9 and 10, liM!&. 
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APPENDIX 4—WORLDWIDE TRACKING NETWORK 
[From NASA SP-1211 
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Mission Control Center 
Grand Bahama Island 
Grand Turk Island 
Bermuda 
Antigua 
Grand Canary Island 
Ascension Island 
Kano, Africa 
Pretoria, Africa 
Tananarive, Malagasy 
Carnarvon, Australia 
Woomera, Australia 
Canton Island 
Kauai Island, Hawaii 
Point Arguello, Calif 
Guaymas, Mexico 
White Sands, N. Mex 
Corpus Christi, Tex 
Eglin, Fla 
Wallops Island, Va 
Coastal Sentry Quebec (ship) 
Rose Knot Victor (ship) 
Goddard Space Flight Center 
Range Tracker (ship) 

-TAN 
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APPENDIX 5-COST OF GEMINI PROGRAM (MILLIONS OF DOLLARS) 


[Gemini Program Office, NASA Headquartel'8, Dec. 21, 1966] 

Item 
Fiscal year 

Total 
1962 1963 1964 1965 1966 1967 

Spacecraft _________________ ---  30.3 205. 1 281. 7 165. 3 98. 9 9. 1 790. 4 
Launch vehicles ________________ 
Support________________________ 

24. 4 
o. 1 

79. 1 
4. 9 

122.7 
14. 5 

115.4 
27. 7 

72. 9 
25. 5 

2. 9 
9. 6 

417.4 
82.3 

Total____________ __ ______ 
54. 8 289. 1 418. 9 308.4 197. 3 21. 6 1290. 1 

APPENDIX 6-NASA CENTERS AND OTHER GOVERNMENT 

AGENCIES PARTICIPATING IN THE GEMINI PROGRAM 


[From NASA SP-121] 

NASA Headquarters, Washington, D.C., and the fol- Department of Defense, Washington, D.C.: 
Department of the Armylowing NA'SA centers: 

Department of the Navy


Ames Research Center, Moffett Field, Callt. Department of the Air Force 

Electronics Research Center, Cambridge, Mass. 
 Department ot State, Washington, D.C. 
Flight Research Center, Edwards, Callt. Department ot Commerce, Washington, D.C. 

Department of the Interior, Washington, D.C. Goddard Space Flight Center, Greenbelt, Md. 
Department of HeaJ.th, Education, and Welfare, Wash· 

Kennedy Space Center, Cocoa Beach, Fla. lngton, D.C. 
Langley Research Center, Langley Station, Hamp- Department of the Treasury, Washington, D.C. : 

ton, Va. ·u.s. Coast Guard 
Atomic Energy Commission, Washington, D.C. Lewis Research Center, Cleveland, Ohio 
Ennronmental Science Services AdmlniatMtlon, Wash

Manned Spa~raft Center, Houston, Tex. Ington, D.C. 

Marshall Space Flight Oenter, Huntsvllle, Ala. U.S. Information Agency, Washington, D.C. 
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APPENDIX 7-CONTR.ACTORS, SUBCONTRACTORS, AND VENDORS 

($100,000 AND OVER) 

[Material eomplled by George F . 1\lacDougall, Code: GP, Office Director of Administration, NASA Manned 
Spacecraft Center, Houston, Tex.] 

AccrtJtronlcs SetJlB, Burbank, Oallt.-Glass-to-metal 
seals for S'l)llcecraft 

ACF Industries, Inc., Paramus, N.J.-Spacecraft C
bnnd and S~and radar beacons and associated nero
!lpace ground equipment (AGE) 

Acoulltica ABIIoclatcs, Inc., Los Angeles, Callf.- Propel
lant utilization system for the Atlas 

ACR Electronics Corp., New York, ~-Y.-UHF recov
ery beacons for the spacecraft 

Advanced Commtlfdoations, Inc., Chatsworth, Callf.
Command destruct system for Gemini launch vehicle 

*Advanced Technology Laboratories, Di'Vi8ion of Amer
ican Radiator ~ Stan.dtJrd Corp., Mountain View, 
Callf.-Spacecraft horizon sensor system and asso
ciated AGE 

Advanced Technology Laboratories, Cape Canaveral, 
Fla.-Engineering field support for S'l)llcecl'llft 

Aerojet-General Corp., Downey, Callf.-Study of cryo
genic and hypergollc propellants 

•Aerojet-GenertJl Corp., 	 Sacramento, CaUf.-Englnes · 
for Gemini launch vehicle and associated AGE 

Aeronca Mam.ufacturlng Corp., Baltimore, Md.-Clo
sures for spacecraft 

Aeroqutp Corp., Jackson, Mich.- Spacecraft fittings 
• Aerospace Corp., El Segundo, Callf.-Technical sup

port for Atlas, Agena, and Gemini launch vehicle 
Air 	Products and Chemicals, Inc., Allentown, Pa.

Liquid oxygen (LOX) for the Atlas 
Airco Cryogenics, Dtvulon of Air Reduction Co., Inc., 

Newark, N.J.-Cryogenic gases for -tests of spacecraft 
AiResearch Manufacturing Co., Division of GtJrrett 

Corp., Cape Canaveral, Fla.- Engineertng field sup
port for spacecraft 

•AiResearch 	Manutacturlflf! Co., Division of Garrett 
Corp., Los Angeles, Callf.-Spacecraft environmental 
control system, reactants supply system for fuel cell, 
and 11ssociated AGE 

AiRuetJrclt. Mam.utacturlng Co., Division of Garrett 
Corp., Phoenix, Arlz.-Parts for the spacecraft en
vironmental control system (EOS) 

Amesoorch Manufacturlflfl Co., DtvU!ton of Garrett 
Corp., Torrance, Callf.-Blood pressure measuring 
system, environmental control system, and environ
mental facility 

Alrite Products, Inc., Los Angeles, Oalif.-Rocket cases 
for spacecraft thrusters 

Airtea~ DynamiCIJ, Inc., Compton, Oalif.-Tank asst>m· 
blies for spacecraft 

Allis-Chalmers Mfg. Co., Milwaukee, Wis.-Fuel cell 
test 

American Beryllium Corp., Sarasota, Fla.-Ground test 
equipment and parts for the S'l)llCecraft 

•Jndlootes contracts $5 million ·and over 

American Machine and Foundry Co., Springdale, 
Conn.-Ion-exchange membrane for spacecraft fuel 
cell 

American Machine and Foundry Co., Stamford, Conn.
Spacecraft ground test equipment 

American Mach.inc and Foundry Co., York, Pa.
Mechanfcal and pneumatic launch mechanism for 
Atlas 

Amerloam. Super-Temp Wire Co., Winooski, Vt.-Wire 
for spacecraft 

Amp, Inc., Harrisburg, Pa.-Electrical patchcords and 
parts for the spacecraft 

i lmpez Corp., Culver City, Calit.-Recorders for tests 
of spacecraft and of Atlas 

Analytical Mechanics As11oclates, Westbury, N.Y.
Misston planning study. 

Applied Electronics Corp., Metuchen, N.J.-Commu
tators for spacecraft 

ARDE-Portland, Inc., Paramus, N.J.-Urlne volume 
measuring system 

A.rgus Industries, Inc., Gardens, Calif.-Hatch actu
ators for spacecraft 

Associated Machine Co., Santa Clara, Calif.-Valve 
components for Gemini launch vehicle engines 

A.strodata, Inc., Anaheim, Calif.-Equipment for tests 
for spacecraft 

Alltro Metallic, Inc., Chicago, Ul.-Beryllium sblnglee 
for spacecraft 

Autronlcs Co1·p., Pasadena, Calif.-Time delay relays 
for Gemini launch vehicle 

A VCO Corp., Stratford, Conn.-Range safety system 
for Atlas 

.tvionlcs Research Corp., West Hempstead, N.Y.-En
glneerlng servict>s for spacecraft 

Baldwin Contracting Co., Reno, Nev.-Constructlon of 
test facllfty for spacecraft thrusters 

Bechtel Corp., San Francisco, Calif.-Space chamber 
facility study 

Beckm4n Instruments, Ino., Fullerton, Calif.-C02 

meamring system 
Beech Aircraft Corp., Boulder, Colo.-AGE, liquids 

servicing units for S'l)llcecraft 
•Bell Aeroltfllltems Co., Division of Bell Aerospace Corp., 

Buffalo, N.Y.-Primary and secondary propulllfon 
systems for Agena 

Bendia~ Corp., Pacific Div., Sylmar, Callf.- Atlas telt>m
etry equipment 

Bendiz Corp., Red Bank Div., Eatontown, N.J.- Statlc 
Inverters for Gemini launch vehicle 

Bendiz Corp., Pioneer Central Div., Davenport, Iowa
Sensing elements and instrumentation for the S'l)llce
craft and Gemini launch l"ehicle 

Be11diz Corp., Eclipse-Pioneer Div., Teterboro, N.J.
Spacecraft ground test equipment 
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B~sett-Berman Corp., Santa Monica, Callf.-Error 
analysts study 

BourftB, Inc., Riverside, Callf.-Transducers and po
tentiometers for Atlas 

Brodie, Inc., San Leandro, Callf.-Flowmeter for 
Gemini launch vehicle 

Brush Berr~nium Co., Cleveland, Ohio-Beryllium 
shingles for spacecraft 

Brush In1trument DlvtiJton, CJevtte Corp., Cleveland, 
Ohio-Recorders for use In testing spacecraft and 
Gemini launch vehicle 

•Burroug'II.IJ Corp., Paoli, Pa.-Oomputer modifications 
and computation services during launch of Atlas and 
Gemini launch vehicle 

Burtek, Inc., Tulsa, Okla.-Spacecraft systems trainers 
Cadillac Gage Co., Detroit, Mlch.-Accumulator reser

voir for Gemini launch vehicle 
Calcor Space Facmt11, Inc., Whittier, Callf.-Shlelded 

cabinets and consoles for spacecraft AGE 
Cannon Electric Co., Phoenix, Arlz . .!_EJectrlcsl recep

tacles and plugs for spacecraft 
Cannon Electric Co., Los Angeles, Callf.-Plugs and re

ceptacles for Gemini launch vehicle 
CBS Labs, Inc., Stamford, Conn.-Spacecraft onboard 

voice recorder 
Central Technology Corp., Herrin, Ill.-Pyrotechnlcs 

for spacecraft 
ChriiJtie Mach.ine Works, San Francisco, Callf.-First 

stage nozzles for Gemini launch vehicle engines 
Clary COf'p., San Gabriel, Calif.-Solenoid a99embllee 

and pl"eSsurization units for spacecraft, valves, heat
ers, and II'Witches for thE' Atlas engines 

Clifton Prec1sion Product1 Co., Cllfton Heights, Pa.
Synchro transmitter and resolver for spacecraft 

Collins Radio Co., Cedar Rapids, Jowa.-Spacecraft 
voice communications "system and associated AGE 

Colflmbi4 Tool Steel Co., Chicago Heights, Til-Tool 
steel for manufacturing spacecraft parts 

Comprehensive DeBlgner1, Inc., Philadelphia, Pa.-En
glneerlng services for spacecraft 

Computer Control Co., Inc., Framingham, Mass.--(Jom
puters for ground tests of spacecraft 

Conductron Corp., Mlssourl Dw., St. Charles, Mo.
Spacecraft simulators and training aids 

CoMoUdated ElectrodUftamlcB Corp., Pasadena, Callf.
Galvanometers for tests of Gemini launch vehicle 

Control Data Corp., Mlnneapolls, Mlnn.--(Jomputer and 
ancillary equipment for tests of spacecraft 

Cook Electric Co., Morton Grove, Ill.-Biomedlcal 
recorder 

Corning GlaBB Work1, Corning, N.Y.- Spacecraft 
windows 

CoBmod11ne Corp., Hawthorne, Callf.--(Jonvertera tor 
spacecraft AGE 

CTL Dtvtston, Studebaker Corp., Cincinnati, Ohio
Tests of ablation materials 

Cutler-Hammer, Inc., Long Island City, N.Y.-Radlo 
telescope 

•David 	Clark Co., Inc., Worcester, Mass.-Spa~suits 
and associated AGE 

Da11 & Zlmmerm4n, Inc., Los Angeles, Callf.-Engi· 
neerlng services for spacecraft 

DeHavllland Aircraft, Ltd., Downsvfew, Ontario, Can· 
ada-HF whip antenna and UHF antenna for space
craft ; transponder boom for target docking adapter 

Dilectri:l' Corp., Farmingdale, N.Y.-Spacecraft fuel 
tank bladders 

Douglas Aircraft Co., Inc., Santa Monica, Caltf.-Ma
chlned parts for spacecraft 

Dougla.B Aircraft Co., Inc., Tulsa, Okla.-Agena shroud 
and toolings and machined parts for spacecraft 

Eagle-Picher Co., Joplin, Mo.-Batteries for the 
spacecraft 

EdgertOfl., GermeBMUIIen cf Grier, Inc., Boston, 
Mass.- Acquisition light on target docking adapter 

Electra Manufacturing Co., Independence, Kans.-Re
slstors for spacecraft 

•Electro-Meclt.antcaJ Research, 	Inc., Sarasota, Fla.
Spacecraft data transmission system and &IISOCiated 
AGE 

Bleotro-Opttcal SJIItem&, Inc., Pasadena, Callf.-Beta 
spectrometer and equipment for plasma wake experi
ment 

Electro Tee Corp., West caldwell, N.J.-Sllp rings for 
spacecraft systems 

Blglft National Watch Co., Elgin, 111.-Fuel remaining 
Indicator for spacecraft 

Emer11on 	 Electric Co., St. Louis, Mo.-Engineering 
SE'rvlces, tPmplate toollng, and metal fabricating for 
spacecraft 

EmertrOft InfortMtlon and Conjrol DiviBion, Litton 
8111tems, Inc., Silver Spring, Md~--S-band and C-band 
antenna systems for spacecraft 

Engle'll.ard Indwtrles, Inc., Newark, N.J.-Platlnum 
for spacecraft fuel cell 

Engineered Magnetic Divtllon, Gurton Indultrlel, Inc., 
Hawthorne, Callf.~Llnear accelerometers and AGE 
for spacecraft and power supplies for Gemini launch 
vehicle 

Bnthone, Inc., New Haven, Conn.-Goldspray for space
craft adapter 

EPBCO, Inc., Westwood, Mass.-Multiplex encoder for 
Gemini launch vehicle 

l!latplodve TechnologJI, Inc., Santa Clara, CaUf.- Pyro
technlc device (separation assembly to cut adapter) 
for spacecraft 

Faircl\Ud Camera and lMtrumet&t Corp., El Cajon, 
Callf.-Vaned elbow assemblies for Gemini launch 
vehicle engines 

FalrcMld Camera and IMtrument Corp., Cable Dlvi
Bion, Joplin, Mo.--Cables for spacecraft AGE 

Falrcl'llld Camera an4 1Mtrument COf'J)., Falrc11.Ud 
Controll Dlv~ton, Hicksvllle, N.Y.-Transducers for 
spacecraft 11nd Gemini launch vehicle 

Fairchild HUler Corp., 8trato1 Dlrilton, Manhattan 
Beach, Dalff.-Qulck disconnects for Gemini launch 
vehicle and bellows and ftexlble linea for the Atlas 

Falrc'lt.lld HUler fJOf'p., 8trato1 DlviBioft., Bay Shore, 
N.Y.-Coldplate all84!mblies and AGE for the space
craft 
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Farrand Opti<'al Co., Inc., Bronx, N.Y.-Simulator 
image display system 

Federal Elcctrfc Corp., Paramus, N.J .-Logistlc RUp

port 
FederaJ,.llfogul Corp., Los Alamitos, Calif.-Spacesuit 

equipment 
Flttidgenics, Inc., National City, Callf.-LOX and fuel 

regulators for the Atlas 
F M C Corp., Baltimore, Md.- Propellant for Gemini 

In unch vehicle 
•General 	Dynamics, San Diego, Calif.-Atlas launch 

vehicle and launch services 
General 	 Dun.am1cajConvafr Division, Fort Worth, 

Tex.-Personnel dosimeter 
•GC?teral Electric Co., Syra<'use, N. Y.-MISTRAM !'IYS

tem and gnidance systf'm component!! for Gemini 
launch vf'hicle and for the Atlas 

GC?teral 	Electric Co., Pittsfield, Mass.-Parts for the 
!lpacf'Craft fuel cell 

•General 	Electric Oo., West Lynn, }lass.-Spacf'Cratt 
fuel cell and as.c;oclated AGE 

General Electric Co., St. Louis, Mo.-Engineering serv
ices and AGE for spacecraft 

General Electric Co., Waynesboro, Va.-Parts far the 
~acecraft fuel cell system 

General Mon.itors, El Segundo, Calit.-Combustlble gas 
detf'Ctors for the spacecraft 

General Motors Corp., Milwaukee, Wls.-Dual Inertial 
measuring unit study 

Gencra.J Precision, Inc., Link Divtsl.on , Riverdale, 1-Id.
Sottware for spacecraft simulators 

General Prccf.aion, Inc., Keartott Divi11lon, Little Falls, 
N.J.-Atlas rate integrating gyros and spacecraft 
synchro transmitter and resolver 

General Precision, Inc., Lin.k Divislon, Binghamton, 
N.Y.-Computer for spacecraft simulator and tape 
prPparatlon for mission simulators 

General Precfsfon, lne., Pleasantville, N.Y.-Closed 
circuit TV system and modification for Gt>mlnt mls· 
ston simulator 

Giann.lfti Controls Orwp., Duarte, Callf.-Rate switch 
pa<'knge for Gemtnt launch vehicle 

B . F . Goodrich Co., Akron, Ohlo-Spa<'esult equipment 
Gooduear Aerospace Oorp., Akron, Ohio-Paraglider 

components and ballute stabilization system for 
spacecraft 

Gray cE Huleguard, Inc., Santa Monica, Callt.-Space
craft electrical disconnect (from Agena target 
vehicle) 

Grimes 	 Manufacturing Co., Urbana, Ohio-Telt>llght 
panel assembly for spacecraft 

Gulton lndtlstries, lnc., Metu<'hE'n, N.J.-I,inear accel
erometE'r for spact>eraft 

B . 	H. Hadleu, lnc., Dit,isfoft of Royal Industries, Po
mona, Callt.-Atlas LOX and fuel regulators and 
rt>liE'f valves 

•Jndi<'Btt>S t'ontracts $5 million and over 

HUAnilton-Stan.dard, Diviaion of United Aircraft Co-rp., 
Windsor Locks, Conn.-AGE for spacecraft reentry 
and control system, orbit ·attitude and maneuvering 
system; temperature control unit for the Gemini 
launch vehicle 

Harris Maft.tlfacturlng Oo., St. Louis, Mo.-Control 
handles for spacecraft 

Hartman Electrical Jlanufacturlng Co., Mansfield, 
Ohio-Relays for spacecraft 

A. 	W. Hecker Oo., Clevt>land, Ohio-Machined fittings 
for spacecraft 

Heinemann Electric Co., Trenton, N.J .-Circuit 
brE'akers tor spacecraft 

Hercules Powder Co., Bessemer, Ala.-Propellant for 
Agena 

Hercules Potcder Co., Hercules, Callf.-PropeUant for 
Gf.'mini launch vehicle 

He~cel Products, Inc., Berkeley, Oallf.-Core assembly 
and honey<'omb shiE'ld tor spacecraft 

High VaCflum Equipment Corp., Hingham, Mass.
Ground tt>st equipment for spacecraft 

Hocfner Corp., El Monte, Oallf.-Valves and switchE'S 
for Atlas engines 

Honeywell Inc., West Covina, Callf.-Albedo simulator 
• Honeywell l nc., St. Petersburg, Fla.-Spacecraft in 

ertial measuring unit and associated AGE 
•Honeutoell 	l11c., Minneapolis, Minn.-Spacecratt rate 

gyros, attitude and control maneuver electronics, and 
associated AGE; Gemint launch vehicle three-axis 
rE>ference system package; Atlas rate gyros; and 
paraglldE.>r control electronics and rate simulators 

HonqJil'Cll 	T11e., St. l.ouiR, Mo.-Engineering fiPld RUp

port for !lpacecraft 
IIo11ston Fearlcsa Corp., Torrance, Calif.-Fuel and 

oxidizer mPterlng units for !lpacecraft 
Hurletron Corp., WhE'aton, 111.-Tlme delay relay for 

spacecraft 
Hydra Electric Co., Burbank, Callf.-Pressure switch 

for Gemini lann<'h l'ehlcle 
Hydraulic Research and llfantl/acturlt!Q Co., Burbank, 

Calif.-Rellef l'alVt>!l and actuators for Atlas 
•Tnf('rttational 	 Bllsin.css Uac11incs Corp., BethE'sda, 

Md.-Computer complex 
•IntC'rrtational 	 Buaineu .lfaehines Corp., Owego, 
~.Y.-Spacecraft onboard <'Omputer, Incremental ve
locity lndiC'ator, manual data Insertion unit and asso
ciated AGE; post flight analysis of !lpacf'Craft 
mant>uverlng 

Tntcrn.at1011al Bttsincss Mach incs Corp., St. Louts, 
:\ln.-Engineering fiE-ld support for !lpllcecraft 

Jet Air Engineering Corp., El Cajon, Calif.-Rt>ln· 
forCf'd hat band as~E'mbly for Atlas E>ngine 

Jolln~t-.lfant•ille C'ortJ., :\lanvllle, N.J .-Immlation ma 
tE'rlal for spa<'ecraft 

Kaiser AeroRpaee and Eleetron.lcs Co., San l-eandro, 
Callf.-First ;:tagE' t>ngint> frnme!l for Gemini laun<'h 
vehicle 

Walter Kidde and Co., Inc., BE'llE'ville, N.J.-Gas gen
t>rator solenoid valves for Agena propul!llon sy!:ltems 
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Kinetics Corp., Solana Beach, Callf.-Motor driven 
swltcht's for Gt'mlni launch Vt'hides and for Atlas 

Kirk En.gincr.rtng Co., Philadelphia, Pa.-Englneerlng 
services for the spacecraft 

Kol'tsman In-Jttrumcnt Corp., Elmhur>~t, N.Y.-Space
craft altlmett'r 

[, . . 4. Gauge Co., Inc., Sun VallE-y, Callf.-llachlnlng 
throats for spacecraft. thruster!! 

La Mesa Tool artd Manutacf1trlng, Inc., El Cajon, 
Callf.-Gas generator asst'mbly, injector baffles, and 
gas coolers for Gemini launch vehicle engines 

Leach Corp., Los Angi'IE'R, Callf.-Control relays for 
spacecraft 

Lear-Siegler, Inc., Anaheim, Cnlif.-Closed cireult TV 
syHtem for ~pacecraft simulators 

Lear-SiegZer, Inc., Grand Rapids, Mlch.-Spacecrnft 
attitude indicator 11ystem, Incremental velocity Indi 
cator systl'm, and associated AGE 

Marion Lee Corp., El St'gundo, Callf.-Solenoid and 
valve ·asSI'mblles for spacecraft 

Lel Inc., COI)iagul', N.Y.-Receiver~~ and di!!('rlmlnator~ 
for spact'craft 

Ling-Tcmco-Vought, Inc., Dallas, Tex.-Spacecraft 
parts, detector sy!ltem 

Lion Research Corp., Cambridge, llass.-CO, partial 
pres>mre system for spacecraft 

•Lockheed JlfisR-ilc.• a11d Space Co., Sunnyvale, Callf. 
Agl'na targt't vehicle, associated AGE, and launch 
services 

Lytron Inc., Cambridge, Mass.-Pres~ure sensor and 
oxygen purge vah·e for spacecraft 

Maffett Tool and Machine Co., St. Louis, Mo.-HingE' 
fittings for !!pllcecrnft 

Martin Co., Dit,i.ston of Martin-Jifaric tta Corp., Denver, 
Colo.-Tank!l for Gt'minl launch vehicle 

0 11fartin Co., Division ot Martin-Marietta Corp., Baltl
mort>, Md.-Gemini launch Vt>hlcle~;, assoclared AGE, 
and launch ~rvices 

J . A.. Maurer, In.c., Long Island City, N.Y-Cameras for 
flight use 

.llcCormick Selph As.•oc., Diti i8fon of Teledyne, Inc., 
Hollister, Calif.-Voltage detectors and cartridge,; 
for Gemini laun('h vehlde 

•McDonnell Astronautics Co., McDonnell Douglas 
Corp., St. IAuls, 1\lo.-Gemlni 11pacecraft, assortated 
AGE, and launch 11ervtces 

McGregor Manufacturing Co., Troy, 1\llch.-FirMt and 
!lecond !!tage turbine manifold assemblies for Gemini 
launch VE'hlclt> enginE's 

.lfeg ProdtlCtll, Inc., Seattle, \Vash.-Cables for RpaCt'· 
craft AGE 

M enasco Manl(.factltrlng Co., Burbank, Callf.- Hellum 
bottles for the Atlas 

D. 	 B . Milliken, Inc., Arcadia, Cnlif.-Photograph 
recorders 

Minnesota Mining and Jfatwfartu.rlng Co., Hut('hinson, 
1\llnn.-1\JagnE'tic tape !or ground tests of the 
11pacecratt 

Missouri Research Laboratories, Inc. , St. Louis, Mo.
Spacecraft reentry module lnstrumPntatlon simulator 
and engineering services 

.lfon.santo Chemical Co., St. Louis, Mo.-Coolant tluld 
for spacecraft 

Moog Servocon.trola, Inc., E. Aurora, N.Y.-Actuators 
for Gemini launch Vt'hlcle 

•Motorola, 	Inc., Scottsdale, Artz.-Spacecratt digital 
command system and associated AGE, Agena UHF 
command receiver and C-band transponder 

National Scmiromfuctor Cnrp., Danbury, Conn.-Tran
slstors for spacecraft 

National Water Lift Co., Kalamazoo, 1\llch.-Hatch 
actuator and 11hut-otr valves for spacecraft 

•North. Amrriran .-tviution, Inc., Rorkcldl/ftc Divillion, 
Canoga Park, Callf.-Spacecraft reentry control sys
rem, orbit attitude and maneuve11ng system, and 
associated AGE; enginE's for the Atlas 

•North 	American .-iviation, Inc., Space & lnform.atiofl 
Systems Division, Downey, Callf.-Paragllder land
ing system 

North. 	American A1Jiation, Inc. , Cape Kennedy, Fla.

Englneering field support for spacecraft 


•Northrop 	Corp., Ventura Division, Newbury Park, 
Callf.-Spacecraft landing lilystem (parachutes) 

Northrop Corp., Yan Nuy!l, Calif.-Emergency recovery 
parachute syRtt>m for paraglidt'r 

Olin Mathieson Chemical Corp., Lake Charlt'S, Ln.
Propellant for Agena 

Olin Math.lcson Chemical Corp., Saltville, Va.-Pro
J)t'llant for Gemini laun<'h vehicle 

Ordnance Associates, Inc., South Pasadena, Callf.
Pyrotechnlc sl'parntion devices for the spacecraft 

Ordnan.cc Engineering Associates, Ine., De11 Plaine!!, 
Ill.-Actuator assemblies for spacecraft 

Pacific A tttomation, Glt'ndalE', Cnllf.-Cable a~SI'mblles 
for Atlu 

Palomar Scicnti.ftc Corp., Didsion of United Control 
Corp., Rt'dmond, Wash.-Transducers for Gt>mlni 
launch vehicle 

Paragon Tool, Die and Engineering Co., Pacoima, 
Callf.-Turblne rotor Impellers for Gemini launch 
vehicle engines 

Parker .4ircratt Co., Los Angel(>S, Callf.-Hydraullc 
packngt>s for Atlas t>nglnes 

Philco Corp., Philadelphia, Pa.-Engtneering support · 
•Philco 	Corp., WDL Diviaton, Palo Alto, Calif.-1\lls

ston Control Center (Houston) 
Pioneer Astro In.dustries, Chicago, 111.-Berylllum 

shingles !or the spacecraft 
Pncumodynamics Corp., Kalamazoo, Mlch.-Motor op

erated ,·nlves and pre~<sure rl'gulatore for tht> !!pace· · 
craft 

Pollack & Skan, Inc., Chicago, Ill.-Englneering serv
l<."es for the spacecraft 

Powerton, Inc., PlalnsvlllP, N.Y.-Parts for the Gemini 
launch vehicle 

Precision 	 Sheet Metal, Inr., Los Angt'les, Callt.
Thrust chamber tubes for the Gemini launch VE'hlclt> 
engines 
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Pre11ure 81JiltetM, IflC., Los Angeles, Calit.-Hellum 
bottles and spheres for the Atlas 

P,-onetw, lflC., Santa Fe Springs, Callf.-Pyrotech· 
nics for the spacecraft 

Rader cf Al&ociates, l\ffaml, Fla.-.'\.l"('hltect and t-ngl· 
nt>t>rfng dt-sign for modification to launch stand for 
Gemini launch vehicle 

Radiation, lflC., Melbourne Dwidon, Melbourne, Fla.
Data processfng systems for the spacecraft, parts for 
the checkout system 

Radio Corpora.twn of America, Camden, N.J.-Pulse 
code modulator recorder for the spacecraft 

RaJ~chem Corp., Redwood Clty, Callf.-Wire for the 
spacecraft 

R1J1,1mond Efl{)iMerifl{) IAboratorv, IflC., Middletown, 
Conn.-Auxlllary tape memory for spacecraft on· 
board computer 

Ra11t1tecm Co., Hawthorne, Callt.-Semlconductors for 
the Atlas 

R~ndow Lab., Newark, N.J.-Bolar optical telescope 
Reeve1 IMtr~men.t Co., Garden City, N.Y.-Alfgnmt>nt 

tester for the Gemini launch vehicle 
Reinhold Engineering Co., Banta Fe Springs, Callf.

Nozzle sleeves for apacecraft thrusters 
Rocket Power, Tfl.c., Mesa, Arfz.-Seat ejector (rocket 

catapult) for the spacecraft 
Rome Cable Corp., Di1:flfon of Alcoa, Rome, N.Y.

Csbles for spacecraft AGE 
Ro1emont Efl{)ineerlfl{) Co., Minneapolis, Mlnn.-Tem· 

perature st>nsor elements for spacecraft 
B&Q ConBtruction Co., Chatn·orth, Callf.-construc· 

tlon of test facflfty for spacecraft thrusters 
B&Q ComtructlOfl Co., Rt>no, Nev.-constructlon of tt>Mt 

facflfty for spacecraft thrusters 
Bclentf/lc Dt~ta BJ~ItetM, Inc., Santa Monica, Callf.

Oomputer 
8er1:onic InBtNlmcntl, lflC., Costa Mesa, Calff.-Pres· 

sure transducers for Gemini launch vehicle, for the 
Atlas, and for the spacecraft 

Snap Titc Inc., Union Clty, Pa.-Disconnects and 
couplers for the spacecraft 

8out1uced lndultrle1, IflC., Los Angeles, Calff.
Swltches for Atlas engines 

Space Corp., Dallas, Tex.-Transportatfon trailers for 
spacecraft 

Space Equipment Corp., Torrance, Callf.-Spacecraft 
and paragllder checkout equipment 

Space Lab1, Inc., Van Nuys, Callf.-Biolnstrumentatlon 
Space Tec1tnolog1J Labs, Inc., Redondo Bt>ach, Calff.

Orbltal rt>ndezvous studlt>s and guidance equations 
for the Atlas 

Spacecraft Welding and Manufacturing Co., Ingle· 
wood, Calff.-Spacecraft tank aliBt'mblles 

8PCN'11 Rand Corp., Spcrrv P1r.oenl:~~ Co., Phoenix, 
Arlz.-TTHF radio beacon transmitter 

8fU'rru Rafl.d Corp., Vicker1 Divlsion, Torrance, Calff.
Pneumatfc pitch and roll control actuation subsystem 
for paraglfder 

•Indicates contracts $5 million ·and over 

8perr11 Rand Corp., Tampa, Fla.-Levelfng electronic 
units for the spacecraft test equipment 

Sperrv Rafl.d Corp., Vickers Dlvlllon, Detroit, Mlch.
Hydraullc pumps for Gemini launch vehicle and for 
the Atlas 

8perrtl Rafl.d Corp., Washington, D.C.-Computer 
equipment 

8peldcllflC., Warwick, R.I.-Rt>corder for tests of the 
Gemini launch vehicle 

8tanda,rd Oil Company of Neic Jer1ev, Bayonne, N.J.
Fuel for the Atlas 

Superior Manufactrtring a~d Instrument Corp., Long 
Island City, N.Y.-Syncbro repeater for the space
craft 

Talley Indultrle1, Mesa, Arlz.-Actuators and horizon 
scanner releaRe assembly for the spacecraft 

TaJle11 Corp., Newbury Park, Calff.-Electro-mecbanl· 
cal actuator for the spacecraft 

Ta11lor Forged Pipe Workl, Chicago, nt.-Forged Uta· 
nlum parts for the spacecraft 

Tekt111ne 8111tem1 Corp., Hawthornt>, Callf.-computer 
data recording system for spacecraft tests 

Tezas lMtitute for Rc1tabilltatwn and Re1earo1t., 
Hou!lton, Tex.-lmmobfllzatlon unit 

Teil'al lMtrumCJttl, Inc., Dallas, Tex.-Translstol"ll for 
spacecraft and signal conditioner for Gemini launch 
vehicle 

Thiokol Chemical Corp., Elkton Divnlon, Elkton, Md.
Spact>Craft retrogradt> rockets and aMoclated AGJ!J, 
rockt-t tt>sts 

T1tikol Chemical Corp., Reaction Motor Dlv., Denvllle, 
N.J .-Valves for the Gt>mlnt launch veblclt> and the 
Atlas 

Thiokol Chemical Corp., Brlltol Dlvf1wn, Bristol, Pa.
Inltlators for the Gemini launch vehicle 

H. 	1. T1tomp1on Fiber Co., Gardena, Callf.-Bfllets for 
spacecraft thrusters 

•T1romplon Ramo 	Wooldridge, lflC., Rt>dondo Bt>ach, 
Callf.-Trajectory calculations 

Titanium Mctalr Corp., Toronto, Obi(}-Titanlum for 
the spacecraft 

Todd 8hlp1Jards Corp., Galveston, Tex.-Modlftcatlons 
to NASA's reconry ship, U.8.8. Retriefler 

Turbo 	Crut 1M., Los Angelt'8, Calff.-Turblne wheel 
castings and blades for the Atlas engines 

U.S. 	 Engltu!crlng Co., Van NuyR, Callf.-Prfnted cfr· 
cult boards for the 11pacecraft 

Tln.lon Carbide Corp., Linde Divi.tfon, Whiting, lnd.
Uquld nitrogen for test11 of the spa~ft 

1!n1Qn. Carbide Corp., Lfnde Dit•IBfon, New York, N.Y.
LOX for the Atlu 

U11ion Carbide Corp., J..awrt'ncelM>rg, Tenn.-Grsphlte 
billets for ~~pacecraft thrusters 

Vacco Valt•c Co., El Monte. Callf.-Valvt>s and ftltt'rs 
for tt'sts of spacecraft 

ValOOI' Engineering Corp., Kenilworth, N.J'.-Valvee 
for the t~pacecraft 

Vector 	M afl.wfacturlfl.g Co., Southampton, Pa.-Acqul
sltlon ald beacon for the spacecraft 
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•weber 	Aircraft Corp., Burbank, Callf.-Spacecraft 
ejection seats and associated AGE 

We8tern Gear Corp., Prccfllon Products Divllion, Lyn
wood, Callf.-Flrst and second stage gear box as
semblies for the Gemini launch vehicle engines, and 
hoisting winches 

Wc1tcrn Instruments, Newark, N.J.-Envlronmental 
instrumentation for the spacecraft 

Wcltern Way Inc., Chatsworth, Calif.-Ducts, tanks, 
and aspirators for the Atlas engines 

Western Way Inc., Van Nuys, Calif.-Vaned elbow as
semblies and super heaters for the Gemini launch 
vehicle engines 

•westinghouse Electric Corp., Baltimore, Md.-Space· 

craft rendezvous radar and transponder in target 
docking adapter and associated AGE 

Whirlpool Corp., St. Joseph, Micb.-Food and waste 
management system 

Whitmg Turner Contracting Co., Baltimore, Md.
ModUlcatlons to the Gemini launch vehicle vertical 
test fixture 

Whittaker Corp., Chatsworth, Callf.-Transducers for 
the Atlas 

Wyle Laboratories, El Segundo, Callf.-Ground tests 
of spacecraft and Gemini launch vehicle equipment 

l'ardney Electric Corp., New York, N.Y.-Batterles for 
the Gemini launch vehicle and for the Atlas 

H. L. Yoh Co., Pbiladelpbia, Pa.-Engineering services 
for the spacecraft 
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APPENDIX 8-MANNED SPACE FLIGHT RECORD SUMMARY OF MERCURY 

AND GEMINI FUGHTS 

[From Mercury and Gemini Mi.Mion Reports) 

Spacecraft Orbits/ Misaion Cumulative Recovery Recovery 
Mi.Mion, crew Date fhght time Rev- Man-hours Man-hours Area Ship, u.s.s. Significant Events 

(hr:min:aee) olutiona (hr:min:aec) (hr:min:aee) 

MR-3 Shepard_________ May 5, 1961_ _____ 15:22 	-------- 15:22 15:22 Atlantic._ Lake Firat manned auborbital. 
Cham
plain.

MR-4 Gri880m ________ July 21, 1961_ ____ 15:37 - -- - ---- 15:37 30:59 Atlantic._ Randolph___ Second manned auborbital. 
MA~ Glenn ___________ Feb. 20, 1962 _____ 4:55:23 3. 0 4:55:23 5:26:22 Atlantic__ Noa______ _ Firat orbital. 

MA-7 Carpenter_______ May 24, 1962 _____ 4:56:05 3.0 4:56:05 10:22:27 Atlantic__ PUr-ee, Three orbits. 


Intrepid, • 
MA-8 Schirra __________ Oct. 3, 1962 ______ 9:13:11 6.0 9:13:11 19:35:38 Pacific___ Kear~Jarge__ _ Six orbits. 
MA-9 Cooper __________ June 15-16, 1963 • . 34:19:49. 22.0 34:19:49 53:55:27 Pacific___ Kear~Jarge__ _ Twenty-two orbits. ~ 
Gemini Ill Grisllom Mar. 23, 1965 _____ 4:52:31 3.0 9:45:02 63:40:29 Atlantic__ l ntrep'ld_ _ _ _ Firat two-man orbital. ~ 

and Young. Q 

Gemini IV McDivitt June 3-7, 1965____ 97:56:12 62.0 195:52:24 259:32:53 Atlantic__ Wcup__ ___ _ Firat extravehioular activity. Band White. 
~ Gemini V Cooper and Aug. 21-29, 1965 __ 190:55:14 120. 0 381:50:28 641:23:21 Atlantic__ lA.Ite Long-duration mi.sl!ion. ..~ 

Conrad. 	 Cham > 
plain. (") 

Gemini V l l Borman Dec. 4-1~ 1965___ 330:35:01 206.0 661:10:02 1302:33:23 Atlantic__ Waap __ _ _ _ _ Long-duration, rendezvous. 
and Lovell. z ~ 

Gemini VI-A Schirra Dec. 15-16, 1965 __ 25:51:24 16.0 51:42:48 1354:16:11 Atlantic._ Wcup_ __ _ _ _ Rendezvous. 
and Stafford. §

Gemini V l l l Arlll8trong Mar. 16, 1966 _____ 10:41:26 6.6 21:22:52 1375:39:03 Pacific ___ MOMm_____ Rendezvous, firat docking. ><I 
and Scott. 

Gemini I X-A Stafford June 3-6, 1966____ 72:20:50 -lS.O 144:41:4:0 1520:20:43 Atlantic__ Wcup____ __ Rendezvous, extravehicular 
and Cernan. activity. 

Gemini X Young and July 18-21, 1966_- 70:46:39 43.0 141:33:18 1661:54:01 Atlantic._ Guadal- Rendezvous, dock, extra-
Collin&. canal. vehicular activity, altitude 

record (475 mi.). 
Gemini XI Conrad Sept. 12-15, 1966 __ 71:17:08 44.0 142:34:16 1804:28:17 Atlantic__ Quam___ ___ Rendezvous, dock, extra-

and Gordon. vehicular activity, altitude 
record (853 mi.). 

Gemini X II Lovell Nov. 11-15, 1966 .. 94:34:31 59.0 189:09:02 1993:37:19 Atlantic__ Wcup ______ Rendezvous, dock, extra-
and Aldrin. vehicular activity. 

Total United State& Flight Time (hr:min:aeo) 1023:46:23 Total Manhoura (hr:min:aec) 1993:37:19 

•Tbe I~ plctecl up the utronaotll ; the PC«w retrtned the epaeeeratt. 



INDEX 
A 

Ablation materials, 41 
Abort, 27, 49, 146 

criteria, 39, 194 
high-altitude, suborbital, 34, 98 
modes, 94 
otr-the-pad, 31, 32, 49, 50 
retrorocket, 4 
trainer, 194 

Abort Panel, 194 
Sec also Gemini Abort Panel. 

ACF Electronics Division. Sec ACF Industries, Inc. 
ACF Industries, Inc., 38, 60 
Adapter section, 10, 11, 16, 18, 26, 33, 34, (};'j, R4, 87, 100, 

137,154,230,234,259 
See also Gemini spacecraft. 

Advanced 1\lt>rcury configuration, 4, 11 
Advanced Mercury spacecraft, 6, 15 
Advanced Paragllder Trainer, 53, 71, 90, 120 
Advanced Technology Lnborntorlt>s, Inc., 33 
AEDC. Sec Arnold Engineering Development Center. 
Aerodynamic lift, 8 
Aerodynamics Section, 4 

Sec also Flight Systems Division. 
Aerojet-Gene~al Corporation, 34, 54, 62, 76, 90, 103, 112, 

113, 116, 12.•• 126, 137, 14!>, 1:i6, 111, 1&3, 201, 208 21s 
220,231 ' . ' 

Liquid Rocket Plant, 54 
Aeronautical Division. Sec Minneapolis-Honeywell Reg

ulator Company. 
Aerospace and Defense Products Division. See B. F . 

Goodrich Company. 
Aerospace C<1~ratf<!n, 23, 39, 44, 52, 62, 75, 80, 84, 85, 

!>4, 133, 143, l :,.'l, la6, 182, 18:i, 191, 1!l:i, 203, 213, 220 
A(•rospnce Division of Vickt>rs, Im:., 83 
Aerospace ground equipment, 19, 34, 41, 49, 61, 101 105 

147,149,154, 157,170,1!)3 ' • 
recorders, 142 

Aerospace Medical Research Laboratory (675oth)
(USAF),92 

AgPIIIl, 6, 18, 22, 32. 3!), 62, 65, 92, 112, 127. 138, 157 
communications and control subsystem, 92 
main engine, 104, 148, 218, 220 
primary propul!don system, 133 
Sec alao Target vehicle. 

. \gt>na B , 14, 55 
See alao Target vehicle. 

Agena command and communication system 85 186 
Agt>naD (AD) , 55,'148 ' ' 

modifications, 157,170,171,181,206,207,232 
external status di~<plays, 57 
secondary propul~<ion systt>ms !i5 

AD- 71,143 . ' 
AD-82, 170, 171 
AD-108, 206, 207 
AD-129, 232 
AD- 130, 239 

Agt>na Flight Safety Review Board, 216, 218 
Agena procurement, 20 

schedule, 31 

Agena rendezvous vehicle,23, 145 
Agena target vehicle, 14, 28, 29, 32, 43, 58, 79, 98, 104, 

123, 136, 146,168,248 
launch schedule, 21, 62,63,92 
transponder, 28 

AiResearch Manufacturing Company, 24, 25, 33, 98, 132, 
143, 1::il, 15ii, 182, 186 

Air Force. Sec United States Air Force. 
Air Force Missile Test Center 

See United States Air Force. 
Air Force School of Aviation Medicine 

Sec United States Air Force. 
Air Force Space Systems Division/Aerospace Vehicle 

Acceptance Team, 113, 116 
Air Force Systems Command, 18, 20, 42, 90, 119, 137, 

216 
Ballistic Systems Division, 93, 119 
Space Systems Division, 18, 119, 182, 187, 191, 

217,227,229 
resp<~nsibilit1es, 18 

Bee also United States Air Force. 
Air Force 6511th Test Group 

Bee United States Air Force. 
Aircraft 

C-130, 90 
C-133,152 
F-106, 147, 181 
JrC-135,92, 145,164,177 
T-33,157 
T-38,234 

Akron, Ohio, 8, 37 
Albert, John G., 177,217 
Aldrin, &!win E., Jr., 119, 138, 231, 239, 247, 259, 261 
AlPxnnder, Charlt>s C., xlli, 61 
Altitude Chamber Tests, 109, 150, 156, 161, 171, 186, 189, 

104,197, 203,211,222 
Amt>s RPseal'('h Center (ARC), 1, 4, 37, 41 47, 67 71 

100, 104, 131 f 'I 

full-scale test facility, 47 
wind tunnel tests, 5, 37, 47, 119 

hnlf-scnlt> inflatahle paragllder wing 47104 f I 

large-scale intlatablt> parnglicler wing, 47 
AMR. Sec Atlantic 1\Hssile Rangt>. 
A1\IU. See Astronaut mnn('uverfng unit. 
AMU Final Systems Test, 241 
Anders, Willinm A., 119, 2.~9 
Anechoic chambt>r test, 113, 182, 187, 188 
Antt>nna syst~:>ms, 71, 139 
Apoget>,~'l,210,232,244,255 

first apogee rende1.vous feasibility, 255 
Apollo. Sec Apollo Program and Project Apollo. 
Apollo fa dUties, 66 
Apollo Program, v, 17, 54, 60 

Sec also Project Apollo. 
Arabian Sea, 255 
Armstrong, Nell A., 60, 75, 100, 184, 21!i, 2.'35, 239 
Armstrong, Stephen D., 135 
Army Corps of Engineers, 47, 54 

291 




PROJECT OEHI'NI : A CHRONOLOGY 

Arnold Engineering Development Center (AEDC), 89, 

99,104,108,123,141,220,239 


rockettestfaclllty,89,239 

test cells, 89 

wind tunnel, :1 


Arnull, Robert E ., 39 

Arrowhead Products Division. See Federal-Mogul 


Corporation. 

Artificial gravity mission, 5, 6 

Astronaut Activities Office, 73 

Astronaut maneuvering unit (AMU), 233, 234, 239, 241, 


242,245,246,258 

experiment, 258 


Astronaut training, 76, 96, 113 

aerodynamics, 76 

astronomy, 76 

celestial recognition, 76 

centrifuge, 76, 162 

communications, 76 

computer, 76 

docking practice, 76 

egress, 185 

environmental control systems, 76 

1Ught simulator, 76, 91 

duid mechanics, 76 

global meteorology, 76 

guidance and navigation computers, 76 

Ingress, 131, 145 

launch abort, 147 

medical aspects of space flight, 14, 76 

parachute jumping, 76, 113, 161 

paragllder flying, 76 

physics of the upper atmosphere and space, 76 

rocket propulsion systems, 76 

selenology, 76 

survival training, 76, 106 

weightless flying, 76, 92,162,177 


Astronauts,5,36,39,60,75,119,131,139,154 

Atkinson, A. H., 34 

Atlantic Missile Range (AMR), 55, 74, 89, 96, 108, 109, 


117,118,121,143 

Atlantic Ocean, 32, 140, 179, 202, 210, 229, 243, 256 

Atlas (intercontinental ballistic missile), 56 

Atlas launch vehicles, 12, 13, 14, 18, 73, 108 

Atlas 5800, 257 


redesignated TLV 5807, 257 

Atlas 7127, 257 

Atlas procurement, 20 

Atlas standard launch vehicle (SLV), :16 

Atlas standard launch vehicle (SLV 3) 5301, 168, 170, 


184,202,205,207,244 

erected on complex 14,170,184, 202 

roll-out Inspection, 168 

See alto Target launch vehicle 5301. 


Atlas standard launch vehicle (SLV) 5302, 208, 229 

target launch vehicle for Gemini VIII, 229 

See alto Target launch vehicle 5302. 


Atlas standard launch vehicle (SLV) 5303,229,240,241 

target launch vehicle !or Gemlnl IX, 229, 240 

trucked to Oape Kennedy, 229 

See alto Target launch vehicle 5300. 


Atlas standard launch vehicle (SLV) 5304, 240, 2Ui 

See alto Target launch vehicle 5304. 


A·tlas standard mu.nch veb~cle ( SLV) 5305, 247, 2!'17 

Sec alto Target launch vehicle 5305. 


Atlas standard launch vehicle (SLV) 5306,251, 2i2 

See alto Target launch vehicle 5300. 


Atla's standard launch vehicle (SI,V) 5307, 2rti 

See alto Target launch vehicle 5307. 


Atlas-Agena, 73, 74, 87 

Atlas-Agena B, 5, 14, 18, 22, 27, 44 


modifications, 23 

Atlas-Agene. configuration, 55 

Atlas-Agena coordination meeting, 41, 53, 89, 92 


Ailas-Agena systems integration, 20 

Atlas-Centaur, 11 

Atmospheric reentry simulation study, 2, 92 

Atomic Energy Commission ( AEC), 61 

Attitude control and maneuvering electronics, 29, 34, 41, 


63,89,238 

Augmented target docking adapter, 221, 222, 231, 232, 


244,245,257 

Austin, Texas, 217 

Automatic checkout equipment, 75 

Automatic reentry, 255, 259 

Automatic swltchover, 169 

Autopilot, 254, 259 

Au:dUary equipment rack, 42, 148, 188 

AuxlUary tape memory unit, 235, 237 

Aviation Medical Acceleration Laboratory (USN), 102 

Azusa, CaUfomla, 34 


B 
Bailey, Glenn F., 7, 16, 31 

Ballard, H. J., 86 

Ballistic Systems Division, 85, 90 


Titan Program Office, 90 

See alto .A£r Force Sy&tems Command. 


Ballute, 78,176,184 

36-lnch diameter, 122, 124 

42-lnch diameter, 123 

48-lnch dlemeter, 123 

quaWlcatlon progmm,123,141 

stablllzatlon system, 78, 123, 141 


Baltimore, lfaryland, 14, 28, 51, 52, 80, 113, 153, 167, 208 

213 


Bassett, Charles A., II, 119, .219, 234 

Batteries, 11, 42, 73, 101, 116, 1157, 158, 196 


quaUtlcstlon program, 114 

silver-zinc, 16, 72, 126 


for spacecraft No. 3, 126 

Bay of Bengal, 255 

Bean, Alan L., 119, 239, 248 

Bell Aerosystems Company, 515, 88, 104, 133, 134, 138, 


158,163,191,218,220,221,229,230,232 

Bendix Field Engineering Corporation, 184 

Beryllium shingles, 121 

B-FACT. Sec Booster Flight Acceptance Composite 


Test. 

Bending mode test, 251 

Bickers, John H., 234 

Bilodeau, James W., 56 

Blolustrumentation, 162, 166, 169, 177 


blood pressure, 43 

eleciroeaTdlogram, 48 

equipment, 48 

nuclear radiation d~. 48 

oral temperature, 43 

phonocardlognon, 48 

respiration, 48 


Biomedical measurements, 48 

blood pressure, 43 

body temperature, 43 

electrocardlog:mm, 48 

electroenceph1l·logram, 48 

galvanic skin response, 43 

phonocardiogram, 43 

respiration, 43 


Bipropellant attitude and control sy~tem, 21 

Blpropellant thruste-rs, 16 

Rlockhouse, 36 

Blood pressure. Sec Blolnstromentatlon. 

Bollerplate spacecraft, 27, 43, 50, 55, 86, 90, 98, 104 


Boilerplate No.1, 79 

Boilerplate No.2, 98, 145 

Bollerpllllte No.3, 64 

Boilerplate No. 3A, 131-132 

Boilerplate No. 4, 138 


292 




INDEX 

Boiler.plate spacecraft-Continued 
Boilerplate No.5, 90,111, 129 
Boilerplate No. 201, egress trainer, 125, 161 
BollE.>rplate Flight Article 1A, 104 

Bomarc missile, 85 
Boone, Walter F., 103 
Boosters 

Atlas, 56 
Atlas-Agena B, 5,14, 18, 22, 27, 44 
Atlas-Centaur,11 
Sec aZ11o names ot each. 

Booster Facility Acceptance C-omposite '.1\!st (B
FACT), 202,233,240, 2!'i2, 258 

Borman, Frank, 60, 75,106, 151, 204, 223, 224 
B-ost, James E.,15 
Brackett, Ernest,17 
Brooks Air Force Base, Texas, 49 
Brown, Harold, 7 
Budget, ar,, 62 

Fiscal Year 1962,7,17 
Fiscal Year 1963, 85 

Buffalo, New York, 55 
Burbank, Calitomla, 32 
Burke, Walter F., 6, 10,117, 121, 182,217 
Burroughs Corporation, 26 

c 
C-130 aircraft, 90 
C-133 nircratt,152 
C-band radar beacon, 38. 42, al, 60, 101, 211 
Cabin atmosphere, 24, 158 
Cabin pressurization, 76, 80 
Camera,141 
Canoga Electronics Corporation, 63 
Canoga Park, California, 63 
Cape Canaveral, Florida, 12, 15, 46, 53, 54, 55, 57, 58, 

61, 6!i, 68, 74, 76, 77, 79, 80, 93, 96, 104, 121, 122, 125 
Cape Gemlni/Agena Test Integration Working Group, 

98 
Cape Kennedy, Florida, 126, 129, 135, 139, 140, 150, 152, 

1a3. 1:.:., 1n6, 1r.n. tr~. 1~1. 16!i. ton. 170, 17~. 177, 179. 
185--187, 189, 192, 197, 198, 202, 203, 208--211, 215, 
216, 218, 220, 223, 229, 231-233, 235, 239, 240, 241, 
243,244,246,251,253,254,257 

Capsule Review Board, 5 
Carley, Richard R., 29, 119 
Castor (star), 20 
Catapult, rocket, 32 
Cedar Rapids, Iowa, 36 
CentE.>r ot gravity, 59, 79, 220 
Centrifuge, 27 

training program, 27,92,102,162,170 
Ceman, EugE.'ne A., 1 19, 219, 234, 245-248 
Ceylon, 255 
Cha1fee, Roger B., 119 
Chamberlin, James A., 6, 9, 11, 13, 1:., 21, 24, 43, 53, 

56,62,73,75,79,84 
Chance Vought Corporation, 34 
ChE.>sapeake Bay, 145 
ChE.>st pack. Sec Extravehicular Ute support system. 
Chicago, Illinois, 41, 50, 121 
Chicago l\II<lway J..aboratories, 41 
Chinn J.ake, California, 48,98,146,178 
Cincinnati, Ohio, 41 
Circular orbit, 63,232,239,252 
Circumlunar flights, 18 
Circumlunar orbiting mission, ll'iS 
CIT. Sec Combined Interlace Test. 
Clean room, 212, 214 

Sec also White room. 
Clements, H. E ., 96 
Clickner, Russell E., 111 

Cockpit stowage, 141, 248 
Cocoa Bench, Florida, 47 
Cohen, Haggai, 22 
Collins, }Iichael, 119, 204, 231, 248, 251 
Collins Radio Company, 34,63 
Combined Interface Test (CIT), 198, 199, 240, 247, 252, 

258 . 
Combined Systems Acceptance Test (CSAT), 94, 113, 

114,118,142,143,153,194,203,215,218,232,240 
Combined Systems Tests, 105, 136, 164, 181, 202, 239, 

243 
Command system (GATV), 186, 198, 205, 222, 230, 2.32, 

238,2l:i2 
Communlcations,179, 222 

DOD support, 121 
system, 2Jl:! 
See also Gemini spacecraft systems and Space

craft systems. 
Communications radiation test, 175, 176 
Complex 14, 55, 60, 66, 87, 89, 170, 184, 202, 205, 207, 

215,216,229,232,234-236,240,241,244,247-249,251, 
Z:.2, 2i"ri, 258, 2!11) 

Gemini-Agena facilities completed, 149 
Complex 16, 166, 185 
Complex 19, 15, 89, 93, 94, 118, 120, 127, 135, 136, 139, 

151, 1l"ri, Hi5, 157, 159, 163, 164, 179, 181, 182, 184, 
185, 189, 192, 194, 200, 202, 203, 205, 209, 211, 213, 
216,217,219,225,226, 230,232,235,239,240,245-247, 
251-253,255,257-259 

Computer complex, 62 
Computer system, 23, 40, 62, 100, 102, 110, 126, 138, 143, 

241 
digital compntl'r, 40, 41, 86, 244 
incrpmental velocity indicator, 40 

launch programs, 170 

malfunction, 209 

manual data Insertion unit, 40 

ll!lPmOry, 202, 206 


0)Dgress, 1 
C-onrad, Charles, Jr., 60, 7a, 106, 184, 206, 200, 21!'1, 239, 

2!'14 
Console controls and displays, 41 
ConsolldatE.'d Steel, 47 
Contractors, Subcontrnetors, and Vendors. See 

Appendix 7. 
Control system, 22, 118 
Controlled land landing, 14, 18, 19 
Controlled reentry, onboard, 3, 71, 189, 202, 235, 237 
Coolant system, 171 
Cooper, L. Gordon, Jr., 183, 206, 209, 248 
CorrealE.', James V., 64 
Cost of Gemini Program. Sec Appendix 5. 
CrPs!l, Gordon P., xv, 64 
Crew compartment, 27 
Crew displays, 28 
Crew safety, 53 
Crew-station system, 24 

mock·up, 99, 145 
Crew Systems Division, 76, 126, 127, 131, 141, 143, 155, 

161,162,171,177,102,208 
Crew trainer, 146 
CrE.'w training, 27, 167, 185 
CrowlE.'y, John W., 1 
OryogE.>nk Building, 156 
CryogE.>nic system, 12, 65 

oxygen, 98 

tanks, 98, 109 


CSAT. Sec Combined Systems Acce-ptance Test. 
CTL Division. Sec Studebaker Corporation. 
Cunningham, R. Walter, 119 
Cylindrical space laboratory, 5 



PROJECT GEHINI : A CHRONOLOGY 

D 

Dalby, James F., 52 
Dallas, Texas, 39, 63, 115 
Data a('(Jufsltlon system, 41 
"Data simulator," 145 
Dftta transmission system, 46, 85 
DaYid Clark Company, Inc., 63, 96, 100, 127, 154. 
Davis, Leighton I., 100, 121 
Day, LeRoy E., 177 
DCS. Bee Digital command system. 
Decker, James L., 12, 13 
Defecation gloves, 141 
Denver, Oolorado, SO, 208, 213 
Department of Defense (DOD), 7, 19, 20, 61, 73, 74, 

78,82,88,103,112,121 
Director of Defense Research and Engineering, 

7, 17, 18 
experiment D-12, 155 
experiments, 82, 114 
Representative for Project Gemini Operations, 

100, 121 
support, 74 

Design Approval Tests, 108, 109 
Design Engineering Inspection, 50, 67, 71, 105, 114 
Design Information Tests, 109 
Design review meeting, 99, 215 
Detroit, Michigan, 83 
De,·elopment Engineering Inspection, 145 
"Development Plan for the Gemini Launch Yehide 

System," 35, 61 
Den•lopment test vehicle (DTV), 142 
Digital command and communications subsystem, 42 

controller, 42 
onboard tape recorder, 42 
PCl\f telemetry, 42 
programmer, 42 

J)igital command encoder, 63 
J)fgitnl command system (DOS), 34,41 
Digital computt'r, 4, 35, 40 
DTneen, Richard C., 21, 79,104, 119, 122 
Dlrt'Ct a!K'ent, 17 
Disher, John H., 9 
Displays

pilot, 92 
Docking, v, 18, 19, R6, 235, 245, 251, 255, 260 

tralnt'r, 28, 85 
DOD. Bee Department of Defense. 
DOD Rt-'prt'sentatlve for Projt'Ct Gemini Operations, 

103, 121 
Donlan, Charles J., 5 
Dophetde, Nell C., 16 
Dorman, Bernhardt L., 116 
Douglas Aircraft Corporation, 123 
Downey, California, 8, 50 
Drogue-and-pilot-chute, 129 
Drogue parachute, 111 

stabtllzatlon, 129, 140 
Drop tests, 111, 138 

boilerplate, 100, 129 
qualification, 141 

Dryden, Hugh L., 40 
DTY. Bee Development test vehicle. 
Dust cap, 226 
Dye marker,144 
Dynnmlr pres.'!ure, 90 
Dynamic Rtablllty, 67 
Dynn-Soar, 12 

E 

Eagle-Pi<'her Company, 72,73 
~arth-orbital 111gbts, 18 
Earth-orbital rendezvous, 5, 22 

Eastern Test Range (ETR), 143, 151, 154., 168, 170, 
198,200,220,230,233,240,243,244,248,253 

ECS. Bee Environmental control system. 
Edwards Air Force Base, California, 92, 120 
Edward!!, John A.,176 
EEI. See Electronic-Electrical Interference Testa. 
Eggleston, John M., 4 
Egress tests, 144, 155, 182 

Ellington Air Force Base, 125, 155, 161, 162 
Galveston Bay,158 

Egresstralner,27,155 
Eisele, Donn F., 119 
Ejection seat, 11, 18, 31, 32, 44, 49, 51, 50, 67, 68, 80, 94, 

146, 161, 178, 184 
ballute, 68, 120, 184 

Ejection seat system, 31, 67, 91, 120, 182, 146, 147, 178, 
184 

ballute, 120, 184 
Ejection tests 59, 64, 91, 98, 181, 184 

off-the-pad, 49, 51, 52, 59, 78, 91 
rocket sled, 49, 64, 151 

El C-entro, California, 90, 123, 124, 129, 140, 144 
Elt'Ctrical Interface Integrated Valtdatlon and Joint 

Guidance and Control Test, 194, 204, 213, 219, 233, 
240,248,253,258 

Electrical Interface Integrated Validation Test, 163, 
184,243 

Electrical power, 16, 73, 85, 151, 198, 205, 226, 238 240, 
247,252 • 

Electrical storm, 154 
Bee aJio Weather. 

Electrical systemfl, 22, 10l'i, 222 
Electrical Systems Coordination Meeting, 74 
ElectrOC'Drdlogram. Sec Blotnstrumt>ntatlon. 
Electromagnetic incident, 154, 156, 157 
Elt'Ctromagnetlc interference (EMI)', 138, 182 
Electro-Mechanical Research, Inc., 46, 63, 114 
Electronic systems, 105, 185 

test unit, 63 
Electronic-Electrical Interfert'nce (EEl) Tests, 105, 

113, 120, 136, 137, 142, 143, 159, 177 
Elkton,llaryland,34 
Ellington Air Force Base, Texas, 161, 162 

water tank egress tests, 125, 161, 162 
Elliptical orbit, 63, 232, 251 
El Segundo, California, 23 
ELSS. See Extravehicular life support system. 
ELSS/AMU Joint Combined System Test, 241 
Emergency escape, 10, 32, 130, 185 
EMI. Sec Electromagnetic interference. 
Emme, Eugene M., xv 
Engineering and Contracts Division. Bee Space Task 

Group. 
Engineering and Development Directorate, Crew Sys

tems Division. Bee Manned Spacecraft Center. 
En~neering change proposal11, 68, 220,257 
Engineering Division. Bee Space Task Group and Man

ned Spact'Crn!t Center. 
Engines, 136,149,226 

Gemtnf-Agt>na llodel 8427, 88, 89, 134, 218 
Mode18096,88 
modlflt>d main engine (Agena), 220, ~231 
multiple restart main (Agena), 23, 31, 55, 88, sn, 

238 
St'COnd stage (GLV), 68 
sustalner, 184, 247 
vernier, 184, 243 

Envtronmt>ntat control systl.'m (ECS), 24, 25, 85, 98, 
100,186,198,194,202,208,216 

F..qnlpment section. Bee Gemini spacecraft. 
Ert'Ctor, 46, 155, 199, 226 
Ertel, Ivan D., xtll, xv 

294 




INDEX 

Escape system, 32, 59, 64, 98, 123, 176, 177 

backboard, 176, 184 

egress kit, 176, 184 

rocket catapult, 32, 59, 64, 178 


F.&.'8l"le tower, 18 
Escape velocity, 2 
Estt>S, Howell M., Jr., 113 
ETR. Bee Eastern Test Range. 
Evans, W. B., 230 
Expt'riments, 74, 135, 136, 151, 152, 154, 176, 191, 202, 

210,224,227,235,237,255,259,261 

DOD, 82, 114, 133, 155 

lnflight military, 82 

results, 233, 261 

scientific, 152, 189, 230 

Bee also Appendix 1. 


External status displays, 23, 57, 143 
Extravehicular 

activity, v, 154, 189, 192, 201, 205, 219, 230, 231, 
235,245, 24S, ~}1, 2'A,2r>G, 258-261 

equipment, 197, 229, 231, 241, 251 
lite support paekagt>, 123, 222, 230, 233 
life support systl.'m (ELSS), 151, 155, 162, 172, 

182,233,239,241,245,248 
che~pack, 151,1iA,162,172, 182,192 

operations,6,60, 76,84, 123,131,176,177 
pressurization and ventilation system, 132, 162 
suit, 100 
tests, 145, 241 
umbilieal, 172, 182, 192, 197, 2:.1, 25a, 260 
Bee also Appendix 1. 

F 

F- 106 aircraft, 147, 181 
FACI. Bee First Article Configuration Inspection. 

FagE>t, l\faxlme A., 6 

Fniled Equipment and DlscrE>pancy Rt>ports, 146 

FC~IT. Sec Flight Configuration 1\fodl.' Test. 

Fcdl.'ral-1\Iogul Corporation, 38 


Arrowhl'ad Products Division, 38 
Ft>rrondo, James A., 53 
Final Simulated Flight Test, 100, 235 
Final Systems Tl'st, 205, 21!), 233,241,248, 253, 258 
Final Yehicll.' Systems Test, 125 
First Article Configuration Inspection (FACI), 19ii, 

198, 217 
Fishl.'r, Lewis R., 136 
Flammability test, 126 
Flashing light, 42, 71, R6 
Flight Configuration :\fodl.' TI'St (FC:\IT), 164, 177, 184, 

194, 204, 213, 217 
Flight controllers, 24, 55, 56 

command site tt>ams, 5.') 
network trolning, 55 
procedures, 76 
rl.'mote site tl'ams, 55 
training, 5l:'i, 94 

Flight Crew Operations Directorate, 131 
Flight Crew Operations Division, 32, 91, 122, 141, 102 

Spact'Craft Orll'rntions Rranch, 27 
Flight Crew Support Division, H'il, 1:t2, 1l:'i::i, 161 
Flight crews, 27, 32, 106, 145, 151, 160, 161 165 170 

185, 192, 204,208,200, 21:t, 219,231, 239, 247.'248 ' ' 
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Geminl-Agena propulsion development plan, 62 
Gemini/Agena rendezrous and docking equipment de

velopml'nt, 19 
Gemini Agena target vehicle (GATV), 53, 86-88, 112, 

125, 137, 141, 170, 186, 193, 215, 221, 232, 235, 237, 
252,260 

Gemini Agena target vehicle (GATV) 5001, 142, 143, 
157, 164, 167, 179, 181, 187, 188, 191, 198, 207, 217, 
220,227,243,252,253,257,258 

FACI, 195, 198, 217 
parklng,237,255,260 
systems tests, 195, 205 

Gemini AgE>na target vehicle (GAT\T) 5002, 170, 171, 
195, 197, 203, 205, 207, 211, 213, 215, 216, 218, 219, 
220,239 

mission failure, 216, 239 
shipped to ETR, 205 

Gemini Agena target vehicle (GATY) 5003, 206, 216, 
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stage II, 94, 00, 120, 127, 155 
VAT,127 

Gemini launch vehicle (GLV) 2, 100, 114, 125, 126, 132, 
142,143,151,154,156,157,159,167,169 
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Sec also Gemini X. 

Gemini·Tltan 11 (GT-11)', 131 
See also Gemini XI. 

Gemini-Titan 12 (GT-12),131 
Sec also Gemini XII. 

Gemini-Titan Coordination Meeting, 44 
Gemini-Titan Launch Operations Committee, 53 
General Dynamics/Astronautics, 14, 149 
General Dynamics/Convair, 168, 229, 246 
General Electric Company, 21, 22, 26, 116 
General Electric Mod III G, 75 

radio guidance system, 26, 75 
GilMlth, Robert R., 2, 6, 8, 9, 12, 13, 15, 17-19, 21, 60, 

62, 83, 139, 141, 192, 100, 208, 200, 216, 217, 222, 247, 
261 

GLV. Sec Gemini launch vehicle. 
Goddard Space Flight Center, 24, 42, 63, 96, 140, 160, 

184 
Goett committee, 1 
Goett, Harry J., 1 
Goodrich, B. F ., Company, 38, 63, 64 

Aerospn<'e' and Defense Products Division, 37 
Goodwin, Harold L., 20 
Goo!lyt>nr Al:n:'ra!t Corporation, 8, 30 
Gordon, Ri<'hard F., Jr., 119, 215, 239, 254, 255 
GruYity-gradient stabilization, 261 
Gre(•nbelt, :\Iaryland, 24 
Grimwood, .Tames !\1., xtll, xv, 21, 61, 154 
Grissom, Virgil I.,141, 160, 165, 185, 189, 100, 192 
Ground eontrollers, 27, 202, 252 
Ground instrumentation equipment, 154,244 
Ground stations, au, 36, 38, 53 
GT-1. See Gemini-Titan 1. 
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Helicopter, 28, rl6, 66, 93, 11'i3, 189, 190, 202, 257, 261 
HE-lmet, 100 
HE-ller, N. R., 43 
Hello, Bastian, 13, 15 
HF vol('(' transcelvf'r, 36 
HHMU. Sec Hand-h~.>ld maneuvering unit. 
Hlgh-AitJtude Ejection Test (HAET), 181, 184 
High Speed Flight Station, 17 
Hill, Raymond D., 217 
Hjomevlk, Wesl~.>y r... , 62 
Hotrman, J., 36 
Hohmann, Bernhard A., xv, 133, 154, 220 
Holmes, D. Brnln~.>rd, 16, 17, 20, 40, 83, 85, 90,220 
Horizon sensor, 33 
House CQmmlttl!(' on Sclen('(' and Astronanti<'S, 1, 7, 85 

Subrommlttl!(' on Manned SpacE' Flight, R!i, R6 
Houston, Texas, 18, 23, 24, 45, 53, 55, 62, 119, 12!5, 129, 

139, 167, 170, 193 
Hudson, John B., 193, 218, 220 
Rueter, Hans, 73 

Humidity, 158 

Huntington Beach, Calltomla, 119 

Huntsville, Alabama, 22 

Hurricane 


Betsy, 218 

Cleo, 155, 156 

conditions, 157 

Dora, 155 

Ethel, 155 

Hilda, 158 

Isbell, 159 


Iluss, Carl R., 71, 73 

Hutchison, F. M., 156 

Hydrogen, 33 

Hypergollc propellants, 177, 248 


IBM. See International Business Machine Corporation. 
Improved Mercury, 7 
urn. Sec Inertial measuring unit. 
Incremental velocity Indicator, 40 
India, 2M , 
Inertial guidance system, 26, 37, 102, 110, 122, 138, 143 
Inertial measuring unit (IMU), 36, 100 
Inertial platform, 34, 41, 43, ·92, 138 

stabilized, 36 
Ingress test, 182 
Instrument pallets, 101, 116, 117, 150 
Instrument panel, 97 
Instrumentation, 51, 222 
Instrumentation and Electronic Systems Division, 112, 

113,157 
Integrated Mission Control Center, 62, 84 

Sec also Mission Control Center. 
lntf'grated Systems Test, 109 
Interferometer, 85 
International Business Machines Corporation (mM\ 

·24, 40, 44, 52, 62, 84, 92, 102 
Space Guidance Center, 40 

Ionization zone, 51 

J 

J-1 computer, 111 
.JeflR, George W., 58 
.Jet Propulsion Laboratory (JPL), 4 
J-FACT. See Joint Flight Acceptance CQmposlte Test. 
Johnson, Caldwell C., 4 
Johnson, Harold I., 27, 28 
Johnston, Richard S., 64, 192 
Johnsville, Pennsylvania, 27, 102 
.Joint Combined Systems Test, 164, 167, 184, 219, 233, 

240,248,253,258 
Joint Flight Acceptance Composite Tl'St (J-FACT), 

215, 234. 235, 241, 248, 253, 259 
Joint Guidance and Control Test, 163, 184, 205 
Joplin, Missouri, 72 
JPIJ. Sec J~.>t Propulsion Laboratory. 

K 

KC-135 aircraft, 92, 145, 164, 177 
Kapryan, Walter J., 217 
K~.>hlet, Alan B., 2, 4 
K~.>nnedy Space C~.>nter, 193 

pad operations, 193 
Klndlf'y Air Force Base, Bermuda, 149 
Klf'lnknecht, Kenneth S., 145, 151 
Kline, Robert L., 31, 83 · 
Kratt, Christopher C., Jr., 56, 148, 176, 184, 209 
Kranz, Eug('ne F., 56 
Kuras, Alexander C., 117 

298 



INDEX 

Long-duration mission, 5, 14-16, 18, 49, 57, 63, 87, 151, L 
224 

I.,-band radar target, 11 
L-band tracking radar, 143 
JJ~~boratory, 6 
JA~nd impact test, 90, 106 
Land landing, 2, Zl, 30, 87, 100 
Landing, 226, 229 
Landing and Recovery Division, 144, 149 
Landing gear, 30 
Landing point, 189, 194, 226, 229, 237, 252, 257, 261 

accuracy, 189,226,229,237,246,252,257,261 
Lunding rocket system, 109 

control system, 109 
dro~tUe parachute, 100 
landing rocket, 109 
parasan, 109 
retrorocket, 109 

Lang, Dave W., 83 
J,angley Field, Virginia, 1 
Langley Research Center, 2, 4, 13, 17, 41, 67, 71, 144, 152 

wtnd tunnel tests, 5 
Large Launch Vehicle Planning Group (LINPG), 17 
Launch 

DOD support, 121 
Launch Guidance and Control Coordination Meeting, 75 
Launch Operations Building, 149 
Launch Operations Center, 74 
Launch pad, 32, 225 
Launch Preparations Group (LPG),129,145 
Launch schedule..,, 14, 15, 21, 27, 43 
Launch vehicle adapter, 19 
Launch vehicle autopilot, 41 
Launch Vehicle Spacecraft Interface Working Group, 

44 
Launch vehicle systems, 39, 137, 154, 163, 233 
Launch vehicles, 19 

Atlas, 12, 13, 14, 18, 73, 108 
Atlas-Agena B, 5, 14, 18, 22, 27, 44 
Atlas-Centaur, 11 
Nova,ll 
Saturn, 73 
Saturn C-3, 11 
Titan II, 8, 15, 74 
Titan II-1/2, 17 
Titan III, 17 
See also names of each. 

Launch windows, 83,101 
I..enticular vehicle, 4 
Letsch, Ernst R., 182 
Lewis Research Center, 2, 4, 73, 86 
I.ife raft, one-man, 185 
Life Systems Division, 32, 43, 48, 50, 60, 63 
Lifeboat rescue mission, 153 
Lift capability, 194 
T.ift-o,•er-drag ratio, 4, 5 
Lifting Mercury, 5 
Lightning strike, 154, 156, 157 

electromagnetic Incident, 154 
See alB() Weather. 

Lindley, Robert N., 19, 24, 102 
Ling-Temco-Vought, Inc., 115, 147,162 
LLVPG. See Large Launch Vehicle Planning Group. 
Lockheed ~lissiles and Space Company, 14, 31, 41, 42, 

52-55, 61-63, 76, 86, 92, 112, 125, 133, 134, 138, 142, 
143, 146, 148, 14n, 1a7, 164, 167, 1s;,, 191, 19~. 203, 200. 
213,218-220,227,229,239,243 

!<ystems test complex C-10, 157, 164, 182, 187, 188, 
197,240,243,248,252 

Lockheed Super Constellation, 145 

GT-4, 151, 200 
GT-5,209 
Gemini VII, 151, 222 

Longitudinal oscillations (POGO), 68, 76, 77, 82, 84, 85, 
89,90,93,103,121,125,140 

fix,68,78,85,93 
U>s Alamitos, California, 38 
Los Angeles, California, 24, 55, 60, 87, 119 
Lovell, James A., Jr., 60, 75, 106, 151, 204, 223, 224, 231, 

239,247,259 
Low dynamic pressure, 78 
Low, George M., 9, 14, 20, 62, 75, 86, 133, 13!'i, 181, 192, 

209 
LPG. See Launch Preparations Group. 
"Lunar-lander," 11, 12 
Lunar landing program, 8, 18 
Lunar orbit reentry, 2 
Lunar-orbit-rendezvous, 11, 86 
Lunar Orbiter Program, ~7 
Lunar orbiting mission, 153 
Lunar reconnaissance, 5 
Lunar ·surface, v 

M 

:\IcDivitt, James A., 60, 75, 106, 151, 161, 162, 167, 195, 
200,202 

l-IeDonnell Aircraft Corporation, 2-257, passim 
McGuire, Frank, 88 
:\IcKee, Daniel D.,17,19 
McMillan, Brockway M., 83, 114 
McNamara, Robert S.,17, 18, 73, 74, 83, 87,88 
MacDougall, George F ., Jr., 66, 68, 261 
}laggln, Bernard, 7 
:Malfunction dt"tectlon system ( MDS), 22, 39, 51, 52, 

97,108,140 
Maneuver In orbit, 2, 3, 210, 227. 229, 245, 251, 26{1 
:\Ianeuverable Mercury spacecraft, 2, 6 
Manned circumlunar mission, 5 
~fanned lunar landing, 17 
~fanned maneuvering unit backpack, 219 
Manned orbital flight, v, lR, 87, 122, 160, HID, 2:24 
Manned orbiting laboratory, 78 
Manned reconnaissance, 2 
Manned !lpace exploration, 14 
Manned space flight, v, 1, 5, 6,13, 15, 38 
Manned space flight design certification review, 186 
Manned Space Flight Experiments Board, 135 
Manned Space Flight Network, 61 
Manned space ftight summary. Sec Appendix 8. 
Manned Space Flight Tracking Network, 63, 160, 184 
Mannl'd space laboratory, 1 
~fanned Spacecraft Center (l\:ISC), xlll, xlv, 15-261, 

pas.,(,m 
Crew Systems Division, 76, 126,141, 143, 177 
Engineering and De,·elopment Directorate, 177 
Engineering Division, 21 
Flight Crew Operations Directorate, 131 
Flight Crew Operations Division, 27, 32, 91, 122. 

141, 192 
Spacecraft Operations Branch, 27 

Flight Crew Support Division, l!'i1, 152, 15::i, 161 
Flight Operations Directorate, 149 
Flight Operations Division, 23, a2, :-.a, !l.'i, 71, 73, 

122,176,232 
Flight Oontrol Operations Branch, 55 
Rendez\·ous Analysis Branch, 98 

Gemini Program Office, xlll, xv, 146, 1::i1, 1!"'13, 
155, 161, 170, 1i6, 181, 182, 188, 191, 208, 211. 
222,230,257,261 

299 




l"ROJECT GEMINI : A CHRONOLOGY 

Manned Spacecraft Center (l'r!SC)-Contlnued 
Instrumentation and Electronic Systems Dh•l

slon, 112, 113, 157 
Landing and Recovery Division, 144, 149 
Life Systems Division, 32, 43, 48, 50, 60, 63 
Mission Planning and Analysis Division, 176, 178 
Procurement and Contracts Division, 1M 
Propulsion and Power Division, 153 
Spacecraft Technology Division, 84 
Systems Evaluation and Development Division, 

109,111 
Landing and Impact System Section, 109 

Technical Serl'lces Division, 111 
Manned Spacecraft Center-Atlantic Missile Range 

Operations Office, 96 
1\Ianned spacecraft del'elopment center, 7 
Manned Spacecraft Paragll<le Landing System, 8 
Manual data Insertion unit, 40 
Marine Corps. Sec United States Marine Corps. 
Mariner spacecraft, 60 
Mark II,13,14,17-20 

project development plan, 13, 14, 17 
Marshall Space Flight Center (MSFC), 4, 22, 27, 31, 

52,53,54, 73,136 
:uartln-Baltlmore, 1+-248, passim 

functional test stand, 51, 52 
horizontal testing 208, 218, 220, 231, 234, 241 
vertical test facility, 61, 93-05, 113, 160, 162, 167, 

177, 183, 193, 194, 203, 215, 227, 232, 234, 241, 
248 

Martin Company, 8, 12, 13, 15, 24, 39, 44, 52, 62, 73, 76, 
70,80,122, 147,1~~. 1il6,167,207,217 

lfartin-Denver, 80, 100, 126, 136, 149, 154, 185, 193, 208, 
213,218,231 

1\lartln-1\farietta Space Sy!Jtems Division, 14 
Master Operations Control Set, 226 
Mathews, Charles W., l'i, 84, 89, 100, 104, 110, 117, 

121, 122, 135, 136, 145, 151, 157, 182, 193, 194, 205, 
207,208,222,241 

Maximum dynamic pressure, 49, 67, 79, 146 
1\Iay, H. E., 96 
Maynard, R. S., 83 
MDS. Sec l\falfunctlon detection system. 
Mechanical Systems Coordination Meeting, 44, 45, 61, 

61'i 
Medical assistance, DOD support, 121 
Melbourne, Florida, 63 
Mercury astronauts, 18, 39 
1\Iercury-Atlas, 12, 79, 94 
1\Iercury-Atlas 4, 51 
Mercury-Atlas 5, 51 
Mercury-Atlas 6, 51 
Mercury-Atlas 7, 51 
Mercury-Atlas 8, 51 
Mercury-Atlas 9, 76 
Mercury capsule,1, 9,18 
Mercury configuration modification, 4 

afterbody, 4 
landing systems, 4 
reotro-esC'IIpe system, 4 

Mercury 61ghts, 24,·290 
Mercury Mark II, xvl, 13-17, 19 

detailed speclflcatlon, 16 
aerodynamic shape, 16, 18 
beatshleld, 16 
impact hag, 16 
spacecraft-launch vehicle adaptPr, 16 
tractor rocket escape tower, 16 

redesignated "Gemini," 20 
~lerC'ury Network Operations Directive 61-1, 96 
Mercury program, v, 1, 7, 20, 32, 35, 51, 75 
Mercury Project Office, 55, 110, 111 
Mercury spacecraft, xvi, 2, 3, 5, 7, 10, 11, 12, 13, 16, 81'i 
Mercury-Titan program, 12 

Merritt Island, Florida, 65, 66, 185 

Merritt Island Launch Area (MILA), 74, 208-258, 


f'J68Bim 
Merritt Island Launch Area Fluid Test Complex, 156 

Cryogenic Building, 156 
Merritt Island Launch Area Radar Range, 175,239 

Boresight Tower, 79, 98 
Mesa, Arizona, 32 
Meyer, AndreJ., Jr., 24, 65, 83 
Michel, E. L., 50 
Micrometeorite collection package, 251, 259 
MILA. Sec Merritt Island Launch Area. 
Minimum change capsule, 10 
"Minimum cost manned space station," 5 
Minneapolis-Honeywell Regulator Company, 29, 63, 89 

Aeronautical Division, 36, 83 
Minneapolis, Minnesota, 29 
Mlnners, Howard A., 102 
Missile Assembly Building, 155, 198 
Missile tracking and measurement system (~US

TRAM), 111 
l\flsslon Control Center, 27, 53, 54, 160, 184, 100, 228 

Cape Kennedy, 170, 20G, 244 
Houston, 170, 205, 209, 228 
Integrated Mission Control C~nter, 62, 84 

Mission planning, 6 
Mission Planning and Analysis Division, 176, 178 
:\fission Planning and Guidance Analysts Coordination 

Group, ~7. 59 
Mission Planning Coordination Group, 111, 119 
Mission simulator, 85 
MISTRAM. Sec missile tracking and measurement 

system. 
Mitro~. Edward F., 159 
MMU. Sec Modular Maneuvering Unit. 
Mock-up review, 56, 57, 59 
ModifiE-d Elt'ctrlcal Interface Integrated Validation, 

205 
Modified Mercury spa<'ecraft, 2, 3, 8 
Modlflecl Titan II, 14, 18 
Modular Maneuvering Unit (1\fMU), 155, 230 
Modular systems design, 19 
lfoilularized equipment, 14 
1\lofrett Field, California, 1 
Morse, Mary Louise, xlll 
Motorola, Inc., 34 

Western Military Division, 34 
)fountain View, California, 33 
Moyers, William D., 217 
MSC. Sec lllnnned Spacecraft Oenter. 
MSC-Florlda 0pPrations, 139 
MSC-Gemlnl PClf Instrumentation Working Group, 42 
MSFC. Sec Marshall Space Flight Center. 
Mueller, George E., 53, 13.''), 137, 151, 177, 192, 204, 

216-218, 222, 258 
Muhly, William C., 13 
Multlmanned vehicle, 5 

N 
Nagy, Alex P., 20 
NASA Centers and Other Government Agencies 

Participating in the Gemini Program. Sec Appendix 
6. 

NASA-DOD Gemini Program Planning Board, 74 
NASA Half Scale Test Vehicle De!!lgn Rel'iew Board, 

41 
NASA HPadquarters, ~9. 13, 15, 17-19, 27, 85, 87, 92, 

104, 109, 127, 145, 158, 176, 208, 222, 234 
Gemini Program OfficP, 20G 
Procurement Office, 1Rl 
See also National Aeronautics and Space 

Adminlstra tlon. 
NASA-McDonnell Management Panel, 154, 208, 230 

300 




INDEX 

NASA-MSO Florida Operations, 129 
Assistant Manager for Gemini, 129 

Xatlonal Aeronautics and Space Administration 
(NASA). xlll, xlv, xv, 1, 4, 6, 8, 11, 15, 19, 20, 24, 39, 
41, 55, 56, 62, 65, 61, 71, 73-75, 80, 82--85, 88-00, 92, 
94, 99, 103, 104, 115, 125, 135, 143, 153, 156, 168, 
Hl5, 216, 217, 248, 258 

Administrator, 17, 44, 53, 73,74, 83,217 , 
Associate Administrator, 8, 15, 17, 18, 87, 135, 

137.192,216,222 
Associate Administrator for Manned Space 

Flight, 133, 135, 137, 151, 177, 192, 204, 216, 
218, 258 

Deputy Administrator, 40 
Director of Aeronautical and Space Research, 1 
Director of Launch Vehicle Programs, 7 
Director of Launch Vehicles and Propulsion, 16 
Director of Manned Space Flight, 16, 17, 20, 85 
Director of Space Flight Development, 1 
Offtce of Manned Space Flight, vi, 16, 62, 75, 86, 

177, 181 
Ofllce of Space Flight Programs, 8, 13 

Naval Air Development Center, 27, 92, 102 
Naval Ordnance Test Station, 48, 51, 64, 78, 178 
Naval Parachute Facility, 124 
Navigation system, 4, 23, 209 

digital computer, 4 
stable platform, 4 
star tracker, 4 
Sec alao names of each. 

Navy. Sec United States Navy. 
Nebwork Coordination Meeting, 70 
New Projects Panel, 2 

See alao Space Task Group. 
Nitrogen, 233 
Nold, Winston D., 7 
North American Aviation, Inc., 8, 9, 16, 17, 27, 30, 41, 

48, 50, 51, 53, 55, 56, 58, 66, 67, 71, 75, 83, 89, 92, 100, 
104, 105, 115, 118, 120, 122, 130, 135, 153, 168 

Space and Infonnation Systems Division, 8, 105 
Rocketdyne Division, 192 

Korth, Warren J ., 13, 14, 192 
Northrop Corporation, 30 

Radloplane Division, 30, 44 
Northrop Ventura, 44, 48, 78, 79, 83, 91 
Nova, 11 
Nuclear radiation dose, 43 

Sec alao Bioinstrumentation. 

0 
OAMS. Sec Orbit attitude and maneuvering system. 
Objectives, 200-202, 224, 227, 235, 237, 239, 245, 251, 

254, 259 
Oldeg, Harry W., HJ 
O'Loughlln, John C., 75 
Onboard computer, 73, 92 
Onboard navigation Rystem, 16 

computer, 16 
Inertial platform, 16 
radar, 16, 260 
Sec also names of each. 

One-man space station, 5, 6 
"OperatiolUll and ManagemE>nt Plan for th<' G<'mlnl 

Program," 193 
"Operations Executive Group," 204 
Optical rendezvom1 maneuver, 86, 152 
Oral temperature. Sec Blolnstrnmentation. 
Orbit attitude and manE>nvering Rystem (OAMS), 26, 

29, ();';, 80, 100, 120, 123, 127, 130, 136, 146, l!'i!'i, 157, 
116, 189, 102, 201, 202, 211, 235, 261 

25-pound t.l!ntsten!, 27, 65, RO, 91, 00, HH 
85-pound thrusters, 119 
100-poun<l thnuJters, 27, 94, 108 

Orbital maneuvering, 16, 19, 42, 189, 190, 210, 211, 2i.i2 

Orbital navigation, 102 
Orbital operations, 7, 8, 19, 222 

terry, 7 
Inspection, 7 
orbital launch, 7 
See also Appendix 1. 

Orbital rendezvous, 7, 16, 18, 87, 261 
operational problems, 16 
techniques, 7, 15 

Ordnance Associates, 155 
Oscillograph, 142 
Ostrander, Don R., 7 
0\vego, New York, 40 
Owings Mills, Maryland, 184 
Oxidizer, 68, 158, 159, 168, 218, 254 
Oxygen,33, 98,229,233,252 

supply system, 33, 209, 210, 233 

p 

Pacific Ocean, 236 
Pad 14, 53 
Pad 19, 12, 46, 47, 61, 187, 223 

Sec alBo Complex 19. 
Palo Alto, California, 41, 54 
Paoli, Pennsylrnnia, 26 
Parachute, 87, 161 

18-foot-dlameter ring-sail drogue, 45, 47, 78 
84.2-foot-dlameter main, Mercury type, 11, 44, 

66,78,79 
drag, 141 
drogue, 100, 111, 144 
personnel, 32, 51, 78, 141, 181, 184, 185 
pilot, 111 
recovery, 2, 45, 51i, 91, 100, 111 

Parachute landing system, 44, 50, 53, 170 
18-foot-dlameter rlng-sall drogue, 45, 78 
84.2-foot-dlameter ring-san main, 44, 48, 55, 78, 

79,00 
Parachute recovery system, 46, 83, 100, 111, 141, 170, 

184, 185 
emergency, 30, 41, 48, 49, 54, 130 
phase III tests, 170 
qualification testing, 48, 50, 55, 78, 90, 106, 107, 

129, 140, 144, 170, 181, 184, 185 
Parachute test vehicle (Instrumented weight bomb) 

(PTV), 111, 140 
Paragllder, 19, 27, 30, 32, 43, 44, 46-48, 51, 56, 58, 62, 

71, 75, 80, 83, 87, 89, 93, 135 
concept, 16 
deployment hardware, 56 

Parngllder Development Program, 9, 16, 43, 47, 58, 83 
Phase I, 9, 16, 67 
Phaseii-A,16,1~30,41,4~.51,~;,56,66,67 
Phase II-B, 16, 50, 71, 75 
Phase III, 16 

Paragllder drop tests, 50, 122 
Paraglider landing system, 8, 10, 16, 27, 43, 47, 53, 75, 

89, 00, 100 
Paragllder I..andlng System Coordination l-Ieetlng, 47 
Paragllder I...an<ling System Program, 83, 89, 92, 100, 

104,101i, 114,115,118,120,130,153,168 
Parnglldt-r recovery system, 47, 100, 135 
Paraglider study, 8 
Paragllder wing, 10, 48, 00, 90 

full-scale, 27-28, ~51, 118-U!l 
Pararescue crews, 140 
Parasall landing system, 109, 110 
Pasadena, California, 15G 
Patrick Air Force BaS(>, .Florida, 122, 217 
Prl{ tE'leml"try. Sec Pnlse·code modulated telemetry. 
PCli (Pulse Codl:' 1\lodnlntlon) Working Group, 79 
PDA. Sec Predellvery Acceptance Tes!:.ll. 
Pendley, David B., 94, 97, 108 

301 




PROJECT OEMINI : A CHRONOLOGY 

Perigee, 63, 244 
Personnel rerovery system, functional reliability, 147 
PFRT. See Preliminary Flight Rating Tests. 
Philadelphia, Pennsylvania, 84 
Phllco Corporation, 54, 84 

Western Development Laboratories, 54 
Phonocardiogram. Sec Bioinstrumentation. 
''Piggyback plan," 52, 96, 108 
Pilot safety, 22 

philosophy, 79 
Pioneer Astro Industries, 121 
Plan X, 98, 208, 211, 213, 229, 232, 235, 239, 240, 243, 

244,251,252,257 
POGO. Sec longitudinal oscillation. 
POGO kit, 126 

fuel surge chamber, 121, 126 
oxidizer standpipe, 126 

Pollux (star),20 
Poslgrade rocket, 10 
Power sources, 1, 21, 157,158 

batteries, 121,126, 157, 158 
fuel cells, 21, 121, 126, 157 
solar cells, 21 
See al11o names of each. 

Power tool, 280, 255 
minimum reaction, 255 

Predelivery Acceptance Tests (PDA), 143, 161 
Prt>fllght automatic checkout equipment, 75 
Preftightcheckout,57,66,80, 135 
Preliminary Flight Rating Tests (PFRT), 104, 133, 134, 

138,158 
Premate Simulated Flight Test, 157, 182, 203 
Premate Systems Tests, 182, 193, 203, 258 
Premate Verification Test, 203 
Prespnceeratt Mate Combined System Test, 192 
Prespncecrnft Mate Simulated Flight Test,193 
Prespacecraft Mate Verlli<•atlon Combined Systems 

Test,239, 246.~;2, 257 
Prespacecraft l'tlate Verification Test, 211, 213, 216, 217, 

232 
Pressure, 169 
Pressure suits, v, 19, 37, 38, 43, 60, 64, 84, 1!'".4, 158, 161, 

170,222 
cover layer, 168 
G2C, 103, 126, 127, 143 
G8C, 127, 154, 190, 196 
G4C, 163,171,172,196,208 
G5C, 208, 222, 223 
lightweight, 208, 223, 224 
partial wear, quick assl:'mbly, 38, 63,64 
prototypes, advnn~ full, 88, 63, 64 
See also Suits. 

Pressure vessel, 7,10 
Preston, G. Merritt, 139 
Procurement and Contracts Divlslon, 154 
Project Apollo, xill, 62 
Project Development Plan, 13, 14, 21 
Project Domini<', 61 
Project Gemini, xllf , xiv, xv, xvl, 22, 27, 38, 47, 50, 

5u,U6,62,65,67,78,74,78,87,88,103,233 
Project Gemini Management Panel, 61, 62 
Project Mercury, v, xtil, 1-3, 14, 15, 24, 82, 39, 41, 43, 

58,62,96,139 
Projl'('t Orbit, 80 
Projl'('t Surefire, 220, 229, 280, 239 
Projl'('t Surefire Engine Development Task Force, 220 
Propellants, 165, 170,243, 251,254 

cryogenic, 103 
storable liquid, 12, 192 

Propulsion and Power Division, 153 

Propulsion systems, v, 21, 29, 34, 58, 61, 68, 233, 247 
Agena D, 54, 62, 187, 213 
Freon-14, 231 
hyper~lic, 12, 103 
liquid, 26, 58 
primary, 41, 42, 88, 134, 138, 148, 179, 187, 198, 

205, 213, 280, 232, 235, 240, 247, 251, 252, 255, 
258,260 

secondary, 42, 134, 138, 143, 148, 179, 198, 205, 
280, 232, 240, 244, 247, 251, 252, 258, 260 

second-stage, 3 
verification test program,177,179 

Propulsion test vehicle, 148 
Propulsion test vehicle assembly (PTVA), 134, 138 
Protection, Inc., 38 
PTV. See Parachute test vehicle. 
PTVA. See Propulsion test vehicle assembly. 
Public affairs, DOD support, 121 
Pulse-code-modulated (PCM) telemetry, 21, 42, 46, 114, 

167,179 
ground stations, 114, 167, 179 
instrumentation systems, 42 

Pulse-code-modulation system, 42, 63, 85, 145 
Purser, Paul E., 2, 6, 13, 16, 19, 21 
Putnam, William D., xv 
Pyrotechnics, 111, 147, 155, 177, 179, 208, 216, 229, 235, 

241, 243, 251 
Pyrotechnics ln9tallatlon Building, 217,250 

Q 

Qualltlcatlon flights 
manned, 14, 32 
unmanned, 14, 32, 87 

Qualification tests, 133, 139, 143, 156, 169 
Quality control, 75, 186 

R 

Radar,28,8G,86,138, 151,227 
beacon,60,211 
program,112, 113 

Radar transponder, 28, 42, 210 
Radiation belts, 61 
Radiation hazard, 61 
Radiation, Inc., 63 
Radio frequency command system, 63 
Radio Frequency Interferenee Test, 125, 182 
Radio Frequency Susceptibility Tl'st 142 
Radioplane Division, 30, 44 
Radnofsky, Matthew 1., 64 
Range Safety Offici', 100 
Range support, 20 
Ranger Launch Dirt>etorate, 31 
RCS. See Reentry control system. 
Reactant supply system, 33 
Reaction control system, 26, 27, 29, 45, 47, 58, GU, 222 
Rl'al-tlme computer complex, 84 
Rl'('overy beacon, 98, 144 
Recovery forces, 36, 155 

DOD support, 19 
Recovl:'ry support, 20, 121 
Rt>dondo Beach, California, 52 
Reentry,v,146,188,222,226,229 

heat,87,121 
Reentry control experiment.<~, 3 
Rt't'ntry control system (RCS), 26, 27, 91, 96, 101, 108, 

100,111,121, 131,15r., 157,192,235 
Reentry guidance, 209, 224, 227 
Reentry module, 37, 100,104, 179 
Rl:'l:'ntry system, 2, 32 

302 



INDEX 

Reliability, 85, 156 
engine,54,90, 113 
testing, 156 
Titan II, 22, 52, ·G4, 84 

Remote site, 27, 71, 72 
Rendezvous, ii, v, 1, 14, 16, 18, 23, 2G, 28, 57, R3, 86, 08, 

142,151,201,209,210,222,224,227,228,230,237, 248, 
251, 2{;9 

double, 230 
equi-period, 24!3 
fe:1sibility, 4 

at first apogee, 119, 145, 255 
fronlabove,230,24i> 
from concentric orbits, 148 
phantom, 230 
teehniques, 17, 22, 230, 24:> 

Rendf.'ZVOUS and d()('king, 1G, 11', 42, 57, 18!'i, 192, 21i>, 21!), 
23fl,237,24G,248,2fl1,255,2fi9,261 

Rend('ZVOU>: anti recovery section, 47, 66, 7R, 111, 121, 
12!),130, 144,145 

Sec also Gemini sp:1cecraft. 
Rl'mlezvous e'l'aluatlon pod, 41 , 42, !iS, 87, 1!)1, 21H, 200 
Rt>nd!'Z'I'ons t>XJWrim('nts , 3, 4, 71, 122, 224 
Rendez,·ous flight test~. 17, {".4, 227 
Rt>ndezvous mission, 5, 14, 17, 18, 20, 23, !iS, 63, 81, 86, 

87, !12, 101, 116, 133, 143, 148, H;t, 20:., 207, 20!1, 221, 
230,245 

Rt>ndt>z'!'ous radar, 28, 41, 58, 8;j, 161, 210, 222 
flight tt>sts, Hi7, 210 
systen1 , 20, 112,113 

Rt>ndez'l'ous targets, 22, 224, 227 
Rt>r('nd('Z\'Otts, 23fi, 2!)7 
Rl'S('arch and De,·etopmf.'nt T t>sts , 109 
R('sf.'arch Stt>er1ng Commith•e on J\Iann('cl Space Flight, 

1, 2 
Respiration. Sec Bioinstrumentation. 
Restart capability, 3 
Retrofln•, 22G, 236, 246, 251, 261 
Rl'trogrnde rockets , 10, :l4, 44, 4;; 
Retroroekets, 34, 100, 133, 141, 176, 189, 202 

abort system, 44 
abort test, 99 
qualit!Pntlon tf.'sts , 17() 

Ritland, 0. J ., 216 
RIT"erdalP, Californln, 3R 
Rockl•t. motor test, 59 
Rock~>t Power, Ine., 32 
Rocket.dyne Di,·ision, 26, G8, Gr., 80, 91, 94, 00, 108, 11!l, 

120,123,130,136,146, 192 
Sec alsu North American A'·iatlon, Inc. 

Root, L. K, 220 
Roae Knut, US~S, 14!i 
Rose, Jamt's T., 6, 11, 138 
Rosen, Milton W ., 7, 16 
Rosenthal, Alfred, 160 
Rubel, .John H ., 17, 18 
Ryan A(•ronnuticnl Company, 8 
RyP Canyon Rl's~>areh Cl'nt~>r, 20!l 

s 
S-10 (l\IIcromcteorlte Colleetlon) experlmE>nt, 230, 231 
S-hand radar hencon, 38, 51 
Sncrnm~>nto, Cnlifornia, 26, 54 
Salton Sl'a , California, 107 
Salton Sea Rang£>, Cnlifornln, 106 
San Di£>go, California, 8, 14, 16R, 208, 22(), 240 246 2:il 

2!J7 ' ' ' 
Sanders, FredE>rick .J., 7, 13 
Snutn Cruz Trst nasP, 134, 138, 148, 164, 167, 1m, 181 
Snra!lotn, Florida, 46, 63 
SntE>lllte ehaser mlR!>lon, 153 
Satl'lllte Checkout Ruilcling, 217 
Snturn (launch vehiele), 73 
Saturn C-3, 11 

303 
328 - 022 0- 89 - 21 

Saturn S- IVB, 136 
Scnled-1111 Mercury spacecrnft, 8 
Schirrn, Walt er 1\I., Jr., 142, 160, 192, 227 
Schneider, William C., 131, 1G3, 205 
Schrien'r, Rl'rnar<l A., 20, 90, 119 
Sl'lmltz, Kenneth \Y., 78 
Schweil'kurt, Russell L., 119, 162 
Srlentilk Experiments Panel, 68 
Seott, DnYid R., 119, 21u, 23r> 
Scott~dale, Arizonn, 34 
Sen urchin eggs, 191 
Seamans, Robert C., Jr., 8, lG, 17, 18, 40, 83, 87, 103, 

113,114, 13~, 137, 1!)2,216,217,222 
SrC'ondary guidance syst~>m, 163 

lauul'h vehieh• sccondnry fligh t control system, 
26, 163 

spacecrnft lnPrtinl guidance system, 163 
S!'t:ondnry propulsion systE>m, 23, 158, l!'i!l, 1G.'J, 1{)9 

Sec also AgE>nn D and Propulsion systems. 
Secretary of Defense, 17, 18, 73, R.1, 87 
St>e, F.lliot :\!., Jr., 60, 71'i, 106, 184, 21!l, 2.14 
SPlf-contain!'d gnldancP, 2 
SequPnc£> Compatibility Firing, 120, 127, 128 
Shf.'pnr<l, Alan n., Jr., 2.'J4 
Shlugles, spacecraft, 100 
Shirtsleeve enT"ironmt>nt, 5 
Shoa f, Ilnrry C., 12 
:-:hrond, l!}R, 205, 245 

S!.'paration, 200, 245 
!lystem, 205 

Shykc>n, ~ormnn, 16! 
Sih-ersteln , AbP, G, 8 
Slmpkimwn, Scott II., 44, 177, 217 
Simulatc>ll Flight TPst, 139, 100, 156, 167, 176, 186, 1!», 

100, 202, 203, 205, 208, 211 , 21!i, 21!l, 2:26, 243, 248, 
2;)3, 218 

Slmul:lt~>d lunar modul~>, 230, 245 
abort, 230 
r!'ndt>Z\'OUS, 230, 24!) 

Shnulnh'd ofl'-th!'-PIId PjPction ( SOPE) , 4!), iil, 59, 77, 
91, 177, 178 

Simulators, 27, 92 
abort, 147 
docking, 85 
flight, 143 
mission, 85 

Simultnn!'ous Lnunch Demonstration, 20'i, 2Hi, 210, 
235,241, 248,24!l,~i3,2!'iS,2!)!l 

Slayton, Donald K ., 73, 102, 100 
Sled t!'~ts, !l8, 146, 147 
SLV. Sec Atlas standard launch vehich'. 
Smith, Walter D., Hi 
Soln r cells, 21 
Solar fla rPs, 61 
SOPF.. Sec SimulutPd off-the-puc! ejf.'Ctlon. 
Spnce nnd Informntion Systt>ms Division, 16, UO, RS, 

114, 118 
Sec also Korth Amc>ri<.'nn Aviation, Inc. 

Spncp cnY!ronm('nt, 18, 43, 200, 200 
Space Explorntlon Progrnm Council, 5 
SptH'c Guidance C('nt!'r. Sec Intl'rnnUonal Busin!.'Ss 

J\lnchin('s Corporntion. 
Spn<'c> rendez-vous, 11, 1, 4, 
s,,a('e simnlntor chnmb!'r, 162 
SJm<·e stntion !'Xpt>rlm~>nt, 153 
Rpn<'l' Syst E>ms Dh·islon, 1R-2.'~!}, passim 

Sec al.'JO Air Force Systems Command. 
Spacp Task Group, 1-Hi, 138 

Engineering nnd Contrac-t:; Dl'l'ision, 4 
F.ngln('('rlng Division, 6, !), 12, 13, 15 
Flight Systems DIT"i~ion, 2, 4 
~l'\\' Projpc-ts Panel, 2 
redf.'signnted, 15 

Space Technology Laboratories, Inc., 52, 6!, 85, 178 



PROJECT GEMINI! A CJtRONOLOOY 

Spacecraft. See Gemini spacecraft and Mercury 
spacecraft. 

Spacecraft No. 1,39,43,58, 104,129 
arrival at Al\ffi, 117 
heatshield, 132 
instrumentation pallets, 101, 117 
mechanical mate, 109, 136 
pretllght readiness re'flew, 135 

Spacecraft No. 2, 43, 73, 76, 79, 96, 102, 139, 143, 144, 
150, 155, 156, 177, 17~ 179 

arrival at Cape Kennedy, 156 
behind schedule, 100 
electrleal mate, 164 
guidance and control equipment, 122 
heatshleld, 132 
mechanical mate, 163 
systems tests, 129, 142, 177 

Spacecraft No.3, 58,80, 102,143,144,145,155,156,163, 
179, 181, 182, 191, 192 

delivered to Cape Kennedy, 156, 175 
electrical system modified, 121 
heatshleld, 132 
mechanical mat{', 182, 184 
systems test, 142 
thrusters static fired, 177 

Spacecraft No. 3A, 80, 161 
thE>rmal qualification test, 161, 171 

Spac{'CraftNo. 4,84, 126,155,181,186,189,191-193 
dellverE>d to Cape Kennedy, 192 
mE>chanical mate, 194 

Spacecraft No. 5, 96, 126, 131, 146, 155, 161, 188, 
191-194, 197, 204, 207, 210 

delivered to Cape Kennedy, 200 
mechanical mate, 204 

SpaC{'Craft No. 6, II, 146, 154, 156, 188, 192, 194, 202, 
203,207,208,211,213,217,224-226,229 

m{'Chanl<'al matE>, 213 
Spacecraft No.7, il, 83, 203, 208, 211, 212, 224, 227 

delivered to Cape Kennedy, 216 
electrical mat{', 219 
mechanical mate, 219 
pa~Jslve target tor spacecraft 6, 224 

Spacecraft No. 8, 213, 214, 216, 222, 223, 229, 231-23-'i, 
235 

dell'fered to Cape KennE>dy, 229 
electrical mate, 233 
weight Increase, 133 

Spacecraft No. 9, 233-235, 239--241 
elE>ctrlcal matE', 240 

Spacecraft No. 10, 234, 244, 246, 251, 252 
dellven>d to Cape Kennedy, 243 
el{'Ctrical mat{', 248 
mechanical mate, 248 

Spacecraft No. 11, 250, 251, 253 
delivered to Cape K€'nnooy, 251 
electrical mate, 253 
mechanical mate, 253 

Spa<'E>cra!t No. 12, 258 
dellven>d to Cape Kennedy, 254 
electrlca1 mate, 258 
mechanical mate, 258 

Spacecraft accE>ptance review, 150, 156 
Spacecraft atmosphere, 24, 158 
Sp:tcE>craft docking bar, 255, 261 
Spac{'Crnft environment, 49 
Spacecraft/GLV Joint CombinE>d Systems TE>st, 194, 

204,213 
Spacecraft operations coordination meeting, 49 
Spacecraft p&ylond, 12 
Spacecraft syst{'ffis, 24, 3.'>, 94, 96 

communications, 36 
environmental ~ontrol, 24 

Spac{'Craft Systems Tests, 135, 150, 156, 182, 215 
Phase I, 101, 129, 145 
Phase II, 100, 145, 150 

Spacecraft Technology Division, 84 
SSFVT. Sec Subsystt>rns Functional Verification Tests. 
St. Joseph, lllchlgan, 50 
St. Louis, Missouri, 2, 10, 44, 56, 57, 96, 129, 139 
St. Louis Municipal Airport, 234 
St. Petersburg, Florida, 36 
Stnblt> platform, 4 
Stabilization systt>m, 2a 
Stafford, Thoma~r P., 60, 71), 106, 142, 100, 192, 2.19, 

227, 234, 245, 247 
Stnge I, 89, 90 

fuel tank, 76, 81 
oxidizer tank, 68, 81 

Stage II, 89, 90, 116 
fuel tank, 82 
oxidizer tank, 82 

Star <'hart and bolder, 141 
Star tracker, 4 
Stntlc test nrtldt>, 19, 39, 80 
Static article No. 1, 39, 80 

redesignated spacecraft No. 3A, 80 
Static article No. 2, 53 
Static articlt> No. 3, 80 
Static article No. 4, 80, 150 
Static arti<'le No. 4A, 170 

bollerplate No. 5, 129 
Static article No. 5, 11)8, 185 

open-Sf'a quallfl<'ation test, 139 
Static article ~o. 7, 111, 144, 170 
Stntionkt>eplng,201,202,224,227,229,230,235,251 
Stead Air Force Base, Nevada, 106 
Stiff, Ray, C., 103 
Stottard, R . L., 83 
Strnss, H. Kurt, 1-4 
Studebaker Corporation, 41, 6.'5 

CTL Dh1slon, 41, 65 
Subsystems Funrtlonal Verification Tests (SSFVT), 

94, 132, 135, 149, 151, 155, 164, 181, 1&~. 192, 193, 202, 
203,215,226,234,241,248 

Subsystems Re'ferlflratlon Tests 202, 211, 217, 226, 230, 
239, 246, 252, 257, 

Subsystems Verification Tests, 105 
Suit temperatures, 24, 139 
Suits, 162, 166, 190, 100, 208 

boots, 84 
gloves, 63, 84 
helmets, 63, 208 
legs, 63 
quallflratlon tests, 169 
sleeves, 63 

Summary of Mercury and GE>mlni Flights. Sec Appen· 
dlx8. 

Sunnyvale-, California, 14, 86, 119, 179, 181, 187, 191, 
195, 197, 203, 206, 220, 230-233, 239, 240, 243, 246, 
248, 2;';2, 25..'i 

Snrvh·al equipment, 19, 32 
pack, 00 
poetlanding kit, 43, 185 

SustalnE'r engine, 184, 247 
Sec aJ8o Engines. 

Swt>nson, Loyd S., Jr., xtfl, 61 
Symon.<r, John J., 181 
Syrnrus<', New York, 26 
Systems As81lrance Tests, 182, 186, 188, 193, 194, 202, 

203, 208, 213, 216, 231 
Systems Evaluation and Development Division, 100, 

111 
Landing and lmp&ct System Section, 100 

304 




INDEX 

Systems Integration Office, 136 

Bee also GPmlni Project Office. 


Systems Verification and Combined Interface Tests, 

232 


T 
T-33 aircraft, 157 

T--38 aircraft, 234 

Tandem actuators, 169 


Bee also Gemini launch vehicle (GLV) 2. 

Tape rpeorder, 224, 226 


onboard, 46 

telemetry playback, 224, 226, 229 


Targt>t acquisition equipment, 1 

Target docking adapter, 42, 80, 123, 143, 167, 198, 221, 


222, 224 

communications, 222 

electri<'Bl, 222 

guidance and control, 222 

lnstrumt>nration, 222 

n!tlctlon control, 222 

shroud, 123, 222 


Target docking adapter (TDA) No.1, 198 

Target docking adaptt>r {TDA) No. 5, 23.5 

Target docking adapter {TDA) No.6, 251 

Targt>t docking adapt('r {TDA) No. 7A, 257 

Target launch vehicle (TI..V) 5301, 170, 207, 215 

Target launch vehicle {TLV) 5302,233,234,235 

Target launch vehicle (TLV) 5303, 232, 240, 241, 243, 


244 

failure, 244 


Target launch vehicle (TLV) 5304,240,241 

Target launch vehicle (TLV) 5305,246,247,248 


TLV for Gemini X, 247 

'l'arget launch vehicle (TLV) 5306, 251,252,253 


TLV for Gemini X, 247 

Target launch vehicle (TLV) 5307,257,258 

Target vehicle, 14, 18, 19, 26, 28, 31, 63, 79, 86, 92, 198, 


207 

Agena,18,22,32,65,92,112 

Agena B, 14 

See al.so names of each. 


Target vehicle docking adapter, 19 

TDA. See Target docking adapter. 

TPChnlcal Operating Plan, 23 

Techni<'Bl Services Division, 111 

Telemetry, 19, 42, 216, 224, 226, 229 


equlpment,101,104 

pulse·code-modulated, 42 


''Ten-point Plan for C & C Equipment," 185 

Testing, 30, 162 


horizontal,125, 126,137,149, 171 

Tether, 84, 230, 255, 257, 261 

Tethered vehicle test, 255, 257, 259, 260, 261 

"The Advanced Gemini Mission Conceptual Study," 


153 

circumlunar orbiting mission, 153 

lifeboat rescue mission, 153 

lunar orbiting mission, 153 

satellite chaser mission, 153 

space station exJ)l'riment, 153 


Thiokol Chemi<>al Corporation, 34, 44, 108, 133 

Thomas, James B., 103 

Three-axis reference system {TARS), 26 

Thrust chamber asRembly, 26, 94, 108, 120, 123, 131, 


136,155,158,218,230 

16-pound, 134 

~pound,58,80,91,94,96,120, 131,146 

85-pound, 96, 108, 146 

1~pound,80,94,120,130,131,146 
20().pound, 134 

long-life, 146 


Thrust control capability, 3 

Thrust performan~ requirements, 96 


Thrusters,27,29,42,177,211,226,235,238 

25-pound,27,29,42,177,211,226,235,238 

85-pound, 54, 96 

100-pound, 27, 54, BC. 96 


Thunderstorms, 209 

Bee also Weather. 


''Timber Tower," 98 

Time reference system, 35 

Tindall, Howard W., Jr., 23, 24, 138 

Titan {launch vehicle) ,12, 15,21 

Titan {weapon system), 15 

Titan I, 12, 46 

Titan 11,8,12,13,15,17-19,26,35,84,90,119,137 


cost, 44 

deficiencies, 125 

weapon system, 8, 17, 22, 52, 68, 76, 90, 93 

Bee also Launch vehicles. 


Titan II Augmented Engine Improvement Program, 112 

Titan II coordination mE-eting, 97 

'l'itan II de,·elopment and procurement. 21, 32, 77, 90, 93 


flights, 68, 75-77, 86, 93, 108, 116, 119, 121, 125, 

140 


GLV fixes, 90,93 

Titan II·Gemini Coordination Committee, 84,90 

Titan 11/Gemini launch vehicle, 22 

Titan 11/Geminf spacecraft systems integration, 19 

Titaq1 II {Intercontinental ballistic missile), 32, 54 

Titan II¥.,, 17 

Titan III, 17 

Titanium battery cases, 114 

Titusvll1e, Florida, 217 

TLV. Sec Target launch vehicle. 

Touchdown control, 2 

Tow test vehicle (TTV), 90, 114, 120, 148, 168 


captive-flight test, 90, 153, 168 

Tracking and communications equipment, 160 

Tracking and instrumenta.tlon network, 89, 96 

Tracking antenna acquisition aid system, 39, 63 

Tracking network, 71, 72, 180, 211 


DOD support, 121 

Tracking ship, 145 

Training 


t>gress,131,145 

ingress,131,145 

See also Astronaut training. 


Training devices, 27 

centrifuge, 27 

docking trainer, 27 

egress trainer, 27 

simulators, 27, 85 

See also Simulators. 


Trajectories and Orbits Coordination Meeting, 61 

Trajectories and Orbits Panel, 138, 145, 157, 187 

TrajPCtory analysis, 6 

Trajecotory control, 23 

Translation and docking trainer, 139, 156 

Transponder,28,210,222 


rPCeiver, 28 

tran11mitter, 28 

See also Agena target vehicle. 


TTV. Sec Tow test vehicle. 

Tullahoma, Tennessee, 89 

Tulsa, Oklahoma, 123 

Tw~man Mercury, 1, 2, 6,10,11,14, 18 

Two-man paragllder trainer, 50 


u 
UHF voice transc<>lver, 36 

rnitl'd States Air FOI'('<', 14, 15, 19, 20, 32, 55, 56, 60, 


62, 68, 74, 80, 87, !)2, 119, 168, 215, 217, 229, 232, 233, 

239 


Aerospace Medical Resl'arch Laboratory 
(6750th), 02 

305 




NASA HISTORICAL PUBLICATIONS 
HISTORIES: 

MANAGEMENT HISTORY SERIES 
• RoBERT L. RosrroLT, An Admimtrative Hiatqry of NASA, 1958

1969, NASA SP-4101, 1966, $4.00.* 
PROGRAM HISTORY SERIES 

• 	 LoYD S. SWENSON, JR., JAHEB M. GRIMWooD, and CHARLES C. ALEx
ANDER, Thi8 New Ocemn: A History of Project Mercury, NASA 
SP-4201, 1966, $5.50. . 

• CoNSTANCE MeL. GREEN and MILTON Lo:MASK, V tmguard: A History 
(1969). 

CENTER IDSTORY SERIES 
• ALFRED RosENTHAL, Venture Into Space: Early Years of Goddard 

Space Flight Center, NASA SP-4301, 1968, $2.50. 
HISTORICAL S1UDIES: 

• 	 EuGENE M. EMME (ED.), History of Rocket Technology, special issue of 
Technology amd Culture (Fall 1963); augmented and published by 
Society for the History of Technology (Detroit: Wayne State Univer
sity, 1964). 

• 	 MAE MILLS LINK, Space Medicine in Project MertJUry, NASA SP
4003, 1965, $1.00. 

e Historical Sketch of NASA, NASA EP-29, 1965 (Out of Print). 
CHRONOLOGIES: 

• 	 Aeronautics and Astronautics: An American Chronology of Science and 
Technology in the EaJploration of Space, 1915-1960, compiled by 
Eugene M. Emme, Washington: NASA, 1961 (Out of Print). 

• 	 Aeronautical and Astronautical Events of1961, published by the House 
Committee on Science and Astronautics, 1962 (Out of Print). 

• 	 Astronautical and Aeronautical Event8 of1961!, published by the House 
Committee on Science and Astronautics, 1963, $1.00. 

• Astronautics and Aeronautics, 1969, NASA SP-4004, 1964, $1.75. 
• Astronautics and Aeronautics, 1961,., NASA SP-4005, 1965,$1.75. 
• Astronautics and Aeronautics, 1965, NASA SP-4006, 1966, $2.25. 
• Astronautics and Aeronautics, 1966, NASA SP-4007, 1967, $1.50. 
• Astronautics and Aeronautics, 1961, NASA SP-4008 (1968). 
• 	 Project Mercury: A Chronology, by James M. Grimwood, NASA SP

4001, 1963, $1.50. 
• 	 The Apollo Spacecraft: A Chronology, Vol. I, through November 7, 

1961!, by Ivan D. Ert.el .and Mary L. Morse, NASA SP-4009 (1969). 

•AU tltlea with price. can be ordered from the Superintendent of Document&, GoTernment PrlDt· 
lug 011lce, Washington, D.C. 20402. 

3.08 





CPSIA information can be obtained at www.ICGtesting.com 
Printed in the USA 

LYOW09sl5032 11 214 


111111111111111 11111111111
419839L V00029B/762/P 9 781493 794539 


http://www.ICGtesting.com

	Structure Bookmarks
	PROJECT GEMINI .TECHNOLOGY AND OPERATIONS .
	FOREWORD 
	CONTENTS 
	LIST OF ILLUSTRATIONS 
	INTRODUCTION .
	PART I Concept and Design 
	1919 
	A,.;. 
	24 
	M111 
	21-26 
	'"'" 
	4 
	22 
	A.ugtnl 
	12 
	September 
	H5
	28 
	1960 
	'""*""' .
	PROJECT 
	OEHINl 
	MII'Y 
	16-17 
	}liM 
	During 
	th~ 
	month 
	1961 .
	J111111tlr'Y .
	5-6 
	20 
	1961 
	]~ 
	A,.;; .
	14 
	24 
	~ 
	1 
	' .
	8 
	17 
	]llfN
	9 
	12 
	lllh 
	7 
	27-28 
	11 .
	12 
	1961 
	14 
	Oaohw 
	27 
	D£LIVfRifS 
	LONG 
	1 
	20 
	20 
	~29 
	N Oflmlbn' 
	17 .
	6 
	7 
	7 
	11 
	12 
	22 
	26 
	29 
	-
	-· 
	
	J 
	,_IIM"Y .
	PART 
	21 .
	26 .
	3l .
	tlflllilry
	1
	19 
	19 
	20 
	22 
	24 .
	28 
	PebrUMY 
	28 
	7 
	8 
	12 
	14 
	14 
	MtWch 
	16 
	17 
	19 
	21 
	2J 
	28 
	29 
	,, .
	31
	1962 
	Mtn'ch 
	4 
	7 
	9 
	12 
	1962 
	18 
	19 
	21 
	26 
	26-27 
	MillY 
	I 
	Mll1 
	1o-11 
	11 
	12 
	14-15 
	16-17 
	18 
	21 
	23 
	23-24 
	24 
	Mll1 
	1962 
	M11y
	4 
	6 
	20 
	21-22 
	27-28 
	28 
	30 .
	~~ 
	2 
	1962 
	6 .
	11 
	12 
	13 
	19 
	20 
	25 
	25-26 
	]lily 
	2 
	A.ugusl 
	9 
	14 .
	1.1-16 .
	16 .
	16 
	27 
	28 
	31 
	August 
	Septembw 
	1 
	4 
	5 
	6 
	12 
	14 
	17 
	19 
	25 
	October 
	1 
	3 
	5 
	12 
	O~lobtw 
	19 
	21 
	31 
	63 .
	No.,.,bw 
	' .
	6 
	9 
	16 
	21 
	30 
	PROJECI' 
	December 
	Nofl#mbw 
	10-11 
	14 
	17 
	19 
	26 
	December 
	PART II Development and Qualification 
	1963 
	1tlfltiiii'J 
	4 
	8-9 
	9 
	10 
	11 
	14 
	17 
	21 .
	22 .
	26 
	29-30 
	30 
	GEMINI : 
	6 
	6 
	7 
	8 
	February 
	79 
	18 
	26-27 
	28 
	Nleb 
	1 
	Mtll'ch
	7 
	11 
	12 
	14 
	19 .
	20 .
	21 .
	21 .
	April 
	1 
	2 
	2 
	A.pm 
	22 
	21-24 
	27 
	29 
	30 
	During th• month 
	M..,. 
	1 
	2 
	89 .
	' .
	6 .
	7-17 .
	9 .
	M•y 
	18 
	20 
	21 
	23 
	27 
	29 
	M., 
	PROJECT 
	OJI!HlNI 
	4-5 
	8 
	10 
	12 
	June 
	: 
	17 
	18 
	19 
	20 
	20...21 
	24 
	25 
	27 
	28 
	July 
	5 
	8 .
	9 .
	1l 
	12 
	12 
	18 
	20 
	31 
	1963 
	1•11 
	' 
	8 
	9 
	20 
	21 
	PART 
	AND 
	31 
	August 
	AugNSI 
	1963 
	4 
	' .
	6 .
	B 
	11-12 
	11-20 
	14 
	23 
	27 
	JO 
	Octobw 
	1 .
	4 
	118 
	14 
	14 
	October 
	18 
	21 
	2' 
	26 
	30 
	N011tmb,. 
	1 
	1963 
	7 
	12 
	121 .
	14 
	l963 
	16 
	17 
	22 
	25 
	30 
	No11ember 
	December 
	' .
	9 
	10 
	: 
	17-18 .
	20 .
	21 .
	21 .
	23 
	31 
	1963 
	December 
	-
	9-10 
	l3 
	129 .
	20 
	22 
	25 .
	25 
	]tmuary 
	Pebr~ 
	I 
	2 .
	3 .
	132 .
	7 
	8 
	' .
	16 
	17 
	18-19 
	20 
	21 
	26 
	28 .
	29 .
	P•~ 
	1964 
	6 .
	17-19 
	19 
	20 
	25 
	26 
	26 
	28 
	30 
	31 
	M~WCh 
	139 .
	2 
	8 
	9 .
	9-10 
	9 
	14 
	,,. 
	22 
	27 
	30 
	MII'Y 
	1 
	' .
	5-7 
	8 .
	11 
	11-12 
	1964 
	19 
	29 
	31 
	]llrl# 
	J 
	4 
	8 
	10 
	12 
	16 
	17 
	19 
	22 .
	24 .
	25 
	PROJE<:n' 
	]lily 
	3 
	6-12 
	7 
	10 
	11 
	16-17 
	19-25 
	27 
	29 .
	29 
	30 
	A.ugusl 
	July 
	7 
	14 
	16 
	17 
	22 
	27 
	31 
	A.ugusl 
	PROJECT 
	8 
	156 .
	21 
	23 
	24 
	25-26 
	29 
	1964 
	Seplemhw 
	Octobw 
	6 
	7 
	9-17 
	10
	1964 
	17 
	26 .
	28 .
	28 
	1964 
	Octobw 
	9 
	1f) 
	17 
	24 
	24 
	25 
	30 
	December 
	1 
	1964 
	7 
	9 
	A 
	12 
	17 
	16 
	17 
	18 
	19 
	28 
	PART III Flight Tests 
	1965 
	]t~nut~ry 
	4 
	6 
	6 
	11 
	12 
	14 
	15 
	16 
	19 .
	20 
	22 
	2' 
	28 
	29 
	31 
	5 
	Febrtlary 
	1 
	4 
	182 .
	8 
	11 .
	12 .
	u .
	17 .
	21 
	25 
	26 
	Febru..wy 
	186 .
	AGENA 
	2 .
	6 
	8 .
	181 
	10 
	10 
	14 .
	18 .
	20 
	23 
	23-24 
	27 
	29 .
	29 .
	PROJECT A 
	192 .
	PART 
	14 
	14-U 
	193 .
	20 .
	PROJECT 
	22 
	23 
	26 
	CHRONOLOGY 
	A 
	GEM'INY: 
	6 
	10 
	13 
	PROJECT 
	PART 
	19 
	26 
	27 
	29 
	].nu 
	3 
	7 
	15 
	18 
	25 
	25 
	29 
	30 
	July 
	I .
	7 
	23 
	12 
	22 
	23 
	26 
	27 
	A.ugusl 
	4 
	12 
	12 
	16 
	19 .
	19-24 
	21 
	23 
	30 
	31 
	PART 
	TESTS 
	B 
	9 
	16 
	17 
	20 
	20 
	28 
	Odobw 
	I 
	6 
	7 
	9 
	14 
	20 
	22 
	2J 
	27 
	28 
	29-30 
	1965 
	218 .
	3 
	8 
	11 
	12-H 
	15 
	19 
	24 
	26 
	29 
	December 
	3 
	4 
	8-10 
	12 
	14 
	227 
	17 
	27 
	1966 
	].,fl.., 
	5 
	8 
	8 
	16 
	17 
	20 
	21 
	22 
	2' 
	26 
	28 
	31 
	Pebru.wy 
	2 
	4 
	9 
	10 
	17 
	23 
	23-24 
	27 
	28 
	28 .
	1966 
	P•bnuwy 
	2 
	6 
	M•ch 
	16 
	17 
	19 
	21 
	22 
	24 
	28 
	31 
	M11rch 
	1966 
	12 
	12 
	14 
	18 
	20 
	22 
	Mt11 
	2 
	' .
	8 
	17 
	17 
	18 
	25 
	]U,II 
	1 
	245 
	6 
	7 
	9 
	1966 
	]IIJH 
	17 
	19 
	20 
	24 
	27 
	'""' .
	248 
	7 
	18 
	18 
	21 
	22 
	26 
	28 
	28 
	29 
	A.11psl 
	8 
	253 .
	16 
	22 
	1966 
	]II~ 
	6 
	9 .
	10 .
	12 .
	16 
	19 
	21 
	23 
	26 
	O&tobw 
	5 
	11 
	23 
	Nov6mber 
	8 
	11 
	1967 
	P•"'-ry
	1 
	1-2 
	APPENDIXES .
	APPENDIX I-GEMINI PROGRAM .FLIGHT SUMMARY DATA .
	Table A-General 
	Table B-Orbital Operations 
	Table C-Project Gemini Experiments 
	TableD-Extravehicular Activity on Gemini Missions 
	APPENDIX 2~EMINI PROGRAM AND MISSION .OBJECTIVES .
	G~ra.l 
	Mi•8Wft 
	DejfnitioM 
	APPENDIX 3-VEHICLE MANUFACIURING AND TESTING HISTORIES .
	Table A-Gemini Launch Vehicle 
	Table B--Gemini Target Vehicle 
	Table C-Gemini Target Launch Vehicle 
	TableD-Gemini Spacecraft 
	APPENDIX 4-WORLOWIOE TRACKING NETWORK 
	APPENDIX 5-COST OF GEMINI PROGRAM (MILLIONS OF DOLLARS) .
	APPENDIX 6-NASA CENTERS AND OTHER GOVERNMENT .AGENCIES PARTICIPATING IN THE GEMINI PROGRAM .
	APPENDIX 7-CONTR.ACTORS, SUBCONTRACTORS, AND VENDORS .($100,000 AND OVER) 
	APPENDIX 8-MANNED SPACE FLIGHT RECORD SUMMARY OF MERCURY .AND GEMINI FUGHTS 
	INDEX 
	A 
	B 
	c 
	D 
	E 
	F 
	G 
	H 
	J 
	K 
	L 
	M 
	N 
	0 
	p 
	Q 
	R 
	s 
	T 
	u 
	NASA HISTORICAL PUBLICATIONS 
	HISTORIES: 
	MANAGEMENT HISTORY SERIES 
	PROGRAM HISTORY SERIES 
	CENTER IDSTORY SERIES 
	HISTORICAL S1UDIES: 
	CHRONOLOGIES: 




Accessibility Report


		Filename: 

		Project Gemini FINAL.pdf




		Report created by: 

		

		Organization: 

		




[Enter personal and organization information through the Preferences > Identity dialog.]


Summary


The checker found problems which may prevent the document from being fully accessible.


		Needs manual check: 0

		Passed manually: 2

		Failed manually: 0

		Skipped: 1

		Passed: 27

		Failed: 2




Detailed Report


		Document



		Rule Name		Status		Description

		Accessibility permission flag		Passed		Accessibility permission flag must be set

		Image-only PDF		Passed		Document is not image-only PDF

		Tagged PDF		Passed		Document is tagged PDF

		Logical Reading Order		Passed manually		Document structure provides a logical reading order

		Primary language		Passed		Text language is specified

		Title		Passed		Document title is showing in title bar

		Bookmarks		Passed		Bookmarks are present in large documents

		Color contrast		Passed manually		Document has appropriate color contrast

		Page Content



		Rule Name		Status		Description

		Tagged content		Passed		All page content is tagged

		Tagged annotations		Passed		All annotations are tagged

		Tab order		Passed		Tab order is consistent with structure order

		Character encoding		Passed		Reliable character encoding is provided

		Tagged multimedia		Passed		All multimedia objects are tagged

		Screen flicker		Passed		Page will not cause screen flicker

		Scripts		Passed		No inaccessible scripts

		Timed responses		Passed		Page does not require timed responses

		Navigation links		Passed		Navigation links are not repetitive

		Forms



		Rule Name		Status		Description

		Tagged form fields		Passed		All form fields are tagged

		Field descriptions		Passed		All form fields have description

		Alternate Text



		Rule Name		Status		Description

		Figures alternate text		Passed		Figures require alternate text

		Nested alternate text		Passed		Alternate text that will never be read

		Associated with content		Failed		Alternate text must be associated with some content

		Hides annotation		Passed		Alternate text should not hide annotation
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