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FOREWORD 

Skylab exceeded all early expectations by being manned for 28, 59, and 
84 days respectively, a full 31 days longer than planned. Even today, more than 
three years since its launch, people around the world are only a small part 
of the way through evaluating all the data that were returned from this 
sophisticated space endeavor. Scientists will continue gleaning knowledge for 
years to come, even as Skylab goes on orbiting the Earth, spent but having more 
than fulfilled its purpose. 

Over the years, Skylab evolved in the wake of the lunar landing program. 
In early 1970 the configuration had solidified, based on conversion of the 
S-IVB stage of the Apollo launch vehicle. Now came the operational fine 
tuning to turn concept into reality. How do you compress the most out of the 
vehicle into each working day? What kind of give and take between ground 
and crew will optimize performance and value of the flights? 

All was ready by May of 1973. Skylab 1 was launched on 14 May and 
within seconds the meteoroid shield was lost; NASA faced its biggest and 
most expensive problem thus far in the manned flight program. But Mercury, 
Gemini, and Apollo had conditioned the team for the rigors of a quick 
solution. The ten days between the Skylab 1 and 2 launches were perhaps 
NASA's "finest hours." Plans were formulated, priorities for solutions were 
established, and repair equipment was designed, while the ground controllers 
kept Skylab 1 alive. The newly designed equipment was mocked-up, tested, 
and turned into flight hardware almost overnight. These efforts were successful 
because of the dedication and teamwork of thousands of NASA and contractor 
personnel. By the end of the Skylab program in February 1974, all scheduled 
flight objectives of the Skylab program had been accomplished, plus other 
objectives added as the program progressed. 

This chronology relates only the beginning; the best is yet to come from 
Skylab. 

Charles Conrad, Jr. 
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THE KEY EVENTS 

1959 

20 February: NASA officials outlined the long-range objectives of the agency's space program 
to a Senate committee. The objectives included a multimanned orbital space station. 

8 June: In a Project Horizon report, Wernher von Braun advanced a theory for using a spent 
booster stage as a space station's basic structure. 

1961 

5-6 	January: McDonnell Aircraft Corporation proposed a one-man space station consisting of a 
Mercury spacecraft and a cylindrical space laboratory capable of a 14-day mission in a 
shirt-sleeve environment. 

1962 

April: MSC designers and planners prepared a preliminary document that outlined areas of 
investigation for a space station. 

17 October: Joseph F. Shea, OMSF, solicited suggestions from each of the NASA Hq Program 
Offices and the NASA Centers on potential uses and requirements for a manned space 
station. Such ideas, he said, would help determine whether adequate justification existed for 
such a space laboratory. 

1963 

1 June: MSC announced two space station study contracts for a 24-man orbital laboratory to be 
designed for a useful orbital lifetime of five years. 

1965 

6-10 August: NASA's Associate Administrator for Manned Space Flight advised Center Direc
tors of establishment of a Saturn/ Apollo Applications Office within OMSF. 

20 August: MSFC designers began serious investigation of an S-IVB Orbital Workshop involv
ing in-orbit conversion of a spent S-IVB stage to a habitable shelter for extended manned 
utilization. 

10 September: The Apollo Extension System was redesignated the Apollo Applications Program. 
13 September: MSC, MSFC, and KSC were officially informed of the changed guidelines for 

Center management roles. 

1966 

28 January: Potential benefits of the Apollo Applications Program were summarized by George 
E. Mueller. 

January: 	 Douglas Aircraft Company submitted a summary report to LaRC covering the ac
tivities of three phases of the Manned Orbital Research Laboratory conducted from June 
1963 to February 1966. 
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21 March: The Manned Space Flight Experiments Board was created by agreement between 
NASA and the Department of Defense. 

April: MSC presented a request for proposals to Douglas, Grumman, and McDonnell for 
definition studies on the Saturn S-IVB spent-stage experiment support module (SSESM) . 

6 May: Astronauts voiced concern over the purposes and proposed work statement for the 
SSESM, noting a number of operational and safety concerns connected with purging the 
stage's hydrogen tank to create a habitable structure in space. 

11 July : NASA Hq officials made several significant AAP decisions concerning the roles of 
MSFC and MSC. 

25 July: The Orbital Workshop was approved as an experiment for flight on AS-209. 
26 July: Full responsibility for AAP missions was assigned to the Office of Manned Space 

Flight, NASA Hq. 
13-15 August: Agreement was reached on the respective roles of MSC and MSFC in develop

ment and operations of future manned space flight hardware. 
19 August: NASA announced selection of McDonnell to manufacture the airlock module for 

AAP. 
30 December: Mission objectives for AAP-I and AAP-2 flights were outlined by NASA Hq. 

1967 

26 January: NASA announced plans to use a cluster configuration for AAP flights. 
26 July: NASA selected Martin Marietta Corporation as contractor for payload integration of 

experiments and experiments support equipment. 
2 August: NASA terminated all activity associated with the lunar mapping and survey system. 

1968 

2 February: Key check points were established for AAP to ensure sufficient management visi
bility of the program status. 

20 July: The Post Apollo Advisory Committee issued its report which confirmed the basic 
objectives of AAP and played a deciding role in its later evolution. 

1969 

4 March: An AAP baseline configuration review was held at NASA Hq. 
2 May: An AAP Software Board was established. 
21 May: Choice of a Saturn IB "wet" Workshop vs. a Saturn V "dry" Workshop was the major 

subject discussed at a Manned Space Flight Management Council meeting. 
23 May: MSFC Director Wernher von Braun responded to George E. Mueller's request for 

recommendations from the field Centers on the "wet" vs. "dry" Workshop issue, saying he 
preferred the "dry" Workshop and giving his reasons. 

18 July: NASA Administrator Thomas O. Paine approved the shift from a "wet" to a "dry" 
Workshop. 

22 July: AAP Director William C. Schneider directed the three manned space flight Centers to 
implement the necessary changes to effect the "dry" Workshop program. 

8 August: MSFC definitized the contract with McDonnell Douglas for two Orbital Workshops 
for AAP. 

16 September: NASA announced the AAP change from "wet" to "dry" Workshop substantially 
improved the probability of mission success and crew safety. 

22 October: The AAP Director approved changes in the Orbital Workshop at a meeting at 
MSFC. 

1970 

2 January: MSFC shipped a test version of the Saturn S-IVB stage to McDonnell Douglas to be 
converted into an Orbital Workshop test article. 
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THE KEY EVENTS 

17 February: NASA announced that AAP had been redesignated the Skylab Program. 
18 March: An interface panel organization was established within the NASA Skylab Program 

for defining, controlling, and resolving inter-Center problems. 
4 May: A system flexibility study was conducted of systems and subsystems in the Skylab 

cluster to achieve maximum flexibility in case of a malfunction. 
15 May: NASA announced that both the Skylab Saturn V and Saturn IB launches would be 

from Launch Complex 39 at KSC. 
26 May: The Apollo telescope mount critical design review was completed at MSFC and final 

approval given the ATM design. 
10-14 August: A critical design review for the airlock module was held at McDonnell Douglas. 
24-27 August: A critical design review of Skylab's multiple docking adapter was completed at 

Martin Marietta, Denver. 
14-18 September: An Orbital Workshop critical design review was conducted at McDonnell 

Douglas, Huntington Beach, California. 
21 September: A Saturn Workshop crew station review began at MSFC with Government and 

industry engineers monitoring the progress of nine astronauts as they "walked through" 
many of the Workshop tasks. 

16-20 November: An EVA critical design review was held at the MSFC mockup area and 
neutral buoyancy simulator with 10 astronauts participating. 

1971 

12 February: Acoustic testing of the Orbital Workshop dynamic test article was completed at 
MSC. 

15 December: An MSFC-MSC agreement was approved detailing responsibilities for Skylab 
flight crew training in the neutral buoyancy simulator at MSFC. 

December: The Skylab Program was reviewed by a Skylab midterm task team. 

1972 

11-12 January: The Manned Space Flight Management Council agreed to retain the 30 April 
1973 launch-readiness date. 

19 January: Prime crewmen were named for the three Skylab missions. 
7 March: The Skylab rescue mission was a definite NASA commitment. 
21 June: A CSM design certification review board met at MSC and concurred in accepting the 

CSM design for Skylab. 
17 July: A Sky lab vibration and acoustic test program which began at MSC in January 1971 

was completed. 
29 August: After completion of 28 days of the Skylab medical experiments altitude tests at MSC, 

it was decided to continue the planned 56-day test to completion. 
6-7 September: A special ceremony marked completion of the Orbital Workshop prior to its 

readiness for shipment from Huntington Beach to KSC. 
19 October: A Skylab cluster systems design certification review was conducted at MSFC. 
21 November: NASA Hq defined the review procedure and readiness requirements for the flight 

readiness review which would be conducted prior to each Sky lab mission. 
30 November: Skylab cost savings were achieved by increasing payload weights in some 

instances. 

1973 

29-30 January: The airlock, multiple docking adapter, and Apollo telescope mount flight units 
were mated to the lunar vehicle. 

27 February: Skylab 2 was moved from the Vehicle Assembly Building to Launch Pad 39. 
5 April: Planning dates for the four Skylab launches were officially confirmed by NASA. 
17-20 April: A flight readiness review was held at KSC, followed by an announcement of 

"ready to go" for Skylab 1 on 14 May and Skylab 2 on 15 May. 
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14 May: Skylab 1 was launched from KSC. Deployment of the Workshop solar array and the 
meteoroid shield was not successful, requiring a postponement of the Skylab 2 launch. 

23-24 May: The design certification review board determined that a "Sky lab Parasol," deployed 
through the scientific airlock, would be the prime method of improvising a thermal shield 
for the Workshop. 

25 May: Skylab 2 was launched from KSC and rendezvoused with Skylab 1 during the fifth 
revolution. Damage to Skylab 1 was reported to the ground. 

26 May: The crew completed the task of deploying the Skylab parasol, and the Workshop 
temperature started to drop. 

7 June: Two astronauts performed an EVA and successfully freed the undeployed solar array, 
after which it was fully deployed. 

22 June: The Skylab 2 command module splashed down in the Pacific Ocean following a suc
cessful 28-day mission. 

28 July: Skylab 3 was launched from KSC and began its mission, ending with a landing in the 
Pacific Ocean on 25 September. 

13 August: A decision was made to delete the Skylab Saturn V Orbital Workshop capability 
effective 15 August. 

30 August: Guidelines were issued by NASA for release, disposition, and storage of all un
needed Skylab Program equipment. 

16 November: Skylab 4 was launched from KSC for a planned duration mission of 56 days with 
an option of extending it to 84 days. The command module and crew splashed down in the 
Pacific Ocean 8 February 1974, 84 days 1 hour 15 minutes 31 seconds after liftoff. 
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PREFACE 

The Skylab Program was specifically designed to conduct a series of 
experiments from beyond the Earth's atmosphere. Since the number and 
types of experiments to be conducted during the operational phase of Skylab 
were constantly changing, rather than encumber the body of the chronology 
with these changes, a lengthy appendix on experiments (number 3) has been 
included. This appendix identifies the Principal Investigators and Coinvestigators; 
gives the types, numbers, and descriptions of the experiments; explains the 
purposes of the various experiments; and, where available, gives the results or 
findings of the experiments. Because of the time required to reduce the 
voluminous amount of data acquired during the Skylab missions, definitive 
results on some of the experiments may not be available for some years. 

This document was intended to capture the key events that contributed 
to the success of Skylab and to provide the sources and documentation essential 
to a narrative history of the program. It was not the intent of the authors, nor 
should it have been their intent, to interpret the decisionmaking processes, the 
policies, the budgetary constraints, the politics, and the inter-Center rivalries 
that interwove themselves into the pattern of the Skylab Program from its 
inception on the drawing board to its culmination as America's most successful 
manned space program to date. For these interpretations, the interested reader 
must await the narrative history of Skylab--a history which is now being 
written. Meanwhile, it is hoped that the chronology will serve as a ready 
reference for those who might be seeking a comprehensive source of information 
on the Skylab Program. 

The body of the Sky lab chronology has been divided into three parts: 
early space station activities, Apollo Applications, and Skylab development 
and operations. 

The first part traces the concept of space stations beginning with Hermann 
Oberth's study on a manned space station, which he presented to the scientific 
community in 1923, through July 1965 when Grumman completed a study 
for NASA on Earth orbital missions. During the years between those dates, 
the scientific community had begun to show considerable interest in a space 
station that would enable them to study the physical and psychological effects 
on man of extended periods in a space environment; evaluate techniques for 
scientific experiments from space; .and develop and evaluate techniques for the 
construction and successful launch of a space station. A key step in this direction 
was the manned space station symposium held in Los Angeles in 1960. During 
the symposium, leading aeronautical and aerospace scientists and engineers 
presented 40 papers on these subjects. 

The second part of the chronology covers the period from July 1965 to 
February 1970 and encompasses those periods of the program designated the 
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Apollo Extension System and the Apollo Applications Program. It was during 
this period that concepts (based in part on experience gained in the Mercury, 
Gemini, and Apollo Programs) were refined, contracts were issued, and the 
gradual evolution of the Orbital Workshop to its final "dry" concept occurred. 

In February 1970, what had previously been called the Apollo Applications 
Program was redesignated the Skylab Program. Part three of the chronology 
covers the period from this redesignation through the final mission of the 
program and the postoperationai phase. This, essentially, was the construction 
and operational phase of the program. It was the period of final equipment 
and experiment checkout, launch and flight, recovery and evaluation. 

In writing this chronology, certain NASA Centers which appear frequently 
are referred to by their acronyms. These are: MSFC (the George C. Marshall 
Space Flight Center), KSC (the John F. Kennedy Space Center), MSC (the 
Manned Spacecraft Center) which later became JSC (the Lyndon B. Johnson 
Space Center), and LaRC (Langley Research Center). The National Aeronautics 
and Space Administration is generally referred to as NASA, or when the 
context of the entry requires, NASA Hq. The Centers which appear with less 
frequency in this chronology, such as the Goddard Space Flight Center, the 
Ames Research Center, the Lewis Research Center, and the Jet Propulsion 
Laboratory, are spelled out. 

Similarly, a short form is used for a number of the aerospace contractors. 
The Martin Marietta Corporation is referred to as simply Martin Marietta, 
the Grumman Aerospace Corporation as Grumman, the McDonnell Douglas 
Corporation as either McDonnell Douglas, Huntington Beach, California, or 
McDonnell Douglas, St. Louis (to distinguish between the eastern and western 
facilities), and North American Aviation, Incorporated (later North American 
Rockwell and still later Rockwell International), is referred to as North American. 
Other aerospace contractors, appearing less frequently in the chronology, are 
given their full titles. Examples are The Boeing Company, the Lockheed 
Aircraft Corporation, and the Bendix Corporation. 

Material used in preparing this chronology has basically been primary 
source materials-official correspondence, memoranda, NASA and contractor 
reports, minutes of meetings, and minutes of reviews, etc. Secondary source 
materials-NASA and contractor news releases and references to newspaper 
and magazine articles-were used minimally. 

This chronology could not have been written without the assistance of a 
great number of individuals within the aerospace community. To list them 
all would be impossible. However, the authors wish to acknowledge by name 
the assistance received from Monte D. Wright, John H. Disher, Frank W. 
Anderson, Jr., J. Pemble Field, Thomas Hanes, Edward Christianson, and 
Lee D. Saegesser of NASA Headquarters; Leland F. Belew, Hilmar Haenisch, 
Charles L. Wood, Ralph Murphy, James Bishop, Lois Robertson, and Robert G. 
Sheppard of MSFC; James Perris, Konstanty Kebalka, James W. Craig, Jr., 
and Jimmy D. Broadwell of KSC; Robert F. Thompson, Kenneth S. Kleinknecht, 
Walter D. Wolhart, Edward A. Armstrong, Reginald M. Machell, Joe W. 
Dodson, Robert Gordon, Roy L. Magin, Jr., Harold J. Davis, James M. 
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Grimwood, and Sally D. Gates of ]SC; Edward Regan, Walter Cleveland, 
Dan Green, and Frank Morgan of McDonnell Douglas; and Richard Barton 
and Ralph Oakley of Rockwell International. 

Special kudos go to Melba Henderson and Virginia A. Trotter of ]SC for 
their outstanding assistance and cooperation in making available the files and 
records from which a large portion of this chronology has been derived; to 
Willard M. Taub, whose assistance was invaluable in location and identification 
of some of the illustrations; and to Hilda J. Grimwood, who performed such 
an outstanding job in the typing and proofing of this manuscript in addition to 
carrying out the other innumerable duties essential to good office operations. 

This chronology was prepared by the Historical Services and Consultants 
Company, Houston, Texas; under contract NASW- 2590. 

R. W. N. 
I. D. E. 

C. G. B. 
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Hermann Oberth published Die Rakete zu den Planetenraumen (The Rocket 
into Planetary Space), which contained the first serious proposal for a manned 
space station to appear in scientific literature rather than fiction. Oberth's study 
presented to the scientific community a broad treatise on the practicability and 
scientific value not only of manned permanent stations in orbit above the Earth, 
but also space flight in general. Oberth suggested a permanent station supplied 
by smaller rockets on a periodic basis and suggested rotation of the vehicle to 
produce an artificial gravity for the crew. Such a station, he said, could serve 
as a base for Earth observations, as a weather forecasting satellite, as a 
communications satellite, and as a refueling station for extraterrestrial vehicles 
launched from orbit. 

1923 

Translation of Hermann Oberth's Die Rakete zu den Planetenraumen, Verlag von R. 
Oldenbourg, Munich and Berlin, 1923. 

Writing in the monthly journal Die Rakete, Baron Guido von Pirquet presented 
broad arguments in favor of the scientific possibility of manned space travel 
and the velocities required for orbital and interplanetary flight, of which orbital 
speed was by far the more difficult to attain. Von Pirquet suggested several 
different space stations for diverse functions: one in a near-Earth orbit as 
primarily an observation site and another station in a much higher orbit that 
would be more suitable as an orbital refueling station for escape vehicles. 

1928 

Translation of Guido von Pirquet's article "Fahrtrouten" in Die Rakete, 2. Jahrgang, 
Breslau, Deutschland, 1928. 

Hermann Noordung (the pseudonym for Captain Potocnik of the Austrian 
Imperial Army) published Das Probiem der Befahrung des Weltraums (The 
Problem of SPace Flight), which included one of the first serious attempts to 
put on paper the design of a manned space station. Noordung's proposed design 
consisted of a doughnut-shaped structure for living quarters, a power generating 
station attached to one end of the central hub, and an astronomical observation 
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station. He was among the first to suggest a wheel-shaped design for a space 
station to produce artificial gravity, and also argued the scientific value of such 
a station in a synchronous orbit above the Earth. 

Hermann Noordung, Das Problem de?" Befahrung des Weltraums, 1928. 

Hermann Oberth published Wege zur Raumschiffahrt, in which he greatly 
elaborated on ideas presented in his 1923 book. Oberth here presented several 
specific designs for orbital space stations, ranging from spherical living quarters 
for the crew to large reflective mirrors fabricated in orbit. Among several 
innovations were methods for fabrication in orbit, propulsion by particle 
emission, and small ferry vehicles to permit travel in the vicinity of the station. 
Such stations could be used for a variety of purposes, ranging from scientific 
observation sites to military installations. 

Translation of Hermann Oberth's Wege zur RaumschifJahrt, Verlag von R. Olden
bourg, Munich and Berlin, 1929. 

In a summary of his work on rockets during World War II, Wernher von Braun 
speculated on the potential and future uses of rocket power and space vehicles. 
Von Braun prophesied large scientific observatories in space, the construction of 
space stations in orbit, and interplanetary travel, beginning with manned flights 
to the Moon. 

Wernher von Braun, "Survey of the Development of Liquid Rockets in Germany and 
their Future Prospects," in F. Zwicky, Report on Certain Phases of War Research in 
Germany, Headquarters Air Materiel Command Report No. F-SU- 3-RE, January 
1947, pp. 38-42. 

The Army Air Forces established Project RAND at the Santa Monica, Cali
fornia, plant of Douglas Aircraft Company, Inc. On 12 May, Project RAND, 
which had studied supersonic aircraft, guided missiles, and satellite applications, 
released a report on "Preliminary Design of an Experimental World-Circling 
Space Ship" that argued the technical feasibility of building and operating an 
artificial Earth satellite. 

Eugene M. Emme, Aeronautics and Astronautics: An American Chronology of Science 
and Technology in the Exploration of Space, 1915- 1960, Washington, D.C., 1961, 
p. 53; U.S. Congress, House, Military Astronautics (Preliminary Report): Report of 
the Committee on Science and Astronautics, House Report 360, 87th Cong., 1st sess., 
4 May 1961, p. 2. 

Douglas Aircraft Company, Inc., completed an engineering study on the 
feasibility of designing a man-carrying sfttellite. The study showed that if a 
vehicle could be accelerated to a speed of 27 360 km per hr and aimed properly 
it would revolve on a circular orbit above the Earth's atmosphere as a new 
satellite. Such a vehicle would make a complete circuit of the Earth approximately 
every hour and a half. However, it would not pass over the same ground 
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stations on successive circuits because the Earth would make about a one-sixteenth 
turn for each circuit of the satellite. Two fuels were considered in the study: 
hydrogen-oxygen and alcohol-oxygen. The liquid alcohol-hydrogen had been 
used to propel the German V- 2 rockets. The use of either fuel to orbit a 
man-made satellite, the study showed, would require the use of a multistage 
vehicle. The study also indicated that maximum acceleration and temperatures 
could be kept within limits safe for man. The vehicle envisioned would be used 
in obtaining scientific information on cosmic rays, gravitation, geophysics, 
terrestrial magnetism, astronomy, and meteorology. 

Douglas Aircraft Co., Report No. SM- 11827, Preliminary Design of an Experimental 
World-Circling Spaceship, 2 May 1946. 

In a paper presented to the British Interplanetary Society, H. E. Ross described 
a manned satellite station in Earth orbit that would serve as an astronomical 
and zero-gravity and vacuum research laboratory. (Ross' bold suggestions also 
included schemes for a manned landing on the Moon and return to Earth 
through use of the rendezvous technique in Earth orbit and about the Moon.) 
Ross' suggested design comprised a circular structure that housed the crew of 
the space laboratory (numbering 24 specialists and support personnel) as well 
as telescopes and research equipment. The station, he suggested, could be 
resupplied with oxygen and other life-support essentials by supply ships launched 
every three months. 

H. E. Ross, "Orbital Bases," Journal of the British Interplanetary Society, 8, 1949, 
pp. 1- 7. 

Awakening public interest in the United States and in Europe was manifested 
by publication in September 1949 of The Conquest of Space by Willy Ley. Ley 
featured detailed descriptions of orbital space stations and manned flights to the 
Moon and back as part of man's quest to conquer the frontier of space. The 
First Symposium on Space Flight was held 12 October 1951 at the Hayden 
Planetarium in New York City. Papers read at the Symposium were published 
in March 1952 by Collier's magazine under the title "Man Will Conquer Space 
Soon." Contributors were Wernher von Braun, Joseph Kaplan, Heinz Haber, 
Willy Ley, Oscar Schachter, and Fred L. Whipple. Topics ranged from manned 
orbiting space stations and orbiting astronomical observatories to problems of 
human survival in space, lunar space ventures, and questions of international 
law and sovereignty in space. Finally, Arthur C. Clarke's The Exploration of 

Space, first published in England in 1951 and a Book of the Month Club 
selection in America the following year, persuasively argued the case for 
orbital space stations and manned lunar and planetary space expeditions, 
popularizing the notion of space flight in general. 

Willy Ley, The Conquest of Space, 1959; "Man Will Conquer Space Soon," Collier's, 
22 March 1952, pp. 22-36, 65- 67, 70-72, 74; Arthur C. Clarke, The Exploration of 
Space, 1952. 
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At the second annual congress of the International Astronautical Federation 
in London, H. H. Koelle described "Die Aussenstation" as part of a paper 
on "Der Einfluss der Konstruktiven Gestaltung der Aussenstation auf die 
Gesamtkosten des Projektes (The Influence of the Layout of the Satellite on 
the Overall Cost of the Project)." Koelle's paper represented the most realistic 
appraisal so far of the problems of design and construction of a space station. 
He dealt with problems of payload limitation, orbital assembly, limitations on 
the crew in the s.pace environment, and national and economic factors behind 
space station growth. In Koelle's view, such a station might be used for 
scientific investigations of Earth's upper atmosphere, weather observation, astro
physical research, and human and chemical research in a zero-gravity environ
ment. Also, such a station might serve as a communications and navigation 
link with the ground and as a station for launching more distant space missions. 
He suggested a large circular structure consisting of 36 separate 5-m spheres 
arranged around a central hub, the whole structure rotating to provide an 
artificial gravity environment to offset physiological effects of prolonged weight
lessness on the crew. One of the unique elements in Koelle's scheme was assembly 
of various parts of the station launched via separate rockets, with each segment 
being a complete structure. In this way the station could be made operational 
before fabrication was completed, and subsequent expansion of the structure 
could take place whenever desired. Total personnel complement of the station 
would range from 50 to 65 people. Koelle even estimated the cost of such a 
project: $518 million for construction and $620 million over an operational 
lifetime of six months. 

John W. Massey, Historical Resume of Manned Space Stations, Army Ballistic Missile 
Agency Report No. DSP- TM-9-60, 15 June 1960, pp. 19-26. 

In "Analysis of Orbital Systems," a paper read at the fifth congress of the 
International Astronautical Federation in Innsbruck, Austria, Krafft Ehricke 
described a four-man orbital station. Arguing that a very large space station 
was neither necessary nor desirable, Ehricke postulated a four-man design that 
might serve a number of different purposes, depending upon altitude and orbital 
inclination. He suggested that such a station might be used for a multitude of 
scientific research, for orbital reconnaissance, for an observation platform, and 
as a launch site for more distant space ventures. The station would be launched 
initially by a large multistaged booster and subsequently visited by crews and 
resupplied by means of smaller ferry rockets. 

Ibid., pp. 28-31. 

The National Advisory Committee for Aeronautics (NACA) and the Air 
Force signed a Memorandum of Understanding concerning the principles in 
the development and testing of the Air Force's Hypersonic Boost Glide Vehicle 
(Dyna Soar I). 
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The following principles would apply to the project: (1) The project would 
be conducted as a joint Air Force-NACA project. (2) Overall technical control 
of the project would rest with the Air Force, acting with the advice and 
assistance of NACA. (3) Financing of the design, construction, and Air Force 
test of the vehicles would be borne by the Air Force. (4) Management of the 
project would be conducted by an Air Force project office within the Directorate 
of Systems Management, Headquarters, Air Research and Development Com
mand. NACA would provide liaison representation in the project office and 
provide the chairman of the technical team responsible for data transmission 
and research instrumentation. (5) Design and construction of the system would 
be conducted through a negotiated prime contractor. (6) Flight tests of the 
vehicle and related equipment would be accomplished by NACA, the USAF, 
and the prime contractor in a combined test program, under the overall control 
of a joint NACA-USAF committee chaired by the Air Force. 

Memorandum of understanding, "Principles for Participation of NACA in Develop
ment and Testing of the 'Air Force System 464L Hypersonic Boost Glide Vehicle 
(Dyna Soar I),''' signed by Gen. Thomas D. White, Chief of Staff, USAF, 13 May 
1958, and Hugh L. Dryden, Director NACA, 20 May 1958. 

In 1958, the year after Sputnik 1, Krafft Ehricke, then with General Dynamics' 
Convair Division, designed a four-man space station known as Outpost. Ehricke 
proposed that the Atlas ICBM being developed by Convair could be adapted 
as the station's basic structure. The Atlas, 3 m in diameter and 22.8 m long, 
was America's largest rocket at the time. 

Dave Dooling, "The Evolution of Skylab," Spaceflight, January 1974, p. 20. 

A 1958 spacecraft design concept for a two-man orbiting laboratory prepared by H. 
Kurt Strass and Caldwell C. Johnson of NASA's Space Task Group at Langley 
Field, \Tirginia. 
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In testimony before the Senate Committee on Aeronautical and Space Sciences, 
NASA Deputy Administrator Hugh L. Dryden and DeMarquis D. Wyatt, 
Assistant to the Director of Space Flight Development, described the long-range 
objectives of the agency's space program: a multimanned orbiting space station; 
a permanent manned orbiting laboratory; unmanned lunar probes; and manned 
lunar orbital, lunar-landing, and- ultimately-interplanetary flight. 

u.s. Congress, Senate, NASA Authorization Subcommittee of the Committee on 
Aeronautical and Space Sciences, NASA Supplemental Authorization for Fiscal Year 
1959: Hearings on S .1096, 86th Cong., 1st sess., 1959, pp. 46, 81. 

John W. Crowley, Director of Aeronautical and Space Research, appointed Harry 
J. Goett of the Ames Research Center to head a Research Steering Committee on 
Manned Space Flight to assist Headquarters in long-range planning and basic re
search on manned space flight. Composed of representatives from the field cen
ters as well as Headquarters, members of the Goett Committee (as it was called) 
met for the first time on 25- 26 May. From the outset, they agreed to concentrate 
on the long-range objectives of NASA's man-in-space program, including support
ing research required, coordinating the research efforts of the various field centers, 
and recommending specific research projects and vehicle development programs. 

The most important task facing the Goett Committee was the issue of a flight 
program to follow Mercury. H. Kurt Strass of the Space Task Group (STG) at 
Langley Field, Virginia (the field element that subsequently evolved into the 
Manned Spacecraft Center), described some preliminary ideas of STG planners 
regarding a follow-on to Mercury: (1) an enlarged Mercury capsule to place two 
men in orbit for three days; (2) a two-man Mercury capsule and a large cylindri
cal structure to support a two-week mission. (In its 1960 budget, NASA had re
quested $2 million to study methods of constructing a manned orbiting laboratory 
or converting the Mercury spacecraft into a two-man laboratory for extended 
space missions.) 

Memorandum, John W . Crowley to Dist., "Research Steering Committee on Manned 
Space Flight," 1 April 1959; "Minutes, Research Steering Committee on Manned 
Space Flight," 25-26 May 1959, pp. 1-2, 6- 9; U.S. Congress, House, Subcommittee 
of the Committee on Appropriations, National Aeronautics and Space Administration 
Appropriations: Hearings, 86th Cong., 1st sess., 1959, pp. 42-45. 

DeMarquis D. Wyatt, Assistant to the Director of Space Flight Development, 
testified before Congress in support of NASA's request for $3 million in Fiscal 
Year 1960 for research on techniques and problems of space rendezvous. Wyatt 
explained that logistic support for a manned space laboratory, a possible post
Mercury flight program, depended upon resolving several key problems and 
making rendezvous in orbit practical. Among key problems he cited were estab
lishment of methods for fixing the relative positions of two objects in space; 
development of accurate target acquisition devices to enable supply craft to locate 
the space station; development of guidance systems to permit precise determina
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tion of flight paths; and development of reliable propulsion systems for maneuver
ing in orbit. 

U.S. Congress, House, Committee on Science and Astronautics and Subcommittees 
Nos. 1, 2, 3, and 4, 1960 NASA Authorization: Hearings on H.R. 6512, 86th Cong., 
1st sess., 1959, pp. 97, 170, 267- 68. 

In a Project Horizon report, Wernher von Braun, then with the Army Ballistic 
Missile Agency, advanced a theory that he had conceived years earlier for using a 
booster's spent stage as a space station's basic structure. This later evolved into 
the "wet stage" concept for the Skylab Program. 

Project Horizon, Phase I Report: A U.S. Army Study for the Establishment of a Lunar 
Military Outpost, Vol. II, pp. 127- 130. 

Laurence K. Loftin, Jr., of Langley Research Center, presented to the Research 
Steering Committee on Manned Space Flight a report on a projected manned 
space station. During subsequent discussion, Committee Chairman Harry J. Goett 
stated that considerations of space stations and orbiting laboratories should be an 
integral part of coordinated planning for a lunar landing mission. George M. 
Low of NASA Hq warned that care must be exercised that each successive step 
in space be taken with an eye toward the principal objective (i.e., lunar landing) 
because the number of steps that realistically could be funded and attempted was 
extremely limited. (Subsequently, Low's thinking and the recommendations of the 
Research Steering Committee were influential in shifting the planning focus of 
NASA's manned space program away from ideas of large space stations and lab
oratories and toward lunar flight and the Apollo program. 

"Minutes, Research Steering Committee on Manned Space Flight, 25-26 June 1959," 
p. 6. 

E. C. Braley and L. K. Loftin, Jr., sponsored a conference at LaRC to focus 
study at the Center on placing a manned space station in Earth orbit. Participants 
at the conference aimed at concentrating research efforts on developing the tech
nology to build, launch, and operate such a station. Braley, Loftin, and others en
visioned several purposes of such a space station : (1) to study the physical and 
psychological reactions of man in the space environment for extended periods of 
time, as well as his capabilities and usefulness during such missions; (2) to study 
materials, structures, and control systems for extended-duration space vehicles, 
and means for communication, orbit control, and rendezvous in space; and (3) to 
evaluate various techniques for terrestrial and astronomical observation and how 
man's unique abilities could enhance those techniques in space. Participants en
visioned this Langley study project as an initial step toward landing men on the 
Moon some 10 to 15 years later. 

Memorandum, Beverly Z. Henry, Jr., to Associate Director, "Langley Manned Space 
Laboratory Effort," 5 October 1959. 
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The 	architectural plans drawn for the 1960 Ideal Home Exhibition in Empire Hall, 
London, showing three views of the mockup space station.-Drawings courtesy 
of the London Daily Mail. 
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Two photographs of the 1960 Ideal Home Exhibition in London: At left, a "crew
man" is at the control panel that operates the battery of space telescopes. Note 
his "shirt-sleeve" clothing. At right, a space-suited "crewman" is outside the 
space station working on one of the telescopes.-Photos courtesy of the London 
Daily Mail. 

1960 	 Representatives from the various NASA Field Centers and Headquarters attended 
a conference on space rendezvous held at LaRC under the chairmanship of Ber

May 
nard Maggin. The participants reviewed current Center research programs on 

16-17 	 space rendezvous and exchanged ideas on future projects. Many of the studies 
already in progress involved the idea of a space ferry and rendezvous with a sta
tion in cislunar space. Although as yet NASA had no funding for a rendezvous 
flight test program, consensus of those at this conference held that rendezvous 
would be essential in future manned space programs and that the Centers should 
undertake experiments to establish its feasibility and to develop various rendez
vous techniques. 

Inter-NASA Research and Development Centers Discussion on Space Rendezvous, 
LaRC, 16- 17 May 1960. 

1961 	 McDonnell Aircraft Corporation officials proposed to NASA a one-man space. 
station consisting of a Mercury capsule and a cylindrical space laboratory capablc, 

January 
of supporting 	one astronaut in a shirt-sleeve environment for 14 days in orbit.' 

5-6 	 The complete vehicle, McDonnell said, could be placed in a 240-km orbit by an 
Atlas-Agena booster, thus affording NASA what the company termed a "mini
mum cost manned space station." 

McDonnell Aircraft Corp" One Man Space Station, 24 August 1960 (rev, 28 October 
1960), 

May 	 A NASA Hq working group headed by Bernard Maggin completed a staff study 
recommending an integrated researcD, development, and applied orbital opera

5 
tions program through 1970 at an approximate cost of $1 billion. In its report, 
the group identified three broad categories of orbital operations: inspection, ferry, 
and orbital launch. Maggin and company reasoned that future space programs 
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In October 1960 Rene A. Berglund of Langley Research Center's Space Station 
Office prepared the spacecraft design concept of an inflatable space laboratory 
based on the Mercury spacecraft. 
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required the capability for such orbital operations and recommended that a devel
opment program, coordinated with the Department of Defense, be undertaken 
immediately. Also, because of the size and scope of such a program, they recom
mended that it be independent of other space projects and that NASA create a 
separate administrative office to initiate and manage the program. 

Memorandum, Bernard Maggin to Associate Administrator, "Staff Paper- 'Guidelines 
for a Program for Manned and Unmanned Orbital Operations,' " 22 May 1961. 

Space Task Group Director Robert R. Gilruth informed Ames Research Center 
that current planning for Apollo "A" called for an adapter between the Saturn 
second stage and the Apollo spacecraft to include, as an integral part, a section to 
be used as an orbiting laboratory. Preliminary in-house configuration designs indi
cated this laboratory would be a cylindrical section about 3.9 m in diameter and 
2.4 m in height. The laboratory would provide the environment and facilities to 
conduct scientific experiments related to manned operation of spacecraft. Gilruth 
requested that Ames forward to STG descriptions of scientific experiments be
lieved to be important to the development of manned space flights, together with 
a list of necessary support equipment requirements. 

In response to the request from the STG, ARC Director Smith J. DeFrance sug
gested a series of experiments that might be conducted from an Earth-orbiting 
laboratory: astronomical observations; monitoring the Sun's activity; testing 
man's ability to work outside the vehicle; zero-g testing; and micro meteoroid 
impact study. DeFrance noted that all of these experiments could be performed 
in the lunar mission module part of the Apollo space vehicle with little or no 
design modification. 

Letters, Robert R. Gilruth to ARC, "Scientific experiments to be conducted in an 
orbiting laboratory," 18 May 1961; Smith J. DeFrance to STG, Attn: Apollo Project 
Office, "Suggestions for experiments to be conducted in an earth-orbiting scientific 
laboratory," 31 May 1961. 

Emanuel Schnitzer of LaRC suggested a possible adaptation for existing Apollo 
hardware to create a space laboratory, which he termed an "Apollo X" vehicle. 
Schnitzer's concept involved using a standard Apollo command and service mod
ule in conjunction with an inflatable spheroid structure and transfer tunnel to 
create a space laboratory with artificial gravity potential. He argued the technical 
feasibility of such a scheme with minimal weight penalties on the basic Apollo 
system. (Although little apparently was done with his idea, Schnitzer's thinking, 
along with similar thoughts by many of his colleagues, created a fertile environ
ment within NASA for the idea of adapting Apollo-developed space hardware to 
laboratories and space stations in Earth orbit.) In April 1962 Paul Hill, Chief of 
the Applied Materials and Physics Division, stated that structures were under 
study which could hold from 4 to 30 people. 

Emanuel Schnitzer, Possible APOLLO "X" Inflatable Space Laboratory, October 
1961; Astronautical and Aeronautical Events of 1962, 12 June 1963, p. 64. 
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This spacecraft design of the possible use of Apollo as a space station was prepared by 
H. Kurt Strass of Space Task Group in the fall of 1961. 

MSC designers and planners prepared a preliminary document that outlined 
areas of investigation for a space station study program (handled largely under 
the aegis of Edward H. OIling of the Spacecraft Research Division). Flight 
Operations Division Chief Christopher C. Kraft, Jr., urged that the study format 
be expanded to include such areas as the operational requirements for a ground 
support and control network, logistics vehicles, and space station occupied versus 
unoccupied intervals. 

Memorandum, Christopher C. Kraft, Jr., to Edward H. Oiling, "Rough Draft of 
Space Station Study Document," 1 May 1962, with enclosure, "Proposed Revision." 

John C. Fischer, Jr., an aerospace technologist at Lewis Research Center, put 
forward a plan for a two-phased approach for a space station program. The more 
immediate step, involving launching a manned and fully equipped station into 
orbit, would span some four to six years. Such a station would allow investigation 
of stationkeeping, rotation of personnel in orbit through supply and ferry craft, 
and replacement of modules in orbit through modular construction. The second 
and more sophisticated phase of a space station program, evolving from the earlier 
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September 

October 

and $300 000 to MSFC for contractor-related studies, compared to OART's 
funding to LaRC of $800 000. 

Maxime A. Faget stated that MSC was revising some of its earlier plans for space 
station studies to include a thorough operational analysis so that rational cost
based decisions could be made in 1964. He observed that cost would be a very 
important-if not the most important- factor in any early space station program 
decision, thus dictating a simple design for the vehicle. 

Clint Brown, representing Langley, agreed with Faget's views and announced 
that LaRC had reorganized its original space station steering group and had re
oriented and broadened their conceptual design studies, with greater emphasis 
upon simplicity of configuration and system design. Although Brown and Faget 
disagreed on the principal justification for a space station program (Faget viewed 
it as a support for a future manned flight to Mars, while Brown argued primarily 
its usefulness as a research laboratory for a variety of NASA research elements), 
both agreed on the desirability of bringing all of the Agency's Program Offices 
(such as the Office of Space Science and Applications) into the planning picture. 
All the participants at this meeting agreed that a paramount objective for imme
diate planning was to define program objectives for a space station- what roles it 
would fill and what purposes it would be designed to accomplish. 

Memorandum, W. E. Stoney, NASA Hq, to R. L. Bisplinghoff, NASA Hq, "OART
OMSF and Center Meeting on Space Station Studies," 5 October 1962. 

Joseph F. Shea, Deputy Director for Systems, Office of Manned Space Flight, 
solicited suggestions from each of the Headquarters' Program Offices and the 
various NASA Centers ·on the potential uses and experiments for a manned 
space station. Such ideas, Shea explained, would help determine whether 
adequate justification existed for such a space laboratory, either as a research · 
center in space or as a functional satellite. Preliminary studies already conducted, 
he said, placed such spacecraft within the realm of technology feasibility, and,_ 
if a decision were made to go ahead with such a project, NASA could 
conceivably place a station in Earth orbit by about 1967. Shea emphasized, 
however, that any such decision depended to a great extent on whether adequate 
justification existed for a space station. In seeking out ideas from within the 
agency, Shea called for roles, configurations, system designs, and specific scientific 
and engineering uses and requirements, emphasizing (1) the importance of a 
space station program to science, technology, or national goals; and (2) the 
unique characteristics of such a station and why such a program could not be 
accomplished by using Mercury, Gemini, Apollo, or unmanned spacecraft. 
Finally, he stated that general objectives currently envisioned for a station 
were as a precursor to manned planetary missions and for broad functional and 
scientific roles. 

Memorandum, Joseph F. Shea to Dist., "Definition of Potential Applications for 
Manned Space Station," 17 October 1962. 
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Owen E. Maynard, Head of MSC's Spacecraft Integration Branch, reported 
on his preliminary investigation of the feasibility of modifying Apollo space
craft systems to achieve a 100-day Earth-orbital capability. His investigation 
examined four basic areas: (1) mission, propulsion, and flight time; (2) rendez
vous, reentry, and landing; (3) human factors; and (4) spacecraft command and 
communications. Although modifications to some systems might be extensive
and would involve a considerable weight increase for the vehicle- such a mission 
using Apollo hardware was indeed feasible. 

Memorandum, Owen E. Maynard to Chief, Spacecraft Technology Div., "Systems 
Investigation of a IOO-Day Earth Orbital Operation for Apollo," 12 December 1962, 
with enclosure, same subject. 

MSC researchers compiled a preliminary statement of work for a manned space 
station study program in anticipation of study contracts to be let to industry for 
a supportive study. The study requirements outlined the general scope of such 
investigations and suggested guidelines for research areas such as configurations, 
onboard spacecraft systems, and operational techniques. Ideally, studies by 
aerospace companies would help NASA formulate a logical approach for a space 
station program and how it might be implemented. Throughout the study, an 
overall objective would be simplicity: no artificial gravity and maximum use of 
existing launch vehicles and spacecraft systems to achieve the earliest possible 
launch date. 

MSC, General Requirements for a Study Proposal for a "Zero-Gravity" Manned Or
bital Laboratory, 15 December 1962. 

Addressing an Institute of Aerospace Science meeting in New York, George von 
Tiesenhausen, Chief of Future Studies at NASA's Launch Operations Center, 
stated that by 1970 the United States would need an orbiting space station to 
launch and repair spacecraft. The station could also serve as a manned scientific 
laboratory. In describing the 91-m-Iong, lO-m-diameter structure, von Tiesen
hausen said that the station could be launched in two sections using Saturn C-5 
vehicles. The sections would be joined once in orbit. 

Future Studies Branch Activities Report, Fiscal Year 1963, TR-4--17-3-D, 19 August 
1963, p. 31. 

MSC proposed building a manned space station using hardware already under 
development for the Apollo program. MSC's plan called for an orbiting station 
with a capacity for 18 crewmen. Manning would be accomplished through 
successive flights of six-man, modified Apollo-type spacecraft that would rendez
vous with the station in orbit. 

Astronautics and Aeronautics, 1963, pp. 77-78; Baltimore Sun, 2 March 1963. 

Testifying before the House Committee on Science and Astronautics, NASA 
Deputy Administrator Hugh L. Dryden described the Agency's studies of post
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Apollo space projects. Among "obvious candidates," Dryden cited a manned 
Earth-orbiting laboratory, which was a prerequisite for manned reconnaissance 
of the planets. Many preliminary design studies of the technological feasibility 
of a large space laboratory had been made, Dryden said. But technical feasibility 
alone could not justify a project of such magnitude and cost. "We are attempting 
to grasp the problem from the other end," he said, "... to .ask what one can 
and would do in a space laboratory in specific fields of science and technology 
with a view to establishing a realistic and useful concept. . . . The program 
must be designed to fulfill national needs." 

U.S. Congress, House, Committee on Science and Astronautics, 1964 NASA Authori
zation: Hearings on H.R. 5466 (Superseded by H.R. 7500), 88th Cong. , 1st sess., 4- 5 
March 1963, p. 20 . 

Associate Administrator Robert C. Seamans, Jr., asked Abraham Hyatt of 
Headquarters to organize a task team to study the concept of a Manned Earth 
Orbiting Laboratory. 

Seamans pointed out that such a labor.atory was under consideration by several 
government agencies and that NASA and the Department of Defense were at 
that time supporting a number of advanced feasibility studies. He said that such 
a laboratory bore a very heavy interrelationship between manned space flight, 
space sciences, and advanced research and technology and that NASA's top man
agement was faced with the decision whether to initiate hardware development. 
Hyatt's team thus must examine broadly the needs of .an orbiting laboratory 
from NASA's viewpoint, as well as that of outside agencies, and the operational 
and scientific factors impinging on any possible decision to undertake hardware 
development. 

Memorandum, Robert C. Seamans, Jr. , to Dist., "Special Task Team for Manned 
Earth Orbiting Laboratory Study," 28 March 1963. 

Christopher C. Kraft, Jr., John D. Hodge, and William L. Davidson of MSC's 
Flight Operations Division met at Langley with a large contingent of that 
Center's research staff to discuss LaRC's proposed Manned Orbital Research 
Laboratory (MORL). Langley spokesmen briefed their Houston visitors on the 
philosophy and proposed program phases leading to an operational MORL. 
Kraft and his colleagues then emphasized the need for careful study of operational 
problems involved with the MORL, as well as those associated with the smaller 
crew ferry and logistics supply vehicles. Specifically, they cited crew selection 
and training requirements, the need for a continuous recovery capability, com
munications requirements, and handling procedures for scientific data. 

Memorandum, William L. Davidson to Chief, Flight Operations Div. , "Notes on Lang
ley Research Center's (LaRC) Proposed Manned Orbital Research Laboratory 
(MORL)," 18 April 1963. 
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MSC announced two space station study contracts to compare concepts for a 
24-man orbital laboratory: one with the Lockheed Aircraft Corporation and 
another with Douglas Aircraft Company, Inc., Missiles and Space Systems 
Division. The stations were to be designed for a useful orbital lifetime of about 
five years, with periodic resupply and crew rotations. 

Douglas Aircraft Co., Report SM-45878, Douglas Orbital Laboratory Studies, January 
1964. 

In a meeting with a number of p~ople from MSC's Spacecraft Technology and 
Instrumentation and Electronic Systems Divisions, J. E. Clair from Bendix 
Eclipse-Pioneer Division gave a progress report on the company's study of 
stabilization techniques for high-resolution telescopes aboard manned space 
vehicles (work done under a contract awarded 9 November 1962). In part, 
MSC's purpose was to ensure that Bendix's study reflect the Center's current 
definition of space stations. Clair and the MSC contingent explored a number 
of technical problems for different vehicle configurations, including pointing 
accuracy, fields of view, and physical location aboard the vehicle. 

Memorandum, R. L. LaBlanc, MSC, to Deputy Chief, Instrumentation and Electronic 
Systems Div., "Conference with Bendix Eclipse-Pioneer Representatives on June 20, 
1963," 17 July 1963. 

LaRC Director Floyd L. Thompson announced that two aerospace firms, The 
Boeing Company of Seattle and Douglas Aircraft Company, Inc., of Santa 
Monica, had been selected for final negotiations for study contracts of a Manned 
Orbital Research Laboratory (MORL) concept. Results of the comparative 
studies would contribute to NASA's research on ways to effectively use man in 
space. Although no officially approved project for an orbital laboratory existed 
at the time, research within the agency over the past several years had developed 
considerable technology applicable to multimanned vehicles and had fostered 
much interest in such a project. Langley's MORL concept envisioned a four
man Workshop with periodic crew change and resupply, with at least one crew 
performing a year-long mission to evaluate the effect of weightlessness during 
long-duration space flights. 

Douglas Aircraft Co., Report No. SM-45878, Douglas Orbital Laboratory Studies, 
January 1964. 

In a report to the Aeronautics and Astronautics Coordinating Board, Director 
of Manned Space Flight D. Brainerd Holmes and Air Force Undersecretary 
Brockway McMillan, cochairmen of the Manned Space Flight Panel, set forth a 
number of recommendations for bringing about a closer coordination between 
NASA and the Department of Defense (DOD) in manned space station studies. 
Although some coordination between the two agencies already existed, direct 
contact was inadequate, especially at the technical level. Holmes requested all 
NASA program offices and those field centers involved in space station work to 
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Rene A. Berglund, Chief of MSC's Space Vehicle Design Branch, is shown with 
models of the modular space station he designed, for which he earned a cash 
award from the NASA Inventions and Contributions Panel in July 1963. The 
one on the right is the launch configuration for the orbital revision on the left. 

1963 	 comply with the Panel's recommendations for thorough interchange of study 
work and information with DOD. 

July 

Memorandum, 	D. Brainerd Holmes to Dist., "NASA/ DOD Coordination on Space 
Station Programs," 10 July 1963, with enclosure, "Report to the Aeronautics and 
Astronautics Coordinating Board from the Manned Space Flight Panel." 

16 	 At Seattle, five men began a 3D-day engineering test of life support systems for a 
manned space station in The Boeing Company space chamber. The system, 
designed and built for NASA's Office of Advanced Research and Technology, 
was the nation's first to include all life-support equipment for a multimanned, 
long-duration space mission (including environmental control, waste disposal, 
and crew hygiene and food techniques). In addition to the life support equip
ment, a number of crew tests simulated specific problems of space flight. 

Five days later, however, the simulated mission was halted because of a faulty 
reactor tank. 

NASA News Release 63- 155, "Thirty-Day Life Support System Being Tested for 
NASA," 16 July 1963; Cleveland Plain Dealer, 21 July 1963. 
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At the request of NASA Hq, MSC contracted with North American to determine 
what engineering modifications to the basic Apollo spacecraft would be required 
to extend that vehicle's mission capabilities to a 100-day orbital lifetime. Al
though the study contract was handled chiefly by the Space Vehicle Design 
Branch of the Spacecraft Technology Division, Engineering and Development 
Director Maxime A. Faget requested that all elements of his directorate lend 
support as required to achieve a meaningful and useful effort, including 
in-house study efforts if needed. Also, Faget described the vehicle model that 
served as the basis for the study: a space laboratory for either a two- or three-man 
crew; an orbital altitude of from 160 km to 480 km; an orbital stay time of about 
100 days without resupply; and launch aboard a Saturn lB. He stated that 
two separate vehicles were under consideration, an Apollo command module 
and a command module and separate mission module to be used as living quarters. 

Memorandum, Maxime A. Faget to Dist., " IOO-day Apollo, study support," 30 July 
1963. 

NASA and the DOD concluded a Jomt agreement to coordinate all advanced 
space exploration studies and any actual programs undertaken in the area of 
a manned orbital research station. The two agencies agreed that, to the greatest 
extent possible, future requirements in this area should be encompassed in a single 
project. 

"Agreement Between the Department of Defense and the National Aeronautics and 
Space Administration Covering a Possible New Manned Earth Orbital Research and 
Development Project"; NASA News Release 63-231, "NASA-DOD Agree on Com
mon Approach to a Manned Orbital Research and Development Project," 17 October 
1963. 

A "flying carpet" escape system from orbital space stations had been proposed 
by Douglas Aircraft Company. The escape system would be a saucer shape that 
would expand into a blunt-nosed, cone-shaped vehicle 7.6 m across at its base. 
The vehicle would act as its own brake as it passed through the atmosphere. 
Reentry heating problems would be met by using fabrics woven with filaments 
of nickel-based alloys. 

Space Business Daily, 9 October 1963, p. 52; Astronautics and Aeronautics, 1963, p. 
383. 

NASA announced the selection of 14 new astronauts: Edwin E. Aldrin, Jr., 
William A. Anders, Charles A. Bassett II, Michael Collins, Donn F. Eisele, 
Theodore C. Freeman, and David R. Scott from the Air Force; Alan L. Bean, 
Eugene A. Cernan, Roger B. Chaffee, and Richard F. Gordon, Jr., of the Navy; 
Clifton C. Williams, Jr., United States Marine Corps; and R. Walter Cunning
ham and Russell L. Schweickart, civilians. This latest addition to the astronaut 
corps brought the total number of NASA astronauts to 30. 

MSC News R elease 63-180, 18 October 1963. 
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The Director of Advanced Research and Technology, Raymond L. Bisplinghoff, 
asked the several field centers to conduct a thorough assessment of the potential 
utility of a manned orbiting laboratory to conduct scientific and technological 
research in space. To date, Bisplinghoff said, the prevailing view (based pri
marily on intuitive judgment) saw such research as one of the most important 
justifications for an orbital laboratory. An accurate assessment of its potential 
was essential so that, as a preliminary to undertaking such a project, any such 
decision would rationally examine whether such a project should be undertaken 
and what type of laboratory should be built. 

Letter, Raymond L. Bisplinghoff, NASA Hq, to Dist., "Request for assistance in defin
ing the scientific and technological research potential of a manned orbital laboratory," 
31 October 1963. 

North American issued the final report of its study for MSC on extended missions 
for the Apollo spacecraft. In stressing the supreme importance of man's role 
in the exploration of space-and the uncertainties surrounding the effects of 
prolonged exposure to the zero-gravity environment of space- the company 
suggested that an Earth-orbital laboratory would be an ideal vehicle for such 
long-term experimental evaluation, with missions exceeding a year's duration. The 
more immediate approach to meeting the demands for sucoh missions was through 
modification of existing vehicle systems rather than the development of com
pletely new space hardware. In the remainder of the report, the company gave 
detailed descriptions of how Apollo systems might be modified to meet the 
requirements of extended missions, ranging from the basic command and service 
module to a separate l,"boratory and habitable module with self-contained systems 
and life-support equipment. All such basic concepts were technically sound and 
could satisfy mission objectives with minimum costs and development time. 

North American, SID, Report 63- 1370-12, Extended-Mission Apollo Study, Final 
Report, 24 November 1963, pp, 1- 5, 19- 20, 

Secretary of Defense Robert S. McNamara announced cancellation of the X-20 
Dyna Soar project at a news briefing at the Pentagon. McNamara stated that 
fiscal resources thereby saved would be channeled into broader research on the 
problems and potential value of manned military operations in space, chiefly 
the Manned Orbiting Laboratory (MOL) project. These decisions on the X-20 
and MOL had been discussed and coordinated with NASA, and, although the 
Air Force received responsibility for the MOL project, NASA would continue to 
provide technical support. 

DOD News Briefing with Hon, Robert S, McNamara, Secretary of Defense, The 
Pentagon, 10 December 1963, 

NASA Hq advised the centers regarding the agency's official pOSItIon vIs-a-vis 
the Defense Department's Manned Orbiting Laboratory project. Both NASA 
and DOD viewed MOL as a project designed to fulfill immediate military re
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quirements. The project could not be construed as meeting the much broader 
objectives and goals of a national space station program being studied by both 
organizations under post-Apollo research and development program policy agree
ments between NASA Administrator James E. Webb and Secretary of Defense 
Robert S. McNamara (dated 14 September 1963). 

TWX, NASA Hq to Dist., 19 December 1963. 

MSFC Director Wernher von Braun described to Apollo Spacecraft Program 
Manager Joseph F. Shea a possible extension of Apollo systems to permit more 
extensive exploration of the lunar surface. Huntsville's concept, called the Inte
grated Lunar Exploration System, involved a dual Saturn V mission (with rendez
vous in lunar orbit) to deliver an integrated lunar taxi/shelter spacecraft to 
the Moon's surface. Wernher von Braun stated that, though this concept was 
most preliminary, such a vehicle could bridge the gap between present Apollo 
capabilities and the longer term goal of permanent lunar bases. (Although this 
suggestion never found serious favor elsewhere within the agency, such thinking 
and ideas were indicative of speculation throughout NASA generally regarding 
possible applications of Apollo hardware to achieve other space goals once the 
paramount goal of a lunar landing was achieved.) 

Letter, Wernher von Braun, MSFC, to Shea, MSC, 26 December 1963. 

MSC Director Robert R. Gilruth apprised George E. Mueller, Associate Adminis
trator for Manned Space Flight, of recent discussions with officers from the Air 
Force's Space Systems Division regarding MSC's joint participation in the 
MOL project in the area of operational control and support. Such joint cooper
ation might comprise two separate areas: manning requirements for the control 
center and staffing of actual facilities. Gilruth suggested that such joint coopera
tion would work to the benefit of both organizations involved. Furthermore, be
cause a number of unidentified problems inevitably existed, he recommended the 
creation of a joint NASA- Air Force group to study the entire question so that 
such uncertainties might be identified and resolved. 

Letter, Robert R. Gilruth to George E. Mueller, NASA Hq, "Operational Support 
for the USAF Manned Orbiting Laboratory," 31 December 1963. 

In an interview for Space Business Daily, Edward Z. Gray, Director of Advanced 
Studies in NASA's Office of Manned Space Flight, predicted that NASA's 
manned space station would be more sophisticated than the Defense Depart
ment's Manned Orbiting Laboratory. NASA had more than a dozen study 
projects under way, Gray said, that when completed would enable the agency 
to appraise requirements and pursue the best approach to developing such a 
space station. 

Space Business Daily, 8 January 1964, p. 34. 
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1964 	 James J. Haggerty, Jr., Space Editor for the Army-Navy-Air Force Journal and 
Register, called the assignment of the Manned Orbiting Laboratory to the Depart

January 
ment of Defense "an ominous harbinger of a reversal in trend, an indication 

10 	 that the military services may playa more prominent role in future space explora
tion at NASA's expense.... Whether you label it development platform, 
satellite platform, satellite or laboratory, it is clearly intended as a beginning 
for space station technology. It is also clearly the intent of this administration 
that, at least in the initial stages, space station development shall be under 
military rather than civil cognizance. . .." 

Army-Navy-Air Force Journal and Register, 11 January 1964, p. 10. 

15 	 Following completion of feasibility studies of an extended Apollo system at 
MSC, Edward Z. Gray, Advanced Manned Missions Program Director at Head
quarters, told MSC's Maxime A. Faget, Director of Engineering and Develop
ment, to go ahead with phase II follow-on studies. Gray presented guidelines and 
suggested tasks for such a study, citing his desire for two separate contracts to 
industry to study the command and service modules and various concepts for 
laboratory modules. 

Letter, Edward Z. Gray to Maxime A. Faget, 15 January 1964, with enclosure, "Ex
tended Apollo, Phase II." 

January- In the wake of the Air Force's Manned Orbiting Laboratory project and the 
likelihood of NASA's undertaking some type of manned orbiting research labora

March 
tory, Director of Advanced Manned Missions Studies Edward Z. Gray sought 
to achieve within NASA a better understanding of the utility of such projects 
as a base for experiments in space. Accordingly, he created three separate work
ing groups to deal with possible experiments in three separate categories: (1) 
bio-medical, (2) scientific, and (3) engineering. 

Memorandum, Edward Z. Gray, NASA Hq, to Wernher von Braun, MSFC, "Estab
lishment of an Orbital Research Laboratory Engineering Experiments Working 
Group," 3 March 1964. 

February The Lockheed-California Company released details of its recommendations to 

26 	
MSC on a scientific space station program. The study concluded that a manned 
station with a crew of 24 could be orbiting the Earth in 1968. Total cost of the 
program including logistics spacecraft and ground support was estimated at 
$2.6 billion for five years' operation. Lockheed's study recommended the use of a 
Saturn V to launch the unmanned laboratory into orbit and then launching a 
manned logistics vehicle to rendezvous and dock at the station. 

MSC Roundup, 4 March 1964, p. 8. 

March 	 Edward Z. Gray, Advanced Manned Missions Director in the Office of Manned 
Space Flight, asked LaRC Director Charles J. Donlan to prepare a Project
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Development Plan for the Manned Orbital Research Laboratory, studies for 
which were already underway at the Center and under contract. This plan was 
needed as documentation for any possible decision to initiate an orbital research 
laboratory project. (Gray had also asked MSC to submit similar plans for an 
Apollo X, an Apollo Orbital Research Laboratory, and a Large Orbital Research 
Laboratory.) In addition to the Project Development Plan, Gray asked for sys
tem specifications for each candidate orbital laboratory system; both of these 
would form the basis for a project proposal with little delay "should a climate 
exist in which a new project can be started." 

Letter, E. Z. Gray to C. J. Donlan, 12 March 1964. 

A study to recommend, define, and substantiate a logical approach for establish
ing a rotating manned orbital research laboratory for a Saturn V launch vehicle 
was made for MSC. The study was performed by the Lockheed-California Com
pany, Burbank, California. It was based on the proposition that a large rotating 
space station would be one method by which the United States could maintain 
its position as a leader in space technology. Study results indicated that no major 
state-of-the-art advances would be required for a rotating space station program. 
If the program was to be implemented, maximum utilization could be made 
of the technologies, equipment, and facilities developed for the Mercury, Gemini, 
and Apollo programs. Significant reductions in cost, development time, and 
technological risk for a large rotating space station program would thereby be 
obtained. 

Four principal objectives were established for the study: study of alternate con
figurations, conceptual design of a rotating station, selection of station systems, 
and a program plan for the rotating station. Ground rules and guidelines were 
established to limit, define, and focus the studies. A summary of these follows. 

• The launch vehicle was to be a two-stage Saturn V. Launch was to be 
from Cape Canaveral, Florida, in July 1968; the period from 1967 to 1970 was 
to be considered. 

• The station was to be fully operational for one to five years. 
• The space station was to be launched unmanned. 
• Crew size was to be 24 men. 
• The space station would be capable of remaining in the unmanned con

dition for a minimum period of one month. 
• Meteoroid and radiation environment was as specified by NASA- MSC. 
• Cabin pressure was to be variable from 24 to 101 kilonewtons per sq m 

(3.5 to 14.7 psia) within anyone module or the zero-gravity laboratory, with the 
normal value being 48 kilonewtons per sq m (7.0 psia). 

• Design criteria for the life support system were those specified by NASA. 
• The space station was to be designed to accommodate emergencies, and 

rapid egress would not be a primary design constraint. 
• Crew duty cycles would vary between three months and one year. 
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• The basic resupply period would be 90 days; however, variations to this 
period would be considered. 

March 
• Logistic spacecraft to be considered would include the 12-man ballistic 

or lifting body designs or a 6-man modified Apollo. 
• Maximum use would be made of already available or planned equipment 

and technology or modest extensions thereof. 

1£ the Gemini and Apollo programs were continued at the current pace, research 
requirements for implementing a large rotating space station were few. These 
requirements were 

Aeronautics 

No aeronautics problems, as such, were anticipated; however, continuing re
search on the properties of the atmosphere at the orbital altitude would 
allow more accurate prediction of orbit decay rates. 

Biotechnology and Human Research 

Research to define more precisely the radiation environment and its effects 
on man should be continued. In connection with this work, better methods 
of measuring radiation dosage to man and of prognosis of potential damage 
were required. 

Continuing research on the long-term effects of reduced gravity and methods 
of counteracting such effects were necessary. Major contributions would be 
made in the Gemini and Apollo programs. 

Analysis and experimentation in the area of crew performance under re
duced or zero gravity would aid in the design of equipment for both oper
ations and maintenance. 

Environmental and Stabilization Controls 

Active systems had been proposed for stabilizing the rotating space station. 
Research in the area of passive stabilization devices would provide both in
creased reliability and decreased power consumption. 

Environmental control on the space station would use currently available 
hardware, with the exception of the oxygen regeneration unit. The proposed 
arrangement would make use of the Bosch process, which requires a large 
amount of electrical power for the electrolysis of water. Research would be 
required on the electrolysis process and on alternative means of reclaiming 
oxygen. 

Materials and Structures 

Continuing research on the meteoroid environment and on penetration me
chanics and hazards of penetration, based on representative space station 
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structures and operating pressures, would be required to permit more accu

rate evaluation of station and crew survival. 


March 

The effect of long-term exposure of materials to the space environment 

would aid in reducing the space station development span. Of primary in

terest were sealing, materials, lubricants, repair techniques, and surface coat

ings for preserving thermal properties and for preventing or facilitating 

vacuum welding. 


Current toxicity data on materials dealt only in terms of industrial exposure 

times. The toxicity of the various materials that would be used in the space 

station should be evaluated for long-term human exposure in a representa

tive environment. 


Nuclear Systems 

Nuclear power devices offered many attractive advantages for space station 

use; however, at that time, their development status, shielding requirements, 

and cost had prevented their use. Further research in both nuclear and 

radioisotope systems appeared justified in view of the potential benefits that 

could be realized. 


Propulsion and Power Generation 

One of the major logistic requirements for the space station would be pro

pellants. The possibility of reducing propellant resupply requirements exist

ing in the use of high-specific-impulse devices was now under development. 

Further research would be required to make the weight, size, thrust, and 

power consumption more compatible with space station requirements. 


In the existing space station design, the primary power source, solar cells, 

needed to be complemented with power storage devices in the form of silver

cadmium batteries. Research, aimed at increasing battery life as a function 

of depth of discharge, would result in a marked reduction of power system 

weight and logistic requirements. 


The study recommended that effort in the following areas would provide critically 
needed technology: 

• Development of a flight-rated oxygen regeneration system. 
• Development of water reclamation components. 
• Construction of a full-scale mockup. 
• Design and testing of candidate wall constructions. 
• Determination of the effect on materials of long-term exposure to the space 

environment. 
• Increased battery life to minimize logistics. 

Lockheed-California Co., Report No. LR 17502, Vol. XI, Summary, "Study of a 

Rotating Manned Orbital Space Station," March 1964. 
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1964 	 C. Howard Robins, Jr., and others in the MSC Advanced Spacecraft Technology 
Division investigated the suitability of and formulated a tentative mission flight 

April 
plan for using a Gemini spacecraft to link up with an orbiting vehicle to achieve 

29 	 a long-duration space mission (dubbed the "Pecan" mission). The two crewmen 
were to transfer to the Pecan for the duration of the mission. As with similar in
vestigations for the application of Apollo hardware, the scheme postulated by 
Robins and his colleagues emphasized maximum use of existing and planned 
hardware, facilities, and operational techniques. 

Howard C. R obins, Jr., "On the Establishment of a Nominal Flight Plan for the 
Gemini-Pecan Mission," MSC Internal Note No. 54-EA- 22, 29 April 1964. 

June 	 Secretary of the Air Force Eugene M. Zuckert announced that three firms, Doug
las Aircraft Company, General Electric Company, and The Martin Company,

5 
had received authorization to begin work on space station studies. Zuckert pre
dicted also that the Titan III would be test-flown that summer and would launch 
the Manned Orbiting Laboratory sometime in 1967 or 1968. 

A stronautics and Aeronautics, 1964, p. 205 . 

During The recent creation of the Apollo Logistic Support System Office in Washington 
the prompted the formal investigation of a variety of extensions of Apollo hardware

Month 
to achieve greater scientific and exploratory dividends from Apollo hardware. 
Director of Special Manned Space Flight Studies William B. Taylor suggested to 
William E. Stoney and others in Houston that Grumman receive a study contract 
to investigate possible modifications to the lunar excursion module (LEM) to 
create a LEM truck (concepts which the company had already investigated pre
liminarily on an in-house basis). The time was appropriate, Taylor said, for more 
intensive and formal efforts along these lines. 

Letter, William B. Taylor, NASA Hq, to William E. Stoney, MSC, "LEM Truck," 
24 June 1964. 

July 	 A study submitted to NASA by Douglas Aircraft Company concluded that a six
man space research station, capable of orbiting for one year, could be orbiting the 

14 
Earth within five years. The crew, serving on a staggered schedule, would travel 
to and from the station on modified Gemini or Apollo spacecraft. The station 
would provide a small degree of artificial gravity by rotating slowly and would 
include a centrifuge to simulate reentry forces. 

Douglas Aircraft Co., Report No. SM- 45878, Douglas Orbital Laboratories Studies, 
July 1964. 

21 	 Commenting on Republican Presidential candidate Barry Goldwater's views on 
the space program, Warren Burkett, science writer for the Houston Chronicle, 
observed that a great deal of research being conducted as part of NASA's Apollo 
program could be of direct value to the military services. Burkett contended that 
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an orbital laboratory using Apollo-developed components could be used for such 
military applications as patrol and orbital interception. He suggested that, with 
Apollo, NASA was generating an inventory of "off-the-shelf" space hardware 
suitable for military use if needed. 

Houston Chronicle, 26 July 1964. 

Willis B. Foster, Director of Manned Space Science in the Office of Space Science 
and Applications, distributed a preliminary draft report of the Ad Hoc Astronomy 
Panel of the Orbiting Research Laboratory (ORL ). The panel, which met on 
26 October 1963 and again on 24 June 1964, was created to sound out the Amer
ican scientific community on the validity of manned astronomy in space and to 
define astronomy objectives for the ORL mission. The panel promulgated a 
broad statement on the scope and direction of the manned space astronomy pro
gram. Although sounding rocket and unmanned satellite programs had merit, 
the panel stated that broader, more flexible-and ultimately more economical
astronomy programs required the presence of man in space. Initial manned as
tronomy programs should be carried out as soon as possible, and, although pri
mary interest was on Earth-orbital systems, the panel clearly was looking forward 
to the eventual possibility of lunar surface observatories. 

The Ad Hoc Astronomy Panel also presented a comprehensive rationale for man's 
role in space astronomy: assembly of large, bulky, or fragile equipment in space; 
maintenance, repair, and modification of equipment; and direct monitoring of 
scientific apparatus and immediate data feedback during critical periods and for 
specialized operations. While recognizing that the presence of flight-oriented as
tronauts was mandatory aboard an ORL, the panel recommended inclusion in the 
crew of a qualified astronomer to direct scientific operations aboard the laboratory. 

Letter, Willis B. Foster, OSSA, to A. D. Code, University of Wisconsin, 3 August 1964. 

MSC's Spacecraft Integration Branch proposed an Apollo "X" spacecraft to be 
used in Earth orbit for biomedical and scientific missions of extended duration. 
The spacecraft would consist of the lunar Apollo spacecraft and its systems, with 
minimum modifications consisting of redundancies and spares. The concept pro
vided for a first-phase mission which would consider the Apollo "X" a two-man 
Earth-orbiting laboratory for a period of 14 to 45 days. The spacecraft would be 
boosted into a 370-km orbit by a Saturn IE launch vehicle. Variations of config
urations under consideration provided for Configuration A, a two-man crew, 14
to 45-day mission, no lab module; Configuration B, a three-man crew, 45-day 
mission, single lab module; Configuration C, a three-man crew, 45-day mission, 
dependent systems double lab module; and Configuration D, a three-man crew, 
120-day mission, independent systems lab module. 

MSC Internal Note No. 64- ET- 53, "Apollo Systems Extension, Apollo 'X,' Descrip
tion and Mission Interrelationships," 17 August 1964. 
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The Apollo "X" spacecraft as it was 
visualized in both launch and 
Earth-orbit configurations by per
sonnel of the MSC Spacecraft In

EARTH ORBIT 
(> 45 OAYS) 

I 

tegration Branch in August 1964. LAUNCH CONFIGURATION 

1964 	 A background briefing for the press regarding astronomy programs was held in 
Washington. Nancy Roman, who directed the agency's astronomy activities, dis

September 
closed that NASA was studying the feasibility of a manned orbiting telescope. AJ

24 	 . though the telescope would be designed to operate automatically, man would 
adjust its focus, collect film packets, and make any necessary repairs. The space 
agency had already invited members of the scientific community to propose astro
nomical studies suitable for use in space, and several NASA centers were per
forming related engineering support studies. 

Astronautics and Aeronautics, 1964, p. 327. 

October 	 In an interview for Missiles and Rockets magazine, Associate Administrator Rob
ert C. Seamans, Jr., stated that NASA planned to initiate program definition 

26 
studies of an Apollo X spacecraft during Fiscal Year 1965. Seamans emphasized 
that such a long-duration space station program would not receive funding for 
actual hardware development until the 1970s. He stressed that NASA's Apollo X 
would not compete with the Manned Orbiting Laboratory program: "MOL is 
important for the military as a method of determining what opportunities there 
are for men in space. It is not suitable to fulfill NASA requirements to gain sci
entific knowledge." 

Missiles and Rockets, 26 October 1964, p. 14. 

December 	 In a letter to Apollo Program Director Samuel C. Phillips regarding tentative 
spacecraft development and mission planning schedules, Joseph F. Shea, Apollo 
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AFTER INJECT ION IN TO ORBIT AND 
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INTO SPACE STATIO N, AST RONAUTS MODULE IS MOVED (HYDRAULICALLY
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INSULATED WALLS EXPANDABLE PLATFORMS 

t 6 FT MAN 
SPACE STATION 
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IN FINAL POSITION -+---+-1 S-II STAGE 

S-II SURFACE, COVERED WITH SOLAR 
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POWER EVEN IF STATION IS NOT 
ATT ITUDE -ST ABILI ZED 

SATURN V CONVERS ION INTO A S-I I SPACE STATION BY MEANS OF A 

CYLINDR ICAL, MOVEABLE "EQUIPMENT MODULE" 

Above is a draftsman's completed work, taken from a rough sketch prepared by 
Wernher von Braun on 24 November 1964. All the descriptive material on either 
side of the conceptual space station was taken directly from von Braun's penciled 
sketch. 

Spacecraft Program Manager, touched upon rrusslons following completion of 
Apollo's prime goal of landing on the Moon. Such missions, Shea said, would in 
general fall under the heading of a new program (such as Apollo X). Although 
defining missions a number of years in the future was most complex, Shea advised 
that MSC waS planning to negotiate program package contracts with both North 
American and Grumman through Fiscal Year 1969, based upon the agency's 
most recent program planning schedules. 

Letter, Joseph F. Shea, MSC, to Samuel C. Phillips, NASA Hq, 1 December 1964. 

In a letter to President Lyndon B. Johnson, Senator Clinton P. Anderson, Chair
man of the Committee on Aeronautical and Space Sciences, recommended that 
the Air Force's MOL and NASA's Apollo X programs be merged. Senator An
derson argued that a jointly operated national space station program would most 
effectively use the nation's available resources. He claimed that $1 billion could 
be saved during the next five years if the MOL were canceled and those funds 
applied to NASA's Apollo-based space station program. 

In mid-December, Anderson issued a statement saying that the Department of 
Defense and NASA had worked out an agreement on MOL and Apollo X that in 
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large measure answered the questions he had earlier raised. "The Air Force and 
NASA will take advantage of each other's technology and hardware develop
ment," Anderson said, "with all efforts directed at achievement of a true space 
laboratory as an end goal." 

A stronautics and Aeronautics, 1964, pp. 382, 425. 

LaRC announced award of a lO-month contract to The Boeing Company to 
study the feasibility of designing and launching a manned orbital telescope and to 
investigate ways in which such an astronomical observatory might be operated, 
particularly the role that man might play in scientific observations. The study 
presumed that the telescope would be operated in conjunction with the proposed 
Manned Orbital Research Laboratory being investigated by Langley. 

Astronautics and Aeronautics, 1964, p. 415, cites LaRC R elease. 

Defense Secretary Robert S. McNamara announced that the Department of De
fense was requesting proposals from the aerospace industry for design studies to 
support development of the MOL (especially cost and technical data). Three con
tractors would be chosen to conduct the studies, a step preliminary to any DOD 
decision to proceed with full-scale development of the space laboratory. 

Astronautics and Aeronautics, 1965, p. 27, cites DOD News Release 42-65. 

Testifying before the House Committee on Science and Astronautics during hear
ings on NASA's Fiscal Year 1966 budget, Associate Administr",tor for Manned 
Space Flight George E. Mueller briefly outlined the space agency's immediate 
post-Apollo objectives: "Apollo capabilities now under development," he said, 
"will enable us to produce space hardware and fly it for future missions at a small 
fraction of the original development cost. This is the basic concept in the Apollo 
Extension System (AES) now under consideration." Mueller stated that the 
Apollo Extension System had "the potential to provide the capability to perform 
a number of useful missions utilizing Apollo hardware developments in an earlier 
time frame than might otherwise be expected. This program would follow the 
basic Apollo manned lunar landing program and would represent an intermediate 
step between this important national goal and future manned space flight 
programs." 

U.S. Congress, House, Committee on Science and Astronautics, 1966 NASA Authori
zation: H earings on H.R. 3730 (Sup erseded by H.R . 7717), 89th Cong., 1st sess., 
1965, pp. 111-115. 

In a major policy meeting at Headquarters, among George E. Mueller, Associate 
Administrator for Manned Space Flight (OMSF), Homer E. Newell, Associate 
Administrator for Space Science and Applications (OSSA), and members of their 
staffs, a fundamental policy agreement was worked out regarding responsibilities 
for scientific experiments aboard manned space flights. Basically, OSSA had re
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This original spacecraft design concept prepared in early 1965 by Willard M. Taub, 
MSC, for William E. Stoney, Jr., Chief of MSC's Spacecraft Technology Divi
sion, was used as a basis for later, more detailed spacecraft designs of the S-IVB 
Workshop. It has also been referred to extensively jn discussing the most prac
tical space station configurations. 

sponsibility for definition of experiments, selection and coordination with experi 1965 

menters, and, after the flight, analysis and dissemination of scientific data; OMSF 
February

was responsible for actual flight hardware, as well as integration into the space 
vehicles and actual conduct of the mission. Funding responsibilities between the 
respective offices followed the same pattern. 

Memorandum, R. J. Allenby, NASA Hq, to George E . Mueller, OMSF, and Homer E. 

Newell, OSSA, "Minutes of Newell-Mueller Meeting of 23 February 1965," 19 April 

1965, with enclosure, "Memorandum of Agreement Between Office of Manned Space 

Flight [and] Office of Space Sciences and Applications, Scientific Interfaces." 


MSC Assistant Director for Engineering and Development Maxime A. Faget sub May 

mitted to NASA Hq the Center's plans for Fiscal Year 1966 Apollo Extension 
4 

System program definition and subsystems development efforts. The information 
submitted was based on MSC's AES study and supporting development efforts 
and was broken down into several categories in line with guidelines laid down by 
the Office of Manned Space Flight: program definition, verification of the capa
bilities of Apollo subsystems for AES; definition and initial development of ex
periment payloads and payload support; long leadtime development of primary 
spacecraft systems critical to achieving minimum AES objectives (i .e., four to six 
weeks orbital capability and up to two weeks on the lunar surface); and develop
ment of improved or alternate subsystems that would extend AES capabilities up 
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to three months in Earth orbit. Tasks in support of these objectives, Faget stated, 
fell into two priorities: (1) those tasks required to verify an early AES capability; 
and (2) tasks in support of later AES missions and for system improvement. Those 
tasks having immediate priority, therefore, demanded the "hard core" of AES 
funding essential to meet the early AES flight dates. 

Letter, Maxime A. Faget,' MSC, to E . Z. Gray, NASA Hq, "FY 1966 AES program 
definition and subsystem development program submission (905)," 4 May 1965. 

LaRC awarded Douglas Aircraft Company a follow-on study contract for the 
MORL, emphasizing use of the AES program as a prerequisite to the MORL. 
Douglas was to examine particularly interfaces between AES experiments and 
missions and the MORL program. 

LaRC Contract NAS 1-3612. 

NASA announced selection of six scientist-astronauts to begin specialized training 
at MSC for the Apollo program. The men, chosen by NASA from a group of 
16 nominated by the National Academy of Sciences, included one geologist, two 
physicians, and three physicists. The six new spacemen were Owen K. Garriott of 
Stanford University; Edward G. Gibson of the Aeronutronic Division of Philco; 
Duane E. Graveline, a flight surgeon at MSC; Joseph P. Kerwin, a Navy flight 
surgeon; Frank C. Michel of Rice University; and Harrison H. Schmitt, an 
astrogeologist for the U.S. Geological Survey. 

NASA News Release 65- 212, "NASA Selects Six Scientist-Astronauts for Apollo 
Program," 28 June 1965. 

NASA Associate Administrator Robert C. Seamans, Jr., named the Deputy Asso
ciate Administrator for Programming to coordinate the agency's responses to 
other governmental agencies regarding post-Apollo program planning and re
view. At present, Seamans said, considerable interest concerning NASA's post
Apollo plans existed in the space committees of both the Senate and the House of 
Representatives; the President's Science Advisory Committee; the Office of Sci
ence and Technology; the National Aeronautics and Space Council; and the 
Bureau of the Budget. All were deeply involved in policy planning of direct 
concern to NASA. During forthcoming months, he emphasized, it was imperative 
that various program presentations and agency planning statements accurately 
reflect thinking of the agency's top leadership and that no contradictory positions 
be made outside the agency. This was essential, he said, "because of the very 
sensitive nature of many of the program options open to us and because of the 
intimate links between the NASA program and those of other major agencies." 

Memorandum, Robert C. Seamans, Jr., to Deputy Associate Administrator for Pro
gramming, "Post-Apollo Planning Reviews," 8 July 1965. 

Edward Z. Gray, Director, Advanced Manned Missions Program at NASA Hq, 
informed the Center Directors at MSC, MSFC, and KSC of significant recent 
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program decisions on the approach to be followed during Fiscal Year 1966 in 
defining payload integration for the AES to the extent necessary for awarding 
major project contracts approximately a year later. In defining AES activity, 
Gray said, the Centers must follow the phased approach, with definition phase 
contracts to be awarded competitively to industry about the first of 1966. These 
contracts, to run for about five months, were to include the several companies' 
proposals for accomplishing the payload integration effort for all AES flights and 
would form the basis for NASA's final choice of integration contractors. Current 
plans, Gray said, were based on selection of two such payload integration con
tractors, one at MSC and the second at MSFC, each responsible for about half of 
all AES flights. (During the integration definition phase contracts, however, MSC 
had lead responsibility for competition and selection of study contractors, with 
participation by MSFC and KSC. Gray authorized MSC to supplement the 
existing AES study contracts with North American and Grumman to assist in 
the payload integration definition effort.) 

Letter, Edward Z. Gray, NASA Hq , to Directors, MSC, MSFC, and KSC, "AES 
Mission Planning and Payload Integration," 22 July 1965. 

The final report on a modular multipurpose space station was delivered to MSC 
by the Spacecraft Organization of Lockheed-California Company. The concept 
provided for a sequential evolution of space vehicles ranging from small Apollo
dependent laboratories, through larger, more versatile laboratories, to a semi
permanent space station. 

Initial objectives of the study were to refine and optimize the design of the large 
orbital research laboratory. Eight tasks were defined by NASA to fulfill the intent 
of those objectives; but later, at NASA direction, efforts were concentrated on 
"Experiments and Utilization" and "Design of Modular Concepts," two of the 
original tasks. The other tasks were reduced in scope or terminated. 

The ultimate objectives of the program were conceptual investigation of a family 
of space stations utilizing the modular, or building block, concept and integration 
of a broad spectrum of experiments and applications into this family of space 
stations. The study was a follow-on effort to "Study of a Rotating Manned 
Orbital Space Station," performed for MSC by Lockheed. (See March 1964 
entry.) 

The modular concept, as defined in the study, could be applied to a wide variety 
of missions and configurations, but only six missions using four configurations 
were developed: 

• A 45-day mission, three-man crew, 370-km orbit at 28.5-degree inclina
tion; one compartment laboratory . 

• A I-year mission, six-man crew, 370-km orbit at 28.5-degree inclination; 
two compartment laboratory . 

• A 90-day mission, three- to six-man crew, 370-km orbit at 90-degree 
inclination; two compartment laboratory. 
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Apollo Applications Program 

August 1965-February 1970 

Associate Administrator for Manned Space Flight George E. Mueller advised the 
Center Directors at MSC, MSFC, and KSC of the establishment within the 
Office of Manned Space Flight of the Saturn/Apollo Applications (SAA) Office, 
which would have responsibility for both the Saturn IE-Centaur program and 
the Apollo Extension System (AES) effort. David M. Jones, Deputy Assistant 
Administrator for Manned Space Flight (Programs), assumed the additional 
duties of SAA Acting Director. John H. Disher, formerly Test Director in the 
Apollo Program Office, was named Deputy Director. 

Mueller sent Center Directors planning guidelines for proceeding with the 
definition phase of the AES program, including schedules, missions, organizational 
responsibilities, payload integration, and experiment definition and development. 
(These guidelines envisioned a buildup to four AES missions per year during 
1970 and 1971.) Mueller also requested that each manned space flight center 
prepare a plan for implementing the AES program definition phase based on 
these guidelines and including planned procurements, facility modifications, 
staffing requirements, and an assessment of the definition program's impact on 
the Apollo program. 

Letter, George E. Mueller, NASA Hq, to Robert R. Gilruth, MSC, "Saturn/Apollo 

Applications Program," 10 August 1965; NASA News Release 65-265, 6 August 1965. 


As part of MSFC's activities related to the AES program, designers at the Center 
began serious investigation of the concept of an S- IVB Orbital Workshop 
(OWS). This concept, which involved "in-orbit" conversion of a spent S- IVB 
stage to a shelter suitable for extended stay and utilization by man, showed 
great potential for experiment work during the Earth-orbital phase of the AES 
program. Accordingly, MSFC officials planned a four-month conceptual design 
effort, to begin immediately, with help and participation from both MSC and 
the S-IVB stage builder, Douglas Aircraft Company. 

On 25 August, program planners met to initiate the OWS conceptual design 
study. Participants reviewed previous NASA and industry studies pertaining to 
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August 

25 

27 

rocket stage- laboratory ideas (essentially those as presented to the Manned 
Space Flight Management Council on 20 July 1965). These studies formed the 
point of departure for the four-month OWS study. Those present agreed that 
serious consideration must be given to simplified versions of the Workshop to 
achieve early launch dates and to hold down program costs. 

A technical working group was created to oversee the conceptual design study, 
with J. H. Laue as chairman. Laue divided areas of responsibility among the 
group members and planned to hold biweekly meetings for the duration of 
the study. 

Memoranda, F. L. Williams, MSFC, to Dist., "S-IVB Orbital Workshop Design 
Study," 20 August 1965; J. H . Laue, MSFC, to Dist. , "Minutes of August 25, 1965, 
S- IVB Orbital Workshop Conceptual Design Study Meeting," 30 August 1965. 

At a White House news conference, President Lyndon B. Johnson announced 
approval for the Department of Defense's development of the $1.5-million 
Manned Orbiting Laboratory (MOL). Such a program, the President said, 
would bring "new knowledge about what man is able to do in space." Further, 
MOL "will enable us to relate that ability to the defense of America." 

Public Papers of the Presidents of the United States, Lyndon B. Johnson, 1965, Book 
II, 1 June to 31 December 1965, p. 917. 

George E. Mueller, Associate Administrator for Manned Space Flight, requested 
MSC Director Robert R. Gilruth to identify the requirements for a spacecraft 
atmosphere selection and validation program to support the longer duration 
phase II missions of the AES program. (Mueller's request stemmed from a 
series of discussions and AES planning meetings between him and the Director 
of Advanced Manned Missions Studies, Edward Z. Gray, during June and July.) 
Although nominal mission duration for the phase II flights was pegged at 45 
days, Mueller affirmed the likelihood that, with the conduct of rendezvous 
missions, flight times for some crewmen could be as long as 135 days. Ac
cordingly, he asked that MSC evaluate the question of spacecraft atmospheres 
based upon mission durations of 45, 60, 90, and 135 days. Mueller requested 
MSC to complete the atmosphere cabin validation program expeditiously so that 
results could be readily incorporated into the design of the vehicle and integrated 
into mission planning. 

In his reply, Gilruth stated that studies of single, as well as two-gas atmospheres 
were required. Continued research on a 34-kilonewton-per-sq-m (5-psia) , 100
percent oxygen atmosphere was desirable both scientifically and operationally. 
Such a cabin atmosphere was very attractive because of attendant simplicity of 
the environmental control system. However, Gilruth said, recent data indicated 
possible impairment of vital body processes that necessitated additional study to 
validate the pure oxygen environment for flights of longer than 30 days. MSC 
researchers had begun investigating various combinations of two-gas atmospheres, 
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chiefly mixtures of 50-percent oxygen and 50-percent nitrogen; 70-percent 
oxygen and 30-percent nitrogen; and 70-percent oxygen and 30-percent helium. 
MSC had underway, both in house and under contract, engineering studies of 
two-gas environmental control systems, and AiResearch Corporation was already 
developing such a system using as many existing command and service module 
components as possible. Houston was also working closely with the Air Force's 
School of Aviation Medicine during that agency 's investigations of various cabin 
atmospheres. Finally, Gilruth stated, Houston planned to hold a Workshop 
conference with engineering and pulmonary physiology specialists to establish the 
basis for atmosphere selection and to discuss implementation of experimental 
programs. 

Letters, George E. Mueller to Robert R. Gilruth, 27 August 1965 ; Robert R. Gilruth 
to George E. Mueller , "Requirements for a spacecraft atmosphere selection and vali
dation program," 12 November 1965. 

During several visits to MSC, NASA Administrator James E. Webb raised a 
number of technical and policy questions relating to programs and management 
practices. Webb seemed particularly concerned about the difficulty of getting 
the program offices at Headquarters and the Centers to take an active interest 
in NASA's potential influence in the national economy and world affairs. During 
his second visit (20 August), he again expressed his interest in a spacecraft using 
true "off-the-shelf" technology as a method of reducing costs and repeated his 
belief that the time was right to begin serious study of a Saturn V space station. 

Early the following month, MSC Director Robert R. Gilruth scheduled planning 
sessions to discuss the part MSC management might play in helping shape NASA 
decisionmaking regarding the next major mission to be undertaken in the 
manned space flight program. Gilruth was particularly interested in the ideas 
raised by Webb during his recent visits to Houston. Gilruth stated his conviction 
that any decision on the next major mission must recognize two chief constraints: 
(1) maximum use of existing hardware and technology and (2) maximum use of 
existing NASA facilities, particularly the manned field centers. The MSC 
Director put forth several points for consideration: what the next major mission 
should be; how Apollo Extension Systems and the Saturn V might best be 
incorporated into that mission; and how Houston might divide responsibility for 
workloads and program with MSFC and KSC without relinquishing any of its 
traditional responsibilities. 

Memorandum, Robert R. Gilruth to Dist. , "Discussion on Future Missions," 7 Sep
tember 1965, with enclosure, memorandum, P. E. Purser, MSC , to Robert R . Gilruth 
and G. M . Low, MSC, "Notes on Visits of Mr. Webb to MSC During August 1965," 
2 September 1965. 

At Headquarters, Saturn/Apollo Applications Deputy Director John H. Disher 
formally redesignated Apollo Extension System the Apollo Applications Program. 
(See 6- 10 August 1965 entry.) 
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Memorandum, John H. Disher to J. P. Field, Jr., and W. Taylor, NASA Hq, 10 Sep
tember 1965. 

Associate Administrator for Manned Space Flight George E. Mueller officially 
informed the Directors of MSC, MSFC, and KSC of changed management 
guidelines for Center roles in AES as informally agreed upon during discussions 
in Washington (see 6-10 August 1965): 

• MSC- responsible for spacecraft development, flight crew actIvItIes, 
mission control and flight operations, and command and service modules payload 
in tegration. 

• MSFC- responsible for launch vehicle development and payload integra
tion for all lunar excursion module AES-modified vehicles (termed "derivatives"). 

• KSC- responsible for prelaunch assembly, checkout, and launch of all 
AES vehicles. 

Final decision on the Apollo-type versus contractor approach for payload 
integration was deferred pending results of phase I mission studies underway at 
North American and Grumman and of a payload integration definition study to 
be let by MSFC. These guidelines, said Mueller, should be incorporated into 
the Centers' planning efforts for AES implementation. 

TWX, George E. Mueller to MSC, MSFC, and KSC, 13 September 1965. 

NASA selected the Perkin-Elmer and Chrysler corporations to study feasibility 
of including optical-technology experiments, particularly lasers and large tele
scopes, in future extended Apollo flights. NASA was also interested in optical 
communication in deep space, the effects of space environment on optical 
systems, and related experiments. The program would be directed by MSFC. 

MSFC News Release 65- 223, 14 September 1965. 

William B. Taylor and other Apollo Applications Pr~gram planners made a 
major presentation on AAP plans to James Webb, Hugh L. Dryden, and 
Robert C. Seamans, Jr., of NASA Hq. Webb made a number of comments 
regarding the direction of AAP planning. He emphasized that AAP planning 
must remain extremely flexible to meet not only changing mission objectives and 
goals, but also broader changes in national policy, resources, and manned space 
flight objectives generally. Webb disapproved of tying any AAP schedules to a 
date for accomplishment of the Apollo lunar landing objective, since that goal 
was not inviolate. 

Memorandum, S. Ingram to George E. Mueller, "AES (AAP) Presentation to Mr. 
Webb, September 21 , 1965, Afternoon Session," 24 September 1965. 

A plan for orbital space station development responsive to the research and 
development needs of a broad-based space exploration program was presented 

50 



1965 

PART II: APOLLO APPLICATIONS PROGRAM 

to the Deutsche Gesellschaft fur Rakententechnik und Raumfarht, Munich, 
Germany. The paper was prepared by Douglas Aircraft Company, Inc., Santa 
Monica. The main theme of the paper centered on low-Earth-orbital applications 
of space stations. It suggested that the space station system would start with 
limited life laboratories and evolve into extended life, continuously manned 
space stations. 

In the development of the space station, four major subsystems would be 
required: life support, power, stabilization and control, and communications. 
Of these, the life support and power subsystems would require significant 
extensions to current technology. 

While touching on lunar-orbital and interplanetary mlSSIOns, it was indicated 
that in the evolution of the space station the low-Earth-orbital missions were 
of primary importance because they could accommodate applications develop
ment, capability-engineering development, biomedical behavioral experiments, 
and scientific experiments. Polar orbits would be required for cartographic, 
meteorologic, geologic, and natural resources surveys. Synchronous orbits would 
be useful primarily for communications, allowing continuous communications 
without the necessity of vast ground or orbital relay networks. 

C. J. Dorrenbacher, The Evolution of Manned Space Stations and Their Develop
ment Problems, Douglas Aircraft Co., Paper No. 3633, September 1965. 

The Stanford Research Institute, Menlo Park, California, performed a study 
on a manned orbital research laboratory (MORL) for Douglas Aircraft Company, 
Inc., Santa Monica. Major conclusions of the study included the following: 

• The MORL mission was highly desirable for the posture of the United 
States in the international community. The improvement of this position would 
represent, perhaps, MORL's greatest contribution to our nation. 

• The greatest social benefits would come from fundamental research ex
periments and missions that would hold promise of great economic returns. 

• Economic benefits likely to accrue from certain MORL experiments 
would range up to several hundred million dollars per year. 

• A priority of MORL missions could be established; the highest ranking 
category contained selected fundamental research experiments and Earth-oriented 
application experiments arranged in order of decreasing anticipated economic 
payoffs. 

• The great value of an MORL-in comparison with (an) unmanned 
orbital station(s)-resided (1) in the vast complexity of tasks a man could 
perform reliably, e.g., research, and (2) in the efficiency of a man in collecting 
only pertinent information, again during the research phase. Man would provide 
a unique recognition element, and any response times involved in manned 
experiments would be equal to real time. The reliability of satellite experimenta
tion that was initially very complicated could therefore be provided by manned 
missions at less than the prohibitive costs involved in unmanned missions. 
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Stanford Research Institute, Priority Analysis of Manned Orbital Research Applica
tions, Vol. 1, Summary Report, September 1965. 

AAP Director William B. Taylor named Joseph G. Lundholm to fill the newly 
created position of Manager, Apollo Applications Experiments. In his new job, 
Lundholm represented Taylor in all cases involving definition, development, test, 
and operation of experiments for AAP missions. 

Memorandum, William B. Taylor to Dist., "Apollo Applications Experiments Man
ager," 8 October 1965 . 

In a paper presented at the American Institute of Aeronautics and Astronautics' 
fourth manned space flight meeting in St. Louis, AAP Director William B. 
Taylor described the focus and importance of the AAP. In contrast to Apollo, 
with its clear objective of landing on the Moon, AAP's objectives were much 
less obvious. Under AAP, Taylor said, NASA planned to exploit the capabilities 
being developed for Apollo as a technological bridge to more extensive manned 
space flight missions of the 1970s and 1980s. AAP was not an end in itself, but 
rather a beginning to build flight experience, technology, and scientific data. 
Internal studies within NASA had identified the practical limits of the capabilities 
of Saturn/Apollo systems for extended space missions without fundamental 
modification of spacecraft and launch vehicles: (1) Earth-orbital missions of up 
to 45 days and at inclinations of 0 to 90 degrees and altitudes of from 185 km up 
to synchronous orbits (orbital resupply could extend the duration of such missions 
to three months or more); (2) lunar orbital missions of up to 28 days (including 
lunar polar orbits) at altitudes as low as 45 to 55 km; and (3) lunar surface 
missions of up to 14 days at any point on the lunar surface. Through these space 
activities, stated Taylor, AAP would lay the foundation for later, major ventures 
in space and thus would contribute significantly to the national goal of pre

. . 
emmence m space. 

William B. Taylor, Saturn/Apollo Applications, paper presented at the AIAA meet
ing, St. Louis, II October 1965. 

MSC and MSFC program officials and engineers held their first coordination 
meeting on the S- IVB Orbital Workshop and related Apollo Applications 
Program experiment activities. Among the most significant results of this 
meeting was a request by Houston for inclusion of an artificial gravity experiment 
as part of the S-IVB-command and service module concept of the Workshop. 
MSFC officials undertook to define the feasibility of such an experiment, 
examining several possible technical approaches (including cables-a concept 
that MSC found less than appealing). MSFC investigators also sought help 
from LaRC, where considerable work along this line had been done as part of 
that Center's MORL study program. 

Memorandum, ]. W. Carter, MSFC, to Dist., "Artificial Gravity Experiment for the 
S-IVB Workshop," 29 October 1965. 
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MSC Deputy Director George M. Low advised NASA Hq of Houston's planning 
schedule for follow-up procurement of Apollo spacecraft for the AAP. Based 
upon the most recent delivery schedules for the last several command and service 
modules and lunar excursion modules for Apollo, contract award for those 
vehicles was scheduled for July and August 1966. In accordance with a 14 July 
directive from Headquarters, MSC was preparing a procurement plan for the 
extended CSM and the LEM derivatives covering both the final definition and 
development and operational phases of AAP. Approval of this plan by Head
quarters, Low stated, was anticipated for mid-December, while award of 
contracts for the program definition phase was set for late January 1966. The 
contract award date for actual development of the extended CSM was slated for 
October 1966, while that for the LEM derivatives was postponed until mid-1967 
(in line with revised funding directives from Washington). 

TWX, George M . Low to ]. H. Disher, NASA Hq, "Follow-on Procurement of 
Apollo Hardware," 21 October 1965. 

Saturn Apollo Applications officials reached an understanding on several program 
issues during discussion at MSFC: 

• MSFC's responsibility for payload integration included coordination of 
interleaving of CSM and LEM experiment requirements when both modules 
carried experiments on the same mission. (Assignment of missions and experi
ments to the respective Centers was to be made by the program office at 
Headquarters.) 

• The astronauts would use tethers during all extravehicular activities 
except where not feasible. 

• MSFC was to proceed with work on a procurement plan and a request 
for proposals for two or three phase C integration contractors, with the idea that 
one of the definition contractors would receive the final phase D development 
contract (though no firm commitment to this course was yet made); also, con
currently with the phase C definition effort, MSFC would conduct parallel m
house studies to better evaluate the contractors' phase C work. 

Memorandum, ]. H. Disher, NASA Hq, to Files, "AAP Discussions at MSFC on Oc
tober 28-29, 1965," 4 November 1965. 

Saturn/Apollo Applications Deputy Director John H. Disher summarized for 
the Director of Advanced Manned Missions those tasks of highest priority for 
supporting development during Fiscal Year 1966. Those tasks, Disher explained, 
had been examined in great detail because of stringent funding constraints for 
Apollo Applications during 1966 and 1967. Therefore, he had listed only those 
tasks mandatory for the program's "mainstream" requirements. They included 
such areas as low-thrust reaction control engines, structural and hatch seals, 
navigation computer modifications, and study of space rescue systems. 

Letter, ] ohn H . Disher to Director, Advanced Manned Missions Program, "Apollo 
Application Program (AAP) Supporting Development," 1 November 1965. 
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Following MSC's receipt of the technical proposal for phase C of the AAP from 
North American Aviation, Inc., covering final definition of the AAP CSM, 
William A. Lee, Assistant Manager of the Apollo Spacecraft Program Office, 
asked several of his staff members to assist in evaluation of the proposal. Such 
help, he said, would be invaluable in bringing to bear on AAP the experience 
that the Apollo office had obtained during the effort to develop the block II 
lunar version of the spacecraft. The technical proposal by North American de
scribed those tasks that the company believed were required to define the CSM 
configuration and to formulate hardware specifications for the development and 
operations phase of the program. Paralleling these efforts by the contractor, MSC 
had established a baseline AAP- CSM configuration and had laid down several 
configuration guidelines believed fundamental tenets of AAP objectives: no space
craft modifications to achieve "product improvement" or to obtain a statistical 
" . . " mlSSlOn success. 

Memorandum, William A. Lee to Chiefs, Systems Engineering and Reliability and 
Quality Assurance Divisions, "ASPO Assistance on review of North American Aviation 
AAP Phase C study proposal," 16 November 1965. 

Following formal establishment of the Apollo Applications Program at NASA Hq 
(see 6 August 1965), Associate Administrator for Manned Space Flight George E. 
Mueller recommended to Administrator James E. Webb and Associate Adminis
trator Robert C. Seamans, Jr., assignment of basic roles and responsibilities to the 
field centers for carrying out the program. Although such responsibilities were 
delineated in the traditional manner, the new program responsibility of experi
ment and payload integration was split between MSFC and MSC. 

On 13 December, following discussions with Webb, Seamans approved Mueller's 
recommended assignments of experiment management and payload integration. 

Memoranda, George E. Muell er to Administrator, "Recommendations for Apollo Ap
plications Program Field Center Responsibilities," 18 November 1965; Robert C. 
Seamans, Jr., to Associate Administrator for Manned Spaceflight, "Apollo Applica
tions Management," 13 December 1965. 

John H. Disher, Saturn/Apollo Applications Deputy Director, requested the 
Manned Space Flight Management Operations Director to officially change the 
designation of the Saturn IB/Centaur Office to Saturn Applications. This change, 
Disher said, reflected the change in status of the office and provided for necessary 
management of potential Saturn Applications such as the Saturn V /Voyager by 
the Office of Manned Space Flight. However, on the same day, Disher ordered 
E. F. O'Connor at MSFC to halt all Saturn IB/Centaur efforts (except those 
already underway that could not be recalled) and disapproved the request for an 
additional $1.1 million for the program. (Any funds required for definition of a 
Saturn V /Voyager mission, he said, would be authorized separately.) 

Memorandum, John H. Disher to Director, MSF Management Operations, "Renaming 
of Saturn IB/Centaur Office to Saturn Applications," 18 November 1965; TWX, 
John H. Disher to E. F. O 'Connor, 18 November 1965. 
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David M. Jones, Acting Saturn/Apollo Applications Director, solicited from the 
chief executives of the various companies participating in Apollo their views on 
proposed goals for the Apollo Applications Program. Alternative goals postulated 
for AAP were (1) to explore and utilize world resources for the benefit of man
kind; (2) to define and develop the operational capabilities for the next genera
tion of space vehicles beyond Apollo; (3) to broaden knowledge of near-Earth 
and lunar environments; (4) to enhance the security of the United States through 
space operations; and (5) to develop the capability for manned flights of up to 
one year. 

Jones asked the executives to weigh the pros and cons of these alternative goals 
and to make a qualitative assessment of the benefits which might accrue to the 
American taxpayer. NASA would include these assessments in congressional hear
ings early in 1966. 

On 16 December, MSFC Director Wernher von Braun (though not specifically 
called upon to do so) responded to Jones' request for ideas. Of all the alternative 
goals for AAP, von Braun said, that of exploring world resources for man's bene
fit was by far the most important. For its manned space program, he said, NASA 
cannot forever depend upon the thrill of adventure nor upon "sophisticated 
truths" such as the value of spinoff results or the blessings of more scientific knowl
edge. To place the idea of space flight firmly in the minds of the taxpaying pub
lic, therefore, NASA must produce solid results and material benefits that are 
readily visible and comprehensible. And AAP goal number one neatly combined 
both broad popular appeal and true humanitarian needs. In view of the world's 
population explosion, with all its attendant resulting effects, von Braun stated, 
America's failure to avail itself of the vitally needed tools for a global resources 
management system would be a tragic mistake. Viewed in this perspective, the 
other alternative goals proposed for AAP thus became elements and stepping 
stones within this broader long-range objective. 

Memorandum, David M . Jones, NASA Hq, to Apollo Executives, "Apollo Applica
tions Goals," 22 November 1965; letter, Wernher von Braun to David M . Jones, 16 
December 1965. 

Associate Administrator for Manned Space Flight George E. Mueller requested 
of MSC Director Robert R. Gilruth that his Center identify additional Apollo 
subsystems testing and the best method of conducting such tests on the basic sub
systems of the spacecraft beyond the 14-day requirements of the Apollo lunar 
mission. Mueller explained that planning for the Apollo Applications Program 
projected that extended missions could be performed using basic Apollo hardware 
and that significant advantages might be realized by testing subsystems to deter
mine their duration limits, thereby avoiding the burden of additional test units 
and test facilities. 

Letter, George E. Mueller to Robert R. Gilruth, "Basic Apollo/Apollo Applications 
Spacecraft Subsystem Tests," 29 November 1965. 
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In response to a telegram from Deputy Associate Administrator for Manned 
Space Flight James C. Elms regarding procurement plans for the AAP, MSC 
Deputy Director George M. Low described a plan being seriously considered by 
Houston that would permit competitive procurement of follow-on Apollo hard
ware. The plan called for awarding the phase C contract to North American to 
define AAP changes to the CSM and letting what Low termed "phase-in" con
tracts leading to proposals on how the spacecraft could be manufactured by other 
companies. Upon completion of both the phase C work at North American and 
the phase-in contracts with other firms, MSC would enter into competitive nego
tiations with all parties to determine which firm should build the AAP version of 
the CSM. (According to Low, it was premature to undertake a phase C defini
tion effort with Grumman at this time, but he suggested that a competitive effort 
similar to that proposed for the CSM could be implemented somewhat later.) 

Letter, George M. Low to James C. Elms, 29 November 1965. 

The Boeing Company submitted a utilization study report to MSC for the pro
posed multipurpose mission module. The report was one of 13 volumes prepared 
by Boeing's Aerospace Group-Space Division under an MSC contr~ct. 

Guidelines observed in the study were: (1) minimum interference with the Apollo 
program; (2) use of either Saturn IB or V launch vehicles; (3) laboratory to be 
sized so that the one module, two modules, or one module on .a LEM descent 
stage could fit into an unmodified LEM adapter; (4) use of a three-man crew; 
(5) capability to dock to either end of the module and to rendezvous modules; 
and (6) mission lengths of 14 to 45 days, with growth capacity for longer 
durations. 

The study was made on the presumption of a laboratory module launched in the 
LEM adapter area which would be aligned with an access hatch in the module. 
An expandable airlock could also be incorporated when desired. The external 
envelope would be 465 cm, which would permit three modules to be placed in 
the S- II stage that was 10 m in diameter; the floor to ceiling height would be 
213 cm; the total pressurized volume of the module would be 39 cu m; and total 
floor area 16 sq m. 

The module would be designed for an internal pressure of 48 kilonewtons per 
sq m (7 psia) for a 180-day mission. It would weigh 1313 kg, and its support rack 
would weigh 413 kg. For lower gross weights expected with Saturn IB launches, 
the support rack weight could be reduced to 261 kg. The multipurpose mission 
module, as proposed, would allow much flexibility in missions, including forma
tion of large space stations, and would permit use of an assortment of internal 
and external equipment without affecting the integrity of the shell and requiring 
only minor structural additions or changes. 

A feature of the Boeing report was the section devoted to volume. It said that 
" after reserving the requirements for module subsystems, experiment report, 
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and 5.6 cu m (200 cu ft) for each astronaut, about 16.9 cu m (600 cu ft) of pres
surized and 62.2 cu m (2200 cu ft) of unpressurized volume would be available 
for experiment equipment. . .." The report then listed some of the advantages 
of providing adequate pressurized volume: 

• Volume Equals Economy: Maximum use of standard hardware; no min
iaturization required; allows standard subsystem modules for varying missions; 
protected environment simplified equipment design. 

• Volume Equals Manned Participation: Equipment accessible for direct 
manual operation; man's capability to participate can be evaluated. 

• Volume Equals Efficiency: Minimum interference work-area layouts pos
sible; experiment setup and tear-down time reduced or eliminated; improved crew 
morale increases efficiency. 

• Volume Equals Reliability: Inside equipment can be adjusted and main
tained by the crew; equipment is protected from temperature cycles and hard 
vacuum of space. 

• Volume Equals Experiment Flexibility: Volume allows modular approach 
to experiment and subsystem design; experiment substitution requires no rear
rangement of other equipment; minimized lead time for changes. 

• Volume Equals Increased Experiment Capabilities: Enough room for 
crew movement and locomotion tests; allows volume for centrifuge or double 
trampoline. 

• Volume Equals Safety: Eliminates extravehicular activities for normal 
laboratory operation. 

The Boeing Co., Report D2-84010-1, Multipurpose Mission Module- Utilization 
Study, November 1965. 

George E. Mueller, Associate Administrator for Manned Space Flight, and MSFC 
Director Wernher von Braun discussed Marshall's briefing on the S-IVB Work
shop concept presented at Headquarters the previous day. Mueller asked that 
MSFC formulate a program development plan and present it at the next meeting 
of the Manned Space Flight Management Council. Specifically, Mueller de
manded that the plan include experiments to be carried aboard the Workshop; 
funding arrangements; and where development work should be done (in house, 
or elsewhere). In addition, he asked that MSFC submit two such plans, one for 
the unpressurized and another for the pressurized version of the Workshop. In 
effect, Mueller gave Marshall the "green light" to begin the Orbital Workshop 
program. 

At von Braun's request, the Workshop received the status of a separate project, 
with William Ferguson as Project Manager. 

Memorandum, J. T. Shepherd, MSFC to Dist., "S-IVB Workshop," 1 December 1965. 

Harold E. Gartrell, Chairman of MSC's AAP mission planning task force, distrib
uted within the Center extracts from a contractor study report that had been 
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prepared in anticipation of the request for proposals to be issued by MSFC for an 
AAP payload integration contract. Gartrell voiced concern over what he called a 
"fundamental question" of MSC's responsibility for mission definition, the re
quirements for spacecraft systems, mission simulations, and technical direction of 
flight operations (a result, he said, of the payload responsibility at MSFC's not 
being limited to development, test, and checkout of the AAP lunar excursion 
module vehicle). Gartrell stated that MSC was initiating an effort during this 
phase C of the AAP to define mission-spacecraft-operations requirements, thus 
establishing a foundation for Houston input into the payload integration function 
at MSFC. 

Memorandum, Harold E. Gartrell to Dist. , "MSC Mission Definition Programs for the 
Apollo Applications Program," 2 December 1965. 

MSC designers and long-range planners put forth conceptual ideas on the next 
logical steps to be taken in man's exploration of space. Recognizing the enormous 
potential benefits to be derived from Earth resources and sensing systems-not 
only for the United States, but for the entire world- those planners suggested 
semipermanent manned stations in Earth orbit. The question of how this might 
be accomplished, they suggested, could be met through suitably modified AAP 
hardware and systems. Such a space station could be used as an observation plat
form, with incalculable benefits to be derived; as a scientific laboratory in space; 
and as an engineering laboratory for the development of systems for planetary ex
plorations through inclusion of commodious living quarters and workshops. Just 
as significant for the future, the large size of the station and crew complement 
would afford unprecedented opportunities for international cooperation in space 
by inclusion of foreign scientists in the crew. 

MSC, "Some Considerations of the Future of Manned Space Flight," 14 December 
1965. 

At the December Manned Space Flight Management Council meeting, Associate 
Administrator for Manned Space Flight George E. Mueller voiced a desire to 
have McDonnell examine the feasibility of using Gemini subsystems on an airlock 
experiment in conjunction with the Apollo Applications Program S- IVB Work
shop concept. Accordingly, F. L. Williams of the Advanced Systems Office at 
MSFC solicited the assistance of MSC's Gemini Program Manager, Charles W. 
Mathews (since his office had procurement responsibility for Gemini), in getting 
McDonnell to conduct such an analysis. Williams stated that several designs 
needed investigation and that, of all Gemini hardware, the environmental control 
system and perhaps the fuel cells would be incorporated into the airlock design. 
In order to discuss technical details, he asked whether Mathews might arrange a 
briefing at Huntsville as soon as possible, since deadlines for presenting final ex
periment plans to Headquarters were most pressing. 

Memorandum, F. L. Williams to Charles W . Mathews, "December 1965 OMSF 
Management Council Executive Session," 23 December 1965. 
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In the initial activity report outlining MSC's support to the Air Force on the 
MOL, Gemini Program Manager Charles W. Mathews summarized activity to 
date. He cited receipt on 20 November 1965 of authority to transfer surplus 
Gemini equipment to the MOL project. Since that time, he said, MSC had de
livered to the Air Force several boilerplate test vehicles and a variety of support 
and handling equipment. MOL program officials and astronauts had also visited 
Houston for technical discussions and briefings. 

Memorandum, Mathews, MSC, to Director, "Weekly Activity Report Number 1 on 
NASA Manned Spacecraft Center, Support to the USAF Manned Orbiting Labora
tory Program (December 13-17 , 1965)," 29 December 1965. 

Associate Administrator for Manned Space Flight George E. Mueller advised 
John H. Disher, Deputy Director of Saturn/ Apollo Applications, that, in prepar
ing NASA's AAP budget statement for Fiscal Year 1967 for presentation to Con
gress, he wanted to lessen emphasis upon AAP's value in working out operational 
capabilities required for the next major step in manned space flight. The con
gressional statement, Mueller said, should emphasize the importance of continuity 
in manned space flight and should explain the lead times involved in such efforts. 
Mueller asked Disher to prepare an analysis of total costs versus year of com
pletion for the operationally oriented program for inclusion in the budget 
statement. 

Memorandum, John H . Disher to ]. P. Field, Jr. , "Saturn/ Apollo Applications Pro
gram FY 67 Budget Statement," 29 December 1965. 

The Advanced Missions Division, Manned Space Science Program, in the Office 
of Space Sciences and Applications, released details of experiment proposals sub
mitted by teams of potential experimenters for the immediate post-Apollo Earth
orbital phase of manned space exploration, as part of the AES program. As well 
as detailed descriptions of the various scientific experiments themselves, the report 
examined the justification for AES in relation to other space programs, mlSSlOn 
objectives, operational constraints, and long-range plans and goals. 

Advanced Missions Division, "Preliminary Mission Definition for Post-Apollo Manned 
Exploration of Space, Manned Earth Orbital Missions," Part II, Revised Submissions 
from Potential Experimenters, December 1965. 

Homer E. Newell, Associate Administrator for Space Science and Applications, 
announced opportunities for study grants to competent astronomers for conceptual 
and preliminary design work leading to instrumentation to be flown in the 1969
1975 period. A description of the Apollo telescope mount was included. 

Letter, Homer E. Newell to Dist., 1 January 1966. 

KSC announced appointment of John P. Claybourne as Chief of the newly cre
ated Future Studies Office within the KSC Engineering and Development Direc
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torate. Claybourne's office was assigned responsibility for overall planning and 
coordination of the Center's studies in this area, which would parallel continuing 
development of Apollo-Saturn and Apollo Applications programs at MSFC and 
MSC. John G. Shinkle succeeded Claybourne as Deputy Director for Plans, Pro
grams, and Resources. 

Spaceport News, Vol. 5, 6 January 1966, pp. 2-3. 

In a letter to the Associate Administrators for Manned Space Flight, Space Sci
ence and Applications, and Advanced Research and Technology, NASA Deputy 
Administrator Robert C. Seamans, Jr., queried them on several alternate ap
proaches for experiment payload planning for AAP. His inquiry was prompted 
by discussions with several individuals from RCA, who suggested a novel approach 
for NASA to interest the scientific community in NASA's programs through direct 
participation in the development of scientific equipment. A central problem was 
the difficulty inherent in incorporating science payloads into such a complex pro
gram as AAP, especially in meeting well defined schedules. Because most teams 
of university-based scientists were not sufficiently experienced in fabrication and 
testing to assume this "cradle-to-grave" responsibility for experiment development, 
the RCA spokesmen put forward the concept of mission-optimized space labora
tories wherein actual payload integration planning would occur very early in the 
hardware planning stage, before any actual development was undertaken. In this 
manner, logical broad-purpose groupings of laboratory equipment would appear. 
Such an approach, they contended, would afford significant payload weight and 
volume reductions and cost benefits. Also, standardization of equipment and 
sensors would simplify greatly the integration task per se. 

Mueller replied to Seamans on 12 April. He compared RCA's suggested ap
proach-broad-purpose laboratories that could be adapted to individual missions 
by addition of special sensors- to NASA's present method of experiment planning 
and development; i.e., Principal Investigators who were individually responsible 
for all aspects of experiment development, including sensors. The present NASA 
approach, Mueller contended, generated a technical continuity by competent 
scientists and engineers, thus paying off in "good" science returns from flight 
missions. He admitted, however, that the Principal Investigators approach de
manded the commitment of scientists to their projects over quite lengthy periods 
of time. The approach therefore tended to limit the number of experiment pro
posals received (a trend already encountered in the medical and behavioral fields, 
Mueller noted). In fact, most experiment proposals in these areas came from "in
house" sources, while only a few were received from the scientific community. 
Further, the Principal Investigators approach tended toward duplication of in
flight operations and equipment. Mueller admitted that the RCA full-laboratory 
concept had some merit, especially in producing the maximum number of experi
ments per mission and in fostering early experiment program planning. However, 
it tended to remove scientists and engineers from the mainstream of experiment 
development, which could result in loss of continuity over long developmental 
periods. 
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Mueller put forth a third approach that lay between NASA's present program 
and the RCA proposal. It was similar to the RCA scheme except that NASA 
could accept experiments on an individual basis as presently done. The Principal 
Investigator, while fully responsible for experiment procedure and for data anal
ysis and publication, would also serve as consultant to NASA during development 
of experiment equipment and crew training. But the NASA experiment payload 
integration center would oversee the effort to integrate experiments into the con
figured inflight laboratory. Mueller observed that NASA was in fact moving 
toward this middle road in the manned space flight program. The medical and 
behavioral experiments were already being planned for configuration into space 
laboratories, he noted. Nor were the three approaches mutually exclusive. 
Through "judicious" integration of experiments and mission objectives, Mueller 
prophesied that NASA could evolve from its current approach to the full-labora
tory concept in harmony with the agency's space flight capabilities. 

Memoranda, Robert C. Seamans, Jr., to Associate Administrators, "Alternative Ap
proach to Experiment Payload Planning on Apollo Applications Program," 6 January 
1966, with attachment, [RCA,] "An Alternative Approach to Experiment Payload 
Planning on Apollo Applications Program"; George E. Mueller to Deputy Adminis
trator, "Alternative Approaches to Experiment Payload Planning on Apollo Applica
tions Program," 12 April 1966. 

MSFC issued requests for proposals to the aerospace industry for definition studies 
of integrating experiment hardware into AAP space vehicles- i.e., payload inte
gration in the Apollo lunar module, the Saturn instrument unit, and the S-IVB 
stage of the Saturn IB and Saturn V launch vehicles. Following evaluation of 
the proposals, MSFC would select two or more firms for negotiation of nine
month study contracts to be managed by Huntsville as the Center responsible for 
payload integration of this portion of AAP. (MSC was responsible for payload 
integration of the Apollo CSM.) 

NASA News Release 66-14, "Definition Studies Sought for Apollo Applications 
Missions," 14 January 1966. 

In a note to Apollo Director Samuel C. Phillips, Staff Assistant Leonard Reiffel 
pointed to a number of weaknesses in the organizational structure of the Manned 
Space Flight Experiments Board and suggested several ways in which the Board 
might be made less cumbersome and more effective. Reiffel suggested beefing up 
the board's influence in decisionmaking on experiments; improving the quality of 
briefings and technical support to the board; and improving communications and 
coordination between the board and the NASA program offices, as well as the 
Department of Defense. (See entry 21 March 1966.) 

Memorandum, Leonard Reiffel to Samuel C. Phillips, "Comments on Functions and 
Operation of the MSFEB," 14 January 1966. 

The Space Science Board of the National Academy of Sciences issued a report 
outlining research objectives in lunar and planetary exploration for the 1970s and 
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early 1980s. (The report, first of a series entitled Space Research: Directions tor 
the Future, had been prepared by a group of scientists and engineers led by 
Gordon J. F. MacDonald of the University of California, Los Angeles.) The 
report affirmed earlier recommendations by the Space Science Board to NASA 
that unmanned exploration of Mars should have first priority in the post-Apollo 
space era. Secondary importance was assigned to detailed investigation of the 
lunar surface and to unmanned Venus probes. Clearly, the report reflected a 
predominant mood within the scientific community that scientific research in 
space take predominance over manned programs whose chief objectives, said 
the report, were "other than scientific." 

National Academy of Sciences news release, "Space Scientists Recommend Post-Apollo 
Research Goals," 16 January 1966. 

For planning information and as a challenge to the space agency, Senator Clinton 
P. Anderson, Chairman of the Committee on Aeronautical and Space Sciences, 
outlined his views and those of other members of the Committee regarding 
NASA's space goals in the post-Apo1l9 period. In a letter to Administrator James 
E. Webb, Anderson conceded the significant national import of space exploration 
and research, particularly as it strengthened the nation's scientific and technical 
competence and contributed to America's position of world leadership. Although 
new space projects inevitably hinged on the results of existing programs, he told 
Webb, NASA must be prepared to move on to other programs without inter
ruption once the Apollo program was completed. While the exploitation of Apollo 
hardware in AAP had real validity, "NASA should not continue such exploitation 
so long into the future that it prevents the development of new systems." 

Letter, Clinton P. Anderson to James E. Webb, 27 January 1966. 

Jesse L. Mitchell, Acting Director of Physics and Astronomy Programs, solicited 
proposals from MSFC, MSC, LaRC, and Goddard Space Flight Center regard
ing the creation at their Centers of a project office for the Apollo telescope mount. 
(Mitchell's action followed visits by several staff members from his office to each 
of the candidate locations during which stress was placed on a "sound and effi
cient, yet, imaginative project management team ... in view of the short de
velopment time available to meet the expected launch opportunities.") Mitchell 
called for statements that included technical and management plans, procurement 
arrangements, schedules, and resource requirements. 

TWX, Jesse L . Mitchell to MSFC, LaRC, Goddard Space Flight Center, and MSC, 
27 January 1966. 

In a letter to MSC Director Robert R. Gilruth, George E. Mueller, Associate 
Administrator for Manned Space Flight, summarized his views of specific AAP 
objectives within the broader context of future manned space flight and national 
space goals. AAP, Mueller stated, would provide a foundation for the next 
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This concept, indicating extravehicular activity accommodations for either the Gem
ini spacecraft or Apollo command and service modules, was submitted to NASA 
in January 1966 by Douglas Aircraft Company, Inc. It was part of a report on 
the orbital S-IVB spent-stage experiment support module feasibility study. 

major American space effort. Specifically, AAP would provide the experience of 
extended lunar explorations and long-duration manned operations in Earth orbit 

January 
through resupply and in-orbit assembly. These objectives he saw as "logical 
extensions of the planned Gemini and Apollo accomplishments" that would con
tribute significantly to the broader goals of United States preeminence in space 
and of using space for the benefit of mankind. Mueller foresaw that AAP could 
be shaped to achieve a number of benefits and applications: 

• Improved weather forecasting with attendant benefits for agriculture and 
industry 

• Improved communications satellites through periodic manned maintenance 
• Improved Earth resources remote sensing and management 
• Solution of air pollution problems 
• Establishment of astronomical observatories in space and on the Moon 

to explore fundamental questions of the origins on the solar system and of life 
on Earth 

• Research in the hard vacuum of space on specific materials technology 
and processes 

And, finally, Mueller prophesied that AAP could support the international posture 
of the United States through advances in science and technology and would 
strengthen America's national security. 

Letter, George E . Mueller to Robert R. Gilruth, 28 January 1966. 

Douglas Aircraft Company submitted a summary report to LaRC covering the ac During 

tivities of three phases of the MORL study. General objectives of the MORL the 
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study were to (1) establish the feasibility of a manned research laboratory; (2) 
determine the required level of technical, logistic, and economic support; and (3)

January 
define a realistic space station program responsive to the needs of NASA and other 
government agencies in particular and the scientific community in general. 

The three phases of the study were 

• Phase I (June-September 1963)- System Comparison and Selection 
Study of a MORL 

• Phase lIa (December 1963-November 1964)- Optimization of the 
MORL System Concept 

• Phase lIb (December 1964- February 1966)- Development of the MORL 
System Utilization Potential. 

The feasibility of launching, operating, and maintaining a manned research labo
ratory was demonstrated in the Phase I study, and NASA selected one of the con
cepts investigated for further study. 

During the Phase lIa effort, the MORL concept was optimized to satisfy the re
quirements of a single, low-altitude, low-inclination orbital mission. This part 
of the study resulted in definition of an MORL concept that became the "base
line" system for the Phase lIb study. The major system elements of the baseline 
included: (1) a 660-cm-diameter laboratory launched by the Saturn IB into a 
370-km orbit inclined at 28.72 degrees to the equator; (2) a Saturn IE-launched 
Apollo logistics vehicle, consisting of a modified Apollo command module, a 
service pack for rendezvous and reentry propulsion, and a multi mission module for 
cargo, experiments, laboratory facility modification, or a spacecraft excursion 
propulsion system; and (3) supporting ground systems. 

The prime objective of the MORL Phase lIb study was to examine the utilization 
of the MORL system concept for accomplishing an expanded spectrum of space
related objectives typifying research programs of the 1970s. During this phase, 
Douglas was associated with several subcontractors whose areas of effort were as 
follows: Eclipse-Pioneer Division of Bendix, stabilization and control; Federal 
Systems Division of IBM, communications, data management, and ground sup
port systems; Hamilton Standard Division of the United Aircraft Corporation, 
environmental control/life support; Stanford Research Institute, priority analysis 
of space-related objectives; Bissett-Berman, oceanography; Marine Advisors, 
oceanography; Aero Services, cartography and photogrammetry; Marquardt, 
propulsion; and TRW, propulsion. 

A thorough review of the MORL system was conducted to identify potentially 
critical research and technology requirements. These requirements were con
tained in the NASA-defined research and technology categories: 

• Research- An activity directed toward an increase in basic scientific or 
engineering knowledge. 
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• Advance Technology- Those activities required to advance the state of 
the art in the field of methods and techniques through the application of science 
and engineering. 

• Advance Deve1opment-The activity of developing subsystems or com
ponents recognized to have long development lead times. 

• Supporting Development- Those activities leading to the development of 
backup or alternate systems, subsystems, components, and fabrication or testing 
techniques. 

The activities were further divided into the following technological categories. 
(1) Astronautics dealt with the problems of space flight, including aero thermo
dynamics, flight mechanics, vehicle dynamics, and navigation, as well as design 
criteria of a general nature. (2) Biotechnology considered the relationship of man 
to the vehicle, the environment, and the mission, including the environmental 
control and life support subsystem, crew environment criteria, crew systems, and 
crew training. (3) Flight Technology included communications, telemetry, and 
data processing subsystems. (4) Control Systems consisted of the technologies 
associated with direction and orientation of the laboratory such as guidance, 
stabilization and control, and reaction control. (5) Structures dealt with items 
pertaining to the mechanical design of the spacecraft, including materials tech
nology, mechanical systems, and manufacturing and assembly techniques. (6) 
Power included the production, conditioning, and distribution of electrical power. 

The summary listed a number of tasks that had been identified within the afore
mentioned 10 categories, including some considered as applicable for the Apollo 
Applications Program. (For a list of these tasks, see Appendix 7.) Analysis of 
development problems in the program suggested that the critical functional sub
systems were stabilization and control, environmental control and life support, 
and electric power. 

Douglas Aircraft Co., Summary Report SM- 48822, Report on the Development of 

The Manned Orbital Research Laboratory (MORL) System Utilization Potential, 

January 1966. 

MSFC submitted its response to the call from Headquarters for project manage
ment proposals for the Apollo telescope mount (ATM). The plan summarized 
Marshall's developmental work on ATM-type systems so far and contained spe
cific technical and managerial concepts for implementing the ATM project. Of 
all its inherent strengths and capabilities, the Center emphasized the talents con
centrated in the Research Projects Laboratory under Ernst Stuhlinger, the scien
tific arm of the Center. 

MSFC, "Apollo Telescope Mount Project Proposal," 11 February 1966. 

Edgar M. Cortright, Deputy Associate Administrator for Space Science and Ap
plications, testifying before the House Committee on Science and Astronautics' 
Subcommittee on Space Science and Applications, stressed selectivity in planning 
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the space science program: "We have been looking at Apollo applications for 
some time to identify those areas of scientific activity where the man can be a real 
asset to the experiment, and the areas that interest us most are astronomy; natural 
resources, which is looking down at the earth with various detectors; biology, 
which is concerned with long-duration weightless flight, from both a fundamental 
biological point of view and in preparation for longer flights; and of course con
tinued lunar exploration." 

U.S. Congress, House, Subcommittee on Space Science and Applications of the Com
mittee on Science and Astronautics, 1967 NASA Authorization: Hearings on H.R. 
12718 (Superseded by H.R. 14324), 89th Cong., 2d sess., 1966, pp. 57-59. 

Testifying before the House Committee on Science and Astronautics Subcom
mittee on Manned Space Flight, Deputy Administrator Robert C. Seamans, Jr., 
described three basic elements in NASA's AAP effort: 

• Extension of orbital stay times to 45 days or more through minor modifica
tions to the present Apollo system. 

• Procurement of additional spacecraft and launch vehicles for follow-on 
flights beyond the present Apollo schedule. 

• Utilization of Apollo vehicles during the 1968-1970 time frame if the 
agency's most optimistic Apollo schedules were realized. 

"We cannot today look toward a permanent manned space station, or a lunar 
base, or projects for manned planetary exploration," Seamans stated, "until our 
operational, scientific and technological experience with major manned systems 
already in hand has further matured." 

Ibid., pp. 5-6. 

Maurice J. Raffensperger, Director of Manned Earth Orbital Mission Studies at 
NASA Hq, summarized the outcome of discussions and agreements between 
Washington and the Centers regarding the S- IVB Workshop project: 

• MSFC had overall responsibility for the Workshop system design and 
integration, with a design objective of a 30-day flight capability. 

• The Gemini office at MSC had contractual and design responsibility for 
the airlock module, using basic Gemini components where feasible. (It was an
ticipated that McDonnell Aircraft Corporation would be the logical contractor.) 
Also, MSC would manage the CSM portion of the Workshop concept. 

• MSFC was responsible for implementing the S- IVB Workshop experiment 
program and integrating experiments into the Workshop. 

Raffensperger called for compilation of a Workshop planning document (some
thing like a short version of a preliminary project development plan) so that 
NASA Hq could proceed with steps for authorization and definitive implemen
tation of the project. 
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TWX, Raffensperger to MSFC and MSC, "Saturn S- IVB Workshop Experiment," 
25 February 1966. 

In an informal note on AAP planning to James C. Elms, Deputy Associate Ad
ministrator for Manned Space Flight, AAP Deputy Director John H. Disher sug
gested a number of operational objectives that he believed should be essential 
elements within the program: manned operations in synchronous and high
inclination Earth orbit; manned orbital assembly and resupply; crew transfer in 
orbit; extended Earth-orbit mission duration capability; extended lunar explora
tion; and conduct of a broad range of operational, scientific, and technological 
experiments in space. 

Memorandum, John H. Disher to James C. Elms, 1 March 1966. 

Associate Administrator for Manned Space Flight George E. Mueller acknowl
edged receipt from Joseph F. Shea, the Apollo Spacecraft Program Manager at 
MSC, of a detailed technical description of MSC's plans and development prog
ress toward developing a landing rocket system for Apollo. (MSC had undertaken 
this effort some months earlier at Mueller's specific request.) Mueller advised 
Shea that he had asked AAP Deputy Director John H. Disher to work closely 
with Shea's people to devise a land landing system for AAP built on Houston's 
effort for Apollo. 

Letters, George E. Mueller to Joseph F. Shea, 3 March 1966; Joseph F. Shea to 
George E. Mueller, [late January or early February 1966]. 

A team of engineers from Douglas Aircraft Company, headed by Jack Bromberg, 
presented a technical briefing and cost proposal to Associate Administrator for 
Manned Space Flight George E. Mueller on the company's design on the airlock 
for the AAP. Mueller observed that Douglas' idea for a 30-day capability seemed 
technically sound. He expressed strong interest in the AAP spent-stage experiment 
because it would establish a solid basis for space station requirements and defini
tion. However, he cautioned that he had not received definite approval from 
either the Administrator, James E. Webb, or his deputy, Robert C. Seamans, Jr., 
on the spent-stage concept and admitted that he had "some selling to do." 

Memorandum for record, H. E. Pitcher, Douglas, "Airlock Presentation to Geo. 
Mueller," 11 March 1966. 

MSC planners drew up and submitted to NASA Hq the Center's procurement 
plan for an S- IVB Workshop experiment support module. The components of 
such an experiment comprised an Apollo CSM, an S-IVB stage, and a support 
module interconnect, which MSC proposed to award to McDonnell for develop
ment. MSC Director Robert R. Gilruth urged speedy action on the proposal and 
by the contractor because of the necessity for early definition of hardware inter
faces, as well as impending phaseout of the Gemini and subcontractor efforts. 
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Letter, Robert R. Gilruth to S. A. Cariski, "Procurement Plan, S-IVB Workshop 
Experiment Support Module," 11 March 1966. 

At Headquarters, the directors of the program offices presented to Deputy Ad
ministrator Robert C. Seamans, Jr., and members of the Administrator's top staff 
a joint briefing and summary of NASA's total agencywide AAP effort. In re
viewing their presentation, Seamans emphasized three cardinal tenets regarding 
AAP planning: 

(1) The Apollo lunar landing remained the top priority and must not be 
compromised by any AAP activity. 

(2) All changes to any Apollo hardware for AAP missions had to be ap
proved personally by either the Administrator or Seamans. Consequently, all 
mission planning had to be precise and definite and would be referred to Webb 
or Seamans for action or approval. All procurement actions would be handled 
in the same fashion. 

(3) The directors were to devise "a clear and defensible rationale" for AAP 
llllSSlOns. 

Seamans reported to Administrator James E. Webb the basic findings of the 11 
March review: 

• Largely because of limited resources, the pacing item in AAP was selec
tion and development of experiments and packages to meet the earliest possible 
flight dates. (Although many possible experiments were being studied, only two 
minor AAP experiments so far had actually been committed to development. 
Also, some alternatives, such as use of Gemini and Apollo experiments and in
house development of experiment packages, had been examined with an eye 
toward early experiment availability.) 

• Three leading candidates existed for alternate AAP missions: (1) an exten
sive lunar mapping program (beyond the needs of Apollo); (2) adaptation of lunar 
mapping equipment for Earth survey (though "serious interagency problems" had 
to be resolved before such a mission could be planned in detail); and. (3) the 
ATM which, because of its scientific value and compatibility with the basic Apollo 
system, had received top priority for definition and development by the Office of 
Space Science and Applications (however, serious fiscal problems remained in 
light of the A TM's estimated total cost of about $69 million). 

Memorandum, Robert C. Seamans, Jr., to Dist., "Apollo Applications., Program," 30 
March 1966. 

MSC submitted to NASA Hq for approval the procurement plan for a multi
mission fuel cell assembly for the Apollo spacecraft. Such an advanced electrical 
power plant was necessary, explained Center Director Robert R. Gilruth, in order 
to support long-duration missions. The Center proposed to negotiate with three 
known fuel cell contractors, General Electric Company, Pratt and Whitney 
Division of United Aircraft Corporation, and Allis-Chalmers Manufacturing 
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Company, for the effort. Four days later, Gilruth wrote Associate Administrator 
for Manned Space Flight George E. Mueller setting forth in detail MSC's plans 
for fuel cell development and production, including the recent decision to furnish 
the fuel cells to AAP contractors as government furnished equipment. 

Letters, Robert R. Gilruth to S. A. Cariski, NASA Hq, "Procurement Plan, NASA 
Multimission Fuel Cell Assembly (FCA)," 12 March 1966; Robert R. Gilruth to 
George E. Mueller, 16 March 1966. 

Saturn/Apollo Applications Deputy Director John H. Disher requested that his 
staff study payload capabilities of the Saturn IB to place AAP spacecraft and 
modules into low-altitude orbits of various inclinations. This part of the AAP 
definition effort, Disher said, would be used for evaluating the operational trade
offs in the general goal of achieving a high-inclination orbit operational capability 
in AAP. 

Letter, John H. Disher to G . M. Anderson, NASA Hq, "High-Inclination Orbit Per
formance Studies for SAA," 14 March 1966. 

Homer E. Newell, Associate Administrator for Space Science and Applications, 
asked for approval of the A TM project from Deputy Administrator Robert C. 
Seamans, Jr. The ATM, Newell explained, was based on an engineering and 
definition study effort completed 1 April by Ball Brothers Research Corporation, 
as well as evaluation of the concept by four NASA Field Centers-LaRC, God
dard Space Flight Center (GSFC), MSFC, and MSC. 

The Ball Brothers Research Corporation study had been let in September 1965, 
said Newell, to determine means of providing an accurate pointing capability for 
high-resolution solar-oriented telescopes aboard an Apollo spacecraft. Further 
impetus to ATM had come from the agency's cancellation of the Advanced 
Orbiting Solar Observatory at the end of 1965. The ATM, he said, provided the 
means to obtain high-resolution data about the Sun during periods of maximum 
solar activity and served as a basis for evaluating ability to operate as an essential 
element within a complete manned space science system. 

The need for quick project approval and hardware development had been recog
nized by all participating parties, Newell explained, and Goddard Space Flight 
Center, MSFC, and MSC had all expressed "deep interest and desire" to man
age the project. However, after review within his office, he had decided to select 
Goddard as the most suitable location for development of the ATM. Accordingly, 
he asked Seamans to approve the project development plan. 

Letter, Homer E. Newell to Deputy Administrator, "Establishment of the Apollo Tele
scope Mount (ATM) Project," 17 March 1966, with enclosure, "ATM Project Ap
proval Document" [n.d.]. 

Gemini Program Manager Charles W. Mathews urged upon Edward Z. Gray, 
Director of Advanced Manned Missions, the necessity of proceeding immediately 
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with certain phases of the S- IVB spent-stage experiment effort, particularly the 
McDonnell procurement for the spent-stage experiment support module and the

March 
North American study of modifications to the CSM. The situation at McDonnell 
was especially acute, said Mathews, because of impending phaseout of the 
Gemini program; also, certain information on the CSM was needed to define the 
efforts of both contractors on interfacing and spacecraft modifications. In view 
of these factors, Mathews asked Gray for approval to proceed with the definition 
and study efforts. 

Memorandum, Charles W. Mathews to Edward Z. Gray, "Need for decision to proceed 
on S-IVB Spent-Stage Experiment," 18 March 1966. 

The figures above present two comparisons of the total amount of space available 
for crewmen to work in the ApollojSLA Workshop (to the left in each illustra
tion) and the Air Force Manned Orbiting Laboratory. The MOL space could 
be expanded downward, using more of the empty propellant tank space in the 
launch vehicle. 

A report by the Military Operations Subcommittee of the House Committee on 
Government Operations recommended combining NASA's Apollo Applications 
Program with the Air Force's Manned Orbiting Laboratory. "Inasmuch as both 
programs are still research and development projects without definitive opera
tional missions," stated the Committee's report, "there is reason to expect that 
with earnest efforts both agencies could get together on a joint program incorpo
rating both unique and similar experiments of each agency." 

u.S. Congress, House, Missile and Space Ground Support Operations: Twenty-third 
Report by the Committee on Government Operations, 89th Cong., 2d sess., 21 March 
1966, H. Rept. 1340, p. 46. 
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By an agreement NASA and DOD created the Manned Space Flight Experi
ments Board as a means of coordinating experiment programs on NASA and 
DOD space flights. The MSFEB, headed by the NASA Associate Administrator 
for Manned Space Flight, had responsibility for recommending approval or dis
approval of candidate experiments; assigning experiments to specific flight pro
grams; recommending relative priorities to experiments to be implemented; and 
reviewing the status of approved experiments. 

NASA Management Instruction NMI 1154.4A, "Manned Space Flight Experiments 
Board," 21 March 1966. 

NASA released the first AAP schedule. It envisioned 26 Saturn IB and 19 Saturn V 
AAP launches. Among these would be three "S-IVBjSpent-Stage Experiment 
Support Modules" (i.e., "wet" Workshops), three Saturn V-boosted orbital 
laboratories, and four Apollo telescope mounts. The initial AAP launch was 
slated for April 1968. The schedule was predicated upon noninterference with 
the basic Apollo lunar landing program, minimum modifications to basic Apollo 
hardware, and compatibility with existing Apollo launch vehicles. 

Apollo Applications Program Schedule ML-4, NASA Hq, 23 March 1966. 

MSFC Director Wernher von Braun appointed Leland F. Belew as Manager of 
the MSFC Saturn/Apollo Applications Program Office and Stanley M. Reinartz 
as Deputy Manager. Establishment of the Saturn/AAP Office at MSFC was 
officially approved by the NASA Administrator on 27 June. 

Letter, G. E. Mueller, NASA Hq, to Wernher von Braun, 1 July 1966. 

In a lengthy letter to Associate Administrator for Manned Space Flight George E. 
Mueller, MSC Director Robert R. Gilruth expressed misgivings concerning certain 
aspects of AAP planning. Gilruth questioned whether the existing AAP repre
sented the best approach to the future of manned space flight. Regarding AAP 
per se, he noted the desirability of continued use of Apollo hardware and facilities. 
Gilruth's areas of concern were the lack of a definite goal for the future of manned 
space flight; programming around a launch rate exceeding that for Apollo; and 
the use of Apollo hardware for purposes significantly different from the originally 
intended use, thus forcing unsound engineering changes. Also, the MSC Director 
expressed his concern over the many changes in AAP plans (caused largely by 
the steadily contracting AAP budget), which, he said, "have caused diversion 
of management attention and effort ... from the mainline programs." Gilruth 
then mapped out what he believed presented a more realistic AAP structure and 
direction, emphasizing foremost the use of Apollo hardware with only minimal 
modifications (especially for the two Apollo spacecraft), and called for early 
definition of the next manned space flight program. Finally, he pointed again to 
what he believed was a mismatch between present AAP planning, the various 
opportunities for manned space flight, and resources available for the program. 
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As presently structured, Gilruth stated, AAP would merely maintain the rate of 
production and flights of Apollo. "Merely doing this ," he concluded, "without 
planning for a new major program, and without significant research and develop
ment as part of AAP, will not maintain the momentum we have achieved in the 
manned spaceflight program." (See 15 April 1966.) 

Letter, Robert R. Gilruth to George E. Mueller, 25 March 1966. 

Acting upon authority granted by Headquarters and approval of MSC's state
ment of work, Kenneth S. Kleinknecht, MSC Gemini Program Deputy Manager, 
informed officials in Washington and Huntsville that Houston had presented re
quests for proposals to Douglas, Grumman, and McDonnell to undertake defini
tion studies on the Saturn S- IVB spent-stage experiment support module 
(SSESM). Study contracts were issued 18 April. The contractors were ordered 
to submit definitive statements of work within 60 days proposing a fixed price for 
one module (with an option for three additional modules). Under these initial 
study contracts, spacecraft hardware already flight-qualified would be used wher
ever practicable. 

Letter, R. R. Gilruth, MSC , to G. E. Mueller, NASA Hq, "Saturn IVB spent stage 
experiment support module," 1 April 1966. 

In response to a request from Deputy Administrator Robert C. Seamans, Jr., 
Saturn/Apollo Applications Deputy Director John H. Disher asked Jerry McCall, 
MSFC Deputy Director for Research and Development Operations, to prepare 
cost and schedule estimates for MSFC to integrate the ATM with the LEM. This 
request stemmed from a desire by the Office of Space Science and Applications 
(OSSA) to acquire ATM experiment data during upcoming periods of maximum 
solar activity. Disher listed guidelines for the MSFC estimates: 

• OSSA-desired flight dates were April 1968, February 1969, and February 
1970. 

• Goddard Space Flight Center would be responsible for development of 
experiments aboard the A TM, as well as for the mounting structure and thermal 
provlslOns. 

• MSFC would be responsible for development of modification kits to con
vert an Apollo lunar-landing-configured LEM to an AAP laboratory configuration 
(including provisions for reuse after three to six months storage in orbit); for 
development of interface modification kits needed to integrate the ATM and its 
experiments with the AAP LEM laboratory; and for installation of the modifica
tion kits and the ATM system in the LEM at KSC prior to checkout and launch. 

In addition, Disher told McCall that MSFC should examine two approaches to 
ATM-LEM integration: (1) gimbal mounted and (2) hard mounted with pro
visions for momentum transfer for fine pointing control. 

Letter, John H. Disher to Jerry McCall , 9 April 1966. 
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MSC awarded a cost-plus-fixed-fee contract to the Allis-Chalmers Manufacturing 
Company to develop and test several fuel cell systems for possible use on AAP 
spacecraft. Allis-Chalmers completed the project at the end of September 1966, 
but MSC issued a request for proposal for continuing the research effort to adapt 
the fuel cell to changing AAP requirements. 

Memorandum, D. W. Lang, MSC, to W. L. Hjornevik , MSC, 6 December 1966. 

At a news conference in Colorado, NASA Administrator James E. Webb stated 
that the AAP would be hampered by a lack of payloads unless Congress granted 
additional funds in the Fiscal Year 1968 budget. Efforts to obtain appropriations 
for post-Apollo projects were hindered by rising costs of the Vietnamese conflict 
and congressional discontent with NASA's increasing administrative costs. Asked 
about the House Government Operations Committee's suggestion that NASA 
abandon AAP and participate in the Air Force's Manned Orbiting Laboratory 
program, Webb denied that "complete common use" of facilities was possible. 
He noted that many countries in which the United States had tracking facilities 
would not cooperate if those installations were used for military projects. 

Denver Post, 15 April 1966. 

MSC Director Robert R. Gilruth summarized Houston's position expressed during 
discussions with Associate Administrator for Manned Space Flight George E. 
Mueller two days earlier. Gilruth cited NASA's need for a manned space flight 
goal other than "using Apollo hardware" (and suggested a Mars flyby or landing 
mission as an in-house focus for planning.) Also, he repeated his concern over the 
imbalance between AAP goals and resources, as well as the extent of engineering 
redesign and hardware modification that had been forced upon the project. 
Though expressing his and MSC's desire to contribute to and be a part of AAP, 
Gilruth voiced concern that "the future of manned space flight ... is in jeop
ardy because we do not have firm goals, and because the present approach 
appears to us to be technically unsound." 

Letter, Robert R. Gilruth to George E. Mueller, 15 April 1966. 

Associate Administrator for Manned Space Flight George E. Mueller informed 
Deputy Administrator Robert C. Seamans, Jr., of the Saturn/ Apollo Applications 
Program Office's evaluation of a Lockheed proposal to launch space probes from 
orbit using Agena rockets launched from AAP stations in space. The proposal 
was feasible, Mueller advised, but did not seem a desirable mission for inclusion 
in the AAP. Lockheed's proposal estimated a l800-kg payload to Mars, a per
formance capability not sufficient to justify the proposal solely on a mission basis. 
(In contrast, the Satura IE- Centaur offered a 4500-kg capability.) The other 
aspect of Lockheed's proposal concerned the development of techniques for 
launching vehicles from orbit. In this area, the chief contributions anticipated 
from AAP were assembly of large vehicles in orbit, fuel transfer, and preparation 
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officials and representatives of the three manned spacecraft Centers. The more 
fundamental programmatic and design decisions included the concept of a "de
pendent" spent-stage experiment support module (SSESM) and S-IVB Workshop 
(i.e., fuel cells in the CSM would support the entire vehicle); a process by which 
expendables in the SSESM would be fed to the CSM via external umbilicals; 
and development of extended-duration fuel cell assemblies for long-duration syn
chronous and lunar orbit AAP missions. Also, Mueller reaffirmed an early 1968 
schedule for availability of the first SSESM; that the first flight article would be 
a simple structure with no "follow-on goodies" (such as dual docking capabilities); 
an unmanned SSESM launch; CSM- SSESM orbital stay times of 14 days, with 
the capability to extend the flights to 28-day missions; and that the current 
SSESM definition studies at MSC must produce design specifications adequate 
for a fixed-price phase II contract to build the first flight article. 

Memorandum for record, W. B. Taylor, "SAA Review with Dr. Mueller, May 18, 
1966," 20 May 1966. 

Associate Administrator for Manned Space Flight George E. Mueller officially 
named Kenneth S. Kleinknecht, Gemini Program Deputy Manager at MSC, to 
head the Source Evaluation Board (SEB) for the S- IVB spent-stage experiment 
support module (SSESM). Mueller personally charged Kleinknecht with under
taking this task, since the SEB had been created before formal approval of either 
the project or the procurement plans. Under these circumstances, Mueller 
cautioned Kleinknecht and the Board to avoid any commitment that NASA 
would pursue the phase II part of the effort or even that one of the phase I 
contractors would be selected if and when the project were approved. Also, 
Mueller reminded him of the compressed schedule requirements and limited 
resources immediately available for the SSESM project. Thus, said Mueller, 
emphasis should be placed upon costing and firm schedule commitments on the 
part of the contractor. The SSESM technical concept and design must be 
adequate to meet mission requirements, but no cost or schedule penalties should 
be accepted for "unnecessary design refinements." 

Letter, George E. Mueller to Kenneth S. Kleinknecht, 20 May 1966, with enclosure, 
letter, George E. Mueller to Director, MSC, "Source Evaluation for an S- IVB Spent 
Stage Experiment Support Module (SSESM)," 20 May 1966. 

Representatives of the Air Force and NASA met at Brooks AFB, Texas, to ex
change information on medical experiments planned for the Air Force's MOL 
project and NASA's AAP. Stanley White, who headed the USAF group of aero
space medical experts, expressed strong interest in exploiting NASA's AAP project 
to study the effects of long-duration space flight on human life processes. White 
stated the Air Force's desire that MOL thus be relieved of this experiment burden 
so program planners could direct the program more closely toward evaluating 
man's utility for military space operations. The meeting furnished the basis for 
closer ties between the two organizations on their biomedical activities, observed 
NASA's Acting Director of Space Medicine, Jack Bollerud. 
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Letter, Jack Bollerud to Dist., "USAF (MOL)/NASA Biomedical Experiment Dis
cussion," 1 August 1966, with enclosure, memorandum for record, "USAF (MOL)/ 
NASA Biomedical Experiment Discussions, 20- 21 May 1966," 16 June 1966. 

L. W. Vogel, Executive Secretary to the Administrator, notified Associate Admin
istrator for Manned Space Flight George E. Mueller that Administrator James 
E. Webb and Deputy Administrator Robert C. Seamans, Jr., had selected Martin 
and Lockheed to perform the final definition studies (phase C) for the payload 
integration aspect of the Apollo Applications Program. (These selections were 
based upon presentation by the Source Evaluation Board and comments of senior 
project officials involved.) The fixed-price contracts, expected to be worth about 
$1.2 million, each, were to run for one year. 

Letter, L. W. Vogel to Associate Administrator for Manned Space Flight, "Selection of 
Contractors to Accomplish Apollo Applications Program Payload Integration Defini
tion," 1 June 1966. 

The newly created Source Evaluation Board for the SSESM held its first meeting, 
and members made tours of the three study contractors' plants. All three study 
contractors had completed preliminary design work and were currently examining 
design details critical to weight and costs. Program officials already had impressed 
upon the three firms the crucial importance of low cost. Further, they had been 
told to concentrate on the SSESM configuration and were requested to study use 
of cryogenics in the SSESM for reactivation of the SSESM/S-IVB Workshop 
during subsequent flights. 

Memorandum, John H. Disher, NASA Hq, to Associate Administrator for Manned 
Space Flight, "SAA Weekly Status Report for Week Ending, Noon, June 2, 1966," 
7 June 1966. 

George M: Low advised Headquarters that MSC was reducing its funding request 
for Fiscal Year 1967 in support of research on a land-landing capability for the 
AAP. Specifically, this program reduction involved halting all work dealing with 
braking rockets and attenuation systems and concentrating all effort on prototype 
development of several types of lifting parachute and parawing designs. These 
program changes were mandatory, Low stated, because of limited AAP develop
ment funds and because a land-landing capability was still not a firm objective 
(even though MSC had previously presented such a program leading to a land
landing capability for AAP by the end of 1969). 

Letter, George M. Low, MSC, to NASA Hq, Attn: John H. Disher, "Revision of 
1966- 67 funding request for AAP landing program," 9 June 1966. 

George M. Low, in a letter to Associate Administrator for Manned Space Flight 
George E. Mueller, proposed a general test plan for evaluation of Apollo vehicles 
and subsystems to cover the requirements of AAP. Subsequently, the Engineer
ing and Development Directorate at Houston drew up specific test plans covering 
individual items in the general plan. On 18 July, Low submitted to AAP Deputy 
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Director John H. Disher for approval the first of these specific AAP test plans, 
covering extension of the Apollo Block II fuel cell from 400 to 1000 hours. Disher 
approved the plan several days later, and MSC officials began working out 
contractual details with the fuel cell contractor, Pratt and Whitney. 

Letters, George M. Low, MSC, to NASA Hq, Attn: John H . Disher, "AAP Test 
Program- Block II }'uel Cell Test Plan Approval," 18 July 1966, with enclosure, 
letter, J. G. Thibodaux, J r., to Director of Engineering and Development, "Combined 
Apollo/AAP testing-plans for implementation," 30 June 1966; John H. Disher to 
George M. Low, "Extended Block II Fuel Cell Testing for AAP," 21 July 1966. 

Robert R. Gilruth advised George E. Mueller of Houston's work to define testing 
requirements on basic Apollo vehicles and subsystems to cover requirements for 
the AAP. (Mueller had requested such a study by MSC at the end of November 
1965.) Objectives of the MSC study, said Gilruth, were to (1) specify a test 
program for defining the limitations of Apollo hardware for AAP missions; 
(2) explore the feasibility of combining Apollo and AAP testing to reduce costs 
and eliminate duplication; and (3) minimize impact on Apollo per se. Houston's 
study drew upon support of AAP groups at both North American and Grumman, 
and results of their work were screened by appropriate elements within MSC's 
Engineering and Development Directorate. Only a small number of tests would 
be required to assure extension of the command and service modules' capabilities 
to fulfill AAP's 45-day goal, Gilruth reported. Also, although some hardware 
problems existed, these appeared to be not solely AAP-related, but Apollo-related 
as well. And, although some testing objectives already were evident, most had to 
await better definition of mission objectives, as well as configuration of the overall 
vehicle (especially for the lunar excursion module). Moreover, through better 
definition of the overall AAP test program and requirements vis-a.-vis Apollo, 
Gilruth estimated that. the program might be carried out at a cost several million 
dollars less than previously estimated. 

Letter, Robert R . Gilruth, MSC, to George E. Mueller, NASA Hq, 9 June 1966. 

Associate Administrator for Space Science and Applications Homer E. Newell 
renewed his request for approval of A TM development to Deputy Administrator 
Robert C. Seamans, Jr. (See 17 March 1966). Newell repeated that detailed 
studies in house and under contract had established the feasibility of an ATM for 
conducting high-resolution observations of the Sun. He pointed out that a formal 
ATM organization had been created at Goddard Space Flight Center with over 
30 people working full time on the project, and that they had prepared detailed 
scientific, technical, and management plans and were ready to begin the project 
immediately. 

Newell emphasized the importance of the ATM to the overall NASA solar physics 
program. Cancellation of the Advanced Orbiting Solar Observatory project, he 
said, left the Orbiting Solar Observatory as the only approved program devoted 
to solar physics and that spacecraft did not have the technical capability to carry 
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out the high-resolution studies so urgently needed. Newell pleaded for project 
approval and assignment of necessary funds to his office so that the ATM could 
be completed in time for a planned launch in 1969, the next period of maximum 
solar activity. 

Letter, Homer E. Newell to Deputy Administrator, "Apollo Telescope Mount (ATM)," 
10 June 1966. 

In preparation for upcoming evaluation of spent-stage experiment support module 
proposals, Kenneth S. Kleinknecht, Chairman of the SEB, established Technical 
and Business Management Committees to conduct actual evaluations. Klein
knecht expected that evaluation of the proposals due 17 June would begin as 
soon as they were received from the initial study contractors, Douglas, McDonnell, 
and Grumman. 

Letter, Kenneth S. Kleinknecht, MSC, to Dist., "Appointment of Source Evaluation 
Committees for Saturn lVB Spent-Stage Experiment Support Module Part II Pro
posals," 10 June 1966. 

Reflecting MSC's concern over several crew-safety factors regarding the suit
ability of the S-IVB hydrogen tank as a habitable structure to support the 
SSESM program, Gemini Program Manager Charles W. Mathews requested 
that officials at MSFC determine the compatibility of pressurization oxygen with 
possible out-gassing hydrogen and the possible effects on electrical cabling. 
Mathews desired such information as soon as possible, since results of this investi
gation would affect contractor efforts on the SSESM project. (See entry, 6 May 
1966.) 

TWX, Charles W. Mathews to MSFC, Attn: W. A. Ferguson, 16 June 1966. 

E. E. Christensen, Mission Operations Director in NASA Hq, recommended to 
Associate Administrator for Manned Space Flight George E. Mueller that the 
Office of Manned Space Flight change its flight crew organizational setup from 
a decentralized, program-oriented type to a consolidated responsibility in one 
office (within mission operations). Previously, when emphasis was on hardware 
design and development, Christensen said, such a fragmentation of responsibility 
had helped preserve the integrity of a given program. Centralized authority now 
seemed more appropriate, with major hardware systems largely defined and 
OMSF rapidly changing to an operations-oriented phase. Mueller approved 
Christensen's suggestion on 2 July. 

Memorandum, E. E. Christensen to George E. Mueller, "Proposal to Consolidate 

OMSF Flight Crew Operations Functions in Mission Operations (MO)," 20 June 1966. 


Gerald M. Truszynski, Deputy Associate Administrator for Tracking and Data 
Acquisition, advised Mission Operations Director E. E. Christensen that a central 
problem foreseen for upcoming multiple-launch AAP missions was the limited 
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capability of the Manned Space Flight Network (MSFN) unified S-band stations 
simultaneously to support two separate spacecraft. Unlike the facilities that had 
permitted support of the dual Gemini-Titan VI and VII missions, the Apollo 
network had only one antenna at each station. Performance limitations of the 
system might prove unacceptable, Truszynski said, particularly when considering 
abort possibilities and other contingencies. He suggested two possible solutions: 
(1) support one of the spacecraft via the S-band system and the second by C-band 
radar, VHF telemetry, UHF command, and VHF voice when necessary (al
though this approach would require modifications to the block II CSM; (2) add 
a second 9-m antenna system at each MSFN station to provide full S-band to 
both spacecraft at the same time. (This latter approach, he noted, might cost 
some $2 million per station and take about two years to complete.) Truszynski 
requested that Christensen include these MSFN support limitations in all mission 
planning for multiple-launch flights prior to mid-1969 and keep him advised as 
to what approach he wanted to pursue to support such multiple-launch missions. 

Memorandum, Gerald M. Truszynski to Director, Mission Operations, "MSFN Sup
port of Apollo and SAA Multiple Launch Missions," 22 June 1966. 

Edward Z. Gray, Advanced Manned Missions Program Director in NASA Hq, 
criticized both MSFC and MSC for failing to present a realistic and viable 
experiment program for the AAP S- IVB Workshop. From the outset, Gray said, 
all recognized that AAP experiments had to be relatively simple and economical 
because of the requirement for early delivery of flight-qualified hardware (i.e., 
the fall of 1967) and fiscal limitations during Fiscal Years 1966 and 1967. The 
responses from MSFC and MSC so far, he stated, "do not constitute a reasonable 
program." Gray noted that experiments to assess the habitability of a spent stage 
(and also to develop design criteria for space stations) were almost totally absent. 
Several experiments were wholly unrelated to the Workshop and required little 
or no participation of the crewmen. "In my estimation we have not faced up to 
the problem of defining a useful set of experiments," Gray concluded. Unless 
great effort and imagination were brought to bear on this problem, he warned, 
"we will be hard pressed to defend the phase D effort on the Workshop which 
should constitute a key element of our Saturn Apollo Applications Program." 

TWX, Edward Z. Gray to MSFC and MSC, "S-IVB Workshop Experiments Pro
gram," 28 June 1966. 

MSFC announced a number of appointments to fill out the Saturn/Apollo Pro
gram Office staff: Stanley R . Reinartz, Deputy Manager; Hilmar W. Haenisch, 
Assistant Manager; Jack C. Swearingen, Manager, Program Control Office; 
Rein Ise, Manager, Apollo Telescope Mount Project; and Jack H. Waite, Man
ager, Mission Planning and Experiments Project (later redesignated Experiment 
Development and Payload Evaluation Project). 

MSFC, Skylab Illustrated Chronology 1962- 1973, 1 May 1973, p. 8. 
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At Houston, MSC Deputy Director George M. Low was appointed Acting 
Manager of the newly established Apollo Applications Program Office. Robert 
F. Thompson was named Assistant Manager. At MSFC, Leland F. Belew was 
designated Manager of the new office. The two new offices were made responsible 
for all "activities concerned with projects using Apollo hardware for purposes in 
addition to the manned lunar landing." A new Experiments Office headed by 
William G. Johnson was also established at MSFG. 

MSC Announcement 66- 92, "Establishment of the Apollo Applications Program Office 
and Designation of the Acting Manager an9 the Assistant Manager," 6 July 1966. 

In a memorandum to Headquarters staff members, Advanced Manned Missions 
Program Director Edward Z. Gray summarized the three separate study efforts 
underway within NASA directed toward evaluating the S-IVB stage as a manned 
laboratory: 

(1) The spent-stage experiment support module (SSESM) study, a joint 
effort by MSC and MSFC. 

(2) A spent S- IVB-stage utilization study at MSFC. 
(3) A Saturn V single-launch space station. 

Gray noted that the SSESM study had as its chief objective an airlock and 
attendant subsystems to support an early spent-stage laboratory to conduct 3D-day, 
three-man flights. The second study, to be initiated following competition, sought 
to examine concepts for an advanced spent-stage laboratory dependent upon 
regular resupply. The last approach, approval for which had yet to be gained, 
Gray called the "brute force" approach to a space station. In this concept, to 
achieve a one-year space station, the S- IVB stage was to be launched by a Saturn 
V and would not be required to perform as a propulsive stage. No resupply 
would be necessary except for experiments and crew rotation, and existing sub
systems could be employed. Gray emphasized how crucial it was that ongoing 
and planned study efforts compare the advantages and disadvantages of simple 
spent-stage concepts, more sophisticated spent stages, and brute-force stations to 
accomplish the experiments under development. In this manner, when budgetary 
decisions must be made during forthcoming years, the agency would not be faced 
with, as Gray said, "a succession of pallet/LEM-Iab/workshop-type problems 
with insufficient information to make sound choices." 

Memorandum, Edward Z. Gray to Director, Program Review Division, "S-lVB Stage 
Space Station Concepts," 7 July 1966. 

George M. Low expressed his reservations about the validity of planning a 
synchronous-orbit mission for AAP. In a note to Maxime A. Faget, Low 
commented on the recent interest in such a mission and voiced his own doubt 
concerning either the need for or the desirability of such a flight. Low stated that 
such things as synoptic views of terrain or weather phenomena could be done just 
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as well from low Earth orbit using mosaic techniques. Moreover, low orbits 
afforded simpler operations, much greater payload capabilities, and minimal 
radiation hazards. Low asked Faget to have his organization prepare an analysis 
of low Earth-orbit versus synchronous-orbit operations in preparation for up
coming AAP planning discussions in Washington at the end of the month. 

Memorandum, George M. Low, MSC, to Maxime A. Faget, MSC, "Synchronous orbit 
missions for AAP," 9 July 1966. 

Meeting at Headquarters, Deputy Administrator Robert C. Seamans, Jr., Asso
ciate Administrator for Manned Space Flight George E. Mueller, and Associate 
Administrator for Space Science and Applications Homer E. Newell made several 
significant program decisions affecting AAP and post-Apollo development plan
ning in general: 

• MSFC would be the lead Center for developing the ATM and would be 
responsible for all astronomy experiments. 

• MSFC would be the lead Center for "lunar engineering"-i.e., design 
and development of lunar exploration vehicles (including surface modules, supply 
trucks, and roving vehicles). 

• MSC would have responsibility for Earth resources and lunar scientific 
experiments. 

Memorandum for record, E. J. Brazill, NASA Hq, "Meeting Held on Monday, July 11, 
1966 by Dr. Seamans, Dr. Mueller and Dr. Newell," 15 July 1966. 

During informal discussions in Washington, Associate Administrator for Space 
Science and Applications Homer E. Newell was asked his views regarding the 
agency's options for post-Apollo space projects. Newell's reply, reflecting to a 
great extent the thinking of scientists within the agency, cited three chief factors: 
Earth-orbit missions, solar exploration, and orbiting astronomical observatories. 
Also, Newell played down the importance of the search for extraterrestrial life in 
connection with solar exploration in the post-Apollo period. 

Memorandum for record, J. C. Satterthwaite, NASA Hq, "Post-Apollo," 12 July 1966. 

Apollo Applications Program Deputy Director John H. Disher created the 
Saturn/ Apollo Applications Mission Planning Task Force to oversee and co
ordinate mission definition for proposed AAP missions. The group, headed by 
William D. Green, Jr., of the AAP office in Washington, included members from 
the three manned Centers as well as Headquarters. Disher charged the group 
with a number of specific responsibilities: 

• Determine the feasibility of accomplishing the proposed AAP rmSSlOns, 
including objectives, experiment compatibility, spacecraft and launch vehicle 
characteristics, crew capabilities, facilities requirements, mission contingencies, 
and off-nominal operation. 
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• Conduct analyses on allocation of experiments to different spacecraft 
modules, as well as alternate modes of mission and experiment operation. 

• Recommend resolutions whenever conflicts arise over hardware or mission 
issues. 

In all of these areas, the task force acted as an advisory body to the program 
director. 

Letter, John H. Disher to Dist., " Saturn/Apollo Applications Mission Planning Task 
Force," 13 July 1966, with enclosure, Saturn/AAP Program Directive No.1, "Saturn/ 
Apollo Applications Mission Planning Task Force," 13 July 1966. 

NASA announced that project management responsibility for the ATM had been 
assigned to MSFC. Under the agency's "phased project planning," any decision 
to begin ATM hardware development must await preliminary design study and 
evaluation at Marshall. But as conceived at this stage, the A TM would comprise 
several high-resolution solar telescopes attached to the Apollo spacecraft, to be 
operated by scientist-astronauts. Subsequently, ATM experiments contracts also 
were transferred from Goddard Space Flight Center to Huntsville. 

NASA News Release 66-185, "Telescope Mount for Apollo Flight Assigned by NASA," 
13 July 1966; letter, Homer E. Newell, NASA Hq, to George E. Mueller, NASA Hq, 
1 September 1966. 

Through a formal memorandum of understanding between NASA and the De
partment of Defense, the two agencies established the Joint Manned Space Flight 
Policy Committee to coordinate, at the policy level, manned space flight pro
grams of the respective organizations. The committee was presided over by 
Cochairmen John C. Foster, Jr., Director, Defense Research and Engineering, 
and Robert C. Seamans, Jr., NASA Deputy Administrator. Functions of the 
committee were to resolve matters of mutual interest between the two agencies; to 
agree on decisions involving top policy determinations; and to facilitate exchange 
of information and views regarding coordinated planning of manned space flight 
programs within NASA and the Defense Department. (This agreement super
seded a similar earlier coordination group established in mid-January 1963, the 
Gemini Program Planning Board.) 

NASA Management Instruction NMI 1154.2, "Manned Space Flight Policy Commit
tee," 14 January 1966; memorandum, John C. Foster, Jr., and Robert C . Seamans, 
Jr. , to Secretary of Defense and NASA Administrator, "Manned Space Flight Policy 
Committee," 9- 13 January 1966, with enclosure, "Memorandum of Understanding 
Between The Department Of Defense And The National Aeronautics And Space 
Administration Concerning The Manned Space Flight Programs Of The Two Agen
cies," 11- 14 January 1966. 

George E. Mueller, Associate Director for Manned Space Flight, officially assigned 
Headquarters management responsibility for development of the S-IVB Orbital 
Workshop and SSESM to David M. Jones, Acting Saturn/Apollo Applications 
Program (S / AAP) Director. Experiments as a part of the SSESM and Workshop 
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programs, Mueller said, would still be processed through the Manned Space 
Flight Experiments Board for approval. 

Memorandum, George E . Mueller to Acting Director, S/AAP, "S-IVB Workshop and 
SSESM Development," 18 July 1966. 

NASA Deputy Administrator Robert C. Seamans, Jr., ordered the heads of 
program offices at Headquarters to conduct a 60-day study to update planning 
for a permanent manned space station in light of current thinking and recent 
program developments. The study, a joint Headquarters-Field Center under
taking, was conducted under the auspices of the Planning Coordination Steering 
Group and comprised two separate subject areas: (1) a study of requirements 
and constraints for a permanent station to meet a broad range of scientific 
objectives; and (2) a similar study of hardware configurations, mission operations, 
costs and schedules, and development plans. (The two separate study groups were 
headed by Charles ]. Donlan and Edward Z. Gray, respectively.) Also, as 
Seamans phrased it, since it was "still a question whether a permanent space 
station is the best approach to achieving the envisioned mission objectives," the 
study group's report should assess its advantages and disadvantages. He empha
sized that the study in no way implied that NASA had, in fact, decided to develop 
or even propose such a permanent manned station in space. It would, however, 
"help us to decide if such a course is desirable and when." 

Seamans also described the interrelationship between the space station and 
NASA's current manned programs, particularly the AAP. The studies, he said, 
should recognize AAP planning already underway and should assist in defining 
AAP activities that should form precursors to an actual space station (including 
experiments and operational capabilities, as well as supporting research and 
development). The study must, above all, "consider the logical growth pattern 
which should evolve from the AAP program to a space station." 

Memorandum, Robert C . Seamans, Jr., to Dist., "Preliminary Study of a NASA 
Manned Space Station," 19 July 1966. 

Following the decision of Deputy Administrator Robert C. Seamans, Jr., to assign 
development responsibility for the ATM project to MSFC (see 11 July 1966), the 
manned space flight organization had concentrated its efforts on selecting the best 
location for the ATM within the Apollo spacecraft. Associate Administrator for 
Manned Space Flight George E. Mueller informed Seamans of their recommen
dation- and requested his approval-that the ATM be mounted within the LM. 
Mueller cited the design tradeoffs that led to this recommendation, the foremost 
being that the LM-mounted ATM, modified for storage and reuse in orbit, 
offered the greatest potential for meeting A TM performance requirements and 
experiment objectives, including the possibility of manned operation while de
tached from the CSM and thus free from external disturbances during fine 
pointing operations. (Other possible installation locations considered but rejected 
were an empty bay of the service module; a specially built rack for the ATM that 
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would be launched inside the adapter section where the LM normally rested; and 
inside the spent-stage experiment support module.) Mueller stated that the LM
mounted ATM could be accomplished with programmed funds using MSFC 
in-house effort. Also, the system would include use of the LaRC-developed con
trol moment gyro system for fine pointing control. 

Memorandum, George E. Mueller to Deputy Administrator, "Apollo T elescope Mount 
Installation," 19 July 1966. 

Harold Glaser, Deputy Chief of Solar Physics at Headquarters, presented to Ad
vanced Manned Missions Director Edward Z. Gray detailed arguments justifying 
sole-source award of a contract to North American to study engineering problems 
associated with incorporating large telescopes and other scientific equipment into 
the Apollo spacecraft. (Glaser also argued for a similar contract to Harvard 
University for technical and scientific assistance to North American.) This effort, 
a coordinated effort between the Advanced Mission Planning Groups in the 
OMSF and the Physics and Astronomy Programs in the OSSA, he told Gray, 
was essential to make maximum use of the Apollo Extension System as an orbital 
platform for a variety of scientific experiments. 

Letter, Harold Glaser to Edward Z. Gray, "Sole Source Justification for Noncom
petitive Procurement. .. ," 19 July 1966. 

KSC announced creation of an Advanced Programs Office within the Apollo 
Program Office. The new group, headed by Robert C. Hock, was given respon
sibility for overall Center planning in the advanced programs area, including 
Saturn/Apollo Applications. 

Spaceport News, 21 July 1966, p. 5. 

George M. Low summarized MSC's thinking regarding proper location of the 
ATM with the AAP payload configuration. Low affirmed Houston's approval of 
the recent assignment of total responsibility for the ATM to MSFC (an assign
ment that MSC had supported from the outset). The most important task now 
was to "get on with the ATM in a most expeditious manner so that we can 
demonstrate once and for all that there is a major place for science and applica
tions in manned space flight." Further, Low said, getting on with the job meant 
"making Marshall's job as simple and as straightforward as possible." Because of 
extremely complex technical and managerial interfaces, the benefits of total 
systems responsibility at MSFC would be lost if the ATM were mounted on an 
Apollo LM. "We frankly don't believe that the job can be done in this manner 
in any reasonable length of time," he said. For much the same reasons, MSC 
also withdrew earlier recommendations that the A TM could be located in a sector 
of the service module or in the spent-stage experiment support module. Rather, 
he urged that the ATM be integrated into a self-contained rack fitted into the 
adapter area and launched aboard a single vehicle along with the CSM. Low 
cited a number of specific objections to Headquarters' recommendation that the 
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ATM be in the LM, even though the approach was technically feasible and 
offered several important advantages. Nonetheless, he repeated his view that 
operational factors, technical and managerial interfaces, and cost and schedule 
considerations all favored a rack-mounted approach. Crew safety factors alone 
were ample justification for such an approach, and he urged that Headquarters 
and MSFC proceed with such a design at the earliest possible date. 

Letter, George M. Low, MSC, to John H. Disher, NASA Hq, 22 July 1966. 

William A. Ferguson, MSFC Orbital Workshop Project Manager, made a pre
sentation on the OWS as an experiment to the Manned Space Flight Experiments 
Board (MSFEB). Associate Administrator George E. Mueller approved the 
experiment for flight on AS- 209. 

Manned Space Flight Experiments Board, "Minutes," 25 July 1966. 

John H. Disher, Saturn/Apollo Applications Deputy Director, advised his Systems 
Engineering Director that, on the basis of studies and review within both the 
OMSF and the OSSA, the choice of location for the ATM had been narrowed 
down either to the LM ascent stage (with a "half rack" in place of the descent 
stage) or to a specially designed rack structure completely supplanting the LM. 
Disher requested additional information on both of these approaches to help in 
making final recommendations: 

(1) A comparison of command and service modules interfaces for the two 
concepts. 

(2) An analysis of interfaces between the LM rack and the ascent stage. 
(3) Descriptions of the subsystem installations for both the LM ATM and the 

rack ATM. 

Memorandum, John H. Disher to Director, Systems Engineering, "ATM LM vs. 
Rack Installation," 25 July 1966. 

Deputy Administrator Robert C. Seamans, Jr., formally notified Associate Ad
ministrators Mac C. Adams, Edmond C. Buckley, George E. Mueller, and Homer 
E. Newell that he had assigned full responsibility for Apollo and AAP missions to 
Mueller's Office of Manned Space Flight. This decision, he said, was in line with 
the "fundamental policy of NASA that projects and programs are best planned 
and executed when these responsibilities are clearly assigned to a single manage
ment group." Thus, OMSF had full responsibility for AAP hardware systems, 
integration of experiments, and conduct of the missions. At the same time, 
Newell's Office of Space Science and Applications, the office with overall respon
sibility for the scientific content of NASA's space flight programs, had the task of 
selecting experiments to be flown aboard AAP missions, as well as for analysis 
and dissemination of data collected. Likewise, Adams' Office of Advanced Re
search and Technology was responsible for technology experiments aboard 
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manned space flights, while Buckley's Office of Tracking and Data Acquisition 
was charged with satisfying the communications requirements for experiments as 
specified by the other offices involved. 

Memorandum, Robert C. Seamans, Jr., to Dist., "Management Responsibilities for 
Future Manned Flight Activities," 26 July 1966. 

George E. Mueller, Associate Administrator for Manned Space Flight, advised 
Robert C. Seamans, Jr., of progress toward selecting the proper location of the 
ATM with the AAP payload cluster and requested his approval of the preliminary 
project development plan. Mueller. urged proceeding immediately with the 
project based upon mounting the ATM on a rack structure that would (1) either 
supplant the descent stage of the LM (thus using the LM ascent stage for mount
ing experiment consoles and for supporting the crew during periods of observa
tion) or (2) attach directly to the Apollo CSM. Mueller recommended beginning 
development work on the ATM project immediately, rather than deferring such 
action until the end of the year, in order to ensure flight readiness during the 
1968- 1969 period of maximum solar activity. Also, Mueller strongly supported 
Seamans' suggestion that much in-house effort and manpower at MSFC could be 
brought to bear on the ATM development program. Indeed, Mueller stated that 
such a course was essential to successful prosecution of the ATM project within 
available resources, even though several important industrial contracts for ATM 
components were still necessary. 

Memorandum, George E. Mueller to Deputy Administrator, "Apollo Telescope Mount 
Project," 2 August 1966. 

George E. Mueller, Associate Administrator for Manned Space Flight, recom
mended to Deputy Administrator Robert C. Seamans, Jr., that NASA proceed 
with its procurement effort on an S-IVB airlock module (AM) experiment as 
part of the dual-launch Apollo-Saturn 209- 210 mission. The AM, to replace a 
LM aboard one of the vehicles, was to serve as the module affording a docking 
adapter at one end to permit CSM docking and at the other end a sealed con
nection to a hatch in the spent S-IVB stage of the rocket. The AM, a tubular 
structure about 4.5 m long and 3 m in diameter, would thus provide a pres
surized passageway for the crew from the spacecraft to the empty interior of the 
S-IVB hydrogen tank. Oxygen tanks in the module would pressurize the AM 
and interior of the S-IVB to create a "shirt-sleeve" environment for the crew. 
Objectives of the AM, Mueller explained, were to investigate the feasibility of 
using a spent rocket stage as a large habitable structure in space and to develop 
the capability for long-duration manned missions. If successful, he told Seamans, 
the AM would give NASA an early capability for manned experimentations and 
operations in space. Definition and design of the AM had already been com
pleted, and the experiment already had approval of the Manned Space Flight 
Experiments Board. Moreover, procurement bids had been received from indus
trial firms and results of the competition presented to Administrator James E. 
Webb in mid-July. Thus, because the AM presented "a unique opportunity to 
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investigate a major new manned space flight capability at a reasonable cost," 
Mueller urged Seamans to approve its early procurement. 

On 2 August, Seamans presented Mueller's arguments to Webb, recommending 
approval of the AM experiment. Seamans reasoned that the experiment, if 
feasible, would provide the United States with a major new capability for long
duration manned space operations without interfering with the basic Saturn IB 
launch vehicle program or the mainline Apollo lunar landing goal. Webb 
approved Seamans' arguments the following day, with an added comment: 
"particularly as it [the AM] would open up additional areas of knowledge we 
might need if Russian programs accelerate to the degree that we wish to add to 
our manned operations with least lead time and maximum use of Apollo 
equipment." 

Memoranda, George E. Mueller to Deputy Administrator , "SIVB Airlock Experi
ment," 2 August 1966 ; Robert C. Seamans, Jr., to James E. W ebb, same subj ect and 
date, with Webb's hand-written comments, 3 August 1966. 

In a letter to Robert R. Gilruth, George E. Mueller acknowledged MSC's expedi
tious completion of the phase C definition phase of the Apollo experiments pallet 
effort. However, he noted several fundamental changes since the pallet effort was 
started. With experiment funding severely limited, NASA had now placed 
greater emphasis on a few major experiments (such as the Apollo telescope 
mount) in contrast to the wide variety of experiments originally envisioned for 
AAP missions. Also, Mueller observed that because of recent reshaping of AAP 
objectives toward long-duration missions program planners now believed that, in 
general, experiments should be carried in the adapter area of the launch vehicle 
rather than in the vacant bay of the service module (which thus could be used for 
expendables to support the longer duration flights). In light of these program 
changes, Mueller concluded it was no longer wise to proceed with phase D of the 
pallet program- actual hardware development. 

Letter, George E. Mueller, NASA Hq, to Robert R. Gilruth, MSC, 2 August 1966. 

Based on confirmation during discussion with Melvin Savage of NASA Hq, MSC 
Gemini Program Deputy Manager Kenneth S. Kleinknecht advised of changes in 
hardware nomenclature for the Apollo Applications Program: 

• The S-IVB spent-stage experiment was now the Orbital Workshop. 
• The spent-stage experiment support module was now the airlock module. 
• The spent S- IVB was now the Orbital S-IVB. 

Memorandum, Kenneth S. Kleinknecht to Dist., "Change in nomenclature from 'S
IVB Spent Stage Experiment' to 'Orbital Workshop,' " 9 August 1966. 

MSC Flight Operations Director Christopher C. Kraft, Jr., expressed to George 
M. Low, Acting MSC Apollo Applications Program Manager, grave doubts 
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regarding the wisdom and validity of present AAP planning for program inte
gration. Citing specifically the Saturn/AAP Development Plan of 20 June 1966 
and MSFC's Phase C AAP Integration Contract dated 12 June 1966, Kraft 
pointed out the absence of any specific method of providing "integration" of the 
complete AAP vehicle and identified several potential problem areas. 

Kraft expressed concern about the necessity for clear assignment of responsibility 
for vehicle integration (i.e., comprehensively covering configuration, payload, 
trajectories, data acquisition, operations, and objectives). Existing plans, he said, 
made MSC responsible for integration of the command and service modules; 
MSFC the S-IVB, instrument unit, and lunar module; and, by implication, 
Headquarters the job of total payload integration. Kraft called illogical any 
scheme of having two independent and parallel efforts for the spacecraft payload 
integration. Also, it was inconceivable that Headquarters could take on such a 
detailed and complex role. In short, Kraft made out a case for MSC ensuring to 
itself its traditional responsibilities in the areas of spacecraft design and integration 
in the face of assignment of some measure of overall payload responsibility to 
MSFC. Above all, he called for clearly defined roles and responsibilities. 

Memorandum, Christopher C. Kraft to Acting Manager, AAP Office, "Payload Inte
gration and AAP," 10 August 1966. 

At a meeting of the Manned Space Flight Management Council at Lake Logan, 
North Carolina, Headquarters and Center representatives worked out a general 
agreement regarding the respective roles of MSC and MSFC in the development 
and operations of future manned space flight hardware. The conceptual basis 
for this agreement, a space station, reflected an intermediate step between early 
AAP missions and later more complex planetary missions. In fact, much the 
same jurisdictional arrangement characterized AAP's OWS and the ATM. The 
underlying rationale and capability for this division of program roles and respon
sibilities lay in the idea- one dating from the early planning stages of Apollo--of 
modularization. Thus, provided interfaces were not extremely complex, parts of 
a total space vehicle could be farmed out to separate field centers for development. 
In line with the traditional roles of MSC and MSFC, Huntsville would oversee 
launch vehicles, a "mission module" of the living quarters, and the laboratory 
part of a large space station. MSC would be responsible for a "command post" 
or flight deck, where all piloting functions were located, as well as logistics 
vehicles, rescue craft, other specialized vehicles, and crew training and mission 
operations. This, in effect, similarly portrayed the division of responsibilities 
between the two Centers for AAP. 

The combination of CSM and AM comprised the "command post" of AAP, and 
therefore was MSC's responsibility. The OWS similarly belonged to MSFC. Ex
periments were divided between the two organizations. These working premises 
represented perhaps the most fundamental statement of intra-NASA jurisdictional 
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responsibilities since MSFC first became a part of the agency and MSC emerged 
as a separate field element. 

Letter, Robert R. Gilruth, MSC, and Wernher von Braun, MSFC, to George E. 
Mueller, NASA Hq, 24 August 1966, with enclosure, "Post Apollo Manned Spacecraft 
Center and Marshall Space Flight Center Roles and Missions in Manned Space 
Flight," 24 August 1966. 

NASA announced selection of McDonnell to manufacture an AM for AAP to 
permit astronauts to enter the empty hydrogen tank of a spent S-IVB Saturn 
stage. The AM would form an interstage between the spent rocket stage and the 
Apollo CSM and would contain environmental and life support systems to make 
the structure habitable in space. Though MSFC had project responsibility for the 
complete Orbital Workshop, technical and management responsibility for the AM 
rested with the AAP office at MSC. Contract negotiations with McDonnell were 
completed in mid-September. Because design of the AM would employ existing 
Gemini technology and hardware where feasible, MSC Gemini Deputy Manager 
Kenneth S. Kleinknecht detailed a number of people from his office to support 
the AM project. 

NASA News Release 66-223, "Select Contractor for Spent Saturn Airlock Experi
ment," 19 August 1966; memorandum, Kenneth S. Kleinknecht to Deputy Director, 
"Changes to Contract NAS 9-6555, Airlock," 23 September 1966. 

NASA Deputy Administrator Robert C. Seamans, Jr., notified George E. Mueller 
of approval to proceed with development and procurement actions to conduct 
one AAP ATM flight on missions 211/212 (as an alternate to the basic Apollo 
mission assigned to those two vehicles). Since only one ATM flight was thus far 
approved, Seamans emphasized the importance of focusing all project effort on 
meeting the existing SA 211/212 schedule. 

Seamans asked that he be kept fully informed of all major decisions during the 
system definition phase of the ATM project. He cited a number of points of 
particular interest: the design concept for the ATM and its rationale; experi
ments planned for the mission (especially on the assumption of a single A TM 
flight); operational concepts; procurement phasing with the option for a follow-on 
ATM if resources permitted; organizational, procurement, and management 
approaches for the mission; and schedule options available if SA 211 and 212 
became available for an alternate A TM mission. 

Memorandum, Robert C. Seamans, Jr., to Associate Administrator for Manned Space 
Flight, "Apollo Telescope Mount (ATM)," 29 August 1966, with attachment, "Project 
Approval Document, Research and Development [AAP ATMJ," 25 August 1966. 

NASA Hq Saturn/Apollo Applications Program Office defined mISSIon require
ments and Center responsibilities to successfully carry out a Saturn/Apollo 
Applications 209 mission, a 28-day, manned, Earth-orbital flight. Candidate 
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experiments for the mission included 13 engineering, 7 medical, and 6 technology
related experiments. 

S/AAP Directive No.3, "Flight Mission Directive for SAA 209 Mission," 13 Sep
tember 1966. 

Prompted by recent operational difficulties involving extravehicular activity dur
ing Gemini flights IX-A, X, and XI, Deputy Project Manager Kenneth S. 
Kleinknecht recommended to Saturn/Apollo Applications Program officials in 
Washington a redesigned forward dome hatch in the S-IVB hydrogen tank; i.e., 
one that could be more readily removed. He urged installing a flexible type of 
airlock seal prior to launch of the stage. These changes, Kleinknecht said, would 
go far toward minimizing astronaut workload for activating the spent stage once 
in orbit. 

Memorandum, Kenneth S. Kleinknecht to John H . Disher, NASA Hq, "Recommen
dation for reduction in Orbital Workshop activation workload," 21 September 1966. 

In light of agreements on Center roles and responsibilities reached during the 
Lake Logan Management Council meeting (see 13- 15 August 1966), recent 
Gemini flight experience, and review of assigned advanced study activities related 
to extravehicular activity (EVA), Advanced Manned Missions Director Edward 
Z. Gray revised the division of effort between MSFC and MSC on EVA studies 
and responsibilities. (Gemini had proved the need for careful assessment of EVA 
requirements dictated by mission objectives, the laying down of specific EVA 
hardware and procedures, and the verifying of astronaut capability to perform 
various EVA tasks.) Gray stipulated that MSC would be responsible for study, 
test, and development of EVA equipment and procedures (including astronaut 
participation); MSFC had responsibility for development and test of large struc
tures in space that might require astronaut EVA for assembly, activation, mainte
nance, or repair. As a whole, these study efforts at the Centers, said Gray, were 
aimed at formulating a thorough analysis of EVA potential and astronaut 
capabilities and at devising a long-range program for developing and using EVA 
hardware and procedures to further man's usefulness in space. 

Letter, Edward Z. Gray to Robert R. Gilruth, MSC, 7 October 1966. 

Saturn/Apollo Applications Program Deputy Director John H. Disher, in re
sponse to a letter from MSC AAP Assistant Manager Robert F. Thompson 
regarding the difficult workload imposed on the crewmen during the SAA- 209 
mission (i.e., opening the S- IVB tank dome cover and installing the airlock boot 
might be enough to jeopardize the mission), asked both Thompson and Leland F. 
Belew, S / AAP Manager at MSFC, to explore various alternatives to this method 
of activating the Workshop. Also, Disher asked that Belew undertake a simulation 
effort to evaluate definitively the workload involved in activating the present 
Workshop configuration. 
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Letter, John H. Disher to Leland F. Belew and Robert F . Thompson, "Reduction in 
Orbital Workshop Activation Workload," 7 October 1966. 

MSFC Director Wernher von Braun described to his MSC counterpart Robert R. 
Cilruth his ideas for transferring to Houston the bulk of MSFC's lunar explora
tion studies and development contracts. (As a result of the 13-15 August Lake 
Logan meeting, Deputy Administrator Robert C. Seamans, Jr., had designated 
MSC the lead Center for lunar science.) von Braun proposed that planning for 
AAP-type lunar traverses and a wide variety of lunar scientific experiments (in
cluding a scientific package of experiments to be emplaced near landing sites) be 
transferred to Houston. On the other hand, he believed that lunar roving and 
flying devices, the AAP lunar drill, and the lunar surveying system should be 
retained at Huntsville, saying that these projects were of an engineering rather 
than a scientific nature and that, with MSFC's in-house capability for engineering 
work of this type, his Center could make substantial- and cost-effective-contri
butions to lunar exploration. 

Letter, Wernher von Braun to Robert R. Gilruth, 19 October 1966. 

Robert F. Thompson, Assistant Apollo Applications Program Manager at MSC, 
wrote AAP Deputy Director John H. Disher criticizing reductions by Headquar
ters in Houston's AAP Project Operating Plan for Fiscal Year 1967 for both ex
periments and the Orbital Workshop mission ($8.6 million for each). Thompson 
claimed that the current requirement for the Workshop mission was $17 million 
($14 million for hardware and mission support and $3 million for currently 
assigned experiments). He then broke down specific funding requirements for the 
airlock module, command and service modules modifications, guidance and 
navigation hardware and software, crew systems, and training requirements. 
Houston was going ahead with the Workshop mission as speedily as possible, 
Thompson said. However, "prompt and adequate funding . . . is required if 
current schedules are to be met." 

Letter, Robert F. Thompson to John H. Disher, "FY 1967 funding requirements for 
the Orbital Workshop Mission," 19 October 1966. 

MSC officials conducted a preliminary design review on the AM at the McDon
nell plant in St. Louis. Participants found two major problem areas that could 
severely affect the probability of mission success. The most critical was the design 
concept of total reliance on passive thermal control for the S-IVB. The second 
was the lack of definition on extravehicular and intravehicular equipment (which 
affected AM systems and hardware design). In addition, NASA reviewers made 
a number of specific suggestions for improved system design, notably provisions 
for revisitation and rehabitation of the AM on successive flights. 

Memorandum, Donald K. Slayton, MSC, to Airlock Manager, Gemini Program Office, 
and Assistant Manager, Apollo Applications Program, "Comments Concerning the 
Air Lock Preliminary Design Review," 25 October 1966. 
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Kenneth S. Kleinknecht, Gemini Program Deputy Manager at MSC, requested 
from W. A. Ferguson at MSFC that Huntsville furnish MSC two S- IVB trainers 
for use in crew training and crew evaluation of hardware for the airlock program. 
MSC wanted a full-scale S- IVB neutral buoyancy trainer for evaluation of 
extravehicular operations, crew transfer, and equipment retrieval and stowage. 
Kleinknecht also asked for a full-scale, high-fidelity, one-g trainer for similar 
application. He requested that these trainers be updated as changes were made 
to the design of the S- IVB flight article. 

Letter, Kenneth S. Kleinknecht to W. A. Ferguson, "S- IVB Trainers for Manned 
Spacecraft Center," 25 October 1966. 

MSFC distributed its research and development plan for the OWS. The develop
ment plan defined objectives and basic criteria for the project and established a 
plan for its technical management (chiefly through MSFC's Propulsion and 
Vehicle Engineering Division). Officially, the Workshop had won approval for 
the Saturn/Apollo Applications 209 mission, which was a backup for Apollo
Saturn 209. Primary purpose of SAA-209 was activation of the spent S-IVB 
stage into a habitable space structure for extended Earth-orbit missions. In addi
tion, a number of objectives for the OWS were considered essential to man's 
abilities in space: 

• Evaluation of man's capability to inhabit and exploit large space structures 
• Development of supporting technology for the AAP and advanced space 

vehicles 
• Evaluation of man's ability to accomplish complex tasks in space 
• Evaluation of biomedical and systems aspects of extended duration 

mlSSlOns 
• Deactivation of the Workshop so that it could be revisited and reactivated 

on subsequent missions. 

Most importantly, the OWS would advance space science and technology and 
thus "sustain the tempo of the national space program, and aid in assuring U.S. 
primacy in space." 

MSFC, "Orbital Workshop Research and Development Plan," 25 October 1966. 

Saturn/Apollo Applications officials at Headquarters sounded out Houston offi
cials on the status of MSC's land-landing development plan. MSC technicians 
had "reevaluated" their original cloverleaf-retrorocket configuration and now 
were pushing for development of a sail wing as the reentry descent system, be
lieving that the sailwing had greater potential for Apollo-class vehicles (especially 
in range and maneuverability). Also, MSC spokesmen proposed that Houston 
take over testing of the "parawing" (a limp paraglider) being developed by 
Langley. They stated that the research and testing effort required to develop the 
sailwing and parawing would delay until 1971 or 1972 NASA's achieving a 
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land-landing capability. (Previous work on the cloverleaf-retrorocket concept had 
promised such a capability by about mid-1970.) 

Memorandum, John H. Disher, NASA Hq, to Associate Administrator for Manned 
Space Flight, "Weekly Status Report for Week Ending October 27, 1966," 3 Novem
ber 1966, with attachment, "Saturn/Apollo Applications Program Summary." 

After intensive effort by AAP groups at MSFC and MSC on the ATM and AAP 
mission planning for Flights 209 through 212, George E. Mueller told the two 
Center Directors that he now had ample information for a "reasonable plan" to 
proceed with AAP. First, Mueller stated that the Orbital Workshop mission could 
best achieve AAP objectives by launching the complete airlock, Workshop, and 
multiple docking adapter unmanned into a one-year orbit, with activation to be 
accomplished by a separately launched crew. The first two AAP missions, said 
Mueller, would thus provide a three-man, 28-day flight and, at the same time, 
would establish a large clustered space configuration for use during subsequent 
missions. Secondly, Mueller posited that the A TM to be developed by MSFC 
could readily be integrated into an LM ascent stage and could reasonably be 
scheduled for launch during 1968. He cited the possibility that, by eliminating 
some equipment from the LM, the complete CSM-LM-ATM vehicle could be 
launched by a single booster. However, Mueller stated his belief that the correct 
approach should retain those LM subsystems required to operate the vehicle in a 
tethered mode, even though normal operation might call for the LM / A TM to be 
docked to either the Workshop or the CSM. Further, Mueller expressed real 
concern regarding the likelihood of significant weight growths in the ATM sys
tems. For this reason he favored separate launch of the LM/ A TM combination. 
Mueller planned to present AAP planning along these lines during discussions 
over the next several days with Administrator James E. Webb and the Director 
of the Budget regarding NASA's planning for manned space flight in the post
Apollo era. 

Letters, George E. Mueller, NASA Hq, to Wernher von Braun, MSFC, and Robert R. 
Gilruth, MSC, 2 November 1966. 

George E. Mueller, Associate Administrator for Manned Space Flight, recom
mended to Robert C. Seamans, Jr., the lunar module ascent stage/half-rack 
Apollo telescope mount (LM/ATM) as the baseline configuration for develop
ment of the ATM. Mueller explained that a number of "desirable characteristics" 
had been examined in comparing the LM ATM with its chief rival, a CSM rack/ 
ATM : (1) achievement of maximum solar data (through ease of operation, 
ability to repair, maintain, and reuse, and the capability of adding new instru
ments on subsequent missions); (2) maximum employment of man's capabilities 
for orbital astronomy (including pointing, film retrieval, repair and maintenance, 
and inflight analysis of solar data); (3) modes of manned operations (docked with 
the Orbital Workshop and separated from the cluster via a tether); (4) minimum 
cost consistent with accomplishing mission objectives; and (5) highest assurance 
of achieving program schedules. 
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Comparison studies had shown that both the rack ATM and the LMjATM 
should use the Langley-developed control moment gyro system for fine pointing 
control and that both configurations required a sizable volume to allow crew 
access to instruments and controls. The rackjATM concept, Mueller told 
Seamans, was attractive primarily because of its simplicity. However, the vehicle 
could not be operated at a distance from the CSM to minimize contamination or 
motion disturbances (items of particular concern to A TM experimenters). On the 
other hand, the LM j ATM offered the greatest flexibility for meeting ATM 
requirements without any impact on the CSM. It could normally be operated 
while docked to either the CSM or the Workshop or, if experiment requirements 
so dictated, be either tethered or in free flight. This latter capability was especially 
valuable, Mueller explained, because it afforded a method of evaluating the range 
of modes for operating future manned orbiting telescopes and would permit early 
determination of the most desirable approach. (Mueller had recommended to 
Seamans approval of the A TM project some three months earlier [see 2 August 
1966] and Seamans had given his okay shortly thereafter [see 29 August 1966].) 

Memorandum, George E. Mueller to Deputy Administrator, "Apollo Telescope Mount 
(ATM)- Spacecraft Configurations and Operating Modes," 5 November 1966. 

In accordance with decisions made by Associate Administrator George E. Mueller 
(see 2 November 1966), SaturnjApollo Applications Deputy Director John H. 
Disher notified Robert F. Thompson, Robert C. Hock, and Leland F. Belew, 
Apollo Applications Program Managers at MSC, KSC, and MSFC, respectively, 
of the approved mission sequence for missions 209 through 212. 

• SAA-209: .manned block II CSM flight of 28-day duration, with the 
CSM fuel cells providing primary electrical power. 

• SAA- 210: launch of the unmanned airlock- Orbital Workshop- multiple 
docking adapter combination, with solar cells as the chief source of power. 

• SAA- 211: manned CSM flight of 56-day duration. 
• SAA- 212: unmanned lunar module-Apollo telescope mount flight. 

Disher said that mission planning directives were being expedited to implement 
this mission sequence. 

TWX, John H. Disher to MSC, KSC, and MSFC, 8 November 1966. 

In a major AAP mission planning session at Houston, Texas, George M. Low 
and Eberhard F. M. Rees, Deputy Center Directors at MSC and MSFC, respec
tively, and Robert F. Thompson and Leland F. Belew, the respective AAP 
Managers at those Centers, established a joint approach for implementing missions 
identified with the first four AAP flights. (Although tentative, current plans 
called for using Saturn IE vehicles 209 through 212.) In effect, their planning 
saw two separate AAP missions, each comprising two Saturn IB dual launches: 
(1) SjAA 209-210, primarily a manned Workshop operation; (2) SjAA 211
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212, a flight consisting of solar astronomy and orbital assembly operations and 
lasting up to 56 days. 

Clearly, during their talks, the manned 56-day mission stood as the more difficult. 
The four men agreed to the creation of a small MSC- MSFC team to establish a 
baseline by which each Center could focus its effort more effectively. The team, 
under MSFC's lead, examined the 211- 212 mission in several specific areas: 
mission objectives, ground rules, spacecraft configurations, and hardware systems. 
Also, the team drew assistance from the principal AAP contractors. 

In summarizing their talks, Belew noted that the meeting produced "a basis on 
which to proceed," with no apparent divisive issues and with affirmations by both 
Centers "to proceed in getting the job done together." 

M emorandum for record, Leland F. Belew, "Notes on Meeting at MSC November 16, 
1966, Apollo Applications Program," 17 November 1966. 

Maurice J. Raffensperger, Earth Orbital Mission Studies Director in NASA Hq, 
spelled out revised criteria for design of a one-year Workshop in space (criteria to 
be incorporated by MSFC and MSC planners into their proposed configurations): 

• This "interim space station" should be ready for launch in January 1971. 
The design had to be a minimum-cost structure capable of a two-year survival in 
low Earth orbit. (Raffensperger speculated that a "dry-launched" S-IVB stage 
could be employed without major structural changes.) 

• Initial vehicle subsystems were to consist of flight-qualified Apollo and 
Manned Orbiting Laboratory hardware capable of one-year operation. 

• Operation of the station during the second year was to be accomplished 
by means of a long-duration "developmental systems" module that would be 
attached to the original space station structure (and would be developed sep
arately as part of the long-duration space station program). 

• Initial launch of the station would be with a Saturn V (and include CSM). 
• This interim space station must be suited for operation in either zero-g or 

with artificial gravity (using the "simplest, least expensive" approach). 
• Cost of the hardware must not exceed $200 million (excluding launch 

vehicle and the long-duration subsystems module). 
• Cargo resupply and crew changes were to be carried out using Apollo

Applications-modified CSMs (limited to three Saturn IBs per year). 

TWX, Maurice J. Raffensperger to MSFC, 16 November 1966. 

As requested by Robert C. Seamans, Jr., at the monthly program meeting during 
October, Associate Administrator for Manned Space Flight George E. Mueller 
summarized the agency's present plans for including the DOD's astronaut maneu
vering unit "back pack" aboard AAP flights. The unit was first flown aboard 
the Gemini IX mission, but EVA problems forced an early termination of the 
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experiment. At the end of September 1966, NASA had eliminated the unit from 
the Gemini XII mision in order to concentrate efforts on investigating the basic 
fundamentals of EVA. 

Mueller told Seamans that the astronaut maneuvering unit could be incorporated 
into AAP flights without compromising primary objectives of the Orbital Work
shop mission. At the request of the Air Force, Ling-Temco-Vought, Inc., the 
unit contractor, was working with both North American and McDonnell to iden
tify modifications needed to integrate the back pack into the Apollo CSM and 
AM. Although the Air Force had not yet asked that the astronaut maneuvering 
unit be assigned to AAP, officials were studying the desirability of committing 
the estimated cost of $2.5 million to $3 million to do so. If indeed the military 
service made this commitment, Mueller told Seamans, NASA planned to carry 
one unit aboard the SAA- 210 and the SAA- 211 and 212 missions. 

Memorandum, George E. Mueller to Deputy Administrator, "DOD Back Pack (AMU) 
Experiment for Orbital Workshop Mission," 18 November 1966. 

J. Pemble Field, Jr., Director, Saturn/Apollo Applications Control, notified pro
gram officials in Headquarters of Acting Director David M. Jones' decision to 
designate AAP missions in numerical sequence, starting with AAP-1 (rather than 
the former designation of S/AA- 209). However, program planning documents 
would still include tentative hardware assignments pending firm vehicle allo
cations. 

Memorandum, J. Pemble Field to Dist., "AAP Mission Designation," 18 November 
1966. 

A LMjATM review team led by John M. Eggleston (MSC) met at MSC to 
determine the nature and state of design of theLM/ATM; to evaluate the feasi
bility of approach in each system area; and to identify interface areas between 
MSC and determine areas needing MSC support. The review group recom
mended tasks that MSC should or must do to assist MSFC; to fulfill MSC 
responsibility in ensuring that the LM remained a safe and useful manned space
craft; and to provide MSC management sufficient data to negotiate with MSFC 
on roles and mission. 

ATM presentation, 21 November 1966. 

AAP Deputy Director John H. Disher advised the AAP Managers at MSC and 
MSFC (Robert F. Thompson and Leland F. Belew, respectively) of a number 
of requirements that were to be included in a program-level interim specification 
on the AAP cluster. These requirements included solar cells with rechargeable 
batteries, a two-gas environmental control system, the capability for multiple 
dockings, windows, and the capability for long-term storage and reuse of the 
basic hardware cluster. Disher emphasized that the AAP OWS assembly must 
be produced at a minimum cost and that no element of the system should incur 
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additional costs to provide capabilities beyond those of the basic program require
ments. Also, he pointed out, he did not demand that the OWS system be guar
anteed to last a year in space without some maintenance by successive crews. 
The 28- and 56-day flights were goals rather than guaranteed requirements. 

Letter, John H. Disher to Leland F. Belew and Robert F . Thompson, "Orbital Work
shop Configuration for 1968- 1969 AAP Missions," 28 November 1966. 

NASA announced selection of Bendix Corporation's Eclipse Pioneer Division to 
negotiate a contract for development and production of a pointing control system 
for the ATM. The work, covering three flight units at an estimated cost of $6.9 
million, was directed by MSFC. The pointing system, one of several flight sys
tems to be developed for the ATM program, was based on design of a control 
moment gyro that Bendix was already developing for Langley. 

NASA News Release 66- 309, "Aiming System Contract Let for Scope Mount," 28 
November 1966. 

NASA Hq announced the appointment of Charles W. Mathews, Gemini Pro
gram Manager at MSC, to the post of Director of Saturn/ Apollo Applications. 
(Mathews replaced David M. Jones, who had been Acting Director in addition 
to his regular job as Deputy Associate Administrator for Manned Space Flight 
[Programs]') Mathews assumed direction of the agency's effort to use Apollo 
vehicles to extend scientific and technical exploration of space. 

NASA News R elease 66- 310, "Mathews Named to Headquarters Post-Apollo Job," 
30 November 1966. 

John H. Disher released the report by a study group at Headquarters on various 
modified lunar modules suitable for a lunar exploration program as part of AAP. 
These modified craft took the form of a LM taxi, ferry and logistics craft, a LM 
shelter, and an "augmented" LM. Disher authorized MSC to extend its engineer
ing studies contract with Grumman to further define such modified LM con
figurations. He also asked MSFC to try to increase the Saturn V's translunar 
injection capability to 46 720 kg. These actions, he explained, afforded an op
portunity to pursue any of several alternatives once future landing levels were 
known. 

Memorandum, John H. Disher, NASA Hq, to Dist., "SAA Lunar Surface Exploration 
Program," 1 December 1966. 

NASA Hq issued a schedule which introduced the cluster concept into the AAP 
design. The cluster concept consisted of a Workshop launch following a manned 
CSM launch. Six months later, a LM/ A TM launch would follow a second 
manned flight. The LM/ATM would rendezvous and dock to the cluster. The 
first Workshop launch was scheduled for June 1968. As opposed to the habit
able OWS and cluster concept which projected a much more complex program, 
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the S-IVB SSESM had been a comparatively simple mission requiring no ren
dezvous and docking and no habitation equipment. 

A major similarity between the old S-IVB/SSESM concept and the cluster con
cept was use of the S- IVB stage to put the payload into orbit before passivation 
and pressurization of the stage's hydrogen tanks. The new cluster concept em
bodied the major step of making the Saturn- I VB habitable in orbit, incorporating 
a two-gas atmosphere (oxygen and nitrogen) and a "shirt-sleeve" environment. 

The OWS would contain crew quarters in the S-IVB hydrogen tank (two floors 
and walls installed on the ground), which would be modified by Douglas Aircraft 
Company under MSFC management; an airlock module (previously called the 
SSESM) attached to the OWS, which would be built by McDonnell Aircraft 
Corporation under MSC management; and a multiple docking adapter (MDA), 
which would contain five docking ports permitting up to five modules to be 
docked to the Workshop at anyone time. The MDA would also house most 
OWS astronaut habitability equipment and many experiments. 

The schedule called for 22 Saturn IB and 15 Saturn V launches. Two of the 
Saturn IBs would be launched a day apart--one manned, the other unmanned. 
Flights utilizing two Saturn V Workshops and four LM- A TM missions were also 
scheduled. 

NASA Hq Schedule, 5 December 1966. 

John H. Disher distributed to elements of his Headquarters organization and to 
the Apollo Applications Managers at the field centers a list of action items and 
required completion dates that resulted from a major AAP management and 
planning review meeting at KSC on 9- 10 November 1966. Disher listed 27 spe
cific priority items, encompassing cost and schedule impacts of configuration 
changes, reusable Workshop designs, solar panels versus fuel cells, two-gas atmos
pheric selection, emergency procedures, extravehicular activity requirements, 
experiment definition, Apollo-vehicle design modifications required for AAP, a 
definite plan for follow-on hardware procurement, testing requirements, reliability 
and quality assurance, and organizational and manpower requirements. These 
sundry actions, he said, constituted a roll call of the fundamental items that had 
to be accomplished to establish a viable and ongoing AAP. 

Memorandum, John H. Disher to Dist., "Action Items from Apollo Applications Meet
ing at KSC, November 9- 10, 1966," 5 December 1966, with attachment, "Apollo 
Applications Program Meeting, November 9- 10, 1966, KSC: Action Items." 

NASA Hq approved MSC's contract with McDonnell for the airlock portion of 
the OWS experiment. The contract provided for delivery of one flight unit, with 
options for three additional modules if the agency so desired. 

TWX, Kenneth S. Kleinknecht, MSC to John H. Disher, NASA Hq, 16 December 
1966. 
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MSFC awarded a contract to Bendix Corporation to design and develop control 
moment gyros to stabilize the attitude of the A TM in orbit. 

NASA Contract NAS 8-20661, 16 December 1966. 

During presentations on manned space station studies to Deputy Administrator 
Robert C. Seamans, Jr., and Associate Deputy Administrator Willis H. Shapley, 
discussions turned to the contributory role of the AAP to any NASA future space 
station. Much had to be learned from AAP before agency officials and program 
planners could lay down any firm program objectives for such a station (including 
in the area of astronomy, which Associate Administrator for Manned Space Flight 
George E. Mueller had said was a major justification for AAP). Seamans affirmed 
that the agency would probably ultimately need such a large Earth-oriented capa
bility, but that AAP would provide sufficient information on which to base future 
policy decisions. Much would depend upon man's capabilities for long-duration 
missions (another element that AAP was to prove out). Despite some criticism 
from scientific elements both within the agency and in the country at large, Sea
mans contended a great deal of interest existed in manned astronomical work and 
that future space astronomy missions had a real need for man in space, especially 
to perform inftight maintenance. 

Memorandum for record, T . E. Jenkins, NASA Hq, "Action Items and Significant 
Discussion, Manned Space Station Study Presentation to Dr. Seamans and Mr. Shapley 
on December 19, 1966," 22 December 1966. 

Two proposed advanced airlock mISSIon configuration design sketches prepared by 

Wade W. Wilkerson of McDonnell Aircraft Corporation on 22 December 1966. 


George E. Mueller wrote MSC Director Robert R. Gilruth and MSFC Director 
Wernher von Braun advising them of a joint MSC-Hq medical position regard
ing selection of a gaseous atmosphere for the Apollo Applications S-IVB Work
shop. This medical position, based upon retention of the existing lOO-percent 
oxygen environment in the command module, called for a "shirt-sleeve" atmos
phere in the Workshop of 69-percent oxygen and 31-percent nitrogen at 35 kilo
newtons per sq m (5 psia). (One-hundred-percent oxygen was still required for 
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spacesuited emergency operation and during extravehicular activities.) Mueller 
solicited from the Center Directors comments on the engineering design and 
operational techniques of the Workshop Mission. 

Letter, George E. Mueller, NASA Hq, to Robert R. Gilruth and Wernher von Braun, 
22 December 1966. 

MSC announced a reorganization of the Apollo Applications Program Office at 
Houston. Key assignments were R. F. Thompson, Assistant Manager; K. F. 
Hecht, Orbital Workshop Project Office Manager; H. E. Gartrell, Future Mis
sions Project Office Manager; W. D. Wolhart, Program Control Office Deputy 
Manager; H. W. Dotts, Systems Engineering Office Manager; W. H. Douglas, 
Test Operations Office Manager; and W. B. Evans, Mission Operations Office 
Manager. 

MSC Announcement 66-184, "Organization and Personnel Assignments of the Apollo 
Applications Program Office," 22 December 1966. 

In a memorandum to the Associate Administrator for Manned Space Flight, 
George E. Mueller, Saturn/Apollo Applications Deputy Director John H. Disher 
posed a number of AAP issues needing resolution: 

(1) Should AAP be portrayed as an "open-ended" program or should the 
agency identify a certain goal or activity as marking its completion? 

(2) Should AAP include space rescue activities? 
(3) The Office of Manned Space Flight (i.e., Mueller) must agree upon the 

feasibility of including in AAP's objectives retrieval of panels from one of the 
Pegasus-series of meteoroid detection satellites (an experiment given high priority 
by the Office of Advanced Research and Technology). 

(4) Regarding the Mission Planning Task Force's effort to define the AAP 
Earth-orbital missions for 1969, a fundamental conflict in objectives existed be
tween reuse of modules from previous missions (in a 28 11z-degree-inclination orbit) 
versus the goal of conducting "AAP-A" meteorology experiments at their re
quired higher orbital inclination (at least 50 degrees). The priorities of orbital 
inclination versus reuse of modules must be determined, Disher told Mueller. 

(5) In light of evident program funding constraints, what should really be 
done about the lunar exploration part of AAP (shelter-taxi vs. augmented lunar 
module, etc.)? 

A few days later, Disher posed some additional questions for Mueller to consider: 

(1) Should Headquarters urge the Centers to make stronger efforts in the 
area of competitive procurement of follow-on hardware? 

(2) What should the long-term policy be regarding the systems engineering 
role of Bellcomm, Inc., in AAP and advanced missions? 

Memorandum, John H. Disher to George E. Mueller, "AAP Problems," 23 December 
1966; note, John H. Disher to George E. Mueller, "Additional AAP Questions for 
Dr. Mueller's Consideration," 28 December 1966. 
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NASA Hq officially promulgated mission objectives of the AAP- l and AAP- 2 
flights. They were to conduct a low-altitude, low-inclination Earth-orbital mission 
with a three-man crew for a maximum of 28 days using a spent S- IVB stage as 
an OWS; to provide for reactivation and reuse of the OWS for subsequent mis
sions within one year from initial launch; and to perform test operations with the 
lunar mapping and survey system in Earth orbit. 

NASA Hq, SAA Directive No. 3A, 30 December 1966. 

John H. Disher, Deputy Director of Saturn Apollo Applications, established spe
cific design criteria for the OWS mission. These criteria required MSFC to pro
ceed with the design of the MDA and the integration of experiments into it for 
launch stowage. It also required MSFC to perform systems engineering analyses 
on the OWS ensuring its compatibility with the baseline configuration of the 
MDA. MSC was required to take action necessary for integration of government
furnished solar cells into the MDA and to examine the rechargeable battery 
capacity required for independent operation from the CSM. 

Letter, John H . Disher to R. F . Thompson, MSC, and L. F. Belew, MSFC, "Orbital 
Workshop Configuration for 1968- 1969 AAP Missions," 4 January 1967. 

A Science and Applications Directorate was established at MSC to plan and 
implement MSC programs in space science and applications, act as the MSC 
focal point in these programs, and provide the Center's point of contact with the 
scientific community. Establishment of the Science and Application Directorate 
reflected the growing significance and responsibilities of MSC in these areas. The 
position of Director for the new organization was not filled at this time. Wilmot 
N. Hess was later named Director; Robert O. Piland, Deputy Director. 

MSC Announcement 67- 7, 10 January 1967; MSC Announcement 67-27, 17 February 
1967. 

MSC requested assistance from LaRC through use of the Langley full-scale ren
dezvous docking simulator to provide data for AAP docking requirements. It was 
anticipated that the docking of the lunar mapping and survey system to the OWS 
would partially obstruct the pilots' view, and that the CSM payload configuration 
would have sluggish handling qualities in both translation and rotation. A study 
using the Langley full-scale rendezvous docking simulator would provide useful 
data for the AAP docking requirements. 

Letter, George M. Low, MSC, for Robert R. Gilruth, MSC, to F. L. Thompson, 
LaRC, "Simulation of Apollo Applications Program docking," 16 January 1967. 

At a NASA Hq briefing, Associate Administrator for Manned Space Flight George 
E. Mueller stated that NASA planned to form an "embryonic space station" in 
1968- 69 by clustering four AAP payloads launched at different times. The first 
mission would be the launch of a manned spacecraft followed several days later 
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by a spent S-IVB stage converted into an OWS. After the two spacecraft had 
docked, the crew would enter the Workshop through an airlock. Twenty-eight 
days later they would passivate the OWS and return to Earth in their spacecraft. 
In three to six months, a second manned spacecraft would be launched on a 56
day mission to deliver a resupply module to the OWS and to rendezvous with an 
unmanned ATM, the fourth and last launch of the series. The cluster would be 
joined together using the multiple docking adapter. Emphasizing the importance 
of manning the ATM, Mueller said that "if there is one thing the scientific com
munity is agreed on it is that when you want to have a major telescope instrument 
in space it needs to be manned." 

NASA Apollo Applications Briefing, 26 January 1967. 

Apollo Spacecraft Program Manager Joseph F. Shea sent a flash report to NASA 
Hq: "During a simulated countdown for mission AS- 204 on January 27, 1967, 
an accident occurred in CM 012. This was a manned test with the prime astro
naut crew onboard. A fire occurred inside the command module resulting in the 
death of the three astronauts [Virgil 1. Grissom, Roger B. Chaffee, and Edward 
H. White, II] and as yet undetermined damage to the command and service 
modules." (See also 24 May 1967 entry.) 

TWX, Joseph F . Shea to NASA Hq, Attn: Apollo Program Director, 28 January 
1967. 

Despite the fact that crew assignments for the ATM flight had not yet been made, 
Saturn/Apollo Applications Program Director Charles W. Mathews recom
mended to MSC AAP Manager Robert F. Thompson that scientist astronauts 
who had been participating in the ATM program at Huntsville be given an op
portunity to visit a number of leading astronomical observatories in the country. 
In this manner, Mathews said, potential crew members could derive a better 
understanding of the equipment being employed, operation techniques being used, 
and the nature and types of observations being made. 

Letter, Charles W. Mathews to R obert F. Thompson, "Apollo Telescope Mount (ATM) 
Scientist/ Astronauts' Familiarization with Ground-Based Observatories," 1 February 
1967. 

The AAP experiments program was divided into two primary phases of activity
definition and development. During the definition phase, one of the major prob
lems was the selection and definition of high-quality experiments from which a 
well-rounded experiments program could be identified in time to effectively sup
port the planning of future missions and flight programs. Once the experiments 
were defined and approved for flight, the experiment passed into the development 
phase with somewhat different problems. During this second phase, such facets 
as program direction, resource requirements, program status, and problems en
countered in experiment implementation were of primary concern. 
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Letters, George E. Mueller, NASA Hq, to Wernher von Braun, MSFC, 2 February 
1967; Wernher von Braun to George E. Mueller, 2 March 1967. 

NASA awarded Allis-Chalmers Manufacturing Company a contract to continue 
AAP fuel cell work. Under the new agreement, the contractor was to improve 
system performance leading to a 2500-hour operational lifetime. 

NASA News Release 67- 33, "Contract Set for Fuel Cell Power System," 21 February 
1967. 

A meeting at NASA Hq reviewed the status of mISSlOn configurations for the 
AAP-1/AAP- 2, AAP- 3, and AAP- 4. Agreement was reached on a baseline 
description for the first four flights. 

Letter, Charles W. Mathews, NASA Hq, to Robert F. Thompson, MSC, 9 March 1967. 

A fundamental principle of AAP planning and implementation was the use of 
Apollo-developed components, subsystems, and operating procedures with no 
modifications wherever possible. By rigorous application of this principle, the cost 
of doing business in manned space exploration would be reduced, thus helping to 
ensure a continuing program leading to the next generation of manned space 
systems. 

Letters, Charles W. Mathews, NASA Hq, to Robert F. Thompson, MSC, "CSM 
Earth Orbital Mission Capabilities," 28 February 1967; Maurice J. Raffensperger, 
NASA Hq, to W. E. Stoney, MSC, 22 February 1967. 

George S. Trimble, Jr., joined NASA as Director of the Advanced Manned Mis
sions Program, Office of Manned Space Flight, succeeding Edward Z. Gray, who 
resigned. Before joining NASA, Trimble had served as Vice President-Advanced 
Programs, The Martin Company, Baltimore, since 1960. 

NASA News Release 67- 44, "Trimble Appointed in Manned Flight Future Missions," 
6 March 1967. 

To facilitate program management operations involving inter-Center actIVItIes, 
Saturn/AAP Director Charles W. Mathews created an AAP Inter-Center Inter
face Panel structure. Panels included mechanical, electrical, instrumentation and 
communications, and mission evaluation. Two weeks later, Mathews added three 
more panels to the structure: mission requirements, systems integration, and sys
tems safety. 

Letters, Charles W. Mathews, NASA Hq, to MSC, Attn: AAP Program Manager, 
"Establishment of AAP Inter-Center Interface Panel Structure," 9 March 1967, and 
24 March 1967; Apollo Applications Program Directive No.7, "Establishment of 
AAP Inter-Center Interface Panel Organization," 21 September 1967. 
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The Naval Research Laboratory awarded a subcontract to Ball Brothers Research 
Corporation for the production of the Apollo telescope mount NRL experiments. 
Prior subcontracts had been let with Ball for production of the High Altitude 
Observatory experiment on 11 January 1965, and for the Harvard College Ob
servatory experiment on 27 December 1966. Development responsibility was 
transferred from Goddard Space Flight Center to MSFC. 

NRL Contract N00014-67-C-0470, 1 June 1967. 

Donald K. Slayton, MSC Director of Flight Crew Operations, expressed concern 
over the excessive number of experiments assigned to the first AAP mission. Ex
perimenters had requested 672 man-hours for in flight accomplishment of experi
ments, where only 429 man-hours were available, creating a deficit of 243 inflight 
man-hours. The same problem was applicable to premission experiment training. 
Experimenters were requesting 485 hours per man for premission experiment 
training, where only 200 hours per man were available, creating a deficit of 285 
hours per man. 

Memorandum, Donald K. Slayton to Assistant Manager AAP, "Apollo Applications 
Mission 'A' experiments," 17 March 1967. 

MSFC awarded Bendix Corporation a contract for development and production 
of the A TM pointing control system. The control system would enable astronauts 
to point a telescope at selected regions of the Sun during periods of maximum 
solar flare activity. MSFC had earlier awarded American Optical Company a 
contract to build a dynamic simulator for use in developing the pointing control 
system. 

NASA News Release 67- 66, "Bendix Awarded ATM Point-Control System Contract," 
20 March 1967. 

In response to AAP Assistant Manager Robert F. Thompson's request for tech
nical support for AAP from existing Apollo contractors, Robert G. Chilton of the 
Guidance and Control Division recommended that the Massachusetts Institute of 
Technology Instrument Laboratory (MITIlL), designer of the Apollo guidance 
and navigation system, be given the task of determining the suitability of the 
Apollo guidance and navigation system to perform the AAP missions. Since this 
task was of "prime importance at this stage of AAP planning," Chilton recom
mended that it have "immediate priority." 

Memorandum, Robert G. Chilton, MSC, to Assistant Manager, AAP Office, "Apollo 
Applications Program (AAP) design analysis task for MITIlL," 24 March 1967. 

In accordance with design discussions and decisions reached during discussions 
several days earlier, AAP Director Charles W. Mathews directed Center AAP 
Managers to implement a modified OWS electrical power system. Because of in
creased electrical power requirements resulting from making the OWS a habit
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.able laboratory, solar cell arrays were added to each side of the S-IVB stage to 1967 

provide most of the electrical power used during AAP cluster operation. (Before 
March 

this design shift, the CSM's fuel cells had been considered the primary source of 
power.) In addition, the ATM would still have its own solar array panels and 
power system. 

Letter, Charles W. Mathews to R. F. Thompson, MSC, L. F. Belew, MSFC, and 
R. C. Hock, KSC, "Electrical Power Supply for S-IVB Workshop," 24 March 1967. 

NASA stated that the purposes of Apollo Applications missions 3 and 4 were to 27 

• Increase man's knowledge of the characteristics of the Sun by conducting 
solar astronomy observations in space during a time of maximum solar activity. 

• Conduct an operational evaluation of the performance characteristics of a 
manned solar astronomy system to provide engineering and scientific data essential 
to the development of advanced orbital solar and stellar observation systems. 

• Demonstrate feasibility of 

(1) Reactivating an OWS that has been left unattended in Earth orbit 
for several months. 

(2) Reusing the OWS as a base of operations for the conduct of experi
ments in solar astronomy, science, applications, technology, engineering, and 
medicine. 

• Qualify man, evaluate his support requirements, and determine human 
task performance capabilities on long-duration manned space flight missions. 

AAP Directive No.5, 27 March 1967. 

Technicians from MSC's Landing and Recovery Division conducted demonstra April 

tions of land-landing at Ft. Hood, Texas, on 6, 11, and 12 April. The demon
3-12 

strations were part of MSC's effort to develop an advanced system to provide a 
land-landing capability for the Apollo Applications Program, an improved launch 
abort situation, and reduced horizontal velocities for water landings. 

Memorandum, C. C. Kraft, Jr., MSC, to Dist., "Advanced Landing System Opera

tional Demonstration," 3 April 1967. 


Donald K. Slayton, MSC Director of Flight Crew Operations, requested that the 6 

proposed T-020 "Jet Shoes" experiment be removed from all AAP flights. The 
"Jet Shoes" experiment was an astronaut maneuvering system consisting of two 
small thrusters mounted one beneath each foot and oriented so that the thrust 
vectors passed close to the center of body mass with legs and feet in a comfortable 
position. 

During January, an engineering development model of the "Jet Shoes" was tested 
by several astronauts on the MSC air bearing facility in cooperation with the 
Principal Investigator. Although the tests by the astronauts were shirt-sleeve runs, 
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an LaRC test pilot made several runs in an inflated pressure suit. The results 
were unsatisfactory. In his objections to the experiment, Slayton suggested that 
its attempted use by an astronaut wearing a life support unit would provide ex
tremely poor visibility. 

Memorandum, Donald K. Slayton to Assistant Manager, MSC AAP, "Request for 
removing the T - 020 'Jet Shoes' Experiment from all AAP flights," 6 April 1967. 

An AAP schedules meeting attended by the Center AAP Managers and the Head
quarters' Directors was held on 31 March 1967 at NASA Hq. Consensus was 
that the airlock-multiple docking adapter tasks were well detailed and that the 
projected schedule for AAP-2 (Orbital Workshop operations) was realistic. 

Memorandum, C. W. Mathews, NASA Hq, to M/Associate Administrator for Manned 
Space Flight, "Schedule Assessment of AAP 1- 4," 11 April 1967. 

An informal presentation was made to NASA-KSC by Grumman Aircraft Engi
neering Corporation proposing Grumman as the integrating contractor for the 
hardware and facility modification phase at Launch Complex 37 (LC- 37) for all 
phases of AAP activities on LC- 37. The presentation defined the work and 
schedules confronting NASA at LC- 37 for the AAP. 

Memorandum, L. P. Lopresti and E. T. Barron, Grumman, to G. M. Skuria, KSC, 
"Proposal to make GAEC the integrating contractor on LC-37 for post LM- l launch," 
13 April 1967. 

A meeting was held at MSFC to review the S-IVB stage for acceptability as a 
habitable vehicle. Personnel from MSC and MSFC attended. A presentation on 
the flammability testing of the liquid hydrogen tank insulation with an aluminum 
foil flame retardative liner was made by MSFC personnel. During the course of 
the meeting, various actions were established relating to habitability requirements 
of the S-IVE. 

Minutes of MSC/MSFC Saturn S- IVB Habitability Review, 18- 19 April 1967. 

NASA awarded contracts to General Electric and Lockheed to conduct four
month parallel studies of a medical laboratory to support AAP missions. Desig
nated the integrated medical and behavioral laboratory measurement system, the 
laboratory would permit detailed evaluation of body systems and crew functions 
during flight. It could be flown as a complete laboratory or as selected groups of 
measurement instruments on specific missions. 

NASA News Release 67- 102, "Apollo Application Studies Set," 27 April 1967. 

The McDonnell Company and Douglas Aircraft Company merged to form 
McDonnell Douglas Corporation. 
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Telecon, R. Newkirk, HSCC, with F. Morgan, McDonnell Douglas, 15 October 1974. 

Both MSFC and MSC recognized the existence of a potential interference of con
taminant materials in the vicinity of manned spacecraft with the optical equip
ment on the ATM. It was also recognized that certain building materials that 
might create contaminate problems needed to be avoided in the ATM structure. 
A considerable activity concerning this contamination problem had already de
veloped at MSFC, MSC, NASA OSSA, some contractor plants, and the ATM 
Principal Investigators. 

Letters, Wernher von Braun, MSFC, to Robert R . Gilruth, MSC, 8 March 1967; 
Robert R. Gilruth to Wernher von Braun, 1 May 1967. 

A preliminary design review was conducted at MSFC during 2-10 May 1967 to 
evaluate the basic design approach of the MSFC/ MSC / McDonnell Douglas 
team relative to the spent-stage aspects of the Orbital Workshop project. Purpose 
of the review was to define a baseline design on as many subsystems as possible 
and to define steps leading to a baseline on the remaining subsystems. 

Letter, Chairman, Orbital Workshop Preliminary Design Review to Dist., "Minutes of 
Orbital Workshop (OWS) Preliminary Design Review (PDR) During May 2-10, 1967, 
at MSFC," 24 May 1967. 

Confidence in any selected course of action in committing man to the space ve
hicle environment had grown slowly, based on actual experience. In this respect 
NASA had followed the philosophy of incremental exposure, generally doubling 
the duration of successive manned missions as long as no unforeseen medical prob
lems were encountered in crews returning from space flight. This enabled NASA 
to acquire biomedical information from which to begin formulation of general 
statements about the effects of the space flight environment on human physiology. 

Memoranda, J. Bollerud, NASA Hq, to C. W. Mathews, NASA Hq, "Preliminary 
Ideas Regarding Rotation of Crews in AAP Missions," 10 January 1967; C. W. 
Mathews to J. Bollerud, "Crew Rotation in AAP Missions," 2 March 1967;' A. D. 
Catterson, MSC, to Julian West, MSC, "Crew Rotation for Long Duration Manned 
Space Flight," 4 May 1967. 

Some significant features of a revised Apollo and AAP-integrated program plan 
were: CSM would be available to support the first four AAP launches; AAP-1 / 
AAP-2 in early 1969 were to accomplish OWS objectives; AAP- 3 / AAP-4 in 
mid-1969 were to accomplish the 56-day ATM objectives in conjunction with 
reuse of the OWS. Two additional AAP flights were planned for 1969 to revisit 
the OWS and the ATM using refurbished command modules flown initially on 
Earth-orbit Apollo flights in 1968. AAP missions planned for low Earth orbit 
during 1970 would utilize two dual launches (one manned CSM and one un
manned experiment module per dual launch) and two single-launch, long-duration 
CSM to establish and maintain near-continuous operation of the OWS cluster 
and a second ATM. 
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Memorandum, George E. Mueller, NASA Hq, to Deputy Administrator, "Revised 
Apollo and AAP Integrated Program Plan," 5 May 1967. 

Grumman Aircraft Engineering Corporation presented to the MSC AAP Office a 
preliminary statement of work and cost proposal for developing the LM as an 
ATM for the AAP-4 mission. The AAP staff then began reviewing the proposal 
which described the work necessary to develop the final LM-ATM spacecraft 
configuration. 

MSC, "AAPO Weekly Activity Report," 10 May 1967. 

Required changes in the Apollo Applications Program flight schedules resulted 
in plans for the Earth-orbital test of the lunar mapping and scientific survey 
(LM&SS) as part of a single launch mission unrelated to the Orbital Workshop. 
The mission would have the primary objective of conducting manned experi
ments in space sciences and advanced technology and engineering, including 
the Earth-orbital simulation of LM&SS lunar operations. The LM&SS would 
be jettisoned after completing its Earth-orbital test. Planned launch date for the 
mission was 15 September 1968. 

Letter, C. W. Mathews, NASA Hq, to R. F. Thompson, MSC, "Earth Orbital Test of 
LM&SS," 8 May 1967. 

The AAP Office (NASA Hq) was preparing a draft task definition for a pro
posed command module modification contract. It would include primary and 
alternate locations for work; proposed interface of the modification contractor 
with North American; timing of the work effort; and definition of the work 
to be performed. Purpose of the proposed contract was to modify and refurbish 
Apollo hardware for AAP. 

Memorandum for record, J. R. Biggs, NASA Hq, "Apollo Procurement, Program, and 
Organization Action Items," 11 May 1967. 

Release of a staff paper by J. Bollerud and C. Berry recommending a 35-kilo
newtons-per-sq-m 69-percent-oxygen, 31-percent-nitrogen, shirt-sleeve atmosphere 
in the OWS initiated a discussion as to its impact on engineering design and 
operational plans, as well as the physiological response of test subjects to a one
gas (pure oxygen) system over extended periods of time. The consensus was 
that the 35-kilonewton (5 psia) oxygen-nitrogen for the OWS would best serve 
the needs of the OWS Earth-orbiting program. 

Letters, George E. Mueller, NASA Hq, to Wernher von Braun, MSFC, 22 December 
1966; Robert R. Gilruth, MSC, to George E. Mueller, 12 May 1967; memoranda, 
D. R. Hagner, Bellcomm, to John H . Disher, NASA Hq, "Comments on Draft Itr. 
from W. von Braun to G. E. Mueller re two-gas atmosphere in the S-IVB Workshop," 
24 January 1967; E. Z. Gray, NASA Hq, to Deputy Associate Administrator (Pro
grams), "Two-Gas Systems," 2 February 1967; J. Bollerud, NASA Hq, and C. Berry, 
MSC, staff paper, "Two-Gas Atmospheres for Prolonged Manned Space Missions in 
the S-IVB Workshop," December 1966. 
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Guidelines and a set of minimum requirements to be met by each Center in 1967 

establishing their configuration management systems for AAP were prescribed . 
by NASA Hq. Configuration management systems would be progressively ap May 

plied as individual projects matured. Once documentation such as a program 
or project baseline description had been officially issued, or documentation 15 

approved at formal design reviews such as a preliminary design review or critical 
design review, changes to such documentation would require formal approval 
through configuration management procedures, thereby establishing full con
figuration control at the critical design review. 

Letters, C. W. Mathews, NASA Hq, to R. F. Thompson, MSC, L. F. Belew, MSFC, 

and R. C. Hock, KSC, "Documentatio;" of Configuration of Hardware at Time of 

Turnover to AAP from Apollo," 13 March 1967; C. W. Mathews to R. F. Thomp

son, L. F. Belew, and R. C . Hock, "Configuration Management," 15 May 1967. 


Flight trammg hardware, identical in configuration to the flight hardware 23 

except that it need not be flight qualified, was required for training purposes. 
The training hardware consisted of those components of experiment hardware 
that required manipulation, handling, observation, or other usage by astronauts 
during flight. Neutral buoyancy training hardware was also required for under
water zero-g simulation training. 

Letter, R. F. Thompson, MSC, to L. F. Belew, MSFC, et aI., "Experiment training 

hardware requirements," 23 May 1967. 


The ATM would offer a unique combination of several important advantages 24 

over previous manned orbital astronomical experiments, ground-based observa
tories, and unmanned orbital observatories. It would be the first U.S. manned 
mission with a primary goal of recovering scientific data. The ability to observe 
the Sun in previously inaccessible but important regions of the electromagnetic 
spectrum, to observe the details on the solar disk and in the corona for nearly 
two solar rotations, and to react rapidly to unpredictable and unexpected occur-

An early version of the Apollo 
telescope mount. 
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rences with instruments of high data acquisition capabilities would be an un
precedented combination of opportunities available only to the crewman operat
ing the ATM. However, it was essential to recognize that the crewman's ability 
to observe, exercise judgment, and efficiently conduct the routine experiment 
tasks, as well as to rapidly respond to unpredictable phenomena would be con
tingent upon the existence of displays in the proper wavelength regions with 
sufficient resolution to observe the important features on the solar disk. Also 
necessary would be controls which would combine simplicity and versatility to 
facilitate equipment setup for data acquisition. 

Letter, D . K . Slayton, MSC, to R. F. Thompson, MSC, "Flight Crew Operations 
Directorate Requirements and Philosophy on ATM Displays and Controls," 24 May 
1967. 

Because of the Apollo 204 accident in January and the resulting program delays, 
NASA realigned its Apollo and AAP launch schedules. The new AAP schedule 
called for 25 Saturn IB and 14 Saturn V launches. Majar hardware for these 
launches would be two Workshops flown on Saturn IB vehicles, two Saturn V 
Workshops, and three ATMs. Under this new schedule, the first Workshop 
launch would come in January 1969. 

NASA Hq Schedule, 24 May 1967. 

NASA announced that LaRC had selected Northrop Ventura Company to 
negotiate a contract to conduct a research program (including flight tests) of 
a flexible parawing for potential use in manned spacecraft landing systems. 
Northrop Ventura would evaluate the suitability of using a parawing (instead 
of conventional parachutes) to allow controlled descent in a shallow glide and 
thus offer wide flexibility in choosing a touchdown point, as well as provide a 
soft landing impact. The parawing would be evaluated for possible use on the 
Apollo Applications Program during the early 1970s to achieve a true land
landing mission capability. 

NASA News Release 67- 134, "NASA Contracts for Parawing Test Program," 29 May 
1967. 

A status review of the studies being conducted by North American Aviation on 
the AAP command and service modules' electrical power system was held at 
MSC. It was agreed that North American Aviation should pursue a two
regulator power control and regulation configuration and redundant battery 
changer configuration. The baseline fuel cell far AAP-1 would use 31-cell, 
ceria-coated, cobalt-activated fuel cells. 

MSC, "AAPO Weekly Activity Report," 31 May 1967. 

The Apollo Applications missions were designed to build upon the base of flight 
experience, ground facilities, and trained manpower developed in past programs. 
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Each mISSIOn was designed to take full advantage of the Apollo Saturn system 
to make significant contributions to a wide range of objectives. Missions were 
planned to gain experience, test theory, perform experiments, and collect data. 

Key elements of the planning included the decision to use, modify, and expand 
Apollo systems capabilities and to reuse basic hardware for multiple missions. 
Principal objectives of the AAP were the development of an extended flight 
capability to determine the usefulness of man in space; the conduct of manned 
astronomical observations from space; and the development of economical space 
flight through hardware reuse and long-duration flight. 

OMSF-NASA, Apollo Applications Program Technical Summary, 1 June 1967. 

During an informal discussion held in the Office of the Deputy Administrator, 
the AAP Office recommended that steps be taken to select a modification and 
refurbishment contractor to engage in .a study of modification and refurbishment 
task requirements. The study would enable NASA to determine the feasibility 
of following a modification and refurbishment route for AAP. 

Memorandum for record, R. C. Seamans, Jr., NASA Hq, "June 1, 1967, meeting to 
discuss AAP payloads," 1 June 1967. 

An Apollo Applications Program test review group, consisting of personnel from 
MSC, MSFC, and McDonnell, met in St. Louis on 5 June. The purpose of 
the meeting was a further definition of the ground rules governing the proposed 
integrated structural testing of the MDA / AM and to review the test require
ments for compatibility. A second meeting of the group was held 13 June to 
review MSC, MSFC, and McDonnell facilities schedules to select a test site. 

MSC, "AAPO Weekly Activity R eport," 14 June 1967. 

Kurt H. Debus, KSC Director, expressed concern that a proposal, if adopted, 
for a separate command and service modules launch contractor for AAP would 
create a very difficult operational environment. Debus said it was difficult to 
see how KSC could have two separate contractor teams responsible for checking 
out substantially the same kind of stage hardware on the same test equipment, 
when the schedule would require simultaneous operations or at least intermittent 
sequential activity by both contractors in the same facilities. KSC was already 
coping with the challenge of integrating, within common facilities, the work 
of six Apollo contractors preparing separate stages with separately assigned 
checkout equipment. A most serious problem would be the interference with 
ongoing mainline Apollo operations created by the activity of a new contractor 
attempting to familiarize himself with facilities, equipment, and procedures in 
the same timeframe as the most critical Apollo missions. 

Letter, Kurt H. Debus to George E. Mueller, NASA Hq, 6 June 1967. 
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At an American Institute of Aeronautics and Astronautics meeting m Wash
ington' Associate Administrator for Manned Space Flight George E. Mueller 
outlined a number of innovations in AAP to achieve reductions in the unit cost 
of future space missions: (1) reuse of command modules; (2) land landing, 
which would greatly facilitate such spacecraft reuse; (3) "double use" of the 
S-IVB as both a propulsive stage and an OWS once in orbit; (4) repeated use 
of the OWS during a series of missions; (5) flights of increasingly longer duration 
(approaching perhaps a year or more); and employment of existing Apollo 
flight hardware, physical facilities, management expertise, and industrial orga
nizations once they became available. Thus, said Mueller, AAP would evaluate 
man's usefulness in space at a relatively low cost, and that measurement would 
be "obtained by doing useful things--astronomical observation, extended explora
tion of the moon and experiments with sensing equipment that can lead to 
benefits of enormous significance to all mankind." 

Astronautics and Aeronautics, 1967, p . 178. 

The purposes of the AAP- l / AAP-2 mission were (1) to conduct a low-altitude, 
low-inclination, Earth-orbital mission with a crew of three men, open ended 
to 28 days' duration, using a spent S-IVB stage as an OWS; (2) to provide for 
reactivation and reuse of the OWS during subsequent missions occurring up to 
1 year later; (3) to conduct inflight experiments in the areas of science, appli
cations, technology, engineering, and medicine; and (4) to qualify man, evaluate 
his support requirements, and determine human task performance capability on 
long-duration manned space flight missions. 

Objectives of the mission were to (1) demonstrate rendezvous and hard docking 
of the command and service modules to the multiple docking adapter; (2) deter
mine the feasibility of operating the OWS as a habitable space structure for an 
extended period; and (3) obtain data to evaluate space flight environmental 
effects on the crew of a mission duration of 28 days. 

AAP Directive No. 3B, "Flight Mission Directive for Mission AAP- l/AAP- 2," 19 
June 1967. 

MSFC and MSC representatives met with Principal Investigators at MSC where 
detailed briefings on the A TM were held. This was the final briefing of a series 
on ATM systems and experiments. 

MSC, "AAPO Weekly Activity Report," 28 June 1967. 

Both North American and Grumman were out of funds on Apollo Applications 
Program contracts. Procurement plans for follow-on effort with both contractors 
were in Headquarters for approval. North American was limiting its effort to 
AAP- l and AAP- 2. No work peculiar to AAP- 3 and AAP- 4 was being 
accomplished. Grumman was continuing operations using its own funds. 
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MSC, "AAPO Weekly Activity Report," 21 June 1967. 

Donald K. Slayton and Christopher C. Kraft, Jr., of MSC stated that it was 
mandatory, in their opinion, to launch the unmanned vehicle first in the 
AAP-l / AAP-2 mission. Reasons cited were the following: 

• If the unmanned vehicle failed to achieve orbit or could not be made 
to function once in orbit, the CSM would not be launched as planned. This 
would eliminate subjecting the flight crew to the potentially hazardous conditions 
of booster-powered flight, service propulsion system circularization burn, retrofire, 
reentry, landing, and recovery. It would also save costs, since the CSM could 
be used for another mission. 

• Operationally, it would be more feasible to ascertain that an unknown 
configuration could withstand a launch phase than to commit a proven space 
vehicle without this knowledge. 

Memorandum, C. C. Kraft, Jr., and D. K. Slayton to R . F. Thompson, MSC, "Un
manned versus manned launch sequence for AAP mission 1/2," 28 June 1967. 

Prenegotiation factfinding sessions with Grumman were completed at MSC. 
Agreement was reached on the statement of work for the final definition (phase 
C) of the LM for the first LM j ATM mission and continued definition study 
(phase B) for utilization of the LM. Grumman cost proposals were discussed 
from the manning aspect only. Dollar figure discussion was delayed pending veri
fication of bid rates. 

MSC, "AAPO Weekly Activity Report," 5 July 1967. 

MSC established an Apollo Applications Program Mission Design Information 
Group within the Mission Planning and Analysis Division. Function of the new 
group was to establish mission planning information requirements, acquire the 
necessary information, and integrate and publish the information in support of 
mission planning milestones. Data categories included such items as configuration, 
propulsion, aerodynamics, sequences of events inherent in spacecraft design, con
sumables, electrical power, environmental control, communications, thrust vector 
control, guidance and navigation, and mass properties. 

MSC Announcement 67-101, "Apollo Applications Program Mission Design Informa
tion Group," 3 July 1967. 

MSFC and MSC personnel met at MSC to resolve action items from a Head
quarters test meeting held on 30 March. The action items involved the LMjATM 
thermal vacuum test program. General agreement was reached on test configura
tion, with MSC supporting the MSFC position that a thermal vacuum test was 
necessary on the ATM flight unit. MSC agreed to conduct a chamber contami
nation test with jointly agreed upon procedures. 
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MSC, "AAPO Weekly Activity Report," 5 July 1967. 

Increased activity and interest in the ATM project created the necessity for con
ducting ATM monthly project reviews in the Office of Manned Space Flight. 
MSFC provided the principal inputs on such aspects as schedules, funding, and 
technical performance. Material covered progress achieved during the month, 
current problems, and actions taken. 

Letter, C. W. Mathews, NASA Hq, to R. F . Thompson, MSC, "Apollo Telescope 
Mount Monthly Project Review," 11 July 1967. 

Detailed discussions by MSC representatives with Lockheed and Martin were 
completed on the planned AAP- A and AAP-B carrier definition studies which 
were to be accomplished during the next 60 days. Discussions had begun on 27 
June. A common work statement was prepared and forwarded to MSFC for 
release to the contractors. Additional meetings were planned with both con
tractors to familiarize them with MSC engineering and operations organizations. 

MSC, "AAPO Weekly Activity Report," 12 July 1967. 

A factfinding tour of NASA's major manned space flight facilities at the end of 
June by Deputy Administrator Robert C. Seamans, Jr., and top members of the 
Administrator's immediate staff produced a broad evaluation of the program roles 
and workloads of the various Centers in light of coming Apollo accomplishments 
and transition to other manned space flight programs. In regard to AAP, staff 
members recommended to Seamans that flight schedules be stretched out to 
reduce costs, and that the agency investigate the feasibility of including Earth
sensing payloads aboard the basic Apollo AAP spacecraft. In part, study of 
Earth-sensing payloads should include definition of those payloads per se; launch 
vehicle requirements to achieve high-inclination Earth orbits; development status 
of the AAP cluster hardware for the Orbital Workshop; definition of biomedical 
technology; and experiment requirements at MSC. 

Letter, C. R. Praktish, NASA Hq, to R. C. Seamans, Jr., NASA Hq, "Report Cover
ing Visits to KSC, MSFC, MTF, Michoud, and MSC~June 26-June 28, 1967," 24 
July 1967. 

An ad hoc committee formed to establish the criteria for combined AMjMDA 
manned altitude chamber testing met at MSC. Agreement was reached on 
ground rules for the detailed planning of the mated vehicle test program and for 
the proposed test flow of the combined vehicle. 

MSC, "AAPO Weekly Activity Report," 2 August 1967. 

NASA selected the Martin Marietta Corporation, Denver Division, for negotiation 
of a 27-month contract for payload integration of experiments and experiments 
support equipment in space vehicles for the AAP. Initial work of the contractor 
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involved the OWS and ATM at MSFC; meteorological and Earth resources pay
loads at MSC; and test integration planning and support for launch operations 
at KSC. 

NASA News Release 67-199, "Contract Set With Martin Co. for AAP," 26 July 
1967 ; memoranda, L. W. Vogel, NASA Hq, to Associate Administrator for Manned 
Space Flight, "Selection of Contractor to Accomplish Apollo Applications Program 
Payload Integration (Phase D)," 27 July 1967; G. E. Mueller, NASA Hq, to Deputy 
Administrator, "AAP Payload Integration Contractor Selection," 18 July 1967. 

NASA Administrator James E. Webb testified on the NASA FY 1968 authoriza
tion bill before the Senate Comm.ittee on Appropriations' Subcommittee on 
Independent Offices. Asked by Sen. Spessard Holland (D- Fla.) to make a choice 
between a substantial cut in funding for the Apollo Applications Program and the 
Voyager program, Webb replied that both were vital to the U.S. space effort. 
"The Apollo Application is a small investment to expend on something you 
have already spent $15 billion to get and it seems to me that this is important. 

"On the other hand, the United States, if it retires from the exploration of the 
planetary field, in my view, . . . [will face] the most serious consequences be
cause the Russians are going to be moving out there and our knowledge of the 
forces that exist in the Solar System can affect the Earth and can be used for 
many purposes to serve mankind or for military power ...." Criticized by 
Sen. Holland for refusing to make a choice, Webb said he did not want "to give 
aid and comfort to anyone to cut out a program. I think it is essential that we 
do them both." 

u.S. Congress, Senate, Subcommittee of the Committee on Appropriations, National 
Aeronautics and Space Administration Appropriations for Fiscal Year 1968: Hearings 
on H.R. 12474, 90th Cong., 1st sess., 1967, pp. 76- 77. 

NASA awarded The Boeing Company a contract for long-lead-time materials 
(such as propellant ducts and fuel tank components) for two additional Satum 
V's. This contract marked the first Saturn V procurement in support of Apollo 
Applications Program. 

NASA News Release 67- 200, "NASA Orders 2 Saturn V's for Post-Apollo," 26 July 
1967. 

MSFC effected a reorganization to meet the needs of systems engineering and 
integration for AAP. A Systems Engineering Office was established as an integral 
part of the AAP Office, with responsibility for all AAP systems engineering. In 
addition, the central Research and Development Systems Engineering Office was 
strengthened to provide a focal point for the concentration of systems engineering 
in support of all assigned programs. 

Letters, George E. Mueller, NASA Hq , to Wernher von Braun, MSFC, 30 June 1967; 
Wernher von Braun to George E. Mueller, 27 July 1967. 
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NASA extended its Science and Technology Advisory Committee for Manned 
Space Flight for two more years. Purpose of the committee was to advise the 
Associate Administrator for Manned Space Flight on the scientific and technical 
content of manned space flight programs and on methods for obtaining maximum 
use of the scientific and engineering talents and knowledge required for the suc
cess of the manned space flight program. 

NASA News Release 67-202, "Manned Science Group to Serve Two More Years," 
27 July 1967. 

At a design meeting in Huntsville, designers decided to incorporate the Orbital 
Workshop's two floors into one common grated floor in the crew quarters to 
save weight. This concept called for the crew quarters to be on one side of the 
floor and a large open area on the opposite side permitting intravehicular activity 
in the hydrogen tank dome. 

MSFC, Orbital Workshop Status Meeting minutes, 28 July 1967. 

NASA's Office of Manned Space Flight and Office of Advanced Research and 
Technology were engaged in a cooperative program to develop the technology of 
flexible wings for spacecraft recovery. The technology was expected to have 
broad applicability in the Apollo Applications Program, as well as follow-on 
manned space flight programs. The principal technology effort would concen
trate on parawing and sailwing configurations. LaRC would manage the para
wing technology program with support from MSC. The sailwing technology 
effort would be managed by MSC with LaRC providing wind tunnel support. 

Memorandum of understanding, Charles W. Mathews, NASA Hq, and M. B. Ames, 
Jr., NASA Hq, "OMSF/OART Cooperative Parawing/ Sailwing Technology Pro
gram," 28 July and 1 August 1967. 

Representatives of McDonnell Douglas and Grumman met with MSC personnel 
to discuss the feasibility of installing lunar module radar transponders on the air
lock module. Several problems were identified, but the concept appeared feasible. 
Problems involved the thermal and electrical power interface electronic package 
with the AM and the electromagnetic radiation pattern of the antenna. McDon
nell Douglas and Grumman were to work on the interface problems and MSC 
was to conduct pattern tests to identify and determine magnitude of the radar 
null zones. 

MSC, "AAPO Weekly Activity Report," 9 August 1967. 

NASA decided to terminate all activity associated with the hardware and software 
procurement, development, and testing for the lunar mapping and survey system. 
The purpose of the system was to provide site certification capability to the most 
scientifically interesting areas on the lunar surface for the AAP. 
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TWX, Charles W. Mathews, NASA Hq, to Robert F. Thompson, MSC, R . O. Piland, 
MSC, Leland F. Belew, MSFC, and R. C. Hock, KSC, 2 August 1967. 

NASA defined requirements and responsibilities to initiate the actions necessary 
for the execution of the AAP-IA mission. It defined the mission purpose, mission 
objectives, and Center responsibilities for implementation of the mission, as well 
as the general flight plan, configuration, and supporting ground test constraints. 

AAP Directive No.6, "Flight Mission Directive For AAP-IA," 2 August 1967. 

Justifying the validity of the Apollo Applications Program (AAP) , George E. 
Mueller discussed the development of AAP. In outlining some of the significant 
decisions and changes, Mueller showed that the evolution of the program plan 
had taken place in an orderly fashion, with the Centers participating in the plan
ning process. He stated that the program had progressed in spite of complicating 
factors such as the impact of the Apollo 204 accident and the adjustments re
quired by congressional funding. 

Memorandum, George E. Mueller, NASA Hq, to NASA Deputy Administrator Robert 
C. Seamans, Jr., 10 August 1967. 

The ATM required a closely controlled environment during manufacture, quality 
checkout, and flight checkout activities. To ensure the required control of clean
liness, temperature, and humidity, two buildings were required at MSFC-one 
for the manufacturing process, the other for quality checkout. An environmentally 
controlled area was also required at KSC for flight checkout of the ATM. 

Memoranda, E. H. Cagle, MSFC, to C. L. Dykes, MSFC, "Environmentally Con· 
trolled Rooms for the ATM," 23 August 1967; E. H. Cagle to Dist., "Minutes of 
MSFC/MSC ATM Thennal Vacuum Meeting," 22 August 1967. 

In a letter to Saturn Apollo Applications Director Charles W. Mathews, MSC's 
AAP Assistant Manager Robert F. Thompson presented Houston's philosophy 
regarding major AAP reprogramming. Two factors, Thompson said, underlay 
the necessity for planning alterations: (1) the likelihood of funding cutbacks dur
ing 1968 and 1969 and (2) a clearer picture of how much Apollo hardware AAP 
might inherit, as Apollo reprogramming matured after the 204 accident. Thomp
son then set forth MSC's recommendations for the next phase of AAP planning: 
a manned Earth-orbital mission during 1969; two manned flights of 28 and 56 
days using the OWS during 1970; a manned AAPjATM flight during 1971; 
long-duration (two months to one year) manned flights during late 1971 and 
1972; and manned lunar missions (including surface operations) in the post
Apollo period. In defining the AAP missions, however, Thompson stressed that 
until the Apollo goal of landing on the Moon had been achieved, AAP must be 
looked on as an "alternate to" rather than an "addition to" the main thrust of 
Apollo. It must be clear throughout the NASA manned space flight establishment 
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that Apollo and AAP would not be overlapping programs and that AAP must 
not compete with or detract from the main Apollo design. 

Letter, Robert F. Thompson to Charles W. Mathews, "Apollo Applications Program 
Planning," 29 August 1967. 

The first NASA/North American management meeting was held at Downey, 
California. At the time, North American was placing major effort on the process
ing of kit data packages. It was envisioned that a sufficient number of the kits 
would be processed to cover all AAP requirements. From these, selected ones 
would be utilized for a specific mission. 

History of the Apollo Applications Program, 1966 to September 1, 1968, pp. 2-12. 

MSFC returned a McDonnell Douglas-built S-IVB Orbital Workshop mockup 
to the contractor's Space Systems Center in Huntington Beach, California, for 
incorporation of a number of design changes. Following modification, the mock
up would represent the S- IVB stage as a manned space laboratory designed for 
use in the AAP. The design changes included relocation of a floor separating 
two sections of the stage's liquid hydrogen tank, addition of a ceiling and other 
fixtures, and relocation of some of the experiment stations. 

MSFC, Skylab Chronology, 1 January- 31 December 1967, p. 71. 

During a manned space flight program review, AAP contractual actions were dis
cussed. It was pointed out that since June there had been no contractual coverage 
of the North American activity on AAP. It was also pointed out that the Grum
man activity on AAP had never been covered by contract and was being funded 
by Grumman in anticipation of contractual coverage. 

Memorandum, F. Magliato, NASA Hq, to Robert C . Seamans, Jr., NASA Hq, 
"Manned Space Flight Program Review," 13 September 1967. 

Martin Marietta's Denver Division completed a 60-day study on AAP Mission 
lA. The study defined hardware configuration and developed an approach for 
integrating NASA-designated experiments into AAP- 1 A. Objectives of the ex
periments and mission operations were to (1) perform an early evaluation of the 
operational feasibility of selected Earth resources, bioscientific, meteorology, and 
astronomy experiments; (2) verify the enhancement of experiments by the pres
ence of man for monitoring, controlling, and interpreting data obtained on orbit; 
(3) obtain operating experience with available hardware; and (4) extend experi
ment and mission coverage to 50° latitude. The study showed how the mission 
objectives could be met. 

Martin Marietta Corp., Final Report, AAP Mission 1A, 50-Day Study, 20 September 
1967. 
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AAP cluster experiments for S-IVB Orbital Workshop. 

An interface panel organization was established within the NASA Skylab Pro
gram for defining, controlling, and resolving inter-Center problems. Among the 
panels established were mechanical, electrical, instrumentation and communica
tion, mission requirements, launch operation, test planning, and mission evalua
tion. Panels were responsible for identifying, resolving, and documenting technical 
problems in coordination of more than one Center. Panels would take necessary 
action regarding design, analysis, studies, and test and operations within the 
scope of their charters, to ensure technical compatibility for physical, environ
mental, functional, and procedural interfaces. 

Skylab Program Directive No.7, 21 September 1967. 

North American Aviation, Inc., and Rockwell-Standard Corporation merged as 
North An1.erican Rockwell Corporation. 

Telecon, R. Newkirk, HSCC, to Lyle Burt, Rockwell International, 15 October 1974. 

Thomas W. Morgan, USAF, was designated Apollo Applications Program Man
ager at KSC. Robert C. Hock, who had been Acting Manager since 10 January, 
became Deputy Manager in addition to his duties as Chief, Advanced Programs 
Office. 

Announcement, KSC to Dist., "Morgan Named Apollo Applications Program Mana
ger," 29 September 1967. 
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NASA Deputy Administrator Robert C. Seamans, Jr., resigned. He had joined 
NASA in September 1960 as an Associate Administrator. In December 1965 he 
had been appointed Deputy Administrator of NASA by President Lyndon B. 
Johnson. His resignation would become effective 1 January 1968. 

NASA News Release 67-257, "Dr. Seamans' Resignation Announced," 2 October 
1967. 

NASA Hq issued a revised AAP schedule incorporating recent budgetary cut
backs. The schedule reflected the reduction of AAP lunar activity to four mis
sions and of Saturn V Workshop activity to 17 Saturn IB and 7 Saturn V 
launches. There would be two Workshops launched on Saturn IBs, one Saturn V 
Workshop, and three ATMs. Launch of the first Workshop was scheduled for 
March 1970. 

NASA Hq Schedule, 3 October 1967. 

NASA selected Bendix Corporation for negotiation of a contract for design and 
development of long-duration cryogenic gas storage tanks for use in the first 
56-day AAP flight. The contract was expected to require 18 months for 
completion. 

MSC News Release 67-64, 20 October 1967. 

NASA requested that a joint MSFC/MSC document be prepared identifying 
each potential crew safety hazard, the successful resolution of these hazards, and 
test result documentatio~ supporting the resolutions. The effort would include 
the crew safety/health hazards associated with flammability, micrometeoroid 
penetration, outgassing, and passivation, and would consider propellant, insula
tion liner, crew quarters thermal curtain, and other nonmetallic material impli
cations. Since crew safety was fundamental to the design of the OWS, the 
document would be required prior to the OWS preliminary design review. 

Letter, Charles W. Mathews, NASA Hq, to Leland F. Belew, MSFC, and Robert F. 
Thompson, MSC, "Orbital Workshop-Crew Safety Aspects Request for Joint Ac
tions," 20 October 1967. 

Minuteman strap-ons for the Saturn IB were canceled as part of the AAP. The 
studies for AAP on the feasibility of the Minuteman strap-ons were terminated. 

TWX, Charles W. Mathews, NASA Hq, to L eland F. Belew, MSFC, Thomas W. 
Morgan, KSC, and Robert F. Thompson, MSC, "Minuteman Strap-ons For the 
Saturn IB," 23 October 1967. 

An active cooling system (fluid circulation) was incorporated into the ATM 
thermal system to meet temperature control requirements. 

Memorandum for record, R. Ise, MSFC, 3 November 1967. 
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At KSC, Apollo Applications Program Manager Thomas W. Morgan requested 
that key personnel in each KSC Directorate participate in design reviews to ensure 
operational suitability of AAP hardware in the KSC environment, to plan for 
prelaunch testing of AAP-peculiar hardware and experiments, and to provide 
general KSC support to AAP. 

Memorandum, Thomas W. Morgan to Dist., 31 October 1967. 

A NASA Resident Management Office was established as an extension of both 
MSFC and MSC at Martin Marietta, Denver Division, to serve as a central 
point of contact to both Martin Marietta and the Air Force Plant Representative 
on matters involving the Apollo Applications Program, with immediate emphasis 
on payload integrations. In addition, it would serve as a focal point for visitor 
coordination exchange of information and matters of mutual interest to NASA 
and Martin Marietta. 

Letters, Wernher von Braun, MSFC, and Robert R. Gilruth, MSC, to J. D. Rauth, 
Martin Marietta, 15 November 1967; H . H. Gorman, MSFC, and W. L. Hjornevik, 
MSC, to F. F. Swan, USAF, 13 November 1967. 

Representatives from MSC, MSFC, and Grumman met at Huntsville to discuss 
the LMjATM testing to be performed at KSC. Purpose of the meeting was to 
resolve any differences in the testing procedures for the LM jATM prior to 
presenting the requirements to KSC. 

Letter, Leland F. Belew, MSFC, to Thomas W. Morgan, KSC, "Preliminary test re
quirements LM/ATM," 17 November 1967. 

During meetings held in Washington and Huntsville, an alternative configura
tional approach (basis for dry Workshop) for meeting AAP objectives was pro~ 
posed by MSC as one method of overcoming certain problems that had been 
identified during the past several months. Following the discussions, it was 
decided to proceed as programmed. (See 21 May 1968 entry.) 

Memorandum for record, John H. Disher, NASA Hq, "Pros and Cons of an Alternate 
Configurational Approach to Meeting AAP Objectives," 27 November 1967, and 
"AAP Program Discussion at MSFC on November 19, 1967," 27 November 1967; 
letters, G. S. Trimble, MSC, for Robert R. Gilruth, MSC, to George E. Mueller, 
NASA Hq, 14 December 1967. 

NASA's AAP Director Charles W. Mathews stated: "The activities involved in 
the AAP represent major steps in the utilization of our space capability. The 
results of this program can serve to establish the direction of future space ex
ploration and applications. In particular, increased knowledge on the effective 
integration of men into the total system should accomplish much in determining 
the character, system configurations and operational approach in future pro
grams. The ability to capitalize on the large investments already made in the 
Apollo program affords the opportunity to carry on this work in Apollo appli~ 
cations in an efficient and economical manner." 
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Charles W. Mathews, "Apollo Applications- A Progress Report" paper presented 
at the Astronautics International Symposium sponsored by the American Astronautical 
Society, New York, 27- 29 November 1967. 

The NASA Directors of the Apollo and Apollo Applications Programs Samuel C. 
Phillips and Charles W. Mathews, in a letter to their MSC counterparts, George 
M. Low and Robert F. Thompson, said: "Within the scope of the AAP program, 
it is desirable that an in-depth evaluation of a recovered CM be made as early as 
possible to fully determine the technical feasibility and economy of refurbishment 
and reuse of recovered Apollo Command Modules ...." 

They added that as a prerequisite to test and evaluation for refurbishment po
tential, salt water corrosive effects must be minimized on recovered spacecraft. 
This would involve some postflight operations to be performed aboard the re
covery ship: dropping the aft heat shield, flushing the pressure shell, and drying 
and packaging for subsequent test and evaluation. 

Low and Thompson were requested to coordinate and jointly establish postflight 
handling and test requirements for spacecraft 020 in a manner ensuring no impact 
on the Apollo 6 schedule or the postflight evaluation of the recovered spacecraft. 

Letter, Samuel C. Phillips and Charles W. Mathews to George M. Low and Robert F. 
Thompson, "Post Flight Operations and Tests of SIC 020 for Refurbishment Evalua
tion," 30 November 1967. 

NASA presented the ATM program to the Astronomy Missions Board at Cam
bridge, Massachusetts. Considerable interest was shown by the Board regarding 
crew participation in the ATM mission. The Board recommended an early 
crew assignment for ATM, so that adequate training in solar physics could be 
provided, and also recommended that scientist astronauts be assigned as members 
of the ATM flight crew. 

NASA, "Manned Space Flight Weekly Report," 11 December 1967. 

Robert F. Thompson, Assistant Manager of MSC's Apollo Applications Program 
Office since its establishment in July 1966, was appointed Manager of that office. 
The position had been vacant since April 1967 when MSC Deputy Director 
George M. Low, who had been Acting Manager, became Manager of the Apollo 
Spacecraft Program Office. 

MSC Announcement 67- 173, "Manager, Apollo Applications Program Office," 4 
December 1967. 

Representatives of MSFC, MSC, Grumman, Martin Marietta, North American, 
and McDonnell Douglas met at MSC to explore flight vibration levels for appli
cation to hardware mounted internal to the spacecraft lunar module adapter 
(SLA) on an S-IB. All agencies were in agreement that acoustic vibration testing 

124 



1967 

11-14 

PART II: APOLLO APPLICATIONS PROGRAM 

was the most appropriate for design verification of hardware mounted within 
the SLA in the moderate- to high-frequency region. It was also agreed that the 
MSC Acoustic Facility was the most desirable for this testing. 

NASA, "Apollo Applications Weekly Status Report," 22 December 1967. 

Representatives of NASA and the aerospace industry participated in a four-day 
meeting on the Orbital Workshop design requirements at MSFC. During the first 
day, discussions covered structures, mechanical systems, and propulsion. On the 
second day, instrumentation and communications documentation was reviewed. 
The third day focused on crew station reviews. On the final day, results were 
summarized. 

NASA, "Manned Space Flight Weekly Report," 18 December 1967. 

Apollo Applications Program Director Charles W. Mathews directed the AAP 
Managers at the three manned space Centers to halt all activity pertaining to the 
AAP- IA missions. The purpose of the AAP-IA mission would be to perform 
experiments in space sciences and advanced applications in a low-altitude Earth 
orbit for up to 14 days. 

TWX, Charles W. Mathews to Leland F. Belew, MSFC, Robert F. Thompson, MSC, 
and Thomas W. Morgan, KSC, "Mission lA Termination," 27 December 1967. 

A lunar exploration program had been developed which would cover the period 
from the first lunar landing to the mid-1970s. The program would be divided 
into four phases: 

(I) An Apollo phase employing Apollo hardware. 
(2) A lunar exploration phase untilizing an extended LM with increased 

landed payload weight and stay time capability. 
(3) A lunar orbital survey and exploration phase using the AAP-IA carrier 

or the LM/ A TM to mount remote sensors and photographic equipment on a 
manned polar orbit mission. 

(4) A lunar surface rendezvous and exploration phase which would use a 
modified LM in an unmanned landing to provide increased scientific payload 
and expendables necessary to extend an accompanying manned LM mission to 
two weeks duration. 

Bellcomm, Inc., Technical Memo, "Lunar Exploration," 5 January 1968. 

NASA Administrator James E. Webb recommended a cautious, step-by-step, 
wait-and-see approach to selection of a contractor for adapting the Apollo CSM 
to AAP requirements. 

Memorandum, James E. Webb to Associate Administrator for Manned Space Flight, 
"Adapting the Apollo CSM for AAP," 8 January 1968. 
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NASA budgetary restraints required an additional cut in AAP launches. The 
reduced program called for three Saturn IB and three Saturn V launches, in
cluding one Workshop launched on a Saturn IB, one Saturn V Workshop, and 
one ATM. Two lunar missions were planned. Launch of the first Workshop 
would be in April 1970. 

NASA Hq Schedule, 9 January 1968. 

MSFC awarded Perkin-Elmer Corporation a contract to develop the telescopes 
for the ATM. 

Contract NAS 8- 22623, 8 January 1968. 

NASA Hq authorized MSC to extend through 15 May 1968 the existing contract 
with Grumman. Purpose of the contract was a study leading to a preliminary 
design review of LM modifications for AAP. 

TWX, George E. Mueller, NASA Hq, to Robert R. Gilruth, MSC, "Extension of 
Present AAP LM Modification Contract," 12 January 1968. 

NASA awarded a letter contract to Martin Marietta for the payload integration 
effort on AAP. (See 26 July 1967 entry.) 

Letter, contract NAS 8-24000, 16 January 1968. 

A directive to specifically identify responsibilities for planning, conducting, and 
reporting on audits of reliability, quality, and system safety program activities 
at all AAP organizational levels was issued by NASA. 

AAP Directive No.9, "Reliability, Quality, and System Safety Auditing," 22 January 
1968. 

As originally conceived, the AM consisted of a simple tunnel and truss structure 
that provided access to the S- IVB OWS from the CSM. The AM subsystems 
provided distribution of power from the CSM to the OWS, a temperature regu
lated, clean atmosphere for the Workshop, and limited instrumentation. 

After a year of program evolution, the AM, although similar in appearance and 
utilizing more than 60 percent of the effort expended on the original AM, had 
become physically different, with a considerably more complex role to play. The 
AM had become the hub and central "engine room" of the cluster by incorporat
ing the electric power conditioning, storage, and distribution system. It was 
designed to receive and store power from the solar arrays, the CSM, and LM 
and to make distribution of power to the OWS, AM, MDA, CSM, and, in 
emergencies, the LM. The AM was designed to provide the central environmental 
control system for distributing a dehumidified, cleansed, odor free, temperature 
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The airlock tunnel assembly was 
fabricated at the McDonnell 
Douglas facility in St. Louis. 
This photo shows the hatch 
still being tackwelded. 

conditioned, oxygen/nitrogen atmosphere to the OWS, AM, MDA, CSM, and 1968 

LM and to provide coolant loops for its equipment and that in the MDA. In 
January 

addition, it contained the central command and instrumentation center for the 
OWS, as well as an overall caution and warning system. The AM was being 
developed by McDonnell Douglas, St. Louis. 

Memorandum for record, T. E. Hanes, "Comparison of the originally contracted Air

lock with the scope of present Airlock contract requirements," 23 January 1968. 


A study of the LM/ A TM was initiated to conduct a critical and constructive 25 

review of all aspects of the LM/ ATM mission to include cost, scheduling, and 
complexity. The three-man study team consisted of George E. Mueller (NASA 
Hq), Ludie G. Richards (MSFC), and George S. Trimble (MSC). 

Letter, George S. Trimble to George E. Mueller, 25 January 1968; memoranda, 

Robert F. Thompson to Dist., "LM/ATM Study," 23 January 1968, and "Ad Hoc 

Studies of Alternate Apollo Applications Program Plans," 17 January 1968. 


A Bellcomm review which summarized the system configuration aspects of operat 27 


ing the LM/ATM independently of the OWS was presented at the AAP review 

NASA Hq. The review concluded that decoupling was feasible within the frame

work of the mission objectives. 


Memorandum for file, R. K. McFarland, Beilcomm, "Coupled vs. Decoupled LM/ 

ATM Mission Concepts: System Configuration Aspects," 14 February 1968. 


Nomenclature for the OWS included in the AAP presented in the FY 1969 29 

budget was confirmed by NASA. The ground-outfitted OWS to be launched 
with Saturn V would be designated the "Saturn V Workshop." (This had some
times been called the "dry Workshop.") The OWS that would be launched 
by a Saturn IB would be referred to as the "Saturn I Workshop." (Colloquially it 
had been referred to as the "wet workshop.") Terminology "Uprated Saturn I" 
would not be used officially. This launch vehicle would be referred to as the 
"Saturn lB." 
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Memorandum, W. H. Shapley, NASA Hq, to Heads of Program and Staff Offices, 
"Nomenclature for AAP Orbital Workshops," 29 January 1968. 

An S-IVB residual-propellant dump test was conducted in orbit during the Apollo 
5 mission. Test results were applicable to the AAP OWS passivation requirements. 
The test was performed on the S- IVB after separation of the lunar module. First 
the liquid oxygen was dumped, then the liquid hydrogen. This was followed by 
the release of helium in the stage pneumatic system. Preliminary indications were 
that propellant settling was satisfactory. 

NASA, "AAP Weekly Progress and Problem Summary," 29 January 1968. 

An MDA preliminary design review was held at MSFC on 16- 17 January and 
resulted in action to integrate the resupply and reuse requirements for AAP-3A 
and AAP-3/4 experiments. On 26 January an AAP (Mission 2) MDA preliminary 
design review, Phase II, Technical Review Board convened at MSFC. As a result 
of discussions of this Board meeting, a joint MSFC MSC study group was proposed 
to define AAP cluster attitude control pointing capabilities. The study group 
would define the capabilities of the presently baselined S- IVB attitude control 
system, the Apollo service module reaction control system, and the Apollo tele
scope mount control moment gyro system to determine if incompatibilities existed 
with the operations requirements and the proposed experiments and sensors. 

NASA, OMSF History of the Apollo Applications Program, 1966- 1 September 1968; 
NASA, "AAP Weekly Progress and Problem Summary," 29 January 1968; memo
randa, Robert F. Thompson, MSC, to Dist., "Multiple Docking Adapter Preliminary 
Design Review," 4 January 1968; Robert F. Thompson to Dist., "Joint MSFC-MSC 
AAP Cluster Attitude Control Capabilities Study Group," 31 January 1968. 

Saturn V OWS study teams were examining a range of concepts in two distinct 
categories, OWS- B and OWS-G. OWS-B would be a relatively simple, generic 
evolution from the Saturn lOWS being developed for the first AAP missions. It 
would retain the basic elements of the Saturn lOWS but would incorporate the 
ATM solar astronomy payload as an integral part of the OWS. Other modifica
tions to improve overall effectiveness would be incorporated where this could 
be achieved with small increments of funds or time. OWS-C would be a more 
advanced concept in the evolution toward a flexible operational system for 
sustained operations in Earth orbit. It would provide living and working quarters 
for a crew of nine and would be operable for two or more years. 

Memorandum, Charles W. Mathews, NASA Hq, to F. L. Thompson, LaRC, "Saturn 
V Workshop Studies," 5 February 1968. 

Objectives of the AAP-3 / AAP--4 mission were to 

• Obtain scientific data on the physical characteristics of the Sun through 
observations of various portions of the electromagnetic spectrum made with ATM 
experiments. 
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• Obtain engineering data from the operation of the ATM attached to a 1968 

LM ascent stage to support development of an advanced manned orbital ob
February 

servatory. 
• Demonstrate hard dock of the LM / A TM to the MDA of the Saturn I 

OWS left in orbit from the AAP- l/AAP- 2 mission. 
• Determine feasibility of reactivating and operating a Saturn lOWS as 

a habitable space structure for a period of up to 56 days from the AAP- 3 launch 
date through evaluation of the CSM/S- IVB/AM / MDA. 

AAP Directive No. SA, "Flight Mission Directive for AAP- 3/AAP-4," 12 February 

1968. 


A management review of the pointing system for the ATM was held with Perkin
Elmer Corporation. Conceptual design was completed and approved by MSFC. 
In addition, the preliminary requirements review for the H-Alpha telescope and 
pointing system was satisfactorily completed by MSC. 

NASA, "Manned Space Flight Weekly Report," 26 February 1968. 

Astronauts and spacecraft designers used this engineering mockup of the Satutn I 
Workshop during a five-day crew station review at MSFC. The space-suited 
technician is shown operating a control panel while being held in place by 
"Dutch Shoes" attached to the mesh floor. 
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Harold T. Luskin, Chief Advanced Design Engineer at Lockheed-California 
Company, and former American Institute of Aeronautics and Astronautics Presi
dent, was named NASA Deputy Associate Administrator for Manned Space 
Flight (Technical) effective 18 March. 

NASA News Release 68-39, "Luskin Appointed at NASA," 26 February 1968. 

To ensure that at appropriate and progressive points in the AAP life cycle suffi
cient management visibility was obtained of the status of design, manufacturing, 
and testing to determine the integrity of the system before a mission, seven key 
checkpoints were established: 

(1) PRR-prelirninary requirements review. 
(2) PDR-preliminary design review. 
(3) CDR-critical design review. 
(4) CI-configuration inspection. 
(5) COFW-certification of flight worthiness. 
(6) DCR- design certification review. 
(7) FRR-flight readiness review. 

AAP Directive No. 11, "Sequence and Flow of Hardware Development and Key 
Inspection, Review and Certification Checkpoints," 26 February 1968. 

AAP was first presented as a separate Research and Development program in 
NASA's FY 1968 budget request, which was submitted to Congress in January 
1967. As originally conceived, AAP was designed to take full advantage of the 
Nation's investment in Apollo-developed hardware, facilities, and manpower. 
However, in making adjustments to considerably lower funding, the program was 
pared down to the minimum level for maintaining a reasonable manned space 
flight program in the early part of the next decade and preserving any basic 
capability for future U.S. manned operations in space. 

Memorandum, J. Pemble Field, Jr., to Dist., "History of AAP, Prepared for Con
gressman Teague," 29 February 1968. 

LaRC Director Floyd L. Thompson was appointed Special Assistant to NASA 
Administrator James E. Webb and Chairman of a Post-Apollo Advisory Com
mittee to evaluate future manned space flight projects. These assignments were 
in addition to his duties as LaRC Director. Since these additional responsibilities 
would require Thompson to spend a portion of his time away from Langley, 
LaRC Deputy Director Charles J. Donlan would serve as Acting Director. 

NASA News Release 68- 41, 29 February 1968; letter, James E. Webb to Floyd L. 
Thompson, 15 February 1968. 

An evaluation and selection committee was formed to reVIew the suitability of 
candidate chambers for ATM thermal vacuum testing. The committee, composed 
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Manned Spacecraft Center Airlock Module Trainer. 

of members from the OMSF Apollo Applications Program Office, MSFC, MSC, 1968 

Goddard Space Flight Center, and the Jet Propulsion Laboratory, would evaluate 
February 

chambers located at MSC, Arnold Engineering Development Center, The Boeing 
Company, and General Electric Company, in terms of availability, schedules, 
capability, modification requirements, contamination control, cost, and logistics. 

NASA, "Manned Space Flight Weekly Report," 4 March 1968. 

Funds were released to MSC for support of the Environmental Science Services March 

Administration for the design and fabrication of a preprototype model of the in
4 

frared temperature profile radiometer. Recent ESSA reviews indicated that the 
fabrication of a preprototype instrument at this stage of AAP would be a major 
advance in the ESSA goal of operational temperature soundings of the atmosphere 
in the mid 1970s. 

Letter, L. Jaffe, NASA Hq, to Robert R. Gilruth, MSC, "Release of Fiscal Year 1968 

Program Authority," 4 March 1968. 


Fairchild-Hiller Corporation presented a mockup demonstration and technical 8 

discussion of proposed OWS solar arrays at their Germantown, Pennsylvania, 
plant. MSFC was planning to develop the OWS solar arrays and favored the 
Fairchild-Hiller design approach, but experience and the details of their patented 
design would require the establishment of a working arrangement. 

NASA, "Manned Space Flight Weekly Report," 18 March 1968. 
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The ATM Principal Investigators presented the status of their experiments at 
Ball Brothers Research Corporation in Boulder, Colorado . They reported good 
progress in the development of their instruments and presented material to sup
port their assessment that delivery would be on schedule. They also stressed the 
importance of flying a mission as early as possible during a period of high solar 
activity. 

NASA, "Manned Space Flight Weekly Report," 18 March 1968. 

The first design verification thermal test of the cryogenic gas storage system for 
AAP was completed at Bendix Corporation. Following the tests, the unit was 
shipped to MSC for additional thermal vacuum testing to determine actual 
hydrogen and oxygen performance. 

NASA, "Manned Space Flight Weekly Report," 11 March 1968. 

NASA established a Test Definition and Planning Group to assist the respective 
AAP Managers in the identification and resolution of problems concerned with 
inter-Center ground testing of space vehicles and associated ground support equip
ment. The group would perform a technical definition function for ground test 
activities. Primary emphasis would be on planning associated with coordination 
of integrated systems test activities where inter-Center functional responsibilities 
were involved. The group would work with the AAP panels, as required, to 
develop recommendations for test activity integration. 

AAP Directive No.8, "Establishment of the Apollo Applications T est Definition and 
Planning Group," 12 March 1968. 

MSC and MSFC were responsible, as development Centers, for design, develop
ment, fabrication, qualification, acceptance test, and delivery of AAP spacecraft 
and experiment carriers, assigned experiments, and associated ground support 
equipment. 

KSC was responsible for the development and operation of launch and industrial 
facilities and associated ground support equipment required to support AAP, and 
the assembly, test, inspection, checkout, and launch of AAP space vehicles at 
KSC. 

AAP Directive No. 12, "Prelaunch Checkout and Launch of Center Developed (In
House) Flight Hardware for the ApolIo Applications Program," 15 March 1968. 

No central archives were planned for the experiment data from AAP. The ex
periment records would be kept by the Centers having responsibility for the 
experiments. However, MSC would establish and maintain a Central Index for 
AAP experimental data. 
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Letter, Charles W. Mathews, NASA Hq, to Robert F. Thompson, MSC, Leland F . 
Belew, MSFC, and Thomas W. Morgan, KSC, "Data Flow Plan for AAP Missions 
1- 4," 15 March 1968. 

A task team was established to review the requirements and establish a new base
line for the LM and the ATM with the objective of reducing costs and opera
tional complexity. The team was composed of senior members from the OMSF, 
MSC, MSFC, The Martin Company, and Grumman. 

Note, George E . Mueller, NASA Hq, to Charles W. Mathews. NASA Hq, 18 March 
1968. 

During the OWS preliminary design review, it was suggested that the AAP 
vehicles contain a library of material of an operational, technical, and recreational 
nature for use by the flight crews. Loewy and Snaith, Inc., had made a similar 
suggestion. A survey of AAP crew members was being conducted to determine 
the type and quantity of such materials the crews might desire so that design 
engineers could arrive at a preliminary systems approach to an inflight library 
and evaluate the impact. 

Letter, Robert F. Thompson, MSC, to Donald K . Slayton, MSC, "In-flight library 
for AAP missions," 19 March 1968. 

A preliminary design review board met at MSFC to discuss OWS major test 
items. These included plans for a dynamics test program to determine the dy
namics of the cluster and the requirements for flammability, toxicity, and crew 
hazards analyses and tests. Individual subsystem flammability tests were planned. 
MSC specifications for crew compartment nonmetallic material selection and 
testing would be used. 

NASA, "Manned Space Flight Weekly Report," 25 March 1968. 

MSC adopted the position that only mixed gas atmospheres should be considered 
for missions longer than 30 days in duration. Conceding that studies of the 
physiologic effects of mixed gas atmospheres, other than air, were new in number 
and controversial in nature, MSC suggested that such evidence as did exist in
dicated that nitrogen was a superior choice as a second atmospheric constituent 
from an overall medical standpoint. 

Letter, Robert R. Gilruth, MSC, to J. S. Bleymaier, USAF, 28 March 1968. 

Following discussions at the Manned Space Flight Management Council meet
ing at KSC on 21- 24 March, Associate Administrator for Manned Space Flight 
George E. Mueller and MSC Director Robert R. Gilruth concluded that, with 
the stringent funding restraints facing the AAP, the most practical near-term 
program was a Saturn IE OWS designed to simplify operational modes and 
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techniques in Earth orbit. It was agreed that a special task force would be set 
up to define and implement any changes necessary to the MDA, incorporate 
new experiments into the program, and plan and program the critical series of 
medical experiments required for AAP in order to collect vital data regarding 
crew performance during the early phases of AAP long-duration flights. 

The MDA task force held an initial meeting at MSC on 10- 11 April. Require
ments for the critical medical experiments were identified, and potential Earth 
Applications experiments were reviewed. MSFC was requested to make a pre
liminary design analysis of the impact of incorporating critical medical experiments 
and to determine which Earth applications experiments could be accommodated. 

Letters. George E. Mueller to Robert R . Gilruth, 3 April 1968; Robert R. Gilruth to 
George E. Mueller, 15 April 1968 ; Charles W. Mathews, NASA Hq, to Leland F . 
Belew, MSFC, Robert F. Thompson, MSC, and Thomas W. Morgan, KSC, 2 April 
1968 and 4 April 1968 ; "Manned Space Flight Weekly Reports," 8 April 1968 and 
15 April 1968. 

NASA announced the selection of General Electric Company's Apollo Systems 
Division to negotiate a one-year, cost-plus-fixed-fee contract to provide engineer
ing support for AAP. Responsible to the AAP Office in NASA Hq, General 
Electric would perform such engineering support in the areas of reliability and 
quality control, configuration management, testing, and checkout. (General 
Electric was already fulfilling the same task in support of Apollo.) 

NASA News Release 68- 61,4 April 1968. 

In a speech before the National Space Club in Washington, AAP Director Charles 
W. Mathews stated that, beyond the goal of landing on the Moon, NASA's 
overall plan for manned space exploration comprised "a balanced activity of lunar 
exploration and extension of man's capabilities in Earth orbit." The AAP, 
Mathews declared, contained sufficient flexibility so that it could be conducted 
in harmony with available resources: "We are also prepared to move forward 
at an increased pace when it is desirable and possible to do so." He said con
tingency planning left room for both budgetary and mission goal changes, thus 
answering congressional criticism that NASA had not provided sufficient flexi
bility regarding long-term goals. 

Baltimore Sun, 18 April 1968, p . A-II. 

The OWS passivation sequence was described at a flight operations plan meeting 
held at MSC. Solar arrays would be deployed on the first stateside pass, since the 
liquid portion of the passivation would have been completed. Gaseous passivation 
was expected to require approximately 24 hours. The meteoroid bumper would 
not be deployed until crew arrival because it would interfere thermally with the 
passivation. 

NASA, "AAP Weekly Progress and Problem Summary," 26 April 1968. 
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One of 18 conceptual designs for the Earth-orbital spacecraft lunar module adapter 

laboratory prepared by spacecraft design experts of the MSC Advanced Space
craft Technology Division. This configuration was developed to illustrate the 
extent to which the building block philosophy could be carried. It would utilize 
both Gemini and Apollo spacecraft and would require 2 unmanned launches 
and 10 manned logistic launches. The report was published 25 April 1968. 

NASA Hq requested MSFC, LaRC, and MSC to perform independent studies 1968 

to identify the most desirable agency program for the Saturn V Workshop and 
April 

to provide a project plan. 
25 

Letters, Charles W. Mathews, NASA Hq, to Robert R . Gilruth, MSC, Wernher von 

Braun, MSFC, and C. J. Donlan, LaRC, 25 April 1968. 


A briefing was held at Andrews Air Force Base, Maryland, on a recovery support 26 

study conducted by the Department of Defense Manager for Manned Space 
Flight Operations. NASA requirements provided for the study were based on 
two concepts of support. The "current concept" implied support requirements 
similar to those required for the Gemini program. The other was the "future 
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concept" which would be employed when sufficient reliability of spacecraft sys
tems had been demonstrated. The "future concept" would employ two recovery 
zones (primary and secondary) as opposed to the four zones designated in the 
"current concept." Defense forces allocated to meet NASA requirements would 
be significantly reduced under the "future concept." 

NASA, "AAP Weekly Progress and Problem Summary," 26 April 1968. 

A primary objective of the Apollo Applications reliability program would be to 
identify all significant single failure point potentials of equipment for various 
modes of operation. Single failure point potentials would be examined for each 
mission, and a summary of single failure points would be prepared and kept 
current. Supporting information from the Apollo program would be used to the 
maximum extent possible. 

AAP Directive No. 13, "AAP Failure Mode and Effect Analysis; Single Failure Point 
Identification and Control," 30 April 1968.. 

An AAP holding plan was implemented for the remainder of Fiscal Year 1968. 
The plan was activated in order to maintain a reasonable balance in program 
content while avoiding major cuts to work in progress. This action became 
necessary because of funding restraints imposed on AAP. 

Letters, Charles W. Mathews, NASA Hq, to Leland F. Belew, MSFC, Thomas W. 
Morgan, KSC, and Robert F. Thompson, MSC, 3 May 1968. 

A major goal of the AAP-to accelerate the evolution of the utility of space 
flights- required certain steps to achieve more effective and economical manned 
space operations, while enhancing the value of information obtained during 
orbital flights. Some of the more important steps required would be obtaining 
data on the physiological qualification of man for extended duration in space; 
providing adequate support systems which would allow man to maintain a high 
degree of effectiveness; and determining efficient man-machine relationships. 

Speech, Charles W. Mathews, NASA Hq, to Society of Automotive Engineers, Inc., 
Space Technology Conference, "Apollo Applications- The Next Step in Man's In
vestigation of Space," 8- 10 May 1968. 

Designers at MSFC increased the capability of the MDA to provide for crew 
habitation and to perform certain biomedical experiments in the event the OWS 
could not be made habitable after reaching orbit. 

MSFC, "AAPO Weekly Activity Report," 22 May 1968. 

NASA Hq described the purposes of the AAP- 3A mISSIOn: (1) qualify man, 
evaluate his support requirements, and determine human task performance 
capabilities on long-duration manned space flight missions; (2) demonstrate the 
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feasibility of reactivating a Saturn I OWS that has been left unattended in Earth 
orbit for several months and reusing a Saturn I OWS as a base of operations 
for the conduct of experiments in astronomy, science, applications, technology, 
engineering, and medicine. 

AAP Directive No. 14, "Flight Mission Directive for AAP- 3A," 22 May 1968. 

NASA Hq issued management procedures to be followed for AAP experiments. 
The procedures were divided into two phases: planning and implementation. 
In the planning phase, paperwork reflecting the plans of the development, inte
gration, mission operations, and launch operations centers for an experiment 
would be submitted to the AAPO for compatibility assessment and implementa
tion planning. The implementation phase would encompass all the activity 
involved in the acquisition of experiment hardware, preparation of hardware for 
flight use, performance of flight operations, and disposition of experiment data. 

AAP Directive No. 15, "Management Procedures for the Planning and Implementa
tion of AAP Experiments," 23 May 1968. 

A LMjATM Evaluation Board, established to make an in-depth review of the 
planned LMjATM module configuration and mission, issued its final report. 
The Board review concentrated on the operational and programmatic aspects 
related to use of the LM with the ATM. At a meeting held on 9 March, the 
ATM experiment status was the subject of discussion. Principal Investigators 
and the MSFC ATM Program Office representatives summarized progress on 
each experiment and on the total A TM package. 

At meetings held on 15-16 March, presentations were made by MSC and 
MSFC. MSC stressed the operational complexities of the dual-rendezvous, dual
docking capability of the LM, extravehicular activity, crew training, and mission 
critical sequencing. MSFC stressed the desirability of the cluster mission and, 
while recognizing the problems of dual rendezvous, suggested that the system and 
mission as configured was the best possible choice. 

Final Report, LM/ATM Evaluation Board, 25 May 1968. 

Center Directors Robert R. Gilruth (MSC) and Kurt H. Debus (KSC) approved 
a joint memorandum of understanding on MSC- KSC relations that laid down 
guidelines and procedures for execution of Center responsibilities within areas of 
mutual interest. The document thus sought to ensure an effective programmatic 
interface between the two Centers and also provided for subsequent agreement, 
spelling out in detail specific inter-Center policies and procedures. 

MSCM 8010, "Program Management Guide," 27 May 1968. 

A review of the AM test program was held at MSC to examine the existing 
baseline AM testing plan in terms of programwide AAP test requirements and 
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guidelines. Participants included representatives from Headquarters, MSFC, 
MSC, and the AM contractor, McDonnell Douglas. Spokesmen for McDonnell 
Douglas recommended additional subsystem development testing, as well as 
thermal-vacuum testing of airlock flight hardware (a recommendation being 
evaluated by experts at both MSFC and MSC). 

NASA, "Manned Space Flight Weekly Report," 3 June 1968. 

NASA released a new AAP launch readiness and delivery schedule. The schedule 
decreased the number of Saturn flights to 11 Saturn IB flights and one Saturn V 
flight. It called for three Workshops. One of the Workshops would be launched 
by a Saturn IB, and another would serve as a backup. The third Workshop 
would be launched by a Saturn V. The schedule also included one ATM. 
Launch of the first Workshop would be in November 1970. Lunar missions 
were no longer planned in the AAP. 

NASA Hq Schedule, 14 January 1968. 

NASA launched two Aerobee 150 sounding rockets from White Sands Missile 
Range, New Mexico. The first rocket carried a Naval Research Laboratory and 
University of Maryland payload to a 179-km altitude to flight test a design 
verification unit of the high-resolution spectroheliograph planned for use on the 
ATM. The second rocket carried an American Science and Engineering, Inc., 
payload to a IS0-km altitude to obtain high-resolution x-ray pictures of active 
regions of the Sun during solar flare and general x-ray emission of solar corona. 
The rocket and instrumentation performed satisfactorily, but the payload of the 
first rocket failed to separate, thus preventing functioning of the parachute 
recovery system. 

NASA, "Reports on Sounding Rocket Launchings"; "Manned Space Flight Weekly 
Report," 10 June 1968. 

An MDA task force, established in March to examine the ability of the MDA to 
support the operation of critical medical experiments within 24 hours of ren
dezvous and docking and to examine the feasibility of conducting selected Earth 
resources and meteorological experiments, made recommendations which resulted 
in baseline configuration changes to the MDA. 

Docking ports2 and 3 of the MDA would be deleted; four windows in the conical 
section of the MDA would be deleted; and a viewport would be provided to 
support unmanned rendezvous and docking. 

Letter, H. T. Luskin, NASA Hq, to Leland F. Belew, MSFC, Thomas W . Morgan, 
KSC, and Robert F. Thompson, MSC, "Status of MDA Task Force Activities," 24 
June 1968. 

The 2.4-m-diameter tank tests at McDonnell Douglas were nearing completion. 
The test tank which consisted of a waffle-pattern wall structure, internal insula
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tion, and aluminum foil liner, successfully passed static firings and launch se
quences to evaluate the ability of the materials and structure to withstand the 
thermal loads under operational conditions. The tank would be shipped to 
MSFC in July for outgassing tests. 

NASA, "Manned Space Flight Weekly Report," 24 June 1968. 

An experiment review was held at MSC in January to determine what progress 
had been made in the development of experiment hardware for the AAP. Some 
key problems identified at the review were the following: 

• There was no organized development on AAP medical and habitability 
experiments. 

• There was no existing program authority at MSC to initiate development 
of medical and engineering experiments. 

• Work statements had not been prepared for the experiment groups; many 
of the experiments were not yet defined. On 27- 28 June another experiments 
review was held at MSC. Overall results of the review indicated very slow 
progress on all experiment activity at MSC. The status was critical from the 
standpoint of overall motivation. 

OMSF, History of the Apollo Applications Program, 1966 to 1 September 1968, pp. 
2-21-2-24. 

NASA Hq authorized a letter amendment to the AM contract with McDonnell 
Douglas from 30 June through 31 December 1968. During this six-month 
extension, MSC was to negotiate a definitized contract incorporating recent 
program guidelines and covering the total airlock effort beginning in August 1966. 

TWX, George E. Mueller, NASA Hq, to Robert R. Gilruth, MSC, "Airlock Letter 
Amendment to Contract NAS 9- 6555," 5 July 1968. 

Apollo Applications Program Managers met at Goddard Space Flight Center. 
Among the items discussed were coordination and distribution of AAP directives, 
delineation of management responsibilities, medical experiment support, and the 
waste management system for the OWS. 

Memorandum for record, John H. Disher, NASA Hq, "Summary of Discussions with 
AAP Program Managers at GSFC," 8 July 1968. 

Martin Marietta, Denver Division, completed an Earth resources experiment 
compatibility analysis and an experiment conceptual analysis. The analyses were 
conducted in compliance with an MSC AAP payload integration task during the 
period 16 January-30 June 1968. Results of the study indicated that a selected 
group of Earth resources experiments could be integrated into the AAP-1 / AAP-2 
Orbital Workshop with only minimum design impact. 

Martin Marietta Corp., AAP Payload Integration Final Report, 12 July 1968. 
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August 

The Post Apollo Advisory Committee, authorized by the NASA Administrator to 
evaluate and make recommendations on post-Apollo space activities, issued its 
report which confirmed the basic objectives of the AAP and played a deciding 
role in its later evolution. The Committee, headed by LaRC Director Floyd 
Thompson, held meetings at MSFC, MSC, NASA Hq, and KSC on 25 January, 
15 February, 12 March, and 25- 26 March 1968, respectively. 

Post Apollo Advisory Committee Report, 20 July 1968; memorandum, Robert F. 
Thompson, MSC, to Dist., "Ad Hoc Studies of Alternate Apollo Applications Pro
gram Plans," 17 January 1968; letters, James E . Webb, NASA Hq, to F. L. Thomp
son, MSC, Leland F. Belew, MSFC, and Thomas W. Morgan, KSC, "AAP 5, 6, and 
7 Mission Definition," 1 February 1968. 

At NASA Hq, movements were underway to select a new name for post-Apollo 
manned space flight (AAP)--one that would be more descriptive of the agency's 
real goals and objectives. At the Planning Study Group meeting, Douglas R. 
Lord, Chairman of the Working Group on Extension of Manned Space Flight, 
wfls asked to recommend a new name for NASA's Earth-orbital flight program 
of the rnid-1970s. However, AAP Director Charles W. Mathews urged that the 
name AAP be retained because NASA had a good deal invested in it. On 26 
July, Julian M. West wrote Lord recommending that NASA choose some other 
name to cover both AAP and an interim space base of the mid-1970s (dubbed 
the "lOWS" program, for Interim Orbital Workshop). West urged that all such 
names as "AAP," "Workshop," and "Extension of Manned Space Flight," be 
dropped because they did not accurately describe what he saw as "the major 
goal- manned space flight itself." West voted for a name put forward by George 
Trimble of MSC, "Space Base Program," which he believed covered NASA's 
mid-1970s missions. "We are establishing a foothold for man in space." 

Letter, Julian M. West to NASA Hq, Attn: Chairman of Working Group on Exten
sion of Manned Space Flight, MTD, "Program Name for Post-Apollo Earth Orbital 
Flight Test Program," 26 July 1968. 

Agreement was reached on the availability and utilization of an acceptance check
out equipment station at MSFC for the ATM. Availability of the acceptance 
checkout equipment station would be contingent upon successful completion of 
the Apollo program and the assumption that any contingencies that might arise 
apv~rsely affecting the Apollo schedule would also impact Apollo Applications 
~p'eckout need dates. 

Letters, H. T. Luskin, NASA Hq, to Leland F. Belew, MSFC, 31 July 1968; Charles 
W. Mathews, NASA Hq, to Wernher von Braun, MSFC, 23 July 1968. 

Following receipt of NASA direction to limit Saturn V production to Vehicle 
515, MSFC began terminating production of engine hardware for the Apollo 
and Apollo Applications programs. The action involved 27 H - 1, eight F-1, and 
three J-2 rocket engines. 
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Letters, George E. Mueller, NASA Hq, to James E. Webb, NASA Hq, "S-IC Long 1968 

Lead Hardware Procurement Contract," 3 June 1968; James E. Webb to George E. 

Mueller, "Termination of the Contract for Procurement of Long Lead Time Items for August 

Vehicles 516 and 517," 1 August 1968. 


ATM film and camera storage during launch, throughout the mission, and during 9 

reentry was reviewed. North American representatives covered the command 
module's capability for film return, and Grumman representatives discussed the 
lunar module's crew provision storage. Principal Investigators and MSFC ATM 
personnel attended the presentation. 

NASA, "Manned Space Flight Weekly Report," 16 August 1968. 

ATM experiments would be designed to observe and record solar features or 9 

regions of interest by using a variety of scientific instruments and recording 
devices. Observations would be made over a wide range of energy wavelengths 
in the form of both solar images and solar spectra. They would be preserved for 
future study by recording them on photographic film or magnetic tape. These 
experiments would provide new knowledge of the Sun, solar features, solar 
phenomena, and the solar processes of energy release. 

MSC, "ATM Mission Review," 9 August 1968. 

MSFC issued a request for proposals to design and develop an actuator system for 12 

the ATM. The device, expected to weigh about 9 kg, would deploy the ATM's 
solar panels once the vehicle was placed in orbit and docked with the Workshop. 

MSFC News Release 67- 178, 12 August 1968. 

McDonnell Douglas, Grumman, and Massachusetts Institute of Technology made 13 

presentations to MSC on an automated rendezvous study effort. It was the final 
meeting of an ad hoc study group which agreed that automated rendezvous and 
station keeping were feasible and would not impose severe hardware or operational 
constraints. The MSC AAPO was preparing a report on the study results. 

NASA, "Manned Space Flight Weekly Report," 16 August 1968. 

NASA issued a directive providing program standards for achieving uniformity of 15 

terms, practices, and criteria to be used throughout the AAP in the generation of 
nonconformance data that could be readily combined, compared, and assessed 
for potential program impact. 

AAP Directive No. 10, "AAP Nonconformance Reporting and Corrective Action," 

15 August 1968. 


NASA announced award of a cost-plus-incentive-fee contract to Bendix Corpora 28 

tion to develop one prototype and five flight-model star trackers for the ATM. 
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MSFC News Release 68-196, 28 August 1968. 

MSFC informed MSC that General Electric Company had been awarded a 
contract for "Human Engineering Criteria for Maintenance and Repair Study." 
The contract would yield data directly applicable to the AAP- 2 and AAP-4 
flights, as well as later missions. The underwater testing portion of the study 
required the use of space suits, and it was felt that the most useful data would be 
achieved if Apollo-type space suits could be used. MSC was requested to furnish 
two suits for that portion of the study to be performed at General Electric's Valley 
Forge, Pennsylvania, facility in October 1968. 

Letter, J. O. Aberg, MSFC, to Richard Johnson [sic], MSC, "Spacesuit support," 28 
August 1968. 

NASA established policy for nonmetallic materials selection, control, test, and 
evaluation in the AAP, emphasizing the importance of the nonmetallic materials 
program and its relationship to crew safety and mission success. The directive 
reflected a unified multicenter approach for obtaining maximum benefits from 
nonmetallic technology. 

AAP Directive No. 16, "Apollo Applications Program N onmetaIlic Materials Policy," 
29 August 1968. 

MSFC Director Wernher von Braun performed a full-pressure suit test in the 
Saturn I Workshop immersed in the Neutral Buoyancy Tank. He reported that 
the upgraded seals used in the aft dome penetration sealing study were "very 
good," but recommended additional handholds and tether points. 

Memorandum, W. Kuers, MSFC, to D. S. Akens, MSFC, "Historical Data," July
September 1968. 

Seeking a better balance between Apollo and AAP workloads, NASA Hq 
authorized the transfer of program development responsibility for the AM and 
the LMjATM from MSC to MSFC. This move represented a major shift in 
AAP management and placed AAP design and integration responsibilities under 
a single NASA center. Those responsibilities included not only hardware design, 
but also systems engineering, development testing, and integration to ensure 
compatibility between flight hardware and ground support equipment. 

Memoranda, Charles W. Mathews, NASA Hq, to James E. Webb, NASA Hq, "AAP 
Management," 20 August 1968; James E. Webb to George E. Mueller, same subject, 
10 September 1968; undated plan, "Delineation of Management Responsibilities, 
Apollo Applications Program," cosigned by Robert R. Gilruth, MSC, K. H. Debus, 
KSC, and Wernher von Braun, MSFC. 

An AAP experiment-integrated test program and requirements for a fit and 
function test of experiment flight hardware were established. The program would 
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provide firm need dates of equipment keyed to test dates rather than launch 
dates; limit the period of continuing engineering modifications and redesign; 
verify the man and machine interfaces, using flight hardware well in advance of 
the equipment reaching KSC; and ensure availability .of flight-qualified experi
ments to support assigned missions. 

Memoranda, H. T. Luskin, NASA Hq, to Dist., "AAP Experiment Flight Article Inte
grated Testing," 17 September 1968. 

Supporting development work in AAP was eliminated, except that of an urgent 
or critical nature, such as the integrated medical and behavioral laboratory 
measurement system. This reduction in program supporting development work 
was the result of budget restrictions when available appropriated funds were 
reduced from $32.0 million to $18.2 million for Apollo and AAP. 

Letter, George E. Mueller, NASA Hq, to Robert R. Gilruth, MSC, 17 September 
1968. 

A preliminary design review for the ATM was held at MSFC. Working groups 
composed of scientists, engineers, and astronauts covered specific areas such as 
pointing control, electrical and electronic support equipment, mission operations 
requirements, mechanical and thermal considerations, instrumentation, communi
cations, control and display equipment, crew station, experiments, and quality 
and reliability during testing and manufacture. 

Memorandum, Robert F. Thompson, MSC, to Dist., 11 September 1968; MSFC News 
Release 68- 221, 23 September 1968; NASA, "Manned Space Flight Weekly Report," 
7 October 1968. 

MSFC and KSC officials agreed upon procedures for maintaining the capability 
to check out and launch the remaining Saturn IB vehicle inventory. Their joint 
recommendations included a phasedown on contractor activity following the 
A5-20Slaunch; deactivation of Launch Complexes 34 and 37 to allow maximum 
storage of equipment and minimum maintenance on items remaining in place; 
and continuance of KSC analysis of manpower required to support the AAP dual 
launch requirement, with contractor participation at the earliest date. 

Memorandum, K. H. Debus, KSC, to Dist., 2 October 1968; KSC, "Weekly Re
port," 18 October 1968. 

A procedure that defined and detailed AAP inter-Center interface management 
procedures and the operation of a repository for AAP inter-Center interface 
control documents (lCD's) and interface revision notices was published. 

Memorandum, Robert F. Thompson, MSC, to Dist., "AAP Intercenter ICD Manage
ment Procedure," 2 October 1968; AAP Intercenter ICD Management Procedure 
Document No. IMP001, September 1968. 
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The AAP cluster as visualized by personnel of NASA's Office of Manned Space 
Flight in Washington in September 1968. 

MSFC was requested to proceed with the definition of a system to transmit tele
vision from orbiting Apollo Applications spacecraft to selected Manned Space 
Flight Network ground stations. Design of the system would include use of 
equipment developed from previous programs and elimination of elaborate tests, 
qualifications, and paperwork in its definition. 

Letter, H. T. Luskin, NASA Hq, to Leland F. Belew, MSFC, "An RF TV Link for 
the AAP," 8 October 1968. 

A lunar module preliminary design review was held at Grumman. The review 
indicated that an adequate basis existed for continued design and development. 
Some decisions on the LM which would require MSFC implementation were 
simplification, rearrangement, and appropriate relocation of crew provisions, 
restraints, and controls in the LM crew compartment and updating of plans and 
specifications for the modifications. 

Memorandum, Robert F . Thompson, MSC, to Dist., "Apollo Telescope Mount (ATM) 
and AAP LM Preliminary Design Reviews (PDR's)," 11 September 1968; NASA, 
"Manned Space Flight Weekly Report," 21 October 1968. 

In the transfer of the AM contract and its management responsibilities from MSC 
to MSFC, agreements were reached on the content of the work statement and its 
appendices, contract-required plans, performance and configuration specification, 
and list of government-furnished equipment. McDonnell Douglas was requested 
to proceed with technical briefings for MSFC prior to the formal transfer of 
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management responsibility of the AM from MSC to MSFC. (See 10 September 
entry.) Transfer of the technical management of the AM from MSC to MSFC 
would become effective 1 December. 

Letters, George E. Mueller, NASA Hq, to Robert R. Gilruth, MSC, K. H. Debus, 
KSC, and Wernher von Braun, MSFC, 1 October 1968; Robert F. Thompson, MSC, 
to Leland F. Belew, MSFC, "MSC plans for definitization of the baseline for the 
Airlock Contract," 1 October 1968; NASA, "Manned Space Flight Weekly Report," 
21 October 1968; TWX, Robert F. Thompson to Leland F. Belew, "Transferring 
Technical Management of the Airlock Module Contract," 2 December 1968. 

MSFC was requested to initiate a study and propose plans for incorporation of a 
teleprinter in AAP spacecraft. The plans would consider a teleprinter in both the 
AM and LM; a teleprinter in the AM; a portable teleprinter which would be 
used in either the AM or the LM. 

Letter, H . T. Luskin, NASA Hq, to Leland F. Belew, MSFC, "A Teleprinter for AAP 
Spacecraft," 5 November 1968. 

At KSC, program responsibility for the Saturn IE vehicles and LC-34 and 
LC-37 was transferred from the Apollo Program Manager to the AAP Manager. 
Among the management functions transferred were chairmanship of the Apollo 
Applications Launch Operations Panel, KSC cochairman of the Systems Inte
gration Panel, KSC senior member of the Mission Evaluation Panel, Configura
tion Control Board chairman for Apollo Applications, direct interface with KSC 
Design Engineering Directorate, and authority to validate performance and 
requirements specifications. 

Memoranda, K. H. Debus, KSC, to George E. Mueller, NASA Hq, 2 October 1968; 
R . O. Middleton, KSC, and Thomas W. Morgan, KSC, to K. H . Debus, 28 October 
1968, approved by K. H . Debus, 20 November 1968. 

An analysis was made of CSM modifications proposed for AAP. The AAP 
spacecraft requirements and the subsequent subsystem modifications from the 
Apollo spacecraft resulted from the longer mission duration, increased mission 
support, docked attitude constraints, and cost and weight factors involved in AAP. 

Letter, H . T. Luskin, NASA Hq, to Associate Administrator for Manned Space 
Flight, "CSM Modification Requirements for AAP," 21 November 1968. 

MSC responded to a 4 October 1968 request from NASA Hq to further study 
selected SLA modifications and a short MDA docking tunnel. MSFC asked 
North American to study two cases involving SLA modifications. In both cases, 
North American utilized the probe cover configuration : (1) case I utilized a nose 
cone, rocket jettison motor, a modified Apollo SLA, and the Apollo SLA ord
nance separation system; (2) case II utilized a lightweight segmented nose section 
designed as an integral portion of a modified Apollo SLA. This case also used 
the Apollo SLA ordnance separation system with a lateral jettison of the integral 
nose section/SLA enclosure. 
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Review of this study indicated that in either case, although both could be con
sidered technically feasible, additional analyses would be required including 
dynamic analysis (recontact), thermodynamic analysis, and modifications to 
ground support equipment. MSFC had reexamined the possibility of shortening 
the MDA docking tunnel, which would eliminate the need for a SLA modifica
tion. Two constraining factors governing the modification were (1) sufficient 
tunnel standoff distance from MDA pressure to assure no LM contact with the 
MDA and (2) launch clearance between the MDA Port I cover and the interior 
surface of the SLA. 

It was felt that any compromises that would necessarily complicate the design and 
operation of orbiting spacecraft hardware (MDA) as opposed to modification of 
expendable (SLA) hardware would not be the best choice, and MSFC therefore 
recommended that the "short tunnel" not be pursued further. 

Letter, Leland F. Belew, MSFC, to H . T. Luskin, NASA Hq, "Payload Enclosure for 
AAP- 2 and AAP- 4," 21 November 1968. 

Harold T. Luskin, Director of Apollo Applications in NASA Office of Manned 
Space Flight, died in Bethesda, Maryland, of respiratory illness. He had joined 
NASA in March 1968 and had become Apollo Applications Director in May. 

NASA Special Announcement, 26 November 1968. 

MSC awarded a contract to Allis-Chalmers Manufacturing Company to flight
qualify the improved fuel cell electrical power system for AAP. The fuel cell 
system had been developed under three previous contracts that began in 1962. 
Under the present contract (to run through February 1970), Allis-Chalmers would 
try to achieve fuel cell lifetimes of 2500 hours to ensure adequate margins to 
satisfy 1500-hour manned AAP missions. (See 18 July 1969 entry.) 

MSC News Release No. 68- 83, 27 November 1968. 

MSC awarded a two-year, cost-plus-incentive-fee support contract to TRW Inc., 
Redondo Beach, California, for mission trajectory control and spacecraft systems 
analysis programs. The mission control part of TRW's contract involved flight 
trajectories and mission simulation, while the latter aspect encompassed systems 
engineering and analysis of systems and subsystems aboard the spacecraft. 

MSC News Release 68- 86, 17 December 1968. 

William C. Schneider was appointed NASA Director of the Apollo Applications 
Program, succeeding the late Harold T. Luskin. Schneider had formerly been 
Mission Director in the Apollo Program and Gemini Program Director. 

NASA News Release 68- 217, "Schneider Heads AAP," 18 December 1968. 
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MSC awarded a contract to North American Rockwell, Downey, California, for 
preliminary design of modifications to the Apollo block II command and service 
modules for use in long-duration AAP missions. 

MSC News Release 68- 88, 31 December 1968. 

Installation and instrumentation of a 2.4-m-diameter tank in the MSFC vacuum 
chamber test tower for an OWS insulation liner outgassing test was completed. 
The testing simulated part of the passivation phase of the AAP-2 mission to 
evaluate the outgassing and heat transfer characteristics of the OWS insulation 
liner and the resultant atmosphere and environment inside the Workshop. Testing 
was performed by MSFC personnel with McDonnell Douglas test support 
personnel making the outgassing measurements. 

NASA, "Manned Space Flight Weekly Report," 13 January 1969. 

An AAP baseline configuration review was held at NASA Hq. Attendees in
cluded the Center AAP Managers, the AAP Director, and key Center and 
Headquarters personnel. Headquarters presented a new AAP-2 experiments list. 
MSC and MSFC presented the weight status of the AAP missions, recommended 
control weights for the modules, and proposed weight management systems. MSC 
presented a status report on a joint study by MSFC and MSC of the stowage 
list for the AAP flights and gave a status report on plans for AAP space suits 
and space suit support. 

Letter, William C. Schneider, NASA Hq, to Robert F. Thompson, MSC, Leland F. 
Belew, MSFC, and Thomas W. Morgan, KSC, "Minutes of AAP Baseline Configura
tion Review Held January 8, 1969," 13 January 1969. 

A controls and displays review, the third and final one, was held at North 
American Rockwell, Downey, with an astronaut review team in attendance. 
North American gave a review of the major reorientation of the controls and 
displays, and the significant systems modifications which occurred since the pre
vious meeting. As a result of the three reviews, very little controls and displays 
activities would be necessary at the command module and service modules 
preliminary design review. 

NASA, "Manned Space Flight Weekly Report," 27 January 1969. 

A meeting was held at Martin Marietta, Denver, to discuss improvements to the 
experiment integration requirements document in the areas of experiment test and 
checkout. Representatives from KSC, MSFC, and MSC established a set of 
guidelines and instructions that would identify the hardware flow plan and test 
activity associated with the experiment integration and prelaunch phase. Martin 
Marietta was directed to use the instructions for future issues or revisions to the 
experiment integration requirements document. 
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"Apollo Applications Test, Weekly Highlights Report," 22 January 1969. 

Management of the Saturn IB project and AAP-assigned spacecraft was trans
ferred from the Apollo program to AAP. This transfer of management responsi
bility included Saturn IB launch vehicles SA-206 through SA- 212 and Saturn IB 
unique spares and unique facilities. The Apollo program would continue to fund 
the Saturn IB effort through FY 1969, except for that effort unique to AAP. 
Beginning in FY 1970, the Saturn IB funding would be an AAP responsibility. 
This transfer of responsibilities placed management of the Saturn IB project under 
control of the program that would use it and relieved Apollo management of 
some responsibilities, allowing more time for concentration on the mainline Apollo 
program. 

Letters, S. C. Phillips and W. C. Schneider, NASA Hq, to Associate Administrator for 
Manned Space Flight, "Transfer of Saturn IB Project Management to the AAP," 
15 January 1969; George E. Mueller, NASA Hq, to Robert R. Gilruth, MSC, 22 
January 1969. 

NASA reported that considerable progress had been made during the underwater 
test program begun at MSFC's neutral buoyancy simulator several years earlier. 
The program was providing information essential for design of the first U.S. space 
station. Technicians, design engineers, and professional divers in space suits and 
scuba gear were conducting tasks similar to those necessary to activate an orbiting 
Workshop, in a 5300-cu-m (1.4-million-gal) tank containing mockups of the AAP 
cluster elements (Workshop, Apollo telescope mount, solar observatory, and 
airlock and multiple docking adapter), simulating weightlessness of space. Con
clusions from the tests would be reflected in the Workshop's final design, with a 
decision expected in May 1969. 

NASA News Release 69-4, 15 January 1969. 

Following six weeks of familiarization with the OWS, R. Walter Cunningham 
made a number of recommendations for modification of its interior. Among these 
were discontinuance of hardware development conceived to support the concept 
of compression walking; elimination of a settee from the food management 
compartment; discontinuance of any consideration of a cot for zero-g sleep 
stations; simplification of fire extinguisher brackets; and discontinuance of devel
opment of a cargo transfer device in the OWS and AM. 

Memorandum, R. Walter Cunningham, MSC, to Director of Flight Crew Operations, 
MSC, "Apollo Applications Program Orbital Workshop," 20 January 1969. 

MSC announced a reorganization of the AAPO in Houston: the Future Missions 
Project Office was redesignated the Command and Service Module Project 
Office; the Program Control Office became the Management Operations Office; 
the Systems Engineering Office was redesignated the Engineering Office; the Test 
Operations Office became the Manufacturing and Test Office; the Mission Oper
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ations Office was redesignated the Missions Office; and the MSC AAPO Resident 
Office at St. Louis was closed. This reorganization was a result of the reassign
ment of AAP management responsibilities to MSFC in September 1968, the 
transfer of which had recently been concluded. 

MSC Announcement 69-7, "Organizational Changes and Personnel Assignments 
Within Apollo Applications Program Office," 20 January 1969. 

A meeting was held at McDonnell Douglas, Huntington Beach, to discuss 
habitability support system requirements and concept selection. It was decided 
to investigate moving partitions between the waste management and food man
agement compartments to improve the distribution of space. A quick analysis 
indicated little program impact from the change; however, the preliminary re
quirements review would be based on the existing floor plan. 

MSFC, "Weekly Activity Report for Two Weeks Ending 2-4- 69," 7 February 1969. 

A meeting to discuss the feasibility of space stations as the major post-Apollo 
manned space flight program was held at NASA Hq. Some comments from 
attendees follow: 

Edgar M. Cortright, Director, LaRC 

• The 1975 launch date would preclude major advances in technology at 
the outset of the core space station. 

• A regenerative life support system would be needed for minimum 
resupply. 

• Replaceable rather than expendable units would require a new 
philosophy. 

• Too advanced missions should be avoided at the outset. 

Abe Silverstein, Director, Lewis Research Center 

• NASA must do initial homework on size, weight, orbits, programs and 
experiments, logistic support, power, and communications. These factors 
would all need to be defined. 

Wernher von Braun, Director, MSFC 

• NASA should spell out the sciences, technology, applications, missions, 
and research desired. 

• NASA should define a 1975 station as a core facility from which the 
ultimate space base can grow in an efficient orderly evolution through 1985. 

Robert R. Gilruth, Director, MSC 

• NASA should be looking at a step comparable in challenge to that of 
Apollo after Mercury. 
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• Design should emphasize the utility of the space base as a waystation 
to the Moon and Mars. 

• Cargo and passenger transfer without extravehicular activity should be 
available. 

• The logistics vehicle support system should be decoupled from the 
station-building launch capability at the outset. 

George E. Mueller, Associate Administrator for Manned Space Flight 

• Perhaps the logistics shuttle system should be developed first, before 
space station characteristics are decided on. 

James C. Elms, Director, Electronics Research Center 

• We should design for artificial gravity and maybe later use the space 
station without it. You can easily decide to stop something you decided to 
spin, but it's a diode: you can't later decide to spin something you didn't 
design to spin. 

Extracts from NASA Administrator Thomas O. Paine's "Notes From Meeting on 
Space Stations," 27 January 1969. 

Development tests to verify the design concept of the chain drive mechanisms of 
the ATM solar array system were completed. Preliminary data and operation 
were very promising. This hardware would be utilized in assembly of a complete 
solar array to be used for deployment testing. 

NASA, "Manned Space Flight Weekly Report," 3 February 1969; "Apollo Applica
tions Test Weekly Highlights Report," 29 January 1969. 

MSFC definitized the existing letter contract with Martin Marietta for the 
payload integration and systems engineering effort for AAP, as well as the control 
and display console for the ATM. Estimated value of the contract was $98.2 
million. The work, begun under letter contract in January 1968, would extend 
through the end of November 1972 and covered AAP Flights 1, 2, 3, 3A, and 4. 

MSFC News Release 69-43, 18 March 1969. 

Director of AAP William C. Schneider emphasized the magnitude of procurement 
actions for the program. He pointed out that "procurement actions for AAP 
have in a sense pioneered a procurement philosophy that may be considered 
unique. We seem to constantly seek new ways, or develop procurement methods 
out of the ordinary to accomplish our changing program objectives. I am 
determined . . . that procurement will not be a hindrance, but rather take the 
lead in this effort. . . . I can foresee the need for even deeper and quicker and 
greater procurement involvement over the next 12 months as the tempo of our 
program increases." Schneider suggested that additional procurement personnel 
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be assigned to meet the needs as AAP emerged from its formative stage into full 
maturity. 

Letter, W. C. Schneider, NASA Hq, to NASA Director of Procurement, "Procure
ment Support for AAP," 3 February 1969. 

A meeting of the ATM Contamination Working Group was held at KSC. 
Representatives present were from NASA Hq, KSC, MSC, and MSFC. Experi
ment Principal Investigators also attended. Items covered included real-time 
contamination monitoring during thermal vacuum testing, thermal vacuum test 
plans, optical degradation from vacuum chamber operations, and cluster effluent 
studies. Several of the Principal Investigators expressed a desire for real-time 
contamination monitoring during thermal vacuum tests of the ATM. The Naval 
Research Laboratory was trying to develop a monitor for the ultraviolet region 
and was planning to submit an engineering change proposal to provide an ultra
violet source for the tests. This would allow them to operate their instruments 
and obtain data on their efficiency during such tests. 

"Apollo Applications Test Weekly Status Report," 12 February 1969; NASA, 
"Manned Space Flight Weekly Report," 17 February 1969. 

A preliminary design review for the AAP CSM mockup was held at Downey, 
10-14 February. It followed an astronaut review of the mockup 4- 6 February. 
A total of 404 review item discrepancies, consisting mainly of detailed changes to 

documentation and design, were identified. General satisfaction with the mockup 
was expressed by the astronauts. 

NASA, "Manned Space Flight Weekly Report," 17 February 1969; brochure, Space 
Division of North American Rockwell, "Apollo Applications Program Preliminary 
Design Review CSM SD69- 252," undated. 

Orbital Workshop solar array system preliminary requirements review presenta
tions were made 4 February. On 5 February problem areas were discussed; no 
major problems were identified. Primary areas of concern were time of deploy
ment, from power and thermal considerations, and contamination of solar cells 
after deployment. On 13 February the board convened to dispose of the accepted 
requests for change. The only request for change of programmatic importance 
was the need for a checkout of the solar array pointing system at the Sacramento 
Test Operations Facility. 

NASA, "Manned Space Flight Weekly Report," 25 February 1969. 

AAP Director William C. Schneider, in a letter to MSFC's AAP Manager Leland 
F. Belew, said that Belew's letter of 7 January 1969 reflecting the results of a 
preliminary investigation to determine the feasibility of operating the Harvard 
College Observatory's ultraviolet spectrometer experiment in an unmanned AAP 
mode was interesting. Schneider said the preliminary results indicated the possi
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bility of only minor programmatic impacts to provide a fixed pomtmg positIon 
capability during the aforementioned period and asked Belew to pursue this 
minimal approach coordinating directly with the observatory. Schneider sug
gested that MSFC should study ground support and Manned Space Flight Net
work requirements and coordinate them with MSC. He further requested that 
any significant impacts imposed on program costs, schedules, or performance as 
a result of the implementation of the proposed operational change be brought to 
his immediate attention. 

Letter, William C. Schneider to Leland F. Belew, "HCO Proposal for Automated 
ATM Operation," 7 February 1969. 

NASA launched another AAP-related Aerobee 150 sounding rocket from White 
Sands Missile Range. The rocket carried a Naval Research Laboratory payload 
to 187.9-km altitude to record photographically 18 extreme ultraviolet spectra of 
solar photosphere, chromosphere, and corona, using a flight design verification 
unit of the high-resolution spectrograph planned for ATM- A and ATM-B. 
Rocket and instruments performed satisfactorily. 

NASA, "Report of Sounding Rocket Launching." 

An early test model of the ATM control computer was delivered by Bendix 
Corporation to MSFC where it was undergoing performance tests. This was a 
preproduction unit and did not include all the functions that would be in the 
flight version. The first flight unit was scheduled for delivery in September 1969. 

MSFC, "AAPO Weekly Activity Report," 24 February 1969; "Apollo Applications 
Test Weekly Status Report," 28 February 1969. 

NASA announced it would negotiate with North American Rockwell for modifi
cations to four Apollo spacecraft for AAP. 

Letter, George E. Mueller, NASA Hq, to Robert R. Gilruth, MSC, 26 February 1969. 

MSFC hosted an AAP medical experiments review attended by representatives 
from NASA Hq, KSC, MSC, and MSFC. Purpose of the meeting was to discuss 
the status of the development of medical experiments and to assess their ability to 
meet program need dates. Medical experiments were being developed that would 
provide flight hardware to support scheduled launch dates. However, flight 
hardware would not be available to support fit and function tests of experiments 
in the OWS or the MDA. Alternate methods would be investigated using flight 
configured hardware rather than actual flight hardware to satisfy these test 
requirements. 

Letter, William C. Schneider, NASA Hq, to Robert F. Thompson, MSC, and Leland 
F. Belew, MSFC, "Review of AAP Medical Experiments," 18 February 1969; "Min
utes of Medical Experiments Meeting- MSFC," 25 February 1969; "Apollo Appli
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cations Test Weekly Status Report for Week Ending February 26, 1969," 28 February 
1969. 

Massachusetts Institute of Technology published its final report (R634 dated 
February 1969) covering a series of eight software tasks that had been assigned to 
them during the initial phases of AAP. Study results included a computer sub
routine for CSM local vertical hold; a technique for performing differential CSM 
jet firings for more precise attitude control; and an autopilot, similar to the 
present one, to control attitude during spinup, spindown, and reorientation for 
the docked CSMjLMjATM. 

NASA, "Manned Space Flight Weekly Reportt 24 March 1969. 

A review of some potential color application processes for the OWS was held at 
MSFC with McDonnell Douglas. The prime contender for the exterior of the 
OWS was a gold porcelain enamel. Other processes in development testing were 
a teflon coating for the aluminum foil in the OWS interior and the application 
of porcelain enamel or micatex paint for other interior areas. 

"Weekly Progress and Problem Summary for the Administrator~Apol1o Applications 
Program," 20 March 1969; NASA, "Manned Space Flight Weekly Report," 24 March 
1969. 

An AAP baseline configuration review was held at NASA Hq. During the review, 
MSC and MSFC presented the results of a study of the AAP backup and 
alternate missions. MSFC led discussions on a proposed major design review and 
presented results of a study on a flexible airlock module, the status of work related 
to stowage problems, and a review of the cluster instrumentation and communica
tions systems. MSC made a presentation on launch windows for the AAP 
missions, gave a status report on a study of combining the AAP- 3A and AAP-4 
missions, and proposed deletion of the lunar module abort guidance system. 

Letter, William C. Schneider, NASA Hq, to Robert F. Thompson, MSC, Leland F. 
Belew, MSFC, and Thomas W. Morgan, KSC, "Minutes of AAP Baseline Configura
tion Review Held March 4, 1969," 11 March 1969. 

A series of ATM extravehicular activity neutral buoyancy tests were performed at 
MSFC. Astronauts participated in both scuba gear and pressurized space suits. 
Purpose of the tests was to evaluate the performance and procedures for moving 
film cassettes to the two A TM work stations and to perform some of the tasks 
required at these stations. Recommendations were made for the improvement of 
most of the features evaluated. As a result of the tests, equipment and procedures 
modifications were made. 

MSFC Process Engineering Laboratory, "Neutral Buoyancy Simulator Daily Log," 
4 March 1969; "Weekly Progress and Problem Summary Report for the Administra
tor~Apollo Applications Program," 6 March 1969; "Apollo Applications Test Weekly 
Status Report," 6 March 1969; "Weekly Progress and Problem Summary Report for 
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the Administrator-Apollo Applications Program," 28 March 1969; "Apollo Appli
cations Tests Weekly Highlights Report," 27 March 1969. 

At Huntsville, representatives from Headquarters, MSC, KSC, and MSFC 
conducted a preliminary requirements review of various crew equipment aboard 
the Apollo Applications Program Workshop. The review constituted a significant 
milestone toward establishing firm requirements for items such as the waste 
management system, sleep restraints, and off-duty equipment for the crew. The 
continuous search to reduce program costs led to elimination of the automatic 
data management and optical verification systems and to simplification of the 
water system aboard the craft. Also, the hygiene system would be government
furnished equipment, and designers imposed strict limits on use of off-duty 
equipment. 

"Weekly Progress and Problem Summary for the Administrator-Apollo Applications 
Program," 14 March 1969; MSFC, "Weekly Activity Report," 14 March 1969; NASA, 
"Manned Space Flight Weekly Report," 17 March 1969. 

A test to evaluate the hydrogen-helium outgassing characteristics of the OWS 
during passivation was conducted in the vacuum chamber at MSFC. Total 
pressure and partial pressure were monitored over a 40-hour simulated passivation 
period. Test reports indicated that all measurable traces of hydrogen disappeared 
in four to six hours, while traces of helium remained throughout most of the 
passivation period. 

NASA, "Manned Space Flight Weekly Report," 10 March 1969. 

During an AAP briefing at MSC, Deputy Director of Apollo Applications John 
H. Disher said "... we are in manned flight today, in a position roughly com
parable to that in 1910 for airplanes ... and in 1910, or in 1909, it was the 
well-known physicist of his day, Simon Newcomb, ... who said anyone who thinks 
that the airplane will sometime replace the train is out of his mind...." Disher 
was describing AAP: what the program was and what it planned to accomplish. 

Text of Apollo Applications Program Briefing, John H. Disher, NASA Hq, 11 March 
1969. 

A definitive contract for payload integration in support of AAP was awarded to 
Martin Marietta. In addition to systems engineering and integration relating to 
the payloads for each vehicle and the entire cluster, Martin Marietta would 
develop and fabricate the control and displays for the ATM. The major portion 
of the work would be performed at Martin Marietta's Denver plant. 

NASA Hq News Release 69-43, "AAP Support Contract," 18 March 1969; letter, 
William C. Schneider, NASA Hq, to Deputy Associate Administrator for Manned 
Space Flight, "Background Information on Martin and GE Support for the AAPO," 
17 March 1969. 
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The abort guidance system was deleted as backup to the primary navigation 
guidance system during unmanned rendezvous and docking in AAP. An im
portant factor in the decision to delete it from the baseline configuration was 
the fact that the system provided only a partial backup to the primary navigation 
guidance system during unmanned rendezvous and docking. Deletion of the 
abort guidance system would result in a cost savings of approximately $8.7 million. 

Letters, William C. Schneider, NASA Hq, to Robert F. Thompson, MSC, "Deletion 
of the Lunar Module Abort Guidance System as Backup to Primary Navigation Guid
ance System During Unmanned Rendezvous and Docking," 19 March 1969; William 
C. Schneider to Robert F. Thompson, Leland F. Belew, MSFC, and Thomas W. 
Morgan, KSC, "Minutes of AAP Baseline Configuration Review," 11 March 1969. 

A meeting at MSFC examined design changes leading to weight increases in the 
OWS. The major changes were: a high-performance installation on the forward 
dome that increased weight because of purge requirements producing structural 
adjustments; thermal extensions to the meteoroid shield to minimize heat leaks; 
solar array system modification requirements; and updating of the intercommuni
cation system weight. 

NASA, "Manned Space Flight Weekly Report," 1 April 1969. 

The interface status of the CSM and MDA was reviewed at MSFC with repre
sentatives from NASA Hq, MSFC, MSC, Martin Marietta, and North American 
Rockwell. The closing mechanism appeared to be working well; the caution and 
warning criteria would require additional systems engineering attention. 

NASA, "Manned Space Flight Weekly Report," 7 April 1969; "Weekly Progress and 
Problem Summary for the Administrator-Apollo Applications Program," 4 April 
1969. 

As a result of the MSFC structural analysis meeting held at MSFC, the following 
actions were planned in the AMjMDA test program: to increase loading ca
pacity, a small number of rivets would be changed to the next largest size in an 
area near the joint section; the structural test article would be shipped by Guppy, 
arriving at MSC by 1 May; integrated test preparations would begin at MSFC 
during the first week in May, and static tests would start on 15 June. 

NASA, "Manned Space Flight Weekly Report," 7 April 1969; "Weekly Progress and 
Summary Report for the Administrator- Apollo Applications Program," 4 April 1969; 
"Apollo Applications Test Weekly Status Report," 3 April 1969. 

The ATM would be a manned solar observatory making measurements of the 
Sun by telescopes and instruments above the Earth's atmosphere. The instruments 
would obtain data on the transitions occurring in elements ionized in the vicinity 
of the Sun's surface-data contained in the ultraviolet and x-ray spectrum 
absorbed by the Earth's atmosphere. Orbiting telescopes would also observe 
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flares and regions of the corona hidden to Earth-bound telescopes or covered by 
scattered light. 

NASA Technical Note D- S020, "Scientific Experiments for the Apollo Telescope 
Mount," March 1969. 

A critical design review of the Bendix Corporation cryogenic storage system was 
conducted at Davenport, Iowa. The review item discrepancies were primarily in 
procedures and documentation rather than in design adequacy. A NASA, North 
American, and Bendix team was assigned action to update the process specifica
tions, quality assurance controls, and buyoffs and to complete the qualification 
test plan. 

"Apollo Applications Test Weekly Highlights Report," 9 April 1969; "Weekly Prog
ress and Problem Summary Report for the Administrator-Apollo Applications Pro
gram," 10 April 1969; NASA, "Manned Space Flight Weekly Report," 14 April 1969. 

A small film canister, designed and fabricated at MSFC, was delivered to KSC 
for flight test on Apollo 10. The canister, packed with a variety of photographic 
film, would obtain information on the sensitivity of film to the thermal, pressure, 
and radiation environment of space, in part equivalent to those which would be 
experienced by the A TM in flight. The test would also complement ground 
testing and theoretical analyses that were conducted to evaluate potential film 
fogging in a space environment. 

"Weekly Progress and Problem Summary Report for the Administrator- Apollo Appli
cations Program," 10 April 1969 ; NASA, "Manned Space Flight Weekly Report," 
14 April 1969. 

MSFC and MSC recently reorganized their AAP offices to reflect the realignment 
of hardware development responsibilities within AAP. The MSFC AAP re
organization created project offices for each spacecraft module, e.g., AM, LM, 
and ATM. The MSC AAP reorganization was structured to include four 
functional and two project offices. 

Memorandum, Robert F . Thompson, MSC, to Dist., "Procedures for AAP Correspon
dence to MSFC," 7 April 1969. 

An AAP mission requirements meeting was held at MSC. The following items 
were among those on the agenda: weight and performance status; need for 
buoyancy tests and additional ballast for AAP CSM which were heavier than 
Apollo's; and the proposal that a flexible scientific airlock be abandoned due to 
high cost. 

"Weekly Progress and Problem Summary Report for the Administrator-Apollo Appli
cations Program," 23 April 1969. 
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MSC conducted a formal mockup review of the CSM-airlock tunnel interfaces to 
establish detailed design requirements for all mechanical, umbilical, and electrical 
interfaces. Technical reviews underway at North American Rockwell and MSC 
included crew systems, fuel cells, and environmental control. North American 
was ordered to proceed with the AAP SM configuration. The return battery 
pack was deleted (batteries would be provided in the CM, and the fuel capacity 
of the reaction control system would be enlarged from 545 to 1633 kg). 

NASA, "Manned Space Flight Weekly Report," 14 April 1969. 

An ATM-acceptance checkout equipment meeting was held at MSFC. The 
meeting ended with an informal concurrence on the content of an acceptance 
checkout equipment inter-Center agreement. The agrement covered deactivation, 
transportation, installation, and certification of satisfactory operation of the 
MSFC acceptance checkout equipment station. It also covered the responsibilities 
of each of the participating Centers (MSFC, MSC, KSC) with regard to the 
design, modification, maintenance, operation, and software development of the 
station. 

"Apollo Applications Test Weekly Status Report," 16 April 1969 ; MSFC, "Weekly 
Activity Report," 17 April 1969. 

A meeting was held at MSFC with representatives of the camera manufacturers, 
North American, Grumman, and MSFC to review ATM camera stowage and 
handling and the CSM and LM stowage. The following areas were discussed 
and assigned for further study: environment (thermal, shock, and vibration); 
interface control documents for the cameras and carriers; LM and CM stowage 
volume and weight limitations and their effect on camera configuration; and 
camera extravehicular activities. 

Memorandum, T . C. Winters, Jr., Naval Research Laboratory, to Dist., " ATM 
Camera Coordination Meeting," 16 April 1969 ; NASA, "Manned Space Flight 
Weekly Report," 5 May 1969. 

A prenegotiation conference for the AM and OWS contracts was held at NASA 
Hq. The most significant program changes concerned the following: 

• Delayed delivery of the backup hardware to conserve FY 1970 funds and 
eliminate ground support equipment duplication. 

• Deletion of acceptance testing for backup in the initial contract. 
• Deletion of certain mockups and trainer updates. 

NASA, "Manned Space Flight Weekly Report," 28 April 1969; "Weekly Progress and 
Problem Summary Report for the Administrator- Apollo Applications Program," 28 
April 1969. 
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1969 	 MSFC issued requests for proposals for manufacture of solar arrays to convert 
solar energy into electrical power to operate the OWS. The OWS would have 

April 
two wings covered with solar cells-a total area of 111 sq m. Each of the wings 

18 	 would be composed of 120 sections. Together the wings would produce 12 000 
watts to power the OWS. A pre proposal conference on the requests was sched
uled for 1 May at MSFC. 

MSFC News Release 69- 116, 18 April 1969. 

22 	 NASA Hq recommended that the palatability of food and water be enhanced for 
longer duration manned flight. To accomplish this, a food development plan 
would be directed toward the following objectives: utilization of more conven
tional foods; resolution of stowage and preservation problems for inflight foods; 
development of facilities to enable more conventional food preparation and eating 
in space; and application of principles and practices already utilized by the food 
industry for commercial products. 

Letters, William C. Schneider, NASA Hq, to Robert F. Thompson, MSC, "In-Flight 
Food and Water System for AAP," 22 April 1969; William C. Schneider to Leland F . 
Belew, MSFC, "In-Flight Food and Water Heating and Cooling Capabilities for 
AAP," 22 April 1969. 

29 	 Apollo Spacecraft Program Manager George M. Low advised Robert F. 
Thompson, MSC Apollo Application Program Manager, of the problems the 
Apollo program had encountered in caution and warning systems, saying that 
"during the past two years, we have had caution and warning changes at nearly 
every Configuration Control Board meeting." Low said that from that experience 
he had reached the following conclusions: "(1) Caution and warning parameters 
should be carefully selected and, when in doubt, the answer should be that the 
parameter should not be on the caution and warning system. Only those param
eters that could change rapidly (e.g., between two ground stations) and that would 
require immediate action to avoid a catastrophic situation should be displayed on 
a C&W system. (2) The caution and warning limits should be easily adjustable, 
certainly up to the time of launch, and, preferably, even in flight. The settings 
should be adjustable so that a limit could be opened up or closed down as the 
need arises. (3) It should be possible to disable each individual caution and 
warning system in flight." 

Memorandum, George M. Low to Robert F. Thompson, "Caution and warning sys
tems," 29 April 1969. 

May 	 An OWS meeting was held at MSFC in an effort to finalize the interior OWS 
color. Flaking from exposure to the cryogenic tank temperatures precluded the 
use of an otherwise acceptable MSFC developed paint. During the meeting a 
presentation was given by McDonnell Douglas on coloring processes that were 
technically acceptable for preinstallation applications. Green alodine was ap
proved for the coloring process to be used for the aluminum foil fire retardant 
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liner. Loewy and Snaith, Inc., was to prepare an OWS model with a recom
mended color scheme compatible with the green alodine foil liner. 

MSFC, "Weekly Activity Report," 16 May 1969; NASA, "Manned Space Flight 
Weekly Report," 12 May 1969. 

An AM arrived at MSFC for ground testing. It formed part of the AAP OWS 
cluster. The AM would be joined to the MDA and would provide an inter
connecting passageway between the S-IVB stage and the MDA in flight. The 
AM would also condition environmental gases and provide instrumentation, data 
management, intercommunications, ana other services. 

MSFC News Release 69- 124, 1 May 1969; "Apollo Applications Test Weekly High
lights Report," 8 May 1969; MSFC, "Weekly Activity Report," 8 May 1969; "Weekly 
Progress and Problem Summary Report for the Administrator-Apollo Applications 
Program," 8 May 1969. 

Acting on a suggestion made to him several months earlier by George E. Mueller, 
Associate Administrator for Manned Space Flight, AAP Director William C. 
Schneider established an AAP Software Board headed by Schneider and including 
members from the manned space flight Centers, as well as NASA Hq. Such a 
board, Schneider said, was needed so that AAP flight software could be developed 
promptly and smoothly-and with an eye toward overall system implications. 
Also, such a board would facilitate the task of coordinating software work between 
the Centers. The board, said Schneider, would review software-related problems 
and requirements and would afford an avenue for management visibility into the 
software area comparable to that available for hardware-type problems at periodic 
configuration reviews. 

Letter, William C. Schneider to Leland F. Belew, MSFC, Robert F. Thompson, MSC, 
and Thomas W. Morgan, KSC, "AAP Software Board," 2 May 1969. 

In response to a NASA Hq query regarding computer selection for the OWS 
attitude control system, MSFC responded that several factors influenced the 
decision to select an analog rather than a digital system. According to a thorough 
technical and cost evaluation tradeoff study, the analog computer would save 
half a million dollars, while providing required redundancy with less system 
complexity. In addition, there was an associated weight and power saving of 
27 kg and 160 W. 

Letter, Leland F. Belew, MSFC, to William C. Schneider, NASA Hq, "Workshop 
Attitude Control System (WACS) Control Computer Selection and Electronics Loca
tion," 2 May 1969. 

A payload integration management meeting was held at Martin Marietta, Den
ver, with representatives from NASA Hq, MSFC, and MSC. Emphasis of the 
meeting was on Martin Marietta resources to continue the AAP, management of 
assigned tasks, and impact of the Viking Project, if Martin Marietta were selected 
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for it. A continuing review process had been employed by Martin Marietta to 
correlate tasks assigned by MSC, MSFC, and Headquarters and to eliminate 
redundancy and nonproductive effort. 

"Weekly Progress and Problem Summary for the Administrator- Apollo Applications 
Program," 16 May 1969. 

In reviewing the last three years of AAP- its changing objectives, late decisions, 
experiment priority shifts- and in looking forward to the uncertainties of NASA 
space flight after AAP, MSFC officials found it difficult to visualize that the 
Office of Manned Space Flight and the manned space flight Centers would be 
able to carry out a program defined for an integrated OWS/ ATM in 1972. A 
major difficulty would be in keeping AAP from being continually impacted as 
the leading edge of space station activity. 

Letter, Leland F. Belew, MSFC, to William C. Schneider, NASA Hq, "Impact Assess
ment to AAP Core Program Due to OMSF Proposed Saturn V Dry Launched Self 
Dependent Workshop with an Integrated ATM," 15 May 1969. 

A payload shroud preliminary design review was held at MSFC. Representatives 
from NASA Hq, MSC, KSC, MSFC, Grumman, McDonnell Douglas, Martin 
Marietta and Bellcomm, Inc., attended. Areas that received the most discussion 
included access doors and platforms for on-pad servicing and checkout, acoustic 
criteria-requirements and tests, and the functional subsystems interfacing with the 
payloads. 

"Apollo Applications Test Weekly Highlights Report," 28 May 1969; MSFC, "Weekly 
Activity Report," 22 May 1969. 

MSC Director Robert R. Gilruth established a Space Station Task Group, headed 
by Rene A. Berglund, to oversee the Center's various studies (both in house and 
under contract) associated with the phase B definition of a space station. These 
studies were predicated upon a successful AAP which was essential for data in a 
number of areas of direct implication for more elaborate space stations: the 
physiological effects of weightlessness for extended periods of time; demonstrated 
performance capabilities of the crewmen aboard the station; data on the long
term habitability of the station; flight qualification of many new hardware 
components (e.g., large solar arrays, control moment gyros, and molecular sieves); 
and broad experience in logistical and orbital operations in general, including 
crew transfers and resupply of scientific equipment and consumables. 

MSC Announcement 69- 67, "Establishment of Space Station Task Group," 21 May 
1969. 

At the Manned Space Flight Management Council meeting held at MSC, Asso
ciate Administrator George E. Mueller sounded out the Center Directors and 
AAP officials regarding program options facing AAP and the direction that the 
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program should take. These options, discussed at length during the meeting, 

derived primarily from the choice of a Saturn IB "wet" Workshop versus a 

May 

Saturn V "dry" Workshop (with several possible approaches for ATM and CSM 

operation). 


On 23 May, MSFC Director Wernher von Braun responded at length to 
Mueller's request for recommendations from the field. Foremost, von Braun 
stated, AAP's basic objectives (long-duration manned space flight and solar 
observations) could be achieved within present resources and schedules (though 
it would require some "hard-nosed scrubbing down" of current methods). Of 
the several possible program options, the MSFC Director voted for the Saturn V
launched "dry" Workshop. His recommendation derived from several factors. 
A principal one was NASA's astonishing record of success with the basic Saturn V 
launch vehicle. Also, several important benefits derived from launching the 
Workshop in a fully equipped configuration rather than using the Saturn IB's 
second stage: 

• Because of greater weight carrying ability many experiments could be 
carried that heretofore had been too heavy to be included, 

• Great improvement could be made in the habitability of the Workshop. 
• Some expendables could be offloaded from the proposed AAP-4 flight, 

thus ensuring that the mission would remain within the Saturn IB's payload 
capability. 

• Redundancy and spare components would enhance overall mission success 
and reliability. 

• The dry-launched Workshop allowed installation and checkout of all 
Workshop equipment on the ground prior to lanuch, as well as eliminating the 
complications of forcing the S- IVB stage to serve as a propulsive stage as well as 
space laboratory. 

In short, von Braun told Mueller, the Saturn V-launched Workshop offered "real 
and solid" advantages without any attendant program perturbations. Such a 
move he called an "organic and logical step for gaining experience" in long
duration flight and said it would "allow us to qualify subsystems for the full
fledged space station/space base." 

Three days later, MSC Director Robert R. Gilruth responded to Mueller and 
voiced almost the same ideas. Gilruth, too, recommended that AAP adopt the 
Saturn V Workshop concept, which was essentially the Saturn IB model launched 
aboard the first two stages of the Saturn V. Thus, AAP would enjoy the luxury 
of a "ready-for-use" vehicle of a much improved configuration. This latter 
concept pointed to achievement of AAP's basic objectives which remained un
changed: 56-day missions, solar astronomy, and- an implied AAP objective
early space flights at minimum cost looking ahead toward NASA's getting an 
early go-ahead on the space station and the space shuttle programs during the 
latter half of the 1970s. 
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May 

25 

26 

Letters, Wernher von Braun to George E. Mueller, 23 May 1969; Robert R. Gilruth 
to George E. Mueller, 26 May 1969; J. M. West, MSC, to Robert R. Gilruth, "Ex
tended AAP Flight Program," 25 April 1969; Maxime A. Faget, MSC, to Robert R. 
Gilruth, "A Study of Apollo Applications Program Using Saturn V Launch Vehicles," 
23 April 1969. 

AAP baseline configuration review was held at NASA Hq. MSC and MSFC 
presented a status report on weight of flight modules, measurement lists by 
modules, plans for controlling the lists, and criteria for measurement selection. 
KSC gave a report on the status of LC 34/37 equipment and facilities and plans 
for getting them ready for AAP. MSFC presented the status of a joint MSC/ 
MSFC study of stowage on AAP-2, a status report on the caution and warning 
system, and the current plan for LM/ATM extravehicular activity film exchange. 
MSC reviewed plans for the development of mission operations documentation 
and presented the results of a joint MSFC/MSC study on the use of the CSM 
to rescue a malfunctioned LM/ATM. 

Letter, William C. Schneider, NASA Hq, to AAP Program Managers, MSFC, MSC, 
and KSC, "Minutes of AAP Baseline Configuration Review," 22 May 1969. 

KSC hosted a meeting of the AAP Principal Investigators to familiarize them 
with KSC facilities and equipment. I terns covered included experiment time
lining, ATM test and checkout, KSC AAP- 4 vehicle flow plans, and quick-look 
data systems. 

NASA, "Manned Space Flight Weekly Report," 2 June 1969; "Apollo Applications 
Test Weekly Highlights Report," 28 May 1969. 

An OWS project management meeting was held at Huntington Beach. Repre
sentatives from MSFC, MSC, NASA Hq, and McDonnell Douglas attended. 
A summary of McDonnell Douglas' program status was presented, and immediate 
program problems were discussed. Some of these problems were interface doc
uments, preliminary design review requirements, MDA weight and volume 
requirements, meteoroid shield icing, instrumentation, trajectory requirements, 
ventilation and thermal control, mission support, and engineering mockup fidelity. 

"Apollo Applications Test Weekly Highlights Report," 28 May 1969; NASA, "Manned 
Space Flight Weekly Report," 2 June 1969. 

North American Rockwell briefed MSC on recommended service module reaction 
control system modifications to reduce system costs. The most significant of these 
changes was a recommendation to reduce the number of propellant modules from 
six to three as a means of cutting down the number of components in the reaction 
control system, the manufacturing and checkout time, and the complexity of the 
system. 

NASA, "Manned Space Flight Report," 26 May 1969; "Weekly Progress and Problem 

Summary Report for the Administrator- Apollo Applications Program," 28 May 1969. 
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A spacecraft fire hazards meeting was held at MSC. Representatives attended 
from Lewis Research Center, NASA Hq, Electronics Research Center, MSFC, 
KSC, MSC, and the Air Force Manned Orbiting Laboratory Safety Office. Fire 
hazard detection techniques and systems suitable for development for use on 
spacecraft were discussed. Heat-sensitive, sniffer, radiation, radio-frequency, 
mass-spectrometer, and pressure-rise detector methods were discussed. 

Letter, P. T. Hacker, Lewis Research Center to Dist., "Minutes of May 27, 1969 
meeting," 23 June 1969. 

The critical design review of the A TM control computer was held at MSFC. All 
submodules of the flight module control computer, with one exception, were 
reported as designed. An engineering model control computer was available for 
examination at the review. 

"Weekly Progress and Problem Summary for the Administrator-Apollo Applications 
Program," 12 June 1969; "Apollo Applications Test Weekly Highlights Report," 11 
June 1969; NASA, "Manned Space Flight Weekly Report," 16 June 1969. 

The DOD announced cancellation of its MOL Program. The program was 
initiated in 1965 to advance the development of both manned and unmanned 
defense-oriented space equipment and to ascertain the full extent of man's utility 
in space for defense purposes. Following MOL termination, NASA requested 
that the MOL food and diet contract with Whirlpool Corporation and the space 
suit development contract with Hamilton Standard Division, United Aircraft 
Corporation, be transferred to NASA. 

DOD Release 491 - 69, 10 June 1969; TWXs, ]. W. Scheer, NASA Hq, to Robert R. 
Gilruth, MSC, 10 June 1969; William C. Schneider, NASA Hq, to Robert F. Thomp
son, MSC, 10 June 1969; Robert F. Thompson to William C . Schneider, 23 June 
1969; George E. Mueller, NASA Hq, to James T. Stewart, USAF, 23 June 1969; 
letters, Robert F. Thompson to Dist., "MSC Involvement in USAF's MOL Program 
Phaseout," 11 June 1969; G. ]. Vecchietti to all Center Procurement Officers, "Termi
nation of MOL Contract by USAF," 1 July 1969; Robert F. Thompson to William C. 
Schneider, "Termination of USAF MOL Program," 2 July 1969. 

KSC was examining alternate methods of nitrogen purging on LC-34 and LC-37 
in order to reduce costs of line leakage during standby. Among alternatives being 
studied were using dry air for purging lines since dry air could be used for purging 
the payload shroud; starting up the nitrogen converter compressor facility rather 
than purchasing gaseous nitrogen from suppliers; or tapping into the supply of 
gaseous nitrogen being supplied through pipeline in bulk form at low cost to 
Launch Complex 39. 

"Apollo Applications Test Weekly Highlights Report," 11 June 1969; "Weekly Prog
ress and Problem Summary Report," 12 June 1969. 

North American Rockwell was directed to effect a three-month delay in the AAP 
CSM critical design review and in the delivery of flight spacecraft. The delay 
was authorized in anticipation of pending AAP modifications. 
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1969 TWXs, Robert F. Thompson, MSC, to William C. Schneider, NASA Hq, Leland F. 
Belew, MSFC, and Thomas W. Morgan, KSC, "AAP Core Program Flight Schedule," 

June 19 June 1969; H. E. Gartrell, MSC, to L. M. Tinnan and R. K. Swim, (North Ameri
can Rockwell), 18 June 1969. 

20 	 NASA Hq informed MSC that it was of immediate importance in planning 
future manned space flight programs to understand the extent to which a 
common CSM configuration could be used to satisfy the requirements for lunar 
exploration, as well as for the AAP in conjunction with the Saturn V Workshop 
and early support of the space stations. It was Headquarters' desire that a 
common CSM be evolved that could serve the purposes. Some compromise in 
performance might be necessary for one or the other of these uses, but the 
advantages of producing only one set of modifications should be great. MSC was 
requested to institute a feasibility study by the Apollo Space Program Office and 
Apollo Applications Program Office personnel, using North American personnel 
as appropriate. Headquarters asked an initial appraisal of the concept by tele
phone 23 June, and results of a more thorough assessment by 7 July. 

TWX, George E. Mueller, NASA Hq, to Robert R. Gilruth, MSC, "CSM Configu
ration for Lunar Exploration and AAP," 20 June 1969. 

23 	 In response to a TWX from NASA Hq (see 20 June entry) Kenneth S. Klein
knecht and Robert F. Thompson of MSC talked to John H. Disher (NASA Hq) 
at the suggestion of Apollo Spacecraft Program Manager George M. Low. Also 
listening to the conversation were Robert V. Battey and Harold E. Gartrell of 
MSC. (Low had suggested the call be made to William C. Schneider of NASA 
Hq, but he was not available.) 

Kleinknecht reiterated to Disher that from the beginning of both the AAP and 
the Apollo Lunar Exploration Mission (ALEM) consideration had always been 
given to maintaining the maximum degree of commonality between the basic 
CSM and those required for both programs without creating severe constraints on 
the objectives of either mission. 

Kleinknecht pointed out different requirements of the program and how they 
clearly indicated some major configuration differences between AAP and ALEM: 

• Long duration of the AAP mission. 
• Backup reaction control system deorbit capability of AAP. 
• Thermal characteristics of AAP missions because of long attitude holds. 
• Use of batteries in lieu of fuel cells in the CSM (if the Saturn V Workshop 

became a reality the CSM would be quiescent for long periods of time). 

Kleinknecht added that "inasmuch as ALEM is still required to do lunar-landing 
missions as well as collect orbital scientific data, we cannot tolerate any weight 
penalties that may be associated with scar weights [weights incurred by using a 
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common CSM for multiple missions with modification kits used for each mission, 
and consequent weight in the basic CSM not usable for all missions] resulting 
from commonality with the AAP vehicle...." He also recognized that there 
would be more commonality between the AAP and ALEM should the Workshop 
become official because expendables could then be supplied to the CSM from the 
Workshop rather than carried in the CSM. He added that about three and one
half months had been spent in studying and defining the ALEM CSM, and a 
major change to provide commonality with the AAP CSM would result in that 
time being lost and at least three and one-half months delay in the launch readi
ness of the first ALEM mission. 

Kleinknecht concluded that MSC agreed in principle with Headquarters in pro
viding as much commonality as possible, but recommended that the 20 June 
TWX from Headquarters be rescinded and that MSC not pursue a commonality 
study with North American. 

Four days later, MSC received another TWX from George E. Mueller (NASA 
Hq) saying, "... it is our understanding that you will continue your in-house 
evaluation of the differences in requirements and the impact of these differences 
on the configuration of CSM's to support lunar exploration, AAP Saturn V 
Workshop, and early space station missions. This further assessment should be 
available for discussion by July 7 and will likely be presented to the Management 
Council in executive session on July 8 or 9." 

Memorandum, Kenneth S. Kleinknecht to Manager, Apollo Spacecraft Program, 
"CSM configuration for lunar exploration and AAP, " 23 June 1969; TWX, George E. 
Mueller, NASA Hq, to Robert R. Gilruth, MSC, "Ref: My June 20, 1969 TWX to 
You Re. CSM Configuration for Lunar Exploration and AAP," 27 June 1969. 

A study was conducted to determine the feasibility of providing an artificial 
gravity operating mode for a second OWS. Study results indicated there were 
several areas of the OWS that would require unique configuration characteristics. 
Among the areas of concern were antenna location and coverage; CSM/MDA 
docking interface strength; reaction control system characteristics, propellant con
sumption, and attitude control logic to maintain solar orientation in the face of 
gravity gradient torques; ATM mounting and deployment provisions; and the 
ATM solar array structure. 

Letters, William C. Schneider, NASA Hq, to Deputy Associate Administrator for 
Manned Space Flight, "Artificial Gravity Using a Second Dry Workshop," 1 July 
1969; William C. Schneider to Robert F. Thompson, MSC, "Artificial Gravity Ex
periment in AAP," 22 August 1969. 

A preliminary requirements review for an experiment support system was held at 
MSC. The system was being developed by MSFC for MSC. It was designed to 
provide fluids, electrical, and instrumentation support to a number of AAP bio
medical experiments. 
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"Apollo Applications Test Weekly Highlights Report," 2 July 1969; "Weekly Progress 
and Problem Summary for the Administrator-Apollo Applications Program," 3 July 
1969. 

The results of a dry OWS study effort performed by KSC, MSFC, MSC, and 
major AAP contractors were presented to the Manned Space Flight Management 
Council. The basic dry OWS configuration and associated cost and schedule esti
mates resulting from the study were discussed and approved. The AAP Director 
then presented the proposal to the NASA Administrator. (See 18 July entry.) 

"Weekly Progress and Problem Summary for the Administrator- Apollo Applications 
Program," 11 July 1969. 

A meeting was held at MSC to discuss a teleprinter system on the AM. MSFC 
presented a system that would be compatible with the Manned Space Flight Net
work and would utilize the digital command system. MSC presented a system 
that would utilize the CSM voice link, tying into the onboard audio system and 
not having to go through the environmental control system to get input data to 
the teleprinter. An evaluation of both systems would be made prior to making a 
final recommendation on a teleprinter system for the AM. 

MSFC, "Weekly Activity Report," 29 July 1969. 

MSC terminated the development of the A9L space suit. The AL7 space suit, 
used in the Apollo program, would continue in use until replaced by a flight
qualified, constant-volume suit. During the Mercury program a modified version 
of the Goodrich Navy Mark IV suit was used. In the Gemini program a modified 
version of a suit developed by David Clark Company for the USAF was used. 
Hamilton Standard had overall development responsibility for the Apollo suit and 
associated portable life support system. A subcontract was awarded to Interna
tional Latex Corporation for development of this suit. After suit development 
was completed, the production contract was awarded to International Latex, and 
the initial suit was designated A5L. The A6L design incorporated a thermal/ 
meteoroid garment. Following the Apollo fire, the suit was redesigned to elimi
nate flammable materials and was designated A7L (designation A8L was never 
used). Two hard-shell, constant-volume suits were under development, an extra
vehicular suit was being developed by Litton Industries, and an intravehicular 
suit was being developed by AiResearch Corporation. Both of the latter would be 
used in the Apollo Applications Program. 

"Weekly Progress and Problem Summary Report for the Administrator- Apollo Appli
cations Program," 11 July 1969; letters, John H. Disher, NASA Hq, to Director 
Apollo Applications Program, "Synopsis of Space Suit Development for Manned 
Space Flight," 21 March 1969; William C. Schneider, NASA Hq, to Associate Ad
ministrator for Manned Space Flight, "MOL Suit Development Control," 11 July 
1969. 

A number of organizations were studying the possibility of zero-g showers for use 
in manned space flight. In a letter J. Hall (LaRC), C. C. Johnson (MSC) related 
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the following: 1969 

July"MSC has some excellent films of Jack Slight showering in the KC- 135 at zero
gravity. 

"The motion pictures of Jack showering are quite revealing-not of Jack, of the 
action of water at zero-gravity. . .. The interesting point is that the water strikes 
Jack, bounces off in droplets, but then recollects as jelly-like globs on various 
parts of his body. He can brush the water away but it will soon reattach 
elsew here." 

Letter, C. C. Johnson, MSC, to]. Hall, LaRC, "Zero-gravity showers," 15 July 1969. 

Apollo 11 was launched from Pad A, Launch Complex 39, KSC, with astronauts 16-24 

Neil A. Armstrong, Michael Collins, and Edwin E. Aldrin, Jr., aboard. The 
flight went according to plan, and the spacecraft and lunar module entered lunar 
orbit three days later. On 20 July, at 1: 11 p.m. EDT, Armstrong and Aldrin 
separated the LM from the CSM and began descent to the lunar surface, landing 
safely in the Sea of Tranquility at 4: 18 p.m. They stepped onto the lunar surface 
later that day, becoming the first men ever to achieve this goal. Then followed 
several EVAs, during which they collected samples, planted an American flag, 
and gained the first experience of man's ability to perform duties in the one-sixth 
gravity conditions. They lifted off from the Moon in the ascent stage of the LM 
21 July, rendezvoused and docked with the CSM, transferred their cargo to the 
CSM, and started their homeward journey shortly after midnight 22 July, land
ing safely in the Pacific Ocean 24 July. 

Apollo 11 Mission Report, MSC 00171, November 1969. 

NASA Administrator Thomas O. Paine approved the shift from a "wet" to a 18 

"dry" Orbital Workshop concept for AAP following a review presentation by pro
gram officials on the potential benefits of such a change. On 22 July, AAP Direc
tor William C. Schneider ordered program managers at the three Centers to 
implement the change, abandoning the idea of using a spent Saturn IB second 
stage for a Workshop and adopting the concept of a fully equipped "dry" con
figuration-with the ATM integrated into the total payload- launched aboard a 
Saturn V. Schneider ordered the Centers to reorient their respective programs, 
both in house and under contract, as necessary, to accommodate the new program 
plan. Among the actions required were 

• Termination of the letter contract with Grumman, since the LM would 
no longer be required to house the ATM. 

• Termination of North American's stop efforts with Allis-Chalmers Manu
facturing Company for long-duration fuel cells and with Bendix Corporation for 
the cryogenic tank system effort. 

• Suspension of negotiations with North American for modifications to the 
CSM for AAP, and the requesting of a reproposal in light of the lessened de
mands on the spacecraft to meet AAP's requirements. 
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• Redirection of contractual effort on the Workshop itself, as well as the 
AM. 

• Redirection of minor contracts and procurements as required, as well as 
in-house efforts at the several Centers. 

Several other elements of the program also changed as a result of the reorienta
tion: AAP changed from five to four launches, since a separate launch vehicle 
was not required to launch the ATM; Launch Complex 39 at KSC would be 
required for AAP, although Complex 37 would not be needed. Although these 
changes left basic program objectives unchanged, a secondary objective of an un
manned rendezvous between the LM/ATM and the cluster was eliminated. 
Finally, the launch date for the first AAP flight was slipped from November 1971 
to July 1972. 

Letters, George E. Mueller, NASA Hq, to Robert R. Gilruth, MSC, 28 July 1969; 
William C. Schneider to MSC, Attn: Manager, AAP, "AAP PAD Change Request," 
29 July 1969, with attachment, "PAD Change Request/Authorization," 1 7 July 1969; 
William C. Schneider to Associate Administrator for Manned Space Flight, "AAP 
Contract Status Pending Saturn V Workshop Decision," 8 July 1969; TWXs, William 
C. Schneider to Leland F. Belew, MSFC, Robert F. Thompson, MSC, and Thomas W. 
Morgan, KSC, "Re-Orientation of AAP to Saturn V-Dry Workshop Integrated ATM 
Configuration," 22 July 1969; Robert F. Thompson to William C. Schneider, 24 July 
1969; "Weekly Progress and Problem Summary for the Administrator- Apollo Appli
cations Program," 31 July 1969; MSFC, "Weekly Activity Report," 29 July 1969. 

A meeting at MSC with personnel from NASA Hq, MSC, and North American 
Rockwell resulted in an agreement that North American would present for a joint 
review by the Apollo and AAP offices its concept of a common approach for the 
AAP and ALEM and CSMs. The meeting was scheduled for 6 August 1969. 

The meeting generated much discussion on definition of "common CSM," and 
the following summarizes the general conclusions or represents added guidelines 
arrived at following the meeting. (1) The real objective of achieving increased 
commonality in CSMs was to find a means of reducing the cost of procurement
modified spacecraft for both ALEM and AAP. In pursuing this objective, it was 
agreed the state of completion of the spacecraft involved and the design status for 
modifications must be carefully considered. (2) It was clear that in those areas 
where the two programs had identical requirements, and schedule considerations 
permitted, such requirements should be satisfied by common design. Where re
quirements were not identical, but were not conflicting, the desirability of com
monality would be determined on a case-by-case cost and schedule analysis. (3) 
When requirements were conflicting, it should be determined if compromises 
could be achieved to remove the conflicts and permit consideration of a common 
approach. 

Those attending the meeting included William E. Stoney and Philip E. Culbert
son of NASA Hq, Wesley L. Hjornevik, Robert F. Thompson, and Kenneth S. 
Kleinknecht of MSC, and Dale D. Myers of North American. 

Memorandum, John H. Disher and William E. Stoney, NASA Hq, to Samuel C. Phil
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lips and William C. Schneider, NASA Hq, "Common CSM meeting at MSC, July 18, 
1969," 28 July 1969. 

NASA formally announced the AAP project reorientation to the "dry" Workshop 
configuration- both the fully outfitted Workshop and integrated ATM launched 
aboard a single Saturn V (see 18 July). Program objectives for AAP remained 
unchanged, however. The schedule called for first launch in 1972. The Work
shop would be placed in a circular orbit first. About a day later, the three-man 
crew would ride aboard a Saturn IB into orbit to link up with the W orkshop
ATM cluster, thus beginning the manned portion of the mission. 

NASA News Release 69- 105, "AAP Orbital Workshop," 22 July 1969. 

NASA announced selection of two aerospace firms-McDonnell Douglas and 
North American- to conduct phase B planning studies of 12-man orbiting space 
stations that could be developed by the mid-1970s. The parallel II-month pro
gram definition studies were a prelude to even larger semipermanent space bases 
during the later 1970sand 1980s. 

NASA News Release 69-108, 23 July 1969. 

A critical design review was held on the two H-Alpha telescopes being provided 
for the ATM by Perkin-Elmer Corporation. Representatives from NASA Hq, 
KSC, MSC, MSFC, Harvard College Observatory, and Naval Research Labora
tory attended. Except for the mechanical reticle subsystem, a requirement recently 
added to the telescope system, the Perkin-Elmer design appeared sound. Only 
minor discrepancies were noted. 

"Weekly Progress and Problem Summary for the Administrator- Apollo Applications 
Program," 11 August 1969 ; NASA, "Manned Space Flight Weekly Report," 11 
August 1969. 

MSFC was studying three options for the ATM pointing control system dry OWS 
attitude control. Option one was basically the same ATM pointing control sys
tem as previously configured, with an additional digital computer; option two 
was an all-digital computer system; and option three was primarily digital, but 
retained portions of the analog computer for ATM experiment pointing control. 

"Apollo Applications Test Weekly Highlights R eport," 30 July 1969. 

Acting on an offer made by the Defense Department to assign a number of astro
nauts from the defunct MOL project to NASA, Associate Administrator for 
Manned Space Flight George E. Mueller chose seven astronauts to augment 
MSC's flight crews. They were Karol J. Bobko, Charles G. Fullerton, Henry W. 
Hartsfield, and Donald H. Peterson (USAF); Richard H. Truly and Robert L. 
Crippin (USN); and Robert F. Overmyer (USMC). The decision to utilize these 
individuals, Mueller stated, derived from their extensive training and experience 
on the MOL project and the important national aspect of future manned space 
flight programs. 
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Letters, George E. Mueller, NASA Hq, to Robert R. Gilruth, MSC, 4 August 1969; 
Robert R. Gilruth to Amil Rusk, NASA Hq, "Military detail of seven MOL astro
nauts to the Manned Spacecraft Center," 22 August 1969. 

Following the decision to implement the Saturn V dry Workshop, LM-2 was the 
only flight LM article to remain on Earth. Therefore, NASA Hq requested MSC 
consideration for early disposition of it to the Smithsonian Institution as an arti
fact of historical interest. Since it was expected that the Smithsonian would ex
hibit LM-2 as a replica of LM-5, Headquarters also requested that MSC 
consider refurbishment to provide a more accurate representation of the LM-5 
configuration before its transfer to the Smithsonian. 

TWX, S. C . Phillips, NASA Hq, to MSC, "LM-2 Disposition," 5 August 1969. 

A neutral buoyancy chamber exercise for the A TM was conducted at MSFC. 
The purpose was to examine some extravehicular activity concepts under develop
ment to determine their validity for incorporation into the dry OWS configu
ration. Crewmen were somewhat constrained and uncomfortable because, while 
the suits were neutrally buoyant, crewmen inside the suits were not. The neutral 
buoyancy exercise was followed by an ATM extravehicular activity crew station 
engineering review. It consisted of a suited and unsuited walk through evaluation 
of the ATM film replacement work stations. Several modifications were 
recommended. 

Memorandum, T. C. Winter, Jr., Naval Research Laboratory, to Dist., "EVA Review 
at MSFC on 20-21 August 1969," 21 August 1969; "Weekly Progress and Problem 
Summary for the Administrator-Apollo Applications Program," 14 August 1969 and 
29 August 1969. 

MSFC awarded a contract to Martin Marietta for the fabrication, testing, and 
delivery of 15 Saturn V OWS rate gyro processors, a module test set, and the 
retrofit of 22 ATM rate gyro processors. The rate gyro packages would fly on 
the OWS and would provide precise attitude control of the OWS cluster, includ
ing the ATM. 

MSFC News Release 69-173, 7 August 1969. 

A meeting at NASA Hq briefed George E. Mueller, Associate Administrator for 
Manned Space Flight, on problems connected with Apollo/ Apollo Lunar Ex
ploration Mission/ AAP. Attending the meeting were J. Bates, W. B. Bergen, 
R. E. Carroll, E. R. Gross, G. W. Jeffs, D. D. Myers, and L. M. Tinnan, all of 
North American; P. E. Culbertson, J. H. Disher, A. J. Evans, C. C. Gay, Jr., 
G. H. Hage, J. W. Hughes, G. E. Mueller, S. C. Phillips, J. F. Saunders, Jr., M. 
Savage, W. C. Schneider, and J. B. Skaggs, all of NASA Hq; and H. W. Dotts, 
H. E. Gartrell, R. C. Hood, K. S. Kleinknecht, J. C. Shows, R. F. Thompson, 
and H. P. Yschek, all of MSC. 
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In a memorandum for record, Kleinknecht outlined the activities of the meeting. 
The first two parts of the briefing covering North American manpower projec
tions for AAP and joint use of test vehicles and mock ups showed there would be 
a substantial reduction in required resources because of the decision to change 
from the AAP wet Workshop to the dry Workshop. They had, in fact, reduced 
their manpower by 400 by 8 August 1969, based on a July 1972 launch readiness 
for the first AAP mission. 

Kleinknecht noted a personal concern with respect to the AAP/ ALEM schedules, 
saying that AAP schedules were fluid and were being established before full defi
nition of either the Workshop or the CSM. He said it was his understanding that 
NASA was committed to a July 1972 AAP launch, but there was no contingency 
in the schedule for problems or changes. "Experience has indicated," he said, 
"that, with such an approach, schedules cannot be met." 

The remaining parts of the briefing covered the subjects of AAP/ ALEM com
monality, CSM status and earliest effectivity of common configuration, and re
furbishment of the command module for future reflight. Kleinknecht said these 
subjects were very much related and the advisability of such an approach was 
questionable from both economical and technical considerations. Kleinknecht 
added that Mueller's line of questioning made it apparent that he was extremely 
interested in the basic approach of providing a common Apollo spacecraft that 
could be flown for either AAP or ALEM by incorporation of modification kits 
which could be installed even after delivery. 

Kleinknecht, in turn, presented MSC's position that when you consider common
ality there were two areas of concern-economics and performance. Expanding 
on this, he said: "... we should consider the current design and manufacturing 
status . . . what are the economical tradeoffs of delaying the spacecraft now for 
unnecessary modifications versus providing commonality, with some later effectiv
ity; and from the performance standpoint, what is the impact of commonality 
weight on the service propulsion system propellant budget and its effect on getting 
to some of the proposed lunar-exploration sites." 

Mueller also emphasized his interest in refurbishing and reflying as many as seven 
command modules in support of the integrated plan. Kleinknecht again inter
jected the concern of MSC with the technical aspects of refurbishment and re
flight from the standpoint of structural degradation as a result of saltwater 
corrOSIOn. 

Memorandum for record, Kenneth S. Kleinknecht, "Meeting with Dr. G. E. Mueller on 
August 7,1969, to discuss Apollo/ALEM/AAP commonality," 26 August 1969. 

MSFC definitized the existing contract with McDonnell Douglas for two Orbital 
Workshops for the Apollo Applications Program, converted S-IVB stages to be 
launched by Saturn V boosters. The contract was slated to run through July 
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1972, with most of the work to be performed at the company's plant at Hunting
ton Beach, California. The first Workshop was tentatively scheduled for flight in 
mid-1972, with the second article initially serving as a backup vehicle if needed. 

MSFC Contracts Office, "Mod 9 to Contract NAS 9-6555," 8 August 1969. 

A CSM technical management meeting was held at MSC. A status briefing was 
given by North American Rockwell on the environmental control electric power 
profile, telecommunications, and the service module reaction control system. 
MSFC agreed to investigate the concept of a thermal barrier between the CSM 
and the MDA located inside the MDA docking port. The barrier would isolate 
the CSM from the OWS atmosphere, thereby reducing condensation and heater 
power in the CSM. 

"Apollo Applications Test Weekly Highlights Report," 20 August 1969; "Weekly 
Progress and Problem Summary Report for the Administrator-Apollo Applications 
Program," 25 August 1969; MSFC, "Weekly Activity Report," 22 August 1969. 

Functional and environmental development tests were performed on the ATM 
H-Alpha telescope zoom lens, temperature control, and optical subsystems. The 
zoom lens subsystem failed during vacuum testing and was being reworked. At a 
later date, the camera electronics subsystem would be subjected to temperature 
tests, and the mechanical reticle subsystem to thermal-vacuum and vibration tests. 

"Apollo Applications Test Weekly Highlights Report," 13 August 1969. 

NASA Hq revised AAP delivery and launch schedules, further altering the pro
gram in light of both changing resources and fiscal climate, as well as a maturing 
of program plans per se. The new schedule called for seven Saturn IB and two 
Saturn V launches, with flight of the first Workshop slated for July 1972. 

NASA Hq Schedule, 13 August 1969; AAP Directive No. 4A, "Apollo Applications 
Program Work Authorization," 19 August 1969; Apollo Applications Program Speci
fication, 15 August 1969. 

A spacecraft fire hazards meeting was held at the Electronics Research Center, 
Massachusetts. A demonstration was given by General Electric Company of a 
condensation nuclei counter and by Walter Kidde and Company of a continuous
wire fire detector. Preliminary recommendations of personnel attending the meet
ing were that the condensation nuclei counter be considered as a backup overheat 
and fire detector for spacecraft and that the continuous-wire fire detector be con
sidered as a primary overheat and fire detection system. 

"Minutes of August 14, 1969, Spacecraft Fire Hazards Steering Committee," 9 Sep
tember 1969. 

McDonnell Douglas Corporation, under contract to MSC, submitted an eight
volume final report on a "Big G" study. 
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August 

The study was performed to generate a preliminary definition of a logistic space
craft derived from Gemini that would be used to resupply an orbiting space 
station. Land-landing at a preselected site and refurbishment and reuse were de
sign requirements. Two baseline spacecraft were defined: a nine-man minimum 
modification version of the Gemini B called Min-Mod Big G and a 12-man ad
vanced concept, having the same exterior geometry but with new, state-of-the-art 
subsystems, called Advanced Big G. Three launch vehicles-Saturn IB, Titan 
IIIM, and S-IC!S-IVB-were investigated for use with the spacecraft. The 
Saturn IB was discarded late in the study. 

The spacecraft consisted of a crew module designed by extending the Gemini B 
exterior cone to a 419-cm-diameter heat shield and a cargo propulsion module. 
Recovery of the crew module would be effected by means of a gliding parachute 
(parawing). The parametric analyses and point design of the parawing were 
accomplished by Northrop-Ventura Company under a subcontract, and the con
tents of their final report were incorporated into the document. The landing 
attenuation of the spacecraft would be accomplished by a skid landing gear ex
tended from the bottom of the crew module, allowing the crew to land in an up
right position. The propulsion functions of transfer, rendezvous, attitude control, 
and retrograde would be performed by a single liquid-propellant system, and 
launch escape would be provided by a large Apollo-type escape tower. 

In addition to the design analyses, operational support analyses and a program 
development plan were prepared. 

The summary report acknowledged the cooperation of NASA Centers and com
panies that provided technical assistance during the study. Principal contributors 
were MSC, MSFC, KSC, AC Electronics Division of General Motors Corpora
tion, Bell Aerosystems Company, Collins Radio Company, IBM's Federal Systems 
Division, Kollsman Instrument Corporation, Amecom Division of Litton Systems, 
Inc., The Marquardt Corporation, Denver Division of Martin Marietta Corpo
ration, Government Electronics Division of Motorola Corporation, Rocketdyne 
Division of North American Rockwell Corporation, Space Craft, Inc., Science 
and Technology Division of TRW Systems Group, and Hamilton Standard Sys
tem Center of United Aircraft Corporation. 

McDonnell D ouglas Corp. Report H321, Big G Final Report, Logistic SPacecraft 
System Evolving from Gemini, Volume I - Condensed Summary, 21 August 1969. 

With the AAP work at Grumman canceled, NASA Hq directed the transfer of 
acceptance checkout equipment station number three from Grumman to MSFC. 
MSC would update the Grumman station to the same general configuration as 
KSC station number six, including documentation, and would make available to 
MSFC peripheral equipment not available from Grumman. 

Letter, George M. Low, MSC, to S. C. Phillips, NASA Hq, "Availability of ACE-sic 
station and associated peripheral GSE for ATM," 5 August 1969; TWX, S. C. 
Phillips to MSC, MSFC, and KSC, 22 August 1969. 
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Discussions were held to determine the feasibility of achieving common command 
and service modules for use both in lunar exploration and for the OWS. The 
consensus was that the differences between the lunar and Earth orbital require
ments were so significant that they precluded a completely common configuration. 

TWXs, George E. Mueller, NASA Hq, to Robert R. Gilruth, George M . Low, and 
Robert F. Thompson, MSC; William C. Schneider and S. C. Phillips, NASA Hq, to 
George M. Low and Robert F. Thompson, MSC; memoranda, Kenneth S. Klein
knecht to George M. Low, 23 June 1969; John H. Disher and W. E. Stoney, NASA 
Hq, to William C. Schneider and S. C. Phillips, 28 July 1969; note, John H. Disher 
to William C. Schneider, 24 June 1969; memorandum for record, Kenneth S. Klein
knecht, 26 August 1969. 

An OWS habitability support system preliminary design reVIew was held at 
MSFC. Representatives from NASA Hq, MSFC, KSC, MSC, and McDonnell 
Douglas attended. The investigators, astronauts, and industrial design consultants 
emphasized their desires for a more comfortable environment than would have 
been possible in the wet Workshop configuration. 

NASA, "Manned Space Flight Weekly Report," 8 September 1969; "Apollo Applica
tions Test Weekly Highlights Report," 3 September 1969. 

A preliminary requirements review of the OWS CSM flight systems was held at 
Downey. Discrepancies were discussed, and follow-up actions assigned. A num
ber of technical requirements impacting the CSM were not adequately resolved 
and would require extensive coordinated study between MSFC and MSC. 

"Apollo Applications Test Weekly Highlights Report," 3 September 1969. 

KSC officials and AAP managers recommended to the Manned Space Flight 
Management Council that the Saturn IB AAP launches take place from LC-37 
rather than LC-34. They were incorporating the recommendation into the latest 
program operating plan proposals. If the recommendation were accepted, LC-34 
would be partially deactivated and placed in a "down-mode" condition. 

Letter, Thomas W. Morgan, KSC, to William C. Schneider, NASA Hq, 8 August 
1969; TWX, Thomas W. Morgan to Robert F. Thompson, MSC, Leland F. Belew, 
MSFC, W. Teir, MSFC, and William C. Schneider, "LC 34/37 Operations," 28 
August 1969. 

MSFC requested McDonnell Douglas and Martin Marietta to develop prelimi
nary design and cost data on a number of OWS system elements that were pre
viously planned for in-house development. Among these were fixed payload 
shroud, oxygen, and nitrogen bottle installation; cooling of the A TM control and 
display; deletion of the scientific airlock; design and fabrication of the solar array 
system; installation of experiments; and MDA integration and checkout. 

"Weekly Progress and Problem Summary for the Administrator- Apollo Applications 
Program," 29 August 1969. 
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A meeting was held at MSFC that provided the ATM Principal Investigators an 
opportunity to express their desires regarding experiment operation during un
manned periods of the ATM OWS mission. AAP personnel from NASA Hq, 
MSC, and MSFC, as well as ATM Principal Investigators, attended. The in
vestigators felt strongly that their early participation in program decisions that 
affected experiments would permit a much more effective experiment program 
without significant budget or schedule changes. 

Letters, G. Newkirk, Jr., High Altitude Observatory, to George E. Mueller, NASA 
Hq, 25 July 1969; George E. Mueller to G. Newkirk, Jr., 28 August 1969; unofficial 
minutes of the September 3 ATM Principal Investigator's meeting, 10 September 
1969. 

The critical design review on the A TM charger battery regulator module was 
held with satisfactory results. Numerous tests on the module components were 
conducted. An engineering prototype was undergoing thermal cycle, charge, and 
discharge test. 

MSFC, "Weekly Activity Report," 11 September 1969. 

Apollo documentation would be used as the initial baseline documentation for 
AAP. As AAP progressed, supplements or addenda would be prepared to meet 
AAP-peculiar requirements. 

TWX, H. E. Gartrell, MSC, to G. W. Jeffs, North American, W. C. Schneider, NASA 
Hq, et ai., "Contract NAS 9-9224, AAP Documentation," 5 September 1969. 

The objectives, constraints, and guidelines for a second OWS were stated in gen
eral terms along the following lines: 

• OWS would reflect the same physical features and capabilities exhibited 
by the initial Workshop and would use the flight hardware to be procured as 
backup for the first Workshop missions. 

• Crew complement would consist of three men (at least one scientist 
astronaut). 

• Operating life would be 12 to 24 months, nominally continuously manned. 
• Orbital altitude would be in the range of 390 to 500 km at an inclination 

up to 55°. 
• Orientation would be inertially stabilized for solar arrays in either a solar 

or X-POP (the X-axis perpendicular in orbital plane) mode and would permit 
experiment pointing for solar, stellar, and Earth survey observations. 

• Experiment development schedules would be consistent with an early FY 
1974 launch of the OWS. 

• Some period of time during the mission would be devoted to experimental 
artificial gravity operations. 

• Planning would utilize currently developed hardware to the maximum ex
tent practical to reduce cost, and consideration would be given to approaches that 
permit significant cost reductions in payload development. 
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• Payload elements would emphasize the experimental facility approach (in 
contrast to individual experiments) to the maximum extent possible. 

• FY 1970 and 1971 funding requirements would be minimized consistent 
with realistic resource requirements to meet an early FY 1974 launch date. 

Letter, William C . Schneider, NASA Hq, to Managers, Apollo Applications Program 
at MSFC, MSC, and KSC, "Preliminary Mission Definition and Program Planning for 
the Second Saturn Workshop," 5 September 1969; memorandum, H. E. Gartrell, 
MSC, to Dist., "Second Workshop Mission Planning Task Force," 26 September 1969. 

AM simulation test plans were reviewed by MSFC and McDonnell Douglas rep
resentatives at MSFC. It was agreed that MSFC would do minor hardware 
modifications and that McDonnell DougJas would deliver modification kits on 
major changes to MSFC for installation. McDonnell Douglas would support the 
various development tests as observers and would participate in the tests when 
requested by MSFC. Close liaison would be maintained between MSFC and 
McDonnell Douglas design engineers so that one-g, neutral-buoyancy and zero-g 
trainers would reflect the current design configuration of the AM. 

NASA, "Manned Space Flight Weekly Activity Report," 22 September 1969; MSFC, 
"Weekly Activity Report," 22 September 1969. 

An OWS test planning meeting was conducted at McDonnell Douglas with rep
resentatives from MSFC, KSC, NASA Hq, and McDonnell Douglas. The dis
cussion covered the tests to be conducted on all systems of the W oTkshop flight 
item except the habitability support systems. A significant point in the general 
plan was that experiment equipment would be delivered to McDonnell Douglas, 
installed, and checked out, so that a completely integrated and checked out mod
ule would be delivered to KSC. The checkout sequence would include inverting 
the Workshop of the module to evaluate the crew quarters and experiment hard
ware in a simulated orbital configuration, as well as a launch configuration. 

"Apollo Applications Test Weekly Status Report," 19 September 1969. 

Two major directions were identified for manned space flight in the next decade. 
These were further exploration of the Moon, with possibly the establishment of a 
lunar surface base, and the continued development of manned flight in Earth or
bit, leading to a permanent manned space station supported by a low-cost shuttle 
system. To maintain direction, the following key milestones were proposed: 

1972-AAP operations using a Saturn V launched Workshop 
1973-Start of post-Apollo lunar exploration 
1974-Start of suborbital flight tests of Earth to orbit shuttle 

-Launch of a second Saturn V Workshop 
1975-Initial space station operations 

-Orbital shuttle flights 
1976-Lunar orbit station 
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-Full shuttle operations 
1977-Nuclear stage flight test 
1978- Nuclear shuttle operations-orbit to orbit 
1979-Space station in synchronous orbit 

By 1990-Earth orbit space base 
-Lunar surface base 
-Possible Mars landing 

Letter, George E. Mueller, NASA Hq, to Robert R. Gilruth, MSC, 11 September 
1969. 

The change in AAP from the wet to the dry OWS substantially improved the 
probability of mission success and crew safety. Some of the hardware and opera
tional improvements contributing to crew safety were increased payload capabil
ity, which would reduce risks from submarginal booster performance; launching 
the ATM as an integral part of the OWS, thus eliminating an extra launch that 
involved a complex and operationally difficult unmanned rendezvous and dock
ing; standardizing the three manned launches, using proven software and training 
techniques, thereby reducing some of the risks associated with new operational 
phases and missions; and the powering down of the CSM to a quiescent state 
during the orbital period of operation, with a consequent reduction in wearout or 
limited-life failures. 

Letter, William C. Schneider, NASA Hq, to Acting Director Manned Space Flight 
Safety, "Semi-Annual R eport on NASA Safety Efforts," 16 September 1969. 

An ATM control moment gyro was subjected to thermal-vacuum, vibration, and 
electromagnetic interference development environmental testing. Tests indicated 
that, with proper insulation, no major problems existed in the thermal-vacuum 
area. However, with the extended requirements for the OWS, command moment 
gyro actuator lifetime was a concern. In addition to converting to a wet lubricant 
system, Bendix Corporation and Battelle Memorial Institute, Columbus, Ohio, 
were asked to study other steps that might be taken to ensure a 300-day lifetime 
for the control moment gyro actuators. 

"Weekly Progress and Program Summary Report for the Administrator-Apollo Appli
cations Program," 22 September 1969; "Apollo Applications Test Weekly Activity 
Report," 22 September 1969; NASA, "Manned Space Flight Weekly Report," 22 
September 1969. 

An AAP test planning meeting was held at KSC. Representatives from KSC, 
MSC, MSFC, and NASA Hq attended. Purpose of the meeting was to review 
the status of factory acceptance test planning for all modules, the preliminary 
CSM interface test requirements at KSC, and the KSC planning pertinent to 
conducting AAP integrated module tests. Open issues that would require resolu
tion included flight experiment delivery dates, flight ATM control and display 
availability for integration into the MDA and compatibility for integration into 
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the MDA, and compatibility of flight and prototype ATM delivery dates to sup 1969 

port KSC checkout and integrated module test need dates. 
September 

"Apollo Applications Test Weekly Status Report," 25 September 1969; MSFC, 

"Weekly Activity Report," 23 September 1969; "Weekly Progress and Problem Sum

mary for the Administrator- Apollo Applications Program," 1 October 1969; KSC, 

"Weekly Progress Report," 24 September 1969. 


A technical management review of the CSM caution and warning system was 23 

conducted at MSC. Among the topics discussed were caution and warning pa
rameters, the effect of providing memory and inhibit capability, and the cluster 
interface. About 15 parameters would be monitored by the caution and warning 
system, a significant decrease from previous estimates. It appeared that ground 
monitoring would be adequate for the deleted parameters. 

NASA, "Manned Space Flight Weekly Report," 29 September 1969; "Weekly Prog
ress and Problem Summary for the Administrator- Apollo Applications Program," 

1 October 1969. 


A preboard preliminary requirements review was conducted at MSC. Among the 25 

topics discussed were the following: 

• MSC agreed to revise the loading requirements and send nearly all food 
on the AAP-l launch. 

• Food loading time on AAP- 2 was moved back from 7 days before launch 
to about 30 days before launch. 

• Preconditioning temperatures for loading the food were relaxed. 
• Some of the tolerances on food constituent accuracy and temperature con

trols were relaxed. 

"Weekly Progress and Problem Summary for the Administrator-Apollo Applications 

Program," 3 October 1969. 


An ad hoc group to formulate plans for defining a second OWS met at MSFC. 30 

The agenda included goals, constraints, guidelines, payloads, justification for the 
mission, output, schedule, work plan, and responsibilities for the definition activities. 
Tradeoffs between mission content and launch date, budget levels, and long-term 
evolution of manned space flight were some of the issues discussed. 

"Weekly Progress and Problem Summary for the Administrator- Apollo Applications 

Program," 3 October 1969. 


OctoberA meeting on the habitability support system and crew quarters layout was held 
at McDonnell Douglas. Representatives from NASA Hq, MSC, MSFC, and 

5 
Loewy and Snaith, Inc., attended. McDonnell Douglas proposed an active, 
closed-loop cooling system to provide for food refrigeration, water chilling, and 
urine freezing capability. The proposed system would require less power than the 
existing system and would eliminate waste heat inputs to the Workshop atmos

179 




1969 

6 

SKYLAB: A CHRONOLOGY 

October 

7 

8 

8 

phere. Agreement was reached on ways of improving crew comfort and con
venience; however, implementation would depend on the results of tradeoff 
studies on cost, schedule, and technical factors. 

NASA, "Manned Space Flight Weekly Report," 13 October 1969 ; "Weekly Progress 
and Problem Summary for the Administrator- Apollo Applications Program," 13 Oc
tober 1969. 

Program responsibility for Saturn launch vehicles at the Headquarters level was 
divided between the Apollo Program Office (APO) and AAP Office. Each office 
was responsible for ensuring that its actions with regard to common hardware 
elements and facilities were compatible with the other program. To accomplish 
this, APO would establish an individual as a point of contact on AAP-related 
matters. In like manner, AAP would establish an individual as a point of contact 
for APO-related matters. 

Memorandum of understanding between the Apollo and Apollo Applications Program 
Offices on Saturn vehicle management interfaces, R . A. Petrone, APO, 6 October 
1969, William C. Schneider, AAP, 13 October 1969. 

MSFC signed a contract with General Electric Company for support work for 
AAP. Under the terms of this agreement, General Electric agreed to provide 
ground support equipment and launch systems for the ATM, MDA, and airlock, 
as well as for the Saturn V Workshop itself. 

Contract NAS 8-25150, 7 October 1969. 

For some time into the future, all personnel going into space, whether as crews or 
passengers, would need a reasonable level of training for the environment. This 
would include aircraft flying, zero-g, centrifuge, and altitude training. Depending 
on final definition and mission of the space station, crews would consist of pilots, 
flight engineers, technicians, and scientists. The last three categories would not 
be trained as pilots. A reasonably stringent selection process would still be re
quired to ensure the compatibility of the crew. 

Letter, Robert R. Gilruth, MSC, to George E. Mueller, NASA Hq, 8 October 1969. 

A meeting was held at North American Rockwell to discuss the AM in connec
tion with its modification and installation in the OWS. Representatives from 
MSFC, MSC, NAR, McDonnell Douglas, The Boeing Company, Brown Engi
neering Company, and Martin Marietta participated. Drawings, data, and an 
AM were examined. The AM would require replacement of certain materials as 
a fire preventive measure before use in the OWS. 

Memorandum, W. K. Simmons, Jr., MSFC, to Leland F. Belew, MSFC, "Workshop 
Project Weekly Notes," 10 October 1969. 
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NASA Hq defined the requirements, responsibilities, inter-Center coordination, 
and review necessary for the development, revision, and checkout procedures 
applicable to AAP hardware at KSC. 

AAP Directive No. 26, "Intercenter Responsibilities for Support and Preparation of 
KSC Test and Checkout Plans and Procedures," 10 October 1969. 

At a meeting with AAP officials in Washington, Associate Administrator for 
Manned Space Flight George E. Mueller reviewed various habitability aspects of 
the AAP dry-launched Workshop concept. Mueller repeatedly emphasized that 
the fundamental goal of the AAP Workshop was to gain an understanding of 
habitability conditions wherein men could live and work in space over long pe
riods of time- factors that could subsequently be applied to the design of a space 
station. The AAP Workshop, Mueller affirmed, should include a number of criti
cal habitability devices, so that the crews could evaluate various alternatives and 
select the most desirable designs. 

In line with this thinking, Mueller approved the "wardroom" concept for the 
Workshop, a combined dining and recreational area for the crew. Also, he ap
proved deletion of the Defense Department's sleeping compartment experiment to 
allow more room inside the wardroom. 

Letters, R. L. Lohman, NASA Hq, to Dist., "Space Station Inputs to AAP Habitability 
Experiment," 16 October 1969; William C. Schneider, NASA Hq, to Robert F. 
Thompson and C. C. Johnson, MSC, Leland F. Belew, MSFC, and Thomas W. Mor
gan, KSC, "Review of Habitability Aspects of the Saturn Workshop," 30 September 
1969; Donald K. Slayton, MSC, to Manager, Apollo Applications Program Office, 
MSC, "Orbital Workshop Crew Quarters," 12 December 1969; Mueller Meeting, 
15 October 1969. 

To achieve clarity in AAP documentation relationships and to ensure that base
line controls were clearly identified and understood, the following relationships 
were delineated: 

41
• The Program Approval Document and the Procurement Plan would rep

resent the basic agreements between the NASA Administrator and the Associate 
Administrator for Manned Space Flight. 

• The Flight Missions Assignment Document and the level one schedule, 
analysis, and review procedure schedule would serve as the formal controls be
tween the Associate Administrator for Manned Space Flight and the Apollo Ap
plications Director. 

• Mission Directives and Program Directives, which included specifications 
and work authorizations, would be the control documents between the AAP 
Director and the Center Program Manager. 

• The Mission Requirements Document, the Baseline Reference Mission 
Document, and the end-item specifications would be used as the control channels 
for the Center Program Managers to the support elements. 
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• The AAP Missions Requirement Document for the Orbital Workshop 
configuration was published and distributed. The Baseline Reference Mission was 
scheduled for distribution near the end of November. AAP Directive No. 26, 
KSC Test and Checkout Procedures, was approved by NASA Hq on 10 October 
1969. 

Manned Space Flight Management Council Meeting, 15 October 1969; NASA, 
"Manned Space Flight Weekly Report," 20 October 1969. 

An MSC plan to do both Apollo and Apollo Applications work at North Ameri
can Rockwell under a single contract was approved by NASA Hq. The Apollo 
Spacecraft Program Office and the Apollo Applications Program Office were 
working together on procedures for maintaining or reestablishing major CSM 
subcontractor capabilities. Fuel cells and cryogenic tanks were being given par
ticular attention. 

TWX, G. J. Vecchietti, NASA Hq, to D. W. Lang, MSC, "Letter Contract NAS 
9- 9224- Apollo Applications CSM Program- Definitization Under Basic Apollo 
Contract," 21 October 1969; "Weekly Progress and Problem Summary for the Ad
ministrator- Apollo Applications Program," 24 October 1969; NASA, "Manned 
Space Flight Weekly Report," 27 October 1969. 

AAP was implementing manned space flight safety by establishing systems safety 
requirements; ensuring compliance with established safety requirements by formal 
audits of design, test, manufacture, operations, and reliability disciplines; partici
pating in program milestone reviews; conducting formal reviews and checking 
concurrence in procedures to be used during hazardous testing, checkout, launch, 
and mission operations; and conducting formal tracking and disposition of safety 
problems identified in various engineering analyses, mockup reviews, and proce
dural reviews. 

AAP Directive No. 31, "The Implementation of AAP System Safety Requirements," 
22 October 1969. 

A special reliability analysis, "Descent Battery Pack Monitoring," was completed. 
The study was performed to determine the monitoring parameters planned for 
the service module descent battery pack. The pack consisted of three 500-amp/ hr 
silver-zinc batteries used for the CSM deorbit maneuver. Command module bat
teries provided redundancy for the deorbit maneuver. 

"Weekly Progress and Problem Summary for the Administrator- Apollo Applications 
Program," 24 October 1969. 

As a result of an AAP management meeting at MSFC, the AAP Director ap
proved the following changes in the OWS: reinforced floor, hard ceiling, access 
hatch, window, and wardroom concept. Inversion of the Workshop floor was 
given tentative approval. 
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NASA, "Manned Space Flight Weekly Report," 3 November 1969; "Weekly Progress 
and Problem Summary Report," 4 November 1969; NASA News Release 69- 164, 
"Orbital Workshop Design Changes," II December 1969. 

An ATM program review was held at MSFC. ATM Principal Investigators and 
representatives from NASA Hq, MSC, and MSFC attended. Among the areas 
discussed were unmanned operations, thermal control, operating lifetime, and 
availability of acceptance checkout equipment. A study was being conducted to 
identify the amount of thermal control required during in flight storage periods. 
In addition, life testing was being performed to determine capability for extend
ing the operating lifetime of the ATM. 

"Weekly Progress and Problem Summary for the Administrator- Apollo Applications 
Program," 4 November 1969; NASA, "Manned Space Flight Weekly Report," 3 No
vember 1969. 

MSFC was requested to manage a study to define the performance characteristics 
and related costs and schedules for development of an ATM-B stellar telescope to 
be used with a second OWS. Results of the study were considered to be signifi
cant in determining whether such a program should be undertaken and what 
measures were required to establish characteristics and requirements that would 
support development of large telescopes of the future. 

Letters, George E. Mueller, NASA Hq, to Director, Marshall Space Flight Center, 
"Apollo Telescope Mount (ATM- B) Stellar Telescope Study," 31 October 1969; 
George E. Mueller to Associate Administrator for Advanced Research and Technology, 
"Apollo Telescope Mount (ATM- B)," 31 October 1969. 

A major study was performed by KSC, The Boeing Company, and Chrysler Cor
poration to determine the feasibility of launching S- IB vehicles from LC- 39. 
Major facilities and equipment needed to convert LC- 39 to an elevated pedestal 
configuration were studied, as well as estimated cost figures , program schedules, 
and interrelationships with other NASA programs. The study indicated that use 
of the elevated pedestal concept in LC-39 appeared technically and operationally 
feasible. However, because of the close operational coupling of the Apollo and 
AAP if this concept were implemented, it was decided to defer further considera
tion of this concept. 

KSC AAPO, "Utilization of LC- 39 for AAP Saturn IB Launches," 1 November 
1969. 

LaRC issued a request for proposal for a zero-g body shower that would be de
veloped for use on extended manned space missions. 

Letter, E. M . Cortright, LaRC, to Robert R. Gilruth, MSC, "Evaluation of Proposals 
in Response to NASA RFP LI3- 442, 'Development of a Zero Gravity Whole Body 
Shower,' " 3 November 1969. 
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November 

4-7 

5 

12-13 

Two Apollo ATM-related Aerobee rockets were launched from the White Sands 
Missile Range, New Mexico. The rockets achieved expected performance, solar 
pointing systems functioned properly, payloads were successfully recovered, and 
preliminary results appeared excellent. The information obtained by the rocket 
flights on solar emission intensity, filter performance, film response, and exposure 
time would be available in time to provide a useful and effective feedback into 
the A TM instruments development program. 

MSFC, "Weekly Activity Report," 3 and 17 November 1969; letter, William C. 
Schneider, NASA Hq, to Associate Administrator for Manned Space Flight, "Apollo 
Telescope Mount (ATM) Rocket Flight," 7 November 1969; "Weekly Progress and 
Problem Summary for the Administrator-Apollo Applications Program," 14 November 
1969; "Minutes, MSF Management Council Meeting," 5 December 1969. 

A preliminary design review on the AAP CSM was held at North American 
Rockwell, Downey. Major configuration items which resulted from the review 
were reindexing the CSM by 180 degrees, based on a crew requirement to be 
able to realign the astronaut maneuvering unit before undocking from the cluster, 
and installation provisions for two reentry control system propellant tank farms. 
Both recommendations would be subjected to further review. 

NASA, "Manned Space Flight Weekly Report," 10 and 17 November 1969; letter, 
G. W. Jeffs, North American Rockwell, to Robert F. Thompson, MSC, "Contract 
NAS 9-9224, Minutes of AAP PDR," 14 November 1969; "Minutes, MSF Manage
ment Council Meeting," 5 December 1969. 

Olin E. Teague, Chairman of the House of Representatives Committee on Sci
ence and Astronautics Subcommittee on Manned Space Flight, suggested that 
space rescue and emergency coordination would offer opportunities to bring the 
space-faring nations of the world closer together. In an initial response to the 
letter, NASA Hq appointed a Space Station Safety Advisor and established a 
Shuttle Safety Advisory Panel. 

Letters, Olin E. Teague to the President, 5 November 1969; L. A. DuBridge, Science 
Advisor, to T. O. Paine, NASA Administrator, 17 November 1969; M. L. Raines, 
MSC, to Manager, Advanced Missions Program Office, "Safety posture for advanced 
programs," 12 December 1969. 

During a meeting at McDonnell Douglas, the following Workshop subsystems 
were reviewed: refrigeration, electrical power and waste heat, trash disposal, urine 
collection and processing, and crew compartment. Presentations were offered on 
the various subsystems. In the crew compartment, McDonnell Douglas was pro
ceeding with a new access door arrangement in the experiment area with a win
dow in the wardroom. This would eliminate disturbing the wardroom installation 
if on-the-pad access was required. 

"Weekly Progress and Problem Summary for the Administrator- Apollo Applications 
Program," 21 November 1969. 
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President Richard M. Nixon announced his nomination of George M. Low as 
Deputy Administrator of NASA. Low had served in the U.S. space program 
since 1949, when he joined the National Advisory Committee for Aeronautics, 
NASA's predecessor. 

White House Press Release, " George M. Low Nominated Deputy Director of NASA," 
13 November 1969. 

A preliminary design reVIew on AAP ground support equipment was held at 
North American Rockwell. Purpose of the review was to evaluate preliminary 
details of the ground operational system documentation and ground support 
equipment preliminary designs. Attendees recognized that the required AAP 
equipment should be adequate to do the job, but absolutely minimal in cost and 
simple to operate. It was agreed that design management meetings would be held 
periodically on each major piece of ground support equipment when 30 or 40 
percent of the design was completed. 

"Apollo Applications Test Weekly Status Report," 26 November 1969; "Weekly 
Progress and Problem Summary for the Administrator- Apollo Applications Program," 
28 November 1969; "Minutes, MSF Management Council Meeting," 5 December 
1969. 

A meeting was held at North American Rockwell, Downey, to discuss MDA 
docking checkout features. It was agreed that docking tests would be conducted 
at MSFC with North American fixtures to verify the capability of the MDA 
ports for docking with the command modules. 

MSFC, "Weekly Activity Report," 2 December 1969. 

An AM system review was held at McDonnell Douglas, St. Louis. The review, 
plus a crew walk-through, provided the first concentrated crew input to the AM 
dry concept design. It also provided an up-to-date summary review of the overall 
AM design status. 

MSFC, "Weekly Activity Report," 2 December 1969. 

Inflight activities for AAP missions would be conducted on a 24-hour cycle. For 
previous manned space flights, the basic onboard time reference for manned space 
flights was mission elapsed time (MET), which began at liftoff and accumulated 
as hours/minutes/seconds for the flight duration. Reasons for the change from 
MET to the 24-hour cycle were that eating and sleeping activities would follow 
a 24-hour cycle, and the postflight data correlation, particularly with ground 
data, would be greatly assisted by a 24-hour timekeeping system. MET would 
continue to be used in the command module for contingency and final reentry 
planning. 
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Memorandum, T. U. McElmurry, MSC, to Dist., "On-board time reference during 
Apollo Applications Flights," 24 November 1969. 

A review team representing NASA Hq, the three manned space flight Centers, 
the several prime contractors involved, and many of the Principal Investigators 
for experiments conducted the AAP cluster systems review at MSFC. Cluster 
hardware subjected to scrutiny included attitude control, thermal, instrumentation 
and communications, structural, electrical, and crew systems, as well as mission 
requirements and the overall system-level capability of the AAP cluster to meet 
those objectives. In one significant design decision, program officials decided to 
parallel the electrical power system of the ATM with the rest of the cluster 
through the airlock to increase overall reliability of the cluster's electrical power 
system. 

MSFC, "Weekly Activity Report," 9 December 1969; NASA, "Manned Space Flight 
Weekly Report," 8 December 1969; "Weekly Progress and Problem Summary for the 
Administrator- Apollo Applications Program," 9 December 1969. 

NASA Hq issued a directive which established program standards for achieving 
uniformity of terms, practices, and criteria for use throughout AAP in the gener
ation of nonconformance data that could be readily combined, compared, and 
assessed for potential program impact. For the purpose of the directive, non
conformance was defined as a failure or defect. 

AAP Directive No. lOA, "AAP Nonconformance Reporting and Corrective Action," 
9 December 1969. 

NASA Hq issued a program directive that authorized and directed the work to 
be accomplished in AAP for FY 1970. Its mission and major flight hardware 
summary provided flight numbers and objectives, assigned by number the launch 
vehicles and the CSM, and designated the launch complexes. 

AAP Directive No. 4B, "Apollo Applications Program Work Authorization," 10 De
cember 1969. 

An AM management meeting was held at McDonnell Douglas. Based on a 
review of design, test, and procurement schedules, it appeared that an extremely 
tight schedule existed on all aspects of the project. 

MSFC, "Weekly Activity Report," 18 December 1969; "Weekly Progress and Problem 
Summary Report for the Administrator- Apollo Applications Program," 11 December 
1969; NASA, "Manned Space Flight Weekly Activity Report," 15 December 1969. 

Recent discussions produced oral agreements by NASA Hq, MSFC, and MSC 
management to use progressive crew station reviews at prime hardware contractor 
plants for operational verification of hardware before critical design reviews. 
Some points relating to the crew station reviews were: 
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• Reviews would be conducted at McDonnell Douglas for the OWS and 
the AM, at Martin Marietta for the MDA, and at MSFC for the ATM. 

• Appropriate one-g engineering mockups would be provided at each 
contractor plant. These would be continuously updated to reflect the latest design. 

• Attendance at the reviews would be held to a minimum. 
• Reviews would be conducted as required, beginning in December 1969. 
• A complete crew station review would be conducted as part of the 

critical design review. 

Letter, Donald K. Slayton, MSC, to Manager, Apollo Applications Program, MSC, 
"Progressive Crew Station Review of Saturn V Workshop Hardware, 11 December 
1969. 

McDonnell Douglas evaluated a recent test failure of a structural tranSItIon 
section window in the AM. Preliminary findings were that an improper test setup 
and procedural error probably caused the window failure. The window failed 
under a pressure seven to eight times the maximum operating pressure of the AM. 
Test procedures were being reviewed and repeat testing was planned. The struc
tural transition section contained four windows that provided visibility. When 
not in use, these windows were protected by an external movable Cover actuated 
from within the AM. 

"Weekly Progress and Problem Summary Report for the Administrator- Apollo Appli
cations Program," 11 December 1969; NASA, "Manned Space Flight Weekly Re
port," 15 December 1969. 

Because of stringent budget restnctlOns MSFC was requested to carefully scru
tinize the A TM experiment and supporting systems requirements and eliminate 
any existing or proposed modifications that were not mandatory to the successful 
accomplishment of the scientific experiment objectives. Modifications which were 
not yet implemented would be carefully examined to determine: 

• If the requirements matched the approved experiment objectives. 
• If the requirements could be met without the change. 
• If funding or development schedules would be impacted in an unfavorable 

manner if changes were authorized. 
• If alternate approaches could be taken to meet objectives of required 

changes with a less unfavorable impact on funding and schedules. 

Letter, William C . Schneider, NASA Hq, to Manager, Apollo Applications Program, 
MSFC, "ATM Schedules and Resources," 15 December 1969. 

KSC Director Kurt H. Debus announced that LC-34 would be used for Saturn 
IE-related AAP manned launches (scheduled to begin in mid-1972), while 
LC-37 would be placed in a semideactivated "minimum maintenance" condition. 
Thomas W. Morgan, AAP Manager of the Florida Center, said that design of 
modifications to LC- 34 to meet the needs of AAP would begin on 1 January 
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1970, while the modifications to the pad itself would begin around the end of the 
summer. The current estimate for the cost of modifying the complex and bringing 
it to a state of readiness was about $3.7 million. 

Spaceport News, Vol. 8,18 December 1969, p. 8. 

MSFC shipped a test version of the Saturn V third (S-IVB) stage to McDonnell 
Douglas to be. converted into a Workshop test article for use in AAP dynamics 
and acoustics testing. The stage had earlier been used as a Saturn V facilities 
vehicle to check out manufacturing, testing, and launching facilities during the 
Apollo/Saturn V program. 

MSFC Project Logistics Office, Flight Operating Log, 2 January 1970; MSFC, 
"Weekly Activity Report," 15 January 1970; NASA, "Manned Space Flight Weekly 
Report," 19 January 1970. 

AAP involved the conduct of long-duration manned missions under two concepts. 
The first was the conduct of long-duration orbital missions by the use of spacecraft 
originally developed for the Apollo lunar mission operating in conjunction with 
an OWS. This concept required providing sufficient expendables to sustain 
individual long-duration missions and planning so that they would continue for 
predetermined durations as long as no major flight hardware problems arise. The 
second concept was that of revisitation and reuse of multimodule assemblies left 
in orbit. 

These concepts were influenced by two major factors. The first was the need to 
use Apollo and Gemini hardware and technology for the most economical 
accomplishment of significant advances in manned space flight orbital operations. 
The second factor was the desire to exploit the long-duration operational potential 
of the hardware as rapidly and economically as technology would permit. 

Letter, William C. Schneider, NASA Hq, to Manager, Apollo Applications Program, 
MSFC, MSC, and KSC, "Test Requirements for AAP Long Duration Missions," 3 
January 1970; NASA Handbook 8080.3, Appendix D, "Apollo Applications Test Re
quirements," Change 1, 23 December 1969. 

An Earth resources experiments package (EREP) preliminary requirements review 
was held at MSC. Representatives from NASA Hq, MSC, MSFC, KSC, and 
Martin Marietta participated. Based on the results of the review, MSFC and 
MSC were reviewing the dynamic loads, vibration and acoustics, and film 
temperature environments for EREP. Discussions were also being held with the 
Office of Space Science and Applications to determine detailed plans on EREP. 

NASA, "Manned Space Flight Weekly Report," 19 January 1970. 

The Apollo 20 mission was deleted from the program. MSC was directed to take 
some immediate actions including determination of the disposition of CSM-115A, 
pending a final decision as to its possible use in a second Workshop mission. 
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TWX, Rocco A. Petrone, NASA Hq, to MSC, "Apollo 20 deletion," 7 January 1970. 

The Air Force Eastern Test Range was planning to deactivate two high-resolution 
tracking radars at the Cape. The radars provided the earliest acquisition of S- IB 
launches of all available radars and permitted lower visibility ceilings for these 
launches. KSC requested a temporary postponement of the deactivation until a 
determination could be made of the impacts, if any, to launch constraints and 
until alternate radars could be specified. 

KSC, "Weekly Progress Report," 7 January and 14 January 1970. 

Saturn V launch vehicle 513 was designated for the first AAP Workshop launch. 
For planning purposes, launch vehicle 515 was being considered for use with 
either a backup or second Workshop. 

TWX, William C. Schneider and Rocco A. Petrone, NASA Hq, to MSFC, MSC, and 
KSC, "Saturn V Launch Vehicles for AAP," 7 January 1970. 

Dale D. Myers was appointed NASA Associate Administrator for Manned Space 
Flight with an effective date of 12 January. He succeeded George E. Mueller, 
who left NASA on 10 December 1969 to become a vice president of General 
Dynamics Corporation. Prior to his acceptance of the NASA position, Myers was 
Vice President and General Manager of the Space Shuttle Program at North 
American Rockwell. 

NASA News Release 70-4, 8 January 1970. 

The mission requirements panel met at KSC. The baseline reference mISSlOn 
document was being updated to incorporate a 50-degree orbital inclination for 
the OWS. In current plans, AAP- 3 would be launched on day 183, mission 
elapsed time. This would permit daytime launches and recoveries for all the 
manned missions. The possibility that the orbit of the jettisoned payload shroud 
might recontact the OWS orbit was being evaluated in order to identify preven
tive measures. 

NASA, "Manned Space Flight Weekly Report," 26 January 1970. 

Apollo Applications Program Managers met at MSFC and conducted a full 
review of the ATM status. Among the items covered were the film vault design, 
film test program, subsystems status, module ground test program, quality and 
reliability, mission operations support to MSC, prototype refurbishment, project 
schedules, and funding. 

NASA, "Manned Space Flight Weekly Report," 2 February 1970. 

The recommendation was made that serious consideration be given to providing 
training in solar physics to the Skylab astronauts in the immediate future. Purpose 
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of the training would be to obtain maximum benefit from the ATM experiments 
by equipping the astronauts with a well-rounded knowledge of solar physics and

February 
the training required for them to become experienced solar observers. 

Letter, R. Tousey, Naval Research Laboratory, to Robert F. Thompson, MSC, 4 
February 1970. 

6 	 NASA management conducted a briefing in the Health, Education, and Welfare 
auditorium, Washington. Purpose of the briefing was to explain to industry and 
labor NASA's plans for the coming year, following a 12-percent budget cut. 

NASA Industry Briefing, 6 February 1970. 

9 	 With the termination of the Manned Orbiting Laboratory, the Air Force provided 
MSFC with three environment conditioning units capable of delivering fresh air 
into a small enclosed space at a desired temperature and humidity. The units 
would be used during bench checks and troubleshooting on the ATM experiments 
and the related ground support equipment during storage and the preinstallation 
period. 

NASA, "Manned Space Flight Weekly Report," 9 February 1970. 

13 	 A meeting was held at MSFC to discuss long-term storage of launch vehicle 
stages. A preliminary plan was to store four S-IVB stages and four S-II stages in 
the Vehicle Assembly Building at KSC. Deletion of certain checkout functions 
formerly accomplished before delivery of hardware to KSC was also discussed. 

KSC, "Weekly Progress Report," 18 February 1970. 

13 	 Kenneth S. Kleinknecht was named Manager of MSC AAP, succeeding Robert 
F. Thompson who was appointed Manager of the newly established Space Shuttle 
Program Office at MSC. Clifford E. Charlesworth was appointed AAP Deputy 
Director. 

MSC News Release 70-25, 13 February 1970; MSC Announcement 70-33, "Estab
lishment of the Space Shuttle Program Office and Key Personnel Assignments," 13 
February 1970. 
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PART III 

Skylab Development and Operations 

February 1970-November 1974 

NASA announced that the Apollo Applications Program had been redesignated 
the Skylab Program. The name Skylab, a contraction connoting a laboratory in 
the sky, was proposed by Donald L. Steelman, USAF, while assigned to NASA. 
The name was proposed following an announcement by NASA in 1968 that they 
were seeking a new name for AAP. Then NASA decided to postpone renaming 
the program because of budgetary restrictions. Skylab was later referred to the 
NASA Project Designation Committee and was approved 17 February 1970. 

Memoranda, George E. Mueller, NASA Hq, to J. Scheer, NASA Hq, "Request to 
NASA Project Designation Committee to Select a New Name for AAP," 15 October 
1968; D. D. Myers, NASA Hq, to Deputy Administrator, "New Name for Apollo Ap
plications Program," 23 January 1970; George M. Low, NASA Hq, to Assistant Ad
ministrator for Public Affairs, "Naming of Several Projects," 11 February 1970; 
J. Scheer to D. D. Myers, 18 February 1970; letter, William C. Schneider, NASA Hq, 
to Dist., "Program Name Change," 24 February 1970; NASA News Release 70--30, 
"NASA AAP Designated Skylab," 24 February 1970; NASA SP-4402, Origins of 
NASA Names, Washington, 1976. 

A ground support equipment meeting was held at MSFC with representatives 
from NASA Hq, MSC, MSFC, McDonnell Douglas, and General Electric 
Company participating. Purpose of the meeting was to establish lines of 
communication and to discuss test and checkout philosophies and responsibilities, 
ground support equipment status, and problems of common interest. On 18 
February a similar meeting was held to discuss ground support equipment 
associated with the ATM project. 

MSFC, "Weekly Activity Report," 27 February 1970. 

At an AM management review held at McDonnell Douglas, a two-month slip in 
the AM delivery was predicted. Reason for the slippage was attributed to design 
changes in the caution and warning system. 

NASA, "Manned Space Flight Weekly Report," 27 February 1970. 
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A meeting was held at MSFC on experiment locations in the Orbital Workshop. 
Representatives from MSC, McDonnell Douglas, Martin Marietta, and MSFC 
attended. Several Principal Investigators also attended. In general, the experi
ment locations were considered acceptable. 

MSFC, "Weekly Activity Report," 5 March 1970. 

KSC Director Kurt H. Debus announced administrative changes creating a 
Center Planning and Future Programs Directorate. G. Merritt Preston, Director 
of Design Engineering, was named to head the new element. The Center Plan
ning and Future Programs Directorate was responsible for space transportation 
systems, Earth-orbital vehicles, and planetary manned and unmanned vehicles. 
The Advanced Programs Office of the AAP Manager's organization, together 
with AAP supporting research and technology tasks related to future require
ments, were transferred to the new group. Also assimilated into the new direc
torate were portions of the Design Engineering Directorate's Future Studies 
Office. Grady F. Williams, former Deputy Director of Design Engineering, 
succeeded Preston as Director of Design Engineering. 

Spaceport News, 26 February 1970, p. 1. 

Wernher von Braun left MSFC to become NASA's Deputy Associate Adminis
trator for Planning in Washington. Eberhard F. M. Rees, who had served as the 
MSFC Deputy Director Technical since 1963, became Director of MSFC. 

MSFC, Marshall Star, 4 March 1970, p. 1. 

In a statement from the White House, President Richard M. Nixon announced 
his proposed space goals for the 1970s. He listed six specific objectives for the 
program. Objective No.4 stated: "We should seek to extend man's capability to 
live and work in space. The experimental space station- a large orbiting work
shop--will be an important part of this effort. We are now building such a 
station- using systems originally developed for the Apollo program- and plan to 
begin using it for operational missions in the next few years. We expect that men 
will be working in space for months at a time during the coming decade." 

Text of statement by the President, 7 March 1970. 

McDonnell Douglas and Martin Marietta were conducting analyses for their 
areas of hardware responsibility to determine the types, quantities, and locations 
of materials that might present a fire hazard. They were assessing flash points and 
propagation mechanisms for the various materials and areas. This would provide 
the basis for determining the quantity, type, and location of fire sensors for Skylab. 

Letter, William C. Schneider, NASA Hq, to Director, Manned Space Flight Safety, 
"Semiannual Report of Manned Space Flight Safety Studies and Activities- Skylab 
Portion," 9 March 1970. 
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Definition studies for a second Orbital Workshop (Skylab II) were under study. 
Mission objectives would respond to the following major objectives: continued 
development and expansion of the ability to live, work, and operate effectively in 
space; exploitation of space for practical benefits through the observation of 
Earth and its environment; and the use of space for scientific research. 

Letters, William C. Schneider, NASA Hq, to Managers, Apollo Applications, MSFC, 
MSC, and KSC, "Definition Studies for a Second Workshop," 25 November 1969; 
P. E. Culbertson, NASA Hq, to MSFC and MSC, "Payload Planning for Sky lab II 
Mission," 15 March 1970. 

MSFC recommended disapproval of a space bath on Skylab based on the 
following: 

• The cost was considered excessive. 
• The requirement was not mandatory for mission success. 
• The schedule impact was unacceptable. 

Letter, Leland F. Belew, MSFC, to William C. Schneider, NASA Hq, "Space Bath," 
18 March 1970; TWX, R. M . Jacobs, McDonnell Douglas, to MSFC, "Space Bath 
Tub for Whole Body Cleansing," undated. 

A CSM meeting was held at North American Rockwell. Purpose of the meeting 
was to review experiment hardware need dates and review experiment test 
requirements. Displays, controls, and contractor-furnished crew equipment were 
satisfactory. However, government-furnished crew equipment and several stow
age areas lacked some detail. No significant communications or instrumentation 
design changes were necessary. 

MSC, "Skylab Weekly Activity Report," 30 March and 7 April 1970. 

During a NASA management tour of Skylab facilities at McDonnell Douglas, 
Los Angeles, K. S. Kleinknecht (MSC) recommended that a high fidelity mockup 
of the OWS be provided at the plant. While MSFC had an engineering mockup 
that attempted to duplicate changes made to the OWS, Kleinknecht suggested 
that MSFC was too distant from McDonnell Douglas to maintain up-to-date 
changes. 

Memoranda, Donald K. Slayton, MSC, 19 June 1970; T. U. McElmurry, MSC, 4 
September 1970; message, William C. Schneider, NASA Hq, 10 September 1970. 

NASA Hq issued its policy for delivery, installation, integration testing, and 
checkout of experiment flight hardware with flight modules before and after 
delivery to KSC. Flight experiments would be delivered installed in their respec
tive modules or in bonded packages with the flight module to KSC. Experiments 
not accompanying the modules would be delivered to KSC by the integration 
center on previously agreed to dates. 
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Letter, William C. Schneider, NASA Hq , to Managers, Skylab Program, MSFC , MSC, 
and KSC, "Experiment Flight Hardware and Module Integration Policy," 3 April 
1970. 

A KSC procurement plan for Skylab Program launch operations requirements 
for CSM hardware was approved by NASA Hq. The plan would provide for a 
new KSC contract covering the period from 1 December 1970 to 31 December 
1972. 

KSC, "Weekly Progress Report," 8 April 1970. 

A Manned Space Flight Management Council meeting at KSC focused on a 
second Skylab Program. Issues discussed were whether there should be a Skylab 
II, and, if so, what its fundamental mission and configuration should be, how 
long it should stay in orbit, what its experiment payload should be, and how 
many manned launches should be planned for it. MSC recommended that 
artificial gravity and expanded Earth-survey experiments be included as major 
objectives of a second Skylab Program. 

MSC, "Skylab Weekly Activity Report," 13 April 1970; memorandum, John H. 
Disher, NASA Hq, to P. Culbertson, NASA Hq, "Narrative Description on Apr 7 
Management Council Discussion of Skylab II," 3 April 1970. 

An ATM crew station review was held at MSFC. Results of the review included 
the following: 

• MSFC would investigate ATM tlmlllg sources to satisfy the 16-mm 
Maurer control and display sequence camera timing and sequencing requirements. 

• An improved layout of control and display circuit breaker panel was sug
gested by the crew. 

• The impact of providing a display designed to show the crew that the 
ATM digital computer had accepted a console-initiated keyboard command was 
being assessed by MSFC. 

NASA, "Manned Space Flight Weekly Report," 20 April 1970. 

A contract was awarded to Itek Corporation by MSC for the design, develop
ment, and delivery of multispectral photographic equipment (S 190A) for the Sky
lab Program. The contract called for delivery by July 1971 of a six-lens camera 
unit which would become part of the Earth resources experiment package in the 
Skylab missions. 

MSC News Release 70-41, 10 April 1970. 

The Skylab Program would operate under the following mission constraints: 

• All Skylab missions would use a northerly launch azimuth. 
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Sketch of the Apollo telescope mount. 

• The Skylab orbital inclination would be such as to ensure virtually com 1970 

plete local vertical coverage of the 48 contiguous states. 
April 

• The OWS would be placed in an orbit sufficiently high to ensure a mini
mum altitude of 389 km (210 nm) eight months after launch. 

• Docking of the CSM to the Workshop would be confined to the axial 
docking port of the MDA. 

• The Earth resources experiment package would be scheduled for at least 
45 passes over the chosen ground sites. 

Skylab Program Directive No. 43, "Operations Directive for the Skylab Program," 

10 April 1970. 


NASA might scrap two of its six scheduled Moon flights, the Washington Daily 21 

News said. Apollo 18 and 19 might be scrapped because some NASA planners 
wanted to use the boosters and spaceships already being built to speed the space 
base and space station programs. Assistant Administrator George M. Low was re
ported as saying NASA already was studying the possibility of canceling Apollo 
19 and using its Saturn V booster and the Apollo spacecraft for a second Skylab. 
NASA said there was sentiment for using Apollo 18 equipment for an even more 
ambitious venture-base station-that would stay aloft for 10 years (vs. 1 year 
for Skylab) and could be added onto until it could accommodate 100 men. 

Washington Daily News, 21 April 1970, p. 7. 

An AM management meeting was held and a crew station review conducted at 22-23 

McDonnell Douglas. Martin Marietta MDA personnel attended the review to 
ensure some standardization between the AM and the MDA. MSC suggested 
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that the teleprinter be made an inflight replaceable item and that a spare be 
carried on Skylab 1. 

MSFC, "Weekly Activity Report," 30 April 1970. 

Garrett Corporation, AiResearch Division of Los Angeles, was awarded a con
tract by MSC for a portable astronaut life support assembly (ALSA) for use in 
the Skylab Program. The assembly would ensure that astronauts performing 
extravehicular activity and intravehicular activity would have an adequate supply 
of oxygen. 

MSC News Release 70-43,23 April 1970. 

A directive defining the work to be accomplished in the Sky lab Program for 
Fiscal Year 1970 was issued by NASA Hq. Its mission and major flight hardware 
summary provided flight numbers and objectives of each flight; assigned by num
ber the launch vehicles and CSM, and designated the launch complexes. 

Skylab Program Directive No. 4C, "Skylab Program Work Authorization," 27 April 
1970. 

A system flexibility study was being conducted of systems and subsystems within 
the Skylab cluster in order to achieve the best possible flexibility in case of a mal
function. The focus was on those actions available to ensure the rapid return of 
command and service modules in the event of a malfunction forcing an abort 
and possible actions that would permit completion of OWS onboard functions 
to ensure acquisition of maximum experiment data. 

NASA, "Manned Space Flight Weekly Report," 4 May 1970. 

North American Rockwell completed a verification evaluation of the CSM hard
ware for a 120-day capability and transmitted the certification matrices to NASA. 
If there were no changes in CSM mission performance requirements, verification 
for a 120-day mission would not present a problem. 

"Skylab Program Test Weekly Status Report," 6 May 1970; NASA, "Manned Space 
Flight Weekly Report," 8 May 1970; "Weekly Progress and Problem Summary for 
the Administrator-Skylab Program," 8 May 1970. 

MDA crew station review was held at Martin Marietta. Results of the review 
showed, among other things, that the MDA docking port heat loss was such that 
the hatch and tunnel walls could reach a temperature of 216 K (-70°F). Unless 
the heat loss could be prevented, this temperature would preclude a shirt-sleeve 
entry. 

"Weekly Progress and Problem Summary for the Administrator-Skylab Program," 
25 May 1970. 
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A design review was conducted of the Spacecraft Acoustic Laboratory at MSC. 
The review included the physical design of the reverberation chamber, operational 
features required for the facility, and the expected technical performance capa
bility of the laboratory. 

"Weekly Progress and Problem Summary for the Administrator- Skylab Program," 
8 May 1970. 

The feasibility of docking a second Orbital Workshop to Skylab 1 had been under 
consideration. However, the practical problems that would be engendered by 
such an operation were formidable. They included such items as docking loads, 
docking control, flight attitude of tandem Sky labs, consumables, and in-orbit 
storage of Skylab 1. 

Letter, William C. Schneider, NASA Hq, to Associate Administrator for Manned 
Space Flight, "Docking Skylab II to Skylab 1," 14 May 1970. 

NASA Hq announced that both the manned and unmanned (Saturn IB and 
Saturn V) launches of the Skylab Program would be from KSC LC- 39. Previous 
plans were to conduct the Saturn IB launches from LC- 34, a part of the U.S. Air 
Force Eastern Test Range used by NASA, a tenant at Cape Canaveral Air Force 
Station, Florida. However, program studies showed the feasibility of the pedestal 
concept of launching the Saturn IB from LC- 39 and indicated a cost savings of 
$13.5 million. 

The pedestal would be of standard steel structural design; however, there were 
unique conditions considered. One of these was the requirement to withstand 
engine exhaust temperatures of 3000 K (5000°F). Another dealt with winds. 
The pedestal was designed to launch an S-IB at maximum vehicle allowed winds 
(59.4 km) and to withstand a 200-km per hr hurricane without the launch 
vehicle. 

Launch Complex 34, which became operational in 1961, was placed in a standby 
condition after the Apollo 7 flight in October 1968. It would have required ex
tensive updating of equipment and repairs to ready it for the Skylab Program. 

NASA News Release 70- 70, "Skylab Launch Site Change," 15 May 1970; MSC News 
Release, 70-49, 15 May 1970; Chrysler, Report CCSD-TR- FO- 800-B, Study Report 
Launch of Saturn IB/CSM From Launch Complex 39, 15 April 1970; memoranda 
for record, T. F. Goldcamp, KSC, "Skylab Saturn IB/ CSM Launches from LC- 39," 
1 0 May and 19 May 1970; letters, G. F. Williams, KSC, to Manager, Skylab Program, 
KSC, "AAP Saturn IB/ CSM Launches from LC 39," 10 April 1970; W. J. Kapryan, 
KSC, to Manager, Skylab Program, KSC, "Skylab Saturn IB/ CSM Launches from 
LC-39," 10 April 1970; R . E. Godfrey, MSFC, to T. W. Morgan, KSC, "Utilization 
of Launch Complex 39 for Skylab Saturn IB Launches," 15 April 1970; J. R. Martin, 
MSFC, to W. Strickland, MSFC, "Wind Consideration for Saturn IB launch from 
LC- 39," 17 April 1970; R. E. Godfrey to T. W . M organ, 5 May 1970; D. D. Myers, 
NASA Hq, to NASA Administrator, "Skylab Saturn IB CSM Launches from LC 39," 
7 May 1970; T. W. Morgan to Dist., "Skylab Saturn IB Launches from LC-39," 12 
May 1970; G. M. Low, NASA Hq, to Associate Administrator for Manned Space 
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May 

20 

20 

26 

26 

Flight, "Skylab IB Launches from Launch Complex 39," 14 May 1970; G. M. Low 
to C. P. Anderson, U.S. Senate, 15 May 1970; E. F. M. Rees, MSFC, to K. H. Debus, 
KSC, "MSFC assessment of KSC proposal to abandon LC-34 and LC- 37 and to 
commit two mobile launchers to support Skylab launches," 4 June 1970; W. C. 
Schneider, NASA Hq, to Manager, Apollo-Skylab Programs, KSC, "Safety Aspects of 
Launch of Saturn IBs from Launch Complex 39," 19 June 1970; D. D. Myers to 
K. H. Debus, 22 June 1970; R. E. Godfrey to T. W. Morgan, "Launch of Saturn IB 
Vehicles from Launch Complex 39," 29 June 1970; D. D. Myers to Deputy Adminis
trator, "Safety Aspects of Skylab Saturn IB/CSM Launches from Launch Complex 
39," 30 June 1970; J. D. Phillips, KSC, to R. H. Curtin, NASA Hq, 26 January 1972. 

A meeting was held at MSFC to give NASA management direct exposure to two 
proposed concepts for urine collection and sampling. General Electric Company 
presented their concept for a urine sampling volume measuring subsystem. Fair
child Hiller Corporation presented their concept for a 24-hour pooling collection 
and sampling subsystem. A proposed plan for implementation and integration 
for each of these systems was presented by McDonnell Douglas. Following the 
presentations it was agreed that MSFC would implement the Fairchild Hiller 
concept, and that a test model would be constructed for verification in zero gravity 
on a KC-135 aircraft. On 27 May 1970, a preliminary design review was held, 
and general agreement was reached on all significant points. Fairchild Hiller 
had completed a model of the collection and measurement system, and its various 
functions were effectively displayed. 

Letter, W. K. Simmons, Jr., MSFC, to Dist., "Urine Collection Briefing Minutes," 
20 May 1970; "Weekly Progress and Problem Summary for the Administrator
Skylab Program," 5 June 1970. 

During a Skylab Workshop management review, McDonnell Douglas was di
rected to proceed with the design and fabrication of a high-fidelity mockup of the 
OWS. The mockup and installed equipment would simulate actual equipment 
to the extent necessary to assess crew tasks and facilitate in-depth reviews of the 
tasks. The mockup would be located at the McDonnell Douglas, Huntington 
Beach facility. 

MSFC, "Weekly Activity Report," 21 May 1970 ; NASA, "Manned Space Flight 
Weekly Report," 25 May 1970. 

The AM static structural qualification testing was completed at MSFC, with the 
successful completion of the 125-percent liftoff loads test. The AM structural 
test article used for this test was later modified to become the dynamic test article 
used in the payload assembly vibroacoustic test at MSC. 

MSFC, "Skylab Program Office Weekly Activity Report," 2 June 1970. 

The ATM critical design review was completed, with the Critical Design Review 
Board meeting at MSFC. This review gave formal approval to the A TM design. 

MSFC, "Skylab Weekly Activity Report," 21 and 26 May 1970. 
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A Skylab logistics support status review was held with representatives from NASA 1970 

Hq, MSFC, KSC, and MSC participating. Primary purpose of the meeting was 
May 

to establish the nature and degree of the logistics support required from KSC by 
the design Centers. 26 

Letter, A. F. Hinger, NASA Hq, to ]. P. Field, Jr., NASA Hq, "Skylab Logistics 

Support Status Review," 26 May 1970. 


The consolidation of the Skylab and Apollo Program Offices at KSC was ap 28 

proved by T. O. Paine, NASA Administrator. Thomas W. Morgan was appointed 
Manager of the combined functions. R. C. Hock was named acting Deputy 
Manager, Apollo-Skylab, on 5 June 1970. 

Memoranda, K . H. Debus, KSC, to Dist., "Apollo Program Manager," 1 June 1970; 

"Designation of Acting Deputy Program Manager," 5 June 1970; KSC, "Weekly 

Progress Report," 3 June 1970. 


The ATM thermal systems unit was delivered to MSC from Marshall. It was June 

subjected to the temperature and vacuum extremes of a space environment in 
3 

the MSC thermal vacuum chamber as part of the qualification program of the 
ATM. 

MSFC, "Skylab Program Office Weekly Activity Report," 9 June 1970. 

MSC announced a supplemental agreement to the Apollo contract with North 4 

American Rockwell to provide four CSMs for the Skylab Program. The agree
ment definitized a letter contract issued in March 1969. 

MSC News Release 70-62,4 June 1970. 

NASA announced selection of General Electric Company and Singer-General 5 

Precision, Inc., for competitive negotiations leading to a contract for development 
of the crew training simulator for the Skylab Program at MSC. The contract 
would include design, fabrication, installation, checkout, simulation programs, 
onsite systems engineering, and supporting documentation. 

MSC News Release 70- 64, 5 June 1970. 

Martin Marietta Corporation was awarded two contract modifications from 18 

MSFC. The first one involved work on systems integration for the MDA. The 
second covered design development, fabrication, assembly, integration, and test
ing of MDA equipment. 

MSFC Contracts Office, Mod. 144 to Contract NAS 8- 24000, 9 June 1970, and Mod. 

145 to Contract NAS 8- 24000, 18 June 1970. 
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NASA announced selection of Honeywell, Inc., of Boston for award of a contract 
for the design, development, and delivery of a lO-band multispectral scanner 
instrument for use in the Skylab Program. The multispectral scanner would be 
flown as part of Skylab's Earth resources experiment package. Purpose of the 
scanner would be to detect and measure radiated and reflected solar energy 
from materials on Earth. 

NASA News Release 70- 99, 18 June 1970. 

Representatives from McDonnell Douglas and MSFC attended a meeting at 
MSC to discuss ~rew participation in the OWS factory checkout. Crew com
partment fit and function was the main topic of discussion. Because of the 
meeting, McDonnell Douglas was in a better position to plan the man-machine 
portions of the checkout. 

MSFC, "Weekly Activity Report," 25 June 1970. 

An AM crew station review was held at McDonnell Douglas. A discussion on the 
content and conduct of the critical design review-crew system review was held. 
General agreement was reached that the AMjMDA stowage should be reviewed 
to the maximum extent possible. 

"Manned Space Flight Weekly Reports," 22 and 29 June 1970; MSFC, "Weekly 
Activity Report," 25 June 1970. 

General Electric Company, Valley Forge, Pennsylvania, was awarded a contract 
for the design, development, and delivery of a microwave radiometer-scatterom
eterjaltimeter instrument for the Skylab Program. The instrument would be 
part of the Earth-resources experiment package, which also included a multi
spectral photographic facility, an infrared scanner, and a lO-band multispectral 
scanner. Objectives of the microwave radiometer-scatterometer j altimeter experi
ment would be to determine the usefulness of active and passive microwave 
systems in providing information on land and sea conditions. 

MSFC Contracts Office, memorandum of contract action, 19 June 1970; MSC News 
Release 70-70, 22 June 1970. 

An OWS fire study meeting was held, with astronauts and system safety person
nel participating. A study was initiated to cover such items of fire safety as escape 
routes for the crew; materials and flammability; fire detection and extinguisher 
locations; suit locations; effect of fire debris on the command module; ground 
monitoring of fire detection; pressure buildup from a fire; and crew response 
after 50 days in space. 

NASA Hq, "System Safety Weekly Activity Report," 1 July 1970. 
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MSFC completed installation of a complete functional ventilation system in the 
OWS mockup and began testing the system. Airflow profiles were being mapped 
throughout the crew quarters. Preliminary acoustic tests indicated that the noise 
levels were acceptable. 

"Weekly Progress and Problem Summary for the Administrator-Skylab Program," 
29 June 1970; NASA, "Manned Space Flight Weekly Report," 29 June 1970. 

During a press briefing and tour of production facilities at MSFC, NASA Sky
lab Program Director William S. Schneider said of the project, "[we are] in the 
critical phase of firming up our designs." Three missions were planned for the 
eight-month lifetime of the 14.6-m-Iong Workshop. The primary task of the first 
mission would be to study physiological and psychological aspects of space flight 
for 28 days. The second mission, for 56 days, would operate telescopes. The 
third, also 56 days, would survey Earth resources. 

MSFC PAG, Visitors Program Record, 29-30 June 1970. 

KSC awarded contracts to AC Electronics Division, General Motors Corporation, 
and General Electric Company. The AC Electronics contract would provide 
Apollo CSM and LM guidance and navigation systems test and mission support 
at KSC for the Apollo and Skylab Programs. 

The General Electric contract would provide personnel and equipment for main
tenance and operation of acceptance checkout equipment and quick look data 
systems which were designed and built by General Electric. 

Spaceport News, 2 July and 30 July 1970. 

Cutler-Hammer, Inc., was awarded a contract for the design and development 
of an L-band microwave radiometer for use in the Skylab Program. The radio
meter would measure brightness and temperature of the terrestrial surface of 
the Skylab ground track. 

MSC News Release 70-86, 4 July 1970. 

Concern over the Skylab (SL) food program and the habitability aspects of the 
Orbital Workshop led to an exchange of correspondence and considerable dis
cussion on the subjects during a Skylab Program review held at MSFC. Per
sonnel from NASA Hq, MSC, KSC, and MSFC attended the review. Among 
the items discussed were elimination of perishable foods, high cost of the food 
development system, need for an entertainment console, type of lighting, and 
color scheme of the OWS interior. Prior to the review, a Skylab food systems 
meeting was held at MSC on 3 June 1970. Items on the agenda included freezer 
temperature requirements; the food preparation concept; a galley appliance 
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July 

8 

10 

concept; and food stowage requirements. Other items of major interest were 
the following: 

• The basic design philosophy was reaffirmed, with some interpretation. 
• The basic configuration was reaffirmed; some agreements were made to 

modify certain systems and to investigate others, reflecting recent engineering 
design change requests. 

• The July 1972 launch date for SL-1 and SL-2 was reaffirmed. 
• The cost plan was not deviated from, although concern was expressed at 

ability to complete the program with the cost plan. 
• The open-ended philosophy for the 28-day- and 56-day-mission duration 

was reiterated. 
• Operational planning guidelines were modified to encourage more em

phasis on experiments time allowance. 

"Minutes of Skylab Program Review," 6- 7 July 1970; "Weekly Progress Report for 
the Administrator- Skylab Program," 15 June 19iO; memoranda, C. C. Kraft, Jr., 
MSC, to MSC Director, "Habitability of Skylab," 6 April 1970; C. A. Berry, MSC, 
to Manager, Skylab Program, MSC, "Deletion of requirements of perishable food," 
21 April 1970; TWXs, W. C. Schneider, NASA Hq, to K. S. Kleinknecht, MSC, and 
L. F. Belew, MSFC, " Food System Interface With Orbital Workshop," 28 July 1970; 
W. C. Schneider to L. F. Belew, K. S. Kleinknecht, and T. W. Morgan, KSC, "OWS 
Stowage and Food System Changes," 13 July 1970; K. S. Kleinknecht to W. C. 
Schneider, "Changes in Skylab Program Food System Interface," 13 August 1970; 
letters, R. R. Gilruth, MSC, to E. F. M. Rees, MSFC, 10 April 1970; W. C. Schneider 
to R. F. Thompson, MSC, "Inflight Food and Water Systems for AAP," 22 April 
1969; W. C. Schneider to K. S. Kleinknecht, "Deletion of requirements for perishable 
food," 26 May 1970; R. R. Gilruth to E. F. M. Rees, 26 May 1970; E. F. M. Rees to 
R. R. Gilruth, 27 May 1970; E. F. M. Rees to D. D . Myers, NASA Hq, 15 June 1970; 
E. F. M. Rees to R. R. Gilruth, 16 June 1970; W. C. Schneider to Manager, Skylab 
Program, MSC, "Deletion of Requirements for Perishable Food Aboard Skylab," 19 
June 1970; D. D. Myers to R. R. Gilruth , 22 June 1970; L . F . Belew to K. S. Klein
knecht, "Engineering Design Change Request-173 Food System and Storage," 23 
June 1970; K. S. Kleinknecht to W. C. Schneider, "Food system interface with orbital 
workshop," 17 July 1970; E. F. M. Rees to C. W. Mathews, NASA Hq, 21 July 
1970; W. C. Schneider to Managers, Skylab Program, MSC and MSFC, "Transfer of 
Skylab Food Heater System Responsibility from MSFC to MSC," 25 August 1970. 

MSFC modified its existing contract with Martin Marietta Corporation for addi
tional work on the Skylab Program. The contract modification covered develop
ment, implementation, and operation of a change integration and configuration 
control system. 

MSFC Contracts Office, MOD 150 to Contract NAS 8-24000, 8 July 1970. 

A study was made of the effect of contamination on all critical surfaces of the 
Skylab vehicle. Potential contamination sources which violated cluster require
ments specifications were evaluated by the Contamination Control Working 
Group. The study indicated that the MOL sieve and the OWS waste tank vents 
would, in combination, present a potential contamination threat to nearly all 
the external OWS windows. 
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Letters, William C. Schneider, NASA Hq, to Manager, Skylab Program, MSFC, "Sky
lab Contamination Control," 20 March 1970; Leland F. Belew, MSFC, to W. C. 
Schneider, "Skylab Contamination Control," 10 July 1970; NASA, "Manned Space 
Flight Weekly R eport," 27 July 1970; "Weekly Progress and Problem Summary for 
the Administrator," 27 July 1970. 

A meeting was held at NASA Hq to discuss unmanned ATM operations. ATM 
Principal Investigators and personnel from MSC, MSFC, KSC, and NASA Hq 
attended. Following presentations by MSC and MSFC and statements by the 
investigators, a daily eight-hour unmanned operation of the ATM was baselined. 

Letters, William C. Schneider, NASA Hq, to Leland F. Belew, MSFC, Kenneth S. 
Kleinknecht , MSC, and Thomas W . Morgan, KSC, "Unmanned ATM Experiment 
Operations Meeting," 20 July 1970; Kenneth S. Kleinknecht to Directors of Flight 
Operations and Flight Crew Operations, MSC, "Unmanned ATM Operations," 30 
July 1970. 

MSFC issued a contract change order to McDonnell Douglas changing the food 
management concept from a soft to a canned food package, which provided 
additional food storage. Modification of the wardroom table to mount a new 
serving tray with hotplate cavities for heating the food was also included in the 
change. 

Change Order 128, Contract NAS 9~6555, Schedule 11, 17 July 1970. 

MSFC modified an eXlstmg contract with McDonnell Douglas for additional 
work on the Skylab airlock. The AM was a 1.6-m-diameter tunnel attached to 
the top of the Workshop. It provided the major work area and support equip
ment required to activate and operate the Workshop and also formed a passage
way for the astronauts to move from the Apollo CM and MDA into the Workshop. 
The airlock could also be depressurized and sealed off for exit into space outside 
the vehicle. 

MSFC Contracts Office, MOD 55 to Contrac t NAS 9- 6555 Schedule 1,23 July 1970. 

Representatives of government and industry participated in a Skylab AM and 
MDA crew station review at McDonnell Douglas in St. Louis. Storage areas, 
equipment, and crew operations were discussed. Astronauts attending the review 
conducted walk-throughs of the AM and MDA, major elements of the Skylab 
cluster that would also include large solar observatory quarters for long stays in 
space. McDonnell Douglas was developing the AM. The MDA was being built 
by MSFC; and Martin Marietta, Denver Division, was integrating equipment 
and experiments. 

MSFC News Release 70~146, 28 July 1970; MSFC, "Weekly Activity Report," 6 
August 1970; "Weekly Progress and Problem Summary for the Administrator- Skylab 
Program," 7 August 1970; NASA, "Manned Space Flight Weekly Report," 10 August 
1970. 
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KSC awarded a contract to Reynolds, Smith, and Hills of Jacksonville, Florida, 
for architectural and engineering services in modification plans for adapting 
existing Saturn V facilities at Launch Complex 39 to launch Saturn IB space 
vehicles. A launcher-umbilical tower would require a major modification, and 
minor modification would be required in the service platforms of the Vehicle 
Assembly Building, where space vehicles were assembled and checked out before 
being moved to the launch pad. The firm, fixed-price contract had a performance 
period of 200 days, with work to be performed at the Center and in Jacksonville. 

Spaceport News, 30 July 1970, p. 5. 

Skylab Program Managers Thomas W. Morgan, KSC, Leland F. Belew, MSFC, 
and Kenneth S. Kleinknecht, MSC, approved an inter-Center agreement on the 
use and control of acceptance checkout equipment-spacecraft (ACE-SIC) for the 
checkout of the ATM at all locations and the AM downlink at KSC. 

"MSC/KSC/ MSFC Inter-Center Agreement on the Use and Control of ACE-S/C for 
the Checkout of ATM at All Locations and AM (Downlink) at KSC," 30 July 1970; 
MSFC, "Weekly Activity Report," 7 August 1970; KSC, "Weekly Progress Report," 
12 August 1970. 

A thermal attitude control system review was held at MSFC. A request by MSC 
for isolating the 22-bottle cold gas system into two banks to protect the system 
from leakage was rejected on the basis that adequate attitude control would 
still be maintained in the event of a depleted gas supply by using control moment 
gyros for all mission phases except the first eight hours. On 4 August, the Manned 
Space Flight Management Council sustained the rejection. 

NASA, "Manned Space Flight Weekly Report," 10 August 1970; letter, C. A. Sweeney, 
NASA Hq, to Dist., "MSF Management Council Action Items From Program Review 
of August 4, 1970." 

A special change review board was established to expedite and finalize decisions 
needed by contractors. Emphasis would be placed on resolving urgent change. 
The initial meeting would cover the Orbital Workshop, airlock module, and 
experiments. Members of the board were William C. Schneider and John H. 
Disher (NASA Hq), Leland F. Belew (MSFC), Kenneth S. Kleinknecht (MSC), 
and Thomas W. Morgan (KSC). 

TWX, William C. Schneider to Leland F. Belew, Kenneth S. Kleinknecht, and 
Thomas W. Morgan, 4 August 1970. 

An MSFC Saturn Program Office review of all Skylab Program directives appli
cable to the launch vehicle was conducted. Essentially, the review indicated there 
was no incompatibility between requirements of the Skylab directives and Saturn 
practices as they pertained to the launch vehicle. 

Letter, R. G. Smith, MSFC, to W. C. Schneider, NASA Hq, "MSFC Saturn Program 
Office Implementation of Sky lab Directives," 6 August 1970. 
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A critical design review for the AM was held at McDonnell Douglas. Personnel 
from NASA Hq, MSC, KSC, MSFC, and McDonnell Douglas participated. The 
review was a detailed technical examination of the total AM, including the en
vironmental control systems, electrical and power management, data and com
munications, structural and mechanical, and other miscellaneous and experiment
support systems. 

Memorandum, D. M. Green, McDonnell Douglas, "Critical Design Review," 13 Au
gust 1970; McDonnell Douglas, "Airlock Program History, 1966- 1974"; NASA, 
"Manned Space Flight Weekly Report," 24 August 1970; letter, L. F. Belew, MSFC, 
to W. C. Schneider, NASA Hq, "Airlock Module Critical Design Review," 22 Sep
tember 1970. 

A meeting was held at MSFC on the OWS in-flight microbiological and odor 
contamination requirements. Personnel from MSC, MSFC, LaRC, McDonnell 
Douglas, Martin Marietta, Brown Engineering Company, and the U.S. Public 
Health Service attended. Considerable discussion centered about the need for 
a general biocide for disinfecting within the entire Sky lab and the requirement 
for a high-level working group to review and solve microbiological growth prob
lems for the entire cluster. 

Letter, Leland F. Belew, MSFC, to Kenneth S. Kleinknecht, MSC, "Minutes to the 
OWS In-Flight Microbiological and Odor Contamination Requirements Review, 
August 14, 1970," 9 September 1970; D. D. Myers, NASA Hq, to Robert R. Gilruth, 
MSC, 26 August 1970. 

A week-long critical design review of the Skylab MDA was completed by NASA 
and its contractor teams at Martin Marietta's Denver division. This was the 
final technical review before approval for manufacturing flight hardware. 

MSFC News Release 70-168, 27 August 1970; MSFC, "Weekly Activity Report," 2 
September 1970. 

MSFC issued a modification to an existing contract with McDonnell Douglas for 
Sky lab Program work. The modification would pay for the conversion of the 
original OWS to be launched by a Saturn IB booster to a completely outfitted 
Workshop to be launched by a Saturn V. Originally the plan was to launch the 
second stage (S- IVB) of a Saturn IE into Earth orbit. The S-IVB would be 
filled with fuel so that it could propel itself into orbit. Astronauts launched by a 
second Saturn IB would then rendezvous with the empty stage and convert it 
into living and working quarters. A decision was made 21 May 1969 to outfit 
an S-IVB on the ground and launch it ready for use on a Saturn V. 

MSFC Contracts Office, MOD 84 to NAS 9- 6555 Schedule 11, 27 August 1970. 

A group of MSFC engineers successfully completed a week-long testing of Skylab 
Program hardware in simulated weightlessness aboard a USAF KC- 135 four
engine jet research aircraft. Tests included operation of flight-configuration doors 
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CHARACTERISTICS 

• 	 WEIGHT (LOADED) 
13,800 LI 
6,2601lILOGRAMS 
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10 fT 
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• LENGTH 
17fT 
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• VOLUME (HUIUBU) 
1.080 (U. fT 
30.6 (U. MnERS 

Sketch of the multiple docking adapter. 

1970 	 for film cassette compartments, retrieval and replacement of film cassettes, and 
evaluation of handrails and food restraints. The KC- 135 was flown in parabolas, 

August 
with 30 seconds of weightlessness achieved on each parabola in a technique that 
closely duplicated zero-g. 

MSFC News Release 70- 169, 28 August 1970. 

31 	 NASA published a new Skylab launch readiness and delivery schedule which 
called for a Skylab 1 launch on 1 November 1972. The change was initiated as 
a result of the implementation of an interim operating plan which deleted two 
Apollo missions and called for completion of all Apollo missions by June 1972. 

NASA Hq Schedule, 31 August 1970; TWX, William C. Schneider, NASA Hq, to 
Leland F. Belew, R. G. Smith, L. B. James, and W. Teir, MSFC, Kenneth S. Klein
knecht, MSC, and Thomas W. Morgan, KSC, "Skylab Action to Implement the 
Interim Operating Plan," 3 September 1970; NASA, "Manned Space Flight Weekly 
Report," 8 September 1970. 

September 	 A study to determine optimum utilization of Launch Complex 39 culminated in 
the following assignments: 

2 

Apollo 14 	 Apollo 15 and subsequent 

Launcher Umbilical Tower 2 Launcher Umbilical Tower 3 
High Bay 3 High Bay 3 (Post-Apollo 14) 
Firing Room Firing Room 1 
Pad A Pad A 
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Skylab 1 Skylab 2, 3, 4 1970 

Launcher Umbilical Tower 2 Launcher Umbilical Tower Sep'tember 

High Bay 2 High Bay 1 
Firing Room 2 Firing Room 3 
Pad A Pad B 

Letter, Thomas W. Morgan, KSC, to Dist., "LC-39 Facility Utilization," 2 September 

1970. 


An inquiry as to the feasibility of having a crew from another country visit the 4 

Skylab in orbit showed that, while there was nothing to indicate such a mission 
could not be accomplished, a considerable amount of joint planning and design 
would be required. 

Letter, William C. Schneider, NASA Hq, to Associate Administrator for Manned 

Space Flight, "International Cooperation in the Skylab Program," 4 September 1970. 


A study, which was initiated in April concerning a second Skylab Program, had 4 

generated sufficient data for planning purposes. The study indicated that a 
second set of Skylab missions would provide a useful and worthwhile continuation 
of manned space flight in the mid 1970s, even if the hardware were unchanged. 
It would also offer an economically feasible program option if future funding 
for the Space Shuttle Program fell behind the anticipated growth rate. 

Letter, William C. Schneider, NASA Hq, to Associate Administrator for Manned 

Space Flight, "Skylab B Planning Studies," 4 September 1970. 


A multiple docking adapter critical design review board met at MSFC with repre 11 

sentation from NASA Hq, KSC, MSC, and MSFC. This meeting concluded 
critical design reviews on the MDA and the AM. 

NASA, "Manned Space Flight Weekly Report," 21 September 1970; MSC, "Skylab 

Weekly Activity Report," 18 September 1970; MSFC, "Weekly Activity Report," 16 

September 1970; "Minutes of the MDA CDR Board Meeting," 24 September 1970. 


14--18An Orbital Workshop critical design review was conducted at McDonnell Doug
las, Huntington Beach. Personnel from NASA Hq, MSC, KSC, MSFC, and 
McDonnell Douglas participated. The review was conducted by panels represent
ing six different technological disciplines. Areas of potential major impact in
cluded the urine system, microbiological contamination, the water storage system, 
and the OWS window vibration test. 

KSC, "Weekly Progress Report," 23 September 1970; "Skylab Program Test- Weekly 

Status Report," 23 September 1970. 


Singer-General Precision, Inc., Link Division, Houston, was selected for the award 15 

of a contract to design, develop, install, and support a Skylab simulator to provide 
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Sketch of the Orbital Workshop. 

CHARACTERISTICS 

• WEIGHT 
35.380.80 KILOGRAMS 
178.000 LB ) 

• DIAMETER ITOTAl) 
6.71 METERS 
122 FT ) 

• LENGTH ITOTAL) 
14.63 METERS 
148 FT j 

• VOLUME [HABITABLE] 
295 .26 CU METERS 
110,426 CU. FT i 

1970 	 astronaut and ground crew trammg at MSC. The simulator would serve as a 
ground-based trainer with controls and displays similar to those used during

September 
manned operations. It would also be operated in conjunction with the command 
module simulator and the Mission Control Center to provide complete mission 
training. 

MSC News Release 70- 101,15 September 1970. 

16 	 George M. Low became Acting Administrator of NASA until a successor could 
be chosen to replace Thomas O. Paine who had resigned to return to General 
Electric Company. Low served in that capacity until the appointment of James 
C. Fletcher as NASA Administrator in March 1971. 

TWX, A. P. Alibrando, NASA Hq, to all NASA Installation Public Information Of
fices, 15 September 1970; Astronautics and Aeronautics, 1971, p. 69. 

21 	 A Saturn Workshop crew station review began at MSFC as part of the Skylab 
Program. Nine astronauts participated in the week-long review conducted in a 
Workshop mockup. Government and industry engineers monitored the astronauts' 
progress as they "walked through" many of the Workshop tasks. Medical experi
ments scheduled for the Skylab flight were reviewed. 

Letter, Leland F. Belew, MSFC, to William C. Schneider, NASA Hq, 21 October 
1970; MSFC, "Weekly Note for Week Ending 25 September 1970." 

24 	 A technical status review was conducted at North American Rockwell. Among 
the major topics covered were subsystem, critical parts, stress corrosion, cost reduc
tion, property disposition, and manufacturing and test programs. North Amer
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ican's efforts to retain critical skills and maintain high-quality test and manu 1970 

facturing operations were also discussed. 
September 

NASA, "Manned Space Flight Weekly Report," 5 October 1970. 

MSFC modified the existing Skylab contract with Martin Marietta. The con 25 

tract change covered ATM mission support at MSC and MSFC. 

MSFC Contracts Office, MOD 205 to Contract NAS 8-24000, 25 September 1970. 

A Skylab Subsystem Review Team was established with C. W. Mathews (NASA 25 

Hq) as chairman. Reviews were scheduled to be conducted at MSFC in Novem
ber 1970, at MSC during February-March 1971, and at KSC also during 
February-March 1971. The subsystem review team was established based on 
a recommendation of the Apollo 13 Review Board. 

Letter, C . W. Mathews to Director, Program Management, MSFC, Manager, Skylab 

Program, MSC, and Manager, Apollo-Skylab Programs, KSC, "Skylab Subsystems 

Review," 25 September 1970. 


~!8-30Multiple docking adapter tests using flight hardware and a CSM simulator were 
conducted by MSC, MSFC, and North American Rockwell. Because the docking 
probe was unable to maintain a constant preload setting it was returned to North 
American for refurbishment. 

MSFC, "Weekly Activity Report," 8 October 1970. 

A Sky lab Contamination Control Working Group presented a summary status 29 

to the Office of Space Science and Applications, the Office of Advanced Research 
and Technology, and the Skylab Program Office. MSFC identified sources of 
contamination within Skylab and noted the actions that had been taken or were 
underway. W. Stroud (Goddard Space Flight Center) observed that since man's 
presence created major sources of contamination, failure of any Skylab experi
ments for this reason would have a significant impact on future manned missions. 

Letter, William C. Schneider, NASA Hq, to Associate Administrator for Manned 

Space Flight, "Skylab Contamination Control," 13 October 1970. 


A multiple docking adapter management review was held at Martin Marietta. October 

Areas covered included temperatures in the film vaults, installation of vent valves 
13 

in the MDA, the window test program, and MDA TV system requirements. 

"Weekly Progress and Problem Summary for the Administrator-Skylab Program," 26 

October 1970. 


A reliability assessment report on CSM rendezvous maneuvers was released. The 16 

report covered critical items of the guidance and navigation control systems, 
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service propulsion system, and service module reaction control system during CSM 
rendezvous maneuvers. Five mission-success single failure points were identified. 
Three of these were also crew-safety single failure points. 

NASA, "Manned Space Flight Weekly Report," 26 October 1970; "Weekly Progress 
and Problem Summary for the Administrator- Skylab Program," 26 October 1970. 

MSC announced plans to construct a dock and to dredge a channel in Clear 
Lake adjacent to the east gate of MSC to facilitate shipment of large Skylab 
test articles. Upon completion of dredging, the waterway would be 2 m deep, 
18 m wide, and 914 m long. 

MSC News Release 70- 117, 20 October 1970. 

Russian Cosmonauts Vitaly I. Sevastyanov and Adrian G. Nikolayev were briefed 
on the Skylab mission during a tour of MSFC. Sevastyanov and Nikolayev had 
previously been selected by the International Academy of Astronautics for the 
1970 Daniel and Florence Guggenheim International Astronautics Award. The 
award, which was presented annually for outstanding contribution to space re
search and exploration, was awarded to the cosmonauts for their 17-day Soyuz 9 
mission 2-19 June. 

MSFC, Process Engineering Laboratory Neutral Buoyancy Simulator Daily Log, 21 
October 1970. 

George M. Low (NASA Hq) wrote to E. E. Davis, Jr., Science Advisor to the 
President: "To forego Skylab would have a powerful negative impact on astron
omy and earth resources surveys. It would leave the U.S. without the data base 
for any future manned mission decisions. It would surrender to the U.S.S.R. the 
option of having the first real space station in orbit. It would leave underdeveloped 
the desirable precedent of openly shared manned flight program scientific and tech
nical results, a possibility currently underscored by the discussions in Moscow on 
the suggestion that the U.S. and U.S.S.R. use common docking hardware in 
their orbital spacecraft." 

Letter, George M. Low, NASA Hq, to E. E. Davis, Jr., Science Advisor to the Presi
dent, 30 October 1970. 

NASA Hq concurred in the transfer of management responsibility from the Apollo 
Program to the Skylab Program at KSC for Launcher Umbilical Tower 1, High 
Bay 1, Firing Room 3, and Pad B for Skylab 2, 3, and 4 missions. Approval for 
the reassignment of Apollo facilities to support the SL- l mission would be accom
plished in later correspondence. 

Letter, R. A. Petrone and W. C. Schneider, NASA Hq, to Manager, Apollo-Skylab 
Programs, KSC, "LC-39 Facility Utilization," 2 November 1970. 

212 



1970 

5 

PART III: SKYLAB DEVELOPMENT AND OPERATIONS 

Launch intervals to be used for trajectory development were 70 days between 
SL-2 and SL- 3 and 102 days between SL- 3 and SL-4. The schedule called 
for an SL-1 launch, 9 November 1972; SL- 2, 10 November 1972; SL- 3, 19 
January 1973, and SL-4, 1 May 1973. The launch intervals would provide 
for adequate daylight in the launch abort recovery areas and the normal end
of-mission recovery zones. 

NASA, "Manned Space Flight Weekly Report," 16 November 1970; "Weekly Prog
ress and Program Summary for the Administrator- Skylab Program," 18 November 
1970. 

A Skylab Program Managers' meeting was held at the Michoud, Louisiana, 
Assembly Facility. Among the items covered were the issue of static firing of the 
Saturn IB on Launch Complex 39; modification of the Maurer 16-mm camera 
to an 8-mm frame size; continued need for experiment requirements documents; 
launch intervals and launch pad access for SL-l; an experiments safety plan; 
and manpower levels and work-cost relations. 

Letter, William C. Schneider, NASA Hq, to Dist., "Skylab Managers Meeting," 16 
November 1970. 

An EVA critical design review was held at the Skylab mockup area and the 
neutral buoyancy simulator, MSFC. The week-long EVA review included astro
naut performance under normal Earth gravity in the Saturn Workshop mockup 
and simulated weightlessness in the neutral buoyancy simulator. Ten astronauts 
from MSC took part in the review activities. 

MSFC PAO, Visitors Program Records, 16- 19 November 1970; MSFC News Release 
70- 235, 17 November 1970; MSFC, "Weekly Activity Report for Week Ending 17 
November 1970"; NASA, "Manned Space Flight Weekly Report," 30 November 1970; 
"Weekly Progress and Problem Summary for the Administrator- Skylab Program," 
2 December 1970. 

A gO-day manned test symposium was held at LaRC. Representatives from 
NASA, industry, and universities attended. Primary subjects covered during the 
symposium were water management, atmosphere purification, atmosphere con
tamination, atmosphere supply, waste management, food management, crew 
selection and training, habitability, behavioral studies, acoustics and lighting, 
medical and physiological aspects, and crew panel discussion. 

Letter, E. L. Field, MSFC, to W. K . Simmons, Jr., MSFC, "90-Day Manned Test 
Symposium," 27 November 1970. 

A Skylab subsystem review team chaired by C. W. Mathews, NASA Hq, met at 
MSFC. During the meeting, the review team inspected the Skylab mockup area 
and simulation facilities in the Astrionics and Manufacturing Engineering Labora
tories. A number of action items were compiled for MSFC resolution. 
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Letter, C. W. Mathews to E. F. M. Rees, MSFC, 18 January 1971; MSFC News 
Release 70-235, 17 November 1970; "Weekly Progress and Problem Summary for the 
Administrator- Skylab Program," 2 December 1970. 

The Sky lab MDA flight unit was flown from MSFC to Martin Marietta's Denver 
division where it was to be outfitted with controls and display panels for solar 
astronomy and Earth resources experiments, storage vaults for experiment film, 
and a thruster attitude control system. 

MSFC Project Logistics Office, Flight Operating Log, 18 November 1970; MSFC, 
"Weekly Activity Report for Week Ending 24 November 1970." 

The NASA Education Programs Office was studying the use of Skylab missions 
as a focal point for a substantial national education program. Particular interest 
was being expressed in environmental and ecological education, possibly in co
operation with a new program under the U.S. Office of Education. The educa
tional activities would include teacher workshops and preparatory courses prior 
to the mission, use of real-time television during the mission, and post-mission use 
of film and other data. 

"Weekly Progress and Problem Summary for the Administrator- Skylab Program," 
18 November 1970. 

NASA Hq established a flammability, explosion, and toxicity policy for material 
selection, control, test, and evaluation on the Skylab Program. Continuous em
phasis was being given to the importance of the materials program and its rela
tionship to crew safety and mission success. 

Skylab Program Directive No. 16A, "Skylab Program Materials Policy," 19 November 
1970. 

Saturn V launch vehicle SA-SIS was designated as the backup launch vehicle 
for Skylab 1. Management responsibilities for the vehicle would be similar to 
those for the primary launch vehicle, SA-SI3. 

TWX, William C. Schneider, NASA Hq, to R . G. Smith and Leland F. Belew, MSFC, 
Kenneth S. Kleinknecht, MSC, and Thomas W. Morgan, KSC , "Backup Saturn V 
Launch Vehicle for Skylab," 23 November 1970; letter, William C. Schneider to 
Leland F. Belew, R . G. Smith, Kenneth S. Kleinknecht, and Thomas W. Morgan, 
"Amendment #2 to October 13, 1969 Memorandum of Understanding Between the 
Apollo and Skylab Program Offices on Saturn Vehicle Management Interfaces," 2 
December 1970. 

A presentation on a proposed Skylab medical experiments chamber study was 
made at NASA Hq. Personnel from NASA Hq, MSC, and Ames Research 
Center attended. Following the presentation, MSC was authorized to proceed 
with the planning and design of a 56-day preflight chamber program to be con
ducted before Skylab 1 and 2. The program would later become known as 
SMEAT (Skylab medical experiment altitude test). 
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Technicians at McDonnell Douglas Astronautics, Huntington Beach, prepare the 
Skylab Workshop test vehicle for shipment to MSC and MSFC to undergo de
sign verification tests. The test article was subjected to acoustic, vibration, and 
static forces comparable to those that would be encountered during launch and 
orbit. 

Letters, William C. Schneider, NASA Hq, to Manager, Sky lab Program, MSC, "Sky 1970 
lab Medical Experiments Chamber Study," 3 December 1970; Christopher C. Kraft, 
Jr., MSC, to Director, Skylab Program, NASA Hq, "Skylab Medical Experiments December 

Chamber Study," 11 January 1971; memorandum, Christopher C. Kraft to Dist., 
"Skylab Medical Experiments Chamber Study," 11 January 1971. 

A ground-test version of the Saturn Workshop was shipped from the McDonnell 4 

Douglas facility at Huntington Beach, to the Michoud, Louisiana, Assembly 
Facility. It would undergo testing there until 30 December and then would be 
shipped to MSC for extensive ground tests. This Workshop was a version of 
one that would be used in the Skylab Program to accommodate teams of three 
astronauts for stays of up to 56 days in Earth orbit. NASA planned to launch 
the Skylab cluster with a Saturn V vehicle in 1972. Called a "dynamic test 
article," the Workshop model would be tested at MSC to verify its bending and 
vibration characteristics. The Workshop was scheduled to arrive at Michoud 
17 December and at MSC 5 January. 

MSFC, "Weekly Activity Report," 6 and 17 November 1970 and 10 and 24 Decem

ber 1970; MSC, "Skylab Weekly Activity Report," 13 November 1970. 


A study was underway to determine the advisability of providing the Skylab crews 16 

with fresh foods. The main area of concern centered around the probability of 
invalidating medical experiments because of the chemical instability of the fresh 
food and the wide variation between the sources of food lots. 
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Letters, Kenneth S. Kleinknecht, MSC, to William C. Schneider, NASA Hq, "Perish
able foods," 16 December 1970; J. W. Humphreys, Jr., NASA Hq, to Director, Sky
lab Programs, "Perishable Foods," 8 January 1971. 

The payload shroud test article was successfully tested at the Plum Brook Facility 
of Lewis Research Center. The purpose of the payload shroud would be to cover 
and protect the A TM MDA, and top portion of the AM as Skylab was launched 
into an Earth orbit. 

MSFC, "Weekly Activity Report," 24 December 1970; NASA News Release 70-214, 
"12-Ton Nose Cone To Be Tested," 21- December 1970; "Weekly Progress and Prob
lem Summary for the Administrator-Skylab Program," 5 January 1971. 

An assessment of the feasibility of providing a crew rescue capability for Skylab 
was conducted by KSC, MSC, and MSFC during 1970. The study culminated 
in a NASA Hq decision to provide a limited rescue capability should return 
capability fail while the CSM were docked to the OWS. The rescue vehicle for 
the first two manned Skylab missions would be the next CSM in flow at KSC. 
Should a rescue call occur, the CSM next in flow would be modified so as to 
permit a five-man carrying capacity. It would be launched with a two-man 
crew and return with the additional three astronauts. 

TWXs, William C. Schneider, NASA Hq, to Leland F. Belew, MSFC, Kenneth S. 
Kleinknecht, MSC, and Thomas W. Morgan, KSC, "Skylab Rescue," 24 September 
1970; William C. Schneider to Leland F. Belew, R. G. Smith, Kenneth S. Klein
knecht, and Thomas W. Morgan, "Skylab Rescue Study," 24 December 1970; memo
randum, William C. Schneider to M. F. Sedlazek, NASA Hq, "Skylab Rescue Study," 
22 December 1970; memorandum for record, M. F. Sedlazek, "Meeting-Skylab 
Rescue," 24 December 1970; letters, William C. Schneider to Manager, Skylab Pro
gram, MSC, "Study of Rescue Capability for Skylab," 17 April 1970; William C. 
Schneider to Managers, Skylab Program, MSFC, MSC, and KSC, "Skylab Rescue 
Study," 6 January 1970; William C. Schneider to Director, NASA Safety Program, 
"Input to Semi-Annual Report on MSF Safety Studies and Activities for Congressman 
Teague," 2 October 1970; KSC, "Weekly Progress Reports," 4 November 1970 and 2 
December 1970; "Weekly Progress and Problem Summary for the Administrator-Sky
lab Program," 5 January 1971; North American Rockwell Studies, SD70-263, "Skylab 
Rescue Vehicle/Third CSM for Skylab B," July 1970; AP70-12, "Skylab Rescue," 
September 1970; SD- 7CJ.--263-1, "Addendum to Skylab Rescue Mission," November 
1970; MSC Skylab Rescue Study, 25 November 1970. 

The Orbital Workshop dynamic test article arrived at the Clear Lake Creek 
Basin adjacent to MSC aboard the barge Orion. It was offloaded on 7 January 
and moved to the MSC acoustic test facility where it was set up for vibroacoustic 
testing scheduled to start on 20 January. The acoustic test facility had been 
checked out previously, and the acoustic environments generated met simulated 
conditions surrounding the Skylab during Skylab 1 liftoff and Skylab 1 maximum 
gravity. 

"Skylab Program Test Weekly Activity Reports," 6 January 1971 and 13 January 
1971; MSFC, "Weekly Activity Reports," 14 January 1971,22 January 1971, and 27 
January 1971; "Weekly Progress and Program Summary Report for the Administrator 
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-Skylab Program," 1 February 1971; NASA, "Manned Space Flight Weekly Activity 
Report," 1 February 1971. 

An inter-Center agreement which defined the policies, procedures, and responsi
bilities for planning and conducting experiment integration activities at module 
contractors' test sites was approved. 

MSC-MSFC Inter-Center Agreement, Kenneth S. Kleinknecht, MSC, and Leland F. 
Belew, MSFC, "Operations Policy for Checkout of Skylab Experiments at Module 
Contractors," 7 January 1971. 

A technical design review of the operational bioinstrumentation system was held 
at Martin Marietta's Denver Division. The system would be worn by each crew
man during launch, return, intravehicular activities, and extravehicular activities 
to measure respiration rate, heart rate, body temperature, and electrocardiogram. 
No significant problems were revealed in the review. A criticaJ design review 
was scheduled for mid-March. 

"Weekly Progress and Problem Summary for the Administrator-Skylab Program," 
27 January 1971. 

Policy on the management of experiment resources was elaborated on by NASA 
Hq. Emphasis was that the real contribution to experiment management would 
come from careful planning and analysis and the attentive day-to-day manage
ment of experiments by the responsible Centers. 

Letter, William C. Schneider, NASA Hq, to Managers, Skylab Program, MSFC and 
MSC, and Manager, Apollo-Skylab Programs, KSC, "Management of Experiment 
Resources," 14 January 1971. 

A group of potential Skylab crew members was taking a course in solar physics 
designed to provide a background for operating the Apollo telescope mount. The 
course was divided into extensive reviews of the introduction of solar phenomena, 
the quiet Sun, the active Sun, and flares and explosive phenomena. Studies of 
the Sun in real time were made using closed circuit TV to bring pictures from 
MSC's solar telescope to the classroom. 

MSC News Release 71-01, 15 January 1971. 

NASA requested proposals from potential U.S. and foreign experimenters for 
investigations of data to be acquired from the Earth resources experiment package 
to fly on the manned Skylab spacecraft in late 1972. Data would be used in 
assessing the value and direct applications of space observations in agriculture, 
geography, forestry, geology, hydrology, oceanography, and cartography. Ob
jectives of EREP were to extend use of sensors; use man to observe, discriminate, 
and select study areas; and provide an early source of unique research data for 
analysis. 
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January 

19 

19-21 

20 

NASA News Release 71-5, 19 January 1971. 

A meeting at MSC reviewed Skylab fire extinguisher requirements. Representa
tives from MSC, MSFC, and NASA Hq attended. MSFC described the physical 
distribution of flammable materials within the OWS, AM, and MDA. MSC 
and MSFC representatives agreed to a joint tour of module contractor facilities, 
beginning 22 January, to review the location of flammable items. Recommenda
tions would be developed from these reviews for the number and locations of 
fire extinguishers required for Skylab. 

"Weekly Progress and Problem Summary for the Administrator- Skylab Program," 
27 January 1971. 

NASA Hq issued a directive which established, for the Skylab Program, the 
Headquarters-to-Center relationship in the area of configuration management, 
as well as pertinent configuration control board (CCB) controls and reporting 
requirements. 

Open work at KSC, associated with hardware and software delivered to KSC, 
would be kept to a minimum. All hardware and software, including changes 
approved for incorporation, would be completed in the contractors' plants before 
delivery unless specific approval to the contrary was granted to the responsible 
Center. The concurrence of the KSC Skylab Program Manager would be re
quired in all such actions. 

Skylab Program Directive No. 34, "Skylab Program CCB Controls and Reporting 
Requirements," 19 January 1971. 

The solar array system critical design review was held at TRW. Significant dis
cussion concerned 

• Failure of individual cells due to shadowing by attitude changes; however, 
possible solar array degradation appeared to be within acceptable limits. 

• Soldering inspection techniques which would be tightened to conform to 
NASA specifications. 

• Use of the deployment spring material (titanium); TRW would furnish 
MSFC additional details on its use. 

"Weekly Progress and Problem Summary for the Administrator-Skylab Program," 
February 1971; MSFC, "Weekly Activity Report," 8 February 1971. 

MSFC reviewed options for obtaining television surveillance of EVA and the 
exterior of the Skylab for scientific and operational purposes. These included TV 
camera cable dragout from the AM TV input station through the EVA hatch; 
externally mounted TV input stations and mounts requiring an astronaut to 
connect the camera cable to the stations; and a TV camera mounted on the 
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experiment T027 jS073 (ATM contamination measurement) photometer ex
tension mechanism. Of the three, MSFC favored the T027 jS073 concept. 

TWX, Leland F. Belew, MSFC, to WiIliam C. Schneider, NASA Hq, Kenneth S. 
Kleinknecht, MSC, and Thomas W. Morgan, KSC, "Addition of External TV to the 
Skylab Program's Basic TV Capability," 20 January 1971. 

Status of the Orbital Workshop potable water system design and development 
testing was the subject of a meeting at McDonnell Douglas, Huntington Beach. 
Completed tests failed to indicate either the presence or absence of any system 
problems such as corrosion, rapid iodine depletion, and high ionic content. 
McDonnell Douglas was unable to determine the expected ionic levels for vari
ous metallics developed in an ion-exchange bed to remove undesirable metallic ions. 

MSC, "Skylab Office Weekly Activity Report," 29 January 1971. 

An MSC-MSFC Skylab mission data-interface agreement describing the division 
of responsibilities, mutual support, and interface procedures established between 
MSFC and MSC in the execution of their mission data handling: tasks was ap
proved by Christopher C. Kraft, Jr., for MSC, and Eberhard F. M. Rees, for 
MSFC. 

MSCM 8010, Program Management Guide, 25 January 1971. 

An ATM experiments Principal Investigator meeting was held at Boulder, Colo
rado. It was designed to ensure total agreement on experiment objectives, de
velopment, operations, and data analysis, as well as to ensure that crew and 
mission operations requirements would be met. Representatives of MSFC, MSC, 
and Martin Marietta attended the meeting. The scientists who proposed the six 
solar astronomy experiments also attended the meeting. An update of the pro
posed Martin Marietta facilities designed to support Skylab was presented. The 
solar data from ground observatories needed to support mission operations were 
described by National Oceanic and Atmospheric Administration personnel, and 
their recommendations were agreed to, with the stipulation that additional data 
were needed. The ATM film study identified some problem areas to be resolved, 
such as temperature control and radiation protection for film. 

"Minutes of ATM PI Executive Meeting," 26- 27 January 1971; MSC, "Skylab Pro
gram Office Weekly Activity Report," 5 February 1971. 

KSC awarded a contract to The Boeing Company for the reactivation, operation, 
and maintenance of Launch Complex 39 launch support equipment in support 
of Skylab. 

KSC Scheduling and Review Procedure, 3 February 1971. 
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A Skylab trainer review was held with representatives from MSC, MSFC, and 
the contractors to review the trainer module status and delivery schedules, the 
trainer configuration management program, and the contents of the trainer turn
over data packages. Due to the slip in the Skylab launch date into 1973, all 
module trainer delivery dates were being reassessed. (See 13 April 1971 entry.) 

MSFC, "Weekly Activity Report," 12 February 1971. 

During recent OWS progressive crew station reviews, concern had been ex
pressed about a trash airlock failure, contingency trash disposal methods, and the 
possibility of repairing a failed airlock. In an effort to alleviate the concern, the 
MSC Systems Safety Office made an analysis of the problem. As a result of the 
study, the Systems Safety Office recommended that the following be considered 
for adoption within the mission rules for Sky lab : 

• Provide detailed contingency provisions and procedures for suitable dis
position of perishable items within the OWS, to allow mission continuation. 

• Familiarize crews with trash airlock repair instructions. 
• Provide flight-qualified, nonflammable, gas-tight, trash stowage bags and 

a suitable biocide to be used for in-house trash storage if the trash airlock failed. 
• Provide contingency procedures for external OWS stowage of trash dur

ing scheduled extravehicular activities. 
• Do not redesign the present trash airlock system unless testing shows 

deficiency or identifies additional single failure points previously undefined. 

Memorandum, M. L. Raines, MSC, to Manager, Sky lab Program Office, MSC, "Sys
tem Safety Analysis of the Orbital Workshop trash disposal airlock," 24 February 
1971; study, K. W. Irwin, Boeing, "System Safety Analyses of the Orbital Workshop 
Trash Disposal Airlock," 2 February 1971. 

Martin Marietta's biomedical storage cabinet design was reviewed to establish 
acceptable constraints for use of molded polyurethane foam in storage drawers. 
The drawers were found to be insufficiently tight when closed, creating a potential 
hazard by allowing an unlimited oxygen supply should the foam be ignited. It 
was also suggested that free foam particles would be created by storage container 
use because of shape cutouts in the foam. Investigation of nonflammable cor
rugated cardboard as an alternative to" the foam was progressing. 

MSC, "Skylab Program Office Weekly Activity Report," 5 February 1971. 

An MSFC/KSC inter-Center review of the OWS ground support equipment was 
held at McDonnell Douglas. No design changes were identified. 

MSFC, "Weekly Activity Report," 12 February 1971. 

A Skylab briefing was held at the MSC News Center. Participants included 
William C. Schneider (NASA Hq), A. J. Calio (MSC), C. A. Berry (MSC), and 
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O. K. Garriott (MSC). Main theme of the briefing was the scientific applications 
and medical experiments that would be conducted during the Skylab Program. 

"Transcript, Skylab Briefing," 3 February 1971. 

The acoustic test of the OWS dynamic test article reached the halfway point when 
the last of the liftoff acoustic sequence was performed at MSC. During this se
quence, the dynamic test article was exposed to the full intensity of the liftoff 
acoustic environment for 15 seconds to qualify the OWS structural design. A 
quick look at the hardware indicated no major problems. The most significant 
discrepancy noted was that some tie rods stabilizing the top of the floor-mounted 
cabinets had loosened. 

MSFC, "Weekly Activity Report," 12 February 1971, "Skylab Program Engineering 
Weekly Status Report," 10 February 1971. 

An Orbital Workshop management review was conducted at McDonnell Douglas. 
Representatives from McDonnell Douglas, NASA Hq, KSC, MSFC, and MSC 
attended. Significant agenda items included the program schedule, engineering 
changes, design status, component tests, and procurement status. The OWS flight 
module was about three months behind schedule. The component development 
and qualification testing was also behind schedule. McDonnell Douglas reorga
nized the procurement activity and was making a significant effort to improve 
this area since it directly impacted the schedule slip. 

"Skylab Program Engineering Weekly Status Report," 10 February 1971. 

A high-level advisory board responsible for guiding NASA in all aspects of 
mission safety held a two-day meeting at MSFC. The Aerospace Safety Advisory 
Panel, appointed by the NASA Administrator, was headed by Charles D. Har
rington, President, Douglas United Nuclear, Richland, Washington. The group 
discussed safety aspects of the lunar roving vehicle, the Skylab cluster of space
craft, and the proposed reusable space vehicle (space shuttle). 

MSFC PAO, Visitors Program Record, 8-9 February 1971. 

KSC awarded a contract to the Holloway Corporation of Titusville, Florida, to 
construct a launcher-pedestal for the Skylab Program. The 38.7 -m-tall pedestal 
adapted to an existing launcher-umbilical tower so that manned Saturn IB space 
vehicles could be launched from facilities supporting the larger Saturn V rockets. 
Holloway contracted to construct the launcher-pedestal in 180 days after receiv
ing notice to proceed. 

KSC Scheduling and Review Procedure, 31 March 1971. 

William R. Lucas was appointed Deputy Director, Technical, Marshall Space 
Flight Center. He would assume his new duties effective 15 February. Before 
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February 

10-11 

12 

16-17 

appointment as Deputy Director, Lucas was Director of Program Development 
at MSFC. 

Erich W. Neubert-serving in the capacity of Acting Deputy Center Director, 
Technical, as a temporary assignment-returned to his former position as Asso
ciate Deputy Director, Technical. 

The position of the Director, Program Development, vacated by Lucas, was as
sumed by James T. Murphy in an acting capacity. 

MSFC Organization Announcement No. 0101-6, "MSFC Key Personnel Announce
ment," 10 February 1971; letter, E. Rees, MSFC, to R. R. Gilruth, MSC, 24 February 
1971. 

An MSFC in-house review of experiment and cluster system compatibility found 
significant discrepancies between controlling documents for experiments. Since 
Martin Marietta supported both MSFC and MSC in configuration management 
and integration/development, MSFC recommended that Martin Marietta be 
directed to proceed with preparation of complete change packages for all ex
periments, to bring them up to date. 

Letter, Leland F. Belew, MSFC, to Kenneth S. Kleinknecht, MSC, "Experiment 
Document Discrepancies," 25 February 1971; "Skylab Program Engineering Weekly 
Status Report," 3 March 1971. 

Acoustic testing of the OWS dynamic test article was completed at MSC. Dur
ing the final testing, the dynamic test article was exposed to the full intensity 
of the aerodynamic acoustic environment to qualify the Workshop structural 
design. No major problems were encountered. However, vibration levels in some 
areas exceeded the established criteria. The new vibration levels were given to 
McDonnell Douglas, and adjustments in the qualification test criteria were made 
as appropriate. 

MSFC, "Weekly Activity Reports," 18 and 24 February 1971; NASA, "Manned 
Space Flight Weekly Report," 22 February 1971; MSC, "Skylab Program Office 
Weekly Activity Report," 22 January 1971; "Weekly Progress and Problem Summary 
for the Administrator- Skylab Program," 24 February 1971. 

A meeting was held at McDonnell Douglas with representatives from NASA 
Hq, MSFC, Martin Marietta, and McDonnell Douglas. Purpose of the meeting 
was to resolve AM open issues resulting from a Martin Marietta/NASA Hq 
review. Significant issues resolved were adequate definition of contaminant levels, 
adequacy of existing design and verification for meteoroid protection, and tem
perature and humidity control through the environmental control system. 

"Skylab Program Engineering Weekly Status Report," 3 March 1971. 

222 



1971 

17-18 

PART Ill: SKYLAB DEVELOPMENT AND OPERATIONS 

A preliminary design review of the inftight medical support system was con
ducted at MSC. The system was being designed and built in house by MSC 
using off-the-shelf hardware to the maximum extent possible. It would provide 
a capability to treat minor illness or injury that could be reasonably diagnosed 
and treated in Earth orbit, to permit Skylab mission completion. 

A preliminary design review of the Skylab food system was also conducted at 
MSC in conjunction with the inftight medical support system review. The food 
system would consist primarily of the food, food containers, and food canisters. 
It was being developed under contract by Whirlpool Corporation. Principal 
areas of concern were compatibility of the food system to medical experiments 
and menu planning to ensure proper variety of menu. 

"Weekly Progress and Problem Summary for the Administrator-Skylab Program," 
20 February 1971. 

MSFC granted International Business Machine Corporation (IBM) a contract 
modification for the manufacture of instrument units (IU) for Saturn launch 
vehicles. The modification would extend IBM's delivery schedule for IUs through 
31 December 1973, to be compatible with the extended Apollo and Skylab Pro
gram launch schedules. IBM was under NASA contract to build 27 IUs for 
Saturn vehicles: 12 Saturn IBs and 15 Saturn Vs. Ten of the Saturn IB units 
and 12 Saturn V units had been completed. All work was being done at the 
company's facilities in Huntsville. The original IU contract had been granted 
to IBM in March 1965 for the fabrication, assembly, checkout, and delivery of 
the 27 units and related support functions. 

MSFC Contracts Office, MOD 1915 to Contract NAS 8-14000, 23 February 1971. 

George M. Low, Acting NASA Administrator, presented NASA's FY 1972 bud
get request to the House Committee on Science and Astronautics: FY 1972 
projects-including Apollo 15 and 16, two Mariner spacecraft, the first Earth 
Resources Technology Satellite, and continuing work toward future flights of 
Apollo 17, Skylab, Earth resources and Applications Technology Satellites, and 
Viking probes-represented "the fulfillment of enterprises of the 1960s, the tailing 
off to completion of work in progress for many years. By 1974 the number of 
NASA space launches per year will have declined from 26 in 1966 to 8. After 
the Skylab missions in 1973, we face at least four years in which there will be no 
United States manned flight. 

"Five years ago there were over 390000 people in industry employed on NASA 
work. By the end of FY 1971 that figure will be about 108 000. The decline 
will continue for a few more months, but we expect it to start increasing by the 
middle of FY 1972, with the end-of-the-year total being about equal to that at 
the beginning." U.S. was "running a serious risk of losing too much of the aero
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space capability that is an essential ingredient of our long term national strength 
and security." 

U.S. Congress, House, Subcommittee of the Committee on Appropriations, HUD
Space-Science Appropriations for 1972: Hearings, 92d Cong., 1st sess., 1971, pp. 
1022, 1054. 

A Skylab experiment ground support equipment review was conducted at KSC 
with representatives from KSC, MSC, MSFC, and affected contractors. The 
ground support equipment, test support equipment, and facilities required to 
support experiment test and checkout at KSC were identified. Experiment de
velopment Centers would furnish experiment-peculiar ground support equipment, 
and KSC would furnish the test support equipment and facilities. 

KSC, "Weekly Progress Report," 10 March 1971. 

A plan was devised to provide a rescue capability for Skylab m the event the 
crew became stranded in the OWS because of failed CSM. The rescue capa
bility was based on the assumption that the stranded crew would be able to wait 
in the Skylab cluster with its ample supply of food, water, and breathing gases 
until a modified CSM capable of carrying five crewmen could be launched. If 
a failure occurred which stranded the crewmen in their CSM, this rescue capabil
ity would not be possible. 

NASA Fact Sheet, "Skylab Rescue Capability," 4 March 1971; memorandum for 
record, John H. Disher, NASA Hq, "Skylab Rescue Briefing," 1 March 1971; TWX, 
William C. Schneider, NASA Hq, to Kenneth S. Kleinknecht, MSC, Leland F . 
Belew and R. G. Smith, MSFC, and Thomas W. Morgan, KSC, "Skylab Rescue 
Capability," 10 March 1971. 

Dale D. Myers, NASA Associate Administrator for Manned Space Flight, testi
fied before the House Committee on Science and Astronautics during hearings 
on NASA's FY 1972 authorization bill. During the past year, design and essen
tially all rhases of development testing had been completed for Skylab, and flight 
hardware was in fabrication. Definition of Space Shuttle was nearing comple
tion. To develop a limited capability to rescue Skylab astronauts from space, 
NASA had initiated design action on a modification kit to give Skylab the 
capacity to carry two men up to orbit and five men back to Earth. Stranded 
astronauts could use the Skylab cluster as shelter while the modification kit was 
installed and the Apollo-Saturn IB launch vehicle assigned to next revisit was 
made ready for launch. 

U .S. Congress, House, Subcommittee on Manned Space Flight of the Committee on 
Science and Astronautics, 1972 NASA Authorization: Hearings on H.R. 3981 (Super
seded by HR. 7109), 92d Cong., 1st sess., 1971, pp. 1 and ff. 

A Skylab configuration control board teleconference was held, with MSC, MSFC, 
KSC, and Headquarters program offices participating. Four items were dis
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cussed: CSM micro meteoroid protection, voice scrambler, CSM schedules, and 
fuel cell operation/cryoventing. A test program in which sample structure cross 
sections of the CSM would be impacted by simulated micrometeoroid was ap
proved. Test data would support resolution of the CSM's predicted capability 
to meet mission safety requirements. 

"Weekly Progress and Problem Summary Report for the Administrator- Skylab Pro
gram," 5 March 1971. 

With the issuance of the Launch Complex 34/37 Phaseout Plan, Skylab Program 
management responsibility for these two launch complexes was terminated. Al
though use of Launch Complex 37 for Space Shuttle engine testing had been 
considered, other options were chosen, and the complexes were to be removed 
from NASA operational facilities inventory. 

KSC Scheduling and Review Procedure, 31 March 1971. 

A meeting was held at MSC to identify the facilities required to support Skylab 
medical preflight and postflight activities. Representatives from KSC, MSC, and 
NASA Hq participated. It was determined that the capabilities of the Lunar 
Receiving Laboratory and the one-g trainer would be adequate for preflight and 
postflight activities when the crew was at MSC. The KSC facilities used to 
support Apollo would also suffice; however, minor modifications would be re
quired for plumbing and electrical services, added workbenches, and perhaps 
some unique laboratory equipment. 

"Weekly Progress and Problem Summary for the Administrator- Skylab Program," 
12 March 197 1. 

MSFC modified a contract with Chrysler Corporation to authorize additional 
work in the Saturn IB program. Chrysler was the prime contractor for the first 
stage of the Saturn lB, which was assembled at the Michoud Assembly Facility in 
New Orleans. Under the current modification, the company would maintain 
nine Saturn IB boosters in storage. Three of the nine vehicles were for the Skylab 
Program and would be launched in 1973. Those three, plus a fourth that would 
serve as a backup, would be maintained and modified as necessary under terms of 
this contract. Prelaunch checkout of the Skylab vehicles would also be accom
plished under this modification. The period of performance was from 1 January 
1971 to 15 August 1973. Six of the vehicles were located at the Michoud Facility; 
the other three were at MSFC in Huntsville. 

MSFC Contracts Office, MOD MICH- 425 to Contract NAS 8- 4016 Schedule 1, 
10 March 197 1. 

Agreement was reached between KSC and MSFC that the Centers would perform 
the Skylab cluster design verification tests at KSC and integrate these tests with 
basic prelaunch cluster integrated system checkout activities. In this way the 
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development Center would be provided adequate participation, knowledge, and 
data to ensure that cluster design verification was accomplished and that require
ments and objectives of both the development Centers and the launch operation 
Centers would be satisfied. 

MSFC/KSC Memorandum of Understanding for Sky lab Cluster Integrated System 
Tests, 10 March 1971; letter, Thomas W. Morgan, KSC, to Manager, Skylab Pro
gram Office, MSFC, 16 March 1971. 

NASA Hq issu~d guidelines for the EREP program. Among the guidelines of
fered were the following: 

• Projected cost overruns would be reviewed to determine whether they 
could be reduced by acceptable changes in the work package. 

• The contingency for each contracted effort would be held to 10 percent. 
• The Skylab Program Director would be notified of any change which 

exceeded $50 000. 
• Consideration would be given by MSC and MSFC to the establishment 

of an inter-Center EREP management team. 

Letter, William C. Schneider, NASA Hq, to Managers, Skylab Program, MSC and 
MSFC, "EREP Costs," 11 March 1971. 

Orbital Workshop vibration test objectives, test article status, test facility prepara
tion status, and test schedules were reviewed by MSFC and MSC during a test 
readiness review prior to a Skylab OWS vibration test at MSC. The review board 
concluded, upon resolution of one test constraint, that the initial run could 
proceed on schedule on 19 March. 

Memorandum ES6- 3/71-027, R. E. Vale, 18 March 1971. 

An inter-Center agreement defining the policies, procedures, and responsibilities 
for planning and conducting experiment integration activities at module contrac
tors' test sites was approved by Sky lab Program Managers Kenneth S. Kleinknecht 
(MSC) and Leland F. Belew (MSFC). 

MSCM 8010, Program Management Guide, 15 March 1971. 

A Skylab trainer meeting with representatives from MSC and MSFC reviewed 
the delivery schedule for the major Skylab trainer modules and experiment 
trainers, the schedule for initial acceptance, and the training hardware acceptance 
data package requirements. Delivery dates were reviewed, and a delivery schedule 
established. It was agreed that MSC would develop a list of trainer hardware, 
identify trainer systems, and develop the trainer acceptance checkout procedures. 
The following Skylab training modules would be delivered to MSC: OWS one-g 
trainer; airlock one-g trainer; airlock zero-g trainer; airlock neutral buoyancy 
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trainer; airlock one-g support stand; neutral buoyancy deployment assembly; 
MDA trainer; ATM one-g trainer; ATM zero-g trainer; and ATM neutral 
buoyancy trainer. 

"Minutes of Skylab Trainer Review," 16 April 1971. 

MSC completed a study for the use of uncommitted flight hardware from the 
Apollo and Skylab programs. The study was limited to low-Earth-orbit manned 
missions to be flown prior to the start of Space Shuttle operations in the late 
1970s. Based on various considerations, the study recommended three missions: 
two Earth resources surveys and the Apollo-Soyuz mission. A further study would 
be made to determine a specific mission for the fourth available spacecraft. 

MSC, "Post-Skylab Missions Summary Report," 17 March 1971; letter, Robert R. 
Gilruth, MSC, to Dale D. Myers, NASA Hq, 25 March 1971. 

A joint MSFC- MSC-Martin Marietta meeting was held at Denver to discuss 
Earth resources experiments package testing at Martin Marietta. A test program 
with appropriate delivery dates was established compatible with the experiment 
integration requirements test specification. 

MSFC, "Weekly Activity Report," 1 April 1971; "Weekly Progress and Problem 
Summary for the Administrator- Skylab Program," 2 April 1971. 

NASA Hq issued a directive which enabled the Skylab Program Director to 
communicate mission objectives and mission requirements to the implementing 
Centers and offices. It provided the basic plan identifying programwide objectives 
and requirements, listed key operational documents, and stated responsibilities 
pertaining to the key documents. Objectives and requirements for each Skylab 
mission were also included, as well as detailed instructions for planning and 
performing the Skylab experiments. 

Skylab Program Directive No. 43A, "Operations Directive," 26 March 1971; "Weekly 
Progress and Program Summary for the Administrator-Skylab Program," 2 April 
1971. 

A Skylab subsystem and experiment review was held at MSC with representatives 
from NASA Hq, KSC, MSFC, and MSC. Items discussed included the Earth 
resources experiment package, integrated testing at KSC, and the problem of 
contamination. 

MSC, "Weekly Activity Report," 2 April 1971; letters, A. C . Bond, MSC, to Deputy 
Associate Administrator for Manned Space Flight, "Skylab Subsystem Review," 13 
April 1971; C. W. Mathews, NASA Hq, to R. R. Gilruth, MSC, and K. H. Debus, 
KSC, "Skylabs Subsystems Reviews," 22 February 1971; E. F . M. Rees, MSFC, to 
C. W. Mathews, 11 March 1971. 

Dale D. Myers, NASA Associate Administrator for Manned Space Flight, testify
ing before the Senate Committee on Aeronautical and Space Sciences, said that in 
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the Skylab Program three separate three-man Skylab flight crews would be 
selected during the coming year. Scientist astronauts would be included and 
would perform about 50 experiments in various disciplines. Twenty of these 
would be in the life sciences, to determine how human beings adjust and perform 
under conditions of prolonged space flight, up to two months' duration. The 
scientist astronauts would also operate the Skylab Earth resources experiment 
package in the second space flight phase of NASA's Earth resources program. 
These observations would be in conjunction with and complementary to those of 
the automated Earth Resources Test Satellite (ERTS) to be launched in 1972. 

u.s. Congress, Senate, Committee on Aeronautical and Space Sciences, NASA Au
thorization for Fiscal Year ]972: Hearings on S. 720, 92d Cong., 1st sess., 1971, pp. 
140-141, 146. 

McDonnell Douglas, Huntington Beach, conducted a 90-day experiment with 
four volunteer crewmen confined in a space station simulator. The purpose of the 
space station simulation was to provide an artificial environment in which man 
could live and work with minimal stress and compromise to a normal existence. 
Test objectives were met. Medical and physiological data accumulated during the 
test would serve as an effective control in future experiments on the long-term 
effects of confinement and exposure to an elevated carbon dioxide partial pressure 
atmosphere that would probably be encountered in a long-duration space flight. 

John Hall (90-day crewman), "A Summer Trip to Nowhere- 90 Days in Space," 
McDonnell Douglas Paper WD 1591, March 1971. 

A food heating tray critical design review was conducted at Whirlpool Corpora
tion. Concern was expressed about the material used to cover the tray deck. 
Whirlpool was directed to determine the impact in design, schedule, and cost to 
change the tray deck and tray lid liner to micarta. 

MSC, "Weekly Activity Report," 9 April 1971; MSFC, "Weekly Activity Report," 
1 April 1971. 

Martin Marietta, in conjunction with The Boeing Company, was performing 
sneak circuit analyses of the AM, OWS, MDA, ATM, CSM, electrical support 
equipment, and instrument unit. Work would be completed in December 1972, 
with a final report in January 1973. Prior work under Apollo identified 91 sneak 
circuits. With the greater complexity of Skylab, the effort was considered neces
sary to successful performance of the electrical system. 

Sneak circuits were electrical anomolies that would occur as a result of abnormal 
(unplanned) combinations of commands and switch/relay operations and timing 
and ambiguous labeling. They were not component failures/malfunctions. 

"Weekly Progress and Problem Summary for the Administrator-Skylab Program," 
9 April 1971. 
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Space engineers and astronauts studied Skylab Workshop storage facilities in a 
review at MSFC. Astronauts taking part performed Workshop activation proce
dures, reviewing each compartment's storage areas and running through deactiva
tion procedures. 

MSFC Skylab Office, PM- SL- SW- 508- 71, "Final Review Board Minutes of the 
Crew Compartment Storage Review," 7 May 1971. 

NASA published a Skylab Launch Readiness and Delivery Schedule which 
moved the scheduled Skylab launch date from 1 November 1972 to 30 April 
1973. 

NASA Hq Schedule, 13 April 1971. 

Proposed Skylab rescue mission profile requirements were: 

• The trajectory planning for a rescue mission would be the same as the 
nominal Skylab mission. 

• Nominal mission duration from launch to recovery would be limited 
to five days. 

• The orbital assembly would maneuver to provide acquisition light support 
for the rescue CSM. 

• The rescue CSM would be capable of rendezvous without very-high
frequency ranging. 

• Landing and recovery would be planned for the primary landing area; 
transfer of the crew from the MDA to the CSM would be in shirt sleeves with 
no extravehicular activity. 

• The KSC rescue launch response time would vary from 10 to 45 Y2 days, 
depending on the transpired time into the normal checkout flow. 

"Weekly Progress and Program Summary Report for the Administrator- Skylab 
Program," 15 April 1971. 

Following the results of a review of Skylab windows by MSC, a presentation 
was made at MSFC. During the presentation, MSC made the following 
recommendations. 

• Fracture mechanics analyses should be made of all annealed windows. 
• Fused silica should be replaced by tempered glass in the OWS wardroom. 
• Airlock module windows should be vented inside the cluster. 
• The astronaut viewing port should be redesigned. 
• All windows should be proof-tested. 

Memorandum for record, W. H. Mann, MSFC, "MSC Presentation on Skylab Win
dow Review," 5 May 1971. 
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A meeting was held at McDonnell Douglas to discuss plans for the Sky lab 
backup hardware. Representatives from NASA Hq, MSC, KSC, MSFC, 
McDonnell Douglas, and Martin Marietta attended. Initial plans were formu
lated for the flow and testing of backup hardware to meet a 10-month launch 
turnaround after Skylab 1, 2, or 3. 

MSFC, " Weekly Activity Report," 29 April 1971. 

MSC was reviewing the design of all Sky lab pressure vessels associated with 
experiments / subsystems for which MSC had direct responsibility. The review 
would lead to a single listing of all hazardous pressure vessels, along with 
appropriate configuration, analysis, and test data that would allow evaluation 
from the fracture mechanics viewpoint. 

Letter, Kenneth S. Kleinknecht, MSC, to Manager, Skylab Program, MSFC, "Skylab 
Pressure Vessels," 23 April 1971. 

A technical design review on the Skylab fire extinguishers was held at the 
Southwest Research Institute. No major problems were encountered. The 
flight units would be changed before installation-around launch minus 60 
days-to limit any possible emulsion degradations. 

MSC, "Skylab Program Office Weekly Activity R eport," 27 April 1971; "Weekly 
Progress and Program Summary for the Administrator-Skylab Program," 14 May 
1971. 

A reVIew of the coolanol system of the AM was held at McDonnell Douglas. 
Representatives from KSC, MSFC, MSC, and NASA Hq attended. It was 
agreed that MSFC would implement a 100-percent government inspection of all 
coolanol line assemblies and installations; astronaut repair or tightening of nuts 
was not feasible, since less than 15 percent of the internal fittings were accessible; 
recommendations against the use of leak tracers would be made; additional 
surveys and reviews would be made of vendor facilities, requirements, and 
procedures. 

MSFC, "Weekly Activity R eport," 6 May 1971. 

A Skylab rescue kit preliminary requirements review was held at MSC. It was 
determined that the rescue kit could be installed in one shift, that suits would 
be worn for reentry, and that the center couch would be ballasted for launch. 
Studies were being conducted to determine the feasibility of jettisoning disabled 
CSM from the axial port. 

"Weekly Progress and Problem Summary for the Administrator- Skylab Program," 
7 May 1971. 

After a simulated 144-day Skylab mISSIOn, the reaction control system engines 
were fired at the White Sands Test Facility, to deplete the propellant supply 
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module in a backup deorbit propulsive mode. The firing was made without 
problems. Depletion of both oxidizer and fuel occurred at about the same time. 

Letters, William C. Schneider, NASA Hq, to Associate Administrator for the Office of 
Manned Space Flight, "Skylab RCS Test Program at White Sands Test Facility," 
5 May 1971; William C. Schneider to Kenneth S. Kleinknecht, MSC, 10 May 1971. 

NASA Hq approved an external TV system for Skylab. The system would use 
experiment T027 (Apollo telescope mount contamination measurement) pho
tometer extendable boom to extend a television camera and motorized lens 
system through either of the scientific airlocks in the Workshop. The addition of 
the camera on the T027 boom would permit observations of targets of scientific 
interest, Earth, extravehicular operations, and operations of various spacecraft 
assemblies. The previously baselined Skylab color television system would permit 
observation of experiments and crew activities and provide virtually unlimited 
internal coverage. 

MSFC, "Sky lab Program Manager's Monthly Review," 3 May 1971. 

In the past, NASA policy was to release all air-to-ground voice communications 
to the news media in real time, or as close to real time as practicable. However, 
because of the long duration and the medical research aspects of the Skylab 
Program missions, deviations would be made to this policy to allow flight crews 
to speak privately with their families and on a regular daily basis with the Flight 
Surgeon. 

Letters, Kenneth S. Kleinknecht, MSC, to Director, Skylab Program, "Private Air-to
Ground Voice Communication," 7 May 1971; William C. Schneider to Manager, 
Skylab Program, MSC, "Skylab Air-to-Ground Communications," 18 June 1971. 

An atmospheric leak locator was developed by J. T. Sawyer, MSFC. The 
concept, which is based on vacuum sensing, was developed after Martin Marietta 
classified 120 potential atmospheric leak locations in the OWS, MDA, and AM 
due to such factors as cable penetrations. Martin Marietta submitted a study to 
MSFC that determined the adapters that would be required for the device to 
sense leakage at various types of cluster penetration points. 

"Weekly Progress and Problem Summary Reports for the Administrator- Skylab 
Program," 7 May 1971 and 21 May 1971. 

A full-scale flight hardware meteoroid shield deployment test was performed on 
the Workshop flight article. The shield did not deploy fully and took longer than 
nominal for the deployment. However, it was concluded that the deployment 
would have been successful if performed in orbit. All components of the shield 
had previously passed development tests. 

MSFC, "Weekly Activity Report," 13 May 1971; "Weekly Progress and Problem 
Summary for the Administrator-Skylab Program," 14 May 1971. 
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A mISSIOn analysis simulation technique was designed to evaluate and optimize 
the Earth resources experiment package program. Factors influencing available 
opportunities such as orbital parameters, solar lighting at the target, and systems 
limitations were incorporated in the simulation and analyzed to determine their 
effect. The United States was considered as the prime target. Optimization for 
various mission parameters, such as orbital inclination, launch time, .and launch 
date were included. A 500 inclined circular orbit at 435-km altitude was 
analyzed in depth. 

NASA TM X-64598, E. H. Bauer and B. S. Perrine, Jr., MSFC, "An Evaluation of 

Earth Resources Observation Opportunities from an Orbiting Satellite," 19 May 1971. 


A discussion on Apollo-Skylab inflight contamination measurements was held 
with representatives from NASA Hq, MSC, and MSFC. Decisions were made 
to take the following actions: 

• Apollo 15 would use available Apollo equipment for photographic 
coverage of liquid venting. 

• Apollo 16 and 17 would examme existing capabilities for potential 
contributions to contamination knowledge. However, efforts for additional 
contamination instrumentation would be discontinued because of cost and 
launch schedule impact. 

"Weekly Progress and Problem Summary Report for the Administrator-Skylab Pro
gram," 27 May 1971; letter, Leland F. Belew, MSFC, to Managers, Apollo Space
craft Program and Skylab Program, MSC, "Apollo 15 Motion Camera Coverage of a 
Liquid Venting to Space," 5 April 1971; memorandum, William C. Schneider, NASA 
Hq, to NASA Directors of Apollo and Skylab Programs, "Apollo-Skylab Contamination 
Measurements," 17 May 1971; TWX, Leland F. Belew to John H. Disher, NASA Hq, 
Kenneth S. Kleinknecht, J. A. McDivitt, and R. W. Kubicki, MSC, "Contamination 
Measurements on Apollo," 13 May 1971. 

MSC initiated a plan for Principal Investigators of Skylab experiments to view 
Apollo 15, 16, or 17 mission operations. This would permit them to obtain 
necessary exposure to MSC operational procedures before initiation of the 
mission operations phase of Skylab. 

Letter, Kenneth S. Kleinknecht, MSC, to William C. Schneider, 25 May 1971. 

An Orbital Workshop design and development status review was conducted at 
McDonnell Douglas. Incorporation of the cation absorber into the water feed 
system was discussed. The purpose of this absorber was to remove the metal ions 
released into the water by the iodine depletion reaction. Hydrogen and 
potassium exchange resins were tested. The potassium type was selected to 
minimize the acidity and corrosivity of the effluent. Final location of the absorber 
had not been definitely determined, but preliminary procedures for deactivation 
were established. Test results on iodine depletion in the OWS water system 
were also reviewed. These results supported an earlier view that the iodine 
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Activity at the McDonnell Douglas facility at 
Huntington Beach as work progressed on 
the Orbital Workshop flight unit. 

depletion rate in the system could be dealt with satisfactorily. The onboard 1971 

system would provide the capability of replacing the depleted iodine, if it 
May 

became necessary, by reinjecting a concentrated iodine solution directly into the 
water tanks and mixing, sampling, and testing the resultant mixture. 

MSC, "Skylab Program Office Weekly Status Report," 16 June 1971. 

An airlock module review of crew-station-related changes was held at McDonnell 26-27 


Douglas. Some subsystem changes were identified: one for McDonnell Douglas/ 

MSFC on the AM tape recorder overloading the converters; another for MSFC 

to identify a configuration management method for intermodule trainer hardware. 


MSC, "Skylab Program Office Weekly Activity Report," 4 June 1971. 

Robert C. Hock was appointed Manager, KSC Apollo-Skylab Programs, suc 28 

ceeding Thomas W. Morgan. Morgan's reassignment as Vice Commander of 
the Air Force Space and Missile Systems Organization, Los Angeles, had been 
announced previously by the Air Force. 

KSC Announcement, "Mr. Robert C. Hock Named Manager, Apollo-Skylab Pro

grams, KSC," 28 May 1971; letter, Kurt H. Debus, KSC, to Robert R. Gilruth, MSC, 

1 June 1971. 


MSC published a document on the trajectory and attitude control sequence of 28 

events, data flow, and real-time decision logic for the manned Skylab launch 
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phase aborts. Purpose was to ensure compatibility of all related MSC, other 
NASA Centers, and supporting contractor activities. 

MSC Internal Note (MSC-04318), "Preliminary Manned Skylab Launch Abort Mis
sion Techniques," 28 May 1971. 

The Medical Research and Operations Directorate at MSC ordered five U.S. 
Army self-contained, transportable, mobile units to be used as a mobile facility 
to support Skylab preflight medical operations and experiment requirements. 
The facility would be set up and activated at MSC to support Skylab preflight 
activities and would be flown to the recovery site for use on board the recovery 
ship to support the immediate postflight medical requirements. 

"Weekly Progress and Problem Summary for the Administrator- Skylab Program," 
3 June 1971. 

Representatives from Ames Research Center, Arkon Scientific Laboratories, and 
MSC met at Ames to initiate action required to develop a carbon monoxide 
sensor for the Skylab Program. A two-phase program for developing the sensor 
was approved. The first phase was for a unit to be used during the Skylab 
medical experiments altitude test; the second was for flight and backup sensors 
for Skylab. 

Memorandum for record, E. S. Harris and M . W. Lippitt, Jr., MSC, "Skylab Carbon 
Monoxide Sensor Coordination Meeting," 10 June 1971; letter, H. Mark, Ames Re
search Center, to Robert R. Gilruth, MSC, 21 July 1971. 

The OWS dynamic test article was offioaded from the barge Orion at MSFC 
where installation of strain gauges and other modifications necessary to support a 
structural test program were being made. The dynamic test article was shipped 
from MSC on 23 May following completion of the Phase I vibro-acoustic test 
program. 

"Weekly Progress and Problem Summary for the Administrator- Skylab Program," 
27 May 1971; MSFC, "Weekly Activity Reports," 10 and 16 June 1971; MSFC, 
Project Logistics Office Marine Operating Log, 3 June 1971. 

The MDA dynamic test article was completed at Martin Marietta on 3 June, 
well ahead of the contractual delivery date. Following an acceptance review of 
the dynamic test article, it was flown by Guppy aircraft to MSC where it was 
prepared for stacking and testing. 

"Skylab Program Engineering Weekly Status Report," 9 June 1971; "Weekly Prog
ress and Problem Summary for the Administrator-Skylab Program," 21 May 1971; 
MSFC, "Weekly Activity Report," 10 June 1971. 

In a start toward building orbital space stations, the Soviet Union's manned 
Soyuz 11 linked with the space laboratory Salyut 1, launched two weeks earlier, 

234 



1971 

8 

PART III: SKYLAB DEVELOPMENT AND OPERATIONS 

and three cosmonauts from Soyuz 11 went aboard the Salyut. The combined 
craft formed a vehicle 18.2 m long, 3.6 m in diameter, and weighing 20.4 metric 
tons (22.5 U.S. tons). The Russian news agency Tass declared that "a Soviet 
manned orbital scientific station is functioning." The linkup climaxed a chase 
through space lasting more than 25 hours. Salyut 1 was launched 19 April and 
Soyuz 11 on 6 June for the 7 June linkup. The three cosmonauts aboard were 
Viktor Patsayev, Vladislav Volkov, and Georgy Dobrovolsky. 

Associated Press, Huntsville Times, 7 June 1971, p. 1. 

A Skylab weight teleconference was held with representatives from NASA Hq, 
KSC, MSFC, and MSC participating. During the conference, a weight control 
limit of 86 000 kg was imposed. 

TWX, William C. Schneider, NASA Hq, to Leland F. Belew, MSFC, Kenneth S. 
Kleinknecht, MSC, and R. C. Hock, KSC, "Weights Telecon on June 8, 1971," 10 
June 1971; "Skylab Program Engineering Weekly Status Report," 16 June 1971. 

During a Manned Space Flight Management Council Meeting at MSFC, it was 
decided to retain a lO-month reaction time requirement for a backup Workshop 
launch. To accomplish this schedule, the backup OWS, MDA, AM, and payload 
shroud would be delivered to KSC upon completion of manufacture and 
manufacturing verification. Acceptance testing would be performed at KSC. 

TWXs, William C. Schneider, NASA Hq, to Leland F . Belew, MSFC, Kenneth S. 
Kleinknecht, MSC, R. C. Hock, KSC, et al., "Skylab Workshop Backup Hardware," 
23 June 1971; William C. Schneider to Leland F. Belew, Kenneth S. Kleinknecht, 
and R. C. Hock, "Skylab Workshop Backup Hardware," 7 July 1971. 

MSC was requested to provide preliminary assessment of the technical feasibility 
of Earth resources technology satellite (ERTS) and EREP proposals and to 
support evaluation panels that were being organized to review ERTS and EREP 
proposals. Between 11 March and 14 June, MSC had evaluated 239 proposals 
and submitted reports on them to Headquarters. 

Letters, Dale D. Myers, NASA Hq, to Robert R. Gilruth, MSC, 11 March 1971; 
Robert R. Gilruth to Dale D. Myers, 7 M ay 1971; J. M. DeNoyer, NASA Hq, to 
MSC Director of Science and Applications, "Additional Guidelines for OMSF Center 
Involvement in EREP Proposal Evaluation and Implementation," 3 June 1971; 
Robert R. Gilruth to Dale D. Myers, 14 June 1971; TWX, William C. Schneider, 
NASA Hq, to Skylab Program Managers, MSC and MSFC, 11 June 1971. 

In an exchange of letters between MSFC and MSC, agreement was reached for 
the maximum use of MSC's existing facilities for MSFC's manned altitude 
chamber tests. 

Letters, C. A. Berry, MSC , to G. D . Hopson, MSFC, 14 June 1971; W. R. Lucas, 
MSFC, to C. C. Kraft, Jr., MSC, 17 June 1971. 
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John L. Disher, Deputy Director of the NASA Skylab Program, approved a 
configuration control board change which would provide the capability to switch 
control of the Skylab vehicle back to the instrument unit after the initial transfer 
to the Apollo telescope mount digital computer control. The current configura
tion would preclude a switchboard and prevent the use of the IV control system 
should problems arise nuring the first critical hours of active A TM DC control. 
Concern over the inability to make the switchback was constantly expressed by 
MSC because unexpected previously unidentifiable failures occurred during 
actual flight in every computing system used-e.g., lunar module guidance 
computer, command computer IV, real-time computer complex, and the 
Gemini computer. 

Letters, Kenneth S. Kleinknecht, MSC, to William C. Schneider, NASA Hq, "ATMDC 
to IU Switchback Capability," 25 March 1971; William C. Schneider to Skylab Pro
gram Managers, MSC and MSFC, "ATMDC to IU Switchback," 13 April 1971; 
memorandum, F. S. Roberts, NASA Hq, to Dist., "Minutes of Level I CCB Meeting," 
16 June 1973; memorandum for file, John H. Disher, NASA Hq, "ATMDC to IU 
Switchback," 17 June 1971. 

The Office of the Comptroller General prepared a report on the analysis of 
estimated cost changes for the Skylab Program. The system used by NASA to 
cost the program, as well as the rationale for the changes, was contained in the 
report. 

Letter, E. B. Staats, U.S. Comptroller General, to J. C. Fletcher, NASA Hq, 17 June 
1971. 

An optical efficiency problem was reported in the Naval Research Laboratory 
ATM flight instrument at Ball Brothers Research Corporation. A failure analysis 
review attended by experts from Bausch & Lomb, Ft. Belvoir, Virginia, Goddard 
Space Flight Center, Naval Research Laboratory, and MSC concluded that 
failure was due to the "Purple Plague," an aluminum coating overcoating on 
gold. An alert would be released by Goddard for dissemination throughout 
NASA and the Air Force to preclude further use of this particular method of 
coating optics. 

"Weekly Progress and Problem Summaries for the Administrator~Skylab Program," 
27 May and 17 June 1971; MSFC, "Weekly Activity Reports," 26 May and 3 June 
1971. 

Vibration testing was successfully completed on the A TM vibration unit at 
MSFC. Following testing, the unit was prepared for shipment to MSC where 
it would be used in the payload assembly vibroacoustic test. 

MSFC, "Skylab Program Office Weekly Activity Report," 22 June 1971. 

A study indicated that if the Skylab airlock could not be used for a normal 
extravehicular activity, contingency modes were possible. One would be a 
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two-man EVA to the ATM using oxygen, water, and electrical umbilical 
connections in the structural transition section of the airlock. Another possibility 
would be a one-man EVA from the CM. Selection of a contingency EVA mode 
would depend on the failure that prevented the nominal operation. 

W. W. Hough, "Contingency EVA on Skylab, Case 620," Bellcomm Study, 24 June 
1971. 

Authority to proceed on the calibration rocket program was given by NASA to 
determine the amount of degradation of Harvard College Observatory and 
Naval Research Laboratory experiment data to be expected during the Skylab 
mission. Degradation due to decrease in mirror reflectivity, changes in photo
graphic film sensitivity, gamma and background fogging, and aging of filters 
and gratings could cause misinterpretation of the solar data. To improve data 
evaluation, sounding rocket launchings during the mission were proposed, to carry 
instruments similar to those in the A TM and calibrated to a known light source. 
These instruments would be pointed to some of the same solar areas as were the 
ATM and the returned data would be compared to the ATM data. 

Letter, William C. Schneider, NASA Hq, to Kenneth S. Kleinknecht, MSC, et ai., 
25 June 1971. 

The astronaut life support assembly first-article configuration inspection was 
conducted at AiResearch Division, Garrett Corporation. No major problem 
areas that could affect the hardware design were noted. First-article acceptance 
testing was completed. The only problem of significance that had appeared 
during the testing was excessive leakage of the high-pressure oxygen regulator 
in the secondary oxygen package. AiResearch replaced the regulator before 
completion of acceptance testing on this unit. The astronaut life support assembly 
appeared to be in satisfactory condition. 

MSC, "Skylab Program Office Weekly Activity Report," 6 July 1971. 

George M. Low, NASA Deputy Administrator, expressed regrets over the deaths 
of three cosmonauts, Georgy Dobrovolsky, Vladislav Volkov, and Viktor Patsayev. 
Low speculated that Russia's worst space tragedy was caused by failure of the 
spacecraft. He said that he did not anticipate any changes in the Skylab Program 
because of the accident. The accident occurred as the three cosmonauts were 
returning to Earth in Soyuz 11 from a record of nearly 24 days in space in the 
world's first manned orbital space laboratory. 

NASA Activities, 15 July 1971, p. 107. 

The Spacecraft Acoustic Test Laboratory of the Vibration and Acoustic Test 
Facility at MSC was modified on a temporary basis to accommodate specific test 
requirements for the Orbital Workshop and payload assembly. However, because 
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of the exceptional quality of the Facility's performance, it would appear desirable 
to maintain the Facility in an operational status to provide acoustical test 
facilities for the Space Shuttle and space station base programs. 

Letter, Robert R. Gilruth, MSC, to Dale D. Myers, NASA Hq, 7 July 1971. 

8-9 The final Skylab subsystem review was conducted in Washington. These reviews, 
which began 17 November 1970, were an in-depth look at the Skylab subsystems 
by NASA top management. NASA Hq set the requirement for these following 
the Apollo 13 Accident Review Board recommendation to ensure that the Skylab 
mission had adequate safety and reliability in its development. All formal action 
items from the previous reviews were closed out at the meeting. 

"Skylab Subsystem Review Action Item Response," 8 July 1971 ; "Weekly Progress 
and Problem Summary for the Administrator-Skylab Program," 15 July 1971; letter, 
A. C. Bond, MSC, to Deputy Associate Administrator of Manned Space Flight, 
"Skylab Subsystem Review, July 8 and 9,1971," 29 July 1971. 

14 An Orbital Workshop wardroom window design review was held at McDonnell 
Douglas. McDonnell Douglas presented a design concept for a tempered-glass 
protective interior shield for the wardroom window. MSFC representatives dis
cussed the possibility of adding a pressure plate to protect the window from 
internal damage and to limit the delta pressure across the glazings. 

MSC, "Skylab Program Office Weekly Report," 23 July 1971. 

Work is shown in progress as 
the fixed airlock payload 
shroud flight unit nose 
cone is mounted following 
installation of electrical, 
ordnance, and air condi
tioning components at the 
McDonnell Douglas plant, 
Huntington Beach. 
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Representatives from NASA Hq and MSFC attended a briefing at the Goddard 
Space Flight Center on contamination problems in unmanned spacecraft. Causes 
and cures for inflight contamination effects such as unwanted light scattering, 
ice formation, and high-voltage corona were discussed. The discussions were 
based on experiences with the Orbiting Astronomical Observatory, Orbiting 
Solar Observatory, and Nimbus programs. Suggestions for preventing similar 
contamination problems on Skylab were discussed. 

"Weekly Progress and Problem Summary for the Administrator- Skylab Program," 
15 July 1971; letter, Leland F. Belew, MSFC, to Managers of Apollo and Skylab 
Programs, MSC, "Background and Justification for Apollo 16 Skylab Data Request," 
10 September 1971. 

The official Skylab launch and mission designations were announced: 

Acceptable for use outside NASA Acceptable for 
and for nonoperational NASA use operational use 

Launch Mission 

Workshop launch 
First manned visit 

SL- l } 
SL-2 

SL-l/SL-2 

Second manned visit SL- 3 SL-3 
Third manned visit SL-4 SL-4 

Memoranda, Dale D. Myers, NASA Hq, to Assistant Executive Secretary, "Naming of 
the Skylab Missions," 7 May 1971; George M. Low, NASA Hq, to Associate Ad
ministrator for Manned Space Flight, "Naming of Skylab Missions," 18 May 1971; 
Dale D. Myers to George M. Low, "Naming of Skylab Missions," 7 June 1971; Wil
liam C. Schneider, NASA Hq, to Public Affairs Officer for Manned Space Flight, 
"Naming of Skylab Missions," 16 July 1971; letter, William C. Schneider to Dist., 
"Skylab Launch and Mission Designations," 1 July 1971. 

NASA approved the award to The Boeing Company of a contract modification 
for systems engineering and integration work on the Saturn V launch vehicle. 
The modification would extend Boeing's integration work through 31 December 
1972. The basic contract began in September 1964. Included in the modification 
was work on requirements for Saturn V vehicles that would launch the remaining 
Apollo lunar exploration missions (Apollo 15, 16, and 17) and the Skylab 
Program's Saturn Workshop. Boeing's systems engineering and integration work 
at the time of this modification award included requirements and documentation 
for presettings for onboard computers that determined launch events, propellant 
loadings for all three vehicle stages, vehicle structural integrity, expected heating 
environments, range safety, tracking and communication data, and postflight 
reconstruction of launch data. Boeing was also MSFC's contractor for manu
facture and testing of the first (S- IC) stage of the Saturn V. 

MSFC Contract Office MOD 492 to Contract NAS 8- 4608, Schedule 11, 16 July 
1971. 
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An airlock module management meeting was held at McDonnell Douglas. 
Electrical fabrication and coolant loop design problems were in the process of 
being solved. A seven-day workweek was being continued to meet schedules. 

"Skylab Program Engineering Weekly Status Report," 27 July 1971; MSFC, "Weekly 
Activity Report," 28 July 1971; "Weekly Progress and Problem Summary," 29 July 
1971. 

A study was made to determine if the Super Guppy aircraft was capable of flying 
the combined airlock-multiple docking adapter and ground support equipment 
from St. Louis to KSC. The study revealed that the Guppy capabilities were 
exceeded by over 1800 kg. McDonnell Douglas and MSFC were considering 
shipment by barge. This would, however, delay delivery by 10 days. 

"Weekly Progress and Problem Summary," 29 July 1971; "Skylab Program Engineer
ing Weekly Status Report," 27 July 1971. 

The U.S. Geological Survey submitted to NASA a formal investigative proposal 
defining studies to be accomplished using photography acquired with the Earth 
terrain camera on Skylab missions. MSC and MSFC would review the proposal 
to ensure compatibility of the requirements as outlined. 

Letter, William C. Schneider, NASA Hq, to Kenneth S. Kleinknecht, MSC, 27 July 
1971. 

In response to specific queries concerning the Skylab biomedical experiments 
program, the following response was made: 

• Flight schedules and long lead times would make it virtually impossible 
for an additional investigator to meet schedule requirements, if the flight hard
ware required an interface with the spacecraft. 

• Self-contained biomedical experiments that did not require such an 
interface would still be considered. 

• Biomedical experiment proposals should be submitted to Director of Life 
Sciences, NASA Office of Manned Space Flight, Washington, DC. 

• Proposals should be submitted on NASA Form 1346, "Experiment 
Proposal for Manned Space Flight." 

Letters, Walter F . Mondale, U.S. Senate, to Robert R. Cilruth, MSC, 15 July 1971; 
Robert R. Cilruth to Walter F. Mondale, 2 August 1971. 

MSC surveyed equipment and experiments aboard Apollo 16 and 17 which 
might make contamination measurements useful to Skylab. In addition to 
command module cameras, Apollo 16 would carry a mass spectrometer and 
Apollo 17 would carry a far-ultraviolet spectrometer and an infrared scanning 
radiometer. These might be able to provide contamination data. 

"Skylab Program Office Weekly Prugress and Problem Summary," 5 August 1971. 
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George M. Low recommended: 

• Periodic examination of deviations from planned test flow for all flight 
hardware to ensure that only a minimum number of deviations from the use of 
flight hardware in tests be permitted. 

• Periodic review of the changes requested by users (flight crew and flight 
operations personnel) that were turned down, to ensure that when viewed as a 
total package the "turn downs" were still valid. 

• Periodic meetings with flight crews in which they could express their 
overall views concerning the Skylab Program. 

Recommendations were made following a program discussion with astronauts. 

Memorandum for the record, George M. Low, NASA Hq, "Skylab Discussion with 
Pete Conrad," 6 August 1971. 

The acoustics portion of the vibroacoustic test at MSC began on the Skylab 
payload assembly which consisted of the airlock, multiple docking adapter, and 
payload shroud test articles. 

MSC, Schedules and Status Summary Report, 31 August 1971. 

Proposals were made at an OSSA-sponsored meeting at Goddard Space Flight 
Center on methods for managing ERTS and EREP programs. One proposal 
was that both ERTS and EREP contracts be managed by NASA Centers on a 
regional basis because of the scope and magnitude of the programs. However, 
MSC felt that, since the overall program management and operational responsi
bility belonged to MSC, it should be responsible for all the major contracts 
associated with EREP. 

Letters, Robert R. Gilruth, MSC, to Dale D. Myers, NASA Hq, 11 August 1971; 
Dale D. Myers to Robert R. Gilruth, 22 September 1971. 

An in-resident Orbital Workshop test team was established at McDonnell 
Douglas, Huntington Beach, by MSFC. The team's purpose was to provide 
timely programmatic and technical interface with, and response to, the contractor 
in matters relating to hardware design, development, qualification, manufacture, 
and checkout. William K. Simmons, ] r., MSFC Orbital Workshop Project 
Manager, was appointed leader of the team whose members represented the 
various MSFC technical disciplines. Because of the significant number of MSC 
operational and hardware interfaces with the Workshop, MSC assigned James 
C. Shows and Richard H. Truly as members of the team. 

Letter, Leland F. Belew, MSFC, to MDAC- W, 11 August 1971; George C. Marshall 
Space Flight C enter Charter, MMl142.2, "Orbital Workshop Task Team," 11 August 
1971. 

241 

August 

11 

11 



1971 

SKYLAB: A CHRONOLOGY 

August 

19 

23 

27 

30 

31 

31 

The American Institute of Aeronautics and Astronautics devoted a major portion 
of the June issue of their journal to articles on the Skylab Program. 

Letter, William C. Schneider, NASA Hq, to Members of the Skylab Scientific Inves
tigations Team, 19 August 1971. 

Concern was expressed that the material to be used for the top of food trays in 
the Skylab wardroom was still not selected six weeks after a decision was made 
to change the material. Subsequently, it was reported that a material, polyamide, 
had been selected by food tray contractor Whirlpool Corporation and that efforts 
were underway to procure the material. 

MSC, Skylab Program Office Manager's Staff Meeting, K. S. Kleinknecht, MSC, 23 
August 1971. 

Missions still under consideration for the immediate post-Skylab period included 
the following: 

• An independent CSM mission for Earth observations. 
• An independent CSM mission for rendezvous and docking with the 

U.S.S.R. Salyut spacecraft. 
• A combination of the above. 
• Use of the Skylab backup CSM to conduct a cooperative docking with 

the Salyut vehicle and thereafter carry out a fourth visit to Skylab. This mission 
would occur approximately 18 months after the launch of Skylab. 

• A second Skylab supported by two 90-day CSMs and a rescue vehicle. 

Letter, P. E. Culbertson, NASA Hq, to R. A. Berglund, MSC, 27 August 1971. 

A study was conducted at MSFC on the effects of various pitch attitudes at the 
time of the Skylab payload shroud jettison on the possibility that the shroud 
would collide with the Skylab at a later date. Based on the study, a lO-degree 
attitude error constraint on a 90-degree-pitch (nose down) shroud separation 
attitude was recommended to preclude such a collision. 

Letter, B. S. Perrine, Jr., MSFC, to Dist., "Effect of the Skylab/Shroud Recontact 
Analysis," 30 August 1971. 

A review of the Orbital Workshop waste management subsystem was held at 
McDonnell Douglas. Recent design changes to the urine sample tray were 
accepted. A test was established, at the request of MSC, which would subject 
the production system hardware to flight conditions for a period of 56 days. 

MSFC, "Weekly Activity Report," 1 September 1971. 

A Skylab food subsystem management plan was agreed to by Charles A. Berry, 
M.D., MSC Director of Medical Research and Operations; Maxime A. Faget, 
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MSC Director of Engineering and Development; and Kenneth S. Kleinknecht, 
MSC Skylab Program Manager. In the plan, the Medical Research and Opera
tions Directorate would provide the technical management for the Government
contractor team in planning, development, procurement, and integration of the 
food subsystem, including ancillary equipment, within constraints and guidelines 
of the Sky lab Program. 

MSCM 8010, Program Management Guide, 31 August 1971. 

Cold weather environment tests began at the Climatic Laboratory, Eglin Air 
Force Base, Florida, on the performance of the Skylab command module 
postlanding and recovery systems. Because Skylab flights would be launched on 
a 50-degree inclination, the spacecraft would pass over regions of the Earth 
considerably colder than experienced before. Tests would determine the cold 
weather limitations of the crew and command module should an emergency 
or major system malfunction force the spacecraft to land in these areas. 

MSC News Release 71 - 70, 17 September 1971; Kenneth S. Kleinknecht, MSC, 
"Manned Space Flight Program Status Review," 6 October 1971. 

Skylab crewmen would wear soft suits on reentry for both regular and rescue 
missions in order to provide stowage space for maximum data return. All avail
able stowage space in the command module would be needed for film, experiment 
samples and specimens, flight data files, life support equipment, and supplies. 

Note, William C. Schneider, NASA Hq, to Dale D. Myers, NASA Hq, 13 September 
1971. 

A multiple docking adapter crew compartment storage review was held at 
Martin Marietta. Representatives from NASA Hq, KSC, MSFC, MSC, and 
Martin Marietta attended. It was anticipated that three or four review item 
discrepancies, which would cause only minor impact, would be submitted on the 
MDA. 

Immediately following the MDA crew compartment stowage review, the MDA 
one-g trainer final acceptance review was held. 

MSFC, "Weekly Activity Report," 21 September 1971; "Minutes of the MDA 1-G 
Trainer Pre-Shipment Acceptance Review," 15- 17 September 1971. 

An Apollo telescope mount final acceptance review for the A TM one-g and 
zero-g trainers was held at MSFC. Representatives from MSC, MSFC, Martin 
Marietta, and Brown Engineering Company attended. The trainers were 
scheduled for shipment, with an arrival date at MSC of 12 October. 

Letter, Leland F. Belew, MSFC, to Manager, Skylab Program, MSC, "ATM Trainer 
Acceptance," 22 October 1971; "Minutes of Skylab Acceptance MSC/ MSFC," A. R. 
Morse, MSFC, and T . U . McElmurry, MSC, 14 September 1971. 
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James C. Fletcher, NASA Administrator, described planned Skylab mISSIOn 
medical research in an address before the Utah State Medical Association: 
" ... we will be looking far with a strong impact on the future of manned 
space flight during the remainder of this century." Major questions as yet 
unanswered after Gemini and Apollo flights were the causes of moderate loss 
of weight by astronauts early in flight, moderate cardiovascular deconditioning, 
moderate loss of exercise capacity, and minimal loss of bone density. Medical 
results from Gemini and Apollo missions had shown: "1. There were no major 
surprises. 2. As of now, we see no reason why man cannot live and work 
effectively in space for a long period of time. 3. Man seems to adapt to space 
flight more easily than he does to Earth's environment after returning from 
space." 

James C. Fletcher, NASA Hq, address before the Utah State Medical Association, 
15 September 1971. 

An inter-Center agreement was approved by Skylab Program Managers Kenneth 
S. Kleinknecht (MSC), Robert C. Hock (KSC), and Leland F. Belew (MSFC) 
covering the use and control of acceptance checkout equipment-spacecraft for the 
checkout of Skylab 1 payloads. 

KSC Management Instruction 1058.2A, 15 September 1971. 

A contract for the construction of an Apollo telescope mount clean room at 
KSC was awarded to the Holloway Corporation. 

KSC, "Weekly Progress Report," 1 October 1971. 

A policy letter which identified the essential roles and responsibilities of Skylab 
Center organizations and Principal Investigators in the development of Skylab 
experiments was published by NASA Hq. 

Letter, William C . Schneider to Skylab Program Managers, MSFC, MSC, and KSC, 
and Directors, Ames Research Center and LaRC, "Skylab Policy Relative to the Rela
tionship and Responsibilities Between Sky lab Principal Investigators and Skylab Center 
Organizations," 23 September 1971 ; "Skylab Program Engineering Weekly Status 
Report," 29 September 1971. 

The Skylab payload shroud (nose cone) was accepted by MSFC from McDonnell 
Douglas Astronautics Company. The shroud, 18.2 m long and 6.7 m in 
diameter, weighed almost 12 000 kg and was the first major piece of Skylab 
hardware to be delivered to NASA. 

NASA Hq News Release 71- 182, 22 September 1971; MSFC, "Schedules and Status 
Summary," 30 September 1971. 

NASA announced assignment of Robert O. Aller, Manager of Space Station 
Operations, Space Station Task Force of Office of Manned Space Flight, to the 
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Skylab Program Office as Director of Operations. Aller would be responsible for 
coordination and development of operationally related program and mission 
planning activities. 

NASA Hq, "Weekly Bulletin." 

The crew compartment stowage review for the airlock module was held at the 
McDonnell Douglas facility in St. Louis. Several crewmen attended the review. 

MSFC, "Skylab Weekly Activity Report," 5 October 1971. 

Corrective measures were being incorporated into the Apollo telescope mount as 
a result of the prototype thermal / vacuum test being performed in the MSC Space 
Environmental Simulation Laboratory September- December 1971. A number 
of anomalies unidentified in previous component system or subsystem tests were 
identified. Unlocated, the anomalies could have had serious impacts on ATM 
orbital operations. 

Letter, Eugene H. Cagle, MSFC, to James C. McLane, Jr., MSC, 7 March 1972. 

An OWS shower design review was completed at MSFC. Representatives from 
NASA Hq, MSC, KSC, MSFC, and McDonnell Douglas attended. Although 
the design appeared acceptable, programmatic problems such as stowage, program 
requirements, and the McDonnell Douglas installation schedule were evidenced. 

MSFC, "Weekly Activity Report," 14 October 1971 ; letter, Leland F. Belew, MSFC, 
to Director, Skylab Program, NASA Hq, "Skylab Whole Body Shower," 19 October 
1971. 

During an Advanced Applications flight experiments (AAFE) review at Langley, 
Principal Investigators gave interim status reports on experiments already in the 
AAFE Program. Representatives from NASA, other Government agencies, and 
participating universities and industries attended. Reports were divided into the 
following areas: Earth-resources survey; communications; meteorology; naviga
tion / traffic control; applications technology; and geodesy, Earth physics, and 
physical oceanography. 

"Interim Progress Reports AAFE P.I. Review," 5- 6 October 1971. 

Training mockups of several components of the Skylab spacecraft arrived at 
MSC. The Orbital Workshop and the Apollo telescope mount arrived aboard 
the NASA barge Orion. The shipment also included the multiple docking 
adapter exterior shell and a portion of the airlock module mockup. The AM 
one-g trainer had arrived previously at MSC on a contingent of six trucks. The 
trainers and hardware were scheduled for use by MSC in training prospective 
Skylab crewmen for missions. 
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MSFC, "Skylab Weekly Activity Report," 26 October 1971; MSC, "Weekly Activity 
Report," 15 October 1971. 

Personnel and equipment from other countries were being utilized in the Skylab 
Program. K. Pounds (United Kingdom), M. Oda (Japan), and M. C. Pande 
(India) were endorsed as ground-based observers in connection with the ATM. 
Proposals for participation in Earth resources were anticipated from Canada, 
Argentina, Chile, India, Iran, Japan, Thailand, Belgium, France, Germany, 
Greece, Switzerland, and the United Kingdom. 

Numerous small articles of equipment such as zippers and lenses were obtained 
from England, Switzerland, Germany, and Monaco. Cameras were obtained 
from Sweden and Japan. Glass for the multispectral photography window came 
from Japan. Rockets used for A TM calibration flights were obtained from 
Canada. 

Memorandum, William C. Schneider, NASA Hq, to R. Littlefield, NASA Hq, "Inter
national Contributions to Skylab Program," 8 October 1971. 

Over 700 requests to participate in EREPand ERTS experiments were received 
by NASA; 280 required EREP data or both ERTS and EREP data. Of these, 
150 were selected for inclusion in an EREP mission compatibility study being 
conducted at MSC. A list of the tentative investigations included proposers from 
28 states and 12 countries. About one-third of the investigators were from Fed
eral or state governments, one-third from universities, and one-third from industry 
and foreign governments. 

Memorandum, Dale D. Myers, NASA Hq, to the Administrator, "Earth Resources 
Experiment Package (EREP) Investigation," 8 October 1971. 

A formal certification program was being instituted at TRW and McDonnell 
Douglas to ensure that the technicians, inspectors, and engineers involved in set
ting adjustments and clearances, installing ordnance, or stacking the array after 
each deployment in the development and qualification of the solar array system 
was properly certified. Backup personnel would also be trained and certified to 
ensure a continuity of expertise. 

Letter, William C. Schneider, NASA Hq, to Skylab Program Manager, MSFC, "Solar 
Array System," 8 October 1971. 

To provide protection against system failure from the SL-l launch through the 
first 56-day mission, it would be necessary to retain prelaunch preparation and 
launch capability through completion of the second manned mission. The elapsed 
time from the SL-l launch through the second manned mission would be about 
5 months. 

Memorandum for record, John H. Disher, NASA Hq, 20 October 1971. 
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ERTS and EREP investigations were assigned to Goddard Space Flight Center 
and MSC for negotiations and award of contracts by NASA Hq. In general, the 
ERTS investigations were assigned to Goddard, the EREP investigations to MSC. 
At the same time, general guidelines were established for all ERTS / EREP 
proposals. 

Letter, Dale D. Myers and J. E. Naugle, NASA Hq, to Robert R. Gilruth, MSC, 
"Guidelines for ERTS and Skylab EREP Investigations," 1 November 1971. 

A Skylab rescue vehicle preliminary design review was held at North American 
Rockwell. The anticipated reentry mode for the rescue vehicle would be with the 
crewmen suited, thus providing additional return stowage volume for program
critical items. North American would define the return volume and loading avail
able, while MSC would identify the returnable program-critical items. The 
rescue command and service modules would be designed for both suited and un
suited reentry and for axial and radial docking. The rescue kit would include 
provisions for the return of five men. 

MSC, "Skylab Program Office Weekly Activity Report," 12 November 1971. 

The Skylab menu, in addition to being the most palatable menu carried into 
space, was also designed to meet the requirements and objectives of an important 
series of medical investigations. Whirlpool Corporation was under contract to 
produce the approximately 20 000 man-meal equivalents for the Skylab Program. 
The food system was designed to maintain a calorie level of between 2000 and 
2800 calories and to provide the minimum dietary allowances of protein, fat, car
bohydrate, minerals, and vitamins recommended by the National Academy of 
Sciences. 

MSC Project Document 72- 2049, 10 November 1971 ; MSC News Release 72-155; 
memorandum, C. A. Berry, MSC, to Chairman, Facilities Review Board, "Interim 
Food Bonded Stowage Facility," 14 October 1971. 

A test and checkout requirements specifications documents review was conducted 
at MSFC. 

• The test requirements for the OWS, AM, MDA, and test and checkout 
requirements specifications documents were agreed to. 

• An approach to define the all-systems test sequence was tentatively agreed 
to by MSFC and KSC. 

• OWS, AM/MDA, and integrated test and checkout requirements specifi
cations documents would be republished, with distribution scheduled for mid
December 1971. 

"Skylab Program Engineering Weekly Status Report," 17 November 1971. 

An acceptance review of the ATM experiment training hardware was held at 
MSFC. MSC representatives participated in the review. Following the review, 
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the hardware was shipped to MSC for crew familiarization in preparation for a 
multiple docking adapter crew compartment fit and function review. 

MSFC, "Weekly Activity Report," 10 November 1971. 

A test readiness review for the payload assembly high-force vibration test was held 
at MSC. The review board concluded that the facility-test article was ready for 
test. The main objective of the test would be verification of the payload shroud 
primary and secondary structural integrity. 

MSC, "Skylab Program Office Weekly Activity Report," 19 November 1971. 

NASA Hq announced formation of a Manned Space Flight Team to conduct a 
midterm review of the Skylab Program. The objectives were to assess the validity 
of the Skylab Program plan in terms of scope of work planned and its relation to 
schedules and resources; validate the runout cost with a new estimate of resources 
required to completion; and make management and technical recommendations 
as required. The Team was scheduled to complete its work in late December 
1971. A report would be made to the Manned Space Flight Management Coun
cil in January 1972. 

Letter, Dale D. Myers, NASA Hq, to Robert R. Gilruth, MSC, 15 November 1971; 
memorandum, William C. Schneider, NASA Hq, to Kenneth S. Kleinknecht, MSC, 
Leland F. Belew and R. G. Smith, MSFC, and R. C. Hock, KSC, "Skylab Mid-Term 
Review Task Team," 24 November 1971; letter, William C. Schneider to Kenneth S. 
Kleinknech t, 24 November 1971; plan, J. P. Field, Jr., NASA Hq, "Skylab Mid-Term 
Review Plan," 23 November 1971. 

The MDA/EREP systems integration testing was completed at Martin Marietta. 
The testing included all individual sensors, EREP systems functional verification 
tests, and EREP simulated data pass verification tests. Test data were under 
evaluation. 

MSC, "Skylab Program Office Weekly Activity Report," 3 December 1971; MSFC, 
"Weekly Activity Report," 29 November 1971. 

MSFC awarded Chrysler's Space Division a contract modification for additional 
work on Saturn IB launch vehicle booster stages. The contract extension would 
run through 31 January 1974. The additional work was to refurbish four S-IB 
booster stages that would be used in the Skylab Program in 1973. The fourth ve
hicle (SA- 209) would be assigned as a backup. All four stages had been in stor
age for several years. The major portion of the work would be removing the 
stages from storage, preparing them for delivery to KSC, and providing launch 
support to them throughout the Skylab launch readiness period, which would end 
in early 1974. Most of the work would be done at the Michoud Assembly Facility 
in New Orleans, but some work would be done at MSFC. 

MSFC Contracts Office MOD MICH 465 to Contract NAS 8- 4016, Schedule I, 
26 November 1971. 

248 



The 	overall interior of the crew quarters area in the Skylab High Fidelity mockup, 
at McDonnell Douglas, Huntington Beach, where the Workshop was fabricated. 
The sleep compartment is at the right, waste management compartment in the 
center, and the wardroom at left. 

MSFC amended a contract with General Electric Company to allow modifica
tions for support of the Skylab Program. The contract change would be com
pleted by 1 April 1972. The new work included the manufacture and delivery of 
modification kits for the reconfiguration of ground support equipment at KSC's 
Launch Complex 39 to provide a Saturn IE launch capability for Skylab. 

MSFC Contracts Office, MOD 49 and MOD 51 to Contract NAS 8~25155, 29 No
vember 1971. 

A customer acceptance readiness review of the OWS food heating tray was held 
at Whirlpool Corporation, Benton Harbor, Michigan. No significant problems 
were encountered. Previous problems of heat transfer and possible flammability 
were solved. 

MSC, "Skylab Program Office Weekly Activity Report," 3 and 10 December 1971. 

NASA Hq established procedures for documenting the existence of significant 
technical problems in flight hardware and associated ground support equipment 
and for providing technical support for their resolution for each Skylab mission 
from initiation of integrated systems tests through mission completion. 
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Skylab Program Directive No. 56, "Technical Support for Resolving Significant Tech
nical Problems From Initiation of Integrated System Test Through Mission Com
pletion," 6 December 1971. 

A Skylab MDA crew compartment fit and function review was held at Martin 
Marietta to familiarize astronauts with MDA equipment and storage problems. 
The review was conducted in four parts: a bench review, a vertical upper plat
form review, a vertical lower platform review, and a horizontal configuration 
review. 

MSFC, "Weekly Activity Report," 8 December 1971; MSC, "Sky lab Program Office 
Weekly Activity Report," 17 December 1971; letter, William C. Schneider, NASA Hq, 
to Managers., Sky lab Program, MSC and MSFC, Manager, Apollo-Skylab Program, 
KSC, "Verification of Crew Equipment Interfaces," 29 December 1971; memorandum, 
R. O. Aller, NASA Hq, to Director, Skylab Program, "Contractor Crew Compartment 
Fit and Function Tests," 17 December 1971. 

Apollo experience was utilized in the design and development of the Skylab water 
system which consisted of 

• Ten 272-kg storage tanks 
• A chiller and three water dispensers for drinking water 
• A heater and two water dispensers for food reconstitution 
• A heater and water dispenser for personal hygiene 
• A portable water container and fixed and flexible plumbing with quick 

disconnect fittings 

Memorandum, William C. Schneider, NASA Hq, to NASA Deputy Administrator, 
"Apollo Lunar Module Water System Problems as Related to the Design of the 
Skylab Water System," 8 December 1971. 

NASA Hq defined the responsibility for preparation and coordination of test pro
cedures which involved crew participation in factory module test and checkout 
operations. Essentially, this required that not later than 12 weeks prior to antici
pated testing MSC should provide a crew integration plan and negotiation should 
take place between MSFC and MSC on the degree of crew participation in the 
test and checkout operations. 

Appendix A to Skylab Program Directive No. 26, "Intercenter Responsibilities for 
Support and Preparation of KSC Test and Checkout Plans and Procedures, and Co
ordination of Factory Test Procedures with Crew Involvement," 9 December 1971. 

An MSFC-MSC agreement was approved detailing responsibilities for Skylab 
flight crew training in the neutral buoyancy simulator at MSFC. The agreement 
was approved by Kenneth S. Kleinknecht, MSC Skylab Program Manager, and 
Leland F. Belew, MSFC Skylab Program Manager. Charles A. Berry, Maxime 
A. Faget, and Donald K. Slayton, all of MSC, concurred. 

MSCM 8010, Program Management Guide, 15 December 1971. 
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At top, Stefanie Smith, associate engineer in crew systems at Martin Marietta's 
Denver facility, shows equipment location to astronaut William R. Pogue during 
a NASA acceptance checkout of the multiple docking adapter. Above, two 
Martin engineers simulate astronaut activities in a full-scale training mockup of 
the multiple docking adapter before the unit was shipped to MSC for astronaut 
training. 
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The prototype of the Skylab A TM was returned to MSFC from MSC aboard the 
Super Guppy aircraft. At MSFC, the ATM was placed in a clean room in the 
Quality and Reliability Assurance Laboratory for a system checkout. It would 
next undergo vibration testing in the Astronautics Laboratory and then would be 
refurbished to serve as a backup for the flight model. While at MSC, the A TM 
prototype, which was assembled at MSFC, had been subjected to space con
ditions in a large chamber used for testing the Apollo spacecraft. 

MSFC Project Logistics Office, Flight Operating Log, 15 December 1971. 

A committee was established to conduct an operational readiness inspection of the 
Skylab medical experiments altitude test facility. The MSC Crew Systems Di
vision's 6-m-diameter altitude chamber was modified to perform the test. The 
readiness inspection would serve to certify the operational readiness of the facility 
for the June 1972 manned testing. 

Memorandum, Robert R. Gilruth, MSC, to Dist., "Operational Readiness Inspection 
of the MSC Skylab Medical Experiments Altitude Test Facility," 17 December 1971. 

MSFC accepted the flight multiple docking adapter from Martin Marietta, 
Denver. It was then flown by Super Guppy to McDonnell Douglas in St. Louis, 
where it would be mated to the airlock module. 

NASA News Release 71-241, "Skylab Docking Unit Accepted," 17 December 1971; 
MSFC Project Logistics Office, Flight Operating Log, 17 December 1971. 

Discussions on the feasibility and the possible benefits and problems pertaining to 
the use and benefits of an amateur radio transmitter-receiver by the Skylab crew 
in their off-duty time were conducted over the past several months. Based on the 
discussions, it was concluded that the disadvantages outweighed the advantages of 
its installation and use. 

Letters, P. I. Klein, AMSAT, to William C. Schneider, NASA Hq, "Skylarc Mission 
for Skylab-A," 11 September 1971 ; William C . Schneider to Managers, Skylab Pro
gram, MSFC and MSC, "Amateur Radio on Skylab," 2 December 1971; Kenneth S. 
Kleinknecht, MSC, to Director, Sky lab Program, "Skylab Amateur Radio Communi
cations," 14 December 1971 ; Leland F. Belew, MSFC, to Director, Sky lab Program, 
"Amateur Radio on Skylab," 23 December 1971; notes, Dale D. Myers, NASA Hq, 
to William C. Schneider, "Ham Radio Activity for Skylab," 20 November 1971; Wil
liam C. Schneider to Dale D. Myers, "Ham Radio Activity for Skylab," 30 Novem
ber 1971. 

The Skylab Program was reviewed by a Skylab midterm task team. Among the 
findings were the following: Although there was little margin left in the schedule 
for contingencies, there were no known reasons why the launch date of 30 April 
1973 could not be met. Planned resources were sufficient to support the program 
on the established schedule. A comprehensive and systematic program of reviews, 
tests, and analyses had been performed to produce high confidence in reliable and 
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After acceptance by MSFC, the multi
ple docking adapter flight article 
was readied for shipment from 
Martin Marietta's Denver facility 
to the McDonnell Douglas plant at 
St. Louis to be mated with the air
lock module. 

safe technical performance. A greater number of formal detailed program level 
plans and inter-Center agreements were required in Skylab than in earlier pro
grams because of complexities of technical organizational interfaces. Limitations 
on travel funds created problems. There was some concern regarding the Earth 
resources experiment package where costs exceeded the original plan. Technical 
problems remained, and Principal Investigators had not been selected. 

Letters, William C. Schneider, NASA Hq, to Kenneth S. Kleinknecht, Christopher C. 
Kraft, Jr., and S. A. Sjoberg, MSC, "Skylab Mid-Term Review Task Team Program 
Directors Summary Working Notes," 28 February 1972; draft, Kenneth S. Klein
knecht, MSC, "Skylab Program Mid-Term Review," 1 December 1971; "Skylab Mid
Term Review Workshop Project Problem Summary," December 1971; "Skylab Mid
Term Review Workshop Status Schedule Status," December 1971. 

The National Science Teachers Association had received more than 15 000 appli
cations for participation in the NASA Skylab Student Project, NASA announced. 
The Association was managing the project to stimulate interest in science and 
technology by promoting participation by U.S. students in grades 9 to 12 in ex
periments, demonstrations, or activities to be performed by astronauts during 1973 
Skylab missions. NASA would select 25 proposals on the basis of compatibility 
with Skylab requirements. Selectees and their teachers would attend a Skylab 
Educational Conference and award presentations at KSC at Skylab launch time. 
MSFC would build the required hardware in consultation with students. Re
gional and national selectees would be announced in April. 

NASA News Release 72-1, 3 January 1972. 

NASA Hq issued a revised directive providing work authorization for the Skylab 
Program to the Centers. The directive provided flight numbers and objectives, 
assigned the launch vehicles and command and service modules to be used, and 
designated the launch complexes to be utilized. It also listed the controlled mile
stones for Skylab and planned launch dates. The milestones included delivery of 
major flight, test, and training hardware; delivery of other major items such as 
ground support equipment; key reviews; completion of key tests; facility opera
tional readiness; and launch readiness. The planned launch dates were: 30 April 
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1973 for SL-1; 1 May 1973 for SL-2; 30 July 1973 for SL-3; and 28 October 
1973 for SL-4. 

Skylab Program Directive No. 4F, Director, Skylab Program, to Dist., "Skylab Pro
gram Work Authorization," 3 January 1972. 

The OWS water chiller which had been redesigned was undergoing tests at AiRe
search Corporation. The reason for the redesign was that nickel ion generation 
exceeded that allowable in the specifications. At an OWS water system review on 
20 November 1971, the probability of exceeding the nickel ion concentration was 
discussed, and a decision was made not to consider an increase in the allowable 
nickel concentration. In September 1971 McDonnell Douglas tests indicated that 
considerably higher numbers of nickel ions were being released from the water 
chiller. 

During many water subsystem meetings, nickel ion generation of the entire OWS 
water system, not just the chiller, had been considered a major problem. It was 
indicated that with the exception of the water system components installed in the 
wardroom table (including the chiller), the OWS water system ion generation 
would be controlled with an ion exchange resin, and the redesign of the chiller 
would correct the problem. This would permit the water supply to meet speci
fications throughout Skylab 1, 2, 3, and 4. 

Letter, Leland F. Belew, MSFC, to Kenneth S. Kleinknecht, MSC, "Skylab Drinking 
Water Nickel Content," 4 January 1972. 

Skylab Managers William C. Schneider (NASA Hq), Robert C. Hock (KSC), 
Leland F. Belew (MSFC), and Kenneth S. Kleinknecht (MSC) met at MSFC to 
resolve the problems associated with the OWS test operations at McDonnell 
Douglas. Kleinknecht had previously expressed concern about the difficulties in 
getting the first article-both OWS and experiments- through factory accep
tance; the effects of a tight OWS checkout operation; and the need for a multi
Center (MSFC-KSC- MSC) contractor team to complete the OWS factory 
checkout, integration of Government-furnished equipment and other stowage, and 
verification of man and machine interfaces with astronauts and their support 
people. Actions taken at the meeting ensured a tightening of discipline and re
sulted in progress in eliminating the areas of concern. 

Letter, Kenneth S. Kleinknecht to Leland F. Belew et ai., 3 January 1972; memoran
dum for record, William C. Schneider, 11 January 1972; letter, William C. Schneider 
to Dale D. Myers, Associate Administrator for Manned Space Flight, 14 February 
1972; memorandum, Dale D. Myers to George M. Low, Deputy Administrator, 16 
February 1972 ; letter, Kenneth S. Kleinknecht to Leland F. Belew, 12 April 1972; 
memorandum, William C. Schneider to Dale D. Myers, 4 May 1972. 

MSC proposed that SL-1 should be flown at an altitude of 435 km and that the 
orbit should be controlled by removing any insertion dispersions and drag effects 
with burns of the SL-2 CSM reaction control system after that spacecraft had 
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Activities at MSFC on 5 January 1972 during a simulation of film retrieval from the 
Apollo telescope mount in the MSFC Neutral Buoyancy Tank. 

rendezvoused and docked with SL- l. A controlled, repeating orbit would satisfy 1972 

requirements common to many Earth resources experiment proposals. In ad
January 

dition, multiple passes over fixed targets would increase the probability of success
fully obtaining data which otherwise might be lost because of cloud cover or 
equipment malfunctions. It was estimated, after a study lasting several months, 
that implementation of a controlled orbit would enhance the probability of suc
cess of such experiments by between 25 and 50 percent. The study had also 
shown that the proposal was feasible with regard to hardware, operations, and 
the crew. 

Letter, Kenneth S. Kleinknecht, MSC, to Manager, Skylab Program, MSFC, "Con

trolled Repeating Orbit for Skylab," 11 January 1972. 


The NASA Manned Space Flight Management Council agreed to retain the cur 11-12 

rently planned Skylab launch-readiness date of 30 April 1973 and to assign no 
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more experiments or other efforts requiring changes in hardware, flight plans, or 
training. 

MSF Management Council Minutes, 31 January 1972. 

Representatives of MSC and MSFC discussed the needs for Skylab flight com
munications systems / ground performance operations data and the possibility of 
compatibility testing to develop data. Among the decisions reached were the fol
lowing: flight and ground systems performance and compatibility testing would 
be conducted using the MSC Manned Space Flight Network station and test facil
ities; MSC and MSFC would jointly develop the necessary test plans; both Cen
ters would pahicipate in the test and the data evaluation; and MSC and MSFC 
would jointly review existing systems performance data and current test plans 
against operational data requirements. 

Letter, S. R. Reinartz, MSFC, to C. E. Charlesworth, MSC, 18 January 1972. 

Leland F. Belew reported that the airlock module flight article systems tests were 
nearly completed. The AM had been moved from the test area on 10 January to 
begin the mating operation with the ATM deployment assembly and the fixed 
airlock shroud. The multiple docking adapter pad completed shell leakage tests 
and was undergoing radiator leakage tests. Special illumination tests and TV 
camera/ video recorder tests began 10 January at McDonnell Douglas. Personnel 
from MSC, MSFC, and NASA Hq were observing the testing. 

TWX, Leland F. Belew, MSFC, to William C. Schneider, NASA Hq, 13 January 
1972. 

NASA Hq approved addition of a video tape recorder to the Skylab TV system. 
A presentation had been given at MSFC to Dale D. Myers, Associate Adminis
trator for Manned Space Flight, and William C. Schneider, NASA Skylab Pro
gram Director. The addition of the recorder would provide increased flexibility 
and the capability for more TV coverage. Playback would be controlled from 
the ground. 

Configuration Change Board Directive 800- 72-0111, 10 February 1972. 

A Skylab crew news conference, with prime and backup crewmen, was held at 
MSC. Astronaut Charles Conrad, Jr., said preparations were on schedule for an 
April 1973 launch. Contractor checkouts and tests of hardware were expected to 
be completed for delivery to KSC in July. Skylab would carry some 20000 pieces 
of stowed equipment on board to provide life support for nine men for 140 days. 
"So it all goes up at one time, and we've got a great deal of work to do, not only 
to learn how to operate this vehicle but also all the experiments in it. It became 
apparent that we could not be 1 DO-percent cross-trained as we had been in 
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Apollo, so we've . . . defined some areas for each guy to become expert in. 
That allowed us to balance out the training hours. Right now . . . we have 
some 2000 training hours per man defined. We've been working on the basic 
training for the past year ... [and] our training hardware ... [is] going to 
be available to us for training ... about February 1." The commander would 
have overall responsibility for the mission and would be a command and service 
modules expert. The science pilot would be expert in all medical equipment and 
in the Apollo telescope mount and its associated hardware. The pilot would be 
expert in Orbital Workshop systems and electrical systems. Remaining experi
ments would be divided among crew members according to availability and 
choice. 

Prime crewmen for the first mission were Charles Conrad, Jr., Joseph P. Kerwin, 
and Paul J. Weitz; second mission, Alan L. Bean, Owen K. Garriott, and Jack 
R. Lousma; third mission, Gerald P. Carr, Edward G. Gibson, and William R. 
Pogue. Backup crews were Russell L. Schweickart, F. Story Musgrave, and Bruce 
McCandless II, first mission; Vance D. Brand, William B. Lenoir, and Don L. 
Lind, both second and third missions. Kerwin, Garriott, Gibson, Musgrave, and 
Lenoir were scientist astronauts; the other Skylab crew members were pilot 
astronauts. 

NASA News Release 72-12, 19 January 1972; Test Skylab Crew Press Conference, 
19 January 1972. 

An ad hoc Earth resources experiment package investigations office was estab
lished at MSC. O. Glenn Smith was given the additional duty assignment as 
Manager of the EREP investigations office. The office was assigned responsi
bility for conducting and managing the contracting phase of Skylab EREP 
investigations. 

MSC Announcement 72-10, 20 January 1972. 

Skylab Program Director William C. Schneider told the Skylab Managers at 
MSFC, MSC, and KSC that "at the last meeting of the Management Council it 
became apparent that the Council was not aware of our recent activities and 
current planning for contamination control on Skylab." Schneider said that a pres
entation had been scheduled to update the Council on the subject for the meet
ing to be held in Washington 7- 8 March. He asked that MSFC assume the lead 
role in developing and delivering the presentation, with MSC and KSC assisting. 
The following areas were to be covered: MSFC- background, requirements, 
cluster hardware, and ground test program; MSC-command and service mod
ules, Earth resources experiments package, and operational plans; and KSC
prelaunch contamination control plans. 

Letter, William C. Schneider to MSFC, MSC and KSC, "Contamination Presentation 
for Management Council," 27 January 1972. 
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Left, the crew quarters area of the Skylab Orbital Workshop training model, which 
had been shipped from MSFC to MSC to be used for Skylab mission crew in 
flight simulation exercises. Right, the airlock module flight article is shown in a 
clean room at the McDonnell Douglas facility at St. Louis before being mated 
with the multiple docking adapter. The airlock module provided a pressurized 
passageway between the multiple docking adapter and the Orbital Workshop. 

1972 	 Trace contamination tests were scheduled to be made on the OWS during trans
portation to KSC. MSC would provide a toxicologist to accompany the OWS to 

January 
supervise sampling, storage of exposed charcoal, and return of the charcoal to the 

28 	 Analytical Research Laboratories for analysis. Analytical Research Laboratories, 
under contract to MSC, had completed an AM/MDA trace contaminant analy
sis that would be compared with that of the OWS. A carbon monoxide analyzer 
would also be provided by MSC. A carbon monoxide monitor was in the devel
opment stage for potential use on the OWS. The test would be conducted during 
the Skylab medical experiment altitude tests; if these tests indicated that carbon 
monoxide was being generated within Skylab, a flight monitor would be furnished. 

Letter, Kenneth S. Kleinknecht, MSC, to Leland F . Belew, MSFC, "Trace Contami
nant Diagnostics on the OWS (Orbital Workshop)," 28 January 1972. 

February 	 MSFC and MSC completed a Memorandum of Agreement with the National 
Oceanic and Atmospheric Administration (NOAA) for support contracts for Sky
lab. The contract would include both ATM and crew radiation monitoring sup
port in the areas concerning the solar network and Mission Control Center 
Operations. ATM support performed by the National Oceanic and Atmospheric 
Administration as required by MSFC and MSC would be contracted for by 
MSC, with that Center providing the technical monitor for the contract and 
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technical direction during the mission simulation and in flight operations phases. 
Requirements would include a variety of solar data on current solar conditions 
and predicted solar conditions. These data would ensure effective scheduling of 
ATM experiments and ATM data for Principal Investigators in the form of 
photographs, line drawings, etc., to support their detailed analyses of solar 
activity. 

The crew radiation monitoring support would be contracted by MSC, with all 
technical direction provided by the MSC technical monitor. These activities 
would include management and operation of facilities for acquisition and trans
mission of solar data for crew radiation monitoring during simulations and in flight 
operations; a 24-hour solar watch and photographic record; and monitoring of 
current and future radiation environments to provide an assessment of the bio
logical effect on the flight crew. 

Letter, Leland F. Belew, MSFC, to MSC, Manager, Skylab Program, "National 
Oceanic & Atmospheric Administration (NOAA) Support Contract for Skylab," 1 
February 1972, with memorandum of agreement, "National Oceanic and Atmospheric 
Administration Support to the Skylab Program," signed by Leland F. Belew and 
Kenneth S. Kleinknecht, MSC, undated. 

NASA invited research scientists to submit proposals for Skylab experiments 
studying use of weightlessness. Experiments would use weightlessness in space to 
develop improved techniques for preparing biological materials and for studying 
crystal growth, solidification, and other aspects of nonorganic substances. One 
invitation was for electrophoresis-motion of charged particles through fluid 
while under the influence of an electrical field. Use of this technique on ground 
was hampered by effects of heat convection in fluid and sedimentation. A second 
invitation was for investigation of solidification effects, crystal growth, and other 
phenomena in weightless materials and close observation of them as they cooled 
and solidified. First experiments could be flown on Skylab missions begininng in 
1973. 

NASA News Release 72-22, 1 February 1972. 

The Apollo telescope mount flight unit was being readied for a three-month, post
manufacturing checkout at MSFC. The ATM would be moved in May from the 
Quality and Reliability Assurance Laboratory to the Astronautics Laboratory for 
vibration tests and would be delivered to MSC 1 June for thermal and vacuum 
tests. The ATM would be launched on the first Skylab mission in 1973. 

MSFC News Release 72-8; MSC News Release 72-32, 3 February 1972. 

Contamination control, a continuing problem in the space program, was the sub
ject of a letter from Skylab Director William C. Schneider to MSFC, MSC, and 
KSC Skylab Program Managers. He pointed out that this problem had received 
considerable attention, particularly in two areas: (1) cleanliness of major modules 
during manufacture and before launch; and (2) contamination control of the 
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cluster during orbital operations, particularly of the man-related induced 
environment. 

Schneider said, "... the anomalous behavior of two experiments on Apollo 15 
substantiates the need for efforts of the foregoing nature and indicates to me the 
need for increased emphasis on contamination aspects of Skylab experiments...." 

He added that a special effort should be directed toward assessment and elimina
tion of contamination possibilities in Skylab experiments to increase confidence in 
the ability of all experiments to function successfully. Schneider considered it 
necessary that all experiments be critically reviewed for susceptibility to malfunc
tion from contamination either in the experiment itself or in its operating environ
ment. He further felt that a contamination "audit" of the manufacturing, 
transportation, and installation procedures used for each experiment should be 
conducted; the experiment cleanliness status should be determined; and accept
able (and realistic) contamination tolerance levels for experiment operation should 
be established. 

Schneider suggested that those objectives were identical to those of the Skylab 
systems operational compatibility review and would provide an appropriate and 
timely mechanism to accomplish the audit. 

Letter, William C. Schneider, NASA Hq, to MSFC, MSC, and KSC, "Contamination 
'Audit' of Skylab Experiments," 4 February 1972. 

Skylab management responsibilities. 
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MSC developed a Skylab flight management team plan that provided for coordi
nated management guidance for sustained mission periods, was flexible, and was 
capable of adjusting to varying mission and management situations. The pro
posed team would be composed of NASA management officials having primary 
responsibility for the overall conduct of flight: the Skylab Program Director; the 
MSC, KSC, and MSFC Skylab Program Offices; the Director of Flight Opera
tions; and the Director of Flight Crew Operations. The NASA Skylab Program 
Director or his designee, who would be at MSC during the eight-month mission 
period, would serve as the senior Headquarters official at the Mission Control 
Center, chairing the flight management team meetings and coordinating decisions 
with other Headquarters' offices to ensure that their requirements were met. 

Letter, Christopher C. Kraft, Jr., MSC, to Dale D. Myers, NASA Hq, 14 February 
1972. 

William C. Schneider (NASA Hq) issued a directive that listed the directorates 
within the NASA Hq Skylab Program Office and spelled out the specific responsi
bilities of each. The Sky lab organization was composed of directorates for project 
integration; program budget and control; reliability, quality, and safety; engineer
ing; and operations. 

Skylab Program Directive No. 57, "Functions and Responsibilities of the Head
quarters Skylab Program Office," 15 February 1972. 

Evaluation of events and redesign resulting from the May 1971 OWS-l mete
oroid shield deployment test indicated that a successful "mechanical separation 
and deployment" must be demonstrated prior to shipment of the flight article to 
KSC. This retest would verify flight readiness of redesigned shield mechanisms 
and would be considered a vital part of the OWS- l acceptance test. A pin-release 
panel would be used for this purpose after appropriate "walk-through" proce
dures were exercised and prior to the planned "ordnance deployment." 

All three of these activities were to be performed at McDonnell Douglas prior to 
shipment of the flight article from Huntington Beach, and after arrival at KSC. 
"Walk-through" was defined as a simple verification that no mechanical binding 
of any linkage would occur upon installation of the meteoroid shield. "Mechani
cal separation and deployment" was defined as a hands-off automatic deployment, 
with the shield rigged to less than flight loads, and a test that could be performed 
repeatedly without panel replacement. "Ordnance deployment" would represent 
the ultimate deployment verification. A separate ordnance panel with primary 
and backup expandable tubes would be required, and the deployment would be 
fully automatic and remotely controlled . 

• 
Letters, William K. Simmons, Jr., MSFC, to F. J. Sanders, McDonnell Douglas, 
"Orbital Workshop Meteoroid Shield Development," 15 February 1972; Karl L. 
Heimburg, MSFC, to L. F. Belew, MSFC, "Orbital Workshop and Backup OWS 
Meteoroid Deployment Verification Test Recommendations," 4 February 1972. 
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Vibration testing began on the Apollo telescope mount prototype at MSFC. After 
vibration testing, the prototype would be disassembled and refurbished. It would 
then become the backup ATM flight unit. 

MSFC, "Skylab Program Office Weekly Activity Report," 22 February 1972. 

NASA Skylab Program Director William C. Schneider outlined the program's 
progress in testimony during the House Committee on Science and Astronautics' 
Subcommittee on Manned Space Flight hearings on NASA's Fiscal Year 1973 
authorization bill: "During the coming fiscal year testing and checkout will be 
completed and operation of Skylab will have started. Within 2 years, the first 
Skylab ... will have become part of history, having contributed new knowledge 
in many fields." 

Skylab offered "an earth observation capability never before available" to U.S. 
manned spacecraft. During the eight-month mission, Skylab would fly over the 
entire United States, except Alaska, much of Europe, all of Africa, Australia, and 
China, and almost all of South America- covering 75 percent of Earth's surface 
and passing over each point every five days. By the end of 1971, 288 investiga
tions requiring Skylab data had been submitted- 249 U.S. and 39 foreign. Of 
these, 164 had been identified for further study. Skylab was the "first manned 
space flight program designed specifically to carry activities and equipment ex
plicitly aimed at improving man's life on earth. It will contribute significantly to 
the increase of knowledge of pure science and is also an experimental space sta
tion; a forerunner of permanent space stations of the future." Earth-oriented _ 
sensors would test technology for synoptic surveys of many environmental and 
ecological factors and give preliminary data for management of ecological systems. 
Solar and astronomical observations and other science experiments would expand 
knowledge of the solar system, universe, and near-Earth space. Biomedical experi
ments would inform how man's well being and ability to function were affected 
by living in space. 

U.S. Congress, House, Subcommittee on Manned Space Flight of the Committee on 
Science and Astronautics, 1973 NASA Authorization: Hearings on H.R. 12824, 92d 
Cong., 2d sess., Feb.- March 1972, pp. 168, 176, 179- 180. 

MSC sent letters to approximately 160 potential EREP investigators to obtain 
clarification and supplemental information on the experiments. From the infor
mation, MSC would make recommendations to NASA Hq regarding the overall 
size of the EREP investigation program, as well as specific investigations and 
supporting rationale. 

Letter, Christopher C. Kraft, Jr., MSC, to Charles W. Mathews, NASA Hq, 25 Febru
ary 1972. 

Concern about crew exercise during Skylab led to a proposed crew exercise pro
gram for quantitating the amount and level of personal exercise performed by the 
crewmen during the 30 minutes a day set aside for personal exercise. 
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Letter, Christopher C. Kraft, Jr., MSC, to Dale D. Myers, NASA Hq, 28 February 
1972. 

A Skylab stowage hardware review was held at MSFC. Plans for the stowage of 
flight crew equipment were presented by MSFC, MSC, and KSC. Factory close
out stowage and long-term stowage without retest were established as acceptable 
ground rules. Maximum practical factory flight stowage would reduce the testing 
and stowage efforts at KSC. Crew verification of stowage hardware would be 
accomplished during systems test or formal crew compartment fit and function re
views at the manufacturers and KSC. 

Letter, William C. Schneider, NASA Hq, to Managers, Skylab Program, MSFC and 
MSC, and Manager, Apollo-Skylab Programs, KSC, "Skylab Stowage Hardware," 
20 March 1972. 

The AM / MDA flight units were hardmated at McDonnell Douglas, St. Louis. 
The units would remain mated through checkout, delivery to KSC, launch, and 
miSSlOn. 

MSFC, "Skylab Program Office Weekly Activity Report," 7 March 1972. 

The NASA Skylab Program Office approved the formation of a Scientific Airlock 
Working Group, designating MSC the lead Center, with full support from 
MSFC. Organization of the working group had been discussed at a scientific 
AM/Principal Investigator meeting at MSC 3 February and again during a 
T025 experiment (coronagraph contamination measurements) telephone confer
ence 28 February. As approved, MSC would appoint a chairman and MSFC a 
cochairman. The group would define and optimize flight operation requirements 
and would assist in defining the joint operation requirements of experiments in 
which data from one instrument complemented data obtained from a second or 
third instrument. Meetings would be held as appropriate, but at regular intervals. 
The chairman and cochairman would coordinate the activities of the working 
group with their appropriate Center elements. 

TWX, William C. Schneider, NASA Hq, to Kenneth S. Kleinknecht, MSC, 6 March 
1972. 

The Skylab rescue mISSIOn was a definite NASA commitment. The hardware, 
procedures, documentation, and training would need to be available immediately 
after the launch of Skylab 2 for a potential rescue mission. To accomplish this 
requirement, the rescue mission would be treated as a separate mission in the Sky
lab Program. The rescue mission would be established as a standing agenda item 
for major boards and panels, and its status would be reviewed on a regular basis 
with other missions. 

Memorandum, Kenneth S. Kleinknecht, MSC, to Dist., "Skylab Rescue Mission 
(SL- R)," 7 March 1972 . 
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While the CSM was docked with the OWS, the systems would generally be 
powered down except for the communication and thermal control systems. The 
thermal control system, which was expanded by additional thermostat controlled 
heaters, would maintain temperatures above the freezing point for components, 
propellants, and propellant lines. While docked to the OWS, one side of the 
CSM would be in sunlight, the other in the shade. Insulation and a heat reflecting 
thermal control paint were added to the side that would be exposed to sunlight; 
the heaters would help in controlling the temperature on the shaded side. Tem
peratures on the cold side of the spacecraft were expected to approach 200 K 
(-lOO°F). 

North American Rockwell News Release SP-I0, "Skylab Program Apollo Command! 
Service Modules," 13 March 1972. 

Efforts required for the development of long-lead-time software items were initi
ated in the postmanufacturing checkout of the backup Skylab. Directives were 
being issued for development of the test and checkout requirements specification 
document, which would be the first milestone required in the development of any 
acceptance checkout equipment software. An acceptance checkout equipment 
software requirements document would then be developed from the test and 
checkout specification document. It was estimated that for a backup OWS/AM/ 
MDA to meet the launch turnaround time of 10 months, acceptance checkout 
equipment would probably be required to be ready in May 1973. 

Letters, Kenneth S. Kleinknecht, MSC, to Leland F. Belew, NASA Hq, 25 February 
1972; Leland F. Belew to Kenneth S. Kleinknecht, 13 March 1972. 

An inter-Center agreement that defined the MSC-MSFC-KSC responsibilities in 
integrating flight crew equipment into KSC tests, checkout, and launch activities 
was approved by Skylab Program Managers Robert C. Hock (KSC), Leland F. 
Belew (MSFC), Kenneth S. Kleinknecht (MSC), and James A. McDivitt, also of 
MSC. The agreement defined flight crew equipment as Government-furnished 
equipment which would be stowed or carried by the flight crew into the 
spacecraft. 

MSCM 8010, Program Management Guide, 17 March 1972; KSC Management Is
suance 1050.2!AA, Ch. 2. 

A personal hygiene task team, established for the purpose of reviewing all personal 
hygiene activities within the Skylab Program with regard to their medical ade
quacies and effectiveness, completed the review. The system was found to be 
acceptable. However, the team recommended that a stick deodorant, an item in 
the individual personal hygiene kits, be deleted because of its outgassing and flam
mability problems. 

Memorandum, R. S. Johnston, MSC, to Director, MSC, and Manager, Skylab Pro
gram, MSC, "MR&OD Review of Skylab Personal Hygiene Equipment," 20 March 
1972. 
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NASA announced opportunities to fly new materials science and manufacturing 
experiments in space. Proposals would be received no later than 30 March. 
Tentative plans called for the proposals to be evaluated and recommendations for 
their selection or rejection made by 1 May. Experiments recommended for Sky
lab would then be submitted to the Manned Space Flight Experiments Board for 
final evaluation in mid-May. A directive for implementation of the selected ex
periments would be issued during the first week in June. 

Letter, Dale D. Myers, NASA Hq, to Christopher C. Kraft, Jr., MSC, 21 March 1972. 

MSC initiated a series of planning meetings for the Skylab extravehicular activi
ties. Meetings would be held at MSC on the fourth Thursday of each month 
with representatives from MSC, MSFC, McDonnell Douglas, and Martin Mari
etta. The purpose of the meetings would be to establish and coordinate Skylab 
EVA operational requirements and constraints, review EVA hardware and verify 
its operational suitability, obtain an agreement on recommended flight activities 
and mission guidelines, identify and resolve operational problem areas, and com
pile comments on EVA crew procedures and operational planning. 

Letters, Kenneth S. Kleinknecht, MSC, to Leland F. Belew, MSFC, 15 February 
1972; Leland F. Belew to Kenneth S. Kleinknecht, 22 March 1972. 

Preliminary design reviews on the Skylab video tape recorder were held at MSC 
and MSFC. The most significant items discussed were flammability and outgas
sing, capability for recording Earth resources experiments package data, and inter
leaving the audio with the video. MSFC agreed to furnish an old video tape 
recorder engineering model for use in flammability and outgassing tests. 

TWX, Leland F. Belew, MSFC, to Kenneth S. Kleinknecht, MSC, 5 April 1972. 

A Skylab medical experiments altitude test (SMEAT) operations management 
committee was established to review progress of the test during the test period, 
assess real-time problems as they occurred, track open problems and corrective 
actions, approve and direct changes in test protocol or policy, release progress re
ports, meet with news media, and review and approve the daily report to the 
Director, MSC. 

SMEAT, a ground-based simulation test, was intended primarily to obtain and 
evaluate baseline medical data on the medical experiments scheduled for Skylab, 
including studies of the cardiovascular system, the expenditure of energy to do 
measured work, and food and nutritional investigations. The test crew of three 
astronauts, R. L. Crippen, W. E. Thornton, and K. J. Bobko, would also engage 
in a full schedule of activities of work, eating, leisure, recreation, and sleep com
parable to the Skylab schedule during their 56 days in the 6-m-diameter test 
chamber designed to simulate the Skylab OWS atmosphere. The test was sched
uled to begin 26 July 1972. 
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Memorandum for record, R. S. Johnston, MSC, 24 April 1972; SMEAT Press Con
ference, MSC, 23 June 1972 , MSC News Releases 72- 135, 23 June 1972, and 72- 170, 
2 August 1972; newsletter, William C. Schneider, NASA Hq, to Dist., "Skylab Program 
News," 31 May 1972 ; letter, R. S. Johnston to Principal Investigators, "Skylab 
Medical Experiment Newsletter," 7 April 1972. 

NASA and the National Science Teachers Association announced selection of 25 
finalists in a Skylab Student Project to propose flight experiments and demonstra
tions for performance aboard Skylab in 1973. NASA had announced the selec
tion of the Association for management and operation of the Skylab Student 
Project in September 1971. Purpose of the project was to stimulate interest in 
science and technology by directly involving students in space research. 

Since the project's inception, more than 15 000 applications for participation had 
been received f-rom throughout the United States and overseas. Finalists' pro
posals had been selected from these entries. The project, which had been initiated 
in the spring of 1971 by the NASA Administrator, involved students in grades 9 
to 13. 

Letters, William C. Schneider, NASA Hq, to Leland F. Belew, MSFC, Kenneth S. 
Kleinknecht, MSC, Thomas W. Morgan, KSC, "Skylab Educational Program," 3 May 
1971 ; William C. Schneider to Leland F. Belew, "Skylab Student Project," 2 Novem
ber 1971; Dale D. Myers, NASA Hq, to Robert R. Gilruth, MSC, "Skylab Student 
Project," 16 November 1971; memoranda, Dale D. Myers to the NASA Administrator, 
"High School Student Participation in the Skylab Missions," 18 August 1971; B. P. 
Brown, NASA Hq, to Dist., "Minutes Skylab Educational Program Team Meeting," 
14 July 1971; William C. Schneider to Directors of Life Sciences, Physics, Astronomy, 
and Earth Observation Programs, "Review of Proposed Sky lab Student Project Inves
tigations," 17 and 21 March 1972; NASA News Releases 71 - 189, 28 September 1971; 
72-1, 3 January 1972; and 72-71, 6 April 1972; TWX, William C. Schneider to 
Leland F . Belew, Kenneth S. Kleinknecht, and Thomas W. Morgan, "'Skylab Student 
Project Final Selection," 7 March 1972; "Weekly Progress and Problem Summary for 
the Administrator- Skylab Program," 17 June 1971; newsletter, William C. Schneider 
to Dist., "Skylab Program News," 31 May 1972. 

MSC was authorized to procure EREP aircraft sensors for use In the Earth
resources aircraft program in support of underflight activities for Skylab EREP 
investigations. 

Memorandum, Dale D. Myers, NASA Hq, to Associate Administrator for Applications, 
"Funding Support for Aircraft Sensors and Skylab Underftights," 12 April 1972. 

At the NASA Manned Space Flight Management Council meeting, the Skylab 
Program Director and the Center Program Managers presented a comprehensive 
review on the Skylab status. The participants agreed that every possible effort 
would be made to maintain the 30 April 1973 launch readiness date for the Sky
lab Workshop. 

"Minutes, MSF Management Council meeting," 17 April 1972. 

During an Orbital Workshop meteoroid shield test at MSFC, it was discovered 
that in one hinge section of the foldout panel, nine of the 15 torsion springs were 
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installed in such a manner that they were only 50-percent effective in action to 
assist shield deployment. Action was initiated to ensure proper spring action. 

Letter, W. K. Simmons, Jr., MSFC, to F. ]. Sanders, McDonnell Douglas, "Orbital 
Workshop Meteoroid Shield Folded Panel Springs," 17 May 1972. 

MSFC, KSC, and MSC performed studies which identified the cost and reliabil
ity tradeoffs on planned one- and two-week slips between the launches of SL- I 
and SL-2. An analysis of the studies identified significant cost and reliability 
penalties that would be incurred if the SL- 2 mission were slipped, reconfirmed 
the desirability of getting the CSM docked to the Orbital Workshop as soon as 
possible after launch of SL- I, and recommended against extending the launch 
interval between SL- I and SL- 2. Launch plans called for a I-day interval be
tween the two launches. 

Memorandum, William C. Schneider, NASA Hq, to Associate Administrator for 
Manned Space Flight, "Cost and Reliability Tradeoffs Associated With Varying the 
Interval of the Skylab-l and Skylab-2 Missions," 21 April 1972. 

A telecon among the Skylab Program Managers (MSC and MSFC), Apollo
Skylab Program Manager (KSC), and the Director, Skylab Program (NASA Hq) 
was held to discuss AM / MDA/ EREP testing. It was agreed that the AM / MDA 
checkout through simulated flight and altitude chamber testing would be con
ducted at McDonnell Douglas as rapidly as possible. EREP bench testing would 
also be conducted at McDonnell Douglas to verify EREP operations. Following 
the AM / MDA altitude chamber test and the EREP bench testing and before de
livery to KSC, an integrated AM / MDA / EREP system test and checkout would 
be conducted. Delivery to KSC was scheduled for 30 September 1972. 

Letter, William C. Schneider, NASA Hq, to Managers, Skylab Program, MSC and 
MSFC, and Manager, Apollo-Skylab, KSC, "AM/ MDA- EREP," 3 May 1972; TWX, 
Leland F. Belew, MSFC, to William C. Schneider, Kenneth S. Kleinknecht, MSC, 
C. K. Williams, MSC, and R. C. Hock, KSC, "Airlock/ MDA/ EREP Agreements," 
1 May 1972 ; MSFC, "Weekly Activity Report," 4 May 1972; letter, Leland F. Belew 
to Manager, Skylab Program, MSC, "EREP Integrated Bench Testing at MDAC- E," 
18 May 1972. 

A compact shower assembly for use on Skylab Earth-orbital missions was designed 
and built at MSFC. The shower remained stored on the floor when not in use. 
Astronauts would step inside a ring on the floor and raise a fireproof beta cloth 
curtain on a hoop and attach it to the ceiling. A flexible hose with push-button 
shower nozzle could spray 2.8 liters of water from the personal hygiene tank dur
ing each bath. Used water would be vacuumed from the shower enclosure into a 
disposable bag and deposited in the waste tank. 

MSFC News Release 72- 38, 3 May 1972. 

Recently, one employee was killed and another seriously injured while operating 
a gas-tight storage battery power supply at the MSC Water Immersion Facility. 
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Provisions were made so that each Skylab astronaut could take a shower every week. 
MSFC designed and built a shower assembly to be stored as a compact unit in 
the crew quarters area of the workshop. At the left is a demonstration of the 
manner in which an astronaut would step inside a ring mounted on the floor 
and raise the 109-cm-diameter hoop to form the shower area. The extended 
curtain is then attached to the ceiling (right), and the shower is ready for use. 

1972 	 An Accident Investigation Board determined the cause of the accident and 
recommended corrective actions to help preclude such accidents in the future. 

April 
The facility was used for astronaut training. 

Accident Investigation Report of the Water Immersion Facility Battery Box Explosion, 
April 1972; letter, Christopher C. Kraft, Jr., MSC, to Dist., same subject, 26 June 
1972. 

May 	 An evaluation of the protection available to flight crews from hazards associated 
with electrical shock from powered equipment and from buildup of static charges 
was conducted. The evaluation consisted of a Skylab systems operations compat
ibilities assessment review of the requirements used to implement electrical shock 
protection and confirmation of contractor efforts to ensure implementation of 
requirements. Assessment of the review activities indicated that the requirements 
for protection against shock and static charge had been met. 

Letter, Leland F. Belew, MSFC, to Manager, Skylab Program, MSC, "Electroshock 
Protection," 1 May 1972. 

4 	 A suit-drying crew station and design reVIew was held at McDonnell Douglas. 
Representatives from MSC and MSFC attended. Basic design and operational 
procedures for equipment stowage, suit drying, and desiccant canister drying were 
found to be generally acceptable. However, the launch storage configuration for 
the desiccant canisters and provisions for maintaining a dryness level while suits 
were stored in the command module between use were not completely resolved. 
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The objective was to maintain a 50-percent relative humidity level within the 
astronaut suits during inflight storage to prevent a potential fungal contamination. 

Letters, S. D. McIntyre, MSFC, to Dist., "Suit Drying Crew Station and Design 
Review Minutes," 9 May 1972 ; S. D. McIntyre to Dist., "Minutes to Suit Drying 
Modification Review at MDAC," 13 April 1972; Leland F. Belew, MSFC, to Manager, 
Skylab Program, MSC, "Orbital Workshop Suit Drying Provisions," 22 March 1972; 
note, Leland F. Belew to E. F . M. Rees, MSFC, "Suit Drying Station Status," 26 May 
1972. 

NASA Hq issued a revised policy for Skylab scientific investigations. The basic 
concept of the policy, which was issued on 4 October 1971, remained unchanged. 
However, two significant phrases, "proprietary rights" and "exclusive use of 
data," were eliminated by the revision. 

Letter, William C. Schneider, NASA Hq, to MSFC, MSC, KSC, Ames Research 
Center, and LaRC, "Skylab Policy for Scientific Investigations (Revision A)," 8 May 
1972. 

NASA officials met at MSFC with the 25 national winners of the Sky lab Student 
Project competition to discuss design of the experiments and demonstrations. 
During the week, each of the students and their teachers met with their NASA 
advisors and participated in preliminary design reviews. An informal dinner was 
held on 10 May with the 25 winners, their teacher-sponsors and chaperones, local 
officials, and the news media participating. During the visit the students also 
toured MSFC laboratories and the Alabama Space and Rocket Center. 

TWX, Leland F . Belew, MSFC, to MSC Manager, Sky lab Program, "Dinner Speaker 
for Student Project Preliminary Design Review Activities," 1 May 1972 ; newsletter, 
William C. Schneider, NASA Hq, to Dist., "Skylab Program News," 31 May 1972. 

A meeting was held at MSFC to discuss Skylab data retention and retrieval plans. 
Representatives from NASA Hq, MSC, KSC, Goddard Space Flight Center, and 
MSFC attended. Items discussed included storage of original data, data storage 
and retrieval to meet the needs of primary experiment and systems data users, and 
provision of data to national data centers. It was agreed that 

• MSFC would establish a storage and retrieval facility to handle original 
telemetry data. 

• MSC would establish local data archives to accommodate storage and 
retrieval of all Skylab data for which MSC is responsible. 

• KSC data retention policy for Skylab was similar to the Apollo policy. 
• Goddard Space Flight Center preliminary space flight tracking and data 

network management plan for Skylab was compatible with the plans presented 
by MSC, KSC, and MSFC. 

Letter, R. O. Aller, NASA Hq, to Dist., "Minutes of the Skylab Data Retention 
Meeting," 12 May 1972. 
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The Apollo telescope mount crew compartment fit and function review was con
ducted at MSFC. Skylab astronauts participated. ATM flight cameras and film 
cassettes were checked during the review. 

MSFC, "Skylab Weekly Activity Report," 16 May 1972. 

A proposal by the University of Texas, through MSC, for use of a Skylab external 
gas analyzer was disapproved. The mass spectrometer, which would provide a 
capability to determine the composition and pressure of the external gaseous 
environment, would augment planned contamination monitoring. However, it 
was felt the cost and program impacts of the proposed mass spectrometer would 
outweigh its benefits; therefore, the decision was made not to develop the 
equipment. 

Letters, William C. Schneider, NASA Hq, to Director, Skylab Program, MSC, "Skylab 
External Atmosphere Gas Analyzer," 24 April 1972; Leland F . Belew, MSFC, to 
Manager, Skylab Program, NASA Hq, "Skylab External Atmosphere Gas Analyzer," 
12 May 1972. 

The following dates and locations were established for Skylab design certification 
reVIews: 

Design Certification Review Date Location 

Launch vehicle 513/206 8- 9 June 1972 MSFC 
Command and service modules 25- 26 July 1972 NASAHq 
MSC experiments 10- 11 Aug. 1972 MSC 
MSFC experiments 14- 15 Sept. 1972 MSFC 
Mission/cluster (two parts) 

Operations 5- 6 Oct. 1972 MSC 
Cluster systems 10- 12 Oct. 1972 MSFC 

Launch complex/launch vehicle
ground support equipment January 1973 

All center DCR plans and activities would be scheduled to comply with the above 
dates. 

Letter, William C. Schneider, NASA Hq, to Managers, Skylab Program and Saturn 
Program, MSFC, Manager, Skylab Program, MSC, and Manager, Apollo-Skylab Pro
grams, KSC, "Establishment of Design Certification Reviews Schedule," 17 May 1972. 

An engineering walkaround inspection team for the Skylab modules was estab
lished. Inspection would provide MSC and MSFC program personnel with first
hand knowledge of the workmanship condition of the modules immediately before 
shipment. Inspections would be performed, as nearly as possible, immediately 
before compartment sealing, but after the hardware was stored. Walkaround 
inspection would be made of the OWS and AM / MDA. Team personnel were 
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skilled in the electrical, mechanical, materials, and quality jreliability jsafety 
disciplines. 

Letters, Kenneth S. Kleinknecht, MSC, to Leland F. Belew, MSFC, 5 April 1972; 
Leland F. Belew to Kenneth S. Kleinknecht, 18 May 1972. 

An Orbital Workshop crew compartment fit and function test was conducted with 
representatives from MSC, MSFC, and McDonnell Douglas participating. Ninety 
percent of the crew compartment fit and function hardware items were satisfac
torily reviewed. Problems identified by the crew included numerous mechanical 
problems in the urine collection system, tools breaking, snaps debonding, and 
velcro debonding. 

MSFC, "Weekly Activity Report," 1 June 1972; memorandum, E. L. Field, MSFC, 
"ows Crew Compartment Fit and Function Test," 2 June 1972; MSFC, "Weekly 
Activity Report," 8 June 1972. 

NASA announced completion of major preflight verification test of Skylab Work
shop at the McDonnell Douglas Huntington Beach plant. Two teams of six 
astronauts performed checkout activities in two, six-hour shifts daily for three 
days, activating the Workshop to demonstrate that it could support all activities 
planned for missions. The test was one of the last two major tests for the 
Workshop, which was 14.6 m long, 6.7 m in diameter, and scheduled for launch 
in early 1973. A flight demonstration would be conducted before the spacecraft 
was shipped to KSC during the summer. 

NASA News Release 72-117, 31 May 1972; MSC News Release 72- 122, 2 June 1972. 

Rising costs for the A TM experiments were attributed to a number of factors. 
Principal among these was the delay in launch time of over four and one-half 
years. The ATM development began in 1965 and was scheduled for launch in 
1968. The long delay in launch time mear;t that the Principal Investigators, their 
in-house staffs, and their contractors had to be supported for the additional four 
years. Other factors which contributed to the cost increase were new state-of-the
art developments for which NASA or the Principal Investigators had no previous 
experience. 

Memorandum, William C. Schneider, NASA Hq, to Associate Administrator for 
Manned Space Flight, "Space Science Board Comments Regarding High Costs of 
ATM Experiments Due to Man-Rating," 1 June 1972. 

The AMjMDA crew compartment fit and function test was completed at 
McDonnell Douglas, St. Louis. During the test, astronauts activated the AMj 
MDA to demonstrate that the modules would support all activities planned for 
the Skylab mission. The crewmen worked with the experiments installed and 
stowed hardware to verify that mechanical and electrical functions were as 
intended, and verified that on-orbit operations could be performed as planned. 
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MSFC News Release 72- 72, 12 June 1972; MSFC, "Skylab Weekly Activity Report," 
13 June 1972. 

A Skylab launch vehicle design certification review board met at MSFC. Repre
sentatives from NASA Hq, KSC, MSC, MSFC, North American Rockwell's 
Rocketdyne Division, Chrysler Corporation, The Boeing Company, McDonnell 
Douglas, North American Rockwell, IBM, and General Electric attended the 
review. Purpose of the design certification review was to examine the adequacy of 
the launch vehicles used for SL- 1 and SL- 2. Changes required on the Saturn V 
and Saturn IB were examined to determine overall vehicle capabilities in meeting 
SL- l and SL- 2 mission requirements. From its findings, and subject to closeout 
of open work items, the board certified the launch vehicles for SL-l and SL-2 
missions. 

Letter, William C. Schneider, NASA Hq, to Dist., "Skylab Launch Vehicle Design 
Certification Review," 3 July 1972; "Minutes of Launch Vehicle Design Certification 
Review." 

Award of a contract to Itek Corporation, Optical Systems Division, for three 
multispectral camera systems was announced by MSC. Cameras would be used 
on MSC's Earth resources aircraft in conjunction with Skylab missions. The 
airborne multispectral photographic system would obtain photos from altitudes of 
378 km. Each photo would show more than 12800 km2 of the Earth's surface. 
Photos would be used in assessing urban and metropolitan growth and land use 
patterns and in inventorying crop, range land, and forest resources. 

MSC News Release 72-130,9 June 1972. 

An MSC- KSC subagreement defining the responsibilities and the inter-Center 
participation and coordination necessary for test and checkout for preparation 
and launch of the Skylab Program CSM was approved by Robert C. Hock, 
KSC Skylab Program Manager, and Kenneth S. Kleinknecht, MSC Skylab 
Program Manager. 

MSCM 8010, Program Management Guide, 18 June 1972. 

A Skylab CSM design certification review board met at MSC. Representatives 
from NASA Hq, MSFC, KSC, MSC, and North American Rockwell attended. 
G. B. Merrick (North American) reviewed the program status and the various 
milestone reviews in support of the Skylab CSM program. Descriptions of the 
CSM modifications required for Skylab were presented. Following the presenta
tions, the board concurred in accepting the design of the Skylab CSMs as capable 
of supporting the Skylab Program. 

"Minutes, Design Certification Review Skylab CSM Phase II," 7 July 1972; "Skylab 
DCR CSM Certification," 14 July 1972. 
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The Apollo telescope mount flight unit was delivered to MSC for thermal vacuum 
testing. A configuration turnover review was conducted before the delivery. 

MSFC, "Skylab Program Office Weekly Activity Report," 27 June 1972. 

NASA Hq issued instructions which defined requirements and responsibilities on 
postacceptance changes to Skylab flight hardware, experiments, and stowage 
items. The instructions established procedures for initiating, authorizing, imple
menting, and documenting postacceptance changes at the development site, 
integration site, or launch site. 

Skylab Program Directive No. 58, "Post-Acceptance Change Control," 6 July 1972. 

Experiments proposed by 19 high school students from 16 states were selected for 
the Skylab Program. The experiments were from the 25 national winners selected 
by the National Science Teachers Association in April 1972. The other six 
proposed investigations were not selected for flight because their performance was 
incompatible with the Skylab environment or because the equipment required 
would involve a development program that could not be accommodated within 
the Skylab schedule. The Skylab Student Project was endorsed by the Associate 
Administrator for Manned Space Flight and by the Manned Space Flight 
Experiments Board. 

Memorandum, William C. Schneider, NASA Hq, to Executive Secretary, MSFEB, 
"Skylab Student Project," 7 July 1972; NASA Hq News Release, "Student Experi
ments Selected for Skylab," 20 July 1972; TWX, William C. Schneider to Managers, 
Skylab Program, MSFC and MSC, and Manager, Apollo-Skylab Programs, KSC, 
"Skylab Student Project," 28 July 1972. 

Key personnel in the Skylab Program from NASA Hq, MSC, KSC, and MSFC 
participated in a telecon on design certification reviews (DCRs). Purpose was to 
discuss a revised DCR approach that would reduce costs without major sacrifices 
of DCR objectives. A concensus was reached on necessary actions to be taken on 
the DCR scheduling and procedures. 

Memorandum for record, John H. Disher, NASA Hq, "DCR Approach," 12 July 1972; 
memorandum, William C. Schneider, NASA Hq, to Associate Administrator for 
Manned Space Flight, "DCR Approach," 20 July 1972. 

Responsibility for hardware for the Earth resources experiment package was 
transferred to the Skylab Experiments Project Office in the Engineering and 
Development Directorate, MSC. Responsibility for EREP has been assigned to 
the Science and Applications Directorate since 1970, but now the program had 
reached the stage of delivering hardware for integration and operation in the 
Skylab Program. 

MSC Announcement 72- 106, 14 July 1972. 
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A Skylab vibration and acoustics test program which began at MSC in January 
1971 was completed. The 18-month test program was characterized by extreme 
complexity requiring highly innovative testing techniques. It was the first time 
that an extensive test operation was conducted with a computer-controlled system. 
All components of the Skylab payload assembly were involved in the test program. 
The complete assembly, as it would be at launch, underwent vibration and 
acoustic tests. Then the cone and shroud were removed, the ATM deployed, and 
the CSM joined to the MDA for tests with the assembly positioned as it would be 
in Earth orbit. 

MSFC News Release 72- 87, "Skylab Vibration and Acoustics Tests End," 17 July 
1972; MSFC, "Weekly Activity Report," 2 August 1972; letter, E. F. M. Rees, 
MSFC, to Christopher C. Kraft, Jr., MSC, 2 August 1972. 

An Orbital Workshop all-systems test began on 17 July 1972 and was completed 
on 7 August 1972 at McDonnell Douglas' Huntington Beach Vehicle Checkout 
Laboratory. Following the test, which lasted 309 hours, a meeting was held to 
verify that the OWS all-systems test had been successfully completed. At the 
conclusion of the meeting, it was agreed that pending closeout of the test 
anomalies, all test requirements had been satisfied. 

TWX, F. J. Sanders, McDonnell Douglas, to MSFC, MSC, NASA Hq, and KSC, 
"Flash Report, OW-l All Systems Test," 11 August 1972. 

The first command and service modules designed for the Skylab Program were 
delivered by North American Rockwell. The CSM arrived at KSC via the Super 
Guppy aircraft. Upon arrival, the CSM, which would be launched on SL-2, was 
installed in the Operations and Checkout Building to begin its checkout 
procedure. 

Newsletter, William C. Schneider, NASA Hq, to Dist., "Skylab Program News," 22 
August 1972. 

A recommendation was made during an Agency budget review to abolish two 
systems at KSC which were used primarily to support MSC for Apollo. The 
two systems were the Apollo launch data system and the countdown and status 
transmit system. MSC concurred in the deletion of the first of these immediately 
following Apollo 17. MSC also concurred in deletion of the second one if a 
meaningful cost reduction would be realized, even though the Center considered 
the countdown and status transmit system a desirable capability. 

Letter, Christopher C. Kraft, Jr., MSC, to Kurt H. Debus, KSC, 23 August 1972. 

AMjMDA simulated flight tests and altitude chamber tests were completed at 
McDonnell Douglas with the flight crew participating. During the altitude test, 
the flight crew operated the systems as they would during an actual flight. 

MSC, "Skylab Weekly Activity Report," 11 August 1972. 

274 



Above, the Apollo telescope mount flight article 
is shown being placed in the Space Envi
ronment Simulation Laboratory chamber at 
MSC for extensive thermal vacuum testing 
to verify its ability to withstand the harsh 
environment of space. 

Astronauts selected for Sky lab mISSIOns are 
shown below being assisted by scuba divers 
during training in the MSFC Neutral Buoy
ancy Tank. They are preparing for mission 
extravehicular activity in which they will 
install and retrieve Apollo telescope mount 
film and thermal control coatings (experi
ment) from the airlock module. 

Astronauts Robert L. Crippen, William E. Thorn
ton, and Karol J. Bobko receive moral sup
port and best wishes from, left to right, Royce 
Hawkins, Kenneth S. Kleinknecht, Sigurd A. 
Sjoberg, and James Correale before entering 
the 20-foot altitude chamber at MSC to par
ticipate in a 56-day Sky lab Medical Experi
ments Altitude Test. The test, which started 
26 July 1972, was designed to obtain medical 
data and evaluate medical experiment equip
ment planned for use in the Skylab program. 
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The Skylab Program Offices at NASA Hq and MSFC were reorganized to meet 
the changing phase of Skylab activities. 

Memorandum, William C. Schneider, NASA Hq, to Managers, Apollo and Skylab 
Programs, KSC, MSC, and MSFC, "ML Organization Realignment," 3 August 1972; 
MSFC Charter No. 88, MM 1142.2,3 August 1972. 

MSFC was conducting a series of manned tests in an altitude chamber to evaluate 
the Skylab environmental control system. Crew comfort under simulated space 
conditions was being emphasized. Tests were being conducted with chamber 
pressure at sea level and reduced to 34.5 kilonewtons per sq m (5 psi, absolute), 
the pressure normally found at an altitude of 8200 m. This was the internal 
pressure level at which the Skylab was to operate in space. 

NASA News Release 72- 162, "Skylab Tests," 8 August 1972. 

Critical design reviews were conducted at MSFC for student experiments for 
which hardware development was approved. Representatives from KSC, MSFC, 
NASA Hq, and MSC attended the reviews, as well as the student investigators 
whose experiments were involved. Results of the reviews were satisfactory. 

Letter, Leland F. Belew, MSFC, to Addressees, "Skylab Student Project Critical De
sign Reviews," 13 July 1972; MSFC, "Weekly Activity Report," 17 August 1972. 

The Skylab upgraded TV camera final design review was held at MSC. The 
review covered in detail the electrical and mechanical design, as well as selected 
manufacturing, test, and reliability aspects. Emphasis was placed on previous and 
current problem areas and solutions and on specific questions and discussion 
subjects raised by Center and contractor attendees. Two design problems received 
particular attention: camera hangup during retrieval into the scientific airlock 
and lens adjustment binding during extemallow-temperature camera operation. 
Both problems were in the process of being resolved. 

MSC, "Skylab Weekly Activity Report," 18 August 1972. 

A meeting was held at Goddard Space Flight Center to discuss the possibility of 
establishing an emergency mission control center for Skylab at Goddard. Per
sonnel from MSC and Goddard attended the meeting. The main point of 
discussion centered around the desire to establish an emergency center at little or 
no cost to the two Centers. 

Memorandum for record, R. O. Britner, Goddard Space Flight Center, "Skylab Emer
gency Mission Control," 18 August 1972. 

MSC Skylab Program Manager Kenneth S. Kleinknecht said there was no basic 
requirement for including wine in the Skylab menu. In vetoing its use he said 
that the beverage was not necessary for nourishment or to provide a balanced 

276 



1972 

11 

PART III: SKYLAB DEVELOPMENT AND OPERATIONS 

diet; it was not a fully developed menu item and would involve an unnecessary 
expense; it would aggravate a minor galley stowage problem; its use would 
invalidate the experimental results of Experiment M071, mineral balance; and it 
would result in adverse criticism for the Skylab Program. 

Memoranda, Kenneth S. Kleinknecht to Director, MSC, "Skylab Menu," 10 August 
1972; Dale D. Myers, NASA Hq, to Deputy Administrator, "Use of Sherry on Sky
lab," 30 August 1972. 

NASA Hq published instructions which outlined the basic duties, responsibilities, 
and procedures to be followed in implementing a Skylab mission contingency 
review. 

OMSF, "Skylab Mission Contingency Review Plan"; letter of transmittal, William C. 
Schneider, NASA Hq, to MSC, MSFC, KSC, GSFC, and Patrick Air Force Base, 
"Mission Contingency Review Plan," 11 August 1972. 

The Saturn IB first stage for the Skylab 2 launch arrived at KSC aboard the 
NASA barge Orion and was immediately offioaded for processing in the Vehicle 
Assembly Building (VAB). Following preliminary checkout in the VAB transfer 
aisle, the S-IB 206 first stage would be erected atop the 39-m-tall pedestal on 
Mobile Launcher 1 on 31 August. 

KSC News Release 246-72, 22 August 1972. 

A design certification review of MSC Skylab Government-furnished equipment 
was held at MSC. Representatives from NASA Hq, MSFC, MSC, Martin 
Marietta, and The Boeing Company attended. Items of equipment covered 
included Orbital Workshop food and food trays, biomedical instrumentation, 
the carbon dioxide dew point monitor, the inflight medical support system, Skylab 
mobile laboratories, and radiation monitoring equipment. 

"Minutes of Meeting, Design Certification Review, Phase II," 18 August 1972. 

A Skylab Program safety analysis report was being prepared by NASA Hq for 
submittal to the Administrator at the time of the flight readiness review. The 
report would provide a compilation of the risks associated with Skylab flights, the 
manner in which they had been accommodated, and the rationale for acceptance 
of the remaining risks. 

Letter, William C. Schneider, NASA Hq, to Managers, Skylab Program, KSC, MSC, 
and MSFC, "Safety Analysis Report for Skylab," 20 August 1972. 

A Skylab Advisory Group was established at Headquarters for the purpose of 
effecting maximum scientific and technological output from the Skylab Program. 
The Group, whose membership consisted of the Directors of the Earth Observa
tions, Life Sciences, Advanced Manned Missions, Space Technology, and Physics 
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and Astronomy Offices, would meet on a regular weekly schedule with the Skylab 
Program Director during the Skylab missions. 

Newsletter, William C. Schneider, NASA Hq, to Dist., "Skylab .Program News," 22 
August 1972. 

Twenty-four Skylab suits were delivered by the space suit manufacturer, Inter
national Latex Corporation; five were ready for delivery, nine were in the 
manufacturing process, and material for the remaining three had been procured. 

Letter, William C . Schneider, NASA Hq, to Associate Administrator for Manned 
Space Flight, "Skylab Spacesuit Situation," 25 August 1972. 

MSC Director Christopher C . Kraft, Jr., Deputy Director Sigurd A. Sjoberg, 
Director of Life Sciences Richard S. Johnston, Director of Flight Crew Operations 
Donald K. Slayton, MSC Skylab Program Manager Kenneth S. Kleinknecht, and 
members of the Skylab medical experiments altitude tests (SMEAT) team met to 
review the status of the test program. The team recommended that the test be 
continued for its full duration of 56 days. Personnel at the meeting felt that the 
56 days of physiological baseline data and the additional hardware and procedural 
evaluation which could be performed in the additional three weeks would out
weigh any gain from an early termination of the SMEAT program. In addition, 
early termination would shorten certain evaluations requiring other test programs 
to be conducted. The consensus was that SMEAT should proceed to its full 
duration. The MSC Director approved the recommendation. Half of the max
imum 56 test days were completed with the crew in excellent health and spirits. 
The crew and test teams were still performing to the preestablished time lines and 
schedules with little or no deviations. The test showed that even though Skylab 
equipment was built in the same manner as equipment for other space programs 
and was thoroughly tested in qualification and acceptance tests, when the equip
ment and crew were brought together in a flight environment, problems developed 
that could not be discovered in other ways. One of the more significant problems 
thus far was with an instrument called the metabolic analyzer, designed in part to 
measure oxygen consumed and carbon dioxide produced. The instrument had 
not been working as it should before the test, but it was hoped that enough 
engineering data could be generated during the test to correct the problems. The 
test also provided a means of bringing together a flight operations, medical, and 
crew procedures team and giving them some indication of the problems they 
might experience in working out their procedures in a flight environment. 

"SMEAT Four-Week Status Report," 23 August 1972; memorandum for record, 
R. S. Johnston, 1 September 1972. 

Six mobile laboratories were being designed for postflight conduct of the Skylab 
medical experiments. The laboratories would remain at MSC in a semiopera
tional state until just prior to mission termination. An elapsed time of 17 hours 
would be required to fly the laboratories on a C-SA aircraft from MSC to one of 
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four Pacific islands in the splashdown area. A one-hour elapsed time from splash 1972 

down to laboratory entrance for the flight crew was established by experimenters 
September 

as necessary to obtain experimental data before readaptation changed the degree 
of deconditioning caused by extended exposure of the crew to zero-g. 

Letter, Kenneth S. Kleinknecht and R. S. Johnston, MSC, to NASA Skylab Program 

Director, "Skylab Mobile Laboratories," 1 September 1972. 


An MSC team was conducting tests with the rescue mlSSlOn configured Skylab 
command module at KSC. Purpose of the test was to evaluate the equipment, 
techniques, and procedures involved in the egress required by a five-man com
mand module loading. Navy and Air Force helicopters were participating in 
the test. 

KSC, "Weekly Progress Report," 1 September 1972. 

A special ceremony at McDonnell Douglas, Huntington Beach, marked comple 6-7 

tion of the OWS, the main section of the Skylab space station. The OWS, with 
a volume equivalent to that of a five-room house, was being readied for shipment 
to Cape Kennedy aboard the USNS Point Barrow. The trip would take 13 days. 

Officials present at the Orbital Workshop turnover at McDonnell Douglas, Hunting
ton Beach, included, left to right, Willis B. Shapley, NASA Deputy Associate 
Administrator; Casper Weinberger, Director of the Office of Management and 
Budget ; James C. Fletcher, NASA Administrator; Eberhard F. M. Rees, MSFC 
Director; Walter F. Burke, McDonnell Douglas; and Dale D. Myers, NASA 
Associate Administrator for Manned Space Flight. 
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Casper Weinberger, Director of the Office of Management and Budget, and 
James C. Fletcher, NASA Administrator, attended the completion ceremony. 
Among officials who attended were William C. Schneider, Skylab Program 
Director; Eberhard F. M. Rees, MSFC Director; Leland F. Belew, MSFC 
Skylab Program Director; William Simmons, Jr., MSFC Workshop Manager; 
Kenneth S. Kleinknecht, MSC Skylab Program Manager; Robert C. Hock, KSC 
Skylab Program Manager; and Walter J. Kapryan, Director of Kennedy Launch 
Operations. 

Also attending were Walter F. Burke, President of McDonnell Douglas Astronau
tics Company; Raymond A. Pepping, Vice President-General Manager, Skylab; 
Fred J. Sanders~ Program Manager SkylabjOrbital Workshop; E. T. Kisselberg, 
Program Manager-Skylab Airlock, and California Congressmen Alphonzo Bell 
and Barry Goldwater, Jr. 

MSFC, "Skylab Program Office Weekly Activity Report," 12 September 1972; 
"Minutes of OWS- l Pre-delivery Turnover Report Board Meeting," 6 September 
1972; TWX, O. S. Tyson, MSFC, to Dist., "OWS-I Shipment," 8 September 1972. 

A Skylab Mission Operations design Certification review was held at MSC. 
Representatives from NASA Hq, MSFC, MSC, KSC, Goddard Space Flight 
Center, Lewis Research Center, North American Rockwell, and Martin Marietta 
attended. The agenda contained such items as mission characteristics affecting 
flight operations, flight control team structure, major unique mission tasks, flight 
crew training program, and ma-lmed safety assessment and operations. The de
sign certification review board certified the adequacy of planning and preparations 
for all mission operational requirements for Skylab, based upon the findings of 
the review, and contingent upon the satisfactory closeout of the open items. 

"Minutes of the Skylab Mission Operations DCR," 15 September 1972; letter, Wil
liam C. Schneider, NASA Hq, to Dist., "Skylab Mission Operations Design Certifica
tion Review," 16 October 1972. 

The Skylab Apollo telescope mount arrived at the KSC skid strip aboard a Guppy 
aircraft. The ATM, which had been at MSC since mid-July, was immediately 
moved to the Operations and Checkout Building in KSC's industrial area and 
placed in the cleanroom for intensive checkout. The ATM was scheduled to be 
moved in January 1973 to the Vehicle Assembly Building for mating with the 
OWS atop the two-stage Saturn V launch vehicle. The Skylab orbital assembly
consisting of the OWS, the ATM, and the AMjMDA- was scheduled to be 
launched from Pad A of Launch Complex 39 in late April 1973. 

KSC News Release 270-72, 26 September 1972. 

The Skylab 1 Orbital Workshop was oflloaded from a NASA barge and moved 
into the transfer aisle of the Vehicle Assembly Building (V AB) at KSC. The 
OWS had arrived the preceding day (22 September) aboard the Point Barrow at 
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The 	Sky lab 2 crew participated 
in a series of simulation 
exercises in the MSC Sim
ulation and Astronaut 
Training Facility. The sim
ulations, which ended 20 
September 1972, included: 
above, Joseph P. Kerwin 
at the Apollo telescope 
mount console; right, Ker
win in the human vestibu
lar function experiment 
(MI31) chair with Paul J. 
Weitz recording the results 
at the right of the picture 
and Charles Conrad, J r., 
in the background riding 
the bicycle ergometer; and, 
bottom right, Conrad in
stalling film in the Earth 
Resources Experiment 
Package, located in the 
multiple docking adapter. 
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Port Canaveral, where it was transferred to a smaller barge for the journey 
through the locks, up the Banana River, and through the access canal to the barge 
unloading area at the V AB. Following preliminary checkout, the OWS, with its 
361.4 cu m of living and working area, was scheduled to be mated to the two
stage Saturn V launch vehicle on 28 September. 

KSC News Release 270- 72, 26 September 1972. 

An Apollo telescope mount turnover review board meeting was held at MSFC 
with representatives from NASA Hq, KSC, MSC, and MSFC in attendance. 
There were no constraints to shipment from MSFC or KSC acceptance of the 
ATM. No action items were assigned. 

"Minutes of Meeting," 25 September 1972; letter, R. Ise, MSFC, to Dist., "ATM 
Turnover Review Board Minutes," 11 October 1972. 

A news conference was held at MSC on the Skylab medical evaluation altitude 
test, which had ended 20 September. The test had brought together a multi
disciplinary team from the Life Sciences, the Flight Operations, and Flight Crew 
Operations Directorates in a dress rehearsal for the Sky lab missions. The tests 
had exercised the procedures and the data management, reduction, and arrange
ment into format for use in making decisions that would be needed in the Skylab 
flights. Data to date indicated there would be no significant changes in the 
functioning of the human body in the environment of Skylab. Some hardware 
problems included the urine volume measuring system, the metabolic analyzer, 
the sleep monitoring system, and food packaging. None of these, however, posed 
any threat to the Sky lab flight. 

SMEAT press conference, 26 September 1972. 

Agreements were reached between the Office of Applications and the Office of 
Manned Space Flight on the management and conduct of the EREP project 
assigned to Skylab. EREP was one element of an Earth resources survey program 
designed to demonstrate the feasibility of using remote sensing in the solution of 
resources problems. Other elements of the Earth resources survey program 
included ERTS, Earth resources aircraft program, ground truth studies, and 
supporting research and technology programs. 

Memorandum of understanding for EREP management, Charles W. Mathews and 
Dale D. Myers, NASA Hq, 26 September 1972. 

CSM 119 would be utilized in a dual role: as a spacecraft rescue vehicle for the 
Skylab Program and later for the Apollo-Soyuz Test Project. However, CSM 111 
would continue to be the primary Apollo-Soyuz Test Project spacecraft. 

Letter, Christopher C. Kraft, Jr., MSC, to Dale D. Myers, NASA Hq, 28 September 
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The multiple docking adapter, a major 
experiment control center for the na
tion's first manned space station, 
moves through the air suspended 
from a crane during tests at the 
Martin Marietta facility at Denver. 
The pier of the space station, it con
tains two ports where Apollo com
mand modules can dock. In the 
picture at left, engineers are shown 
testing the 7000 electrical connec
tions and 9.3 km of wiring before the 
unit was flown to the McDonnell 
Douglas plant in St. Louis for mat
ing and tests with the airlock module. 
-Martin Marietta photo. 

1972; memorandum, Dale D . Myers to Christopher C. Kraft, Jr., "Storage and Utili
zation of Apollo Command and Service Modules," 30 October 1972. 

Representatives of MSFC, MSC, McDonnell Douglas, and Martin Marietta 
attended an AMjMDA engineering walkaround inspection in St. Louis. The 
general quality of the flight module was found to be acceptable. 

Letter, J. A. Chambers, MSFC, and W. H . Douglas, MSC, to Managers, Skylab Pro
gram, MSC, KSC, and MSFC, "AM- MDA Engineering Walkaround Inspection," 
25 October 1972. 

An agreement was issued which defined the policy and responsibilities of KSC 
and MSC for the control of MSC-licensed radioactive material designated for 
launch support and flight at KSC. The agreement was approved by Kenneth S. 
Kleinknecht and O. G. Morris (MSC) and R. C. Hock (KSC). 

"MSC/KSC Subagreement on Control of MSC-Licensed Radioactive Material for 
Apollo and Skylab Programs," 2 October 1972; letter, R. C. Hock to Dist., same 
subject, 2 October 1972. 

A modules and experiments design certification review was convened at MSFC. 
Representatives from NASA Hq, MSC, MSFC, KSC, Ames Research Center, 
LaRC, Department of Defense, Department of Transportation, various NASA 
contractors, and Principal Investigators attended. Purpose of the review was to 
assess and certify that the design of the OWS, MDA, payload shroud, AM, and 
ATM met Skylab requirements for performance, reliability, and safety. 

"Minutes of the MSFC Modules and Experiments Design Certification Review," 2-3 
October 1972 ; letters, William C. Schneider, NASA Hq, to Dist., "Skylab MSFC 
Modules and Experiments Design Certification Review," 11 December 1972; Kenneth 
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S. Kleinknecht, 	 MSC, to Skylab Program Director, "Design Certification Status," 
15 November 	1972. 

October 

3-29 	 The first major test of the OWS- the meteoroid shield deployment-was started 
3 October at KSC. Problems were encountered with improperly torqued deploy
ment torsion bars and latch failure in the open position. One torsion bar was 
replaced and the others retorqued. The meteoroid shield was successfully de
ployed on 22 October when three out of four latches worked, and it was judged 
acceptable for flight. By 29 October all work had been completed, and the 
meteoroid shield was placed in flight configuration. 

KSC, "Skylab 1 Post-Launch Report," 8 June 1973, p. 2-8. 

6 	 NASA Hq authorized MSC to acquire a computer to perform data acquisition, 
monitoring, and storage of postflight medical experiments in the Skylab mobile 
laboratory. 

Letters, Christopher C. Kraft, Jr., MSC, to Dale D. Myers, NASA Hq, 11 August 
1972 ; M. K. Wible, NASA Hq, to MSC Director, "ADP Acquisition Plan for a 
Computer System to Monitor Post Flight Medical Data in the Skylab Mobile Labora
tory," 6 October 1972; memorandum, G. M. Truszynski, NASA Hq, to Associate 
Administrator for Manned Space Flight, 5 October 1972. 

The Skylab 1 airlock module and multiple docking adapter are moved to the work 
stand at Kennedy Space Center. 
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Experience gained during the design and development of the Skylab Program 
showed that contamination and its control required considerable attention during 
development and test phases and during flight operations; therefore, it was 
recommended that the Space Shuttle Program give consideration to the estab
lishment of a full-time group of qualified personnel to handle the subject of 
contamination. 

Memorandum, William C. Schneider, NASA Hq, to Acting Director, Space Shuttle 
Program, "Contamination Control on Skylab as it relates to Shuttle," 10 October 
1972. 

A cluster communications compatibility meeting was held at MSC. Representa
tives from MSFC, Goddard Space Flight Center, and MSC attended. Purpose 
was to review the status of testing AM and ATM communications systems. AM 
audio and television systems were nearly complete. ATM telemetry and command 
systems were complete. 

MSFC, "Weekly Activity Report," 24 October 1972; letter, Leland F. Belew, MSFC, 
to Director, Sky lab Program, "Skylab Communications Operational and Compatibility 
Testing," 16 October 1972. 

The test report on the Skylab medical evaluation altitude test which ended 20 
September noted that potential hardware problems had been recognized, but that 
early recognition afforded time for analysis and resolution before use of the hard
ware in the Skylab missions. A higher degree of confidence had been gained in 
the ability of the medical hardware to support the Skylab objectives. Skylab flight 
control personnel and Principal Investigators participated in the test under simu
lated manned space flight network conditions to evaluate support required for 
actual missions and to note where improvement could be made. Safety, reliability, 
and quality assurance personnel were exposed as a team to the integrated per
formance of Sky lab medical hardware and would develop their overall plan to 
support actual missions. 

"SMEAT Test Report," 18 October 1972. 

A Skylab cluster systems design certification review was conducted at MSFC with 
representatives from NASA Hq, MSFC, KSC, Lewis Research Center, and MSC. 
Contractor representatives included Martin Marietta, McDonnell Douglas, TRW, 
IBM, and Bendix Corporation. The review concluded the flight hardware and 
systems design certification effort which had begun earlier in the summer. All 
hardware was certified for flight with the closing out of identified open items. 

"Minutes of the Cluster Systems DCR Held at MSFC," 19 October 1972; memoran
dum, William C. Schneider, NASA Hq, to Dist., "Skylab Cluster Systems Design 
Certification Review," 15 December 1972. 

The multiple docking adapter backup flight unit was delivered to McDonnell 
Douglas following an acceptance review at Martin Marietta Corporation, Denver. 
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The unit would be mated with the airlock backup flight unit and checked out to 
ensure readiness to support the Skylab 1 launch. 

October 

MSFC, "Skylab Weekly Activity Report," 31 October 1972. 

The Skylab airlock module/multiple docking adapter is shown during offloading pro
cedures at Cape Kennedy's Skid Strip, after arrival on the Super Guppy aircraft. 

November In the exchange of a series of letters which began earlier in the year, the directors 
of various NASA Centers agreed that some scientific and technical management 
functions for the EREP would be accomplished by Centers other than MSC. 

Letters, Christopher C. Kraft, Jr., MSC, to H. Mark, Ames Research Center, E. F. M. 
Rees, MSFC, J. F. Clark, Goddard Space Flight Center, K. H. Debus, KSC, E. M. 
Cortright, LaRC, and B. Lundin, Lewis Research Center, 18 April 1972; E. F. M. 
Rees to C. C. Kraft, Jr., 1 May 1972; H. Mark to C. C. Kraft, Jr., 2 May 1972; 
J. F. Clark to C. C. Kraft, Jr., 12 May 1972; K. H. Debus to C. C. Kraft, Jr., 16 May 
1972; E. M. Cortright to C. C. Kraft, Jr., 23 May 1972; B. Lundin to C. C. Kraft, Jr., 
16 May 1972; C . C. Kraft, Jr., to E. M. Cortright, 1 November 1972; C. C. Kraft, Jr., 
to B. Lundin, 7 November 1972; C . C. Kraft, Jr., to H. Mark, 7 November 1972; 
C. C. Kraft, Jr., to K. H. Debus, 14 November 1972; E. F. M. Rees to C. C. Kraft, 
Jr.,1 December 1972; H. Mark to C. C. Kraft, Jr., 4 December 1972. 

Representative examples of guidelines for the Skylab crews included: 

• Eight hours of sleep a day simultaneously. This was based on an analysis 
of previous flight experience. 

• A duty day between 6 a.m. and 10 p.m. either CST or CDT. 
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• Simultaneous one-hour meal periods except for the noon meal when one 
crew member would be operating the ATM. 

• One and a half hours a day per crew member for personal hygiene. 
• Four to four and a half hours per crew member a day for equipment 

housekeeping. 
• One day off in every seven; days off would be keyed to Earth-resources ex

periments package passes. No crew activities on off days except for housekeeping 
chores, flares, the mineral balance experiment, reentry simulations, debriefings, 
and passive experiments. . 

"Minutes, Manned Space Flight Management Council Meeting," 8- 9 November 1972. 

Restrictions were placed on the dissemination and use of certain Skylab telemetry 
data known as Skylab medical data. These restrictions were defined, and agree
ment was reached on the method of processing the data to conform to the 
restrictions imposed. 

"MSC/ MSFC Inter-Center Agreement on Skylab Medical Data," 15 November 1972. 

The Skylab mission crew patches were approved by the Associate Administrator 
for Manned Space Flight. 

• The patch for the first Skylab crew represented the silhouette of the Sky lab 
cluster in front of the Earth with the eclipsed Sun behind the Earth. 

• The patch for the second crew depicted the three major objectives of 
Skylab: study of the Sun, of the planet Earth, and of man himself. 

• The patch for the third Skylab crew referred to the three major areas of 
investigation proposed in the mission and to the spirit of unification which the 
crew felt was an essential element in man's quest for understanding. 

Letters, Christopher C. Kraft, Jr., MSC, to Dale D. Myers, NASA Hq, undated; 
Dale D. Myers to Christopher C. Kraft, Jr., 24 November 1972. 

The Department of the Army agreed to extend the loan of six expandable medical 
units to NASA until January 1974. The units would be used to assist in main
taining the integrity of the Skylab medical experiments during the immediate 
postflight periods. 

Letters, R. S. Johnston, MSC, to S. J. Turnbull, Department of the Army, 18 Novem
ber 1972; S. J. Turnbull to R . S. Johnston, 5 December 1972. 

NASA Hq published instructions defining the review procedure and requirements 
for the flight readiness review which would be conducted before each Skylab 
mission. Each review would cover the readiness assessment of the CSM, AM, 
MDA, ATM, OWS, payload shroud, launch vehicle, ground support equipment, 
launch complex, launch support, all operational elements, flight experiments, all 
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November 

30 

30 

software including computer programs, and all safety and emergency proVISIOns 
and procedures. In short, the review would assess the suitability of a particular 
space vehicle for a scheduled flight mission assignment, as well as the readiness of 
the operational elements required to support the mission. 

Sky lab Program Directive No. 59, "Skylab Flight Readiness Reviews," 21 November 
1972. 

The Skylab debris situation was reviewed with emphasis on the S-IVB stages of 
Skylab 2, 3, and 4. It was decided that the S- IVB for these missions would be 
deorbited into the Pacific Ocean on an early revolution. The deorbit would be 
achieved by controlled venting of the S-IVB, dumping propellants through the 
main engine to provide sufficient retrovelocity for reentry. The capability to 
perform the deorbit would be evaluated and determined during flight; however, 
execution of the maneuver would be controlled from the ground. (The deorbit 
technique was the same used on early Earth-orbit Apollo missions.) 

Memoranda, William C. Schneider, NASA Hq, to Associate Administrator for Manned 
Space Flight, "Deorbit of SIVB Stages," 20 November 1972; Dale D. Myers, NASA 
Hq, to the Administrator, "Skylab Program, Deorbit of SIVB," 28 November 1972; 
TWX, William C. Schneider to Kenneth S. Kleinknecht, MSC, R. G. Smith and 
Leland F. Belew, MSFC, and R. C. Hock, KSC, "Deorbit of Skylab SIVBs," 28 No
vember 1972. 

In a number of instances in the Skylab Program, cost savings were obtained by 
accepting greater payload weights. Examples cited were 

• The payload shroud, where a conservative estimate of savmgs at the 
expense of 5900 kg of payload was approximately $35 million. 

• The gas storage system where a 2700-kg heavier payload resulted in an 
estimated savings of $5 million. 

• Other structural elements, in addition to the payload shroud, accommo
dated 2200 kg of added payload weight for an additional savings of $35 million. 

Memoranda, William C. Schneider, NASA Hq, to Associate Administrator for Manned 
Space Flight, "Samples of Skylab Cost Savings at the Expense of Payload Weight," 
30 November 1972 and 15 December 1972. 

Nine Skylab astronauts completed a training session in the Space Environment 
Simulation Laboratory at MSC. Purpose of the session was to familiarize Skylab 
mission crews 3 and 4 with the intravehicular and extravehicular operation of the 
Skylab extravehicular mobility unit. Each of the astronauts participating in the 
training donned the Skylab life support assembly, entered the chamber B manlock, 
and evaluated his comfort level, flight checkout procedures, off-normal operations, 
and the pressure control unit caution and warning displays. The training was 
conducted in vacuum conditions. 

"Space Environment Test Division Weekly Activity Report," 30 November-6 Decem
ber 1972. 
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Objection was voiced to a proposal that the Saturn V backup launch capability 
and all activities associated with it be terminated immediately following the first 
manned mission of Skylab. Reasons for the objection were 

• NASA would be placed in the position of retaining a backup capability 
for the most reliable portions of Skylab and disposing of that capability for the 
most immature elements such as the Workshop and solar arrays. 

• Cost of storing these elements at the factory during the missions would be 
small since flight support and postflight analysis would need to be retained until 
the spring of 1974. 

• Without the backup capability, the possibility existed that the program 
could end up with no 28-day medical data, no science data, and no EREP data, 
just a $2.6-billion failure. 

Letter, William C. Schneider, NASA Hq, to Associate Administrator for Manned 
Space Flight, "Back-Up Saturn V," 7 December 1972; note, Dale D. Myers, NASA 
Hq, to William C. Schneider, "Back-Up Saturn V," 6 September 1972. 

In spite of its small crew and limited number of missions, Skylab would be an 
impressive facility for research in orbit. More than 3500 astronaut-hours would 
be allocated to the performance of 270 separate scientific "and technological 
investigations embracing almost every field capable of utilizing the unique prop
erties of the orbital environment. These investigations would cover astronomy; 
remote sensing for forestry, agriculture, water resources, oceanography, meteor
ology, regional planning, geology, mineral resource prospecting, and cartography; 
medical and physiological studies of man; cosmic ray studies and x-ray and ultra
violet astronomy; and metallurgy and materials processing. 

Memorandum, Dale D . Myers, NASA Hq, to the Administrator, "Scope of Skyiab 
Experiment Program," 8 December 1972. 

President Richard M. Nixon's statement on the U.S. space program following the 
splashdown of Apollo 17 noted the role of Skylab: "The safe return of the 
command module America marks the end of one of the most significant chapters 
in the history of human endeavor. . . . 

"The making of space history will continue, and this Nation means to play a 
major role in its making. Next spring, the Skylab will be put into orbit. It will be 
aimed not at advancing the exploration of deep space, but at gaining in space 
new knowledge for the improvement of life here on earth. It will help develop 
new methods of learning about the earth's environment and the earth's resources, 
and new methods of evaluating programs aimed at preserving and enhancing the 
resources of all the world. It will seek new knowledge about our own star, the 
Sun, and about its tremendous influence on our environment. Scientists aboard 
the Skylab will perform medical experiments aimed at a better knowledge of 
man's own physiology. Also, they will perform experiments aimed at developing 
new industrial processes utilizing the unique capabilities found in space. Skylab 
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1972 	 will be our first manned space station. It will be in use for the better part of a 
year, permitting the economy of extended usage, and laying the groundwork for 

December 
further space stations. . . ." 

Presidential Documents, 25 December 1972, p. 1788. 

20 	 Michael W. Whittle, a Royal Air Force medical officer, began a tour of duty with 
MSC as the first of several foreign aerospace doctors who would work with U.S. 
scientists on Skylab. It was anticipated that aerospace doctors from West Ger
many, Spain, and Sweden would receive similar assignments in the near future. 
The doctors would be financed by their respective countries at no expense to 
NASA. 

Letters, A. W. Frutkin, NASA Hq, to A. Hocker, Director General, European Space 
Research Organization et aI., 10 May 1972; A. W. Frutkin to W . Harbison, Royal 
Air Force Staff British Embassy, 20 December 1972. 

26 	 NASA Hq published instructions which defined the Skylab portion of the NASA 
educational program. Subjects included in the program were video documentation; 
teacher services; lecture demonstrations, conferences, and speaker services; curric
ulum resources; slide and film presentations; youth programs; and adult programs. 

Skylab Program Directive No. 60, "Skylab Education Program," 26 December 1972. 

1973 	 The Aerospace Safety Advisory Panel, at the request of the NASA Administrator, 
January undertook an 	extensive review of the Skylab Program. Priorities in the review 

4 
were given to the activities and systems deemed to be most critical to crew safety 
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and mission success: 

• Contractor development and manufacture of Skylab modules and asso
ciated NASA management activities. (This included factfinding trips to principal 
contractor and NASA management Centers.) 

• NASA management activities for the evaluation of design and hardware 
maturity and mission operations planning and preparation. 

The Panel was satisfied with the technical management system for development 
and fabrication of the modules, spacecraft, and launch vehicles; the design and 
hardware acceptance reviews; and preparations for and execution of mission 
operations. They felt that the NASA/industry team was mature and that it was 
applying careful planning and responsible management to the hardware, software, 
and checkout operations. However, some mission operational areas, cluster 
change control, and integrated testing would require continued future emphasis. 
Some of these specific areas were contractor policies for joint operational activ
ities; fire extinguishment and toxicity controls; and flammability of materials. 
Following the presentation of the written report, the Panel, by letter of 26 January 
1973, was requested by George M. Low (NASA Hq) to continue the review and 
provide comments before each Skylab flight. This would include consideration of 
prelaunch activities, test, and checkout activities, mission preparations, and the 
areas identified in the study as warranting continued emphasis. The Panel would 
also review mission operations for each flight to assess the basis for confidence in 
mission operation for the next flight. In this area, the Panel conducted a compre
hensive review of MSC operations activities on 12 and 13 March 1973. 

Panel personnel were Carroll H. Dunn, chairman; Frank C. DiLuzio, Henry 
Reining, Jr., Bruce T. Lundin, John A. Hornbeck, and Harold M. Agnew, 
members; William A. Mrazek, consultant; and Gilbert L. Roth, Carl R. Praktish, 
V. Eileen Evans, staff. 

Volume I, Summary Report to the Administrator by the NASA Aerospace Safety 
Advisory Panel on the Skylab Program, January 1973; letters, C. H. Dunn to J. C. 
Fletcher, NASA Hq, 4 January 1973; C. A. Berry, NASA Hq, to Director, Skylab 
Program, NASA Hq, "Skylab Between. Mission Durations," 14 February 1973; memo
randa, D. D. Myers, NASA Hq, to the Administrator, "Third Annual Report of the 
Aerospace Safety Advisory Panel," 27 June 1972; W. C. Schneider, NASA Hq, to 
Associate Administrator for Manned Space Flight, "Comments on Third Report of the 
Aerospace Safety Advisory Panel," 26 June 1972; G. L. Roth to Manager, Skylab 
Program, MSC, "MSC Review," 14 February 1973; JSC (formerly MSC), "Skylab 
Program Office Weekly Activity Report," 16 March 1973. 

At a Manned Space Flight Management Council meeting, William C. Schneider 
(NASA Hq) emphasized the mounting pressures from open work at KSC and the 
demanding schedule for integrated systems testing during February and March. 
As examples he cited the following areas: 

• 	 February ATM system verification 
AM/MDA/OWS end-to-end system test 
SL-2 (first manned Skylab launch) vehicle rollout to Pad B 
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January 
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19 

19 

• 	 March Stowage and crew compartment fit and function review 
SL- l and SL-2 flight readiness test 

Summary of Action Items, Manned Space Flight Management Council, 10 January 
1973. 

At a NASA general management review, Dale D. Myers summarized Skylab 
problems which were aggravated by a requirement to replace a control and 
display panel in the multiple docking adapter- one of the pacing program items. 
He told the general management review group that confidence in the ability to 
maintain an April launch date was slipping. Following the review, a decision was 
made to delay the launch of SL-l and SL-2 until May 1973, with tentative 
launch dates of 14 and 15 May. An evaluation of launch intervals between SL-2 
and SL- 3 and between SL-3 and SL-4 was being made to determine if an 
approximate recovery date of 21 December 1973 could be maintained. 

TWX, William C. Schneider, NASA Hq, to MSC, MSFC, KSC, and GSFC, "Skylab 
Planning," 22 January 1973; OMSF, "Summary of January Action Items," 10 Febru
ary 1973; memorandum, Dale D. Myers, NASA Hq, to the Administrator, "Re
scheduling of Skylab I Workshop Launch," 24 January 1973. 

A three-day mlSSlOn planning simulation was conducted at MSC. Work was 
underway to resolve the problems identified during the simulation. Consideration 
was also being given to replacing the planned two-day on-orbit simulations with 
three-day simulations. A decision on this change would be reflected in a revised 
mission planning simulation schedule. 

MSC, "Skylab Program Office Weekly Activity Report," 26 January 1973. 

MSFC began implementation of a plan for preparation and storage of un
assigned Saturn hardware, phaseout of the Saturn V production capability, and 
amendment of the facility operations contract at the Michoud Assembly Facility 
for minimum surveillance of stored hardware. 

Letter, E. F. M. Rees, MSFC, to Dale D. Myers, NASA Hq, "January Management 
Council Meeting," 19 January 1973. 

A design certification review was held at KSC. Primary and supporting Center 
responsibility was assigned for certain action items. Input from the supporting 
Center would be utilized by the Center having primary responsibility in generating 
the closeout information for the action . In the majority of the action items, KSC 
was assigned primary responsibility, with MSFC providing support. 

Letters, William C. Schneider, NASA Hq, to MSFC, MSC, and KSC, "Launch Com
plex 39 Delta DCR and Integrated SWS and Launch Vehicle GSE/ESE DCR-Action 
Items," 30 January 1973; William C. Schneider to Dist., same title, 22 February 
1973; William C. Schneider to Associate Administrator for Manned Space Flight, 
"DCR Action Items," 22 March 1973. 
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KSC processing of SL-1 and SL- 2 was progressing as planned. The Workshop 
and its associated modules were successfully stacked 29- 31 January. No major 
problems were encountered in the SL-2 processing. Propellant loading and 
unloading, facilities, and ground support equipment tests were conducted on the 
Saturn IE launch vehicle at Pad B. Following tests, the vehicle was rolled back 
to the Vehicle Assembly Building. Prime and backup crews completed manned 
altitude chamber tests of the SL- 2 command and service modules on 19 January, 
following which the spacecraft was moved to the Vehicle Assembly Building 
where it would be erected on the S-IB. 

"Skylab Engineering Weekly Highlight Reports," 1,8, and 16 February 1973; Manned 
Space Flight Management Council, "Summary of Proceedings," 14 February 1973. 

An ATM calibration rocket systems launch was accomplished at the White Sands 
Test Facility in New Mexico. The launch was one of a series to qualify the 
calibration rocket program before the Skylab missions. 

MSFC, "Skylab Weekly Activity Report," 23 January 1973. 

An evaluation to determine the impact of changing the Skylab 1 and 2 launch 
dates indicated that the greatest impact was on the crew training activities. The 
evaluation indicated that the star charts aboard the Orbital Workshop were 
launch-date dependent. Changeout packages were being prepared for the star 
charts which would be carried in the command module. Changeout packages 
were also being prepared for the rendezvous book, the ATM systems checklist and 
data book, the flight plan, and the flight plan sequence for the activation and 
deactivation checklist. 

MSC, "Skylab Program Office Weekly Activity Report," 2 February 1973; JSC, "Sky
lab Program Office Weekly Activity Report," 23 February 1973. 

MSFC Director Eberhard F. M. Rees retired. He had served as Director since 
1 March 1970. Rocco A. Petrone, NASA Apollo Program Director, became the 
new MSFC Director. 

MSFC PAO; Marshall Star, 17 January 1973. 

Checkout of the AMjMDA and ATM flight units was completed at KSC, and 
the units were mated to the launch vehicle. 

MSFC, "Weekly Activity Report," 30 January 1973. 

A customer acceptance readiness review for the Skylab television system was 
completed at Westinghouse Electric Corporation, Baltimore. The unit was being 
assigned to the qualification test program for testing. 

MSC, "Skylab Program Office Weekly Activity Report," 9 February 1973. 

293 

1973 

January 19

February 2 


22 

24 

26 

29-30 

February 

5 



1973 

February 

12 

14 

The Apollo telescope mount is shown 
being moved from a clean room in 
the KSC Manned Spacecraft Op
erations Building. It was taken to 
the Vehicle Assembly Building and 
mated with other components of 
the Skylab Orbital Workshop 
cluster. 

The Manned Space Flight Management Council acting in the capacity of a de
sign certification review board completed the following Skylab Program reviews: 

Saturn launch vehicles 7-8 June 1972 
Command and service modules and 

MSC experiments 10- 11 Aug. 1972 
Mission operations 15 Sept. 1972 
MSFC modules and experiments 2-3 Oct. 1972 
Cluster systems 19 Oct. 1972 
Launch Complex 39 and integrated ground and 

electrical support equipment 19 Jan. 1973 

The adequacy of the design performance requirements and verification programs 
for Skylab vehicles, spacecraft, modules, experiments, cluster systems, launch 
complex and ground support equipment, and mission operations planning were 
examined to certify that equipment and operational elements could safely accom
plish the planned Skylab mission. 

Memorandum, Dale D. Myers, NASA Hq, to the Administrator, "Skylab Design 
Certification Reviews," 12 February 1973. 

At a Manned Space Flight Management Council meeting, William C. Schneider 
(NASA Hq) summarized the results of a Skylab study on launch interval options. 
The purpose of the study had been to assess the potential effect of reducing the 
interval between SL-2 and SL-3 by 5 days and between SL- 3 and SL-4 by 
10 days. The study indicated concern about launch abort lighting, night recovery, 
and circadian rhythm on SL-4 and about a reduction in the mission planning 
cycle between SL-3 recovery and SL-4 launch to 27 days. The Council accepted 
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Schneider's recommendation to retain the previously scheduled launch intervals 
shown below. Planning would proceed on that basis. 

Mission Launch Recovery* 

Skylab Workshop (SL-1) May 14, 1973 
First manned mission (SL-2) May 15, 1973 June 12, 1973 
Second manned mission (SL-3) Aug. 8, 1973 Oct. 3, 1973 
Third manned mission (SL-4) Nov. 9, 1973 Jan. 4, 1974 

*No nighttime recoveries were planned. 

Manned Space Flight Management Council, "Summary of Proceedings," 14 February 
1973; TWX, William C. Schneider to MSC, MSFC, KSC, and GSFC, "Skylab Plan
ning," 16 February 1973. 

The North American Rockwell Corporation and Rockwell Manufacturing Cor
poration merged to become Rockwell International Corporation. 

Telecon, R. Newkirk, Historical Services and Consultants Co., to Lyle Burt, Rockwell 
International, 15 October 1974. 

The Manned Spacecraft Center at Houston, Texas, was officially redesignated the 
Lyndon B. Johnson Space Center in honor of the late President. 

MSC Announcement 73- 34, 17 February 1973. 

Astronaut Robert A. R. Parker was designated Skylab Program Scientist and 
would be responsible for ensuring that the inflight Skylab science requirements to 
be implemented by flight operations elements were compatible with NASA and 
Skylab program requirements. John R. Sevier served as Assistant Program Sci
entist. Parker was assigned to Skylab Program Manager Kenneth S. Kleinknecht 
and during actual mission operations would respond to the directions of the 
Skylab Program Director and the MSC and MSFC Sky lab Program Managers. 

MSC Announcement No. 73-32, "Key Personnel Assignment," 2 March 1973. 

The OWS high-fidelity mockup arrived at MSFC from McDonnell Douglas, 
Huntington Beach. It was updated for use as a systems engineering mockup along 
with an AM/MDA and the ATM dynamic test articles, which were modified at 
MSFC for this use. 

MSFC, "Weekly Activity Report," 27 February 1973. 

A customer acceptance readiness review for Skylab flight food was held at Whirl
pool Corporation in St. Joseph, Michigan. Items of OWS were accepted. How
ever, the CSM flight and backup food were not accepted because of lack of 
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1973 stowage definition and the required stowage drawings In the data pack. This 
food would be accepted when the stowage arrangement in the CSM was defined. 

February 

]SC, "Skylab Program Office Weekly Activity Report," 2 March 1973. 

February 27- The Skylab 2 spacecraft, mated to its launch vehicle, was transferred 27 February 
from the KSC Vehicle Assembly Building to Launch Complex 39B in preparation 

May 25 
for launch. The SL- 2 space vehicle consisted of the following major components: 
an S-IB (the first stage); an S-IVB (the second stage, which comprised the 
propulsion stages); an IU; a CSM; and an SLA. The next five paragraphs trace 
the SL-2 from the arrival of the component parts at KSC through liftoff. 

The S- IVB stage had arrived at KSC on 24 June 1971 and was placed in storage 
until 17 April 1972. The CSM arrived on 19 July 1972 and was immediately 
moved into the Operations and Checkout Building for systems testing. The S- IB 
and the IU both arrived on 22 August 1972. On 5 September 1972 the S-IVB 
was mated to the S-IB. Three days later, 8 September 1972, the IU was mated 
to the S- IVE. 

Since SL- 2 was the first Saturn IB space vehicle to be launched from LC-39, it 
was necessary to verify the modified facilities and systems. Therefore, the SL-2, 

The Sky lab 4 crew is shown during preflight training in the Mission Training and 
Simulation Facility at JSC. Commander Gerald P. Carr, right, is seated at a 
simulator representing the control and display console of the Apollo telescope 
mount. Scientist-astronaut Edward G. Gibson is seated at the left, and William 
R. Pogue is in the left background. 
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with a boilerplate spacecraft, was moved to LC- 39B on 9 January 1973. The 
mobile service structure was positioned on 12 January 1973, and the fit, function, 
and facility systems tests required in support of the SL-2 launch were performed. 
The Propellant Loading All Systems Test was performed on 29 and 30 January, 
1973. The SL- 2 was then returned to the Vehicle Assembly Building. 

On 9 February 1973 the SLA was mated to the CSM. The CSMjSLA was then 
moved to the Vehicle Assembly Building on 20 February 1973 and mated to the 
launch vehicle the following day. Transfer of the SL-2 to LC-39B was completed 
27 February. 

The space vehicle Flight Readiness Test was completed on 5 April 1973. The 
Countdown Demonstration Test began on 25 April 1973. At 8: 00 a.m. EDT 
9 May 1973, the launch countdown for SL- 2 was started. 

Because of the meteoroid shield anomaly and failure of the solar wings to deploy 
on the Workshop, the SL- 2 launch was scrubbed on 14 May 1973 at T minus 14 
hours 35 minutes (9: 10 p.m. EDT 14 May), and scrub turnaround procedures 
started. The countdown clock was then held at T minus 59 hours until count
down resumed at 10: 30 p.m. EDT 22 May 1973. SL- 2 was successfully launched 
at 9: 00 a.m. EDT on 25 May 1973 (see 25 May 1973 entry). 

KSC, "Skylab 2 Post-Launch Report," 21 June 1973, pp. 7-1, 7-2. 

During a news conference in Washington, Charles "Pete" Conrad, first manned 
Skylab mission commander, reviewed activities that would be conducted during 
the SL- 2 mission. 

NASA News Release, "Press Conference with Pete Conrad," 28 February 1973. 

MSFC Director Rocco A. Petrone initiated an MSFC flight hardware integrity 
review at MSFC and contractors' facilities. The purpose of the review was to 
ensure integrity of MSFC-developed hardware by examining in-depth specifica
tions, design and design changes, failures, and test results of critical hardware 
components and systems associated with the activation sequences. The review was 
scheduled to be completed before the MSFC preflight readiness review meeting 
in mid-April. 

MSFC, "Weekly Activity Report," 20 March 1973. 

Following two lightning strikes on Apollo 12 while in flight and a strike on the 
launch umbilical tower while Apollo 15 was on the launch pad, an intra-Center 
telecon with participation from NASA Hq, KSC, JSC, and MSFC was held to 
discuss previous studies on lightning. It was determined that analyses and correc
tive actions accomplished since the strikes on Apollo 12 had reduced to a very low 
probability the chance of system damage to Sky lab vehicles from lightning strikes. 
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Memorandum for record, H. Wong, NASA Hq, "Lightning Strikes," 8 March 1973. 

During a meeting of the Manned Space Flight Management Council, R. C. Hock 
(KSC) summarized the major test milestones completed and those remaining to 
be completed on SL-1 and SL-2 in order to meet the launch planning dates of 
14 and 15 May 1973. 

KSC Presentation Outline for MSF Management Council, 8 March 1973; Manned 

Space Flight Council, "Summary of Agreements and Action Items," 8- 9 March 1973. 


Consideration was being given to the feasibility of a second set of Skylab missions 
(designated Skylab-B) during the interval between the Apollo-Soyuz Test Project 
in 1975 and the start of Space Shuttle operations late in 1979. The inherent 
worth of a Skylab-B was recognized, but officials were reluctant to recommend it, 
on the premise that it would be unwise to allow it to delay or displace the develop
ment of the Space Shuttle and other programs already included in the FY 1974 
budget. 

Letter, James P. Fletcher, NASA Hq, to Lowell P. Weicker, Jr., U.S. Senate, 19 March 
1973; note, William C. Schneider, NASA Hq, to Dale D. Myers, NASA Hq, "Skylab-B 
Planning," 15 March 1973; memorandum, William C. Schneider to Deputy Director, 
Budget and Program Analysis, "Request for Answer Regarding Skylab-B," 19 March 
1973. 

To reduce the possibility of fire hazards onboard spacecraft, NASA adopted a 
rigid materials selection and control program based on elimination of flamma
ble materials and substitution of nonflammable or self-extinguishing materials 
wherever possible. Where this was not possible, flame propagation paths were 
eliminated. In addition, a two-gas system was adopted, fire sensors were added to 
the caution and warning system, fire extinguishers were installed in all elements 
of the Skylab cluster, and crews were trained in fire-fighting and evacuation 
methods. 

Memorandum, Dale D. Myers, NASA Hq, to the Administrator, "Full-Scale Flam
mability Testing on Skylab," 20 March 1973. 

The Skylab flight hardware successfully completed the first total mlSSIOn oper
ations sequence during the mission simulation and flight readiness test at KSC. 
The test included the SL- 2 astronaut crew participation in the simulated launches 
of SL- 1 and SL- 2, mission activation and operation, deactivation, data dump, 
and powerdown. 

KSC Skylab Spacecraft Integrated Daily Schedule, 30 March 1973. 

The USNS Vanguard, a part of NASA's Space Flight Tracking and Data Network, 
departed Port Canaveral, Florida, for temporary duty at Mar del Plata, Argen
tina. The ship would provide a two-way flow of information and communication 
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A Martin Marietta aerospace test engineer, wired with 
heart-rate measuring electrodes and breathing 
through a metabolic analyzer hose, rides an ergom
eter, a device resembling a stationary bicycle, in a 
full-scale Orbital Workshop mockup. Martin Mari
etta designed and produced equipment for this ex
periment to enable physicians on the ground to 
measure oxygen consumption, body temperature, 
heart rate, and blood pressure during Skylab mis
sions. The engineer on the right checks a display 
panel to see that the participating engineer does not 
exceed predetermined physical limits.-Martin 
Marietta photo. 

Astronauts Charles Conrad, Jf. , and Joseph P. Kerwin 
sample food in the wardroom of the Orbital Work
shop during a crew station review (above). At the 
left, a Martin Marietta aerospace engineer checks 
the foot-controlled maneuvering unit in a full-scale 
mockup of the Skylab Orbital Workshop.-Martin 
Marietta photos. 
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between Skylab and Mission Control Center in Houston via Goddard Space 
Flight Center. Upon completion of the Skylab Program, it would return to Port 
Canaveral. The Vanguard was originally designed to provide tracking and data 
acquisition for the Apollo flights. It played an important role in the Apollo 
Program. 

GSFC News Release, "Vanguard Tracking Ship to Argentina for Skylab Support," 
28 March 1973; Cocoa, Florida, Today, 28 March 1973, pp. IB, 2B. 

An agreement was published which provided for the optimum utilization of 
resources in programs and projects in which both ]SC and MSFC had develop
ment roles. It would permit the direct application of each Center's institutional 
resources for the benefit of visiting members from the other Center. 

"MSC (sic)/MSFC Inter-Center Agreement on Institutional Resources," 29 March 
1973. 

An ATM Naval Research Laboratory rocket calibration launch was unsuccessful 
due to two major discrepancies. The guidance system failed to work properly and 
the recovery system failed. The launch was a qualification test flight of the rocket 
vehicle, science package, and support equipment which would be flown during 
the manned Skylab mission to calibrate the Naval Research Laboratory instru
ment in the ATM. This calibration would establish the amount of misalignment 
or degradation of the optics, if any, in the ATM instrument due to the launch 
environment or contamination. Investigations were initiated to determine the 
causes of the failures. 

Memorandum, William C. Schneider, NASA Hq, to Associate Administrator for 
Manned Space Flight, "Skylab/ATM Calibration Rocket NRL Qualification Launch," 
9 April 1973. 

Studies were conducted to determine the feasibility of conducting a controlled 
deorbit of the Orbital Workshop. Three methods were considered: (1) using the 
CSM service propulsion system; (2) using the CSM reaction control system; and 
(3) implementing an S--II (Saturn V second stage) deorbit. The service propul
sion system deorbit was assessed as not feasible; the reaction control system deorbit 
was considered technically feasible but, like the service propulsion system, it had 
an inherent program and crew safety risk associated with it. Implementation of 
an S-II deorbit would have serious time and cost impacts on the program. A 
1970 study, which indicated that the probability of damage from the deorbiting 
Skylab was so small that changes which caused major impact in cost and schedule 
were not worth pursuing, was confirmed. 

TWXs, William C. Schneider, NASA Hq, to MSFC and JSC, "OWS Deorbit," 2 
March 1973; William C. Schneider to MSFC, JSC, and KSC, "sws Deorbit," 30 
March 1973; letter, Leland F. Belew and R. G. Smith, MSFC, to Director, Skylab 
Program, "SWS Deorbit," 12 March 1973; memoranda, William C. Schneider to As
sociate Administrator for Manned Space Flight, "sws and S-II Deorbit," 3 April 
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1973; Dale D. Myers, NASA Hq, to Administrator, "Deorbit of Skylab Elements," 
2 May 1973 ; Dale D. Myers to Administrator, "Workshop Deorbit," 23 June 1973. 

Reporters and commentators from the United States and several foreign countries 
attended a series of Skylab news briefings at MSFC. MSFC Director Rocco A. 
Petrone and MSFC Skylab Program Manager Leland F. Belew gave a general 
presentation on the program. They were followed by a series of presentations by 
specialists on the various systems, experiments, and research efforts connected 
with the Skylab missions. Tours of the high-fidelity mockup and the neutral buoy
ancy simulator were included during the two days. 

MSFC PAO, Marshall Star, 11 April 1973. 

The planning dates of 14 and 15 May 1973 were officially confirmed as the 
launch dates for SL-l and SL--2, respectively. The launch planning date for 
SL- 3 continued to be 8 August 1973; for SL-4, 9 November 1973. 

TWX, William C. Schneider, NASA Hq, to JSC, MSFC, KSC, and GSFC, "Finn 
Launch Dates for SL-l and SL-2," 5 April 1973. 

A miniature, fast, analytical clinical laboratory developed by the Atomic Energy 
Commission's Oak Ridge National Laboratory for use on manned space stations 
was undergoing laboratory tests at ]SC. It was expected that the new system 
would subsequently be used in clinical situations. The analyzer would provide a 
pediatrician with the capability of rapidly completing 12 simultaneous analyses 
of an infant through the use of only a drop of blood compared to as much as 
five cc's required by single analyzers. Tests would be performed in the doctor's 
office, with the results available within minutes. The same would apply for 
geriatric patients, emergency room patients, and accident victims where rapid 
multiple diagnoses with minimum blood samples were vital. 

JSC News Release 73- 37, "Analyzer Has Spinoff Potential," 13 April 1973. 

Loading of the Apollo spacecraft's hypergolic propellants for a scheduled 15 May 
launch was completed at KSC. The next major milestone in preparing the Saturn 
IBjApollo for launch would occur 23 April when the kerosene to fuel the Saturn 
IB booster's eight engines would be pumped aboard the first stage. 

KSC News Release 75-73. 

The Skylab 1 spacecraft on its launch vehicle was moved to Launch Complex 
39, Pad A, on 16 April. The SL-l space vehicle consisted of two launch vehicle 
stages, an instrument unit, and the three major payload modules of the Saturn 
Workshop (SWS). The two launch vehicle stages and IU (S-IC, S- II, and 
S-IU) were identical to the first and second launch vehicle stages of the Apollo 
Saturn V space vehicle. The SL-l payload consisted of the Orbital Workshop 
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1973 	 (a converted S-IVB stage), airlock module / multiple docking adapter, Apollo 
telescope mount, payload shroud, nose cone, and experiments.

April 

The S-II stage had been the first to arrive at KSC, on 1 April 1971, and was 
placed in storage. The stage underwent modifications for approximately one 
year. On 16 July 1972, the S-IC stage had arrived and was erected on Mobile 
Launcher 2 on 2 August. The S- II stage was mated to the S-IC stage on 20 
September. 

Both the ATM and the OWS arrived at KSC on 22 September 1972. The ATM 
was moved into the Operations and Checkout Building cleanroom, checked 
out, and moved to the Vertical Assembly Building. The OWS was moved to the 
Vertical Assembly Building and stacked on 29 September. On 26 October, the 
IV stage arrived at KSC; it was mated to the OWS on 1 November. The 
AM/MDA arrived at KSC on 6 October and was moved into the Operations 
and Checkout Building. Docking tests between the SL-2 CSM and the AMI 
MDA were conducted. The AM/ MDA was flight-mated to the fixed airlock 
shroud (FAS) and docking adapter (DA), and on the following day the AMI 
MDA/FAS/DA was mated with the payload shroud. This section of the pay
load was then moved to the VAB and was mated to the OWS. The ATM was 
mated to the DA on 30 January 1973. 

System testing began on the payload modules and the launch vehicle stages. 
Testing included both intra- and intermodule/stage testing, including SWS mis
sion simulation flight readiness test and launch vehicle flight readiness test. The 
nose cone was installed on 8 April, and SL-1 transfer to Pad A was completed 
on 16 April. 

High winds delayed the connection of environmental control system air and pre
vented internal access to the spacecraft until late on 17 April. 

Skylab 1 countdown demonstration test started at T minus 123 hours at 7: 00 
p.m. EDT, 26 April. Final stowage of the ATM cameras and film in the MDA 
stowage locker and flight closeout of the MDA was completed on 27 April. 
Final closeout of the AM/MDA was completed on 1 May, and the EVA hatch 
was secured for flight. 

Launch countdown began at 2: 00 a.m. EDT, 9 May. A small amount of rain 
fell into the ATM area during a thunderstorm that day, but affected areas were 
temporarily covered. High winds prevented further weatherproofing of the pay
load shroud nose cap until 10 May. The Mobile Launcher 2 lightning mast 
was struck by lightning at 12: 57 p.m. EDT on 9 May. Lightning retest opera
tions on the launch vehicle and spacecraft were successfully completed. No 
anomalies attributed to the lightning were noted. 

KSC, "Skylab 1 Post-Launch Report," 8 June 1973, pp. 7-1,7-2. 
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NASA Hq issued a policy instruction on accountability for experiment materials 
returned from the Skylab missions. The purposes of the instruction were to en
sure the integrity of the experimental data in the returned material and to pre
vent loss, theft, or unauthorized use or disposition of such material. 

Skylab Program Directive No. 61, "Skylab Policy on Accountability for Experiment 
Materiel Returned from the Skylab Missions," 17 April 1973. 

The final NASA top management review and approval of the launch and mis
sion readiness was completed in a flight readiness review at KSC. Items covered 
in the review ranged from modules and launch vehicles readiness to missions and 
operations support. Following the review, NASA Skylab Program Director Wil
liam C. Schneider said, "We still have a few things to be closed out, but we 
have assured ourselves that the systems are all working with one or two minor 
open items and we're still ready to go for a 14 May launch of Skylab 1 and a 
15 May launch of Skylab 2." 

Transcript. 

KSC and MSFC were directed by NASA Hq to implement a reduction in force 
of contractor personnel immediately following the launches of SL-l and SL-2, 
but to maintain a sufficient complement for a backup launch capability through 
30 September 1973. 

TWX, William C. Schneider, NASA Hq, to KSC, MSFC, and JSC, "Post SL-1/2 
Launch Manpower Planning," 18 April 1973. 

Since the adjustment of the Sky lab launch dates, KSC updated rescue response 
times. The new SL-R rescue response times are shown in the fo.1lowing table: 

Days to SL-R Ready for 
Days from SL Launch 

Mission Launched 
SL-2 SL-3 SL-4 

0 48y:! 48y:! 48y:! 

7 41 41 41 
14 36y:! 35 36 
21 31 y:! 31 y:! 31 y:! 

28 25 27 26 
35 21 19Y:! 
42 16Y:! 15 
49 15y:! 15 

56 14 12Y:! 

Letter, R. C. Hock, KSC, to Dist., "Skylab Rescue," 25 April 1973. 
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Three astronauts examine 
equipment storage in the 
spacious interior of Sky
lab's multiple docking 
adapter during accep
tance checkout of the 
flight article at the Mar
tin Marietta facility in 
Denver. Left to right are 
William B. Lenoir, Paul 
J. Weitz, and Jack R. 

Lousma. The docking 

adapter served as a major 

experiment control center 

and the docking port for 

Skylab.-Martin Marietta 

photo. 


Individual and group behavioral evaluations, which were discontinued following 
the 14-day flight of Gemini V II, were being reinstituted for the Skylab flights 
because of the longer duration of the SL-2, 3, and 4 missions. Information ob
tained from these evaluations would provide additional data useful in future 
diversified crew selection and expected performance in future long-duration 
flights. 

Letter, Dale D . Myers, NASA Hq, to Christopher C . Kraft, Jr., MSC, "Behavioral 
Evaluation of Skylab Crews," 1 May 1973. 

Three types of private conversations were authorized for Skylab missions by the 
NASA Administrator: private phone calls from astronauts to their families once 
a week, conversations required by extreme operational emergency, and routine 
medical conversations. In the cases of operational emergency and medical con
versations, bulletins would be issued to the news media. Bulletins or public an
nouncements of crew member conversations with their families would not be made. 

Memorandum, James C . Fletcher, NASA Hq, to the Associate Administrator for 
Manned Space Flight and the Assistant Administrator for Public Affairs, "Private 
Communications for Skylab," 3 May 1973 ; NASA News Release 73- 110, "Fletcher 
Statement on Skylab Private Communications," 1 June 1973. 

A fund of unsolicited cash contributions, which started in 1959 and contained 
$5548, would be used to defray the cost of equipment for student scientific experi
ments on Skylab. NASA was authorized by the Space Act of 1958 to accept 
unrestricted gifts. 

NASA Hq News Release 73- 98, "NASA Gift Fund Used for Skylab Student Experi
ments Program," 14 May 1973. 
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A double exposure of the Skylab 1 and Skylab 2 space vehicles, actually 2.4 km apart 
on their launch pads. The unmanned Skylab 1, at the right, was launched 14 
May 1973 on the last Saturn V to be flown. Skylab 2, with the smaller Saturn 
IB perched on the "bars tool" support tower, lofted astronauts to rendezvous with 
Skylab 1 on 25 May 1973. 

Lightning struck the Skylab 1 launch umbilical tower near swing arm eight at 1973 

1 :00 p.m. Lightning retest plans were satisfactorily completed on the AM, 
May 

MDA, and ATM. No significant anomalies due to the lightning static were 
revealed. 9 

"Skylab Engineering Weekly Status Report," 9 May 1973. 

Skylab 1, the unmanned Orbital Workshop (OWS) was launched from KSC 14 

Launch Complex 39A at 1: 30 p.m. EDT. (See item for 16 April- 13 May for 
countdown detail.) 

An unexpected telemetry indication of meteoroid shield deployment and solar 
array wing 2 beam fairing separation was received 1 minute and 3 seconds after 
liftoff. However, all other systems of the OWS appeared normal, and the OWS 
was inserted into a near-circular Earth orbit of approximately 435 km altitude. 

The payload shroud was jettisoned, and the ATM with its solar array was de
ployed as planned during the first orbit. Deployment of the Workshop solar 
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array and the meteoroid shield was not successful. Evaluation of the available 
data indicated that the following sequence of events and failures occurred: 

May 

Time Irom Lilto If Event 
(hr:min:sec) 

0:01 :02.9 	 Meteoroid shield tension strap 2 sepa
rated. 

0:01 :03 Meteoroid shield tension strap 1 and 3 
separated. 

0:01 :03 	 Solar array system wing 2 beam fairing 
separated. 

0:01: 30 Meteoroid shield temperatures went 
off-scale. 

0:01: 30 Partial deployment of meteoroid shield 
was indicated. 

0: 10:00 Thermal measurements on wing 2 solar 
array panels ranged from 345 K 
(161 °F) to 389 K (240°F), rather 
than the expected temperature of 
about 300 K (80°F). Wing 1 tem
peratures remained normal. 

0: 55: 55.9 Wing 1 beam fairing separated. 

Solar array wing 1 was released, but there were indications that the wing had 
not fully deployed. Wing 2 was inoperative or had encountered structural failure. 
Temperature excursions in the OWS showed that the meteoroid shield was not 
affecting the temperatures as intended. The remainder of the planned Workshop 
system activation and deployment functions occurred as scheduled with trans
fer of attitude control from the instrument unit to the OWS approximately 4l1z 
hours after liftoff. 

The OWS was maneuvered into a solar inertial attitude, with the plane of the 
solar arrays normal to the Sun for maximum electric power generation. The 
OWS area temperature then rose above operating limits. The Workshop was 
subsequently pitched up toward the Sun at 13 hours into the flight to reduce 
the solar incidence angle on the 0 WS area. This attitude further reduced the 
power generation capability which had already been severely limited by the 
loss of the Workshop solar array wing 2 and the failure of wing 1 to deploy. A 
continuing adjustment of attitude was necessary to keep the power and tem
perature within acceptable limits. Constraints to maintain adequate heat in 
other critical areas of the Workshop and to optimize the operation of the attitude 
control system in an off-nominal mode added further complications. This 
delicate balance continued for approximately 10 days. 

The electrical power available from the ATM solar array was further reduced 
by the requirement to cycle certain power regulator modules on and off to pre
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vent the overheating caused by unplanned vehicle attitudes. Although con
siderably below the total design capability of approximately 8500 watts, the 
power was sufficient for the critical loads. Many components and systems were 
turned off or were cycled as required to remain within the power generation 
capability. 

The high internal temperatures that were reached in the Workshop could have 
caused outgassing of some materials which would have been hazardous to the 
crew. Therefore, before crew arrival, the habitation area was depressurized and 
repressurized four times with nitrogen to purge the outgassing products. The 
final repressurization was with the proper oxygen/nitrogen mixture for the crew. 

Maneuvering into and out of the various thermal control attitudes and main
taining attitude hold and control during several docking attempts caused a much 
larger use of the Workshop thruster propellant than predicted. Sufficient pro
pellant remained, however, for the three manned missions. 

JSC, Skylab Mission Report First Visit, JSC-08414, August 1973, pp. 2 and 4; JSC, 
"Skylab Program Office Weekly Activity Report," 18 May 1973. 

A Skylab 1 Board of Investigation was established to investigate the anomalies 
that occurred during the launch and Earth orbit of SL~l. Bruce T. Lundin 
(Lewis Research Center) was named chairman of the Board. 

Letter, James C. Fletcher, NASA Hq, to Bruce T. Lundin, "Skylab 1 Investigation 
Board," 22 May 1973; memorandum, James C. Fletcher to Associate Administrator for 
Manned Space Flight, "Investigation of Sky lab 1 Anomalies," 22 May 1973; NASA 
Notice 1154, "Skylab 1 Investigation Board," 22 May 1973. 

NASA Administrator James C. Fletcher briefed members of the Senate on the 
anomalies that occurred during liftoff and orbit of Skylab 1. Fletcher sum
marized as follows: 

1. We encountered unexpected problems with the micrometeroid shield and the 
workshop solar arrays. 

2. These problems led to overheating and reduced power. 

3. We believe we can control the heating by one of several fixes executed by the 
crew of Sky lab 2. 

4. We will try to improve the power situation, but even if we can't, there is 
enough for nearly normal execution of the 28- and 56-day missions. 

They are going to look at the condition of the solar panels. They are not going to 
spend too much time on that because we have enough power. If it looks like an 
easy thing to do, if one of the panels, which is missing here, is partially deployed 
and is hung up on something and all it needs is a little tug, we will put a loop of 
twine around the end of it, play it out so that we are well away from the panel 
in case it starts to deploy, and give a little tug on the twine. If it deploys, fine; but 
if it does not, we will go on without it. 
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May 

But we are not going to spend too much time on that fix . There are too many uncer
tainties and we do not really need the power. 

5. We will be unable to carry out some 3 out of the planned 87 experiments. 
This is normal for almost any test of this complexity. Usually we aren't able to 
complete the large number of experiments that are planned. In this particular 
case we estimate that three of them will not be able to be carried out. Those are 
primarily the ones that would have come out of the airlock. If there is a sunshade 
over the airlock you can't do very many experiments from it. 

The remaining experiments, in our judgment, fully warrant going ahead with the 
repair activity and then executing as much of the fully planned program as 
possible. 

6. There will be no relaxation of safety considerations In the conduct of the 
replanned Skylab missions. 

7. We have established a Skylab I investigation board whose findings will be 
reported to the committee as soon as available. 

In closing, let us say that the crew, the Skylab team, and NASA management are 
cautiously confident- some more than others, but all are optimistic-that the 
Skylab 2 mission will be a historic one and that it will permit us to meet almost 
all of the major objectives of the Skylab program. 

U.S. Congress, Senate, Committee on Aeronautical and Space Sciences, Skylab: Hear
ing on Status of Skylab Mission, 93d Cong., 1st sess., 23 May 1973, pp. 4-17. 

A design certification review was held for the revised Skylab 2 mISSlOn. The 
review board determined that a "Skylab parasol," with a strengthened ultra
violet resistant material, deployed through the scientific airlock would be the 
prime method for the deployment of a thermal shield on the Orbital Workshop. 
A "twin pole" thermal shield and a standup extravehicular thermal sail would 
be flown as backup methods. Following final assessment of mission readiness 
with favorable recommendations, a certification of flight worthiness for the new 
hardware was executed. 

Letters, William C. Schneider, NASA Hq, to SL- l and -2 Flight Readiness Review 
Board, "Confirmation of Flight Readiness for SL- 2 Launch," 31 May 1973; William 
C. Schneider to Dist., "Sky lab Design Certification Review of New or Changed 
Equipment and Procedures for Revised SL- l / SL- 2 Mission," 11 June 1973. 

At 9: 00 a.m. EDT, Skylab 2 lifted off from Pad B, Launch Complex 39 at 
KSC. The vehicle was manned by astronauts Charles "Pete" Conrad, Jr., Joseph 
P. Kerwin, and Paul J. Weitz. 

Skylab 2, consisting of a modified Apollo CSM payload and a Saturn IB launch 
vehicle, was inserted into Earth orbit approximately 10 minutes after liftoff. The 
orbit achieved was 357 by 156 km and, during a six-hour period following 
insertion, four maneuvers placed the CSM into a 424 by 415 km orbit for 
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The wounded Skylab Orbital Workshop was photographed by the Skylab 2 crew dur
ing a flyaround before docking with the Orbital Workshop on 25 May 1973. The 
micrometeoroid shield is missing; the solar array wings are missing or undeployed. 

rendezvous with the Orbital Workshop. Normal rendezvous sequencing led to 
stationkeeping during the fifth revolution followed by a flyaround inspection 

May 
of the damage to the OWS. 

The crew provided a verbal description of the damage in conjunction with 15 
minutes of television coverage. The solar array system wing (beam) 2 was 
completely missing. The solar array system wing (beam) 1 was slightly deployed 
and was restrained by a fragment of the meteoroid shield. Large sections of 
the meteoroid shield were missing. Following the flyaround inspection, the 
CSM soft-docked with the OWS at 5: 56 p .m. EDT to plan the next activities. 
At 6: 45 p.m. EDT the CSM undocked and extravehicular activity was initiated 
to deploy the beam 1 solar array. The attempt failed. Frustration of the crew 
was compounded when eight attempts were required to achieve hard docking 
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26 

with the OWS. The hard dock was made at 11: 50 p.m. EDT, terminating a 
Skylab 2 first-day crew work period of 22 hours. 

JSC, "Skylab Mission Report First Visit," JSC- 08414, August 1973, p. 2- 1; R. V. 

Gordon, JSC Skylab News Center, "Skylab 112 Quick Look Reference," 2 July 1973, 

p . 3. 

The second manned day of the Skylab mISSIon was focused on entry into the 
OWS and deployment of the Skylab parasol. The crew removed and inspected 
the docking probe and drogue. They then entered the MDA to activate the 
airlock module and MDA systems. The crew entered the OWS at 3: 30 p.m. 
EDT. The atmosphqe, although hot, was habitable, and the crew was able 
to work in the environment for 10- to IS-minute intervals. At 5: 00 p.m. the 
crew began deployment of the parasol; the task was completed at 7: 30 p.m. 

The parasol provided thermal shielding for the area of the Workshop exposed 
to the Sun because of the missing meteoroid shield. The parasol concept, 
design, development, construction, and delivery to KSC was completed in seven 
days by ]SC. Two other thermal protection devices were also devised and de
livered during this same time period. One was a sail, produced by ]SC and 
designed to be deployed by an extravehicular crewman standing in the com
mand module hatch while the spacecraft was being flown in close to the OWS. 
The other, called a twin-boom sunshade and produced by MSFC, was designed 
to be deployed by extravehicular crewmen from the A TM station. 

The parasol provided a thermal protective device which was simple, and de
ployment could be accomplished from within the OWS in a shirt-sleeve environ
ment. The system was capable of being jettisoned. 

The parasol concept made use of a spare experiment T027 (ATM contamination 
measurement) canister which was designed to interface with the solar scientific 
airlock. The seal design used in the back plate of the experiment canister was 
incorporated into a new back plate required for the parasol. This allowed the 
use of deployment rods which were of the same type used for experiment de
ployment, and also allowed use of the experiment T027 photometer ejection 
rod, if jettisoning became necessary. 

Major components of the parasol, other than the modified canister, were a 6.7
by 7.3-m aluminized Mylar/nylon laminate canopy that was partially opaque 
to solar thermal energy, a canopy mast, a mast hub with deployment springs, four 
telescoping deployment rods, seven extension rods, and the experiment T027 
canister support tripod. 

Deployment was accomplished through the solar scientific airlock by attaching 
the extension rods to the mast and pushing the rod assembly outward. As the 
mast hub was extended to 4.9 m above the opening of the airlock, the tele
scoping deployment rods became fully extended and locked and the tip retainers 
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The photo above shows a simulation in 
which the modified photometer 
experiment canister containing the 
parasol sun shade is inserted in 
the scientific airlock so that the parasol can be deployed over the crippled Skylab 
space station.-Martin Marietta photo. At right, Dolores Zeroles, foreground, 
and Ceal Webb of International Latex Corporation sew a solar shield from a 
nylon-base material to be used on the twin-pole shade designed at MSFC. 

for the telescoping rods were released. The mast hub was then extended to 
6.4 m above the outer surface of the OWS, allowing the rod tips to swing free 
of the solar scientific airlock opening and deploy the canopy. The parasol was 
then retracted to its final position a few centimeters above the OWS outer 
surface. During the retraction process, the long extension rods were removed, 
and the short extension rod was left in place. 

OWS temperatures started dropping immediately upon parasol deployment. The 
initial temperature drop for the outer wall exceeded 36 K (65°F) per hour. 
Temperatures within the OWS, though dropping at a much slower rate, were 
below 311 K (lOO°F) within a day of deployment. The inside temperature 
continued a steady decline until stabilization was reached somewhat below 297 K 
(75°F). At the end of the first visit, the temperatures increased because of the 
increase of daytime exposure for the orbital plane at that time of the year. 

R. V . Gordon, JSC Skylab News Center, "Skylab 1/2 Quick Look Reference," 2 July 
1973, p. 3; JSC, "Skylab Mission Report First Visit," JSC- 08414, August 1973, pp. 
2-2, 3-1, and 3-6; abstract, J. A. Kinzler, JSC, "The Skylab Parasol," ca. January 
1974. 

A Skylab Program Director's meeting was held to identify further actions re
quired for the SL-2 mission and actions required for the SL- 3 mission. The 
following agreements were reached: 

• The parasol installed on the OWS would not be jettisoned until a re
placement thermal shield was on board, if a twin-boom thermal shield had not 
been deployed during the SL-2 mission. 

• The twin-boom sunshade and the JSC sail would be retained in the OWS 
at the end of the SL-2 mission. 

"Minutes of Skylab Program Director's Meeting," 27 May 1973. 
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May 27

June 22 

Following the successful deployment of the parasol, the Skylab-2 crew began 
to transfer and store equipment and activate experiments. On 29 May, everything 
in the OWS was turned on for the first time. The crew checked out the EREP 
and the ATM. 

On 7 June astronauts Conrad and Kerwin performed an EVA to free the 
undeployed OWS solar array. EVA began at 11: 15 a.m. EDT. At 2: 01 p.m., 
the strap restraining the solar wing was severed, the beam was fully deployed, 
and the three panels had begun to deploy. The 3-hour 25-minute EVA was 
completed at 2: 40 p.m. By 8: 55 p.m., all the solar array system solar power 
sections were deployed, and the 0 WS power crisis had abated. 

At 3: 22 a.m. EDT, 18 June, the crew of SL-2 broke the space flight record 
of 570 hours 23 minutes set by the Soviet Soyuz 11 flight in June 1971. 

During the SL-ljSL-2 mission, the following experiments were conducted: 

• Medical-all medical experiments were successfully conducted with a 
completion range of 80 to 100 percent. 

• Apollo telescope mount-82 hours of manned viewing time and 154 
hours of ground commanded data gathering were accomplished. 

• EREP-l1 passes with a full range of instrument operation and task site 
assignments were completed. (Prelaunch planning called for 14 passes.) 

• Corollary-56 hours of crew time were devoted to these experiments. 
(Prelaunch planning called for 64 hours.) 

A breakdown of the actual crew time allocation for experiments as opposed to 
the ~reflight plan is shown in the following chart. 

Manhours Utilization, 

hr:min 


(percent of total) 


Preflight 
Category Actual Allocation 

Medical experiments 145: 13 157:51 
(7.4) (8.0) 


Apollo telescope mount 117:09 152:51 

experiment~. (6.0) (7.7) 


Earth resources experi 71 :24 85:55 

ment package (3.6) (4.3) 

Corollary experiments 54:24 62:20 
(2.8) (3.2) 

Subsystem detailed test 7:03 7:07 
objective (0.4) (0.4) 

Student experiments 3:41 4:41 
(0.2) (0.2) 

Operationala 1562:07 1509:39 
(79.6) (76.2) 

a Includes sleeping, eating, housekeeping, etc. 
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TWX, G. S. Lunney, JSC, to American Embassy Science Attache, Moscow, U .S.S.R., 
22 June 1973; R. V. Gordon, JSC Sky lab News Center, "Skylab 1/2 Quick Look 
Reference," 2 July 1973; NASA Hq Post Launch Mission Operations Report No. 
M-960-SL- 1/SL-2, 14 July 1973. 

The following editorials were typical of those evoked by the launch of Skylab 1 

with its attendant anomalies. The first editorial quoted is from the Los Angeles 
Times. 

The men of NASA at Cape Kennedy and Houston were getting ready to pass an
other miracle, but there had been so many-the first men on the moon followed 
by a succession on moon landings-that the success of the latest adventure in space 
was taken for granted. Even the crowd of spectators on the cape was less than a 
quarter of the million persons who watched the last of the Apollo moon missions 
Dec. 7. 

The launch went smoothly, as Skylab, an 85-ton vehicle perched atop a Saturn 5 
rocket, ascended majestically May 14 from a roaring flame and disappeared into 
the heavens on its journey into orbit 270 miles above the earth. "Everything looks 
super-good so far ," Mission Control in Houston reported, and Skylab, the largest 
weight ever thrust into space, began to respond to radio signals. 

Minutes later, the $2.6 billion project was in trouble. Two solar panels failed to 
deploy. The launching of three astronauts, scheduled to dock in space with Sky
lab the next day, had to be postponed. Skylab 2 was recycled for five days until 
May 20 and again for May 25, last Friday. What was needed was a simple little 
plan to shield the space laboratory from the sun-something like an umbrella. 

An umbrella. Why, of course, Jack Kinzler, a NASA technician with a reputa
tion as a fix-it man, started thumbing through the Yellow Pages. He found what 
he was looking for-fishing poles that would telescope down to 18 inches. Using 
the poles as ribs, he and other technicians oonstructed an umbrella with a 24-by-28 
foot expanse of coated nylon, designed so that the collapsed umbrella could be 
projected through an 8-by-8 inch airlock passage and deployed over the 
laboratory. 

It was packed, handy-like, in a small metal box and placed in Skylab 2 when the 
three astronauts were launched into space for their delayed rendezvous with Sky lab 
1. The astronauts poked the umbrella through the airlock in careful stages. The 
gadget worked. [A more sophisticated version of Kinzler's idea was produced and 
flown.] 

It wasn't much, really. Just a few fishing poles and a spread of nylon. In all, a 
modest little miracle, but enough. Enough to save Skylab and enough to give a lift 
to the spirit of all who followed the latest human drama enacted in space. 

The following editorial is taken from Test magazine. 

IN OUR PRESENT pre-occupation with consumer products and problems, it is 
easy to forget the miracles of our great space projects. Skylab's failures tend to bring 
space and space testing back into focus. 

It is possible to speculate, as some authorities are doing already, that the damage 
done to Skylab on its way into orbit was due either to (a) the unanticipated 
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effects of vibration in the Saturn rocket or (b ) the under-design of the failed 

May 

June 

Skylab components or (c ) a combination of both. 

In any event, it would seem likely that insufficient testing was done in the effort 
to live within what is generally considered to be a too-tight budget. After the vast 
achievements of Project Apollo, one would think that the accumulated knowledge 
of NASA as to how to achieve the essential near 100% reliability in a space flight 
would have caused NASA managers to throw out enough stern warnings to 
Congress and to the public about underfinancing and possible failures. In a 
project running to two and one-half billion dollars, perhaps another $250 million 
( 10%), for example, for more testing and redesign might have made the difference. 
At this writing, three highly intelligent, highly trained, highly motivated men are 
out there trying with all their ingenuity and that of NASA to salvage some part 
of this all-important basic Skylab mission . Of course, their success in this attempt 

is fervently prayed for by everyone. 

"A Modest Little Miracle," Los Angeles Times, 30 May 1973; R. H. Mattingley, 
Editor's Page, Test Magazine, June 1973. 

During a Manned Space Flight Management Council telecon, four agenda 
items were discussed: an early launch date for SL- 3; plans for an EVA solar 
array system repair; deorbiting of the Skylab cluster; and lengthening the SL- 2 
mISSIOn. 

The Council decided to go for a 27 July launch date, with the possibility of a 
further acceleration on a crash effort basis to 22 July if possible degradation of 
hardware because of unexpected thermal stresses required an earlier launch. 
Decisions on the other three agenda items were deferred pending further study. 

"Minutes of Management Council Telecon," 31 May 1973; memorandum, Dale D. 
Myers, NASA Hq, to Associate Administrator through Deputy Administrator, "Launch 
Date for SL- 3," 8 June 1973. 

William C. Schneider, NASA Hq, expressed regret that certain experiments 
would be deleted from the Sky lab Program because of loss of the micrometeoroid 
thermal control shield and the subsequent deployment of the parasol. Schneider 
also requested that Principal Investigators wishing to make changes in their 
experiments' protocol submit proposed changes by 5 June 1973, in order that 
the changes might be reviewed by the Skylab advisory group for experiments. 

TWX, William C. Schneider to JSC, MSFC, Dudley Observatory, Naval Research 
Laboratory, Martin Marietta Corporation, Denver Div., and Westinghouse Electric 
Corporation, Pittsburgh, "Deletion of Change in Protocol for Certain Experiments on 
Skylab Missions," 1 June 1973; memorandum, William C. Schneider to Associate 
Administrator for Manned Space Flight, "Experiments Deleted from Skylab SL- l/ 
SL- 2 Mission- Costs, and Alternate Approaches for Operation on SL- 3/ SL-4 Mis
sions," 22 June 1973. 

Testing began on 1200 OWS flight food samples and 5 cu m of ground test 
analytical food samples. They would be exposed to a thermal profile simulating 
that on the OWS, to verify that the food safety and quality had not been com
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promised by the 17 days of high temperature to which the OWS had been 
subjected. 

JSC, "Skylab Program Office Weekly Activity Report," 15 June 1973. 

The Skylab 3 space vehicle was moved to KSC Launch Complex 39, Pad B, on 
11 June in preparation for launch. The space vehicle consisted of a Saturn IB 
launch vehicle-S-IB-207 first stage, S- IVB-207 second stage, and a S- IV-208 
instrument unit; a CSM; and a spacecraft lunar module adapter. The SL-3 
crew consisted of commander Alan L. Bean, science pilot Owen K. Garriott, and 
pilot Jack R. Lousma. 

On 6 June, the SL-3 launch date had been changed from 8 August to 27 July; 
the launch date was subsequently changed to 28 July to optimize the rendezvous 
conditions. The prelaunch checkout was accelerated accordingly. 

The S-IVB stage had arrived at KSC on 26 August 1971 and was placed in 
storage until 28 November 1972. The CSM arrived on 1 December 1972 and 
was moved into the Operations and Checkout Building for systems testing. The 
S-IB stage arrived 30 March 1973 and was erected on Mobile Launcher 1 
on 28 May. The IV arrived at KSC 9 May. 

The S-IVB and IV were mated to the S- IB 29 May. On 7 June the CSMj 
spacecraft lunar module adapter was moved to the Vehicle Assembly Building 
and mated to the launch vehicle the following day. SL-3 transfer to LC-39B was 
completed on 11 June. 

On 17 June, the mobile launcher and mobile service structure sustained several 
lightning strikes. The damaged parts for the CSM, mostly instrumentation, 
were replaced and retested or waived. The damaged ground support equipment 
parts were replaced and retested. The launch vehicle lightning retest revealed 
no related failures or effects on the launch vehicle or ground support equipment. 

The flight readiness test was completed on 29 June. The final countdown be
gan at 7: 00 a.m. EDT 25 July in preparation for a 28 July launch (see 28 
July entry). 

KSC, "Skylab 3 Post-Launch Report," 20 August 1973, pp. 7- 1, 7-2. 

A review was conducted at NASA Hq to determine whether the astronaut 
maneuvering unit and foot controller maneuvering unit could be safely used 
within the confines of the OWS. It was concluded that the units could be safely 
operated, and approval was given for scheduling their use. Previously, a de
cision to operate the units had been deferred until a more thorough briefing 
could be provided. Concern over their use had been based on the Aerospace 
Safety Advisory Panel Report on Skylab. 
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Astronauts Edward G. Gibson and 
Russell L. Schweickart are 
shown in the MSFC Neutral 
Buoyancy Tank, above, sim
ulating use of various cutting 
tools to be used by the S kylab 
2 crew in an effort to free 
the Workshop's solar wing. At right, the Saturn IB launch vehicle to be used 
for the Skylab 3 mission is shown as it was rolled out to Launch Complex 39- B 
on 11 June 1973. 

1973 	 Memorandum for record, R. A. Aller, NASA Hq, "Deputy Administrator Briefing on 
Skylab Experiments M509/T020," 21 June 1973. 

June 

20 	 A recommendation to jettison the docking ring and probe assembly on SL-2 
while the crew was unsuited was reaffirmed. Major considerations in arriving 
at the recommendations were that a suited landing was unacceptable, the addi
tional risk of performing the operation unsuited was extremely low, and the 
crew had trained premission and in flight using the proposed timeline for an 
unsuited jettison of the docking ring and probe assembly. 

Memorandum, Dale D. Myers, NASA Hq, to the Deputy Administrator, "Separation 
of Docking Ring and Probe Assembly," 20 June 1973. 

22 	 At 9: 49 a.m. EDT, Skylab 2 splashed down in the Pacific Ocean 9.6 km from 
the recovery ship, U.S.S. Ticonderoga, and 1320 km southwest of San Diego. At 
10: 28 a.m., the crew and spacecraft were aboard the Ticonderoga. 

The objectives of the SL-ljSL-2 mission were to establish the Orbital Workshop 
in Earth orbit, obtain medical data on the crew for use in extending the dura
tion of manned space flight, and perform inflight experiments. A summary 
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When Skylab 2 rendezvoused with the crippled Orbital Workshop, a pressing assign
ment was to draw in close and assess the damage. This closeup photograph 
(above) shows the underside of the partially deployed solar array wing. The 
dangling aluminum strap, debris from the destroyed meteoroid shield, was jam
ming the deployment mechanism. On 7 June, astronauts Charles Conrad, Jr. 
(top, in background), and Joseph P. Kerwin clambered out in their space suits to 
try to cut away the strap and free the wing. Conrad holds the cable cutter while 
Kerwin holds him. After some struggle Conrad was successful; the wing fully 
deployed and the Workshop was operational. 
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The photograph above, left, shows central Florida and was taken from an altitude of 432 km by the 
Skylab 2 crew on 13 June 1973. The outlines of the Green Swamp area are (1 ) Zenith Acres ; (2) 
Groveland Ranch Estates; and (3) Groveland Ranch Acres. The city of Orlando is at center right. 
Above right is an overhead view of the Skylab space station as photographed from the Skylab 2 CSM 
during its final flyaround inspection. 

Above is a photo of a significant solar flare reproduced from a 
frame of flight film recovered from the Hydrogen Alpha 
telescope No.1 and returned on Skylab 2. The solar flare 
occurred on 15 June 1973. 
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The Skylab 2 mission was completed when the spacecraft was hoisted aboard the 
U.S.S. Ticonderoga 1320 km southwest of San Diego, 22 June 1973, at the con

clusion of its 28-day stay in space. 


assessment of the mission objectives indicated a very high degree of completion, 
particularly when the reduction in experiment time due to parasol deployment, 

June 
solar array wing deployment, and OWS system anomalies were considered. 
Primary mission objectives were accomplished, and a majority of the assigned 
experiment-detailed objectives were completed. 

The following conclusions were drawn from the SL-1jSL- 2 mission: 

• Resolution of the seemingly insurmountable system difficulties that oc
curred on the flight demonstrated the advantage of having man on board space 
vehicles. 

• The flight demonstrated that for long-term manned and unmanned 
space flight, provisions needed to be made for unforeseen inflight repair and 
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June 

July 

2 

3 

maintenance m the form of accessibility, handholds, tools, facilities, materials, 
and hardware appropriate for interior and exterior operation. 

• There were no operationally significant physical or psychological health 
problems associated with the space vehicle environment for the 28-day visit. 
There were no findings that would preclude longer duration visits. 

• The habitability provisions were satisfactory and contributed to the ability 
of the crew to work effectively for a visit of this duration. No factors were 
identified to preclude longer duration visits. 

• Operation of the command and service module systems in a semi
quiescent state was demonstrated for the 28-day period. No factors were identified 
which precluded operation for longer periods. 

• Extensive scientific data were returned in all planned experiment dis
ciplines. 

• The methods and techniques employed in the daily flight planning pro
vided the flexibility to react to major departures from preflight plans and con
straints. This ability was an important factor in optimizing the scientific return. 

• The various experiment groups were organized effectively within each 
discipline and functioned well as a unit. In addition, with the excellent coopera
tion between the various experiment groups, flight planning techniques were 
effective in resolving interdisciplinary conflicts and integrating the diverse ex
periments program. 

• Long-duration flight with sophisticated multidiscipline experiments gen
erated large amounts of data requiring ground data handling and processing 
capabilities. 

• Overall objectives of the visit were accomplished. 

Memorandum, Dale D. Myers, NASA Hq, to Administrator, "Skylab Mission SL-l/ 
SL-2," 10 July 1973; Post-Launch SL- l/SL-2 Mission Operation Report No. 
M- 960- 73-01102, 14 July 1973; TWX, G. S. Lunney, JSC, to Science Attache, 
American Embassy, Moscow, 22 June 1973; JSC, Skylab Mission Report First Visit, 
JSC- 08414, August 1973, pp. 14- 7 and 18-1. 

NASA Hq issued guidelines for the preparation of a Skylab mission evaluation 
report that would consist of a unified set of individual reports or sections. The 
report, which would be prepared by NASA Hq and the three manned space
craft Centers, would cover such areas as summary and objective assessment, 
Skylab vehicle description, Orbital Workshop, command and service modules, 
crew equipment and activities, experiments, pilots' report, and operations. 

Letter, William C. Schneider, NASA Hq, to Dist., "Guidelines for Preparation of 
Unified Skylab Mission Evaluation Report," 2 July 1973; JSC, "Skylab Program Office 
Weekly Activity Report," 13 July 1973; Skylab Program Directive No. 35, "Skylab 
Mission Evaluation Requirements," 22 April 1971. 

The launch date for Skylab 3 was officially established as 28 July 1973. The 
launch window would open at 7: 08 a.m. EDT for 10 minutes and would pro
vide for a rendezvous in five revolutions. Recovery of SL-3 was planned for 
22 September 1973. 
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Two members of the Skylab 3 
crew, Jack R. Lousma, left, 
and Owen K. Garriott, cen
ter, inspect a part of the 
twin-pole solar sail at MSFC 
(above) . At right, Lousma 
practices erecting the solar sail over a portion of the Orbital Workshop mockup 
in the MSFC Neutral Buoyancy Tank. Nylon netting was used for this under
water training instead of the aluminized fabric the actual sail was made of. 

TWX, William C. Schneider, NASA Hq, to JSC, KSC, and MSFC, "SL-3 Launch 1973 
Date," 3 July 1973; memorandum, Dale D. Myers, NASA Hq, to the Administrator, 
"SL-3 Launch Date," 5 July 1973. July 

William H. Rock was appointed Acting Manager of the Apollo-Skylab Programs 5 

at KSC. He succeeded Robert C. Hock, who was named Acting Director of 
Executive Staff. Rock would also continue to serve in his previous position as 
Manager, Science and Applications Project Office. 

KSC Announcement, "Mr. William H. Rock Named Acting Manager, ApoUo-Skylab 

Programs," 5 July 1973. 


Joint Skylab 3 flight readiness reviews and thermal shield design certification 12 

reviews were held at KSC. A comprehensive series of center reviews were 
completed before, and in preparation for, the flight readiness reviews. 

"Minutes of the Skylab SL-3 Flight Readiness Review and the Thermal Shields Delta 

DCR," 12 July 1973. 


Premature deployment of the meteoroid shield during the Skylab 1 launch in 13 

terjected additional factors in the consideration of the OWS deorbit. (Reference 
entry of 3 April 1973.) Because of the additional uncertainties and complications 
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Skylab 3 crewmen (left to right) Alan L. Bean, Owen K. Garriott, and Jack R. 
Lousma during egress training at MSFC before their liftoff. This operation was 
an alternate recovery plan in case of rough seas and the command module's float
ing in the upside-down position. 

1973 	 deriving from these factors and the inherent crew and mission risks involved in 
the OWS deorbit even under expected conditions, the decision was taken to 

July 
terminate all OWS deorbit efforts. 

Letter, William C. Schneider, NASA Hq, to JSC and MSFC, "SWS Deorbit," 13 July 
1973. 

17 	 Testifying before a joint Congressional Committee hearing, astronaut Charles 

"Pete" Conrad, Jr., stated: 

.. . I like to think of it as the Pete Conrad private citizen approach- as an overall 
systems design, tie all of these things we talk about with different satellites into 
a big picture. 

Through something like the shuttle vehicle you maintain a space orientation that 
allows you to do communications, weather, Earth resources. And there are many 
other things I can conjecture about such as typing computers and telemetry from 
airplanes for air traffic control. There are all kinds of things you can get into. But 
I feel that these little niches we are making with the data we brought back from 
the Moon gave us a system that allowed us to, in a relatively inexpensive manner, 
fly a space station for the flight that we fl ew. And it will fly several more flights. 
And the future says that we have a tremendous capability to help mankind, if it 
is developed. And I feel it has to be developed in a profitable nature. And that is 
something this country can do under the free enterprise system. It is the payloads 
of the future and how they are integrated into the system that will give us all 
of these benefits, Earth resources, solar technology and many of the other things 
that are being done by the unmanned satellites. I think man is a necessary link in 
this system because he has to repair it, maintain it and operate it. That means not 
only on the ground but also in the air. I could go on forever with what I think 
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Alan L. Bean looks over the data acquisition camera mounted on the water tank in 
the upper level of the Orbital Workshop one-g trainer at ]SC, while preparing 
for the Skylab 3 mission. 

some of the systems could be. But I think we are glvmg enough data to the 
citizens of this country that they should appreciate that there is a place for using 
this system that we have developed that will really bring benefits to many, many 
people.... 

1973 

July 

U.S. Congress, Senate Committee on Aeronautical and Space Sciences and House 
Committee on Science and Astronautics, Testimony from Skylab Astronauts: Joint 
Hearing, 93d Cong., 1st sess., 17 July 1973, p. 10. 

Twice-weekly experiment planning meetings were being instituted for the 59
day Skylab 3 mission. The purpose of the meetings was to formulate a balanced 
set of experiment requirements for each upcoming week based on a consideration 
of plans for the remainder of the mission. 

2S 

Letter, William C. Schneider, NASA Hq, to 
Mission," 25 July 1973. 

Principal Investigators, "Second Skylab 
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July 28

September 25 


Skylab 3 lifted off from Pad B, Launch Complex 39, KSC, at 7: 10:50.5 a.m. 
EDT. The vehicle was manned by astronauts Alan L. Bean, Owen K. Garriott, 
and Jack R. Lousma. 

The space vehicle, consisting of a modified Apollo command and service module 
payload on a Saturn IB launch vehicle, was inserted into a 231.3 by 154.7 km 
orbit. Rendezvous maneuvers were performed during the first five orbits as 
planned. During the rendezvous, the CSM reaction control system forward 
firing engine oxidizer valve leaked. The quad was isolated. Station-keeping 
with the Saturn Workshop began approximately 8 hours after liftoff, with dock
ing being performed about 30 minutes later. 

JSC, Skylab Mission Report Second Visit, JSC-08662, January 1974, p. 2-1. 

The Skylab 3 crewmen experienced motion sickness during the first three visit 
days. Consequently, the Orbital Workshop activation and experiment imple
mentation activities were curtailed . By adjusting the crew's diet and maintaining 
a low workload, the crew was able to complete the adjustment to space flight 
in five days, after which flight activities returned to normal. 

On 2 August the service module reaction control system engines were inhibited, 
and the isolation valves closed because of another leak. Acceptable control modes 
and deorbit and entry procedures were defined, consistent with the constraints 
imposed by the two reaction control system problems. 

The first extravehicular activity was delayed until 6 August because of the 
crew's motion sickness. The EVA lasted almost six and one-half hours during 
which time the crew changed the Apollo telescope mount film, deployed the 
twin-pole sun shield (see 6 August entry), inspected and performed repair work 
on the S055 (ultraviolet spectrometer) experiment, deployed the S149 (particle 
collection) experiment, and installed the calibration shield from experiment S230 
(magnetospheric particle composition). 

A second EVA was performed on 24 August. It lasted 4 hours 30 minutes. The 
tasks accomplished included installation of a rate gyro package, deployment 
of a thermal shield material sample, retrieval and replacement of the ATM 
work station film, temporary stowage of the experiment S149 in the fixed airlock 
shroud and redeployment at the Sun end, and removal of the aperture doorjramp 
latch from two A TM experiments. 

A third EVA was accomplished in 2 hours and 45 minutes on 22 September. 
Its purpose was to retrieve the expended film on the ATM solar experiments and 
experiments S230 and S149. 

Earth resources experiment package actiVIties included 39 passes with a total 
of 930 minutes of data. All experiment coverage was normal with the exception 
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of the loss of experiment S193 (microwave radiometerjscatterometer and al
timeter) when the antenna failed to operate during data pass 29. 

July 

A series of medical experiments was accomplished which assessed the effect of 
a 59-day space mission on the crewmen. Included were a hematology and im
munology program, a mineral balance assessment, an evaluation of the changes 
in hormonal and associated fluid and electrolyte parameters, the extent of bone 
mineral loss, the cardiovascular effects utilizing the lower body negative pressure 
experiment and the vector-cardiogram, and an assessment of metabolic activity. 

Four astrophysics experiments were successfully performed: experiment S019 
(ultraviolet stellar astronomy); experiment so6':3 (ultraviolet and visible Earth 
photography); experiment S 149 (particle collection); and experiment S230 
(magnetospheric particle composition). Data were obtained for studies of the 
habitability and crew quarters and crew activities and maintenance. In addition, 
several experiment M509 (astronaut maneuvering unit) sequences were per
formed. The chart below gives a comparison of the actual crew time devoted to 
experiments as opposed to that allocated in the preflight plan. 

Man-hours Utilization 

Preflight 

Category Actual Allocationb 


Hr:min Percent Hr:min Percent 

Medical experiments 304:47 7.2 291 :22 6.9 
Apollo telescope mount 

experiments 452:56 10.7 311:01 7.3 
Earth resources experi

ment package 223:31 5.3 165:23 3.9 
Corollary experiments 231: 15 5.4 153:45 3.6 
Subsystem detailed test 

objective 7 :05 0.2 3:49 0.1 
Student experiments 10:49 0.3 10:06 0.2 

Operational' 3017 :04 70.9 3314:45 78.0 


a Included sleeping, eating, housekeeping, etc. 
b Hours adjusted to account for increased mission duration. 

On 25 September, the command module was reactivated and the crew per
formed the final OWS closeout. Following undocking and separation, the 
command module entered the atmosphere and landed in the Pacific Ocean 
approximately 300 krn southwest of San Diego. Splashdown was at 6: 20 p.m. 
EDT. The recovery ship, U.S.S. New Orleans, retrieved the command module 
and crew 42 minutes after landing. The total flight time was 1427 hours 9 
minutes 4 seconds. 

R. V. Gordon, "JSC PAO Skylab Activities Summary," September 1973; JSC, Skylab 

Mission Report Second Visit, JSC-08662, January 1974, pp. 2- 1,2-2, and 15-2. 
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Lewis Research Center Director Bruce T. Lundin, who served as chairman of 
the Skylab 1 Investigation Board, presented the findings of the board and the 
recommended corrective actions in congressional testimony: 

" . . . the Board developed 14 findings, quoted directly herein as contained in our 
report to the Administrator of NASA. 

1. The launch anomaly that occurred at approximately 63 seconds after lift
off was a failure of the meteoroid shield of the OWS. 

2. The SAS- 2 wing tie downs were broken by the action of the meteoroid 
shield at 63 seconds. Subsequent loss of the SAS-2 wing was caused by retrorocket 
plume impingement on the partially deployed wing at 593 seconds. 

3. The failure of the S-JI interstage adapter to separate in flight was probably 
due to damage to the ordnance separation device by falling debris from the 
meteoroid shield. 

4. The most probable cause of the failure of the meteoroid shield was internal 
pressurization of its auxiliary tunnel. This internal pressurization acted to force 
the forward end of the tunnel and meteoroid shield away from the OWS and into 
the supersonic air stream. The resulting forces tore the meteoroid shield from the 
OWS. 

5. The pressurization of the auxiliary tunnel resulted from the admission of 
high pressure air into the tunnel through several openings in the aft end. These 
openings were: ( 1) An imperfect fit of the tunnel with the aft fairing; (2 ) an open 
boot seal between the tunnel and the tank surface; and (3) open stringers on the 
aft skirt under the tunnel. 

6. The venting analysis for the tunnel was predicated on a completely sealed 
aft end. The openings in the aft end of the tunnel thus resulted from a failure 
to communicate this critical design feature among aerodynamics, structural 
design, and manufacturing personnel. 

7. Other marginal aspects of the design of the meteoroid shield which, when 
taken together, could also result in failure during launch are : 

a. The proximity of the MS [meteor.oid shield] forward reinforcing angle to the 
all' stream. 

b. The existence of gaps between the OWS and the forward ends of the MS. 
c. The light spring force of the auxiliary tunnel frames. 
d. The aerodynamic crushing loads on the auxiliary tunnel frames in flight. 
e. The action of the torsion-bar actuated swing links applying an outward 

radial force to the MS. 
f. The inherent longitudinal flexibility of the shield assembly. 
g. The nonuniform expansion of the OWS tank when pressurized. 
h. The inherent difficulty in rigging for flight and associated uncertain tension 

loads in the shield. 

8. The failure to recognize many of these marginal design features through 
6 years of analysis, design and test was due, in part, to a presumption that the 
meteoroid shield would be "tight to the tank" and "structurally integral with the 
S- IVB tank" as set forth in the design criteria. 

9. Organizationally, the meteoroid shield was treated as a structural sub
system. The absence of a designated "project engineer" for the shield contributed 
to the lack of effective integration of the various structural, aerodynamic, aeroelastic, 
test, fabrication, and assembly aspects of the MS system. 

10. The overall management system used for Skylab was essentially the same 
as that developed in the Apollo program. This system was fully operational for 
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Sky lab; no conAicts or inconsistencies were found in the records of the manage
ment reviews. Nonetheless, the significance of the aerodynamic loads on the MS 
during launch was not revealed by the extensive review process. 

11. No evidence was found to indicate that the design, development, and test
ing of the meteoroid shield were compromised by limitations of funds or time. The 
quality of workmanship applied to the MS was adequate for its intended purpose. 

12. Given the basic view that the meteoroid shield was to be completely in 
contact with and perform as structurally integral with the S- IVB tank, the testing 
emphasis on ordnance performance and shield deployment was appropriate. 

13 . Engineering and management personnel on Skylab, on the part of both 
contractor and Government, were available from the prior Saturn deployment and 
were highly experienced and adequate in number. 

14. The failure to recognize these design deficiencies of the meteoroid shield, 
as well as to communicate within the project the critical nature of its proper 
venting, must therefore be attributed to an absence of sound engineering judgment 
and alert engineering leadership concerning this particular system over a consider
able period of time. 

These findings led the Board to offer the following four corrective actions, agam 
quoted directly from our report to the Administrator. 

1. If the backup OWS or a similar spacecraft is to be flown in the future, a 
possible course of action is to omit the meteoroid shield, suitably coat the OWS 
for thermal control, and accept the meteoroid protection afforded by the OWS 
tank walls. If, on the other hand , additional protection should be necessary, 
the Board is attracted to the concept of a fixed, nondeployable shield. 

2. To reduce the probability of separation failures such as occurred at the 
S- II interstage second separation plane, linear shaped charges should be detonated 
simultaneously from both ends. In addition, all other similar ordnance applications 
should be reviewed for a similar failure mode. 

3. Structural systems that have to move or deploy, or that involve other 
mechanisms, equipment or components for their operation should not be con
sidered solely as a piece of structure nor be the exclusive responsibility of a 
structures organization. 

4. Complex, multidisciplinary systems such as the meteoroid shield should 
have a designated project engineer who IS responsible for all aspects of analysis, 
design, fabrication, test, and assembly." 

u.s. Congress, Senate, Committee on Aeronautical and Space Sciences, Skylab- Part 
2: Hearing on Report 0/ Skylab I Investigation Board, 93d Cong., 1st sess., 30 July 
1973, pp. 25- 26; U.S . Congress, House, Subcommittee on Manned Space Flight of 
the Committee on Science and Astronautics, Skylab I Investigation Report: Hearing, 
93d Cong., 1st sess., 1 August 1973, pp. 29- 30; memorandum, G. M. Low, NASA Hq, 
to Program Associate Administrators, "Skylab 1 Investigation Board Report," 19 July 
1973. 

In a letter to the White House, NASA Administrator James C. Fletcher sum
marized the Skylab 2 mission: 

. . . A situation that was bleak indeed on May 14, and for several days thereafter, 
improved to a point well beyond our most optimistic forecasts at that time. 
This of course was due to a courageous crew and a dedicated team of government 
and industrial contractor personnel, whose dedication and ability cannot be 
overemphasized. 
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Not only was the crew able to accomplish the great majority of the technical and 
scientific objectives established for this first Skylab mission, but they were able 
also to repair the Sky lab space station and leave it in a condition which will allow 
the satisfactory completion of nearly all that we desired from the overall Skylab 
Program, with the unexpected additional accomplishments of demonstrating the 
ability to respond to adversity and demonstrating the flexibility provided by the use 
of man and his faculties in a hostile environment. . .. 

Letter, James C. Fletcher to the President, 30 July 1973. 

Skylab 2 postflight medical debriefings indicated the desirability of mInImIzmg 
crew exposure to recovery ship motions for both crew reconditioning and post
recovery medical evaluations. In order to provide the Skylab 3 crew with this 
minimum exposure, mission duration was extended to 59 days. This allowed 
for a splashdown closer than 550 km of San Diego, and a crew stay time aboard 
the recovery ship of only 17 hours. 

Letter, William C. Schneider, NASA Hq, to Associate Administrator for Manned 
Space Flight, "SL-3 Mission Duration," 1 August 1973. 

During weekly medical briefings scheduled to begin on Thursday, 23 August, 
JSC would provide the Skylab Program Director with an in-depth review on 
all medical experiments and a consolidated systems-type clinical summary on 
crew health status. Where possible, a projection of anticipated crew performance 
would also be presented. 

Letter, Kenneth S. Kleinknecht, JSC, to Skylab Program Director, "Medical Review 
of SL-3 Results," 2 August 1973; TWX, William C. Schneider, NASA Hq, to JSC 
Manager, Skylab Program, "Medical Status," 26 July 1973. 

During EVA by crew members of Skylab 3, a twin-boom sunshade, developed by 
MSFC, was deployed over the parasol of the OWS. A redesigned and refined 
thermal parasol had been launched with Skylab 3. However, its use would have 
required jettisoning the parasol deployed by crew members of Skylab 2, with 
the possibility of creating the same thermal problems that existed on the OWS 
prior to the parasol deployment. Following erection of the twin-pole sunshade, 
the cabin temperature stayed at a comfortable 293-297 K (67.7°F-74.9°F). 

JSC, Skylab Mission Report Second Visit, JSC-08662, January 1974, pp. 3-1 and 
10-37. 

Anomalies that had occurred during micrometeoroid shield testing were sum
marized: 

A series of deployment tests were conducted on the micrometeoroid shield during 
the course of two years prior to launch. Only one component actually failed during 
this testing. This failure was the rupture of an ordnance expandable tube which 
did not affect its intended function of breaking the tension strap, but did allow 
contaminants in the form of explosive residue to be released. Redesign was 
accomplished and no further problems were encountered. 
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Other anomalies that occurred which precluded the tests from being successful 
were misalignment of deployment latches and failure of latches to engage. All de
ployment tests were successful from the standpoint of deploying the micrometeoroid 
shield to a position which would have been acceptable for orbital operations. 

A second micrometeoroid shield component failure occurred during ultimate pres
sure testing of the dynamic test article. Three of twenty-four hinges that connect 
the micrometeoroid shield to the straps which run under the main tunnel yielded. 
The straps were subsequently redesigned to provide greater strength and no 
further problems were encountered. 

The decision to utilize solar panels instead of fuel cells or some form of generator 
was not made because of economical reasons. Fuel cells had originally been 
considered; however, due to extension of the mission to 240 days total, and the 
continued increase in power requirements, the fuel cell concept became inadequate. 
The solar panels were developed to satisfy the extended mission and high power 
requirements. 

Memorandum, W. K. Simmons, Jr., MSFC, to G. C. Hunt, MSFC, "Skylab Micro
meteoroid Shield Inquiry," 6 August 1973. 

A meeting was held at MSFC to define a viewing program for the comet Ko
houtek during the SL- 4 mission. Representatives from NASA Hq, MSFC, GSFC, 
and ]SC attended. Results of a feasibility study for viewing the comet were 
presented to the NASA Administrator on 15 August. It was agreed that ob
servations of Kohoutek would be made at appropriate times during the SL-4 
mISSIon. 

JSC, "Skylab Program Office Weekly Activity Reports," 10 August and 23 August 
1973; TWX, William C. Schneider, NASA Hq, to MSFC, JSC, and KSC, "SL-4 
Mission Schedule," 16 August 1973. 

NASA decided to delete the Skylab backup Saturn V Orbital Workshop launch 
capability effective 15 August. All work associated with the completion, checkout, 
and support of Skylab backup hardware, experiments, software, facilities, and 
ground support equipment would be canceled immediately, except for the work 
that would directly support SL-3, SL-4, and rescue missions. 

Memoranda, Dale D. Myers, NASA Hq, to James C. Fletcher, NASA Hq, "Cancella
tion of Skylab Back-up Saturn V Workshop Launch Capability," 8 August 1973; 
James C. Fletcher to Dale D. Myers, same subject, 13 August 1973; TWX, William 
C. Schneider, NASA Hq, to JSC, MSFC, KSC, LaRC, and ARC, same subject, 
15 August 1973. 

The Skylab 4 space vehicle was moved from the KSC Vehicle Assembly Building 
to Launch Complex 39, Pad B, on 14 August. The space vehicle consisted of 
a Saturn IB launch vehicle- S-IB-208 first stage, S- IVB- 208 second stage, 
and S-IU- 207 instrument unit; a CSM- 118; and a spacecraft lunar module 
adapter. The SL-4 crew was made up of commander Gerald P. Carr, science 
pilot Edward G. Gibson, and pilot William R. Pogue. 
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The S-IVB stage had arrived at KSC on 4 November 1971 and had been 
placed in storage until 15 December 1972. The CSM arrived on 10 February

August 
1973 and was moved into the Operations and Checkout Building for systems 
testing. The S- IB stage arrived on 20 June 1973 and was erected on Mobile 
Launcher 1 on 31 July 1973. The IU arrived at KSC on 12 June 1973. The 
S- IVB and IU were mated to the S- IB on 1 August 1973. 

The processing schedule was accelerated on 3 August to a seven-day, 24-hours
per-day workweek to make SL--4 ready for a possible early flight to rescue the 
orbiting SL- 3 crew, which was having serious leakage problems in their service 
module reaction control system. This accelerated schedule would support a 
launch on 9 September. As a better understanding of the SL-3 problem was 
obtained, the SL--4 checkout flow was adjusted on 13 August to support an 
earliest launch date of 25 September, which allowed a complete spacecraft 
integrated systems test to be conducted. With this schedule, hypergolic loading, 
anticipated for 9 September, would be a decision point for a rescue need with 
earliest launch readiness of a rescue mission nine days from commitment to 
hypergolic load. Upon completion of the hypergolic loading preparations on 10 
September, the space vehicle remained on a launch minus nine days status until 
the splashdown of SL-3 on 25 September, when the schedule was readjusted 
for a 10 November launch. 

On 15 August, the mobile launcher sustained several lightning strikes. Damaged 
components of the CSM, mostly guidance system units, were replaced and re
tested. The launch vehicle lightning retest revealed no related failures or effects 
on the launch vehicle or ground support equipment. 

Cracks in an S-IB upper "E" beam forging were found on 27 August; repairs 
were completed on 3 September. 

The flight readiness test was completed on 5 September. Processing of the space 
vehicle continued until 9 September, at which point it was ready for start of 
hypergolic loading. The space vehicle remained in this mode until 25 September, 
when the SL-3 astronauts splashed down successfully. Scheduled processing 
began immediately for a standard mission November launch. 

A rerun of the flight readiness test was completed on 11 October. Space vehicle 
hypergolic loading was completed on 19 October. On 23 October, two S-IB 
fuel tank domes were inverted due to a partial vacuum pulled on the tanks; two 
days later a tank pressurization returned the tanks to their original configuration. 

As on SL-3, the countdown demonstration test was combined with the count
down into one function, with a launch countdown- wet (LCD-wet) followed 
by securing and 421;2 hours of final countdown tasks. The LCD-wet began at 
10: 00 p.m. EST on 28 October and finished at 11 :40 a.m. EST on 2 November. 

Discovery and repair of cracks in the S-IB fins caused a five-day postponement 
of the launch date, and one additional day was needed to inspect the S-IVB 
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structure. These delays moved the scheduled launch date to 16 November. The 
final countdown began at 2:30 a.m. EST on 14 November with launch at 9:01 
a.m. EST, 16 November (see 16 November entry). 

KSC, "Skylab 4 Post-Launch Report," 10 December 1973, pp. 7-1, 7- 2; Astronautics 
and Aeronautics, 1973 (NASA SP- 4018), Washington, D.C., 1975, p. 244. 

A telecon was held to discuss the guidelines to be used for SL-4 planning. The 
key points resulting from this discussion were: 

(1) The normal mission launch would be scheduled to allow the first fifth
orbit rendezvous opportunity occurring on or after 9 November 1973. Current 
estimates indicated an 11 November launch. 

(2) The mission would be planned for a nominal 56- to 59-day duration. 
Splashdown date would be adjusted so that a return to port would be accom
plished within 24 hours after recovery. 

(3) There would be no primary recovery ship utilization planned for other 
than a normal end-of-mission recovery. 

(4) KSC would continue the present rescue vehicle flow through 9 Sep
tember 1973 (readiness for hypergolic loading), at which time a hold mode with 
a nine-day launch capability would be maintained. The decision to load hyper
golics would be made by the Program Director. 

(5) A review to examine the Workshop systems fully would be held on 
17 September 1973, at which time the capability of the Workshop to perform 
the normal scheduled mission on the scheduled date would be established. For 
planning purposes, a minimum of 21 days' preparation would be allowed for 
an orderly launch acceleration if the review showed such a necessity. 

(6) At SL- 3 splashdown, the SL-4 KSC flow would revert to the normal 
mode. Retesting and additional tests would be performed as necessary. 

(7) The SL-4 mission was not to be predicated on the availability of the 
S201 far ultraviolet camera. However, attempts would be made to accomplish 
its development. 

(8) Onboard consumables would be reserved for comet observations. Film 
was to be budgeted to ensure that an ample quantity was available for the comet 
viewing period. Mission planning would assume no additional film or tapes be
yond those currently baselined. 

(9) Three EVAs would be baselined for conduct of scientific experiments. 
However, expendables to enable one unscheduled EVA for system contingencies 
would be provisioned. Mission planning would reserve those expendables. 

(10) Comet observation would be given the highest priority over other 
experiment activities during the period from 16 December 1973 to the end of 
the mission. 

(11) One maneuver per day would be baselined for comet observation, 
with a goal to conduct an added maneuver to meet established experiment ob
jectives. Maneuvers would be constrained as outlined in the systems management 
criteria document. 
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(12) Funding for the experiment modifications would be the responsibility 
of the development center after 16 August 1973. 

TWX, William C. Schneider, NASA Hq, to JSC, KSC, and MSFC, "SL- 4 Planning," 
17 August 1973. 

Guidelines were issued by NASA Hq for release, disposition, and storage of all 
unneeded Skylab Program equipment. Two Saturn Vs, two Saturn IBs, three 
command and service modules, the backup Skylab cluster, and appropriate 
spares would be placed in minimum cost storage as soon as program requirements 
permitted. 

Letter, William C. Schneider, NASA Hq, to MSFC, JSC, and KSC, "Storage and 
Disposition of Skylab Hardware and Associated GSE," 30 August 1973; TWX, Wil
liam C. Schneider to KSC, MSFC, and JSC, "Teleconference on Storage and Disposi
tion of Excess Skylab Hardware and Associated GSE," 26 September 1973. 

The results of solar radiation tests on the Skylab parasol material was released 
by LaRC. The accelerated testing indicated more severe degradation than would 
be experienced had the tests been conducted in real-time conditions. However, 
even with the severe degradation rate, the samples retained over 50 percent of 
their original tensile strength and elongation and showed no signs of delamination 
after the equivalent of 3316 solar hours of exposure. 

Letter, Wayne S. Slemp, LaRC, to S. Jacobs, JSC, "Results of Tests on Skylab Parasol 
Material," 31 August 1973. 

At the request of the Space Shuttle Program Manager, equipment had been 
carried aboard a Navy salvage vessel (a part of the launch abort contingency task 
force) for the purpose of monitoring the sonic booms created by Skylab 1 and 2 
launch vehicles. However, the necessary data were not obtained from the SL-2 
launch because the ray pattern was distorted away from the salvage ship by a 
high-altitude inversion layer. Therefore, it would be necessary to obtain sonic 
boom data from the SL- 4 mission. Action was being initiated to accomplish this. 

Memorandum, M. S. Malkin, NASA Hq, to Director, Skylab Program, "Obtaining 
Sonic Boom Data During Skylab Launch," 6 September 1973; TWX, William C. 
Schneider, NASA Hq, to Kenneth S. Kleinknecht, JSC, "Langley Research Center 
Sonic Boom Tests for Skylab 1/2," 7 May 1973. 

At a Kohoutek status meeting, JSC was requested to determine if additional 
ultraviolet eye protection would be required by the Skylab 4 astronaut while 
performing Kohoutek operations. A study indicated that no additional eye 
protective devices would be required for either intra- or extravehicular viewing 
of the comet. The use of the existing space suit sun visors would be required 
during extravehicular viewing. 

JSC, "Skylab Program Office Weekly Activity Report," 21 September 1973. 
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Discussions confirmed that there was reasonable assurance that an Apollo-Soyuz 
Test Project (ASTP) revisit to Skylab in mid-1975 was feasible. However, such 
a dual mission would create a significant planning problem for the operations 
team and would introduce many new considerations to the inftight planning and 
execution because of uncertainties in the orbital mechanics. 

Memorandum, William C. Schneider, NASA Hq, to the Program Director ASTP, 
"ASTP-Skylab Revisit," 13 September 1973; letter, G. S. Lunney, ]SC, to Program 
Director, ASTP, "Skylab Revisit," 26 November 1973. 

The Director of the Skylab Program, in offering his counterpart in the ASTP 
some advice in establishing an ASTP television program, stated: "... I 
ascribe at least two of my many ulcers to television. It's an emotional subject 
because everyone is an expert on requirements. If you can get: 

a. The groundrules stated, 
b. The requirements from the senior man who feels responsible, 
c. Then treat it like any other requirement, 
d. Put a discipline in the system more rigorous than I did, 
e. Take the requirements people out of the day-to-day implementation, 

you may only get only one TV ulcer." 

Memorandum, William C. Schneider, NASA Hq, to Director, Apollo-Soyuz Test 
Project, "Skylab Television Experience," 15 September 1973. 

Fish and embryo that were part of a Skylab science demonstration would be 
returned to JSC by Skylab 3, provided that one or more of the fish were still 
alive at the time of deactivation. Upon return to the recovery ship, the fish 
would be photographed and observed to determine any reaction to the one-g 
environment. They would then be returned to JSC for comparison with the 
backup fish and embryo which were being held in the JSC laboratory. Later 
histological observations and examinations of their vestibular apparatus would be 
performed to determine any changes between the two groups. 

Memorandum, William C. Schneider, NASA Hq, to Associate Administrator for 
Manned Space Flight, "Return of Fish and/or Embryo and SL-3," 21 September 
1973. 

More high-quality solar data were recorded by the SL- l/2 mIssIon than all 
previous solar research efforts combined. This was achieved with the A TM-a 
configuration of high-resolution instruments on a single platform with a wide 
range of spectral coverage pointed simultaneously .at specific targets. In addition, 
man was integrated as a scientific observer, operator, and repairman to ensure 
maximum return of data. 

Letter, R. Ise, MSFC to Dist., "ATM Results," 18 September 1973. 
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A Skylab 3 onboard photo shows astronaut Jack R. Lousma as he flew the astronaut 
maneuvering unit in the forward dome of the space station while in Earth orbit. 

1973 
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The final Earth resources experiment package pass for Skylab 3 ended. In all, 39 
Earth-oriented passes, six solar inertial passes, two Earth-limb surveys, and two 
lunar calibration sequences were completed. 

The 15 hours of data acquisition was about 40-percent higher than the 
premission flight plan and included 15 780 photographs and 28000 m of 
magnetic tape. Data were acquired over the United States, Central and South 
America, Europe, Africa, Japan, and Southeast Asia. Special observations were 
made of tropical storm Christine, the Sargasso Sea, the African drought area, 
and the Pakistan flood area. Oblique and nadir photography was obtained for 
most of Paraguay as part of a joint U.S. / IAGS (Inter-American Geodetic 
Survey) Paraguay mapping experiment. 

Memorandum, T. L. Fischetti, NASA 
Program Status," 26 September 1973. 

Hq, to Dist. , "SL- 3 Summary and EREP 

2S All primary mission objectives for Skylab 3 were accomplished with 
recovery of the crew and vehicle. These objectives were to 

the safe 

(1) Perform unmanned Saturn Workshop operations by obtaining data 
for evaluating the performance of the unmanned Saturn Workshop and obtaining 
solar astronomy data through unmanned ATM observations. 
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The photo at the left shows a most welcome sight to all returning astronauts from 
Skylab missions-parachutes. Here the Skylab 3 parachutes unfurled before 
opening at 10 000 m. Right, the Skylab 3 crew (left to right), Jack Lousma, 
Owen Garriott, and Alan Bean, are pictured after their recovery by the U.S.S. 
New Orleans about 300 km southwest of San Diego. 

(2) Reactivate the orbital assembly in Earth orbit by operating the orbital 
assembly (Orbital Workshop plus command and service module) as a habitable 

September 
space structure for up to 59 days after the launch of the second-visit spacecraft 
and obtaining data for evaluating crew mobility and work capability during both 
intravehicular and extravehicular activities. 

(3) Obtain medical data on the crew for use in extended duration manned 
space flights by obtaining medical data for determining the effects on the crew 
of a space flight of up to 59 days' duration and obtaining medical data for 
determining if a subsequent Skylab mission of greater than 59 days' duration is 
feasible and advisable. 

(4) Perform in flight experiments by obtaining ATM solar astronomy data 
for continuing and extending solar studies beyond the limits of Earth-based obser
vations; obtaining Earth-resources data for continuing and extending multisensor 
observation of the Earth from low-Earth orbit; and performing the assigned 
scientific, engineering, technology, and Department of Defense experiments. 

A summary of the objectives accomplished showed a very high degree of 
completion, especially considering the reduction of experiment time early in the 
mission caused by the motion-sickness problems. After the first few days, the 
crew quickly caught up and, during the remainder of the mission, exceeded the 
preplanned workload. For many experiments, the baseline requirements were 
exceeded, and a number of experiments planned for the third visit were accom
plished. (See chart in entry for 28 July-25 September 1974.) 

From the successful completion of the Skylab 3 mission, the following conclusions 
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were reached: 

(1) The ability of the crew to correct systems difficulties by actions such as 
deployment of the twin-pole sunshield, replacement of the rate gyro package, 
repair of the teleprinter, and repair of the ATM experiment door enabled the 
second visit to proceed as planned and again demonstrated the advantage of 
having man on board the vehicle. 

(2) Revisits provided the opportunity to correct hardware problems, 
restructure objectives, and revise replaceable commodities based on actual 
experience. 

(3) Psychological and physical conditions resulting from the 59-day mission 
indicated no constraints for longer duration flights. 

(4) Ordinary hand tools could have been used effectively in place of special 
tools in the zero-g environment when making repairs and adjustments. 

(5) The limitations of noncontinuous ground station coverage imposed 
restrictions on data return, systems management, and uplink information. 

(6) The skills learned in underwater training were almost identical to the 
skills used in actual performance of tasks during EVA and, if instructions were 
adequate, a crewman could perform extravehicular tasks for which he had not 
specifically trained. Tasks were somewhat easier to perform in zero-g than in 
underwater training. 

JSC, Skylab Mission Report Second Visit, JSC-08662, January 1972, pp. 14-1, 14-2, 
and 18-1; memorandum, William C. Schneider, NASA Hq, to the Administrator, 
15 October 1973. 

An ad hoc committee was established to analyze the vestibular problems which 
occurred in previous manned space flights and to make recommendations con
cerning prevention and control on future flights. Particular emphasis was placed 
on the experiences of the Skylab 3 crew. As a result of the committee meeting, 
it was recommended that the crewmen of SL-4 take anti-motion-sickness medica
tion immediately upon orbital insertion and follow this with periodic doses for 
the first three days of flight. 

Memoranda, S. B. Vinograd, NASA Hq, to the JSC Director of Life Sciences, "Ad 
Hoc Committee on Skylab Vestibular Effects," 4 October 1973; C. A. Berry, NASA 
Hq, to Director, Skylab Program, "Use of Anti-Motion-Sickness Medication for SL- 4 
Launch," 5 November 1973 ; Kenneth S. Kleinknecht, JSC, to Skylab Program Direc
tor, "Medical Action Items," 6 November 1973; William C. Schneider, NASA Hq, to 
JSC Skylab Program Director, "Skylab Action Items," 9 November 1973. 

All elements of the Skylab organization (NASA Hq, JSC, MSFC, and KSC) 
would prepare documentation of significant Skylab experiences. Preliminary 
drafts of these "Lessons Learned" would be circulated to other Centers and 
Headquarters for review and comment prior to final publication. It was 
anticipated that the reports would be ready for final publication about the time 
of the SL-4 splashdown. 
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Letters, William C. Schneider, NASA Hq, to MSFC, ]SC, and KSC, "Documenta 1973 
tion of Significant Skylab Experiences," 5 October 1973; William C. Schneider to 
Ames Research Center, same subject, 6 December 1973; ]SC, "Skylab Program Office October 
Weekly Activity Report," 7 December 1973. 

The crew of Skylab 4 began a 21-da y prelaunch isolation period. Established 20 

prelaunch procedures required each Skylab flight crew to begin a health 
stabilization program 21 days before liftoff. 

JSC News Release 73-138, "Astronauts to Begin Isolation Period," 23 October 1973. 

A review of Skylab 3 medical data and SL- 4 mission planning was conducted 24 

by the NASA Administrator. Among the items covered were a plan for measuring 
both the pre- and postflight cardiac outputs of the SL-4 crew; elimination of all 
activities in the deactivation sequence not absolutely required; and a plan for 
accommodation of the circadian shift necessary for missions of various durations. 

TWX, William C. Schneider, NASA Hq, to ]SC, MSFC, and KSC, "Skylab Mission 

and Medical Review," 25 October 1973. 


Because of an extension in mission duration and changes in mission requirements, 30 


publication deadlines would not be met for a final flight plan for Skylab 4. 

Therefore, summaries were in preparation that would incorporate all known 

changes in mission requirements. These would be available for limited distribu

tion prior to liftoff. 


Memorandum, J. W. Bilodeau, ]SC, to Dist., "SL- 4 Flight Plan," 30. October 1973. 

Two vials, each containing 500 gypsy moth eggs, were hand carried to JSC from October 30

the Department of Agriculture. After being loaded in flight containers, they were 
November 6 

hand carried to KSC. The eggs would be launched on Sky lab 4 and then trans
ferred to the OWS sleep compartment area where they would be monitored 
during the course of the SL-4 mission. The eggs were being carried at the request 
of the Secretary of Agriculture. 

JSC, "Skylab Program Office Weekly Activity Reports," 3 and 9 November 1973. 

A shift in the Skylab 4 launch schedule was required in order to replace eight November 

cracked fins on the S-IB. The hairline cracks were discovered during a post
6 

countdown demonstration test inspection. Initial indications were that the 14 
cracks were caused by load stress or salt air, or possibly a combination of both. 

"Minutes of Manned Space Flight Management Council Meeting," 7 November 1973. 

A high-energy food bar was added to the menu of the Skylab 4 astronauts. The 6 

72 kg of additional food placed aboard the SL- 4 command module included 
39 kg of high-energy food bars and would supply sufficient food for an extension 
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of the mission to 85 days, plus an additional 10 days' supply for a rescue capa
bility. The food bars, which contained 300 calories each, would be used by the 
crewmen every third day of the mission in combination with the normal Skylab 
food. There were three kinds of energy bars-chocolate chip, crispy, and flake. 
Each was coated with one of three flavors- vanilla, chocolate, or strawberry
making nine different varieties. The bar, a modification of a commercially 
available Pillsbury food stick, was an offspring of a bar developed jointly by 
NASA, the' U.S. Air Force, and the Pillsbury Company. 

JSC News Release 73-143, "New Food for Third Skylab Mission," 6 November 1973. 

A launch readiness review was held at KSC. From the review and closeout of 
action items, the Skylab 4 vehicle was determined to be ready for launch on 
16 November 1973. Other reviews included the KSC flight readiness review, 
18 October; the JSC Director's flight readiness review and the JSC command 
and service module flight readiness review, 11 October; the MSFC review of the 
Skylab Workshop systems capabilities, 17 September; and the KSC SL-4 launch 
readiness review, 15 October 1973. 

Letters, W. C. Schneider, NASA Hq, to Skylab 4 Flight Readiness Review Record, 
"Confirmation of Flight Readiness for Skylab 4," 14 November 1973; W. H. Rock, 
KSC, to JSC Sky lab Program Manager, "SL-4 Launch Readiness Review," 4 October 
1973; memoranda, W. C. Schneider to Dis!., "Skylab L-2 Day Readiness Review for 
SL- 4," 17 October 1973; W. C. Schneider to JSC, MSFC, and KSC, "SL-4 Plan
ning," 4 October 1973; W. C. Schneider to MSFC and JSC, "Mission Planning for 
SL-4," 26 September 1973; W. C. Schneider to Dist., "Skylab Systems Status Review 
for SL-4 Launch Planning," 19 September 1973; TWXs, W. C. Schneider to JSC, 
MSFC, KSC, and GSFC, "SL- 4 FRR and DCR Schedule," 7 September 1973; L . F. 
Belew, MSFC, to NASA Hq, KSC, and JSC, "SL-4 Pre-Mission Planning and SWS 
Systems Status R eview," 7 September 1973; "Minutes of JSC Flight Readiness Review 
for Skylab 4," 16 October 1973; "Minutes of JSC Flight Readiness Review Board 
CSM 118/ SLA 24," 11 October 1973. 

Skylab 4 was launched at 10:01 :23 a.m. EDT from Pad B, LC-39, at KSC. 
Planned duration of the mission was 56 days, with the option of extending it to a 
maximum of 84 days. The crewmen were Gerald P. Carr, Edward G. Gibson, 
and William R. Pogue. 

The space vehicle consisted of a modified Apollo CSM and a Saturn IB launch 
vehicle. All launch phase events were normal, and the CSM was inserted into a 
150.1- by 227.08-km orbit. The rendezvous sequence was performed according 
to the anticipated timeline. Stationkeeping was initiated about seven and one-half 
hours after liftoff, and hard docking was achieved about 30 minutes later 
following two unsuccessful docking attempts. 

JSC, Skylab Mission Report Third Visit, JSC-08963, July 1974, p. 2-1. 

During 17 and 18 November, Orbital Workshop activation was accomplished by 
the crew of Skylab 4. The reactivation included the reservicing of the airlock 
module primary coolant loop. 
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Skylab 4 was launched from KSC at 
10: 01 a.m. EDT, 16 November 
1973, the final launch of the Skylab 
program. 

The commander and pilot experienced symptoms resembling motion sickness 
during the initial three days of the visit, and flight plan activities were adjusted November 
accordingly. Crew health was good thereafter. The medical experiments con
ducted during the first and second visits were continued during the third visit to 
assess the effects of the space visit on the crewmen. Some changes were made, 
and many new medical detailed test objectives were added. 

EREP observations were conducted throughout the visit. Thirty-nine data passes 
were performed with the full complement of instruments operating, and several 
additional data passes were made for special purposes such as instrument calibra
tion. Although the data acquisition sites were mostly concentrated in the United 
States, Mexico, and South America, data were also obtained while over Europe, 
Africa, Asia, and Australia. In addition to the EREP observations, about 850 
visual observations were made, and more than 2000 photographs were taken by 
the crew using hand-held cameras to document specific areas of interest on Earth. 

The Apollo telescope mount was operated by the crew for a total time of approx
imately 519 hours, with over 337 hours of solar, stellar, and Comet Kohoutek 
data being obtained. Some of the significant accomplishments were obtaining 
coverage of the Comet Kohoutek, a solar eclipse, the brightest coronal transient 
observed during the Skylab Program, and two solar flares which included flare rise. 

Twenty-eight experiments in the fields of astrophysics, engineering, and technology 
were included in the third visit, and 235 crew man-hours were devoted to their 
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Top, left, is a view of the Comet Kohoutek from Skylab 
4 on 25 December 1974, when its halo was about 2.6 
million km in diameter. At top right, on the same 
day Kohoutek's tail was approximately 4.8 million 
km long. Above right, is a 19 December 1973 photo 
of the most spectacular solar flare yet recorded 
(upper left), spanning more than 588000 km across 
the solar surface. The darkened areas at top and 
bottom are polar areas. At right is a near-vertical 
Earth view, showing about 30 percent of Wyoming 
and small portions of Montana and Idaho; the dark 
area at left is Yellowstone National Park. Above is a 
view of the ice-filled mouth of the St. Lawrence 
River in Canada; Anticosti Island is in the center. 
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performance. More than 200 man-hours were devoted to Comet Kohoutek 
observations, with six special experiments plus the ATM instruments. 

November 

Orbital activities included four periods of EVA totaling approximately 22~ 
hours. The first EVA was accomplished 22 November and lasted 6 hours 34 
minutes. The primary purpose of the activity- installation of film magazines in 
the A TM cameras-was accomplished satisfactorily. Other tasks accomplished 
included performing corrective maintenance on the experiment S193 (microwave 
radiometer/scatterometer and altimeter) antenna, deploying panels of experiment 
D024 (thermal control coatings), deploying impact detectors of experiment S149 
(particle collection), deploying detector modules of experiment S228 (trans-uranic 
cosmic rays), and deploying collector assemblies of experiment S230 (magneto
spheric particle composition). 

The second and third EVAs were conducted on Christmas day and 29 December 
to take photographs of the Comet Kohoutek prior to and after perihelion. The 
instruments for experiments S201 (extreme ultraviolet camera) and T025 (corona
graph contamination experiment) were used for this purpose. Experiment S020 
(X-ray/ultraviolet solar photography) was also conducted on the second and third 
EVAs. Other tasks performed during the extravehicular activity consisted of 
replacing film magazines in the ATM cameras, pinning open the door of experi
ment S082A (extreme ultraviolet spectroheliograph), manually repositioning the 
filter wheel on experiment S054 (X-ray spectrographic telescope), and retrieving 
experiment S 149 (particle collection) impact detectors. The duration of the 
second EVA was 6 hours 54 minutes; the third 3 hours 29 minutes. 

The fourth and final EVA was performed on 3 February 1974. The major tasks 
accomplished consisted of retrieval of the A TM film, an additional performance 
of experiment S020, and performance of experiment T025. Other tasks consisted 
of retrieval of modules, panels, assemblies, and samples that were to be returned 
to the ground for analysis, and deployment of cassettes and panels for potential 
retrieval in the future. The duration of the fourth EVA was 5 hours 19 minutes. 

The actual allocation of crew time to experiments, as opposed to the preflight 
plan, is shown in the following chart: 

Allocation, Man-hours 

Adjusted as of 
Category Previsit Visit Day 28 Actual 

Medical experiments 476 422 397 
Apollo telesoope mount 

experiments (solar) 509 417 466 
Earth resources experi

ment package 295 242 275 
Corollary experiments 297 245 235 
Comet Kohoutek 282 231 204 
Miscellaneous 110 58 96 

Total 1969 1615 1673 
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November 

December 

10 

10 

26 

1974 

January 
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R . V. Gordon, JSC PAO, "Skylab 4 Events," February 1974; JSC, Skylab Mission 
Report Third Visit, JSC- 08963, July 1974, pp. 2- 1,2-2, and 14- 2. 

The Skylab rescue mission hardware was on schedule, and vehicle rollout to the 
launch complex was scheduled for 5 December. Integrated testing and the flight 
readiness test would be completed about 13 December. Flight readiness review 
dates would only be established if a rescue launch was required. 

JSC, "Skylab Program Office Weekly Activity Report," 26 November 1973. 

The Skylab Program organization at NASA Hq would be disestablished in March 
1974. A small group headed by T. E. Hanes would be retained to manage the 
Skylab closeout. In addition to administering the equipment disposition and 
contract closeout activities, the group would lead and coordinate activities related 
to exploitation of the Skylab experience and scientific data. Arnold D. Aldrich 
was named Skylab Program Manager, and W. D. Wolhart would handle these 
special activities on a full-time basis at JSC. By mid-February, MSFC would also 
name an individual for the Skylab follow-on activities. In the meantime, 
Leland F. Belew would be the Center contact. 

Letters, Dale D. Myers, NASA Hq, to Center Directors of JSC, KSC, and MSFC, 
"Close Out of the Skylab Program," 10 December 1973; Rocco A. Petrone, MSFC, 
to Dale D. Myers, same subject, 21 December 1973; memorandum, G. S. Lunney, 
JSC, to JSC Director, same subject, 2 January 1974. 

A message of congratulation was read to the Skylab 4 crewmen for the tremendous 
contribution they were making toward procuring medical data which would 
provide the base for future manned space flight efforts. The message was from 
the Soviet delegation of the joint working group in space biology and medicine. 

Letter, John H. Disher, NASA Hq, to JSC Skylab Program Manager, "Message to 
SL-4 Crew," 10 December 1973. 

The AP's top 1973 news stories in order of balloting were Watergate, Spiro T . 
Agnew, end of war in Vietnam and the release of prisoners, the economy, war in 
the Middle East, the energy crisis, the slaying of 27 boys in Texas, the death of 
Lyndon B. Johnson, Skylab space missions, the revolution in Chile. 

Memorandum, W . W. Pomeroy, NASA Hq, to Associate Administrator for Manned 
Space Flight, "Editors Rank Skylab in Top 10 News Stories," 26 D ecember 1973. 

Flexibility to conduct a second Skylab mission would be retained until such time 
as NASA planning for the FY 1976 budget was complete. To accomplish this, 
NASA issued the following guidelines. 

• Launch umbilical tower 2 would be retained in its present status for 
possible Skylab usage until a decision was made to prepare for a Skylab launch 
or to begin modifications for the Shuttle Program. 
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• Action would be continued to place in storage existing hardware (includ
ing appropriate backups and spares) required for conduct of a Skylab mission. 

• The Sky lab Program would fund the activities required to place the hard
ware in minimum cost storage and the storage costs through June 1974. 

Letter, Dale D. Myers, NASA Hq, to the Directors, MSFC, JSC, and KSC, "Reten
tion of Skylab II Capability," 3 January 1974. 

Studies had been conducted to determine an end-of-mission configuration for the 
Orbital Workshop and for maintaining the option of an OWS revisit at some 
future date. MSFC assessed the special deactivation requirements for the AM, 
MDA, and the Workshop required to establish a satisfactory, economical config
uration. JSC made an evaluation of ground support monitoring and control 
options. The OWS would be left in a configuration that would permit a revisit 
at some future date without reactivation. 

"10 January 1974 Manned Space Flight Management Council Summary of Agree
ments and Action Items," 4 February 1974. 

A series of engineering tests on the Orbital Workshop was authorized following 
completion of the Skylab 4 mission provided that only tests which would result in 
significant engineering knowledge would be performed; no compromise would be 
made to the desired end of mission configuration by conducting the test (10 
January 1974 entry); the vehicle would be left in the final configuration no later 
than 15 February 1974; and only a minimum of overtime and shift operation 
would be expended to obtain the data. 

'Memorandum, Dale D. Myers, NASA Hq, to the Skylab Program Director, "End of 
Mission Configuration of Skylab," 15 January 1974. 

Significant repair and maintenance accomplishments of the three manned Skylab 
missions were reported: 

• For the first 11 days, ground operations control kept the Skylab alive and 
allowed time for planning and hardware manufacturing necessary to salvage the 
mission. 

• The first manned crew deployed the parasol which brought the OWS 
internal temperatures down. 

• On the 13th mission day, beam 1 and its solar array were deployed to 
provide adequate power for normal mission. 

• The crew succeeded in reactivating a malfunctioning battery, providing 
additional power. (This was accomplished by whacking it with a hammer 
during EVA.) 

• The first crew performed a variety of repairs and fixes on experiments, such 
as disassembly and repair of the S019 (UV stellar astronomy) mirror gear drive 
mechanism; replacing M074 (specimen mass measurement) electronics package; 
clearing jammed film plate on S 183 (ultraviolet panorama); manual opening of 
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stuck S054 (X-ray spectographic telescope) door; camera/magazine changeout 
for S082 (extreme ultraviolet spectograph/ spectroheliograph); clearing particle 

January 
contamination from S052 (white light coronograph) occulting disc. 

• The second manned crew installed a larger thermal canopy over the 
parasol which provided long-duration thermal protection. 

• A complex package of six anciliary rate gyros was installed and provided 
the needed control and backup control for pointing the Skylab. 

• The second crew pressurized and flushed the condensate lines and replaced 
the discharge assembly, thus allowing normal use of the waste water management 
system. 

• Detailed inspection and checkout of the primary and secondary airlock 
module coolant loops to determine internal and external leakage were performed, 
and the information relayed to ground for analysis. 

• The second crew also corrected significant experiment and support system 
problems, such as jettisoning T027 (Apollo telescope mount contamination 
measurement) to clear scientific airlock; replacing video tape recorder and tele
printer head; removing A TM door ramps to improve door closing and opening 
operations; repairing Mark I exerciser; correcting SO 19 (ultraviolet stellar astron
omy) articulating mirror malfunction; checking out and restoring lighting control; 
replacing defective TV monitor and TV power cable; replacing and analyzing 
causes for malfunctioning tape recorders; correcting seal problem on M092 
(inflight lower body negative pressure); hooking up the sensor down-link data 
cable assembly of the Earth resources experiment package for ground data 
diagnosis. 

• The third manned crew successfully replaced the malfunctioning ATM 
TV monitor in the control and display panel; this restored the display redundancy 
critical for effective ATM solar pointing. 

• The depleted primary AM coolant loop was reserviced using the coolanol 
servicing kit resupplied on SL-4, thus ensuring continued thermal control of a 
critical internal Skylab system. 

• An automatic timer and cable was launched on SL-4 and installed by the 
crew on the ATM control and display console to correct erratic exposure oper
ation resulting in loss of S082 experiment data. 

• During SL-4 EVA 1, the crew performed troubleshooting and inspection 
of the inoperative S 193 (microwave radiometer /scatterometer radar and altimeter) 
antenna and then locked the antenna in a position to permit continued operation 
of the experiment. 

• The crew installed replacement units and provided an operational TV 
system to replace the system which failed on SL-3. 

• The "noisy" multispectral scanner hardware was corrected by replacing a 
modified attenuator and the sensitivity of the unit was improved by installing 
a modified detector/coder/dewar assembly. 

• Successful crew investigation and rerouting of dumpline into the waste 
tank eliminated venting disturbances. 

• Other experiment and support system repairs performed by the third crew 
included installation of liquid crystal thermometers for rate gyro 6-pack assem
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bly; replacement of S009 (nuclear emulsion) drive assembly; pinning of H-alpha 
door; S019 (ultraviolet stellar astronomy) mirror replacement; S190B (Earth 
terrain camera) clock replacement. 

Attachment to letter, William C. Schneider, NASA Hq, to Leland F . Belew, MSFC, 
Kenneth S. Kleinknecht and P. J. Weitz, JSC, "AIAA Skylab Session," 21 January 
1974. 

Although the probability was remote that the Apollo-Soyuz Test Project mission 
would not be flown, it was necessary that an alternate mission plan be considered. 
Minimum effort and funds would be expended in the planning and preparation 
of an alternate mission. 

Letter, C. M. Lee, NASA Hq, to JSC and MSFC, "ASTP Alternate Mission Revisit 
to Skylab," 25 January 1974. 

Skylab 4 was undocked from the OWS at 6:28 a.m. EDT. A flyaround inspec
tion of the OWS was made following undocking. Because of a suspected 
propellant leak on command module reaction control system 2, reentry was made 
using only system 1. The command module landed in the Pacific Ocean 289 km 
southwest of San Diego at 11:16:54 a.m . EDT, for a flight duration of 84 days 
1 hour 15 minutes 31 seconds. The crew and the command module were taken 
aboard the recovery ship U.S.S. New Orleans approximately 40 minutes after 
landing. 

With the third-visit landing, the Skylab mission was concluded. The total flight 
time for the three visits was 4117 hours 14 minutes 24 seconds, during which the 
nine crewmen accrued a total of 12 351 hours 43 minutes 12 seconds of flight 
time. 

JSC, Skylab Mission Report Third Visit, JSC- 08963, July 1974, p. 2-3; R. V. Gordon, 
]SC PAO, "Skylab 4 Events," February 1974. 

KSC was directed to discontinue plans for the Skylab rescue capability and to 
move the rescue vehicle (SA-209 and CSM- 119) back to the Vehicle Assembly 
Building. Upon completion of this action, Headquarters responsibility for the 
SA-209 and CSM-119 would be transferred to the Program Director of the 
Apollo-Soyuz Test Program. 

TWX, Director, Skylab Program to KSC, MSFC, and ]SC, "Skylab Rescue Vehicle," 
8 February 1974. 

Following the successful completion of the Skylab Program, a series of news con
ferences was conducted at the Skylab News Center, JSC. 

Skylab 4 Post-Recovery Briefing, 8 February 1974; Skylab Review, 21 February 1974; 
Skylab 4 Post-Flight Crew Conference, 22 February 1974. 
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At left the Skylab 4 crew performs housekeeping duties. Astronaut William R. Pogue 
holds onto the crew quarters roof and prepares to jump onto the airlock hatch 
cover to force a trash bag farther down into the airlock that leads to the Orbital 
Workshop waste disposal tank. Astronaut Gerald P. Carr assists by holding two 
more trash bags as a third bag floats past. Top right is a closeup view of the 
Orbital Workshop from the command and service module as the crew made its 
final flyaround maneuver. The image of the space station contrasts sharply with 
the darkness of space. Above right is a final view of the space station as Skylab 4 
pulls away, heading for its landing in the Pacific Ocean on 12 February 1974 and 
ending the successful Sky lab program. This photo shows the twin-pole solar 
shield erected by the Skylab 3 crew. 

1974 	 All primary mission objectives of Skylab 4 were reported accomplished. The 
specific mission objectives were to 

February 

9 	 (1) Perform unmanned Orbital Workshop operations. 

• Obtain data for evaluating the performance of the unmanned OWS. 
• Obtain solar astronomy data by unmanned Apollo telescope mount 

observations. 
(2) Reactivate the OWS in Earth orbit. 

• Operate the orbital assembly (OWS plus command and service module) 
as a habitable space structure for a period of 56 days, with the option of 
extending to 84 days after the third-visit launch. 

• Obtain data for evaluating the performance of the orbital assembly. 
• Obtain data for evaluating crew mobility and work capability in both 

intravehicular and extravehicular activity. 
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(3) Obtain medical data on the crew for use in extending the duration of 

manned space flights. 


February 
• Obtain medical data for determining the effects on the crew which 


result from a nominal space flight duration of 56 days, with the option of 

extending to 84 days. 


• Obtain medical data for determining if a subsequent manned space 

flight mission of greater duration than the duration of the Skylab third 

manned visit is feasible and advisable. 

(4) Perform inflight experiments. 

• Obtain Apollo telescope mount solar astronomy data for continuing 

and extending solar studies beyond the limits of Earth-based observations. 


• Obtain Earth resources data for continuing and extending multisensor 

observation of the Earth from the low-Earth orbit. 


• Perform the assigned scientific, engineering, technology, and Depart

ment of Defense experiments. 


• Obtain Comet Kohoutek data for continuing and extending studies of 

comets beyond the limits of Earth-based observations. 


Although not a primary mission objective, a requirement to obtain documentary 
motion picture photography of scenes to present the human story of Skylab was 
considered to be of paramount importance. Approximately 95 percent of the 
desired crew activity scenes were filmed. 

The planned requirements were not only met, but were exceeded for almost all 
experiments. Also noteworthy were the large number of candidate experiments 
that were performed. 

There were 70 telecasts during the third visit. Premission planning for this visit 
made provisions for the development of telecast requirements which would be 
timely and would not be a repeat of subjects covered during the earlier two visits. 
This planning included three flight-data-file "TV Numbers" which were for 
television on a variety of subjects. These numbers were TV- 77, general purpose 
intravehicular activity telecast; TV-78, Earth surface features; and TV-81 
optional crew day-off activities. 

The following conclusions were based on Skylab 4 activities. 

(1) Crew refresher exercises in spacecraft operational modes and procedures 
were needed during long missions. 

(2) Free and open discussions between the crew and the ground were neces
sary for the expeditious resolution of sensitive issues. When one party felt that the 
other was at fault, the existence of a routine private communications loop, less 
restricted use of existing capabilities for special private conferences, or less reluc
tance on the part of the crew and the ground to use the open communications 
loop to critically discuss sensitive subjects would expedite the solution of problems. 
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JSC, Skylab Mission Report Third Visit, JSC- 08963, July 1974, pp. 13-1, 13-2, and 

17-1. 

MSFC published a summary of Skylab operations: 

The Skylab space station was launched May 14, 1973, from the NASA Kennedy 
Space Center by a huge Saturn V launch vehicle, the Moon rocket of the Apollo 
Space Program. Sixty-three seconds after lift-off the meteoroid shield- designed 
also to shade Skylab's workshop--deployed inadvertently. It was tom from the 
space station by atmospheric drag. This event and its effects started a ten-day 
period in which Sky lab was beset with problems that had to be conquered before 
the space station would be safe and habitable for the three manned periods of 

its planned eight-month mission. 

When the meteoroid shield ripped loose it disturbed the mounting of workshop 
solar array "wing" two and caused it to partially deploy. The exhaust plume of 
the second stage retro-rockets impacted the partially deployed solar array and 
literally blew it into space. Also, a strap of debris from the meteoroid shield over
lapped solar array "wing" number one such that when the programmed deploy
ment signal occurred, wing number one was held in a slightly opened position 
where it was able to generate virtually no power. 

In the meantime, the space station had achieved a near-circular orbit at the 
desired altitude of 435 kilometers.... All other major functions including payload 
shroud jettison, deployment of the Apollo Telescope Mount (Skylab's solar ob
servatory) and its solar arrays, and pressurization of the space station occurred as 
planned. 

Scientists, engineers, astronauts and management personnel at the NASA Marshall 
Space Flight Center and elsewhere worked throughout the first ten-day period of 
Skylab's flight to devise the means for its rescue. Simultaneously, Skylab--seriously 
overheating- was maneuvered through varying nose-up attitudes that would 
best maintain an acceptable 'holding' condition. During that ten-day period and 
for some time thereafter, the space station operated on less than half of its designed 
electrical system which, in the partially nose-up attitudes, was generating power 
at reduced efficiency. The optimum condition that maintained the most favorable 
balance between Skylab temperatures and its power generation capability occurred 
at approximately 50 degrees nose-up. 

Sky lab's achievements are a summary of the accomplishments of many ground
based persons as well as its three separate crews who were launched in Apollo-type 
command modules by Saturn IB vehicles on May 25, July 28 and November 16, 
1973. In Skylab, both the man-hours in space and the man-hours spent in per
formance of extravehicular activities (EVA) under zero-gravity conditions ex
ceeded the combined totals of all the world's previous space flights. 

By deploying the parasol-type sun shield through Sky lab's solar scientific airlock 
and later releasing workshop solar array wing number one during EVA, the first 
crew made the remainder of the mission possible. The second crew, also during 
EVA, erected another sun shield, a twin-pole device. 

The effectiveness of Sky lab crews exceeded expectations, especially in their ability 
to perform complex repair tasks. They demonstrated excellent mobility, both in
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ternal and external to the space station, showing man to be a positive asset In 

conducting research from space. By selecting and photographing targets of oppor
tunity on the Sun, and by evaluating weather conditions on Earth and recommend
ing Earth Resources opportunities, crewmen were instrumental in attaining 
extremely high quality solar and Earth oriented data. 

All three crews demonstrated their technical skills for scientific, operational and 
maintenance functions. Their manual control of the space station, their fine pointing 
of experiments and their reasoning and judgments throughout the manned periods 
were highly effective. 

The capability to conduct longer manned miSSIOns was conclusively demonstrated 
in Sky lab, first by the crew returning from the 28 day mission and, more force
fully, by the good health and physical condition of the second and third Skylab 
crews, who stayed in weightless space for 59 and 84 days respectively. Also, re
supply of space vehicles was attempted for the first time in Sky lab and was proven 
to be effective. 

During their time in space all three crews exceeded the operational and experi
mental requirements placed upon them by the pre-mission flight plan and schedule. 
In addition, the third crew performed a number of sightings of Comet Kohoutek 
which were not initially scheduled. 

Prior to departure, the third crew gathered samples of hardware, food and other 
general items which they placed in a bag and left in the Multiple Docking Adapter. 
In the event of a Skylab revisit, the bag will be retrieved to determine the effects on 
the samples of long term storage in the space environment. 

Following the final manned phase of the Skylab mission, ground controllers 
performed some engineering tests of certain Sky lab systems- tests that ground 
personnel were reluctant to do while men were aboard. Results from these tests 
will help to determine causes of failures during the mission and to obtain data on 
long term degradation of space systems. 

Upon completion of the engineering tests, Skylab was positioned into a stable 
attitude and systems were shut down. 

It is expected that Skylab will remain in orbit about eight years before entering 
the atmosphere and burning up. 

MSFC PAO, "Skylab Operations Summary," 21 February 1974. 

A group of five documents was prepared by NASA Hq, ]SC, KSC, and MSFC. 
These "lessons learned" documents reflected the experience gained in the Skylab 
Program. They were intended for use by personnel in other programs who were 
familiar with the disciplines covered. The "lessons learned" documents are 
subjective and represent individual opinions; therefore, they should not be 
considered as official NASA policies or statements of NASA positions. 

Letter, William C. Schneider, NASA Hq, to MSFC, JSC, and KSC, "Foreword for 
Lessons Learned Documents," 25 February 1974. 
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Following completion of the Skylab Program, NASA Hq was reorganized. The 
primary objectives of the reorganization were to consolidate under one senior line 
official--the Associate Administrator- the planning and direction of the Agency's 
research and development plans; and to consolidate under one senior line official
the Associate Administrator for Center Operations-the overall planning and 
direction of Center operations. 

NASA Hq Special Announcement, "NASA Reorganization and Key Personnel Ap
pointments," 5 March 1974. 

A JSC report summarized Comet Kohoutek's relationship to Skylab operations: 

Comet Kohoutek was discovered on 7 March 1973, three months before the 
launch of Skylab. Preliminary feasibility studies indicated that there was insuffi
cient time to send a suitably instrumented spacecraft to observe and study the 
comet at close range. However, other manned and unmanned observations were 
planned, with the most significant to occur during the third visit to the orbiting 
Skylab. Unique scientific data were obtained by the third-visit crew, helping to 
make Kohoutek the most comprehensively studied comet in history. 

Because of the flexibility and adaptability of the manned program, changes were 
made in the plans for the third visit to Skylab to take additional equipment and 
film for ultraviolet and visible light photography. Imagery data were obtained 
with the extreme ultraviolet electronographic camera experiment (S201K) using 
special film, and a synoptic history of the comet was made with a series of visible 
light photographs in the Kohoutek photometric photography experiment (S233K). 
Existing Apollo telescope mount experiments such as white light coronagraph 
(S052), X-ray spectographic telescope (S054), and extreme ultraviolet and X-ray 
telescopes (S056) were used to obtain white light photographs and data in the 
ultraviolet and X-ray spectra. 

Man was not only an invaluable scientific observer studying a comet for the first 
time from outside the Earth's atmosphere, he was required as a necessary link in 
the chain of experiment operations. The Skylab crew sketched the form of the 
comet and described various colorations, characteristics, and light intensities. 
Some of the preliminary findings were 

• A sunward spike was discovered that was formed of relatively heavy 
particles released earlier from the comet. 

• The tail was observed to be extremely long as the comet passed around the 
Sun, and water vapor within the tail was identified . An increase in the intensity 
of violet color in the tail was described as the comet went away from the Sun. 

As data from the third-visit crew's unique observations and measurements were 
analyzed and correlated with data from unmanned probes and ground observa
tories, scientific knowledge of the composition and behavior of comets would be 
increased substantially. 
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Vice President Gerald R. Ford presented the Collier Trophy Award for 1973 to Sky
lab Program Director William C. Schneider on 4 June 1974 in Washington. 

JSC, Skylab Mission Report Supplement 3, JSC-08963, "Flight Crew Contributions 

to the Skylab Mission," July 1974. 


July 

]SC reported the Skylab program had fulfilled all program objectives. The per During 

formance of the crews and their ability to correct system problems permitted the the 

Month 
program to continue, allowed the extended period third visit, and resulted in a 
bonus of information returned. The following conclusions were either related to 
the Skylab program objectives or had a general application. 

Advancement of the Sciences 

Objective: To increase knowledge of medicine, astronomy, Earth meteorology, 
physics, and other fields, including the effects of space and solar-system phenom
ena on the Earth environment. 

(1) The methods and techniques employed in the daily flight planning 
provided the flexibility to react to major departures from preflight plans and con
straints. This ability was an important factor in optimizing the scientific return. 

(2) There were no operationally significant physical or psychological health 
problems associated with the space vehicle environment for the 84-day visit. 
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1974 	 Findings showed that longer duration visits would be unconstrained. However, 
longer missions would require periodic medical monitoring. 

July 
(3) The food and sleep requirements on a long-duration mission were essen

tially the same as they were on Earth. However, the maintenance of an estab
lished level of physical conditioning required more programmed exercise. 

(4) Long-duration flight with sophisticated multidiscipline experiments gen
erated large amounts of data which required ground data handling and processing 
capabilities. 

(5) The Skylab Program demonstrated the advantage of scientist astronauts 
in providing effective data discrimination and optimization. 

(6) Complex scientific experiments should be designed for automatic se
quencing to ?Jlow a more effective utilization of the scientist astronaut's time for 
making additional data observations, performing analyses, and applying scientific 
evaluation. 

Practical Applications 

Objective: To perfect sensing and data systems for use in agriculture, forestry, 
oceanography, geography, geology, water and land management, communica
tions, ecology and pollution-control applications, and to develop zero-g manufac
turing techniques. 

(1) The practical application aspects of the Skylab program would require 
many months of data evaluation. There were no immediate results which would 
support the accomplishment for this objective. However, the data were of good 
quality, and preliminary evaluations indicated that practical applications would 
be possible in a number of the objective areas. One set of examples suggests that 
a mineral deposit has been identified near Ely, Nevada-that existing data can be 
used for an inventory of vegetation patterns; that the Puerto Rican trench depres
sion is about 20 m below the mean sea level; and that pollution has been identified 
off the coast of Puerto Rico. Another pair of examples from the visual observa
tions experiment indicated that new data on red plankton bloom occurrence 
might be of aid to biologists and that repetitive observations and photographs of 
snow accumulation and melting phenomenon would be useful in the study of 
snow as a water resource. 

(2) The success of the visual observations experiment indicated the usefulness 
of a well-designed visual observations facility. 

Durability of Man and Systems in Space 

Objective: To determine the ability of man, materials, and systems to maintain 
their qualities and capabilities during a long period of weightlessness. 

(1) The Skylab Program demonstrated that man could perform major 
assembly and repair tasks in the zero-g environment. Extravehicular crewmen 
could perform any task that could be accomplished in a one-g suited environment, 
provided that he was furnished with adequate tools, restraints, and training. The 
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design of spacecraft could take full advantage of man's capability to modify and 
repair. The ability of the crew to correct systems difficulties by actions such as 

July 
deployment of the Workshop solar array, deployment of the parasol and sunshield, 
replacement of the rate gyro package, reservicing the coolanol loop, and repairing 
the teleprinter allowed the Skylab Program to exceed the original expectations. 

(2) The Skylab Program reconfirmed that the timeline should indicate a 
relaxed activity at the beginning of the mission to allow the crew to become 
acclimated to the zero-g environment. 

Spaceflight Effectiveness and Economy 

Objective: To improve spaceflight technology in order to develop long-duration 
mission capability for future programs. 

(1) The habitability provisions were satisfactory and contributed to the 
ability of the crew to work effectively for visits of these durations, and no factors 
were identified to preclude longer duration missions. 

(2) The skills learned in underwater training were almost identical to the 
skills used in actual performance of tasks during an EVA, and, if instructions 
were adequate, a crewman would be able to perform extravehicular tasks for 
which he had not specifically trained. Tasks were somewhat easier to perform in 
zero-g than in underwater training. 

(3) Ordinary handtools could be used effectively in place of special tools in 
the zero-g environment when making repairs and adjustments. 

(4) Skylab revisits provided the opportunity to correct hardware problems, 
restructure objectives, and revise replaceable commodities based on actual experi
ence from the first two mannings. 

(5) Regularly scheduled meetings of individuals involved in experiments 
planning who were managed by the program scientists were effective in optimizing 
science data return. Additionally, the Skylab flight planning system allowed day
by-day planning with the flexibility to make adjustments to take advantage of 
special opportunities noted by the crew and ground personnel. 

(6) Direct communication during the visits between the crew and some of 
the experimenters proved to be a useful capability. However, the limited air-to
ground coverage and the need to devote most of this time to operational subjects 
left little time for scientific discussions. 

General 

A number of noteworthy program conclusions that were not directly applicable to 
program objectives were 

(1) Extensive training is required for a productive visual observations pro
gram. The crew must be trained, premission, to recognize selected areas on the 
ground and to discriminate important features within the areas. This requires 
that adequate maps and charts be provided for orientation in flight. In addition, 
several passes over a selected site are required for the attainment of complete data. 
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July 

August 

(2) All work areas within a spacecraft should be provided with a suitably 
designed work station, with minimal considerations being adequate restraint 
(triangular grid floor or otherwise), workbench (where required), stowage pro
visions, writing provisions, and an orientation scheme that is indigenous to the 
local work area. 

(3) Relocatable handholds should be provided to allow the crew to tailor 
work and maneuvering areas in order to optimize in flight activities. 

(4) To optimize time utilization, data station design required automatic 
recording of a number of parameters which had been reported by crews in 
previous programs. Examples were pointing position of experiment hardware, 
frame count of recording instruments, f-stop position, shutter speed, magazine or 
cassette being used, lens identification, and filter identification. 

(5) Planning should allow for crew judgment in order to obtain data over 
Earth sites that may be obscured by cloud cover. 

(6) A shopping list would provide crews with a selection of activities to 
utilize when not constrained by the timeline. 

(7) The existence of a dedicated communications loop for the program 
scientist would have been a significant asset. 

(8) Underwater simulations and training were not required for intravehic
ular tasks unless a crewman was to be operating in a pressure suit. 

JSC, Skylab Mission Report Third Visit, JSC-08963, July 1974, pp. 17-1 through 
17-5. 

NASA Administrator James C. 
Fletcher, left, explains the 
formation of the indium-anti
monide crystal manufactured 
in space in Skylab's multi
purpose furnace to President 
Gerald R. Ford at the White 
House on 4 November 1974. 
At the President's left is 
Howard W. Johnson, Chair
man of the Massachusetts In
stitute of Technology. 

The American Astronautical Society and the University of Southern California's 
Institute of Safety and System Management hosted a symposium on the definitive 
results of the entire Skylab Program. Among the subjects covered were the 
program's evolution, accomplishments, and application to future NASA pro
grams; design and test philosophy; payload integration; living and working in 
space; Skylab management; crew views of Skylab; flight operations; Skylab to 
Shuttle (lessons learned); student science program; launch operations and Skylab 
technology; and science demonstrations. 
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Brochure from the American Astronautical Society 
papers on the subject matter listed above. 

on the Skylab Results, undated; 1974 

A conference was held by the American Institute of Astronautics and Aeronautics 
and the American Geophysical Union at MSFC. A series of papers on Skylab 
scientific experiments was presented. 

October 30

November 1 

Letter, Marion I. Kent, MSFC, to Ivan Ertel, Historical Services and Consultants Co., 
4 November 1974. 
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AAP 
AAPO 
AES 
ALEM 
AM 
ATM 
BeV 
BTU 
°C 
ce 
CM 
em 
CSM 
cum 
DOD 
EREP 
ERTS 
EVA 
of 

fps 
g 
gal 
GSFC 
HF 
hr, ills 
HSCC 
in 
IU 
JPL 
JSC 
kg 
km 
KSC 
LaRC 
LC 
LEM 
LM 
m 
Me 
MDA 
MeV 
MHz 

APPENDIX 1-GLOSSARY OF 

ABBREVIATIONS AND ACRONYMS 

Apollo Applications Program 
Apollo Applications Program Office 
Apollo Extension System 
Apollo Lunar Exploration Mission 
airlock module 
Apollo telescope mount 
Billion electron volts 
British thermal unit 
degrees Celcius (centigrade) 
cubic centimeter(s) 
command module 
centimeter 
command and service modules 
cubic meter{s) 
Department of Defense 
Earth resources experiments package 
Earth Resources Technology Satellite 
extravehicular activity 
degrees Fahrenheit 
foot (feet) per second 
gram; gravity 
gallon 
Goddard Space Flight Center 
high frequency 
hour, hours 
Historical Services and Consultants Company 
inch{es) 
instrument unit 
Jet Propulsion Laboratory 
Johnson Space Center 
kilogram{s) 
kilometer{s) 
Kennedy Space Center 
Langley Research Center 
Launch Complex 
lunar excursion module 
lunar module 
meter ( s) 
megacycles 

multiple docking adapter 

million electron volts 

megahertz (million cycles per second) 
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mi 
min 
mm 
mo, mos 
MOL 
MORL 
mph 
MSC 
MSFC 
MW 
NASA 
nm 
OMSF 
OSSA 
OWS 
psf 
psi 
psia 
RF 
sec 
SEB 
SL 
SLA 
SM 
SSESM 
V 
VHF 
W 
wk 
yd 
yr 

mile(s) 
minute(s) 
miIlimeter(s) 
month, months 
Manned Orbiting Laboratory 
Manned Orbital Research Laboratory 
miles per hour 
Manned Spacecraft Center (later JSC, Johnson Space Center) 
Marshall Space Flight Center 
megawatt(s) 
National Aeronautics and Space Administration 
nautical mile(s) 
Office of Manned Space Flight 
Office of Space Sciences and Applications 
Orbital Workshop 
pounds per square foot 
pounds per square inch 
pounds per square inch absolute 
radio frequency 
second(s) 
Source Evaluation Board 
Skylab 
spacecraft lunar module adapter 
service module 
spent-stage experimental support module 
vo1t(s) 
very high frequency 
watt(s) 
week 
yard 
year 
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AAP 
AAPO 
AES 
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kg 
km 
KSC 
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m 
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APPENDIX I--GLOSSARY OF 

ABBREVIATION"S AND ACRONYMS 

Apollo Applications P:rogram 
Apollo Applications P:rogram Office 
Apollo Extension System 
Apollo Lunar Exploration Mission 
airlock module 
Apollo telescope mount 
Billion electron volts 
British thermal unit 
degrees Celcius (centigrade) 
cubic centimeter(s) 
command module 
centimeter 
command and service modules 
cubic meter(s) 
Department of Defense 
Earth resources experiments package 
Earth Resources Technology Satellite 
extravehicular activity 
degrees Fahrenheit 
foot (feet) per second 
gram; gravity 
gallon 
Goddard Space Flight Center 
high frequency 
hour, hours 
Historical Services and Consultants Company 
inch(es) 
instrument unit 
Jet Propulsion Laboratory 
Johnson Space Center 
kilogram(s) 
kilometer(s) 
Kennedy Space Center 
Langley Research Center 
Launch Complex 
lunar excursion module 
lunar module 
meter(s) 
megacycles 

multiple docking adapter 

million electron volts 

megahertz (million cycles per second) 
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min 
mm 
mo, mos 
MOL 
MORL 
mph 
MSC 
MSFC 
MW 
NASA 
nm 
OMSF 
OSSA 
OWS 
psf 
psi 
psia 
RF 
sec 
SEB 
SL 
SLA 
SM 
SSESM 
V 
VHF 
W 
wk 
yd 
yr 
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mile(s) 
minute(s) 
millimeter(s) 
month, months 
Manned Orbiting Laboratory 
Manned Orbital Research Laboratory 
miles per hour 
Manned Spacecraft Center (later JSC, Johnson Space Center) 
Marshall Space Flight Center 
megawatt(s) 
National Aeronautics and Space Administration 
nautical mile(s) 
Office of Manned Space Flight 
Office of Space Sciences and Applications 
Orbital Workshop 
pounds per square foot 
pounds per square inch 
pounds per square inch absolute 
radio frequency 
second(s) 
Source Evaluation Board 
Skylab 
spacecraft lunar module adapter 
service module 
spent-stage experimental support module 
volt(s) 
very high frequency 
watt(s) 
week 
yard 
year 
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SKYLAB SUMMARY 




Skylab Summary 

[Prepared by Marshall Space Flight Center] 

SL-1 SL-2 SL-3 SL-4 Totals 


Launch 14 May 1973 25 May 1973 28 July 1973 16 November 1973 

1 :30 p.m. EDT 9 :00 a.m. EDT 7:11 a.m. EDT 9:01 a.m. EST 


Recovery 22 June 1973 25 Sept. 1973 8 February 1974 

9 :49 a.m. EDT 6: 19 p.m. EDT 11:17 a.m. EDT 


Launch vehicle Saturn V Saturn IB Saturn IB Saturn III 


Orbital parameters 431.5 X 433.7 km 

(268.1 X 269.5 mi) Ul 

~ 
><:Orbital inclination 500 t'" 
;I> 

Orbital period approx. 93 minutes ..t7J 

(.>;) Distance / orbi t 42768 km 
;I> 

Ol C'l 
I\:) (26575 mi) :t: 

~ Distance traveled 18.5 million km 39.4 million km 55.5 million km 113.5 million km Z 
0

(manned) (11.5 million mi) (24.5 million mi) (34.5 million mi) (70.5 million mi) 
0 
t'" 

Mission duration 28 days 59 days 11 hours 84 days 1 hour 171 days 13 hours ~ 
49 minutes 9 minutes 16 minutes 14 minutes 

Number of 
404 858 1214 2476revolutions (manned) 

Crew 

Commander Charles Conrad Alan L. Bean Gerald P. Carr 

Pilot Paul J. Weitz Jack R. Lousma William R. Pogue 

Scientist pilot Joseph Kerwin Owen Garriott Edward Gibson 

Man-hour utilization Hours Percent Hours Percent Hours Percent Hours Percent 

Medical activities 145.3 7.5 312.5 8.0 366.7 6.1 824.5 6.9 

Solar observations 117.2 6.0 305.1 7.8 519.0 8.5 941.3 7.9 

Earth resources 71.4 3.7 223.5 5.7 274.5 4.5 569.4 4.8 

Other experiments 65.4 3.4 243.6 6.2 403.0 6.7 712.0 6.0 



Sleep, rest and off 
duty 

Pre- and post-sleep 
and eating 

Housekeeping 

Physical training and 
personal hygiene 

Other (EVA) etc. 

Total 

Experiment performance 
Solar astronomy 
Earth observations 
Student 
Astrophysics 
Man / systems 

(j;) Material science 
0') Life science (j;) 

Kohoutek 

Totals 

Extravehicular activities 
Standup EVA 

EVA 1 

EVA 2 

EVA 3 

EVA 4 

Totals 

675.6 34.7 

477.1 24.5 

103.6 5.3 

56.2 2.9 

232.5 12.0 

1944.3 100 

Hours Percent 
117.2 29.9 
71.4 18.2 

3.7 0.9 
36.6 9.4 
12.1 3.1 
5.9 1.5 

145.3 37.0 

392.2 100 

25 May 1973 
37 minutes 
7 June 1973 
3 hours 30 minutes 
19 June 1973 
1 hour 44 minutes 

5 hours 
41 minutes 

1224.5 31.2 

975.7 24.8 

158.4 4.0 

202.2 5.2 

279.7 7.1 

3925.2 100 

Hours Percent 
305.1 28.2 
223.5 20.6 

10.8 1.0 
103.8 9.6 
117.4 10.8 

8.4 0.8 
312.5 29.0 

1081.2 100 

6 August 1973 
6 hours 29 minutes 
24 August 1973 
4 hours 30 minutes 
22 September 1973 
2 hours 45 minutes 

13 hours 
44 minutes 

1846.5 30.5 


1384.0 23.0 

298.9 4.9 

384.5 6.4 

571.4 9.4 

6048.5 100 

Hours Percent 
519.0 33.2 
274.5 17.6 

14.8 0.9 
133.8 8.5 
83.0 5.3 
15.4 1.0 

366.7 23.5 
156.0 10.0 

1563.2 100 

22 November 1973 
6 hours 33 minutes 
25 December 1973 
7 hours 1 minute 
29 December 1973 
3 hours 28 minutes 
8 February 1974 
5 hours 19 minutes 

22 hours 
21 minutes 

3746.6 31.5 

2836.8 23.8 

560.9 4.7 

642.9 5.4 


1 083.6 9.0 


11 	918.0 100 


Hours Percent 

941.3 31.0 
569.4 18.8 

29.3 0.9 
274.2 9.0 
212.5 7.0 >

'tI 
'tI29.7 1.0 ~ z824.5 27.2 
~ 156.0 5.1 

3036.9 100 
~ 

41 hours 
46 minutes 



Skylab Summary--Concluded 

SL-l SL-2 SL-3 	 SL-4 Totals 

Data returned 
Solar observations 28739 frames 24 942 frames 73 366 frames 175 047 frames 

Earth observations 
Film 9846 frames 16 800 frames 19 400 frames 46 146 frames 
Magnetic tape 13716 m 28529 m 30480 m 72 725 m 

(45000 ft) (93600 ft) (100000 ft) (238 600 ft) 

Experiment summary Planned Actual Percent Deviation 

Earth observation passes 62 99 + 60 
Solar viewing time (above 400 km) 565 hours 724.7 hours + 27.5 
Manned solar viewing time 879.5 hours 941.3 hours + 7.1 

rJJ 

Biomedical investigations 	 701 922 + 32 ~ 
><: 
t""'Engineering / technology investigations 264 245 3.4 :> 

Material / space manufacturing investigations 10 32 +220 ttl 

(.);) Astrophysics investigations 	 168 345 +105 :> 
0') 	 C') 

Student experiment investigations 	 44 52 + 18 ~"'" ::<:l 
Science demonstrations 26 11 - 42 	 optional o 

Z 
SL-4 only o 

t""' 
o 

Consumable utilization 	 p 
><: 

Launch End of Manned Mission Consumables Used 

Water 2722 kg (6000 lb) 776 kg ( 1 710 lb) 1946 kg (4290 lb) 
Oxygen 2767 kg (6100 lb) 1254 kg ( 2764 lb) 1 513 kg (3336 lb) 
Nitrogen 699 kg (1540 lb) 275 kg ( 607 lb) 423 kg ( 933 lb) 
TACS 36 287 kg-sec 5664 kg (12488 lb) *30 623 kg-sec 

(80 000 lb-sec) (67 512 lb-sec) 
*Over 32 percent of the T ACS was used during the first 10 days of the mission. 



Mission Achievements 
SL-2 First Mission 


Installed solar shield "parasol" from scientific airlock 

Released solar array wing on EVA 

Doubled previous length of time in space 


SL-3 Second Mission 

Installed twin-pole solar shield on EVA 

Performed major inflight maintenance 

Doubled previous length of time in space 


SL-4 Third Mission 

Observed and photographed Comet Kohoutek 

Increased previous length of time in space by about 50% 


;l> 
'1:1 
'1:1 
t'1 

0) Z 
~ 
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~ 
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APPENDIX 3-SKYLAB EXPERIMENTS 


The Skylab Program, as the name implies, was designed to conduct experiments from a 
laboratory in space. The experiments were categorized as solar physics, Earth resources, life 
sciences, material science, the Skylab student project, and other experiments. While final data 
analysis on some of the experiments will require a number of years to accomplish, the prelim
inary results indicate that the Skylab Program has been man's most successful adventure in 
space to date. Some of the specific results obtained for each of the groups listed above follow. 

In the area of solar physics, it was discovered that Sun flares occurred more often than 
expected and that the mechanisms at work in the different flares could vary significantly in 
nature. Mysterious bright spots were discovered; as many as 1500 emerged on the Sun each 
day with an average lifetime of eight hours. Recently discovered coronal holes were found to 
be persistent for several solar rotations and were a major source of solar wind . Solar observa
tion will enhance future weather forecasting. The amount and quality of the Apollo telescope 
mount coronal data exceeded the total corona observations since the beginning of civilization 
and indicated that the notion of homogenous corona is a fiction. 

In the Earth resources experiments, an important mineral deposit in Nevada, geothermal 
sites in the southwestern United States, and a previously unknown river in South America 
were identified. Several areas of citrus fruit fly infestation on the Mexican side of the Rio Grande 
were also identified. The use of Earth resources program imagery for inventory of vegetation 
patterns, regional planning and land use in urbanized areas, and city census updating was 
demonstrated. Also demonstrated was the use of remote sensing for snow mapping, sea state 
determination, and ocean current charting. In addition, the Earth resources experiments exam
ined the growth and termination of hurricanes using information gathered for Ava, Christine, 
and Delia. 

For the experiments conducted in the category of life sciences, based on preliminary anal
yses of data, findings indicated that man has demonstrated his ability to adjust to space environ
ment and to perform useful and valuable work in space. There was evidence that space affected 
some physiological processes, particularly the cardiovascular system. To counteract this, space 
crews were advised to maintain adequate physiological reserve by ensuring that they performed 
adequate amounts of exercise, obtained sufficient sleep, and maintained a regular schedule of 
eating. While individuals varied, there seemed to be a general physiological, including cardio
vascular system, adaptation to space over a period of time. Apparently during the first few 
days in space, the crewmen became extremely resistant to the effects of motion and maintained 
this state as long as they remained in space. There was also evidence that fluid and plasma 
volume changes leveled off in time and during recovery after the flights. 

In the field of material science, 54 experiment cartridges comprising 18 experiment sets 
were processed in the multipurpose electric furnace. These sets are in the process of being anal
yzed. Three specimen discs in the metals-melting experiment and four brazed-tube specimens 
in the exothermic heating experiment were successfully processed in space. They, too, are 
being analyzed. Preliminary findings showed a higher quality and uniformity in the metal 
specimens which were melted by the electron beam gun. In general, the crystals grown were 
higher in quality, and in some cases unique crystal growth phenomena occurred. Welding in 
space of aluminum alloy, stainless steel, and pure tantalum presented no problems. The ability 
to braze tubes and sleeve joints whose gaps exceeded those required on Earth for a good braze 
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band was successfully demonstrated. Large, perfect, single crystals of indium-antimonide were 
grown to a perfection not attainable on Earth. The production technology acquired from this 
experiment may now be applied to other semiconductors. Larger, more perfect crystals should 
drastically widen the use of the semiconductor in many applications. One large, single crystal 
of germanium selenide was grown, which was more than a one order of magnitude increase in 
size over Earth-grown crystals. 

Data were obtained for all of the 19 Skylab student project experiments that were selected 
for flight. The data were poor or marginal in three cases; however, it is expected that several of 
the experiments will have significant scientific value. 

Among the findings obtained from the category designated "other experiments" were the 
following. The crew activity/maintenance study showed that the full range of human dexterity 
can be taken advantage of in designing hardware and tasks for future space programs. Crew 
comments on the habitability/crew quarters experiment indicated that the Orbital Workshop 
design was satisfactory. No significant contamination was found on the sample array exposed 
from the antisolar airlock for 46 hours. However, significant contamination was found on the 
thermal control samples that were continuously exposed during the first mission. Ultraviolet 
stellar astronomy experiments obtained scientific data on hot stars in two-thirds of the Milky 
Way region. Scientific observations were made of Comet Kohoutek with 11 different sensors 
or telescopes, covering spectral ranges down to the X-ray region. Color pictures of significant 
scientific value of the aurora and airglow were obtained by ultraviolet airglow horizon photog
raphy. Astronauts were able to observe and photograph barium clouds released by rocket 
launchings. 

In the remaining pages of this appendix the individual experiments; their purpose; the 
Principal Investigators; and, where known, the results of the experiments are shown. 

Geographic separation of major MSFC Skylab contractors demanded accurately 
documented interface definitions. 
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Coordinating the diverse Skylab Principal Investigators' experiment requirements 
was a major integration challenge. 

MEDICAL EXPERIMENTS 

M 071 Mineral Balance 

Objective: Define and quantitatively assess body gains and losses of biochemical constit
uents, particularly water, calcium, and nitrogen. 

Principal Investigator-G. D. Whedon, National Institutes of Health, Bethesda, Maryland 

Coinvestigator-L. Lutwak, Veterans Administration Hospital, Sepulveda, California 

Flight Assignment-SL-l /2, SL-3, SL- 4 

Results: Significant losses of nitrogen and phosphorus occurred, associated with observed 
reduction in muscle tissue. Both mineral and muscle losses occurred despite vigorous 
exercise regimes in flight. Conclusion was that, unless protective measures can be de
veloped, capable musculoskeletal function is likely to be impaired in space flights of 
one and one-half to three years duration, for example, to Mars. 

M 073 Bio-Assay oj Body Fluids 

Objective: Assess the effect of space flight on endocrine-metabolic functions including 
fluid and electrolyte control mechanisms. 

Principal Investigator-C. S. Leach, NASA-JSC 

Principal Coordinating Scientist~P. C. Rambaut, NASA-JSC 
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Flight Assignment-SL-l / 2, SL-3, SL-4 

Results: Significant biochemical changes were observed which varied in magnitude and 
direction but which disappeared shortly after return to Earth. In areas concerned with 
the metabolism of bone mineral, protein, and carbohydrates unstable states appeared 
to persist, and it was unclear in which form the ultimate sequelae of these changes would 
manifest themselves after flights of much longer duration. 

M 074 Specimen M ass Measurement 

Objective: Demonstrate the feasibility of mass measurement without gravity. 

Principal Investigator-W. E. Thornton, NASA-jSC 

Coinvestigator-j. W. Ord, USAF Medical Corps, Clark AFB, Philippine Islands 

Hardware Contractor- Southwest Research Institute, San Antonio, Texas 

Flight Assignment-Sl- l / 2, SL-3, SL- 4 

Results: A new instrument for inflight space operations and research was demonstrated; 
previous unproven mechanisms of weight losses under weightlessness were demonstrated; 
and it was proven that the human body, properly fed, could sustain long duration mis
sions without significant obligatory mass loss. 

M 078 Bone Mineral Measurement 

Objective: Determine the occurrence of bone mineral changes due to weightlessness. 

Principal Investigator-j. M. Vogel, University of California School of Medicine, Davis, 
California 

Coinvestigator-M. W. Whittle, NASA-jSC 

Hardware Contractor-U.S. Public Health Service, San Francisco, California 

Flight Assignment- SL-l /2, SL- 3, SL-4 

Results : It was concluded that mineral losses occurred from the bones of the lower extremi
ties during missions of up to 84 days. In general, they followed the loss patterns observed 
in a heterogeneous group of bed-rested subjects. 

M 092 Lower Body Negative Pressure 

Objective: Evaluate space flight cardiovascular deconditioning and establish the time 
course of any changes. 

Principal Investigator- R. L. johnson, NASA-jSC 

Coinvestigator- j. W. Ord, USAF Medical Corps, Clark AFB, Philippine Islands 

Hardware Contractors-MSFC; Martin Marietta Aerospace Corp., Denver 

Flight Assignment- SL- l/2, SL-3, SL-4 

Results: Vectorcardiograms taken on all crewmen during the Skylab flights showed several 
consistent changes apparently related to space flight. Principal among the changes were 
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temporal intervals, vector magnitudes and their orientations, and certain derived param
eters, presumably resulting from altered autonomic neutral inputs upon the myocardial 
conduction system or major fluid shifts known to have occurred in flight. 

All observed measurements were well within accepted limits of normal and were con
sidered to represent adaptative phenomena rather than pathological conditions. 

M 093 Vectorcardiogram 

Objective: Measure electrocardiographic potentials during weightlessness and the imme
diate postflight period to obtain precise measurements of the changes that occur. 

Principal Investigator-N. W. Allebach, U.S. Naval Aerospace Medical Institute, Pensa
cola, Florida 

Coinvestigator-R. F. Smith, School of Medicine, Vanderbilt University, Nashville, 
Tennessee 

Hardware Contractors- MSFC; Martin Marietta Aerospace Corp., Denver 

Flight Assignment-SL-l /2, SL-3, SL- 4 

Results: No adverse electrocardiographic changes, with the exception of arrhythmias, 
were observed in the Skylab crews that could be attributed to long exposure to a weight
less environment or to the other stresses of extended space flight. There was no evidence 
of myocardial ischemia or changes in the electrocardiogram that would suggest vaso
regulatory abnormalities. The vectorcardiographic techniques utilized in the experiment 
added both accuracy and precision to the data acquisition and facilitated both scientific 
investigation and monitoring for crew safety. 

M 111 Cytogenetic Studies oj Blood 

Objective: Determine pre- and postflight chromosome aberration frequencies in the pe
ripheral blood leukocytes of the Skylab crew members and provide in-vivo radiation 
dosimetry. 

Principal Investigator-L. H. Lockhart, University of Texas Medical Branch, Galveston, 
Texas 

Coinvestigator-Po C. Gooch, Brown & Root-Northrop, Houston, Texas 

Flight Assignment-SL-l /2, SL-3, SL-4 

Results: Data did not seem to indicate that the external sources of radiation to which the 
crews had been exposed in orbit resulted in any aberration increase. 

M 112 Man's Immunity In-vitro Aspects 

Objective: Assay changes in humoral and cellular immunity as reflected by the concen
trations of plasma and blood cell proteins, blastoid transformations, and synthesis of 
ribonucleic (RNA) and desoxy-ribonucleic acids (DNA) by the lymphocytes. 

Principal Investigator-S. E. Ritzmann, University of Texas Medical Branch, Galveston, 
Texas 
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Coinvestigator-W. C. Levin, University of Texas Medical Branch, Galveston, Texas 

Contractors-MSFC; McDonnell Douglas Astronautics Co., Eastern Division, St. Louis 

Flight Assignment-SL-l/2, SL-3, SL-4 

Results: Changes noted, in general in the preliminary evaluation, were minor and were 
not expected to be of any clinical significance. 

M 113 Blood Volume and Red Cell Life Span 

Objective: To determine the effect of orbital missions on the plasma volume and the red 
blood cell populations, particularly changes in red cell mass, red cell destruction rate, 
red cell life span, and red cell production rate. 

Principal Investigator-P. C. Johnson, Jr., Baylor University College of Medicine, Houston, 
Texas 

Contractors-MSFC; McDonnell Douglas Astronautics Co., Eastern Division, St. Louis 

Flight Assignment-SL-l /2, SL-3, SL-4 

Results: The Skylab data, taken in its totality with previous flight data, confirm that a 
decrease in red cell mass is a constant occurrence in space flight. After the initial loss, 
there is at least a 30-day delay before the red cell mass begins to reconstitute itself. 

M 114 Red Blood Cell Metabolism 

Objective: Determine if any metabolic or membrane changes occur in the human red 
blood cell as a result of exposure to the space flight environment. 

Principal Investigator-C. E. Mengel, University of Missouri School of Medicine, Colum
bia, Missouri 

Contractors-MSFC; McDonnell Douglas Astronautics Co., Eastern Division, St. Louis 

Flight Assignment-SL-l/2, SL-3, SL-4 

Results: It was concluded that there were no evidences of lipid peroxidation, that the bio
chemical effect known to be associated with irreversible red cell damage and the changes 
observed in glycolytic intermediates and enzymes cannot be directly implicated as indi
cating red cell damage from exposure to the space flight environment. 

M 715 Special Hematologic Effects 

Objective: Examine critical physiochemical blood parameters relative to the mainte
nance of a stable equilibrium between certain blood elements and evaluate the effects 
of space flight on these parameters. 

Principal Investigator-S. L. Kimzey, NASA-JSC 

Coinvestigator-Co L. Fischer, Eisenhower Memorial Hospital, Palm Springs, California 

Contractors-MSFC; McDonnell Douglas Astronautics Co., Eastern Division, St. Louis 

Flight Assignment~SL-l /2, SL-3, SL-4 
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Results: Until questions about the specific cause and impact of the red-cell shape change 
on cell survival in-vivo have been resolved, individuals with diagnosed hematologic 
abnormalities should not be considered as prime candidates for missions, especially 
long-duration missions. 

M 131 Human Vestibular Function 

Objective: Evaluate the requirement for an artificial gravitational force for space flight 
and compare vestibula r response in space with preflight baseline data. 

Principal Investigator-A. Graybiel, Naval Aerospace Medical Research Laboratories, 
Pensacola, Florida 

Coinvestigators- E. Miller, Naval Aerospace Medical Research Laboratories, Pensacola, 
Florida, and J. L. Homick, JSC 

Hardware Contractor-MSFC 

Flight Assignment-SL-l/2, SL-3 

Results: Prevention of motion sickness In any stressful environment involves selection, 
adaptation, and the use of drugs. There is a lack of laboratory tests to predict accurately 
susceptibility to motion sickness in weightlessness. Susceptibility to motion sickness In 

the weightless phase of parabolic flight is promising but has not been validated. 

M 133 Sleep Monitoring 

Objective: Evaluate quantity and quality of sleep during prolonged space flight. 

Principal Investigator-J. D. Frost, Jr., Baylor School of Medicine, Houston, Texas 

Coinvestigators-W. H. Shumate, JSC; C. R. Booher, JSC; J. G. Salamy, Technology, 
Inc., Houston, Texas 

Hardware Contractors-MSFC; Martin Marietta Aerospace Corp., Denver 

Flight Assignment-SL-l /2, SL-3, SL-4 

Results: The experiments indicated that man was able to obtain at least adequate sleep 
over prolonged periods of time in space and during regularly scheduled eight-hour 
sleep periods. The most notable changes in the sleep patterns occurred in the postflight 
period, perhaps suggesting that readaptation to one-g is somewhat more disruptive to 
sleep than the adaptation to zero-g. 

M 151 Time and Motion Study 

Objective: Evaluate the relative consistency between ground-based and inflight task per
formance as conducted by astronauts and as measured by time and motion determina
tions. 

Principal Investigator-J. F. Kubis, Fordham University, Bronx, New York 

Coinvestigator-Eo J. McLaughlin, NASA-OMSF 
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Hardware Contractor-MSFC 

Flight Assignment-SL-1/2, SL-3, SL-4 

Results: Inflight task performance was relatively equivalent among the three Skylab crews. 
Behavioral performance continued to improve from beginning to end of all Skylab 
missions. Performance adaptation was very rapid. There was no evidence of perform
ance deterioration that could be attributed to the effects of long-duration exposure to 
the Skylab environment. 

M 171 Metabolic Activiry 

Objective: Evaluate man's metabolic effectiveness in space. 

Principal Investigator-E. L. Michel, NASA-JSC 

Coinvestigator-J. A. Rummel, NASA-JSC 

Hardware Contractor-MSFC 

Flight Assignment-SL-1/2, SL-3, SL-4 

Results: From experiment results, it was hypothesized that inflight exercise had a bene
ficial effect not only in the maintenance of a normal inflight response to exercise and 
well-being but also in reducing the period of time required for readaptation post flight. 
However, this hypothesis would have to be evaluated by proper experimentation. 

M 172 Body Mass Measurement 

Objective: Validation of a mass measuring device large enough to contain a man. 

Principal Investigator-W. E. Thornton, NASA-JSC 

Coinvestigator-J. W. Ord, USAF Medical Corps, Clark AFB, Philippine Islands 

Hardware Contractors-MSFC; Southwest Research Institute, San Antonio, Texas 

Flight Assignment-SL-1 /2, SL-3, SL-4 

Results: See results of M074 Specimen Mass Measurement. 

General Summation oj Skylab Biomedical Experience 

• Biomedical results show that man can adapt and function effectively in weightless en
vironment for extended periods. 

• Daily inflight personal-exercise regimens coupled with appropriate dietary intake and 
adequate sleep, work, and recreation periods are essential for maintaining crew health and 
well-being. 

• No untoward physiological changes were noted that would preclude longer duration 
manned space flights; however, further research is required to understand the mechanisms 
responsible for many observed changes. 

• Remedial or preventive measures may be required for mission durations in excess of 9 
to 12 months, e.g., bone demineralization countermeasures. 
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• Ideally, further observations of man in Earth orbit for an uninterrupted period of six 
months should precede a Mars-type mission. 

BIOLOGY EXPERIMENTS 

S 015 Zero-g Single Human Cells 

Objective: Study the influence of zero gravity on living human cells and tissue cultures. 

Principal Investigator-P. O'B. Montgomery, Dallas County Hospital District, Dallas, 
Texas 

Coinvestigators-J. Paul, Dallas County Hospital District, Dallas, Texas; P. Kruse, Jr., 
Noble Foundation; and L. Hayflick, Stanford University, Palo Alto, California 

Hardware Contractors-JSC; Dallas County Hospital, Dallas, Texas 

Flight Assignment-SL-3 

Results: Minor unexplained differences were found in biochemical constituents of the 
used flight and control media. These changes were apparently not significant. Within 
the limits of the experimental design, zero-g environment produced no detectable effects 
on Wistar-38 human embryonic lung cells in tissue culture. 

S 071 (Passive) Circadian Rhythm-Pocket Mice 

Objective: Study the stability of the circadian rhythm of a mammalian system under 
conditions of space flight. 

Principal Investigator-R. G. Lindberg, Northrop Corp., Hawthorne, California 

Hardware Contractors-JSC; Northrop Corp., Electronics Division, Norwood, Massa
chusetts 

Flight Assignment-SL-3 

Results: The experiment was not successful because of equipment failure, which prevented 
the acquisition of telemetry data. 

S 072 (Passive) Circadian Rhythm-Vinegar Gnat 

Objective: Examine the phenomenon of temperature compensation in the circadian rhythm 
of an insect. 

Principal Investigator-C. Pittendrigh, Stanford University, Palo Alto, California 

Hardware Contractors-JSC; Northrop Corp., Electronics Division, Norwood, Massa
chusetts 

Flight Assignment~SL-3 

Results: The experiment failed because of equipment failure similar to that of S 071, which 
prevented the acquisition of telemetry data. 
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STUDENT EXPERIMENTS 


ED 11 Atmospheric Absorption oj Heat 

Objective: Determine the attenuation of visible and near infrared radiant energy through 
the Earth's atmosphere at various locations and under varying atmospheric conditions. 

Principal Investigator-J. B. Zmolek, 12th Grade, Lourdes High School, Oshkosh, Wis
consin 

Science Advisors- D. R. Norris, NASA-JSC; E. E. Comer, NASA- MSFC 

Flight Assignment-SL-l/2 

Results: Data are being analyzed in preparation for a final report. 

ED 12 Volcanic Study 

Objective: Perform infrared surveys from Skylab of volcanoes to support data from ground 
instrumentation, gathered to establish a methodology for predicting volcanic activity. 

Principal Investigator-T. A. Crites, 9th Grade, Kent Junior High School, Kent, Wash
ington 


Science Advisors-D. L. Amsbury, NASA-]SC; E. E. Comer, NASA-MSFC 


Flight Assignment-SL-1 /2 


Results: Results have not yet been reported. 


ED 21 Libration Clouds 

Objective: Photograph the two libration clouds on the Moon's orbit at the Lagrangian 
Points, L4 and L 5, of the Earth-Moon system (points within the Earth-Moon system at 
which particles experience zero force). 

Principal Investigator-A. Hopfield, 9th Grade, Princeton Day School, Princeton, New 
Jersey 

Science Advisors-J. T. Humphreys, NASA- MSFC; R. M. MacQueen, High Altitude 
Observatory, National Center for Atmospheric Research, Boulder, Colorado 


Flight Assignment-SL-3 


Results: No definite results are available. 


ED 22 Objects Within Mercury's Orbit 

Objective: Photograph objects (Vulcan hoped for) within the orbit of the planet Mercury. 

Principal Investigator- D. C. Bochsler, 9th Grade, Silverton Union High School, Silver
ton, Oregon 

Science Advisors-J. T. Humphreys, NASA- MSFC; R. M. MacQueen, High Altitude 
Observatory, National Center for Atmospheric Research, Boulder, Colorado 
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Flight Assignment-SL- l / 2 


Results: No new objects have been identified between Mercury and the Sun. 


ED 23 Ultraviolet from Quasars 

Objective: Obtain spectra from quasars in the ultraviolet region. 

Principal Investigator- J. C. Hamilton, 11th Grade, Aiea High School, Aiea, Hawaii 

Science Advisors- K. G . Henize, NASA-JSC; J. T . Humphreys, NASA- MSFC 

Flight Assignment- SL-l / 2 

Results: Data from this experiment are still being analyzed . 

ED 24 X-Ray Stellar Classes 

Objective: Determine the general characteristics and location of celestial X-ray sources. 

Principal Investigator-J. W. Reihs, 11 th Grade, Tara High School, Baton Rouge, Louisi
ana 

Science Advisors- J. T. Humphreys, NASA-MSC; M. Zombeck, American Science and 
Engineering, Inc., Cambridge, Massachusetts 

Flight Assignment-SL-4 

Results: No data available on this experiment. Results, when known, will be on solar 
X-ray data, an alternative to this experiment. 

ED 25 X-Rays from Jupiter 

Objective: Detect X-rays from Jupiter and search for a correlation of the X-ray emission 
with both solar activity and jovian decametric radio emission. 

Principal Investigator- J. L. Leventhal, 11 th Grade, Berkeley High School, Berkeley, 
California 

Science Advisors- J. T. Humphreys, NASA- MSFC; M. Zombeck, American Science and 
Engineering, Inc., Cambridge, Massachusetts 

Flight Assignment-'SL-3 

Results: Target observations were unobtainable on both the Skylab 3 and Skylab 4 missions. 

ED 26 Ultraviolet from Pulsars 

Objective: Study and photograph pulsars in the ultraviolet wavelengths. 

Principal Investigator-N. W. Shannon, 11 th Grade, Dekalb High School, Atlanta, Georgia 

Science Advisors- K. G. Henize, NASA-JSC; J. T. Humphreys, NASA-MSFC 

Flight Assignment-SL-l / 2 

Results: Spectral photographs are being studied, but no conclusions have been reached at 
this time. 
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ED 31 Bacteria and Spores 

Objective: Observe under controlled conditions the survival, growth, and mutations of 
bacterial spores in the Skylab environment. 

Principal Investigator-R. L. Staehle, 11th Grade, Harley School, Rochester, New York 

Science Advisors-G. R. Taylor, NASA-JSC; S. B. Hall, NASA-MSFC 

Hardware Contractor-MSFC (in house) 

Flight Assignment-SL-1/2 

Results: Bacterial growth showed definite changes in behavior in the Skylab environment. 
Study continues to determine whether the changes are environmental or genetic. 

ED 32 In-vitro Immunology 

Objective: Determine the effects of zero-g on these representative life processes: Part A, 
Chemotaxis; Part B, Antigenicity. 

Principal Investigator-T. A. Meister, 12th Grade, Bronx High School of Science, Jackson 
Heights, New York 

Science Advisors-S. L. Kimzey, NASA-JSC; R. E. Allen, NASA-MSFC 

Hardware Contractor-MSFC (in house) 

Flight Assignment-SL-3 

Results: Analyses and comparison with the ground control samples showed that results 
were consistent. 

ED 41 M olor-Sensory Performance 

Objective: Measure changes in motor-sensory performance resulting from prolonged space 
flight and compare Skylab performance data with existing baseline data and those ob
tained during pre- and postflight analysis. 

Principal Investigator-K. L. Jackson, 11 th Grade, Clear Creek High School, Houston, 
Texas 

Science Advisors-W. E. Feddersen, NASA-JSC; R. E. Allen, NASA- MSFC 

Hardware Contractor-MSFC (in house) 

Flight Assignment-SL-4 

Results: A final report on this experiment has not been completed. 

ED 52 Web Formation 

Objective: Observe the web-building process and detailed structure of the web of the 
common cross spider (Araneus Diadematus) in both a normal environment and the 
Skylab environment. 

Principal Investigator-J. S. Miles, 11 th Grade, Lexington High School, Lexington, 
Massachusetts 
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Science Advisors-l. B. MacLeod, NASA-1SC; R. L. Gause, NASA-MSFC 

Hardware Contractor-MSFC (in house) 

Flight Assignment-SL-3 

Results: Although the final report has not been completed at this time, initial study veri
fies that spiders use a gravity sensing organism to size the thread used in spinning a web. 

ED 61 Plant Growth 

Objective : Observe and record differences in root and stem growth and orientation of 
radish seeds that were germinated in the Skylab environment compared with seeds 
germinated and developed in a normal environment. 

Principal Investigator-J. G. Wordekemper, 9th Grade, Central Catholic High School, 
West Point, Nebraska 

Science Advisors-C. H. Walkinshaw, NASA-1SC; L. A. Gross, NASA-1SC 

Hardware Contractor-MSFC (in house) 

Flight Assignment-SL-4 

Results: Analysis is continuing preparatory to preparing a final report. 

ED 62 Plant Phototropism 

Objective: Assess whether or not phototropism can serve as a substitute for geotropism 
for radish seeds germinated and developed in the Skylab environment. 

Principal Investigator-D. W. Schlack, 11th Grade, Downey High School, Downey, 
California 

Science Advisors-C. H. Walkinshaw, NASA-1SC; L. A. Gross, NASA-1SC 


Hardware Contractor-MSFC (in house) 


Flight Assignment-SL-4 


Results: A final report is in the process of being written. 

ED 63 Cytoplasmic Streaming 

Objective: Observe the effects of zero-g on cytoplasmic streaming in plants. 

Principal Investigator-C. A. Peltz, 10th Grade, Arapahoe High School, Littleton, Colo
rado 

Science Advisors-C. H. Walkinshaw, NASA-1SC; C. A. Cothran, NASA- MSFC 

Hardware Contractor-MSFC (in house) 

Flight Assignment-SL-3 

Results: Elodea plants used in this experiment did not survive. The hypothesis advanced 
in the final report is that this may have been caused by the plants' waste products and 
lack of carbon dioxide due to circulation problems in the agar. 
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ED 72 Capillary Study 

Objective: Demonstrate capillary tubes and capillary wicks in the Skylab environment. 

Principal Investigator-R. G. Johnston, 12th Grade, Alexander Ramsey High School, 
St. Paul, Minnesota 

Science Advisors-J. B. MacLeod, NASA-JSC; R. L. Gause, NASA-MSFC 

Flight Assignment-SL-4 

Results: Fluid loss occurred, which threatened the experiment. However, film data and 
sketches of the experiment are still being studied. 

ED 74 Mass Measurement 

Objective: Demonstrate the methods of mass measurement utilized on baseline Skylab 
systems. 

Principal Investigator-V. W. Converse, 12th Grade, Harlem High School, Rockford, 
Illinois 

Science Advisors-J. B. MacLeod, NASA-JSC; R. R. Head, NASA-MSFC 

Flight Assignment-SL-3 

Results: An excellent film demonstration of mass measurement m zero-g was obtained. 
Results correlated well with the theoretical data. 

ED 76 Neutron Analysis 

Objective: Measure the ambient neutron flux in the Orbital Workshop and attempt to 
identify the contribution from each of three sources: Earth-albedo neutrons, solar neu
trons, and cosmic ray secondary neutrons. 

Principal Investigator-T. C. Quist, 12th Grade, Thomas Jefferson High School, San 
Antonio, Texas 

Science Advisors-D. E. Robbins, NASA-jSC; C. L. Peacock, NASA-JSC 

Flight Assignment-SL-l / 2, SL- 3, SL-4 

Results: Although the study is continuing, preliminary results indicate that ambient neu
tron fluxes may be significantly higher than previously predicted. 

ED 78 Liquid Motion in Zero Gravity 

Objective: Observe the motion of a gas bubble in a fluid excited by a simple mechanical 
system of calibrated driving force of simple frequency. 

Principal Investigator-W. B. Dunlap, 10th Grade, Austintown Fitch High School, Youngs
town, Ohio 


Science Advisors-J. B. MacLeod, NASA-JSC; R. R. Head, NASA-MSFC 


Results: An experiment hardware failure negated this experiment. 
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CREW OPERATIONS EXPERIMENTS 


M 487 Habitability/Crew Quarters 

Objective: Evaluate the features of the Skylab living quarters, provISIOns, and support 
facilities that affect the crew's comfort, safety, and operational effectiveness. 

Principal Investigator-C. C. Johnson, Jr., NASA-JSC 

Hardware Contractor-McDonnell Douglas Astronautics Co., St. Louis 

Flight Assignment-SL-l/2, SL-3, SL-4 

Results: Habitability requirements for spacecraft, except in the areas of mobility and 
restraint, are similar to those on Earth. 

M 509 Astronaut Maneuvering Equipment 

Objective: Evaluate, with a "test bed" maneuvering unit, the utility of several astronaut 
maneuvering techniques that differ in the degree of man-machine integration. 

Principal Investigator-C. E. Whitsett, Jr., USAF Space and Missiles System Office, Los 
Angeles, California 

Coinvestigators-B. McCandless II, and D. C. Schultz, NASA-JSC 

Hardware Contractor-Martin Marietta Corp., Denver 

Flight Assignment-SL-l/2, SL-3, SL-4 

Results: The operation of the astronaut maneuvering unit was considered successful. 

M 516 Crew Activities/ Maintenance Study 

Objective: Evaluate man-machine relations by gathering data concerning the crew's 
capability to perform work in the zero-g environment throughout long-duration missions. 

Principal Investigator-R. L. Bond, NASA-JSC 

Flight Assignment-SL-l/2, SL-3, SL-4 

Results: Man can conduct in-flight maintenance tasks as effectively in orbit as on Earth 
if given the proper tools, restraints, accessibility, and procedures. 

T 013 Crew/Vehicle Disturbance 

Objective: Measure the effects of various crew motions on the dynamics of manned space
craft, specifically the torques, forces, and vehicle motions produced by the astronauts' 
body motions. 

Principal Investigator-B. A. Conway, LaRC 


Hardware Contractor-Martin Marietta Corp., Denver Division 


Flight Assignment-SL-3, SL-4 
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Results: Results indicate that crew motion disturbances in a manned spacecraft can pro
vide appreciable inputs to the spacecraft attitude-control system. 

T 020 Foot-Controlled Maneuvering Unit 

Objective: Provide information pertaining to the design and use of astronaut maneuvering 
systems by conducting inflight and ground-based evaluations of an unstabilized experi
mental device. 

Principal Investigator-D. E. Hewes, LaRC 

Hardware Contractor-Martin Marietta Corp., Denver Division 


Flight Assignment-SL- 3, SL- 4 


Results: Preliminary results indicate that hands-free operation and other design features of 
the foot-controlled maneuvering unit are feasible for incorporation into a future system. 

ATM SOLAR EXPERIMENTS 

S 052 White Light Coronagraph 

Objective: The solar coronagraph views the corona out to 3 million miles (six solar radii) 
in visible light. Measure polarization, shape, and intensity of the solar corona by photo
graphs taken at rates up to one every 13 seconds. 

Principal Investigator-R. M. MacQueen, High Altitude Observatory, Boulder, Colorado 

Coinvestigator- E. Hildner, National Center for Atmospheric Research, Boulder, Colo
rado 

Hardware Contractor-High Altitude Laboratory with subcontractor Ball Brothers Re
search Corp., Boulder, Colorado 

Flight Assignment-SL-l /2, SL-3, SL-4 

Results: The Skylab coronagraph obtained observations comparable to the best ground
based eclipse observation at least daily for eight and one-half months with few gaps. 
During this period, coronal evaluation on time scales including months, weeks, days, 
hours, and even minutes were observed. The most rapid change in coronal form, called 
coronal transients, occurred at an unexpectedly high frequency of one every few days. 
Diversity of behavior of coronal transients was noted. 

S 054 X-Ray Spectrographic Telescope 

Objective: Obtain time development of X-ray producing events (flares and active regions) 
in the various X-ray wavelengths. 

Principal Investigator-R. Giacconi, American Science and Engineering, Inc., Cambridge, 
Massachusetts 
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Hardware Contractor- American Science and Engineering, Inc., Cambridge, Massa
chusetts 

Flight Assignment- SL-1 / 2, SL-3, SL-4 

Results: Good resolution of the coronal X-ray structure was obtained. Data are still being 
analyzed. 

S 055 Ultraviolet Spectrometer 

Objective: Observe temporal changes III the extreme ultraviolet radiation emitted by 
several types of solar regions. 

Principal Investigator- E. M. Reeves, Harvard College Observatory, Cambridge, Massa
chusetts 

Hardware Contractor- Harvard College Observatory, Cambridge, Massachusetts 

Flight Assignment-SL-l / 2, SL-3, SL- 4 

Results: Some data have been reduced to photographic form. Clear, detailed loops of 
ionized particles streaming away from the Sun's surface more than 41 000 km into 
space have been obtained. Some details of structure, composition, and active processes 
revealed in the ultraviolet photographs were the first seen by man. Data reduction and 
analyses are continuing. 

S 056 Dual X-Ray Telescope 

Objectives : Take X-ray photographs in six bands from 6-33A; observe the total X-ray 
emission of the Sun in the wavelength region from 2.5- 20A in 10 channels. 

Principal Investigator- J. E. Milligan, NASA- MSFC 

Coinvestigator-R. X. Meyer, The Aerospace Corp., El Segundo, California 

Hardware Contractors-GSFC; MSFC 

Flight Assignment-SL- 1/ 2, SL- 3, SL- 4 

Results: Data obtained from the experiment have been analyzed based on the assumption 
that the magnetic fields in the chromosphere and lower corona were force-free. Although 
the data analyzed are consistent with the force-free field model, a more extensive anal
ysis of the available data is required to definitely establish the nature of the X-ray 
arches obtained in the experiment observations. 

S 082 Ultraviolet Spectrograph / Heliograph 

Objective: Photograph the Sun in selected ultraviolet wavelengths. 

Principal Investigator- R. Tousey, Naval Research Laboratory, Washington 

Hardware Contractor-Naval Research Laboratory with subcontractor Ball Brothers 
Research Corp., Boulder, Colorado 

Flight Assignment-SL-1 / 2, SL-3, SL-4 
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Results: Structural patterns in the chromosphere, corona holes, and active regions of 
large flares were photographed. Line spectra on and off the solar disc and across the 
limb were recorded, and an image of the full solar disc was observed. Data studies are 
continuing. 

EARTH RESOURCES EXPERIMENTS 

S 190A Multispectral Photographic Facility 

Objective: Evaluate high-quality, repetltlve multispectral photography from space for 
detailed analysis in the Earth-resources disciplines. 

Principal Investigator- K. J. Demel, NASA-jSC 

Hardware Contractor- ITEK Corp., Lexington, Massachusetts 


Flight Assignment-SL- l / 2, SL- 3, SL-4 


Results: The multispectral photographic facility performance was satisfactory. 

S 190B Earth Terrain Camera 

Objective: Obtain high-resolution data of small areas to aid interpretation of data gathered 
by EREP remote sensors. 

Principal Investigator-K. J. Demel, NASA-jSC 

Hardware Contractors- Actron Industries, Inc., Monrovia, California; North American 
Rockwell, EI Segundo, California 

Flight Assignment- SL- l/2, SL-3, SL- 4 

Results: The Earth terrain camera performed very well. The photography obtained is 
being used in conjunction with experiment S 190A data and other sensor outputs to 
perform land-use inventories, including studies of soil erosion, timberline location, snow 
extent and water equivalency, plankton production, fishing productivity, and African 
drought areas. 

S 191 Infrared Spectrometer 

Objective: Produce multispectral imagery of visible solar and thermal infrared spectra to 
assess Earth surface composition and condition. 

Principal Investigator-T. L. Barnett, NASA-jSC 

Hardware Contractors- Block Engineering Co., Inc., Cambridge, Massachusetts, for IR 
Sensor; Martin Marietta Aerospace Group, Denver, for Viewfinder / Tracking System 

Flight Assignment-SL-l/2, SL-3, SL-4 

Results: Data obtained by this experiment are being used to evaluate the dynamics of 
upper air flow and to improve stratospheric structure models that might prove useful 
for weather forecasting. 
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S 192 Multispectral Scanner 

Objective: Evaluate quantitatively the applicability of spectral data for Earth resources 
sensing. 

Principal Investigator-C. L. Korb, NASA-JSC 

Hardware Contractor-Honeywell Radiation Center, Boston, Massachusetts 

Flight Assignment-SL-1/2, SL-3, SL-4 

Results: Skylab S 192 data provide a useful tool for synoptic appraisal of land-water cover 
types and environmental analysis. 

S 193 Microwave Radiometer/ Scatterometer, Altimeter 

Objective: To simultaneously measure radar differential backscattering cross section and 
passive microwave emissivity of land and sea on a global scale. 

Principal Investigator-D. Evans, NASA-JSC 


Hardware Contractor-General Electric Co., Philadelphia, Pennsylvania 


Flight Assignment-SL-1/2, SL-3, SL-4 


Results: Data from this experiment are being used for studies of means and methods to 
improve remote sensing techniques. Studies of storm systems and the dynamics of the 
upper air flow are being made to improve weather forecasting. Sea-state studies, wind
field studies, and determination of sea surface brightness temperatures are being con
ducted. During the last manned Skylab mission an around-the-world altimeter data 
pass was made to provide previously unavailable data on the Earth. 

S 194 L-Band Radiometer 

Objective: Measure thermal radiation in the microwave (L-band) range. 

Principal Investigator-D. Evans, NASA-JSC 

Hardware Contractor-Airborne Instruments Laboratory Division, Cutler-Hammer, Inc.' 
Deer Park, Long Island, New York 

Flight Assignment-SL-1/2 

Results: Data from this experiment are being used for analysis of snow fields to improve 
radiation models and energy transfer processes. Data collected over the western United 
States are being used to determine soil and snowpack moisture content for use in crop 
planning and predicting the effects of snow melt. 

SCIENTIFIC EXPERIMENTS 

S 009 Nuclear Emulsion 

Objective: Study charge spectrum of primary cosmic rays with emphasis on heavy nuclei. 

Principal Investigator-M. M. Shapiro, Naval Research Laboratory, Washington 
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Hardware Contractor-Naval Research Laboratory, Washington 

Flight Assignment-SL-1/2 

Results: The experiment operated normally for approximately the first two-thirds of the 
visit, after which the detector package would not move to the closed position. However, 
by improvisation, the experiment was continued. 

S 019 Ultraviolet Stellar Astronomy 

Objectives: Obtain a large number of stellar spectra down to 1400 angstroms (UV spectra 
beyond limits of ground-based instruments). Obtain spectra of early-type stars and 
photographs of Milky Way fields. 

Principal Investigator--K. C. Henize, NASA-jSC, and Northwestern University, Evan
ston, Illinois 

Hardware Contractor-Northwestern University, Evanston, Illinois 

Flight Assignment-SL-1/2 

Results: A preliminary review of this experiment film indicated that the spectra quality 
was good and fully recoverable by spectrophotometry but that some film fogging had 
occurred. Computer programs for quantitative data reduction were in the final stages 
of development. 

SOLAR PHYSICS EXPERIMENTS 

S 020 Ultraviolet X-Ray Solar Photography 

Objective: Photograph extreme UV and X-ray emissions of the Sun in the 10- to 200
angstrom wavelengths. 

Principal Investigator~R. Tousey, Naval Research Laboratory, Washington 

Hardware Contractor-Naval Research Laboratory, Washington 

Flight Assignment-SL-l/2, SL- 3, SL-4 

Results: The experiment was originally planned to be carried out from the solar scientific 
airlock; however, because of the parasol deployment, experiment operations were per
formed during EVA. Revised functional objectives were successfully completed and one 
of the major original objectives, spectra of a solar flare, was also obtained. 

S 063 Ultraviolet Airglow Horizon Photography 

Objective: Photograph the twilight airglow and Earth's ozone layer simultaneously III 

the visible and ultraviolet wavelengths. 

Principal Investigator-D. M. Packer, Naval Research Laboratory, Washington 

Hardware Contractor-Martin Marietta Corp., Denver 
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Flight Assignment-SL-l/2, SL-3, SL-4 

Results: A preliminary visual review of the film indicated some large variations in image 
quality, although color photography appeared to be very good. Experiment success 
would require some film processing enhancements and microdensitometry. 

S 073 Gegenschein/Zodiacal Light 

Objective: Measure the surface brightness and polarization of the night glow over a large 
portion of the celestial sphere in the visible light spectrum and determine the extent and 
nature of the spacecraft corona during daylight. 

Principal Investigator-J. L. Weinberg, Dudley Observatory, Albany, New York 

Hardware Contractor-Dudley Observatory, Albany, New York 

Flight Assignment-SL-l/2, SL-3, SL-4 

Results: The experiment performed normally, except for one instance in which shaft and 
trunnion positioning control was lost (Skylab 2). 

S 149 Particle Collection 

Objective: Determine the mass distribution of micrometeorites in near-Earth space. 

Principal Investigator-C. L. Hemenway, Dudley Observatory, Albany, New York 

Hardware Contractor-Dudley Observatory, Albany, New York 

Flight Assignment-SL-l /2, SL-3, SL-4 

Results: Full study and calibration of the S 149 materials will take a number of years, but 
initial results show promise of determining accurately the near-Earth population of 
cosmic dust particles over a wide mass range. 

S 150 Galactic X-Ray Mapping 

Objective: Survey a portion of celestial sphere for galactic X-ray sources in the 0.2 KeV 
to 10 KeV energy range. 

Principal Investigator-W. L. Kraushaar, University of Wisconsin, Madison, Wisconsin 

Hardware Contractor-University of Wisconsin, Madison, Wisconsin 

Flight Assignment-SL-4 

Results: The experiment collected X-ray data for only 110 minutes before the experiment 
high voltage switched off because of low gas pressure in the X-ray sensor. The planned 
operating time was 265 minutes. 

S 183 Ultraviolet Panorama 

Objective: Obtain wide-field-of-view photographs of individual stars and extended star 
fields in the ultraviolet range. 

Principal Investigator-G. Courtes, Laboratoire d'Astronomie Spatiale du CRNS, Mar
seille, France 
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Hardware Contractor-French Government 

Flight Assignment-SL-l/2 

Results: The equipment malfunctioned once. However, after a new film cassette was 
inserted, equipment operated properly. 

S 228 Trans-Uranic Cosmic Rays 

Objective: Provide detailed knowledge of relative abundance and energies of the nuclei 
in cosmic radiation. 

Principal Investigator-K. A. Anderson, University of California, Berkeley, California 

Hardware Contractor-University of California, Berkeley, California 

Flight Assignment-SL-l/2, SL-4 

Results: Detector assemblies were deployed and retrieved by the SL-4 crew. Results are 
being analyzed. 

S 230 Magnetospheric Particle Composition 

Objective: Measure fluxes and composition of precipitating magnetospheric IOns and 
trapped particles. 

Principal Investigator-D. L. Lind, NASA-jSC 

Coinvestigators-j. Geiss and W. Stettler, University of Bern, Bern, Switzerland 

Hardware Contractor-Engineering Division, jSC 

Flight Assignment-SL-3, SL-4 

Results: Deposits similar to those on the D 024 samples were also found on the S 230 sur
faces, but the data were still usable for primary experiment objectives. Processing of 
the preliminary data from the first two sets of foil sections indicated that the foils collected 
precipitated magnetospheric particles as expected. The majority of the particles par
ticipating in the aurora were identified to be of solar wind origin. Preliminary results 
also showed no indications of interstellar gas atoms and revealed that fluxes of epithermal 
noble gas ions at low latitudes are very small. 

TECHNOLOGY AND MATERIALS PROCESSING EXPERIMENTS 

D 008 Radiation in Spacecraft 

Objectives: Advance active and passive dosimetry instrumentation. Test theoretical com
puter codes. Accumulate detailed information of SC radiation environment as supple
ment to NASA system. 

Principal Investigator-A. D. Grimm, USAF Weapons Laboratory, Kirtland AFB, New 
Mexico 

Coinvestigator--j. F. Janni, USAF Weapons Laboratory, Kirtland AFB, New Mexico 
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Hardware Contractors- AVCO Electronics, Cincinnati, Ohio; Century Electronics and 
Instruments, Inc., Tulsa, Oklahoma 

Flight Assignment-SL- l / 2, SL-3, SL-4 

Results: Doses to third-visit crewmen were greater than those to the previous crews be
cause of the longer visit, longer duration of EVA, and a slight increase in dose rates as 
the use of food, water, and other expendables reduced overall radiation shielding of 
habitation areas. However, all doses were less than 25 percent of the third-visit guide
lines. 

D 024 Thermal Control Coatings (Airlock Module) 

Objective: Expose selected thermal control coatings to space environment in order to 
compare results with ground-based simulations and to determine mechanisms of deg
radation caused by space radiation. 

Principal Investigator-W. L. Lehn, Air Force Materials Laboratory, Wright-Patterson 
AFB, Ohio 

Coinvestigator- University of Dayton Research Institute, Dayton, Ohio 

Hardware Contractors- Air Force Materials Laboratory, Wright-Patterson AFB, Ohio; 
Goodyear Aerospace Corp., Akron, Ohio 

Flight Assignment-SL-l/2, SL-3, SL-4 

Results: Sample trays returned from the first two manned mISSIons were so badly con
taminated that a radiation degradation analysis could not be performed. Major ob
jectives of the experiment were also affected by contamination of the samples returned 
on the last mission. In future manned space flights contamination control must receive 
special attention in order to prevent loss of valuable data. 

M 415 Thermal Control Coatings (Instrument Unit) 

Objective: Determine degradation effects of prelaunch, launch, and space environments 
on absorptivity / emissivity characteristics of thermal control coatings. 

Principal Investigator-E. C. McKannan, NASA- MSFC 

Flight Assignment- SL-l / 2 

Results: Loss of the solar array system wing requires thermal design modifications to mini
mize electrical power consumption. CSM temperatures were maintained within accept
able limits. 

M 479 Zero-g Flammability 

Objective: Determine extent of surface flame propagation, surface and bulk flame propa
gation rates under zero convection, self-extinguishment properties, and extinguishment 
by vacuum and water spray. 

Principal Investigator-J. H. Kimzey, NASA-JSC 

Flight Assignment-SL-4 

388 



APPENDIX 3 

Results: Data on toxicity, contamination, cleaning, timeline, and hardware performance 
were provided. 

M 512 Materials Processing Facility 

Objective: Explore space manufacturing applications of molten phenomena, such as 
molten metal flow, freezing patterns, thermal stirring, fusion across gaps, and surface 
tension, by performing five experimental tasks and Experiment 479. 

Principal Investigator-P. G. Parks, NASA-MSFC 

Hardware Contractor-Westinghouse Electric Corp., Baltimore, Maryland 

Flight Assignment-SL-1 / 2, SL-3, SL-4 

Results: The facility and the returned samples were identical to the trammg hardware 
and samples. The welding went extremely well. The materials processing facility was 
used to conduct experiments M 479, M 551, M 552, M 553, and M 555. 

M 551 Metals Melting 

Objectives: Study the behavior of molten metals in microgravity. Characterize the struc
tures formed in metals melted and rapidly solidified in zero gravity. Test means of 
joining metals by electron beam welding in zero gravity. 

Principal Investigator- R. M. Poorman, NASA-MSFC 

Flight Assignment-SL-1 / 2 

Results: Ground specimens contained large elongated grains and a wide chill zone. The 
Skylab specimen contained more equiaxed fine grains and a more symmetrical pattern 
of grain structure . The finer grain structure observed in the space specimen was at
tributed to constitutional supercooling, which results when a solid freezes with a com
position slightly different from that of the liquid from which it forms. 

M 552 Exothermic Brazing 

Objectives: Test and demonstrate a method of brazing components in space repair and 
maintenance operations. Study surface wetting and capillary flow effects in weightless 
molten metals. 

Principal Investigator- J. R. Williams, NASA- MSFC 


Hardware Contractor- Whittaker Corp., Los Angeles, California 


Flight Assignment-SL-1 / 2 

Results: In the same time and at the same temperature conditions, nickel dissolved more 
rapidly in liquid silver-copper alloys in space than on Earth. The experiment indicated 
that this occurred not because the nickel was more soluble in space, but because the 
speed of dissolution was greater. This suggests that saturated liquid metal solutions can 
be more easily produced and true solubility more easily determined in space than on 
Earth. 
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M 553 Sphere Forming 

Objective: Demonstrate the effects of zero gravity on fundamental solidification phe
nomena. 

Principal Investigator-E. A. Hasemeyer, NASA-MSFC 

Hardware Contractor-Arthur D. Little, Inc., Cambridge, Massachusetts 

Flight Assignment-SL-l/2 

Results: Gun problems resulted in the specimen being pear-shaped instead of spherical 
following gun cutoff. lncomplete melting occurred, and sometimes the spike would 
retract and the sphere would stick on the ceramic. At about the same time the gun 
problems were occurring, the time required to create a vacuum in the system seemed 
tremendously long. Apparently, outgassing in the gun was causing the vacuum problem. 

M 555 Gallium Arsenide Crystal Growth 

Objective: Grow single crystals of gallium arsenide from solution in order to produce 
material of exceptionally high chemical and crystalline perfection. 

Principal Investigators-M. Rubenstein, Westinghouse Electric Corp., Pittsburgh, Penn
sylvania; M. C. Davidson, NASA-MSFC 

Flight Assignment-SL-l/2 

Results: The experiment was successfully carried out. Knowledge of the role of gravity 
in materials processing has made substantial progress. 

M 518 Multipurpose Furnace System 

Objective: Enhance the capabilities of existing Skylab hardware by providing means to 
perform experiments on solidification, crystal growth, and other processes involving 
phase changes in materials. 

Principal Investigator-H. A. Ray, NASA-jSC 

Hardware Contractor-Westinghouse Electric Corp., Pittsburgh, Pennsylvania 

Flight Assignment-SL-4 

Results: The furnace system performed well and no malfunctions were encountered. 
Experiments M 556, M 557, M 558, M 559, M 560, M 561, M 562, M 563, M 564, 
M 565, and M 566 were performed using the multipurpose electric furnace system or 
the material processing facility. All samples processed in the furnace were returned to 
Earth. Results from some of the processes were far superior to the results obtained on 
Earth. 

M 556 Vapor Growth oj II-VI Compounds 

Objective: Determine the degree of improvement that can be obtained in the perfection 
and chemical homogeneity of crystals grown by chemical vapor transport under weight
less conditions in space. 
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Principal Investigator-H. A. Wiedemeier, Rennselaer Polytechnical Institute, Troy, 
New York 

Hardware Contractor-Westinghouse Electric Corp., Baltimore, Maryland 

Flight Assignment-SL-3, SL-4 

Results: Mixed crystals of compound, semiconductor germanium selenide and germanium 
telluride were grown by chemical transport through a temperature gradient in a trans
port agent, iodine vapor, from polycrystalline sources of the two component materials. 
The growth process was carried out in sealed quartz ampoules contained in the sample 
cartridges. The experiment was considered a success. 

M 557 Immiscible Alll!)' Compositions 

Objective: Determine the effects of near zero-g on the processing of material compositionS 
that normally segregate on Earth. 

Principal Investigator-J. L. Reger, TRW Systems Group, Redondo Beach, California 

Hardware Contractor-Westinghouse Electric Corp., Baltimore, Maryland 

Flight Assignment-SL-3, SL-4 

Results: It was demonstrated that a completely stable dispersion of the two immiscible 
liquids, which were very unstable on Earth, can be prepared in space. Since the im
portant parameters of immiscible liquids, such as viscosity and density differences, are 
similar to those found for common liquid-metal immiscible systems, the metallic systems 
should also be very stable in low gravity. 

M 558 Radioactive Tracer Diffusion 

Objective: Measure self-diffusion and impurity diffusion effects in liquid metals in space 
flight, and characterize the disturbing effects, if any, due to spacecraft accelerations. 

Principal Investigator-A. O. Ukanwa, Howard University, Washington 

Hardware Contractor-Westinghouse Electric Corp., Baltimore, Maryland 

Flight Assignment-SL-3 

Results: A marked decrease in zinc 65 movement along the length of a cylinder of liquid 
zinc in space was apparently caused by the absence of convective mixing. The radial 
distribution observed in the Skylab samples also indicated that convective mixing was 
negligible in space. 

M 559 Microsegregation in Germanium 

Objective: Determine the degree of microsegregation of doping impurities in germanium 
caused by convectionless directional solidification under conditions of weightlessness. 

Principal Investigator- F. A. Padovani, Texas Instruments, Inc., Dallas, Texas 

Hardware Contractor- Westinghouse Electric Corp., Baltimore, Maryland 
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Flight Assignment- SL-3 

Results: Space-grown crystals were compared with identical crystals resolidified on Earth. 
Microsegregation in space is one-half to one-fifth that on Earth in the bulk material, 
which implies a reduced diffusion or mass transport of the solute through the host ma
terial during solidification. 

M 560 Growth oj Spherical Crystals 

Objective: Grow doped germanium crystals of high chemical homogeneity and structural 
perfection and study their resulting physical properties in comparison with theoretical 
values for ideal crystals. 

Principal Investigator- H. U. Walter, University of Alabama in Huntsville, Huntsville, 
Alabama 

Hardware Contractor- Westinghouse Electric Corp., Baltimore, Maryland 

Flight Assignment-SL-3, SL-4 

Results: Single crystals with extremely low density of defects were obtained. Even though 
the crystals were small, very large crystals could be prepared by this approach. The 
technique would seem to be ideal for processing of highly reactive and high melting 
temperature materials. Since no mechanical feedthroughs are required, the technique 
could be most readily adapted to high-pressure or encapsulated growth. 

M 561 Whisker-ReinJorced Composites 

Objective: Produce void-free samples of silver or aluminum, reinforced with oriented 
silicon-carbide whiskers. 

Principal Investigator- T. Kawada, National Research Institute for Metals, Tokyo, Japan 

Hardware Contractor-Westinghouse Electric Corp., Baltimore, Maryland 

Flight Assignment-SL- 3, SL-4 

Results: The experiment produced void-free samples of silver, reinforced with oriented 
silicon-carbide whiskers. Sintered rods of silver containing distributions of unidirec
tionally oriented silicon-carbide whiskers, one micron in diameter by one millimeter 
long, were melted in the furnace. Pressure was exerted to force voids from the melt and 
promote wetting of the whiskers by the matrix material. 

M 562 Indium Antimonide Crystals 

Objective: Produce doped semiconductor crystals of high chemical homogeneity and 
structural perfection and to evaluate the influence of weightlessness in attaining these 
properties. 

Principal Investigator-H. C. Gatos, Massachusetts Institute of Technology, Cambridge, 
Massachusetts 

Coinvestigator-A. F. Witt, Massachusetts Institute of Technology, Cambridge, Massa
chusetts 
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Hardware Contractor-Westinghouse Electric Corp., Baltimore, Maryland 

Flight Assignment- SL- 3, SL-4 

Results: High-quality single crystals of indium antimonide, doped with tellerium, were 
precision machined and etched to fit into heavy quartz ampoules, sealed, and enclosed 
in metal cartridges. Half of each crystal (7.62 cm in length) was melted in the furnace 

. and regrown at the rate of 1.27 cm per hr using the unmelted half as seed. 

M 563 Mixed III- V Crystal Growth 

Objective: Determine how weightlessness affects directional solidification of binary semi
conductor alloys and, if single crystals are obtained, determine how their semiconducting 
properties depend on alloy composition. 

Principal Investigator- W. R. Wilcox, Seaver Science Center, University of Southern 
California, Los Angeles, California 

Hardware Contractor-Westinghouse Electric Corp., Baltimore, Maryland 

Flight Assignment-SL-3, SL- 4 

Results: Alloys of indium antimonide and gallium antimonide in varying proportions 
were placed in separate, fused silica ampoules, encased in cartridges, melted in the fur
nace, and directionally solidified at the slowest available rate. 

M 564 Metal and Halide Eutectics 

Objective: Produce highly continuous, controlled structures in samples of the fiberlike 
NaF-NaCI and platelike Bi-Cd and Pb-Sn eutectics, and measure their physical prop
erties. 

Principal Investigator- A. S. Yue, University of California, Los Angeles, California 

Hardware Contractor-Westinghouse Electric Corp., Baltimore, Maryland 

Flight Assignment-SL-3 

Results: The experiment produced controlled structures in samples of fiberlike, fluoride
sodium chloride eutectic, and measured their physical properties . Three ingots of the 
eutectic, 1.27 cm in diameter and 10.16 cm long, were grown by melting the alloys and 
then cooling them directionally at the slowest available rate. 

M 565 Silver Grids Melted in Space 

Objective: Determine how pore sizes and pore shapes change in grids of fine silver wires 
when they are melted and resolidified in space. 

Principal Investigator- A. Deruytherre, Katholieke Universiteit, Heverlee, Belgium 

Hardware Contractor- Westinghouse Electric Corp., Baltimore, Maryland 

Flight Assignment-SL-3 

Results: The action of diffusion and of the remaining convection due to the variations in 
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the surface tensions appeared to be reduced in space from the rapid leveling of concen
tration gradients on Earth experiments. 

M 566 Copper-Aluminum Eutectic 

Objective: Determine the effects of weightlessness on the formation of lamellar structure 
in eutectic alloys when directionally solidified. 

Principal Investigator- E. A. Hasemeyer, NASA- MSFC 

Hardware Contractor-Westinghouse Electric Corp., Baltimore, Maryland 

Flight Assignment-SL- 3, SL-4 

R esults: Three aluminum-copper alloy rods 0.64 cm III diameter were partially melted 
and directionally solidified. 

T 003 Inflight Aerosol Analysis 

Objective: Measure: &erosol particle concentration and size distribution inside spacecraft 
and assess adequacy of air distribution, circulation, and filtration. 

Principal Investigator- W. Z. Leavitt, U.S. Department of Transportation (DOT), Cam
bridge, Massachusetts 

Hardware Contractors-DOT; Bendix Corp. , Ann Arbor, Michigan 

Flight Assignment-SL-l / 2, SL-3, SL-4 

Results: The equipment operated properly and data cards are being analyzed. 

T 025 Coronagraph Contamination Measurement 

Objectives : Determine the presence of an induced particulate atmosphere surrounding 
the orbital assembly. Measure changes in the atmosphere due to thruster firings, waste 
dumps, and vehicle orientation. 

Principal Investigator-J. M . Greenberg, Dudley Observatory, Albany, New York 

Coinvestigator-G. P. Bonner, NASA-JSC 

Hardware Contractor-Martin Marietta Corp., Denver 

Flight Assignment-SL- l/2, SL-3, SL-4 

Results: All EVA for this experiment was satisfactory, except for one occasion when the 
35-mm camera EVA viewfinder became loose. 

T 027 ATM Contamination Measurement 

Objective : Determine the change in optical properties of various surfaces due to con
taminants near the spacecraft on a real-time basis plus postflight analysis. Measure sky 
brightness background caused by solar illumination of contaminants. 

Principal Investigator-J. A. Muscari, Martin Marietta Corp., Denver 

Hardware Contractor-Martin Marietta Corp., Denver 
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Flight Assignment-SL-l / 2 

Results : Valuable quantitative deposition information was supplied, which was used 
daily for mission support and contamination prediction calculations. 

COMET KOHOUTEK EXPERIMENT 

Objective: Provide long-term viewing, near-perihelion viewing, astronaut response, and 
payload optimization, allowing Kohoutek to be monitored in the ultraviolet and visible
light ranges regardless of its angular separation from the Sun. 

Project Scientist-W. C. Snoddy, MSFC 

Experiment Integration Engineer-R. J. Barry, Bendix Corp., Burbank, California 

Results: Preliminary results indicate that the experiment was highly successful. 
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APPENDIX 4-EXTRAVEHICULAR 

EXPERIMENT OPERATIONS 


[From Johnson Space Center, Skylab Mission Report, Supplement 3, 
Flight Crew Contributions to the Skylab Mission, July 1974] 

Experiment 

Number Title 
Operations Performed Visit Remarks 

D024 Thermal Control Sample trays deployed and Second 
Coatings retrieved. and 

third 

S020 X-Ray/Ultraviolet Instrument attached to Third Operated during extra-
Solar Apollo telescope mount vehicular activities 
Photography truss, operated, and because of parasol 

retrieved. in solar scientific 
airlock. 

S149 Particle Collection Experiment unit attached Second Solar-side exposures 
to Apollo telescope mount and obtained by extra-
and cassettes exposed. third vehicular activity 
Unit retrieved upon because of parasol 
completion. in solar scientific 

airlock. 

S201 Extreme Ultra- Camera attached to Apollo Third Added to obtain data 
and violet Electrono telescope mount truss, on Comet Kohoutek 

S201K graphic Camera operated, and retrieved. and other celestial 
objects. 

S228 Transuranic Detector assemblies de- Third 
Cosmic Rays ployed and retrieved. 

S230 Magnetospheric Collector assemblies de- Second 
Particle ployed and retrieved. and 
Composition third 

T025 Coronagraph Camera attached to Apollo Third Operated during extra-
and Contamination telescope mount truss, vehicular activity 

T025K Measurement operated, and retrieved. because of parasol 
in solar scientific 
airlock. 



APPENDIX 5-EXPERIMENT REPAIR 

AND MAINTENANCE 


[From Johnson Space Center, Skylab Mission Report, 

Supplement 3, Flight Crew Contributions to the Skylab Mission, July 1974] 


Experiment 

Apollo Telescope Mount 

White Light Corona
graph (SO 52) 

X-Ray Spectographic 
Telescope (S054) 

Ultraviolet Scanning 
Polychromator-Spectro
heliometer (S055A) 

Extreme Ultraviolet 
Coronal Spectrohelio
graph (S082A) 

Chromospheric Extreme 
Ultraviolet Spectro
graph (S082B) 

Image Scope Television 
Monitor (S082A/B) 

Abnormal condition 

Unplanned Tasks 

Contamination on occulting 
disc caused bright spots on 
television monitor. 

Drive mechanism on aper
ture door failed. 

Filter wheel jammed be
tween two filter positions. 

High-voltage tripoff caused 
by oversensitivity of detector 
to background radiation 
levels. 

Aperture door-ramp latch 
binding. 

Aperture door-ramp latches 
binding. 

Exposure timer operating 
erratically. 

Cover on hydrogen-alpha 2 
telescope aperture operating 
intermittently. 

Monitor inoperative. 
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Corrective action 

Contamination brushed off 
disc during extravehicular 
activity. 

Door manually opened by 
removing release pins during 
extravehicular activity. 

Wheel moved to open position 
during extravehicular activity. 

Main high-voltage switch con
figured to override for 
manned operation and to en
able unattended operations. 

Door-ramp latch removed 
during extravehicular activity. 

Door pinned open during 
extravehicular activity. 

Replacement timer installed . 

Cover pinned open during 
extravehicular acti vi ty. 

New television monitor sup
plied and installed successfully. 
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Experiment Repair and Maintenance-Continued 

Experiment 

Earth Resources Experiment 
Package 

Multispectral Scanner 
(SI92) 

Microwave Radi
ometer / Scatterometer 
and Altimeter (S 193) 

Biomedical 

Sleep Monitoring 
(MI33) 

Mark 1 Exerciser 

Specimen Mass 
Measurement Device 
(M074) 

Corollary 

Nuclear Emulsion 
(S009) 

Abnormal condition 

Unplanned Tasks 

Improperly seated cooler / 
detector. 

Incorrect prelaunch attenu
ator adjustments. 

Detector did not provide de
sired resolution of thermal 
data. 

Electrical short caused 
erratic antenna motion. 

Cap electrodes dried out. 

Mark 1 exerciser spring 
broke. 

Electronics module failed on 
wardroom specimen mass 
measurement device. 

Motor failed, preventing 
opening and closing of 
detector package. 
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Corrective action 

Reseated and realigned. 
Alignment readings increased 
from 43 percent to 46 percent. 

Special procedure uplinked 
and crew adjusted attenuator 
in flight. 

Modified thermal detector 
supplied and installed. 

Antenna pinned in zero-degree 
pitch position during extra
vehicular activity, restoring 
operation of antenna in roll 
axis. 

Rejuvenation kits used on 
second and third visits. 

Spring replaced. 

Module replaced with elec
tronic module from waste 
management compartment 
unit. Spare electronic module 
supplied and installed during 
next visit. 

Motor resupplied and 
replaced. 
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Experiment Repair and Maintenance-Continued 

Experiment 

Articulated mirror 
system 

Ultraviolet Panorama 
(S183) 

Contamination 
Measurements 
(T027 jS073) 

Student 

Neutron Analysis 
(ED76) 

Apollo Telescope Mount 

Persistence Image Scope 

Earth Resources 
Experiment Package 

Multispectral Photo
graphic Cameras 
(S190A) 

Abnormal condition 

Unplanned Tasks 

Tilt control jammed on first 
visit. 

Mirror surface was contam
inated on second visit. 

Mirror position indicator 
failed on third visit. 

Film plate jammed in 
carrousel. 

Electrical failure in protec
tive circuit, which shut off 
power to electronics package 
before exposure sequence. 

Photometer head in nonre
tractable position due to 
shaft drive circuit failure. 

Detector deactivation slide 
jammed. 

Planned Tasks 

Fuzzy image, poorly defined 
bright spots and horizontal 
bright lines on persistence 
Image scope. 

No film motion sensing at 
camera station 6. 
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Corrective action 

Crew freed tilt adjustment 
gears and reported new indi
cator "zero" position. 

New mirror installed by third 
visit crew. 

Crew positioned mirror by 
counting turns of control knob. 

Malfunction procedure used 
for carrousel alignment. 

Jumper wires connected be
tween test connector and 
camera connector pins. 

Photometer system ejected 
into space, permitting anti
solar scientific airlock use in 
other experiments. 

Detector partly dismantled to 
free deactivation slide. 

Proper operation restored 
after contacts were cleaned 
and batteries changed. 

Camera station 6 magazine 
replaced with spare. 
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Experiment Repair and Maintenance-Concluded 

Experiment Abnormal condition Corrective action 

Planned Tasks 

Dust particles on optics and Cleaned with optical cleaning 

Tape recorder 

Biomedical 

Sleep Monitoring 
(M133) 

Lower Body Negative 
Pressure (M092) 

film emulsion buildup on 
platens. 

Metal oxide buildup on re
cording heads. 

Improper operation on indi
cator lights. 

Lack of telemetry data. 

Blood pressure measuring 
system cuff failed. 
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kits. 

Contamination removed from 
recording heads and tape 
rollers. 

Cable between electronic box 
and cap replaced. 

Two experiment cables re
placed with spares. 

Cuff replaced with spare. 



APPENDIX 6-SYSTEM REPAIRS 

AND MAINTENANCE 


[From Johnson Space Center, Skylab Mission Report, Supplement 3, 
Flight Crew Contributions to the Skylab Mission, July 1974] 

System 

Structure 

Orbital Workshop 
micrometeorite shield 
(thermal control) 

Electrical power 

Orbital Assembly solar 
array system 

Orbital Assembly 
charger/ battery/ regu
lator module 15 

Attitude control 

Orbital Assembly rate
sensing system 

Environmental control 

Thermal control system 

Refrigeration system 

Abnormal condition 


Unplanned Tasks 


Shield torn off during launch, 
resulting in high interior 
Workshop temperature. 

Solar-array system wing 2 
broken off during launch and 
wing 1 failed to deploy. 

Stuck relay in regulator pre
vented battery from being 
charged. 

Deterioration in performance 
of rate gyros during first 
visit. 

Leakage of coolant fluid 
from coolant loop. 

Failed primary and second
ary refrigeration system 
loop bypass valves in partial 
radiator position caused low 
loop temperature and loss of 
control. 
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Corrective action 

Skylab parasol deployed 
through solar scientific airlock 
on first visit. 

Twin-pole sunshade deployed 
during extravehicular activity 
on second visit. 

Wing 1 deployed during EVA 
on first visit. 

Crewman freed stuck relay 
during first visit by striking 
skin of spacecraft with hammer 
in vicinity of relay during 
EVA. 

Rate gyro "six-pack" installed 
in multiple docking adapter 
on second visit. Installation 
required extravehicular oper
ations. 

Fluid replenished on third 
visit. 

Connector J5 disconnected to 
permit simultaneous use of 
primary and secondary loops 
and to prevent automatic 
switchover. 
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System Repairs and Maintenance-Continued 

System 

Apollo telescope mount 
control and display 
panel cooling system 

Airlock module primary 
coolant loop 

Life support 

Orbital Workshop hatch 
check valves 

Orbital Workshop vent 
valve 

iSO-psi nitrogen pres
sure regulator 

Urine receptacle suction 
line 

Communications 

Transmitter 

Airlock Module tape 
recorder 

Television camera 

Teleprinter 

Life support 

Molecular sieves A and 
B partial pressure 
carbon dioxide 

Abnormal condition 

Unplanned Tasks 

Gas bubbles in cooling fluid 
caused flow rate fluctuations. 

Contamination caused tem
perature control valve to 
stick in cold position. 

Check valves leaked. 

Vent valves remained open 
after close commands sent. 

Nitrogen pressure regulator 
was 10 to is psi low. 

Rubber washer loose. 

Transmitter C inoperative. 

Tape slipped off capstan. 

Television camera color 
wheel was not rotating, 
causing loss of lower part of 
picture and partial color. 

Printout difficult to read. 

Planned Tasks 

Erratic readings. 
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Corrective action 

Spare liquid / gas separator 
installed in place of system 
filter. 

Valve resumed operation 
during troubleshooting. 

Check valve orifices taped. 

Valves purged and cleaned; 
valves then closed. 

Placed on a S-day duty cycle; 
operated normally. 

New washer supplied and in
stalled by crew. 

Crewman reset circuit breaker 
on panel 200 and operations 
were normal. 

Crew repositioned tape on 
capstan. 

Crew removed lens and 
started wheel manually to 
remove contamination in 
gearmg. 

Teleprinter head cleaned. 

A and B sensors replaced. 
O-ring on molecular sieve B 
partial pressure carbon dioxide 
inlet and cap replaced. 
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System Repairs and Maintenance-Concluded 

System Abnormal condition Corrective action 

Planned Tasks 

Condensate dump Dump probe iced up. Dump probe replaced. 

Waste management Low water flow. Replaced with spare. 
compartment water 
dispenser 

Waste management Leaked around seal. Seal replaced. 
compartment squeezer 

Airlock Module electrical 
power system 

Fine sensor control Panel 392 failed test. Sensor replaced with spare. 
panel 

Communications 

Television input station Broken connector pin on Replaced with spare. 
television input station 642. 

Television monitor No video on television Monitor and monitor cable 
monitor. replaced. 

Television power cable Coaxial lead failed in power Power cable replaced. 
cable. 

Airlock Module tape Three recorders failed. Replaced with spares. 
recorder 

Teleprinter Paper feed mechanism in Teleprinter head assembly 
operative. replaced with spare unit. 

Speaker-intercommuni- Switch failures on two units. Assemblies replaced with 
cations assembly spares. 

Video tape recorder Recorder failed to transmit Electronics unit and transport 
recorded signals. unit replaced with spares. 
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APPENDIX 7-TASKS IDENTIFIED AS POSSIBLE 


FOR SPACE LABORATORY 


[From Douglas Aircraft Company, Inc., Summary Report SM-48822, "Report on the Development of the Manned 
Orbital Research Laboratory (MORL) System Utilization Potential." See January 1966 entry.] 

RESEARCH 

Astronautics 

• 	Determination of orbital atmospheric densities (free molecular flow regime) in all areas 
of mission interest * 

• 	Determination of radiation environment in all areas of mission interest 


Particular emphasis on electron flux at synchronous altitudes * 


• 	Determination of micrometeoroid environment in all areas of mission interest* 

Biotechnology 

• 	Qualification of proposed MORL atmosphere for long-term habitability* 

• 	Evaluation of aeroembolism effects upon decompression to pure O 2 suit atmosphere* 

• 	Determination of all detrimental atmospheric contaminants and toxicity levels * 

• 	Evaluation of methods of identifying and continuously monitoring all trace contaminants 
at levels significantly lower than ever attempted before* 

• Assessment of long-term exposure to modified (semisterile) bacteriological environment* 

• Assessment 	of biological and psychological effects of long-term use of recycled and re
claimed (urine) water 

Establishment of human requirements and operational parameters for spinning (arti 
ficial gravity) mode 

Control Systems 

• 	Determination of accurate long- and short-term disturbance profiles 

• 	Determination of horizon radiometric signature (gradients profile) 

• Assessment 	of long-term exposure of optical devices and bearings to the space environ
ment 

• 	Determination of hypergolic propellant long-term storage and ignition characteristics 
under orbit-environment conditions * 

'MORL study tasks for which orbital flight experience and development support might be provided by Apollo Appli
cations Program. 
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System Repairs and Maintenance-Concluded 

System Abnormal condition Corrective action 

Planned Tasks 

Condensate dump Dump probe iced up. Dump probe replaced. 

Waste management Low water flow. Replaced with spare. 
compartment water 
dispenser 

Waste management Leaked around seal. Seal replaced. 
compartment squeezer 

Airlock Module electrical 
power system 

Fine sensor control Panel 392 failed test. Sensor replaced with spare. 
panel 

Communications 

Television input station Broken connector pin on Replaced with spare. 
television input station 642. 

Television monitor No video on television Monitor and monitor cable 
monitor. replaced. 

Television power cable Coaxial lead failed in power Power cable replaced. 
cable. 

Airlock Module tape Three recorders failed. Replaced with spares. 
recorder 

Teleprinter Paper feed mechanism in- Teleprinter head assembly 
operative. replaced with spare unit. 

Speaker-intercommuni- Switch failures on two units. Assemblies replaced with 
cations assembly spares. 

Video tape recorder Recorder failed to transmit Electronics unit and transport 
recorded signals. unit replaced with spares. 
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APPENDIX 7-TASKS IDENTIFIED AS POSSIBLE 


FOR SPACE LABORATORY 


[From Douglas Aircraft Company, Inc., Summary Report SM- 48822, "Report on the Development of the Manned 
Orbital Research Laboratory (MORL) System Utilization Potential." See January 1966 entry.] 

RESEARCH 

Astronautics 

• 	Determination of orbital atmospheric densities (free molecular flow regime) in all areas 
of mission interest* 

• 	Determination of radiation environment in all areas of mission interest 


Particular emphasis on electron flux at synchronous altitudes * 


• 	Determination of micrometeoroid environment in all areas of mission interest* 

Biotechnology 

• 	Qualification of proposed MORL atmosphere for long-term habitability* 

• 	Evaluation of aeroembolism effects upon decompression to pure O 2 suit atmosphere * 

• 	Determination of all detrimental atmospheric contaminants and toxicity levels * 

• 	Evaluation of methods of identifying and continuously monitoring all trace contaminants 
at levels significantly lower than ever attempted before * 

• Assessment of long-term exposure to modified (semisterile) bacteriological environment* 

• Assessment 	of biological and psychological effects of long-term use of recycled and re
claimed (urine) water 

• 	Establishment of human requirements and operational parameters for spinning (arti 
ficial gravity) mode 

Control Systems 

• 	Determination of accurate long- and short-term disturbance profiles 

• 	Determination of horizon radiometric signature (gradients profile) 

• Assessment 	of long-term exposure of optical devices and bearings to the space environ
ment 

• 	Determination of hypergolic propellant long-term storage and ignition characteristics 
under orbit-environment conditions * 

*MORL study tasks for which orbital flight experience and development support might be provided by Apollo Appli
cations Program. 
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• Assessment of high-speed space-particle impact on system components (loaded propellant 
tanks, combustion chamber, etc.) * 

• Assessment of vacuum sealing and joining of metals (valves) * 

Power 

Determination of long-term (years) stability of Pu- 238 isotope fuel under high- and 
low-temperature conditions 

Determination of maximum practical reduction of 0 17 and 0 18 isotopes III PU02 fuel 
form 

• 	Evaluation of effects on neutron source strength of fuels using purified O 2 

• 	Determination of fuel-capsule material creep as a function of temperature and stress for 
time periods over five years 

Determination of PU02 fuel helium release rates as a function of temperature and time 

• 	Determination of thermal conductivity of packed beds of fuel particles 

• 	Establishment of chemical reaction rates between the diffusion barrier and fuel capsule 
materials 

• 	Determination of oxidation-cladding plastic flow as a function of temperature and stress 

• Assessment of oxidation cladding compatibility with various soils 

• 	Determination of thermal conductivity of representative soils, particularly at high (1400 
K [2000°F]) temperatures 

• 	Determination of long-term dissolution rates of fuel in sea water 

• 	Determination of fuel-capsule-material brittle / ductile transition temperatures, energy 
absorption as a function of strain rate, and strength and creep after impact 

• 	Determination of fuel-block-material strength and plastic flow as a function of time and 
temperature 

• 	Determination of fuel-block-material oxidation rate when protected by an emissivity 
coating 

ADVANCE TECHNOLOGY 

Astronautics 

• 	Verification of recommended deployment system used to separate laboratory and counter
weight for artificial gravity spinup 

• Assessment of feasibility of using simpler linkages 

*MORL study tasks for which orbital flight experience and development support might be provided by Apollo Appli
cations Program. 
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• 	Determination of structural damping properties of cables when subjected to prolonged 
space environment 

Determination of induced disturbances introduced by internal mass motion during the 
rotating mode 

• Assessment of human tolerance to wobble motions to determine wobble-damping control 
requirements 

Biotechnology 

• 	Evaluation of humidity vapor water purification techniques to determine whether char
coal bed will eliminate atmospheric contaminants 

• 	Development of a flight-qualified mass-spectrometer-gas-chromatograph combination to 
measure trace contaminants at significantly lower levels than has been attempted before 

• 	Evaluation of whether thermal desorption of molecular sieve bed is possible at 420 to 
435 K (300 to 325°F), rather than 455 K (360°F), to reduce system complexity 

• 	Determinations of accurate metabolic rates so that spacesuit airflow fans can be effi
ciently sized 

Evaluation of whether the Bosch hydrogenation reactor can operate III a low output 
mode so that power can be made available for critical experiments 

• 	Determination of (1) the volume of laboratory and food wastes to be expected, (2) the 
density of wastes after freeze drying, and (3) the long-term compatibility of fecal wastes 
with food and laboratory wastes and collection sphere material 
Evaluation of decontamination and cleanup techniques in case of illness * 

• 	Evaluation of long-term maximum sound tolerance levels for Ee/ LS rotating machinery 
and air ducts * 
Development of high-efficiency, low-specific-speed fans 
Determination of duct configuration for minimum sound propagation 

• 	Evaluation of cabin ventilation in zero-g* 

• 	Resolution of micrometeoroid-penetration leak detection problems 

• 	Development of physical/psychological testing equipment compatible with orbital en
vironment 
Determination of physical / psychological monitoring and conditioning criteria * 

• 	Development of techniques for integrating behavioral testing with routine station opera
tion and maintenance procedures 

• 	Development of automated biomedical measurements 

• 	Determination of long-term physical and psychological effects of food packaging and 
processing methods 

*MORL study tasks for which orbital flight experience and development support might be provided by Apollo Appli
cations Program. 
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• 	Development and testing of onboard zero-g laundry facilities 

Assessment of man's ability in zero-g to perform station-keeping operations, mainten
ance, and experimentation* 

• 	Development of techniques for crewman positive motion control 

• 	Identification of flight crew procedures with emphasis on communication requirements; 
need for restraints, special tools, and work aids; special requirements for controls and 
displays; and optimum layout of onboard equipment and facilities 

• Assessment of man's performance capabilities in extravehicular spacesuit operations * 
• 	Establishment of realistic, long-term radiation exposure criteria, particularly critical for 

synchronous missions * 
• 	Development of effective partial body shielding 

Flight Electronics 

• 	Development and qualification of a high-power, low-loss, solid-state rf switch for use 
over a frequency range of 250 to 2300 mc 

Control Systems 

• 	Development and qualification of control-moment gyro system sized to MORL-class re
quirements 

• 	Evaluation of control-moment gyro system's ability to counteract disturbance torques 
(orbital tests required) 

• 	Development of long-life bearing techniques and maintainability features for control
moment gyros 

• 	Evaluation of the performance of total, integrated inertial reference system, including 
the inertial reference components, various experiment packages, and the space crew 
Determination of detailed computational requirements for the inertial reference system 
(to determine whether a new special purpose computer is required) 

• 	Evaluation of improved accuracy of single axis platforms * 

• 	Evaluation of the performance of the proposed rigid inertial-reference base concept 

• 	Development of extravehicular maintenance techniques and procedures to bring the 
reliability of the two-axis star tracker to acceptable levels * 

Evaluation of man-machine interface to ensure successful execution of experiments 
utilizing the star tracker, inertial reference system, displays, and data processing equip
ment 

• 	Simulation of proposed gyrocompassing technique for maintaining X-axis in orbit plane 

*MORL study tasks for which orbital flight experience and development support might be provided by Apollo Appli
cations Program. 
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• 	Evaluation of performance of completely integrated stabilization and control subsystem 
in a specially designed simulation facility 

• 	Evaluation of proposed horizon-sensor maintenance techniques 

• 	Determination of horizon sensor accuracy* 

Determination of performance characteristics of inertial-rate integrating gyros In long
term, zero-g environment * 

• 	Evaluation of gyromotor bearing life in a zero-g environment * 

• 	Determination of applicability of long-life, air-bearing gyros to MORL 

• Development of long-life bellows (1000 + cycles) capable of storing hypergolic propel
lants for extended periods * 

• 	Evaluation of corrosion due to fuel and oxidizer* 

• Assessment of inflight reaction-control system component maintenance * 

Assessment of electronic circuit design, packaging, and testing for improved maintain
abilityIreliability 

Structures 

• 	Development of optimum radiator surface coatings for EC / LS and power systems 

• 	Evaluation of techniques and equipment for in-orbit EC/LS and power-system radiator 
tube repair 

• Assessment of the effectiveness of radiation shielding by onboard equipment * 

• 	Evaluation of the optical properties of the outer surface for temperature control * 
Assessment of degradation due to orbital environment * 

• Assessment of micrometeoroid damage to windows * 

• Assessment 	of internal-material advanced aging and breakdown, formation of combus
tion products and characteristics, and quantities of volatile products emitted * 

• 	Evaluation of space exposure effects on static and dynamic seals * 

• 	Development and qualification of experimental and operational handling arms and air
lock operating and sealing mechanisms * 

Power 

• 	Evaluation of long-term compatibility, as a function of temperature, of fuel and reaction 
products with fuel capsule materials 

• 	Evaluation of Xe-He gas mixture helium loss through selective leakage 

*MORL study tasks for which orbital flight experience and development support might be provided by Apollo Appli
cations Program. 
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• 	Determination of fuel block coating emissivity as a function of time and temperature in 
a vacuum environment 
Determination of the adherence of coatings during thermal cycling 

• 	Development of super alloy coatings with an emissivity of 0.9 or better for heat source 
exchanger 

ADVANCE DEVELOPMENT 

Biotechnology 

• 	Development of waster electrolysis cells with extended membrane life 

• 	Confirmation of cell stop-start capability 

• 	Evaluation of the long-term effectiveness of trace contaminant removal techniques 

• 	Development of flight-qualified ultraviolet lights used for control of atmospheric bacteria 

• 	Qualification of water separator performance in zero-g 

• 	Qualification of interface heat exchanger (between power system and heat transport 
circuit) to establish leak prevention capability of internal vent passage technique 

Flight Electronics 

• 	Development of an S-band transmitter to satisfy TV transmission characteristics 

• 	Development and orbital testing of external TV cameras and their associated pan and 
tilt mechanism 

• 	Evaluation of the theoretically optimized modulation parameters of the telemetry modu
lator by breadboard testing 

Power 

• Assessment of 	plutonium production schedules and availability priorities to ensure fuel 
availability 

Assessment of facilities required to convert plutonium into fuel form on a commercial 
basis and produce fuel capsules 

• 	Development of a fuel capsule "window" that is selectively porous to helium only 

• 	Evaluation of foil and solid insulations to determine thermal conductivity as a function 
of altitude and time in vacuum 

• 	Determination of neutron source strength of commercially produced fuel as a function 
of time 
Determination of effects of initial impurities and reaction products 
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SUPPORTING DEVELOPMENT 

Biotechnology 

• 	Development of polarographic oxygen-partial-pressure sensors to improve sensor life, or 
development of a completely new concept 

• 	Development of "dry" electrolysis units to eliminate use of free fluid electrolyte in atmos
phere supply system 

Control Systems 

• 	Investigation of alternate control-moment gyro configurations to provide additional 
torquing capability for laboratory maneuvering 

• 	Determination of the applicability of alternate inertial-reference systems 

• 	Evaluation of alternate alignment concepts and techniques for the two-axis star tracker 

• 	Evaluation of airlock devices for inflight maintenance of the two-axis star tracker, rather 
than the present extravehicular maintenance 

• 	Evaluation of alternate techniques for aligning the X-axis to the orbit plane 

• 	Investigation of backup, manual, optical-alignment techniques for the inertial reference 
systems * . 

• 	Evaluation of potentially more efficient, low-level thrustors and advance reaction-control 
propulsion systems 

Evaluation of screen ullage positioning devices for reaction control system propellant 
expulsion 

• 	Evaluation of new electronic circuit techniques; i.e., microintegrated circuits 

Power 

• 	Evaluation of reentry stability of shaped fuel blocks through wind tunnel tests 

Evaluation of the heating rates of shaped fuel blocks 


• 	Determination of a model for fuel capsule deformation after reentry impact 

• 	Determination of the impact depth and Earth coverage of fuel blocks after reentry 

• 	Determination of the high-temperature creep strength of nickel and its alloys when the 
material is deprived of oxygen-evaluation of the strength of preoxidized samples and 
the use of argon doped with small percentages of oxygen 

*MORL study tasks for which orbital flight experience and development support might be provided by Apollo Appli
cations Program. 
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• 	Investigation of fuel capsule fabrication to (1) obtain leak-tight, maximum-strength 
welds; (2) determine methods of filling the capsule with fuel, closing the filter plug, and 
leak checking; and (3) determine methods of applying oxidation cladding to the diffu
sion barrier on the fuel capsules 

• 	Evaluation of improved alternator designs 

• Assessment of the need for (1) improved long-term, high-temperature thermocouples; 
(2) thermocouple inflight recalibration; and (3) other temperature measuring techniques 
(optical sensors or variations in the electrical resistance of gases at high temperature) 
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APPENDIX 8-SKYLAB CONTRACTORS, 

RESPONSIBILITIES, AND COSTS 


(Partial List) 

[From U.S. Congress, Senate, Committee on Aeronautical and Space Sciences, Skylab: Hearing on 
Skylab Mission, 93rd Cong., 1st sess., 23 May 1973] 

Major Skylab Contractors 

Contract 
Contractor Responsibility Amount 

(millions) 

JSC 


Rockwell International ....... Command and service module. . . . . . . . . . . . . . . . . . .. $354.3 

General Electric ............. Automatic checkout equipment reliability and quality 


assurance system engineering. . . . . . . . . . . . . ...... . 29.7 

Martin Marietta .......... . . Payload and experiments integration and spacecraft 


support ..................................... . 105.4 

The Garrett Corp ........... Portable astronaut life support assembly ........... . 11.9 

International Latex .......... Space Suits ...... .. ............................ . 16.9 

ITEK ..................... S190-Multispectral photo facility ................ . 2.7 

Black Engineering ........... S 1 91-Infrared spectrometer ..................... . 2.0 

Cutler Hammer Airborne 


Instrument Lab ........... S194-L-band radiometer ....................... . 1.5 

General Electric ............. S193-Microwave radiometer /scatterometer .. ..... . . 11.3 

Honeywell ................. S192-1O-band multispectral scanner ............ . . . 10.8 


HQ 
Martin Marietta ............ Program support. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 11.1 

MSFC 

General Electric ............. Electrical support equipment and logistics support ... . 25.0 
McDonnell Douglas ......... S-IVB stage .................................. . . 25.7 
Martin Marietta ............ Payload integration and multiple docking adapter 

assembly .................................... . 215.5 
Rockwell International 

(Rocketdyne Division) ..... Saturn engine support-Saturn V and Saturn lB .... 10.3 
IBM .................... . . Apollo telescope mount digital computer and 

associated items .............................. . 29.2 
Chrysler ................... S-IB stage. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . 30.0 

S-IB systems and integration ..................... . 7.0 
McDonnell Douglas, 

Huntington Beach ......... Orbital Workshop .............................. . 383.3 
McDonnell Douglas, 

St. Louis ................. Airlock .......................... . ............ . 267.7 
General Electric ............. Launch vehicle ground support equipment ......... . 12.6 
IBM .............. . ....... Instrument unit ................................ . 30.7 
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Skylab Contractors, Responsibilities, and Costs-Concluded 

Major Skylab Contractors 

Contract 
Contractor Responsibility Amount 

(millions) 

Boeing .. . .... . ..... .. .... . . S-I C stage. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .9 
System engineering and integration. . . . . . . . . . . . . . . . 7.4 

American Science and 
Engineering ..... . .... . ... X-ray spectrographic telescope-SO54 . . . . . . . . . . . . . 8.3 

High Altitude Observatory ... White light coronagraph-SOS2. . . . . . . . . . . . . . . . . . . 14.7 
Harvard . . ....... . . . ..... . . UV spectrometer-SO55 . . . . . . . . . . . . . . . . . . . . . . . . . . 34.6 
Naval Research Laboratory ... UV spectrograph/ heliograph. . . . . . . . . . . . . . . . . . . . . . 40.9 
Goddard Space Flight Center. Dual X-ray telescope. . . . . . . . . . . . . . . . . . . . . . . . . . . . 2.5 

KSC 

Chrysler .. .. ..... . ..... . ... S- IB launch operations support. . . . . . . . . . . . . . . . . . . 23.2 
Boeing ... . ........... . ..... Saturn V launch vehicle and launch complex 39, 

launch operations . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 14.4 
Rockwell International . ... . .. Command and service module support. . . . . . . . . .. . . . 17.5 
McDonnell Douglas . . .. ..... S- IVB launch services. . . . . . . . . . . . . . . . . . . . . . . . . . . 58.9 
IBM . .... . . ... . . ...... , . . . Instrument unit, launch services. .. . .. . . . . .. .. .. . . . 12.3 
Delco Electronics ... ... ..... .Navigation and guidance launch operations. . . . . . . . . .9 
Martin Marietta ......... . .. Multiple docking adapter support. . . . . . . . . . . . . . . . . . 7.2 

Major Skylab Subcontractors 

jSC 
Aerojet General . . .... . ...... CSM service propulsion system (SPS) rocket engines .. $ 3.1 
AiResearch . . . .... . .... . .... CSM environmental control systems (ECS) ... . .... . 5.6 
Aeronca Inc. . . .. . .. . . . . . ... CSM honeycomb panels ... . .................. . .. . 1.5 
AVCO .. . . . . . . . .... , ..... . Command module heat shields .. .. ........ . ...... . 2.5 
Beech Aircraft . . . ... .. ... . .. CSM cryogenic gas storage system . .. . . . ... . ...... . 4.0 
Collins Radio ....... . ... . ... CSM communications and data systems ........... . 4.7 
Honeywell . . . . . . ....... . ... CSM stabilization and control systems ............. . 3.1 
Marquardt ......... . ... . ... Service module reaction control system (RCS) engines. 1.1 
Northrop . . . ... .... . ... . .. . . Command module Earth-landing system ... .. ..... . .8 
Pratt & Whitney Aircraft .. ... CSM fuel-cell powerplants ......... .. ........... . 3.2 
Bell Aerospace . . . ........... RCS propellant storage tanks .......... ... ....... . 3.4 
Simmonds Precision Products . Propellant utilization gauging system . . ............ . 1.3 

MSFC 

TRW .. . .. . ....... . .... ... . Solar array system .............................. . 23.7 
Fairchild Hiller .... . .. . ..... Habitability support system ..................... . . 19.0 
Hamilton Standard Division 

of United Aircraft. .. . . . ... Centrifugal urine separators .... . ...... . ..... . .... . 9.6 
Hycom Manufacturing . ...... Orbital workshop viewing window ...... . ..... . ... . .9 
AiResearch .... .. .... .. ..... Molecular sieve. . . . . . ......... . ................ . 4.7 
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APPENDIX 9-FUNDING 
(Dollars in Thousands) 

Fiscal Year 	 Funding Breakdown 

1966 

Apollo Applications ... . .. , . .. .. . ..... .. ...... . .. , . .. $ 51247 
Space vehicles : 

$ 51 247 Uprated Saturn I procurement $ 1 000 
Spacecraft modifications 7 500 

8500 
E~periments: 

Definition 34447 
Development 5900 

40347 
Mission support: 

Payload integration 100 
Operations 2300 

2400 

1967 

Apollo Applications. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. $ 80 000 
Space vehicles: 

$ 80 000 	 Saturn IE procurement $ 21 900 
Saturn V procurement 1 300 
Spacecraft modifications 14500 

37700 
Experiments: 

Definition 10974 
Development 26626 

37600 
Mission support: 

Payload integration 3900 
Operations 800 

4700 

1968 

Apollo Applications. .. . . .. . . . .. .. . ... . . . . . . . . .... . .. $126190 

Budget Plan 
Prior year funds 

applied to FY 1969 
Financing Plan 

$253 200 

-127010 

Space vehicles 

Payloads and experiments 

$ 29629 

96 561 

Financing Plan $126 190 
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APPENDIX 9 

Funding-Continued 

(Dollars in Thousands) 

Fiscal Year Funding Breakdown 

1969 

Apollo Applications. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. 
Space vehicles $ 93 600 

Budget Plan $150 000 
Prior year funds Payloads and experiments 183410 

applied to FY 1969 
Financing Plan 127010 

$277 010 

Financing Plan $277 010 

1970 

Budget Plan 

Apollo Applications . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
Space vehicles $138400 

$308800 
Payloads and experiments 170400 

$308 800 

1971 

Budget Plan 

Skylab. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. 
Workshop Cluster: 

$405 200 Orbital Workshop $ 96 665 
Multiple docking adapter 27 600 
Airlock module 85 300 
Apollo telescope mount 14001 

$405 200 

223566 

Experiment development: 
Applications and science 
Technology and engineering 
Medical 

35608 
16337 
6620 

58565 

Payload integration 27803 

Program support 15050 

Space vehicles: 
Spacecraft 
Saturn IE 

42040 
25659 

67699 

Operations 12517 
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Fiscal Year 

1972 

Budget Plan 

1973 


Budget Planning 


1974 


Budget Planning 


SKYLAB: A CHRONOLOGY 

Funding-Concluded 

(Dollars in Thousands) 

Funding Breakdown 

Skylab. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. $538 500 
Workshop Cluster: 

$538 500 	 Orbital Workshop 
Multiple docking adapter 
Airlock module 
Apollo telescope mount 

Experiment development: 
Applications and science 
Technology and engineering 
Biomedical 

Payload integration 

Program support 

Space vehicles: 
Saturn V 
Spacecraft 
Saturn IB 

Operations 

$158 525 
31 248 
77 720 
10 908 

278401 

23368 
22724 
3650 

49742 

32591 

31 823 

4100 
92706 
39582 

136388 

9555 

Skylab. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. 
$502000 

$502 000 

Skylab. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. 
$233300 

$233 300 

Source: Information supplied by F. B. Hopson, ]SC, Administrative and Program Support 
Directorate. 
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APPENDIX 10 


OFFICIAL U.S. INTERNATIONAL AERONAUTICAL 

FEDERATION WORLD RECORDS 




Official U.S. International Aeronautical Federation World Records 

F.A.l. World Records-Mercury Flights 

Mission/Date Commander and Crew Record 	 Numbers 

MR-3 Alan B. Shepard, Jr. Altitude without Earth Orbit 	 186.6 km (116 mi) 
5/5 / 61 

F.A.l. World Records-Gemini Flights 

Gemini V L. Gordon Cooper, Jr. Distance with Earth Orbit, 2-4 Astronauts 5 326 133.6 km 

8/ 21-29 / 65 Charles Conrad, Jr. (3 309 506 mi) 

Gemini V L. Gordon Cooper, Jr. Duration with Earth Orbit, 2-4 Astronauts 190 hrs 56 min 

8/21-29/65 Charles Conrad, Jr. 

Gemini VII Frank Borman Distance with Earth Orbit, 2-4 Astronauts 9 204 573.8 km 
 Ul 

~ 
12/ 4-13 / 65 James A Lovell, Jr. 	 (5 719 457 mi) -< 

t"" 

Gemini VII Frank Borman Duration with Earth Orbit, 2-4 Astronauts 330 hrs 35 min 	 >
to.. 

12/4-13/ 65 James A. Lovell, Jr. 	 > .......... Gemini X John W. Young Greatest Altitude with Earth Orbit, 	 766 km (476 mi) C'l 
0:> 	 :I1

7/18-21/66 Michael Collins 2-4 Astronauts 	 ~ 
0 

Gemini XI Charles Conrad, Jr. Greatest Altitude with Earth Orbit, 1368.98 km 
0 
Z 

9/ 12-15/66 Richard F. Gordon, Jr. 2-4 Astronauts (850.65 mi) 0 
t"" 

c;"l 

-<F.Al. World Records-Apollo Flights 

Apollo 7 Walter M. Schirra, Jr. 1. Greatest Mass Lifted to Altitude 	 14771.6 kg (32566 lbs) 
10/ 11-22 / 68 R. Walter Cunningham 2. World Class for Greatest Mass Lifted to Orbit, 

Donn F. Eisele 2-4 Astronauts 
Apollo 8 Frank Borman 1. Greatest Mass Lifted to Altitude 128002.4 kg (282 197 lbs) 
12 / 21-27/68 James A Lovell, Jr. 2. Highest Altitude 377349.38 km 

William A Anders 	 (203752.37 nm) 
3. 	World Class for Greatest Mass Lifted to Orbit, 128 002.4 kg (282 197 lbs) 

2-4 Astronauts 
4. 	 World Class for Highest Altitude, 377 349.38 km 

2-4 Astronauts (203 752.37 nm) 
5. 	 Duration of a Lunar Mission 147 hrs 42 sec 

http:203752.37
http:377349.38


Apollo 9 
03/03-13/69 

Apollo 10 
05/18-26/69 

Apollo 11 
07/16-24/69 

~ ...... 
~ 

Apollo 12 
11/14-24/69 

James A. McDivitt 
David R. Scott 
Russell L. Schweickart 

Thomas P. Stafford 
John W. Young 
Eugene A. Cernan 

Neil A. Armstrong 
Michael Collins 
Edwin E. Aldrin, Jr. 

Charles Conrad, Jr. 
Richard F. Gordon, Jr. 
Alan L. Bean 

6. 	 Duration in Lunar Orbit, 2-4 Astronauts 

7. 	 Total time in Space, 1 Astronaut 

1. Longest Duration Outside Spacecraft (EVA) 
2. 	 Longest Duration in Group Flight, Linked 
3. 	 Greatest Mass in Group Flight, Linked 
4. 	 Greatest Distance in Group Flight, Linked 
5. 	 Longest Duration in Group Flight 

1. 	 Duration of a Lunar Mission 
2. 	 Duration in Lunar Orbit 

1. 	 Duration of Stay on the Surface of the Moon 
2. 	 Greatest Mass Landed on the Moon 
3. 	 Duration of Stay Inside Spacecraft on Lunar 

Surface 
4. 	Duration of Stay Outside Spacecraft on Lunar 

Surface 
5. 	 Greatest Mass Lifted to Lunar Orbit from 

Lunar Surface 
6. 	 Duration of Stay Outside Spacecraft 

(World Absolute) 

1. 	 Duration of a Lunar Mission 
2. 	 Duration of Stay in Lunar Orbit 
3. 	 Duration of Stay in Lunar Surface 
4. 	Duration of Stay Outside the Spacecraft 
5. 	 Duration of Stay on Lunar Surface for 

Crewmen 
6. 	 Total Continuous Time Outside the 

Spacecraft for One Crewman 
7. 	Total Accumulated Time Outside the 

Spacecraft for One Crewman 

20 hrs 6 min 49 sec 
(10 orbits) 
572 hrs 10 min 16 sec 

47 min 1 sec 
21 hrs 36 min 31 sec 
28428.9 kg (62675 lbs) 
602488.9 km (325318 nm) 
26 hrs 32 min 59 sec 

192 hrs 03 min 23 sec 
31 orbits 

21 hrs 36 min 21 sec 
7326.9 kg (16 153.2 Ibs) 
19 hrs 49 min 28 sec ;I> 

"d 
"d 
i:'j

2 hrs 31 min 40 sec Z 
t; 

~ 
......2689.1 kg (5928.6 lbs) 0 

2 hrs 31 min 40 sec 

244 hrs 36 min 25 sec 
88 hrs 56 min 01 sec 
31 hrs 31 min 12 sec 
25 hrs 06 min 49 sec 
14 hrs 02 min 25 sec 

3 hrs 52 min 06 sec 

7 hrs 37 min 37 sec 



Official U.S. International Aeronautical Federation World Records-Continued 

F.Al. World Records-Apollo Flights 

Mission/Date Commander and Crew Record 	 Numbers 

Apollo 13 J ames A Lovell, Jr. Total Accumulated Time in Space for One 715 hrs 04 min 57 sec 

04/11-17/70 Fred W. Haise, Jr. Crewman 


John L. Swigert, Jr. 


Apollo 14 Alan B. Shepard, Jr. 1. Total Duration of Stay Outside Spacecraft 9 hrs 12 min 27 sec 

01/31-02/9/71 Edgar D. Mitchell (EVA) by One Astronaut for a Single Mission 


Stuart A Roosa 2. 	 Total Duration of Stay Outside Spacecraft 17 hrs 33 min 29 sec 
on Lunar Surface for Single Mission 
(Total Accumulation for All Crewmen) 

rJl 
~(World Class for Lunar Mission) 
><: 
t"'3. 	 Maximum Distance Traveled on Lunar 1453.8 m (4770 ft) :> 
..Surface Away from Spacecraft 
I:d 

>j::o. (World Class for Lunar Mission) :> 
"-=> 	 C"l 
0 

::cApollo 15 David R. Scott 1. Total Time Outside Spacecraft on Lunar 18 hrs 18 min 26 sec 
~ 

0 

07/26-08/7/71 Alfred M. Worden Surface for One Crewman During One Mission 	 Z 
0 

James B. Irwin 2. 	 Maximum Radial Distance Traveled Away 5020 m (16470 ft) 0 
t"' 

p 
from Spacecraft on Lunar Surface 	 ><: 

3. Greatest Mass to Lunar Orbit from Earth 34599.1 kg (76278 Ibs) 

Apollo 16 John W. Young 1. Duration of Stay in Lunar Orbit 125 hrs 46 min 50 sec 

04/16-27/72 Thomas K. Mattingly II 2. Duration of Stay on Lunar Surface 71 hrs 02 min 13 sec 


Charles M. Duke, Jr. 3. Duration of Stay Outside Spacecraft 39 hrs 04 min 03 sec 

for All Crewmen on a Single Mission 


4. Greatest Mass Landed on Surface of Moon 8259 kg (18208 lbs) 
5. Greatest Mass Lifted from Lunar Surface 4966.3 kg (10949 lbs) 

Apollo 17 Eugene A. Cernan 1. Total Time Outside Spacecraft for One 21 hrs 31 min 44 sec 

12/07-19/72 Ronald E. Evans Crewman on a Single Mission 


Harrison H. Schmitt (World Absolute) 




SL-1/SL-2 
OS/25-06/22/73 

~ 
I\:) 
...... 

SL-3 
07/28-09/25/73 

Charles Conrad, Jr. 
Joseph P. Kerwin 
Paul J. Weitz 

Alan L. Bean 
Owen K. Garriott 
Jack R. Lousma 

2. 	Total Time Outside Spacecraft for One 

Crewman on a Single Lunar Mission 

(World Class-Lunar Mission) 


3. 	 Total Time in Lunar Orbit 

(World Class-Lunar Mission) 


4. 	 Maximum Distance Traveled Radially Away 
from Spacecraft on the Lunar Surface 

5. 	 Duration of a Lunar Mission 

F.A.I. World Records-Skylab Flights 

1. Absolute Duration of Flight 
2. 	 Duration in Earth Orbit 
3. 	 Duration in Linked Configuration 
4. Absolute Distance Traveled 

5. 	 Distance Traveled in Linked Configuration 

6. 	Total Absolute Time in Space, 1 Astronaut 
7. 	 Total Time in Space for Orbital Mission 
8. 	 Greatest Mass Linked 

1. Absolute Duration of Flight 
2. 	Duration in Earth Orbit 
3. 	 Absolute Distance Traveled 

4. 	Duration in Linked Configuration 
5. 	 Distance Traveled in Earth Orbit 

6. Absolute Time in Space, 1 Astronaut 
7. Distance Traveled in Linked Configuration 

8. 	 Total Time in Earth Orbit 
9. 	 Total Absolute Time in Earth Orbit 


for a Single Astronaut 


21 	hrs 31 min 44 sec 

147 hrs 41 min 13 sec 

7628.8 m (25 029 ft) 

301 hrs 51 min 57 sec 

28 days 00 hrs 49 min 49 sec 
28 days 00 hrs 49 min 49 sec 
27 days 06 hrs 48 min 07 sec 
18 536730.9 km 

(10009034 nm) 
)18059390.9 km 	 >t! 
>t!

(9751 291 nm) 	 i:'1 
Z 

49 days 03 hrs 38 min 36 sec t::l 
~ 

38 days 23 hrs 02 min 11 sec ...... 
88054.5 kg (194 127 lbs) 0 

59 days 11 hrs 09 min 04 sec 
59 days 11 hrs 09 min 04 sec 
39 309 605.6 km 
(21 225489 nm) 
59 days 00 hrs 09 min 42 sec 
39 309 605.6 km 

(21 225489 nm) 
69 days 15 hrs 45 min 29 sec 
39 007 368.4 km 

(21 062 294 nm) 
59 days 11 hrs 09 min 04 sec 
59 days 11 hrs 09 min 04 sec 



Mission/Date 

SL-4 
11/16/73
02/8/74 

Official U.S. International Aeronautical Federation World Records-Concluded 

Commander and Crew 

Gerald P. Carr 
William R. Pogue 
Edward G. Gibson 

F.A.1. 	World Records-Skylab Flights 

Record 

1. Absolute Duration of Flight 
2. Duration in Earth Orbit 
3. Duration in Linked 	Configuration 
4. Absolute Distance Traveled 

5. Distance Traveled in Earth Orbit 

6. Total Absolute Time in Space 
7. Total Time in Earth Orbit 

Prepared by Carl R. Russ, Data Systems and Analysis Directorate, Johnson Space Center. 

~ 
I'-' 
I'-' 

Numbers 

84 days 01 hr 15 min 30.8 sec 
84 days 01 hr 15 min 30.8 sec 
83 days 12 hrs 32 min 12 sec 
55474039.4 km 

(29 953 585 nm) 
55 127746.9 km 

(29 766 602 nm) 
84 days 01 hr 15 min 30.8 sec 
84 days 01 hr 15 min 30.8 sec 

~ 
rFl 

><
t"' 
> 
tl:j 

> 
C1 
~ 

~ z 
o 
t"' 
o 
c;:l 

>< 



APPENDIX 11-0RGANIZATION CHARTS 


McDONNELL DOUGLAS CORPORATION-SKYLAB ORGANIZATION 

DIRECTOR 
.--__ SKY LAB

AIRLOCK 
Ervin T. Kisselburg 

VICE PRESIDENT_DIRECTOR
SKY LAB 

GENERAL MANAGER __~___ ADVANCED 
SKYLAB PROGRAM STUDIES 
Raymond A. Pepping George V. Butler 

DIRECTOR 
SKYLAB

L..-__ ORBITAL 
WORKSHOP 
Fred J. Sanders 
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DEPUTY 
--- DIRECTOR 

Richard P. Gillooly 

ASSISTANT 
DEPUTY DIRECTOR

--- DIRECTOR --- HARDWARE 
Sam Yarchin INTEGRATION 

A. G. Puglisi 



SKYLAB: A CHRONOLOGY 

JOHNSON SPACE CENTER-SKYLAB PROGRAM OFFICE 
[as of 1971] 

APOLLO/ 

SKYLAB 


r-PROGRAM 

: SUPPORT 

I 


OFFICE 
OF THE 
MANAGER 

MISSIONS CENTER ENGINEERING MANUFACTURING MANAGEMENT ORBITAL 
OFFICE SUPPORT OFFICE ANO TEST OPERATIONS ASSEMBLY 

OFFICE OFFICE PROJECT 
OFFICE 

MSFC/ 

MSC 

RESIDENT 

MANAGEMENT 

OFFICE

DENVER 
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JOHNSON SPACE CENTER-APOLLO APPLICATIONS PROGRAM OFFICE 

[as of 1969] 

CSM PROJECT 
OFFICE 

APOLLO 
APPLICATIONS ----,.-----1--------1-----1-----'----1 
PROGRAM 
OFFICE OFFICE 

SERVICES 
MANAGEMENT 
OPERATIONS 
OFFICE 

ENGINEERING 
OFFICE 

MANUFACTURING 
ANO TEST 
OFFICE 

MISSIONS 
OFFICE 

ORBITAL 
ASSEMBLY 
PROJECT 
OFFICE 

JOHNSON SPACE CENTER-APOLLO APPLICATIONS PROGRAM OFFICE 
[as of 1968] 

CSM AND LM 

PROJECT 

OFFICES 


PROGRAM _____~------_,-------.-------_r------,

MANAGER 


SYSTEMS MISSIONS TEST PROGRAM 
ENGINEERING ENGINEERING ENGINEERING CONTROL 

AIRLOCK 

PROJECT 

OFFICE 
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SKYLAB: A CHRONOLOGY 

JOHNSON SPACE CENTER-APOLLO APPLICATIONS PROGRAM OFFICE 
[as of 1966] 

PROGRAM 
CONTROL 
OFFICE 

ORBITAL 
WORKSHOP SYSTEMS 
PROJECT ENGINEERING 
OFFICE OFFICE 

APOLLO RESIDENT 

APPLICATIONS --------,r------+-------'------+---------- MANAGER
PROGRAM MAC
OFFICE STAFF ST. LOUIS 

OFFICE 
FUTURE TEST 
MISSIONS OPERATIONS 
PROJECT OFFICE 
OFFICE 

MISSION 
OPERATIONS 
OFFICE 
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APOLLO APPLICATIONS PROGRAM ORGANIZATIONAL ELEMENTS 

[as of 1967] 

OFFICE OIRECTOR 
MANNED APOLLO 
SPACE ----- APPLICATIONS 
FLIGHT 

MARSHALL 
SPACE 
FLIGHT 
CENTER 

LAUNCH 
VEHICLES 
EXPERIMENTS 
MISSION 
MODULES 
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MANNED 
SPACE 
FLIGHT 
CENTER 

SPACECRAFT 
FLIGHT OPERATIONS 
CREW OPERATIONS 
MISSION MODULES 
EXPERIMENTS 

KENNEDY 
SPACE 
FLI GHT 
CENTER 

CHECK-OUT 
PROCEDURES 
LAUNCH 
OPERATIONS 



I 

MANAGER 
APOLLO 
PROGRAM 
(AP) 
R.O. Middleton ----..., 
Manager 

E.R. Mathews 
Deputy 

SKYLAB: A CHRONOLOGY 

KENNEDY SPACE CENTER 

[as of January 1969] 


PROGRAM 
CONTROL 
OFFICE 
(AP·PCO) ---------,
C.A. Guthrie 
Chief MANAGEMENT PROGRAM RESOURCES & 
R.1. Hodgson SUPPORT ANALYSIS FINANCIAL 
Deputy BRANCH & SCHEOULES MANAGEMENT 

W.C. Cogswell 
Chief 

BRANCH 
W.E. Pearson 

BRANCH 
C.E. Mason 

RELIABILITY, Chief Chief 

QUALITY 
ASSURANCE & 
SYSTEMS SAFETY 
OFFICE (AP·RQA) 
W.H. Rock 
Chief 

J.L Joyner 
Deputy 

SYSTEMS 
ENGINEERING 
OFFICE 
(AP·SYS) 
S.T. Beddingfield 
Chief 

GSE & CONFIGURATION 
W.T. Clearman FACILITIES MANAGEMENT 
Deputy BRANCH BRANCI-! 

T.F. Goldcamp M.P. Gassman 
Chief Chief 

SPACE 
VEHICLE 
OFFICE 
(AP·SVO) 
A.G . Smith 
Chief 

SATURN V SPACECRAFT OPERATIONS & 
R. Engel BRANCH BRANCH SUPPORT 
Deputy H.J. Clark H.C. Creighton BRANCH 

Chief Chief (Vacanti 
Chief 
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NATIONAL AERONAUTICS AND SPACE ADMINISTRATION 
[as of 30 June 1972] 

OFFICE OF 
GENERAL 
COUNSEL 
General 
Counsel 

OFFICE OF 
PU BliC 
AFFAIRS 
Assistant 
Administrator 

OFFICE OF 
POLICY & 

ASSOCIATE UNIVERSITY 
AOMINISTRATOR AFFAIRS 

Assistant 
Administrator 

OFFICE OF 

~~il~~~~h~~ENT{ ::::~>::"" 

Associate 	 INDUSTRY 
Administrator 	 AFFAI RS 

AND TECH 
UTILIZATION 
Assistant 
Administrator 

ADMINISTRATOR 
DEPUTY 
ADMINISTRATOR -ir---------t--------------- 
EXECUTIVE 
OFFICER 

EXECUTIVE 
SECRETARIAT 

OFFICE OF 
000 & 
INTERAGENCY 
AFFAIRS 
Assistant 
Administrator 

OFFICE OF 
MANAGEMENT 
DEVElOPMENT 
Assistant 
Administrator 

ASSOCIATE 
DEPUTY 
ADMINISTRATOR 

OFFICE OF 
INTE RNATI ONAL 
AFFAIRS 
Assistant 
Administrator 

OFFICE OF 
SAFETY 
AEROSPACE 

LEGISLATIVE 
ADVISORY AFFAI RS 
PANEL Assistant 

Administrator 

PERSONNEl 
MANAGEMENT 
REVIEW 
COMMITIEE 

,,, 
: NATIONAL 
: ACADEMIES 
L__ 	Sciences 

Engineering 
Public 
Administration 
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OFFICE OF 
MANNED 
SPACE 
fliGHT 
Associate 
Administrator 

OFFICE OF 
SPACE 
SCIENCE 
Associate 
Administrator 

OFFICE OF 
APP IICATIONS 
Associate 
Administrator 

OFFICE OF 
TRACKING 
AND DATA 
ACQUISITION 
Associate 
Administrator 

OFFICE OF 
AERONAUTICS 
AND SPACE 
TECHNOLOGY 
Associate 
Administrator 

MANNED 
SPACECRAFT 
CENTER 
Houston, TX 

GEORGE C. MARSHALL 
SPACE FLIGHT CENTER 
Huntsville, AL 

JOHN F. KENNEDY 
SPACE CENTER 
Kennedy Space 
Center, F L 

GODDARD 
SPACE 
FLIGHT 
CENTER 
Greenbelt, MD 

JET PROPULSION 
LABORATORY 
(Contractor 
Operated) 
Pasadena, CA 

WALLOPS 
STATION 
Wallops Island, VA 

AMES 
RESEARCH 
CENTER 
Moffett Field, CA 

FLIGHT 
RESEARCH 
CENTER 
Edwards, CA 

LANGLEY 
RESEARCH CENTER 
Hampton, VA 

. LEWIS 
RESEARCH CENTER 
Cleveland, 0 H 
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LYNDON B. JOHNSON SPACE CENTER 
[as of March 1973] 

STAFF OFFICES 
NASA 
MANAGEMENT 
AUDITS 
OFFICE 

r- SOUTHWEST 
I REGION 

Claude N. Lynch 

NASA 
INSPECTOR 
Glenn lo McAvoy 

PROGRAM 
OPERATIONS 
OFFICE 
Donald D. Arabian 

SAFETY, 
RELIABILITY 
AND 
QUALITY 
ASSURANCESPECIAL 
OFFICE rASSISTANT FOR Martin L. RainesMANAGEMENT 

William R. Kelly DEPUTY 
William M. Bland, Jr. 

PERSONNEL 
OFFICE 

DIRECTOR Jack R. Lister 
Christopher C. Kraft, Jr. 

DEPUTY 
DIRECTOR 
Sigurd A. Sjoberg PATENT 

COUNSEL 
Marvin F. Matthews 

LEGAL 
OFFICE 
Porter H. Gilbertl~~~I~~~C:TL


TO THE 
DIRECTOR PUB LI C 
George W. S. Abbey AFFAIRS 

OFFICE 
John W. King 

SYSTEMS 
INTEGRATION 
Homer W. Dotts+ ~~~~~LE~~~~~LE

PROGRAM ORBITER 
OFFICE PROJECT 

Robert F. Thompson ~:r~~C~ohen 

MANAGEMENT 
INTEG RA TI ON 
Harold E. Gartrell 

FLIGHT 
SUPPORT 

DIRECTOR OF DIVISION 
FLIGHT James C. Stokes, Jr. 
OPERATIONS 
Howard W. Tindall, Jr. 

COMPUTATIONDEPUTY AND
loC. Dunseith ANALYSIS 

DIVISION 
Richard P. Parten 

ASTRONAUT 
DIRECTOR OF OFFICE 
FLIGHT CREW AIan B. Shepard 
OPERATIONS 

---,t-------_+_ AN 0Donald K. Slayton 

DEPUTY 
Thomas P. Stafford 

APOLLO 
SPACECRAFT {
PROGRAM 
OFFICE 
Glynn S. Lunney 

SKY LAB 
PROG RAM 
OFFICE 
Kenneth S. Kleinknecht 

DEPUTY 
Arnold D. Aldrich 

EARTH 
RESOURCES 
PROGRAM 
OFFICE 
Clifford E. Charlesworth 

DEPUTY 
John G. Zarcaro 

OPERATIONAL ENGINEERING 
REQUIREMENTS OFFICE 

AIRCRAFT 
OPERATIONS 
OFFICE 
Joseph S. Algranti 

PROJECT 
ENGINEERING 
OFFICE 
Gary A. Coultas 
(Acting) 

SYSTEM 
ENGINEERING 
OFFICE 
Glynn S. Lunney 
(Acting) 

MISSIONS 
OFFICE 
Alfred A. Bishop 

ORBITAL 
ASSEMBL Y 
PROJECT 
OFFICE 
Reginald M. Machell 

MANUFACTURING 
AND TEST OFFICE 
William H. Douglas 

OPERATIONS 
PLANNING 
AND 
REQUIREMENTS 
OFFICES 
Olav Smistad 

SYSTEMS 
ANALYSIS 
AND 
INTEGRATION 
OFFICE 
Richard A. Moke 

MANUFACTURING 
AND TEST OFFICE 

OFFICE Milton A. Silveira Andrew Hobokan 
Donald C. Cheatham 
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MISSION 
PLANNING 
AND 
ANALYSIS 
DIVISION 
John P. Mayer 

FLI GHT 
CONTROL 
DIVISION 
Eugene F. Kranz 

FLIGHT CREW 
INTEGRATION 
DIVISION 
Dean F. Grimm 

CREW 
TRAINING 

SIMULATION 
DIVISION 
C.H . Woodling 

CREW 
PROCEDURES 
DIVISION 
James W. Bilodeau 

SKYLAB 
PROGRAM 
RESIDENT 
OFFICE 
KSC 
Archibald E. Morse, Jr. 

MSFC/JSC 
RESIDENT 
MANAGEMENT 
OFFICE/ 
DENVER 
Albert B. Triche 

ENGINEERING 
OFFICE 
Willis B. Mitchell 

PROGRAM 
ANAL YSIS 
AND 
PLANNING 
OFFICE 
D.G. Smith 

SPACE SHUTTLE 
PROGRAM 
RESIDENT 
OFFICE 
(DOWNEY) 
William Wilson 
(Acting) 
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LYNDON B. 	JOHNSON SPACE CENTER-CONT. 

PROGRAM SMALL 
SUPPORT BUSINESS 
APOLLO! ANDINTERNAL 
SKYLAB 	 INDUSTRYREVIEW 
John G. McClintock 	 AFFAI RSOFFICE ASSISTANT OFFICE
SPACE SHUTTLE Douglas R. Hendrickson DIRECTOR H.T. Christman INSTITUTIONAL 
R. Wayne Young FOR ---1---------- PROCU REMENT 
ORBITER PROCUREMENT PROCU REMENT DIVISIONEQUAL 

EMPLOYMENT OPERATIONS Parker L. Carroll 
OPPORTUNITYPROJECT 	 James L. Neal 

OFFICERobert C. Hood OFFICE Arthur E. Garrison PROGRAM

I 
 Joseph D. Atkinson, Jr. 
 L-_______ PROCUREMENT 
OIVISIONOIRECTOR OF 
Glenn F. BaileyADMINISTRATION 

AND PROGRAM 
SUPPORT INSTITUTIONAL 
Philip M. Whitbeck RESOURCESASSISTANT 

DIVISIONDIRECTORDEPUTY 	 PROGRAMWilliam A. StranskyClinton L. Taylor 	 FOR SUPPORT 
RESOURCES ----1------- DIVISION 

MANAGEMENT AND James J. Shannon 
ANAL YSIS PROGRAM FINANCIAL (Acting) 
OFFICE SUPPORT MANAGEMENT 
Leslie J. Sullivan James E. Bone, Jr. DIVISION 

Robert E. Driver 

LOGISTICS 
DIVISION MANAGEMENT 

~_R_o_b_er_t_B_.B_o_y_d,_J_r._ SERVICESDIRECTOR 
OF CENTER TECHNICAL DIVISION 
OPERATIONS SERVICES Donald D. Blume 
Joseph V. Pi land 	 DIVISION 

Jack A. Kinzler PHOTOGRAPHIC WHITE
DEPUTY 1-_______ TECHNOLOGY SANDS
Kenneth B. Gilbreath DIVISION TEST 

John R. Brinkman FACI LlTY 
ENGINEERING 
DIVISION 
Wilbur H. Gray Jesse C. Jones 

BIOMEDICAL 
EARTHRESEARCH 

DIRECTOR OF DIVISION RESOURCES 
LIFE SCIENCES Edward L. Michel BIOENGINEERING LABORATORY 
Richard S. Johnston _______________--1_________ SYSTEMS (AT MTF) 

HEALTH DIVISION Robert O. Piland 
DEPUTY John C. Stonesifer 
Lawrence F. Di,tlein SERVICES 

EARTH DIVISION 
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