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INTRODUCTION AND SUMMARY - 

The activities of the Aerospace Safety Advsiory Panel (ASAP) 

accelerated in 1982 to support the increased flight rate of the 

Space Trahsportation System (STS) and the assessment of data 

being acquired on the actual flight experience with the various 

subsystems. Approximately forty meetings took place involving 

NASA personnel, NASA contractors and members of the ASAP. The 

meetings included visits to all NASA centers directly involved ifi 

the flight hardware and its launching and testing, as well as 

contractor facilities. Appendix I contains a list of visits for 

1982 alang with subjects covered during both' the individual 

visits and the complete Panel discussions. 

D ii r 1 i-i g -.-----L--I the yeaz- the Panel membership was ~UYIU~IILCU by the 

appointment of Gerald W. Elverum, Jr., Vice President and General 

Manager of the Applied Technology Division of the TRW Space and 

Technology Group. The purpose of this appointment was to augment 

the Panel's knowledge of propulsion systems needed b&cause of Dr. 

Seymour C. Himmel's completion of his six-year term and the 

signal importance of these systems to Shuttle and payload safety. 

Because of Dr. Himmel's familiarity with the entire Shuttle 

development, he has been retained as a consultant. 

In addition to Gerald Elverum's appointment, the Panel has 

added Robert D, Rothi, Chief Design Engineer of the Douglas 

Aircraft Company as a consultant to follow the progress of 

essential STS systems, landing gear, flight controls, power and 

other. auxiliary systems as flight experience is obtained. It is 

the plan to appoint Robert Rothi to the ASAP as a member when a 

position becomes available in the statutory number of members due 

to notma completion.of terms. The total membership of the Panel 

is listed in Appendix II. 



This year’s Panel report will be based upon newly analyzed 

information from flights STS-1, and SIX-2 i,n 1981, and the more 

current information from STS-3, -4, and -5. In addition, we have 

reviewed the status of R&D aircraft and administrative aircraft 

flight safety procedures and administration for support, test, 

and training flights utilizing NASA"s fleet of aircraft based at 

the several centers. 

The Panel continued with its study of NASA"s plans and 

improvements to increase the flight rate of the Shuttle, improve 

the logistics and reduce the turn-around costs, 

NASA staff activities supporting the needs of the ASAP, the 

gathering of data, the scheduling of fact-finding for the members 

and the alert reporting of changes, test results, organization 

changes, arid NASA schedules have been exceptionally well handled 

during 1982, and the Panel appreciates this excellent support. 

As a result of its work the Panel has the following 

conclusions and recommendations to make: 

CONCLUSION 1 

The Shuttle has been successful as a developmental vehicle 

but the flight test series has been too short to completel'y 

,explore the design performance envelope. 

RECOMMENDATION 1 

A fo.rma1 program should be implemented to identify fliqht 
test objectives compatible with each Shuttle mission flown so 

that the entire flight envelope will be defined in a timely 

manner. 
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CONCLUSION 2 

The determination of the perform'ance envelope of the Shuttle 

includes a determination of the loads that the vehicle 

experiences in flight. Before this det'ermination is complete, 

there have been parallel efforts to reduce actual factors of 

safety in order to reduce weight. This reduction must proceed 

cautiously until the structural loads and capability are 

confirmed. 

RECOMMENDATION 2 

The Panel recommends that extreme caution be used in 

decreasing structural factors of safety for weight purposes 

before all the pertinent flight variations are explored and all 

relevant data has been analyzed and taken into account. A 

corollary recommendation is that the Modular Auxiliary Data 

System (MADS) instrumentation package be carried until the flight 

limits are determined. 

CONCLUSION 3 .__--- 

The Shuttle and its operation is not an airline, even though 

the airline approach to solving problems such as logistics may 

well apply. The literal application of the detailed solution of 

airline problems can be misleading when applied to Shuttle 

situations. Nevertheless, Shuttle "operations" will be 

sufficiently different from R&D flying to justify a major 

operational organization which conc,entrates on the reduction of 

turn-around time, cost, and operational safety. The R&D 

community should respond to the operators of the STS on a demand 

(contract) basis. 
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RECOMMENDATION 3 

The NASA should identify a single, responsible operational 

logistics organization, properly staffed, that should determine 

what commercial methodology is useful to the Shuttle and then 

determine the extent to which those methods are applied to 

Shuttle problems. 

CONCLUSION 4 

Shuttle operation will require a major sustaining engineering 

effort by the present NASA centers and contractors, particularly 

until the operational capability is defined and implemented. 

This should not be confused with, or funded as R&D. 

RECOMMENDATION 4 

In order to control operational economics, the Panel 

recommends that the sustaining engineering should be the 

responsibility of, and be budgeted by, the operational 

organization, regardless of where and who does the work. 

CONCLUSION 5 

The pressure of schedules seems to have relaxed the rigor of 

the certification process as applied to changes. 

RECOMMENDATION 5 

In the past, the certification of the Shuttle involved many 

test considerations and reviews. The current and future changes 

in the Shuttle must have the same rigor of certification. The 

policy and standards should be established by an independent 

organization within NASA, e.g, the Chief Engineer, and should 

~-I ,, _.. - 
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have the direct sponsorship of the iidministrator. FAA processes 

and practices may provide a model. Such a program if it is a 

function of the NASA chief engineer, would also be independent of 

any future operations organization and, thus, it would be in a 

position to certify operational procedure and practices. Such a 

procedure would also simplify the Panel's problem of being 

informed of changes in a timely manner. 

CONCLUSION 6 

The aerodynamic flight stability of the Shuttle is 

exceedingly important in the landing phases. To the extent that 

this maneuver is a combination of the ship's very critical 

stability characteristics, the pilot's perception of control 

needs, and the computer's logic, it is a deceptively simple thing 

with little room for error. The apparent panacea of switching to 

the present autoland system should be cautiously explored. It is 

also important to give the pilot every tool available to enhance 

his perception of the craft's performance. The heads-up display 

is in this category and is useful both in the manual as well as 

in monitoring autoland performance. 

RECOMMENDATION 6 

The Panel recommends that autoland be tried at the earliest 

opportunity where there is a "repeat" pilot who has previously 

made a manual Shuttle landing. This dual experience will be 

invaluable in assessing manual vs. automatic operation. St is 

also recommended that the total installation of the heads-up 

display be expedited and be operational for this demonstration. 

CONCLUSION 7 __- 

Substantial redesign of the SSME turbomachinery is required 

for the desired engine life at the outputs needed by proposed 

future payloads. 



RECOMMENDATION 7 

The Panel recommends the design of new replacement 

turbomachinery for the SSME that will achieve current required 

mission life at the full power level. If possible without 

compromising the achievement of these objectives provisions might 

be incorporated for future growth. In addition to the 

procurement of adequate numbers of the current turbomachinery 

elements, the interim need for spares created by the short life 

of the current machines at high output must be met. 

CONCLUSION 8 

The Panel feels that the landing gear tires and brakes have 

proven to be marginal and constitute a possible hazard to the 

Shuttle. 

RECOMMENDATION 8 

A study of a gear redesign should be started that will 

achieve an adequate factor of safety with the maximum proposed 

Shuttle loads. It seems to the Panel that such an effort should 

include an investigation of changing the attitude of the Orbiter 

on its gear. Reducing the nose-down attitude would substantially 

reduce wheel loads during rollout and braking. 



FLIGHT SYSTEMS EXPERIENCE THROUGH 1982 

The ASAP, in following the results of current flight data 

commend both the development teams at the centers and the 

operational teams which launched, conducted the mission and 

retrieved the Orbiter and its crews. The ASAP particularly 

tracked the petformance of the internal power systems, control 

systems, and the thermal protection systems, all of which had 

concerned the Panel in the initial development phases of the 

program, It is encouraging to report that all of these systems 

appear to be performing well. 

The Panel has continuing concern regarding the progress in 

flight control development, the confirmation of structural 

integrity, the achievements of operational ratings of the main 

engines, and the transition of the entire system to operational 

status in the absence of complete flight confirmation of the 

Shuttle element performance. These specific are.as of 

concentration for the ASAP are in the following sections. 

FLIGHT CONTROL PERFORMANCE 

The Demonstration of Autoland Systems 

The Aerospace Safety Advis,orv Panel recommends that 

NASA Headquarters assure the completion of the remaining 

simulations and tests of the Orbiter Autoland system, including 

touchdown and rollouts, and, if successful, encourage the 

earliest use thereof. 

We believe that safety will be enhanced if the approach and 

landing conditions of airspeed, angle of attack, sink speed, and 

touchdown point can be optimized by automatic control. The 

experience that suggest this emphasis includes: 

a. Studies of Shuttle landings to date show that tire, 
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wheel, and brake stresses are approaching limits. 

b. Short runways, with inadequate overruns, are a cause for 

concern, for instance, a transAtlantic abort to Dakar.. 

C. Landing with excess speed increases stresses, as well as 

exposing the Orbiter to a "weight on wheels" instability that is 

divergent, as in most delta-wing aircraft. 

Problems in pitch control of the Orbiter have been observed 

since the Pilot Induced Oscillations (PIO) of the fifth Approach 

and Landing Test (ALT 5). Some improvements can be made in 

software and mechanical controls, but correction of the basic 

characteristics would require complete redesign; perhaps 

including canard control surfaces. 

A skilled pilot, under non-stressful conditions, can "grease" 

the Orbiter onto the runway; witness some of the beautiful 

landings to date. This requires great precision in establishing 

approach conditions, and the avoidance of any sudden inputs to 

pitch control. Aborts, heavy payload landings, less skilled 

pilots - all bias conditions toward the limits in control and 

mechanical capability. 

An autoland landing takes the uncertain "gain" of the pilot 

out of the loop. The precision and resolution of the Inertial 

Measuring Units and the integrating rate gyros combined with 

Microwave Scanning Beam Landing System (MSBLS) and the digital 

autopilot allows the main computers to control attitude, 

airspeed, and sink rate to a precision that few humans can match 

except under ideal conditions. 

As to reliability: 

a. Automatic landings have been in use in commercial 

aircraft operations for about 10 years. 
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b. Elements of the autoland system have been used on every 

Shuttle flight excluding final glide slopes and landing. 

C. Dozens of Shuttle training aircraft flights have used the 

MSBLS at KSC (down to about 20 feet above the runway). 

In attempting to promote demonstration of the autoland 

system, the ASAP recognizes these factors as valid: 

a. Astronauts, by virtue of years of training and simulation 

experience in the manual control process, are understandably 

reluctant to "let a machine do it." 

b. Monitoring progress of the autoland system is difficult 

without a heads-up display or other device to assist in judging 

progress and eases take-over in the event of system failure. 

Nevertheless, the ASAP urges such a demonstration and 

suggests the following: 

1. A demonstration of the autoland system should be 

scheduled for a repeat commander or pilot as soon as the heads-up 

display is useable. 
I’ 

2. NASA should reexamine the auto braking and autolanding 

gear extension systems to make the autolanding system complete. 

3. Provisions for autoland should be installed at the most 

likely contingency landing sites, e.g. Dakar. 

4. The investigations of ground control de-orbit should be 

revisited for possible rescue via automatic de-orbit and remote 

or automatic control to autoland. 
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STRUCTURAL INTEGRITY 

During the year 1982, the ASAP has given particular attention 

to the safety aspect of the following structural areas: 

0 Lightweight external tank 

0 Use of instrumented flight data 

0 Continued expansion of structural operating limits 

0 Structural modification of OV-102 

0 Filament wound motor cases for solid rocket boosters 

Filament Wound Case for Solid Rocket Eoosters 

The ASAP reviewed the structural aspects of the Filament 

Wound Case (FWC) at MSFC on June 10. The Panel's impression 

based on this limited review is that the plans for design, 

development, and testing are well thought out and that the 

structural integrity of the final product will be solidly based 

on test data. The minimum flight design factor of safety (F.S.) 

is 1.4. At the pinned joints between composite and steel, a 

F.S.-2.0 is used with "A" allowables* based on test data. 

Light Weight External Tank (LWT) 

The specification for the original external tank, now called 

Heavy Weight or Standard Tank (HWT), stated that the total inert 

weight be not greater than 77,902 pounds. The actual inert 

weight of the production HWT is 75,900 pounds, of which 57,195 

pounds is structure. 

*“A” allowables refers to material properties (e.g., tensile 

and compressive strength) equal to 99% or more of the population 

of measured values with a confidence level of 95%. 

- 
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As a weight reduction measure, the external tank has now been 

redesigned and the new light weight tank has an actual inert 

weight of 56,800 pounds, of which 52,589 pounds is structure; so 

in going from the heavy to the light the structural weight was 

reduced by 4,600 pounds or 8.0 percent. The remainder of the 

10,400 pounds, sometime reported as weight reduction from the 

original specification, took place in such nonstructural items as 

plumbing, thermal protection provisions, and updating the weight 

bookkeeping to account for the fact that the production HWT was 

2,000 pounds underweight. Panel interest was focused on the 

structural integrity of the LWT. 

In its review of the LWT the ASAP has centered its attention 

on the liquid hydrogen (LH2) section for the following reasons 

(further discussion is found in Appendix III): 

0 The structural weight of the LH2 tank of the LWT was 

reduced by 10.5 percent from that of the HWT. 

0 A critical design condition for the external tank is at 

staging of the Solid Rocket Boosters (SRB). In the 

absence of the SRE thrust, most of the 1.5M pounds total 

thrust of the Orbiter's three main engines is transmitted 

from the Orbiter to the aft end of the LH2 tank and passes 

upward through the LH2 tank to the liquid oxygen (LOX) 

tank, which is the major mass of the stack at that time. 

The thrust loading produces an axial compression and an 

overall bending due to the eccentricity of the thrustload, 

both of which produce compressive stresses in the LH2 tank 

shell facing the Orbiter. The most probable failure mode 

is an instability, or buckling, of the LH 2 tank shell 

which could lead to serious consequences. 

0 The buckling strength of the LH2 section of the LWT has 

been verified by test only to limit load (i.e., 109% of 

rated power level of the main engines) so that any margin 
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of safety between actual operating conditions and failing 

conditions is dependent solely on analytical procedures. 

0 Analytical procedures for prediction of shell 

instabilities are complex and not well correlated with 

experimental results, particularly for concentrated loads 

imposed on a complex nonuniform stiffened shell such as 

the LH 2 tank. 

0 The analyses that had been done were linear bifurcation 

types (STAGS and BOSOR). 

The ASAP was concerned about the structural integrity of the 

Light Weight External Tank because: 

0 Data on strength justification has been sparse. 

0 Reluctance to depend entirely on linear analytical methods 

to predict failing instability of a complex shell-like 

structure subjected to concentrated loads as in the LH 
2 

tank when the design factor of safety is as low as 1.265. 

The maximum thrust of the main Orbiter engines to be used 

during STS-6 is 104% of rated power level. This provides a 

test-proven F.S. of 1.14 (i.e., 1.19 FS @ RPL/1.04 RPL) for this 

flight. Concern within ASAP over this narrow margin resulted in 

a meeting which is reported in Appendix III among NASA personnel, 

technical members of the Martin-Marietta Corporation, with ASAP 

members at which views concerning the adequacy of analysis were 

expressed by two independent consultants in analytical methods 

for shell structures. The following recommendation resulted from 

this meeting: The ASAP accepts the adequacy of the current 

analysis and tests for the next Shuttle operation, but recommends 

that the nonlinear analysis now planned be performed to add 

further confirmation of the structrual adequacy of the Light 

Weight Tank (LWT) before flights using 109% of rated power level 

are approved. We understand this work is now underway. 
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Use of Instrumented Flight Data --_ ---- 

The first five Shuttle flights have produced a substanital 

amount of instrumented flight measurements that are of extreme 

importance to safety exploiting the full structural capability of 

the STS. To realize the latent benefits of these flight data, it 

needs to be reduced to a readily useable form and then analyzed 

by stress analysts familiar with the structural arrangement, the 

design loading conditions, the analytical and experimental 

internal load determinations, and the failing stress allowables. 

Continued Expansion of Structual Operating Limits -- 

The instrumented flight data already collected during the 

missions of STS-1 through STS-5, properly analyzed, will provide 

a valuable data base to aid in predicting the safe magnitude of 

steps that can be taken in exploring beyond the boundaries 

established by the first five flights. The Development Flight 

Instrumentation (DFI) package used on the first five flights had 

the capacity to measure and record information from 4,000 

sensors (strain gauges, thermocouples, pressure transducers, 

etc.). Because the DFI occupied a good portion of the payload 

bay and weighed about 11,000 pounds, it had to be removed from 

OV-102 after STS-5 to make room and payload available for 

Spacelab 1. There are no plans to use the DFI package on any 

future STS missions. To safely explore and establish the 

structural limits needed to utilize the full capability of the 

STS-5, some flight instrumentation to monitor critical strength 

items will be required. 

Some of the issues involved in expanding the structural 

limits are: 
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0 Ascent and entry loads 

0 Payload/Orbiter dynamic interaction 

0 Ascent aerodynamic loads distribution 

0 Structural thermal stresses versus cross range 

It appears that the vehicle best suited to carry the brunt of 

the structural limits expansion is OV-102 after it has been 

through the Maxi-Mod process and has been equipped with a Modular 

Auxiliary Data System (MADS).L/ Thus modified and equipped, 

OV-102 will have full strength and adequate instrumentation to 

safely expand the structural operating envelop?. 

ov-102, as it flew the STS-1 through STS-5 missions, had 

unexpected structural limitations brought about by weight growth 

and early loads later found in need of correction. Discrepancies 

were dispositioned for the operational flight tests (OFT) and 

performance placards were issued on maneuver load factor (2g) and 

landing sink rate (6 fps). In addition, top sun conditioning was 

required prior to entry to relieve thermal stresses. 

The ASAP understands that present plans are to use OV-102 

to fly the STS-9 mission. The landing gross weight for STS-9 

will be about 222,000 pounds which compares to the maximum 

previous landing weight of 209,483 pounds (STS-4). Also, the 

l/The MADS planned for OV-102 will have the capability to record - 
data from 855 sensors, of which about 500 are allocated to 

structures-related measurements. 
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load carried as cargo will be somewhat over 35,000 pounds which 

exceeds the previous maximum of 32,279 pounds (STS-5). 

Therefore, the STS-9 flight will need to be made with more 

restrictive flight limits than STS-1 through STS-5 in order to 

maintain the same margins of safety. In order to maintain the 

margin of safety of 1.4 in an abort-once-around, the maneuvering 

load factor, nz, would be restricted to 1.49 and the sink rate on 

landing would be restricted to about 4.5 fps. The Panel believes 

that, with special training and special precautions, the tighter 

restrictions required for STS-9 can be safely flown, albeit at 

some higher level of risk than with a full strength vehicle. 

The ASAP recommends that serious consideration be given to 

incorporating the Maxi-Mod modification into OV-102 following the 

STS-9 mission and also installing the planned data system (MADS), 

so that a full strength vehicle with adequate instrumentation can 

be used to continue the expansion of the operating envelope to 

the safe limits of the fleet vehicle. 

ORBITER LANDING GEAR -- 

The landing gear including wheels, tires, and brakes, is 

vital for the safe completion of any mission. With the future 

flights going to higher weights and lower margins, possibly even 

negative margins, it is imperative that existing capabilities be 

fully explored, documented and improved where necessary. 

Of particular concern are the following: 

0 The inclusion of HUD or Autoland to consistently minimize 

the touchdown speed and distance from the runway threshold and to 

assure the optimum vehicle attitude to preclude PIO's and high 

ground loads. 

0 The inclusion of an Autobrake system to relieve the work 
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load on the pilot during a high strain period and to assure a 

uniform maximum brake pressure available to achieve the desired 

stopping distance. 

0 The high torque peaking of the carbon lining and the low 

strength of the beryllium stator and rotor keyways. The 

combination of materials should be reviewed as well as the means 

of attaching the brake to the axle. Excessive axle deflections 
under the abnormally severe tire loads induced by the negative 

angle of attack at high ground speeds dictate some type of 

floating mount to prevent the brakes from carrying ground loads 

in addition to the normal braking loads. 

0 The abnormally severe loads imposed on the main tires due 

to the 3.92' negative angle of attack with the nose tire on the 

ground at high speeds. At 240,000 pounds with aft c-g., the 

static load on each main tire is only 54,000 pounds; whereas, at 

165 knots the tire load increases to 140,000 pounds. Not only 

does this require stronger tires, but also higher inflation 

pressures, over 315 psi, to keep the tire defletions and carcass 

temperatures within limits. As tire pressures and ground speeds 

increase, the attainable coefficient of friction between the tire 

and the runway decreases thus increasing the stopping distance. 

A longer nose gear would help reduce the negative angel of attack 

and the main gear loads. Or it might even be possible to replace 

the dual main wheels with four wheel bogies to reduce the load 

per tire. 

0 The foreign-object damage to the thermally protected 

Shuttle surface by debris thrown up by the tires was mentioned in 

last year's report. When the landing performance has been 

improved to the point of using the paved runways, this issue will 

be resolved. Being able to use the paved runways available for 

normal landing and for emergency aborts is essential for 

continuing safe operations. 
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LITHIUM BATTERIES 

The Panel was asked to assess the safety of the use of 

lithium-bromine complex batteries just prior to the launch of 

STS-5. The batteries in question were small A-A size cells for 

use in hand-held radios; D size cells in the cassette data 

recorders, space suit lights, TV cameras and the survival radio. 

An investigation revealed that the internal cell and battery 

hazards were acceptable and the Panel agreed that no changes 

should be made prior to STS-5, since the batteries were already 

on hand if not on board. 

Lithium batteries have a large advantage in energy storage 

capability over standard batteries but their characteristics in 

many operational modes are not fully understood and accidents may 

occur if operating limits are exceeded and quality assurance is 

not assiduously controlled in their manufacture. Protection is 

provided to control the hazards. However, there are undoubtedly 

certain applications that are not practical with any other 

battery. In those cases, they should be used with suitable 

precautions. It is not so clear why the hazard would be 

acceptable in a flashlight or hand-held radio application. In 

making such a judgment, one should weigh all the factors such as 

energy requirements, safety, convenience of handling, operating 

limitations and disposal. 

A corollary of this particular Panel activity is that a 

mechanism must be developed to bring hazardous items such as this 

to the Panel's attention in a timely manner. 

EVA AND PREBREATHING 

Extra-vehicular activity is a useful adjunct to the 

Shuttle's capability but, as currently planned, it is not without 

important 1 imitat ions. To be most useful the suit should operate 
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at the environmental conditions sufficiently close to those of 

the cabin to eliminate the need for prebreathing in order to 

prevent the "bends." Current prebreathing time and protocol 

limits the emergency capability of EVA. The ASAP recognizes that 

the design of an all-purpose space suit, useful as a work station 
as well as an emergency device, is not simple but believes that 

the present design should be reviewed to make sure that it is 

acceptable. 

It is not clear to the ASAP that there are major requirements 

for EVA except in some emergences or the replacement of failed 

elements of expensive satellites. The requirements for emergency 

use appear to the ASAP to preclude systems that require long 

hours at different pressures than the normal cabin pressure and 

extended prebreathing times. It is suggested that an analysis be 

made for different failure scenarios. Different EVA requirements 

will undoubtedly emerge and such requirememts could dictate EVA 

equipment design requirements. 

MAIN ENGINES 

With but one exception, all propulsion systems of the Shuttle 

functioned flawlessly during all the flights this year. The 

performance of each of the systems: the main engines (SSYE's), 

the solid rocket boosters (SRB's) and the orbital maneuvering 

system (OMS) engines was within the range predicted. The one 

incident that marred this otherwise perfect record was the 

failure of the SRB recovery system in the STS-4 flight. This 

failure had no effect on the mission itself although the SRB 

motor cases were lost. The subtle cause of this failure was 

identified and the corrective action implemented for the STS-5 

flight succeeded in overcoming the problem. 

The certification program for the FPL (109%) version of the 

SSME, in contrast, has been beset by test failures and problems 

-- . 
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that have impeded achievement of engine certification. There 

wete two serious incidents, both resulting iri significant loss of 

hardware. Both of these failures involved developmental hardware 

changes, in one instance installed on a certification engine. 

Failure reviews were conducted, the causes identified and 

corrective actions implqmented. The loss of hardware suffered 

exacerbated an already existing problem of limited engine 

hardware availability. The Panel has noted in the past its 

concern about the meager supply of hardware in the SSME program. 

The problems that were encountered with SSME turbomachinery 

during development and certification of the RPL (100%) version of 

the engine have reappeared in the FPL program. This is most 

probably a consequence of the higher speeds and operating 

temperatures associated with operating at the FPL thrust level. 

These problems include turbine blade cracking and sheet metal 

cracking in the HPFTP and bearing weaf and distress and 

subsynchronous-whirl in the HPOTP. All of these phenomena are 

life-limiting. As a consequence, during the FPL certification 

program frequent replacements of the turbopumps have been 

required. As of the end of October 1982, no FPL high-pressure 

turbopump had been able to accumulate more than 2500 seconds of 

operation without removal for cause. 

There exists a program of design changes to the turbopumps 

intended to alleviate the problems encountered. It is the 

consensus of the several groups that have examined the situation 

that, with continuing development and the present approach to 

certification, an engine with satisfactory and safe performance 

at iO9% should be achieved albeit with limited life. This will 

require frequent change-outs and inspections of the 

turbomachinery operationally. 

There is a growing body of opinion that the origin of the 

problems of the turbomachines is of a "systems" nature rather 

than a set of discrete component difficulties. 1Jnder such 
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conditions a set of "fixes" to components within the physical 

constraints of the current design would, at best, be of limited 

value. 

It would seem prudent, therefore, to undertake a major 

redesign of the turbopumps as the long-range solution to the 

problems. At the same time, in recognition of the planned rapid 

increase in launch rate and the long time (3-5 years) requited to 

design, develop and certify redesigned turbomachinery, provision 

should be made to acquire additional spate turbopumps of current 

FPL design to accomodate the frequency of removals that is to be 

anticipated. 

During 1982 the Panel also emphasized the SSME operational 

planning and status of logistics planning so that the inevitable 

emphasis on turn-around time reduction and turn-around costs 

will not introduce additional hazards. It was apparent to the 

Panel that substantial planning had been done but that the budget 

support of such plans may be a major constraint towards the 

attainment of safe rapid tutn'around. Specifically: 

0 The critical dependence on the performance of the high and 

low pressure turbo pumps for both oxygen and hydrogen, coupled 

with only modest imptovements'in the mean-time-to-failure of 

these elements, suggests that more spares ate essential. This 

would contribute to safety and would preclude dependence on 

cannibalizing production elements for flight support, 

0 Not apparent in the planning is the development of @ 

dedicated facility ot function for maintenance and ovethaul- 

turn-round of main engines. This will be necessary before 

minimum safe turn-around time and cost is achieved. 

0 Proposals within NASA which include contractor operation 

of major elements of the Shuttle or the entire STS for purposes 

of reducing cost should be carefully evaluated for their effect 

/ -_. 
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on safety. This is noted in the discussion of the SSME because 

it is felt'that operation, testing, inspection, and monitoring of 

flight data is still, and will be for some time, critically 

dependent on experience rather than on developed methods and 

procedures. Shifting turn- around ot maintenance responsibilities 

to a separate organization should be approached with extreme 

caution. 

0 The decision to purchase another Shuttle is not a 

substitute for a fully developed logistics, maintenance, and 

spares program, which is properly funded. This comment applies 

to the entire STS program. 

Appendix IV contains a more detail report on the above 

summary comments with patticuiat reference to the investigations 

done in logistics and spates planning. 
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IMPROVEMENTS FOR ROUTINE OPERATIONS 

NASA ORGANIZATION ARRANGEMENTS 

The challenge of achieving true operation1 status for the 
space transportation system is, in many ways, as rigorous a test 

of NASA's management and technical capabilities as the 

development effort itself. Recognition of this fact at NASA's 

top management levels is essential if the management challenge is 

to be met successfully. 

The problem arises, in part, by the Shuttle's progressive 

testing and performance enhancement which will continue well into 

the operational flight schedule. This means that the experience 

and expertise of the development centers and their associated 

contractors must be readily accessible during this shakedown 

period that will last for another 5 years ot longer. At the same 

time, however, an effort to build a truly operational system 

within an organizational structure dominated by the development 

centers is likely to fail. This is the tote of NASA's present 

management dilemma. 

The development c,enters-- particularly JSC and MSFC--are not 

attuned by experience or philosophy to the management discipline 

that is essential to a successful commercial operation. Their 

understandable mutual competition within NASA for assignments and 

budgets, and their associated reluctance to let go of areas of 

responsibility once assigned, are serious obstacles to building a 

well-integrated and disciplined operational entity. In other 

words, the decentralization and fragmentation of responsibility 
inherent in a center-based strategy will, in the end, confound 

all efforts to operate the system efficiently through steering 

committees and task groups. At the same time, NASA cannot risk 

cutting itself loose from the centers' experience and expertise. 
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The Panel also recognizes the severe budgetary constraints 

that ate likely to impede realization of an optimum logistics 

strategy in support of a routine and reliable commercial 

operation. For example, it would be untealistics to maintain the 

level ,?f spares that would routinely be obtained by a commercial 

airline operation; Similarly, a dedicated overhaul facility in 

the vicinity of KSC may also be an unrealistic expenditure, much 

as it might improve turn-around time. Numerous and difficult 

trade-offs will be needed in this budgetary environment. This 

fact heightens the need for a clearly defined line of 

reponsibility and authority within NASA to make these decisions. 

It is not the Panel's responsibility to prescribe a specific 

solution to this management dilemma surrounding the Shuttle's 

transition to an operational commercial system. However, the 

signiticant safety considerations that are directly linked to 

this transition suggest several approaches ot principles that 

should be considered by NASA management. 

0 The organizational arrangement within NASA that is to be 

responsible for commercial operation of the Shuttle should be 

determined and announced, even though full implementation of this 

arrangement might not be feasible for the next several years. 

0 As a first step, the management core of this operational 

organization should be established as soon as possible and given 

authority to resolve major management and budget issues that will 

inevitably arise among the development centers as they support 

Shuttle testing and enhancement during the transition period. 

This core group would logically be situated at NASA Headquarters. 

This is another way of saying that someone at or neat the top 

must clearly be in charge to control the natural competition 

among the centers. 

0 The relationship of the development centers to the 

operational organization should be one of subcontractors, 
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providing the development skills and expertise as requested on a 

reimbursable basis. Budget and Shuttle performance improvement 

program decisions would be the province of the operational 

organization. 

0 The role of the Shuttle Processing Contractor must be 

recognized as evoluntionary, given the Shuttle's continuing 

enhancement and a host of other uncertainties. The operational 

organization within NASA must retain ultimate responsibility for 

the Shuttle's commercial operation, as well as defining the 

specific roles and responsibilities of the SPC. A similar 

Headquarters control of the roles and responsibilities of the 

potential payload processing contractor should exist. 

0 NASA should give serious consideration in the long term to 

establishing the operational organization as a Government 

corporation, in order to achieve effective separation from the 

developmenmt centers which otherwise might function as de facto -- 
commercial operators of the STS. The benefits of establishing 

such an entity whose sole reason-for-being was the efficient and 

reliable operation of the Shuttle could be significant. At the 

same time, such a separation might enable the centers to pursue 

their historic R&D roles more effectively. 

TRACKING AND DATA ACQUISITION 

Today the Spaceflight Tracking and Data Network (STDN) 

consisting of fifteen ground stations provides less than 20% 

coverage of the Shuttle in orbit. The transmission of both voice 

and commands on the FM uplink from the ground to the Shuttle and 

the transmissin of voice and telemetry on the FM downlink are 

provided by an S-band communications system operating at the 

relatively low data rate of 32 KBPS uplink and 92 KBPS downlink. 

There are four flush mounted antennas on the Orbiter vehicle 

which provide a dual redundant communications path to the ground 

stations. 
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In the near future the STDN will be augmented by two 

operational Tracking and Data Relay Satellites in geosynchronous 

orbit and separated by approximately 135 degrees and will be able 

to extend this coverage of the orbiting Shuttle to 85 - 90% 

These satellites - also called WESTAR - together with a ground 

station at White Sands, New Mexico, constitute the Tracking and 

Data Relay Satellite Systems (TDRSS). The system will provide 

NASA with telecommunication services as needed. Current plans 

include orbiting a spare satellite between the two active 

satellites that can be moved into position to replace a failed 

satellite. The Shuttle Orbiter S-band system will then be able 

to communicate with the ground through the TDRSS system and will 

do so whenever it can. 

In addition, a wide-band communications link from the Shuttle 

Orbiter to the ground via the TDRSS system is currently planned. 

This link will be used for on-orbit transmission of 2 MBPS to 50 

MBPS of scientific data and, on a time-shared basis, will also 

accommodate television, analog scientific data, experiment or 

operational tape recorder dumps, etc. A deployable 35 inch 

steerable antenna shared with the Orbiter rendezvous radar 

susbsystem, operating in the Ku band and stowed in the payload 

bay will be used for this communications link. Unfortunately, 

this Ku band system is only single-string for budgetary 

considerations but on the surface at least does not appear to be 

a safety related item. 

When the TDRSS is proven to be operational, all but three or 

four of the STDN ground stations will be phased out. The target 

date is mid-1984. Although the direct communication ground link 

will then be far less than the current 20% coverage, the DOD 

ground facilities at seven locations world-wide will always be 

available as a backup should the satellite relay system fail. 

(It should be noted that this will not be the first time that a 

manned spacecraft has utilized satellites for communication - it 

was successfully demonstrated during the ASTP joint mission with 
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No plans are currently underway by NASA to assess 

specifically the safety aspects of the new communications system 

and the ASAP has not yet been briefed on the subject, However c 

the Panel will request such a briefing sometime during the 

calendar year 1983. Scheduled tests of the system are planned 

for Match and again in August of 1983 and the Panel will 

certainly wish to review those test results. 

SURVIVAL CONCEPTS 

Over the last few years the ASAP has participated in many 

discussions of crew survivability, particularly during the launch 

and possible ditching of the Shuttle as the result of an abort. 

Although the circumstance of a ditching is remote, the conclusion 

of analysts suggests that an intact structure from which escape 

is possible on ditching is not probable. Thus, an ejection 

system operable at lower speeds is perhaps the only practical 

solution to the ditching problem. It should also be configured 

to serve for some launch aborts. The standard ejection seats 

have already been determined to be impractical for more than two 

crew members but there is a current technology in use involving a 

tractor rocket that lifts a person through a suitable opening. 

Concepts show that after .ejection of four crew. members, the 

succeeding flight crew members move into position at the cabin 

opening before firing their rockets. This solution is very 

complex, but the Panel recommends that NASA study its application 

to the Shuttle with two to six crewmen and determine the cost 

to install in a new Shuttle as well as the cost and feasibility 

of retrofitting current Orbiters. 

The Panel feels that an even more likely problem is a ground 

incident occasioned by a blown tire or gear failure on 1,anding. 

Immediate ejection could not only save a major number of the 

crew, but would open mote escape routes. This should be analyzed 
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in detail because a landing incident is believed to be more 

likley than the ditching or a major launch malfunction. 

ROLE OF CREW VS. GROUND 

The real time control and management of space missions by 

Mission Control has served well but requites extensive and 

expensive communications if continuous control is, in effect, 

to be maintained. This was necessary during the test mission of 

the STS and desirable where Shuttle misions are unique and 

relevant experts can be gathered at Mission Control. In the case 

of the Shuttle as a transport system, substantial economies would 

result if a greater degree of reliance on the crew were to be 

achieved. The crews must be permitted and aided to develop a 

reiiance on their own capabiiities in emergencies that may occiir . 

It is suggested that crews should be encouraged to work toward 

the routine execution of the entire mission, calling upon ground 

assistance only in unusual situations. The ultimate savings will 

only be realized if the entire operational support structure is 

streamlined as a result of flight experience and appropriate 

divisions of responsibility are achieved. 

ASAP PRIORITY LIST OF SAFETY IMPROVEMENTS 

Over the years a number of suggestions have been made by the 

ASAP not to emphasize major hazards in the current design of the 

Shuttle systems but to note those systems which do not appear to 

be sufficiently simple or to have adequate safety back up and 

must, therefore, demand "every flight" detail checks and 

inspections before safety can be assured. The ASAP feels that 

NASA has not done a comprehensive study of this type of systems 

improvement but has concentrated primarily on improvements to the 

payload performance. As in pr-iot reports and letters to NASA, 

the ASAP suggests such a review of the consistency of redundancy 

in the Shuttle systems designs and the potential for changing 

entire systems concepts to simplify operations by permitting 
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quick turn-arounds without "every flight" attention to the 

potential safety performance of the subsystem. 

Without such a study it is not possible to defend any 

particular priority 1,isting but the ASAP, on the basis of its 

collective judgment continues to feel concern about the following 

systems: 

0 The APU system - particularly the APU installation in the 

solid propellant boosters. 

0 The rudder-speed-brake mechanical control system 

downstream of the drive motors. 

0 The landing gear system, particularly the wheels and 

tires (can the ground attitude of the Orbiter be 

modified?). 

0 Crew escape (for maximum number) at launch and prior to 

potential ditching or during and after a landing 

accident. 

0 EVA system to reduce time from decision to emergence. 
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POLICY ISSUES FOR OPERATIONS 

Whatever NASA decides to do with respect to organizational 

structure to support routine operations of the Space 

Transportation System, it appears to the ASAP that Headquarters 

attention should be directed to the creation or clarification of 

broad NASA policy in several critical areas. These include: 

logistics and maintenance planning, certification, configuratin 

control, and component life determination. A brief discussion 

under each of these headings follows: 

LOGISTICS.AND MAINTENANCE PLANNING 

A comprehensive overall integrated logistics plan for the 

entire Shuttle system is essential and overdue. This should 

include all major elements; e.g., Orbiter, ET, SRB, SSME, OMS b 

RCS, etc. Overhaul and repair facilities as well as spares 

stocking and warehousing issues should also be .addressed. The 

plan should address the "near term" problems specifically and 

give an outline of the "longer term" requirements. Even if this 

plan is altered shortly after issue, the discipline entailed in 

its preparation will have served its purpose. 

A maintenance plan for the entire system should be evolved 

along the lines of the FAA Maintenance Review Board philosophy. 

This can be either a part of the plan in the preceding paragraph 

or alternatively developed as a separate task. It will be 

required, however, to examine the adequacy of the present spares 

procurement quantities. 

The Maintenance Engineering Analysis (MEA) or Failure Modes 

and Effects Analyses (FMEA) process for all components of the 

Orbiter is admirably thorough but may be exhaustive and, 

therefore, compieted too late to be of value for the plans 

mentioned in the two previous paragraphs. While MEA's will be 

essential for major components, a more practical approach using 
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flight line and launch pad experience should be considered in the 

interests of placing spares orders immediately. A small task 

force could probably accomplish this if given a suitable mandate. 

The spares quantities which have been ordered thus far and 

which were declared in General Abrahamson's logistics status 

review at KSC on November 9 to be essentially completely 

delivered in some cases, are probably insufficient. The small 

task force referred to in the previous paragraph could examine 

this question, but if the spares of SSME's and their major 

component are any criterion, then there may be a problem. 

Certainly in the interest of safety we cannot continue the 

present practice of "cannibalization" and robbing of the 

production line to meet each launch date. 

The prospect of eliminating or reducing the coverage of 

certain maintenance manuals, illustrated parts catalogs and 

wiring diagram manuals in the interest of economy is viewed with 

dismay. The success of the current concept, especially in the 

longer term (say 1990), will be partly dependent upon adequate 

and accurate publication. 

The "sustaining engineering*' function should be critically 

examined to avoid duplication between NASA and the Shuttle prime 

contractors. If it is eventually vested in the SPC group, it 

should draw skills from each major contractor and take due notice 

of the problems of continuity of experience which might be 

endangered by attrition, retirements, and the like. Obsolescence 

of some of the equipment and disappearance of some smaller 

vendors will be a special problem in this respect in the"longer 

term." 
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In addressing the above, it may be useful to study "Notes on 

Relationships of Shuttle Program to Commercial Airline Logistics" 

November 20, 1982, included as appendix V of this report. 

THE CERTIFICATION PROCESS 

In the process of reviewing changes for performance 

improvement and the basis for certification, the ASAP is 

concerned that the certification process for such changes is 

inconsistent, i.e., the rigor of the originally specified 

certification process. 

Examples of changes that may have had less rigor in their 

certification are: the safety factor reduction in the new light 

weight external tank and the decision not to test to ultimate 

load, the substitution of quilted material for the silicon 

thermal protection tile over large areas of the Orbiter. Taking 

such actions during an experimental program is inevitable, but 

steps should be taken to complete certification of all 

significant changes. 

The suggestion by the ASAP is that NASA Headquarters 

institute a review of the total certification process for Shuttle 

hardware as well as support functions such as software 

certification, ground support processes, maintenance'monitoring, 

etc. It is further suggested that the policy for certification 

and the approval for deviation be a Headquarters responsibility. 

- 
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CONFIGURATION CONTROL 

The objective of a certification program for a vehicle is to 

validate that all of its parts in fact perform together as a 

completely configured system. Substitutions of components or 

subsystems that have not been involved in such a formal 

integrated test program could invalidate the certification status 

of the vehicle by changing its configuration. 

Several times during the year the Panel was presented 

with information regarding configuration identification program 

related to the initial builds underway for the remaining Orbiter 

vehicles. However, at some of the subsystem levels the detailed 

configurations have not always been determined. For example, 

while investigating the logistics support plans for the SSME, we 

found that complete indentured parts list does not yet exist for 

full-power engines. We believe there are many issues still open 

on the final full-power engine configuration. Lack of a detailed 

indentured parts list is cause for concern with regard to even 

defining explicitly the baseline for a configuration control 

program on the SSME. 

Shortly before the STS-5 launch there was even some 

discussion as to whether all three engines would have the same 

certified configuration as a result of the impeller damage on the 

pump of one engine and lack of an available replacement with 

identical configuration. Although this problem was "resolved" by 

using the damaged pump, it highlights another issue; namely, how 

to maintain a certified system configuration without an adequate 

supply of configured components for replacement. 

Because changes are being continually introduced to correct 

problems identified either during development or from flight 

operations, it is likely that each of the four Orbiter vehicles 

- 
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will have different, as-integrated, configurations at the 

detailed level. This may be true also in the case of the 

external tank and the solid boosters; at least for the next 

several years. Furthermore, the extremely limited replacement 

hardware supply will cause changes to the as-integrated 

configurations through substitution of new design components or 

cannibalization of older design components. This is particularly 

probable on the engine, power supply and electronics subsystems. 

It is the Panel's opinion that NASA must adhere to a rigidly 

disciplined methodology in which each vehicle's configuration is 

identified and recorded in detail, and 2its individual 

certification status maintained. There should be no planned 

substituion of components without a full understanding of the 

implications to the overall system operation and safety. The 

computerized configuration and validation records combined with 

change control rules should also form the basis for the logistic 

maintenance and reliability programs. One must particularly 

guard against changes made under the pressure of an imminent 

launch schedule where system implications cannot always be 

identified nor assessed. 

An example that amplifies the above concern was raised by the 

premature separation of the parachute riser lines on the SRB 

cases during STS-4. In this case, a change in operational 

concept was coupled with a hardware change. However, it appears 

that a change in switch sensitivity may have occurred which 

resulted in the riser line release at the low g-level of the 

frustum separation event. The important safety implication is 

that an adequate vehicle Configuration, Control Progr-am involves 

not only the documentation of a fully certified system 

configuration and a disciplined change authorization procedure, 

but also quality control at the field level to assure that 

components changed are as specified. 
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CDMPONENT LIFE DETERMINATION 

In the design and development process for the Shuttle system, 

specifications were set up for each element and then a test 

program devised to demonstrate that the component would qualify 

for the desired life under the postulated conditions, Now that 

the Shuttle is flying, we have the opportunity to check whether 

or not the real conditions are as predicted and to determine the 

actual life of the component. This information is not only 

needed in the spares and logistics program, but will establish 

what the real margin of safety is for the various subsystem of 

the Shuttle. These data are vital for the guidance of the 

sustaining engineering program and must be obtained even though 

the necessary test and inspection may increase estimated costs 

and lengthen the turn-around time in the near term. 
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FLIGHT SAFETY FOR NASA AIRCRAFT OPERATIONS 

During 1982 a series of accidents in aircraft operations made 

it clear that further emphasi,s on operational safety for support 

and test aircraft was necessary throughout the NASA organization. 

The ASAP, responding to a specific request from Administrator 

James Beggs, issued a letter report on September 13, 1982 (see 

Appendix VII). 

Following the Panel report, NASA Headquarters initiated 

reviews of JSC and LaRC by EC0 System International Company 

resulting in their report "NASA Flight Operations Review". In the 

EC0 report, as well as the ASAP review, studies of the 

distribution of accidents as to cause such as weather, pilot 

error, powerplant, etc., have shown,that pilot error is the 

principal culprit. This is true whether the class of operation 

is commercial airline, general aviation, or military. There is 

no reason to believe that NASA flight operations are any 

different. 

Assuming that pilot error will be the principal cause of 

future NASA accidents, it is clear that the normal management 

approaches to discipline and procedures must be augmented and 

monitored. 

Pilot errors can be attributed to training, current 

proficiency, physical condition, and mental attitudes such as 

carelessness or lack of patience. NASA has special problems 

because of the variety of its flight operations and the wide 

spectrum of pilot experience. 

Supervision is a necessary, but not sufficient, condition to 

combat pilot errors. Selection, training, proficiency, and 

physical conditioning are some of the factors that can be 

monitored but when the wheels come up into the wells, the pilot 

is on his own and pilot attitude governs flight safety. 

- 
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Pilot attitudes are a result experience, training, and by 

examples set by other pilots of established reputation. In this 

respect, NASA has a wealth of expertise that can make a major 

contribution. The ASAP suggests an education program that could 

be sponsored by the Intercenter Aircraft Operations Group (ICAOG) 

which could take the form of a series of "leadership" seminars to 

be given at weekly (or monthly) flight safety meetings held at 

various centers. 

The "stable" of experienced and famous test pilots NASA 

employs is large. It is felt that a series of seminiars on 

interesting subjects by selected speakers would instill in the 

younger and less experienced pilots an appreciation of the 

disciplines and attitudes that make for safe flying and allowed 

these senior pilots to achieve a remarkably accident free career. 

The program could include: 

1. The flying characteristics of the B747 and the problems 

of trucking the Orbiter across the country. 

2. LaRC discussing stall and spin avoidance and recovery 

techniques. 

3. The pilots could give a talk on traffic control and 

communications around and approaching busy airports like JFK, 

LAX, O'Hare, Atlanta, and Washington National. 

4. DFRC might decribe some of the special techniqes and 

precautions taken in establishing speed and altitude records. 

5. Review experiences in flying large delta-wing aircraft, 

e.g., SR-71, B-l. 
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6. Some of the hazards exposed and lessons learned through 

the NASA Aviation Safety Reporting System could be discussed by 

an appropriate speaker from Ames Research Center. 

NASA response to previous recommendations has been entirely 

positive although all programs based on these suggestions have 

not as yet been implemented. The extent to which the centers 

implement standard, cooperative programs and the progress on 

utilization of the Intercenter Aircraft Operations Group will be 

reviewed and monitored by the ASAP in 1983.. 
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PLANS FOR ASAP 1983 EFFORTS 

During 1983 the ASAP intends to concentrate on the progress 

of the space Shuttle flight experience with particular emphasis 

on the confirmation of the design flight envelope, maximum c.g. 
limits, maximum landing weight, and maximum reentry heat load. 

In addition, particular attention will be paid to those systems 

that should continue to have individual inspection, 

refurbishment, or flight-to-flight replacement to maintain safety 

in routine operations. 

In addition, the ASAP intend to concentrate on the 

improvement of systems to enhance performance or reduce cost and 

to be certain that such changes do not add extra hazards. It is 

hoped that such changes will be made for the specific purpose of 

reducing hazards. It is the conviction of the ASAP that changes 

which reduce specific requirements for flight-to-flight 

maintenance or part replacement will not only reduce hazards but 

also cost of operation. 1983 should see the use of the heads-up 

cockpit display making possible the demonstration of autolanding. 

Changes now planned that will require specific attention are 

the light weight external tank and the filament-wound solid 

rocket propellant cases. These designs will be followed as they 

mature, Not yet planned nor defined are changes to reduce the 

hazard to the crew in a number of potentially survivable 

incidents such as ditching, launch malfunctions, and hard 

landings. Elsewhere in this report the ASAP has suggested a 

serious study of progress if it is initiated. 

As operations expand there will be a variety of payloads, 

many of which may have the potential of increasing the hazards 

for routine operation. Of particular concern are the payloads 

which have propulsion and pyrotechnic elements or extend beyond 

the payload bay door envelope. Of particular interest is the 

wide-tank Centaur. 
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A major change in Shuttle communications and geographical 

communication coverage will take place with the introduction of 

the TDRSS satellite based communications system. During 1983 the 

Panel will review the details of this system and the potential it 

has for hazards or the removal 2f present hazards to safe 

operations. 

__ - 
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APPENDIX I 

LISTING OF PANEL ACTIVITIES FOR CY 1982 

Panel fact-finding sessions have been conducted on the 

average of three times per month for 1982. Members and 

consultants have during this same period visited six NASA centers 

and facilities (ARC, DFRC, LaRC, JSC, MSFC, KSC) as well as NASA 

Headquarters, and three NASA prime contractors. Although these 

have been focused on the Space Transportation System, there have 

been a number of fact-finding visits aimed at reviewing and 

assessing aeronutical operations and attendant flight safety. 

The Panel has, where practical, participated in a number of 

si 3nificant in-house reviews; ~~4.~ Flight Readiness Reviews, STS 

Mission Control activities. Panel efforts have been supported by 

the Panel Staff Director through in-depth and continuous 

participation and reviewing of STS program/project activities and 

aeronautical R&D and administrative flight safety activities. 

The breadth of Panel discussions goes from the NASA 

Administrator and Deputy Administrator to Program Directors 

on into the subsystem design and test personnel (the "hands-on" 

people). Beyond this is the Panel's annual report provided to 

the NASA Administrator and through testimony before the 

appropriate House and Senate subcommittees in January-Match 

period. Where requested, the Panel provides individual support 

to special review, teams such as the Solid Rocket Booster STS-4 

Review Group and the Shuttle Main Engine (SSME) Assessment Group. 
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APPENDIX I 

SUBJECT: Panel Fact-Finding Sessions, CY 1982 

Date Location Attendees/Subject 

l/21/82 

2/24/82 

2/25-26/82 

d. ,,. .  ̂ ,,.A 

J/ Y--IV/U L 

Headquarters 

Wash., DC 

JSC 

T. - - 

KbC 

Annual meeting, 1981 

activities (Panel) 

Testimony before 

Congress (Panel) 

Discuss results derived 

from STS-2 which affect 

future fight/mission 

hardware (Panel) 

STS-3 Flight Readiness 

Review (Parmet, 

McDonald, Hawkins) 

3/15/82 Headquarters 

3/20/82 

3/21-22/82 

3/28-29/82 

4/26-28/82 Rocketydne 

5/5-7/82 HQ/MSFC 

S/10-11/82 

5/18-19/82 

KSC 

JSC 

JSC 

LaRC 

MSFC 

Flight test activities, 

aeto safey meeting 

w/Beggs (Davis) 

L-2 review for STS-3 

(Hawkins) 

STS-3 mission control 

room (Davis) 

MCC operations, 

preparation for landing 

STS-3 (Davis) 

SSME status (Himmel) 

Met w/codes 0 & M STS 

development & operation. 

ET, SRB, SSME status 

(Panel) 

Aircraft flight safety 

(Davis) 

SSME FPL incident 

(Himmel) 
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5/26/82 

6/10/82 MSFC 

6/11,/82 

S/14-16/82 

6/22-23/82 

6/25,'82 

6/26/82 

5/30- 

7/4/82 

717-9182 

7/19/82 

8/2-5/82 

8/g-13/82 

8/9/82 DFRC 

Headquarters 

RI/SD 

RSC 

KSC 

KSC 

KSC 

JSC 

DFRC/ARC 

Michoud 

Assembly 

Facility 

HQ/MSFC 

RI/Palmdale 

RI/Downey 

Otb.iter capability, 

assessment, expenda,ble 

launch vehicle, etc. 

(Hawkin.s) 

Filament wound case for 

sulid rocket motor 

(Hedrick) 

STS. structural adequacy 

(Hedrick) 

STS-4 FRR; SPC 

discussions & briefing 

(Battin, Parmet, Gtiet 

were at SPC & FRR; Davis 

at PRR) 

SSME task fOEC'2 

(Himmel) 

FRR (Grier) 

STS-4 c L-2 review 

(Gaier) 

Mission control room 

STS-4 (Davis) 

Aviation, Safety (Davis) 

Light weight external 

tank (Redrick) 

Chief Engineer&s review 

Panel re SRB. failure on 

STS-4 (Him.mel) 

Logistics, SSME, STS & 

Orbiter performance 

Palmdale operations 

(Panel) 

HUD, SIMS for STS 

- 
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8/19-20/82 

8/26/82 

g/13/82 

g/14-15/82 

9jl6-17j82 

g/28/82 

10/l/82 

10/25/82 

10/25-27/82 

11/2/82 

11/3-4/82 

11/8-11/82 

11/22-23/82 

Ames/DFRC 

ARC 

Headquarters 

RI/Downey 

-mm 
JbC 

Rocketdyne 

Headquarters 

KSC 

KSC 

RI/Downey 

C. Draper Lab. 

KSC 

KSC 

missions (Davis) 

Discussion on 

similarities between 

Orbiter & SR 71 landing. 

Discussin w/test pilots 

at DFRC on landing 

characteristics (Davis) 

Orbiter TPS (Hawkins) 

EVA meeting (Hawkins) . 

STS-5,- 6 design 

certification review 

teleconference (Griet) 

HiiD, landing geat, crew 

egress (Davis, Rothi) 

SSME logistics & status 

(Elverum & McDonald) 

STS-4 anomolies & STS-5 

configuration 

differences (Patmet) 

STS-5 FRR (Gtier, 

Elverum, Rothi) 

SSME Management Overview 

Board Meeting (Himmel) 

Orbiter; Applicatin of 

Airline method-logistics 

and spares (McDonald) 

Stability and control of 

the Orbiter on re-entry 

and touchdown (Davis) 

Management council 

meeting; STS-5; L-2 

review (Panel) 

Orbiter structures 

capabilities (Hawkins, 

___ .~ -- ..-- - 
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12/13-14/82 KSC 

Hedtick, Cohen) 
Technical Readiness 
Review for FRF (Roth, 
Himmel) 
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Vice President-General Manager 
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Mr. John F. McDonald (6/86) 
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Mr. Norman R. Parmet (3/88) 
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5907 Sunrise Drive 

Fairway, KS 66205 
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-APPENDIX .I11 

BACKGRjUND MATERIAL FOR 

LIGHT WEIGHT EXTERNAL TANK 

ASSESSMENT 

Discussion 

The shell structure should be able to maintain its structural 

integrity, i.e., not collapse or rupture, at values of loads up 

to some safe value (called ultimate load) above the maximum 

expected operational load (called limit load). The ratio 

ultimate load/limit load is called factor of safety (F.S.). A 

factor of safety is used to provide protection against 
: , 

uncertainties in load, material properties, manufacturing 

variations, etc. 

The F.S. in general use for aircraft is 1.5. An F.S. of 1.4 

was adopted for general use in design and certification of the 

STS, and the HWT was designed for an F.S. of 1.4. For the LWT 

the F.S. was reduced to 1.25 for loads categorized as 

"steady-state" or "well defined." The original F.S. of 1.4 was 

retained for loads categorized as "dynamic" or "all other". The 

composite F.S. equals 1,265 in the critical design condition for 

LH 2 tank shell buckling. 

HWT Static Strength Test - The HWT was static tested in the 

MSFC vertical test stand in 1979. The critical test areas were 

submerged in liquid hydrogen so that material strength properties 

would be the same as in actual operating conditions. The LH2 

section of the HWT was pressurized to 32 psi, which is the lower 

limit of flight pressurization (the lower limit is critical for 

shell buckling). The maximum level of Orbiter thrust load 

applied is uncertain since it is reported as 113.5 percent of 

limit in one part of the test report and 130 percent in another 

part of the same report (MMC-ET-TM03-0, Volume III, "External 
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Tank LH 2 Strength Test Report). The HWT test specimen did not 

show any signs of distress at the load levels imposed. 

LWT Static Test for Buckling - A limit load verification test 

was run on LWT-2 in the horizontal proof test stand at Martin 

Marietta's Michoud, Louisiana, plant. Gaseous nitrogen at room 

temperature was used in the LH2 section to provide an internal 

pressure 23 psi greater than ambient. The 23 psi differential 

pressure was held constant while external loads were applied to 

produce the "equivalent"l/ of 100 percent design limit axial load 

in integral skin/stringer shell at the area2/ - 
that was predicted by analysis to be most critical for panel 

buckling. 

----------------------------------------------------------------- 

L/"Equivalent" is used here to indicate that the design limit 

load was reduced to account for the reduced modulus of elasticity 

of the 2219-T87 aluminum material at room temperature compared to 

the operating temperature of -42308, i.e., loads are divided by 

the factor (12.4 X lo6 )/lo.8 X lo6 ) = 1.1 

Z/"The STAGS-C analysis by Martin Marietta indicated that the 

minimum margins for compressive buckling occurred at the lo:30 

and 1:30 o'clock positions at Station 1702. 

-----------_---_----________________^___------------------------- 

This test was carefully run so as not to exceed the local design 

limit stress. Because the internal pressure, which is 

stabilizing, was only 23 psi rather than the minimum operational 

value of 32 psi, it is estimated that the test demonstrated 

approximately 109% of limit load or 119% (i.e., 1.09 x 109) at 

rated power level of the main engines. It provides no margin to 

cover any variation in load or variation in strength. It is 

-. --- - . -. 


